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MARYLAND’S CONSOLIDATED 

TRANSPORTATION PROGRAM 
 

The Maryland Department of Transportation (“MDOT” or “Department”) is pleased 
to present the State’s six-year capital investment program for transportation, the 
Draft FY 2015-2020 Consolidated Transportation Program (CTP).  
 
The CTP is the capital budget outlook and a key part of the State Report on 
Transportation (SRT) that MDOT publishes each year. The SRT contains three 
important documents: the Maryland Transportation Plan (MTP), Consolidated 
Transportation Program (CTP), and annual Attainment Report (AR) on 
Transportation System Performance.  The CTP contains projects and programs 
across the Department.  Under the O’Malley/Brown Administration’s leadership, 
MDOT has updated the MTP, a 20-year vision for Maryland’s transportation system, 
and released it in January 2014.  The MTP is updated every four to five years 
through an extensive outreach effort with the public, local jurisdictions, and State 
agencies to ensure it reflects the needs and priorities of Marylanders.  To learn more, 
visit the MTP website at www.mdot.maryland.gov/MTP.  The CTP includes capital 
projects that are generally new, expanded or significantly improved facilities or 
services that may involve planning, environmental studies, design, right-of-way 
acquisitions, construction, or the purchase of essential equipment related to the 
facility or service.  
 

ESTABLISHING PRIORITIES 
 
This year’s CTP reflects the priorities of the O’Malley/Brown Administration as 
embodied in the updated goals of the MTP and defined by studies, evaluation and 
analysis.  These priorities must address federal and State requirements; local 
government mandates, interests, and concerns; and the public travel needs. Guided 
by these considerations, MDOT has a clear set of priorities that represent the core 
focus of the State’s investments in its transportation system. 
 
The new 2035 MTP provides a framework for transportation investments in 
Maryland based on the priorities and needs of the State, local jurisdictions and 
Maryland’s citizens.  The vision and mission of the MTP is to provide a well-
maintained, sustainable and multimodal transportation system that facilitates the 
safe, convenient, affordable, and efficient movement of people, goods, and services 
within and between population and business centers. 
 
Determined to create a sustainable funding source and make transportation work for 
all Marylanders, the O’Malley/Brown Administration worked closely with the 
General Assembly to pass the Transportation Infrastructure Investment Act of 2013.  
This historic initiative has generated $4.4 billion in projects statewide and allowed 
MDOT to add new projects and reintroduce projects from previous years, to address 
long-standing transportation issues across the State.  The Department is in the 
fortunate position to move these projects forward to address many of the State’s 
needs and invest public dollars in the most efficient and cost effective way.  While 
the expected revenues will go a long way towards addressing many needs, MDOT 
recognizes that these revenues cannot address every need.  Consequently, MDOT 
will use these resources strategically to ensure investments help implement the MTP 
vision and address the following priorities: 
 
 
Priority: Supporting Economic Development and Jobs 
 
Transportation infrastructure provides value, and investing in Maryland’s 
transportation system, creates jobs and supports Maryland industries and businesses.  
Maryland employers depend upon high quality access to remain productive and 
competitive. By making investments in the transportation system, Maryland retains 
and enhances access to markets across the globe, and supports jobs within the State.  
MDOT’s goal is to ensure its investments support a healthy and competitive State 
economy.  It will do this by undertaking projects that improve freight and 
commodity flows and the movement of goods and services in and through Maryland.  
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Priority: Transit Improvements 
 
Maryland citizens, businesses and visitors need a dependable and affordable means 
to get to and from work, school, or other activities each day. Public transit 
investment can help working families save more money by providing less expensive 
transportation options while also addressing environmental issues like climate 
change and supporting the State’s Smart, Green and Growing initiatives. When 
people choose public transportation, it translates into fewer cars on the road, fewer 
emissions in the air, and a healthier environment. This year’s CTP provides funding 
for transit in a variety of Maryland contexts, including rural areas, cities and 
metropolitan regions.  For longer commutes, MDOT provides MARC train and 
commuter bus services. Maryland is committed to providing easily accessible, high 
quality public transportation. In today’s economy, transit is a wise and often 
necessary service that helps create opportunities and supports a better future for 
hundreds of thousands of people in Maryland.  New revenue is supporting the 
advancement of new transit projects to meet current and future demand in the 
Washington and Baltimore regions, while also improving transit services and 
providing assistance to locally operated transit systems across the State.  
 
 
 

 
 
 
 

Major initiatives at the MTA are the Transit Modernization Program (TMP) update, 
and the Bus Network Improvement Program (BNIP).  
 
Following nearly a decade since the last thorough review of Local Bus, Light Rail, 
Metro Subway, MARC Train, and Commuter Bus in Central Maryland, the MTA 
conducted a comprehensive review of the region’s transit network. The TMP 
assesses the needs and financial resources of the system as well as guides 
recommendations and implementation strategies.  
 
The MTA study is designed to ensure that job centers are adequately served by 
public transit; families of all socioeconomic backgrounds have access to important 
resources like hospitals and educational centers; and that future transit service aligns 
with housing and job growth.  The TMP will guide the strategic efforts that the MTA 
is taking to deliver quality services to the public.  While the TMP has a variety of 
capital projects planned, the first major initiative is looking at how to improve the 
operation of our largest passenger carrying mode, Bus, through the BNIP.  BNIP 
looks at how MTA can make the bus network provide better connections between 
key destinations and the fixed rail system.  The ultimate goal is to deliver a system in 
which every mode of the system operates as an integral part of a comprehensive and 
connected network, while increasing ridership.  
 
BNIP is designed to involve the public in extensive engagement and input by 
reviewing local bus service and providing recommendations for local bus, quick bus, 
and express bus.  The study also will include recommendations on local bus 
connectivity to light rail, Metro and MARC.  BNIP is proposed to be completed 
within a five-year implementation timeframe.  BNIP will make recommendations for 
physical improvements – layover locations, transfer centers and bus prioritization. 
The study will provide implementation plans and costs.  The goals of BNIP are as 
follows: 
 

• Improve service quality  
– Reduce overcrowding 
– Improve on-time performance 
– Improve system-wide travel speed 
– Decrease passenger trip times  

• Maximize transit access and connectivity  
– Increase percentage of population within walking distance of transit 
– Increase the number of jobs accessible by transit 
– Align network with travel patterns and land use  

• Increase network efficiency and effectiveness  
– Improve connections between buses and between modes 
– Increase passengers per hour 
– Reduce cost per passenger  

 
The first recommendations will be implemented during fall 2014.   
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Priority: Public Private Partnership (P3) 
 
Over the past several years, Maryland has been working to enhance the State’s 
capacity and framework to implement innovative financing and project delivery 
mechanisms for vital infrastructure projects. A key tool for innovative project 
delivery is the Public-Private Partnership (P3), which leverages the expertise and 
efficiencies of the private sector for the delivery of large infrastructure projects. 
Existing transportation P3s include the Seagirt Marine Terminal and the I-95 Travel 
Plazas. 
 
Maryland HB 560 (Chapter 5, Acts of 2013), signed into law by Governor Martin 
O’Malley on April 9, 2013, established state P3 policy and expressly authorized 
specified state agencies, including MDOT and MDTA, to enter into P3s. The 
legislation created a clear, streamlined, and transparent P3 process and associated 
reporting requirements for state oversight. MDOT’s P3 regulations (COMAR 
11.01.17) also became effective in 2013. To capitalize on the potential of P3s in 
meeting our diverse transportation needs, MDOT formed a new office to lead and 
direct P3 projects department-wide – the Office of Innovative Project Delivery. 
 
Under the new P3 framework, MDOT is currently implementing a P3 delivery 
method for the Purple Line.  MDOT is also considering a range of P3 delivery 
options for the Baltimore Red Line. 
 

 
 
 

The Purple Line is a 16-mile double-track light rail line that will operate between 
Bethesda in Montgomery County and New Carrollton in Prince George’s County.  
The Purple Line meets MDOT policy objectives by providing faster, more reliable 
transportation access to existing radial Metrorail lines, increasing transit capacity in 
congested corridors, supporting economic development consistent with regional long 
range transportation plans and local master plans, and reducing overall 
environmental impacts. 
 
MDOT/MTA is currently in the solicitation process for the Purple Line P3; a 
preferred proposer is scheduled to be selected in spring 2015.  This delivery method 
will involve a long-term, performance-based agreement between MDOT/MTA and a 
private entity where appropriate risks and benefits will be allocated in a cost-
effective manner between the contractual partners.  The private entity will perform 
some functions normally undertaken by the government, but MDOT/MTA remains 
ultimately accountable for the Purple Line and its public function, including fare 
policy and environmental commitments.  MDOT/MTA is anticipating a 35-year 
contract, including approximately five years of construction and 30 years of 
operations.  The private entity will be responsible for finishing the design, 
constructing, operating, and maintaining the asset, and financing a portion of 
construction.  In return, MDOT/MTA will pay the private entity periodic payments 
during the operating period.  The payments will be subject to performance 
deductions, which will provide strong incentives for the private entity to deliver 
high-quality service similar to operating contracts MTA has in place for MARC 
Train, Commuter Bus, and Mobility paratransit services. 
 
In the P3, MDOT/MTA will be responsible for completing federal environmental 
documentation, acquiring rights-of-way, and providing quality control and oversight.  
These elements are included in the capital cost as MDOT/MTA-retained costs.  
MDOT/MTA also will fund a portion of construction in the form of construction 
progress payments. 
 
The cost estimate for the design/build phase of the Purple Line is $2.4 billion (Year 
of Expenditure).  In addition to Transportation Trust Funds, the Purple Line is 
funded with federal funds, regional contributions and investments by the private 
entity.  The funding plan assumes that federal Section 5309 New Starts funds would 
fund 37 percent of the total Purple Line cost.  In 2014, FTA recommended the Purple 
Line for a $900 million New Starts Full Funding Grant Agreement.  
 
In recognition of both regional and local benefits of the project, MDOT is seeking 
regional contributions.  Regional contributions may be county funds or in-kind 
contributions such as rights-of-way, utility relocations, construction of supporting 
facilities or environmental mitigation that serves the purpose of reducing the project 
cost.  For the Purple Line, regional contributions are assumed to total $240 million. 
Investments by the private entity are also assumed to finance the balance of the 
project cost.  This amount will be determined through the solicitation process. 
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The Baltimore Red Line is a 14-mile double track light rail line between Woodlawn 
in Baltimore County and Bayview Medical Center in Baltimore City.  The Red Line 
will provide faster, more reliable transportation between residential and major 
employment areas.  The new east west line will enhance access to existing rail lines 
and bus service, increase transit capacity in congested corridors, support economic 
development consistent with local master plans, and reduce overall environmental 
impacts. 
 
MDOT/MTA is currently assessing opportunities for a range of delivery approaches 
for the Red Line.  MTA is advancing the downtown tunnel and a track bed needed 
for vehicle testing with a design-bid-build delivery approach, and is considering a 
range of P3 options for other project elements, including design-build-finance 
(DBF), design-build-finance-maintain (DBFM), and design-build-finance-operate-
maintain (DBFOM) delivery methods.  The design-bid-build elements would be 
completed first and handed over to the P3 concessionaire in an unfinished form.  
Similar to the Purple Line, a P3 on the Red Line will be a performance-based 
agreement between MDOT/MTA and a private entity where appropriate risks and 
benefits will be allocated in a cost-effective manner between the contractual partners. 
 
The cost estimate for the design/build phase of the Red Line is $2.9 billion (Year of 
Expenditure).  In addition to Transportation Trust Funds, the Red Line is funded with 
federal funds, regional contributions and investments by the private entity.  The 
funding plan assumes that federal Section 5309 New Starts funds would fund          
31 percent of the total Red Line cost.  In 2014, FTA recommended the Red Line for 
a $900 million New Starts Full Funding Grant Agreement.  
 
The financial plan assumes MDOT will not issue Grant Anticipation Notes (GANs), 
which are short-term bonds backed by federal grant funding.  However, MDOT 
intends to offer legislation for the 2015 legislative session that would provide MDOT 
with the authority to issue GANs for the Red Line.   
 
In recognition of both regional and local benefits of the project, MDOT is seeking 
regional contributions.  Regional contributions may be local funds or in-kind 
contributions such as right of way, utility relocations, or environmental mitigation 
that serve the purpose of reducing the project cost.  For the Red Line, regional 
contributions are assumed to total $290 million. 
 
Investments by the private entity are assumed to finance the balance of the project 
cost.  This amount will be determined through the solicitation process. 
 
Priority: System Preservation   
 
MDOT continues to place a high priority on allocating funds toward system 
preservation. The CTP reflects significant investments in the bridge program, road 

and runway resurfacing, rail car overhauls and replacements, bus replacements, and 
general facility rehabilitation, replacement and upkeep.  
 
A key focus area is the condition of bridges across Maryland. SHA continues to 
make significant progress in reducing the number of structurally deficient bridges 
(bridges are safe but need repairs/replacement) on the State’s highway system to 
ensure safe travel for Maryland motorists and users of our system.  Since Governor 
O’Malley took office in 2007, SHA has repaired or rehabilitated 152 State-owned 
bridges that had been classified as structurally deficient.  By April 2014, SHA had 
reduced the total number of State-owned structurally deficient bridges to 81 out of 
2,570 structures statewide. This effort has reduced the number of State-owned 
structurally deficient bridges in Maryland to its lowest number in more than a 
generation.  
 
In addition, the MTA is currently purchasing 54 new MARC bi-level coaches which 
are now going into service, overhauling 63 MARC III coaches, performing a mid-life 
overhaul on the entire Light Rail fleet, and repairing and replacing the Metro Signal 
System and rail cars to name just a few of the major system preservation efforts. 
MTA is also developing an Asset Management Plan, which will analyze asset 
information currently collected to provide insight into long term maintenance and 
capital replacement needs. 
 
 
Priority: Transit-Oriented Development (TOD) 
 
TOD is a key component of Maryland’s efforts to ensure efficient use of our 
transportation system and promote sustainable, smart growth development for the 
State.  Transit can be most efficient and effective when it serves to connect relatively 
dense clusters of houses, jobs, and destinations.  A development that is “transit-
oriented” typically comprises a mixture of land uses configured and oriented to 
maximize visibility and access to the transit station. TOD projects design street 
networks and parking to ensure the safety and comfort of pedestrians and bicyclists, 
while ensuring efficient traffic flow to automobiles, buses and carpoolers.  TOD can 
help ensure that Maryland residents achieve maximum benefit for their investment in 
transit and related transportation infrastructure.  By helping to increase transit 
ridership, TOD can help reduce highway congestion, greenhouse gas emissions, and 
sprawl for the benefit of all Maryland residents. 
 
MDOT works with State, local and private partners to support TOD through: pre-
development planning, policy and program support; joint development partnerships; 
infrastructure investments; and other project support. MDOT has an active program 
of TOD planning and joint-development projects, spanning multiple jurisdictions and 
station types. MDOT also works with other agencies and local jurisdictions to help 
identify additional TOD opportunities and promote transit-supportive land-use 
policies. 
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The O’Malley/Brown Administration has promoted TOD as part of its Smart, Green, 
and Growing initiative by passing legislation and officially designating 16 transit 
stations as TODs. These station areas are the focus of coordinated efforts to plan for 
and implement appropriate transit-supportive development. They also will benefit 
from legislation that makes it easier for both State and local agencies to coordinate 
and advance their respective TOD agendas. Under the 2010 Sustainable 
Communities Act, these designated TODs are considered “Sustainable 
Communities” and are thereby eligible for enhanced support from State programs 
and potential local Tax Increment Finance (TIF) initiatives. 
 
 
Priority: Bicycle & Pedestrian Travel 
 
MDOT works to provide safe infrastructure so that people can choose to walk or 
bike to meet their daily needs.   As a matter of fact, Maryland was recently ranked 
among the Nation’s Top 10 Bicycle Friendly States according to an annual 
evaluation done by the League of American Bicyclists.Working with local partners 
to support walking and bicycling is an essential element of Maryland’s Smart Green 
and Growing and Cycle Maryland initiatives, and was a key concern driving SHA’s 
2012 adoption of a Complete Streets Policy.   Promoting biking and walking as 
transportation modes holds many benefits for Maryland residents, including the 
potential to reduce congestion and emissions associated with auto-travel, while 
promoting activity for a healthier Maryland.  Several recent studies have also 
highlighted strong rates of economic return that bicycle and pedestrian projects can 
have, supporting job-creation, tourist activity and cost-savings for household 
transportation budgets.     
 
In 2014, MDOT updated the statewide Bicycle and Pedestrian Master Plan, which 
was released alongside the Maryland Transportation Plan.  The new Plan establishes 
goals, strategies and initiatives to guide investments and to enhance bicycle and 
pedestrian travel throughout Maryland.  
 
MDOT seeks to integrate accommodations for walking and bicycling into all 
appropriate projects, and has several programs specifically directing additional 
funding to walking and biking.  This Draft CTP includes nearly $200 million for 
bicycle and pedestrian projects.  These investments include continued commitment 
for the Bikeways Program that supports local bicycle transportation projects, 
providing necessary funding to implement the Statewide Trails Plan and the Bicycle 
and Pedestrian Master Plan.  Since 2012, the Maryland Bikeways Program has been 
helping address key missing links in the statewide trails and bikeways network by 
helping connect on-road and off-road bicycle facilities and improving connections to 
transit, work, schools, and other destinations.  Maryland has also devoted almost 
$2.5 million in grants to local governments to promote the development of bicycle 
sharing infrastructure.  The first Bikeshare stations in Maryland opened last fall in 
Montgomery County.   

  
 
Priority: Environment 
 
MDOT recognizes that transportation infrastructure can have a strong influence on 
the natural environment.  The Department is constantly seeking new tools and 
strategies to respond to climate change and its effects on both the built and the 
natural environment. MDOT’s commitment to Environmental Stewardship is one 
aspect of a larger commitment to a more sustainable future which requires innovative 
and forward-looking strategies to ensure our transportation system protects our 
natural, cultural and community resources.  
 
By coordinating land-use, transportation, and resource planning with partners in 
other agencies and local governments, MDOT helps to ensure that the investments 
made will meet multiple needs for the citizens of Maryland. Using the State’s Green 
Infrastructure Plan and Chesapeake Bay Restoration priorities as a guide, MDOT 
agencies are minimizing negative impacts and using project mitigation to support the 
State’s broader conservation goals.  Under the leadership of the O’Malley/Brown 
Administration, this six-year budget includes more than $750 million in projects to 
improve air and water quality, which includes projects that support the 
Environmental Protection Agency’s Total Maximum Daily Loads (TMDLs) to 
lower  nutrients and sediment from entering the Chesapeake Bay and its tributaries.  
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To help decrease pollution from entering our waterways, the CTP supports a three-
pronged approach.  Retrofitting older parts of the transportation network with the 
latest stormwater management technology; restoring natural filters through stream 
restoration, forest establishment and wetland creation; and adopting protective 
operational practices will move the State closer to meeting the mandated water 
quality targets.  The Transportation Act provides General Obligation Bonds to 
address these requirements.  These funds will go a long way in addressing the Phase 
One TMDL legal requirements. 
 
MDOT is working to address climate change by reducing air emissions and 
managing energy consumption related to the transportation industry.  These issues 
are being addressed by continued efforts to improve the public transportation 
network and provide alternatives to traveling by single occupant vehicles.  MDOT 
chairs the Maryland Electric Vehicle Infrastructure Council, created by legislation in 
2011, which has recommended a series of strategies to facilitate the successful 
integration of electric vehicles and electric vehicle infrastructure into Maryland’s 
existing transportation system. MDOT has installed electric vehicle recharging 
stations for public use at several locations including MDOT headquarters, BWI 
Marshall Airport, and at park and ride lots throughout the State.  Through a 
partnership with the Maryland Energy Administration, additional charging 
infrastructure will be installed at transit stations in the Baltimore-Washington 
Metropolitan Area.   MDOT is also working with other states’ transportation and 
environmental agencies across the Northeast in support of the Zero Emission Vehicle 
Action Plan. Meanwhile, the State continues to transition its bus fleet to cleaner 
technology and expand the acquisition of hybrid, plug-in electric and and flex-fuel 
fleet vehicles. With the passage of the Clean Car legislation in 2007, the State has 
adopted the cleaner California car standards beginning with the 2011 model year. By 
paving the way for broader usage of cleaner vehicles, these efforts will help us 
reduce greenhouse gas emissions and contribute to our long-term efforts to fight 
climate change.  
 
MDOT uses a variety of Travel Demand Management (TDM) strategies to support 
alternatives to driving alone and limit emissions from the transportation sector. TDM 
efforts can also help reduce congestion, lower commuting costs, and improve air 
quality. Some of these efforts are: carpooling, car sharing, transit, teleworking, and 
variable pricing infrastructure. 
 
MDOT is implementing these strategies in cooperation with our partners in the 
metropolitan planning organizations (MPOs), the Maryland Department of the 
Environment, local governments, and the private and not-for-profit sectors. 
Additionally, MDOT is working closely with the Maryland Department of the 
Environment and other agencies to implement the Final Green House Gas Reduction 
Act Plan. 
 

Priority: Safety & Security 
 
Public safety and security is a top priority for MDOT.  The Department works with 
our federal and local law enforcement partners on a daily basis to constantly evaluate 
and implement measures to reduce the vulnerability of Maryland citizens and 
facilities.  With federal and State investments, progress is being made on a variety of 
fronts. 
 
Recent investments to enhance public safety and security include projects at BWI 
Marshall Airport to create state-of-the-art passenger security screening areas between 
Concourses B and C and between Concourses D and E.  These projects will widen a 
portion of Concourse C to increase the width of the main egress corridor, provide for 
a post-security connection between concourses A, B and C, as well as between 
concourses D and E (the International Terminal).  BWI Marshall Airport also 
recently completed a $48 million replacement of its emergency reponse systems and 
security network including enhancements to its video monitoring capability and 
access control system. 
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Process for CTP Development 
 
The CTP takes nearly a full year to create and includes extensive public outreach.  
The criteria used to prioritize program and project investment and its milestones are 
outlined generally below.   
 
 
These criteria include: 
 

• Meets all federal and other legal mandates (e.g. Total Maximum Daily 
Load (TMDL) compliance, Positive Train Compliance (PTC) requirement 
by 2015, Federal Aviation Administration (FAA) regulations to maintain 
airport permits); 

• Supports the Department’s program priorities and MTP goals,(safety, 
system preservation, economic development, etc.); 

• Meets all federal match requirements to maximize federal revenue sources; 

• Supports State plans and objectives, such as priority revitalization area 
(e.g. TOD or a designated Sustainable Community); 

• Supports existing project commitments and uphold intergovernmental 
agreements; and 

• Supports alternative modes of transportation (transit, bike and pedestrian);  

 

Also, 

• Request is the single top priority within a local priority letter; 

• Consistent with local plans; and 

• Included in the regional Metropolitan Planning Organization (MPO) long-
range plan (if the project is located within an MPO boundary). 
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FINANCING MARYLAND’S 
TRANSPORTATION PRIORITIES 
 

In developing the CTP and establishing funding levels, MDOT must account for both 
State and local economic growth, projections of State transportation revenue, and 
allocations of federal funding. The State’s Transportation Trust Fund supports 
MDOT investments through a dedicated account.  During the 2013 legislative 
session of the General Assembly, Governor O'Malley worked closely with State 
lawmakers to enact legislation to invest in Maryland’s transportation infrastructure 
and spark job creation.  The Transportation Infrastructure Investment Act of 2013 
(Transportation Act) phases in a variety of revenue increases, which when fully 
implemented, provides more than  $4 billion in new transportation funding from FY 
2014 through FY 2019.  This new revenue has enabled MDOT to address important 
capital and operating needs including congestion relief, safety improvements, transit 
availability; and maintain the competitiveness of the Port of Baltimore and BWI 
Marshall Airport. 
 
 

State Revenue Projections 
 
As Maryland’s economy continues to recover from the national economic downturn, 
the new revenues provided by the Transportation Act are a welcome “shot in the 
arm” enabling MDOT to ready Maryland’s transportation network for the 21st 
century.  Total projected revenues amount to $28.6 billion for the six-year period. 
This estimate is based on the revenue sources used by MDOT and includes bond 
proceeds and federal funds that will be used for operating, capital and debt payment 
expenses. The projection does not assume any future State tax or fee increases 
beyond those changes enacted to date.  
 

 
 
Pertinent details are as follows:  

• Opening Balance: MDOT’s goal is to transition to a $150 million fund 
balance over the program period to accommodate working cash flow 
requirements throughout the year. 

 
• Motor Fuel Tax: This revenue is projected to be $6.3 billion over the six-year 

period. Motor fuel taxes include the 23.5 cents per gallon gasoline and the 
24.25 cents per gallon diesel fuel.  It also includes the revenue components 
provided by the Transportation Act.  The Consumer Price Index (CPI) effect 
is estimated to average 2.3 cents per gallon over the program period.  The 
sales and use tax equivalent piece will be phased in.  The rate for fiscal year 
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2015 is 6.2 cents per gallon.  When fully implemented July of 2015, the sales 
and use tax is estimated to average 10 cents per gallon. 

 
• Motor Vehicle Titling Tax: This source is projected to yield $4.8 billion. The 

titling tax of 6 percent of the fair market value of motor vehicles, less an 
allowance for trade-in vehicles, is applied to new and used vehicles sold and 
to vehicles of new residents.  This revenue source follows the cycle of auto 
sales with periods of decline and growth.  Following the recent national 
down cycle, vehicle sales have stabilized and titling tax revenues are starting 
to recover.  It is projected that this six-year planning period will follow a 
normal business cycle around an underlying upward trend. 

 
• Motor Vehicle Registration/Miscellaneous, and Other Fees: These fees are 

projected to generate $3.6 billion. This forecast assumes revenues will 
increase an average of 1.5 percent every two-year cycle. 

 
• Corporate Income Tax: The transportation share of corporate income tax 

revenues is estimated to be $934 million. Legislation enacted during the 2011 
session of the General Assembly altered the portion of the State’s             
8.25 percent corporate income tax that MDOT receives.  MDOT’s share will 
be 16.6 percent for fiscal years 2014-2016, and 14.6 percent for each fiscal 
year thereafter. 

 
• This plan assumes passage of the federal Marketplace Fairness Act, which 

enables states to require internet sellers to collect sales taxes.  MDOT is 
slated to receive 4 percent of the State’s sales and use tax revenue, after 
certain required distributions, beginning in fiscal year 2016.  Revenue from 
this source is projected to be $862 million. If federal legislation does not 
pass, the Transportation Act provides for additional increases to the sales and 
use tax equivalent rate applied to motor fuel.  When fully phased in, this 
contingent revenue stream is estimated to be approximately equal to the        
4 percent sales tax distribution. 

 
• Federal Aid: This source is projected to contribute $5.0 billion for operating 

and capital programs. This amount does not include $643 million received 
directly by the WMATA. The majority of federal aid is capital; only       
$558 million is for operating assistance. Since federal aid supports a 
significant portion of the capital program, a more detailed discussion of 
federal aid assumptions is presented in the next section of this summary. 

 
• Operating Revenues: These revenues are projected to provide a six-year total 

of $2.8 billion, with $1.2 billion from MTA, $298 million from MPA, and 
$1.3 billion from MAA.  MTA revenues primarily include rail and bus fares, 
which will be indexed to inflation beginning in fiscal year 2015, as provided 
by the Transportation Act. MPA revenues include terminal operations, the 
World Trade Center, and other Port related revenues. MAA revenues include 

flight activities, rent and user fees, parking, airport concessions, and other 
aviation-related fees. 

 
• Bond Proceeds: It is projected that $3.6 billion of bonds will be sold in the 

six-year period. The level of bonds that could be issued is dependent on the 
net revenues of MDOT. This level of bonds is affordable within the financial 
parameters used by MDOT. 

 
Other Sources: The remaining sources are projected to provide $709 million. These 
sources include earned interest from trust funds, reimbursements, and miscellaneous 
revenues. 
 
FEDERAL AID ASSUMPTIONS 
 
Enacted in July 2012, the Moving Ahead for Progress in the 21st Century Act (MAP-
21) authorized federal funding for highway, transit and other multimodal projects 
through September 30, 2014. MAP-21 included policy changes, consolidated 
program funding categories, and provided funding certainty through September 
2014. However, MAP-21 did not address the long-term solvency of the Federal 
Highway Trust Fund (FHTF), which continues to constrain MDOT’s ability to plan 
for future State transportation investments.  
 
Since FFY 2008, Congress has transferred approximately $53 billion in general 
funds to the FHTF to address the continuing imbalance in the FHTF between 
revenues and spending.  Most recently, in July 2014 Congress enacted an 8 month 
extension of MAP-21 coupled with another infusion of $10.8 billion into the FHTF. 
This latest extension and transfer, funded via a combination of several non-
transportation related revenue sources, is estimated to fund existing program levels 
through May 31, 2015.  According to the Congressional Budget Office, if Congress 
does not provide a long term solution to the current gap between FHTF revenues and 
planned outlays, the threat of drastic reductions in the amount of federal highway 
and transit aid provided to states will continue in FFY 2015 and beyond.  
 
Federal aid, representing 18 percent of the total funding in Maryland’s 
Transportation Trust Fund (TTF), supports the multimodal investments in the State’s 
FY 2015 - FY 2020 Draft Consolidated Transportation Program (CTP). Given the 
fiscal concerns regarding the soundness of the FHTF, MDOT will continue to assess 
this risk and work with the Maryland Congressional Delegation to address the 
potential impact on Maryland transportation projects. The continued support of the 
federal highway trust fund is critical to our ability to enhance, improve and rebuild 
our infrastructure to compete in a modern economy. 
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Highways and Transit 
 
Most of the federal funds received by MDOT come from the FHTF, which provides 
transportation investment for projects in the following areas: highways and transit, 
multimodal freight, safety and security, system preservation, bike and pedestrian, 
and congestion mitigation.  
 
The CTP allocates these federal funds to projects in the program based on 
conservative projections for future federal funding. Because MAP-21 did not 
increase federal funding, the majority of funds authorized by MAP-21 are being used 
for projects already committed in our capital program and for previously 
undesignated system preservation needs. 
 

 
 
MDOT expects to receive approximately $585 million in highway formula funding 
and $200 million in transit formula funding in FFY 2015, the same funding levels 
provided in FFY 2014. MDOT will request additional discretionary federal funding 
for the development of Maryland’s New Starts projects, which include the Purple 
Line, Red Line, and Corridor Cities Transitway. Both the Red Line and the Purple 
Line have received strong ratings from the Federal Transit Administration and are 
moving through the process to be eligible for New Starts funding. The President’s 
FFY 2015 Budget includes Full Funding Grant Agreement (FFGA) requests in the 

amount of $900 million each for the Red Line and the Purple Line, including      
$100 million each in FFY 2015.   
 
Federal highway program funds authorized and apportioned to the states are subject 
to annual ceilings, which determine how much of the authorized money can be 
obligated in any given year. This ceiling is referred to as Obligational Authority 
(OA) and is imposed by Congress annually in response to prevailing economic 
policy. Since FFY 2004, OA has ranged from 84 percent to 95 percent. The OA level 
received in FFY 2014 was 94.7 percent. Given fiscal concerns with the soundness of 
the FHTF, this CTP assumes an OA level of 87.5 percent for FFY 2015 and         
80.0 percent for FFYs 2016 through 2020. If Congress does not act by the end of 
May 2015 to fully fund the FHTF, these amounts will need to be reduced, possibly 
dramatically.  
 
 
 
Washington Metropolitan Area Transit Authority — WMATA 
  
WMATA receives a significant amount of MAP-21 federal formula funds for bus 
and rail preservation activities. In FFY 2014, WMATA expects to receive 
approximately $337 million, the same funding level provided in               
FFY 2013. Additionally, FFY 2014 funding of $150 million is provided through the 
2008 Passenger Rail Investment and Improvement Act (PRIIA) that authorizes 
federal funding of up to $1.5 billion over ten years. The combined federal funding of 
nearly $500 million is a critical complement to WMATA’s largest single source of 
funding – the $1.2 billion in combined operating and capital subsidies provided by 
the region’s State and local jurisdictions each year. The region’s jurisdictions created 
WMATA through an interstate compact as an agency of the State of Maryland, 
District of Columbia and Commonwealth of Virginia.  The jurisdictions demonstrate 
their commitment by providing more than forty percent of the funding for 
WMATA’s $2.8 billion annual budget.   
 
MDOT supports improving the state of good repair and safety of the nation’s transit 
system. To this end, this CTP includes a total of $300 million ($50 million each year 
in FFY 2015 through 2020) as Maryland’s matching contribution required by the 
federal PRIIA legislation. To date, the signatory parties have fulfilled their promise 
by providing funds from FFY 2010 through FFY 2014. Additionally, Maryland led 
the effort towards a regional commitment of $75 million to Metro’s 2025 initiative. 
Due to sequestration, the federal FFY 2013 funds were subject to a five percent 
reduction, amounting to $7.8 million. WMATA continued to receive the full State 
and local portion in FFY 2013.  
 
The impact of the Federal Transit Administration’s (FTA) recent audit of WMATA's 
financial management and procurement practices and the resulting drawdown 
restrictions on WMATA's federal aid may impact the agency’s ability to deliver on 
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its capital projects. Congress is considering requiring future funding for WMATA to 
be tied to their ability to successfully address the audit findings through appropriate 
corrective action. MDOT will work with WMATA and regional partners to deliver 
on the region's current commitments while ensuring that WMATA implements 
adequate controls and properly manages the public funds it relies upon.  
 
  
Aviation 
 
The Federal Aviation Administration (FAA), through the Airport Improvement 
Program (AIP), is authorized to provide federal entitlement and discretionary 
funding for airport projects. The MAA estimates annual AIP entitlement funding will 
range from $3.5 million to $4.0 million for the BWI Marshall Airport during the six-
year period. Entitlement funding is calculated using enplanement and cargo-based 
formulas for the BWI Marshall Airport and adjusted based on the airport's authority 
to collect Passenger Facility Charges (PFC).  Future year entitlement and 
discretionary AIP funding of $15 million or more is expected in FFY 2015 and    
FFY 2016. The MAA received $30 million of federal discretionary funds in         
FFY 2014, and $21 million in FFY 2013.   
   
 
Port of Baltimore 
 
The Water Resources Reform and Development Act (WRRDA) reauthorization bill, 
enacted by Congress in May 2014, authorizes U.S. Army Corps of Engineers (COE) 
projects. This bill includes the authorization for funding to dredge Maryland’s      
135 miles of federal navigation channels leading into the Port of Baltimore. This 
legislation is necessary to support high priority projects such as maintaining 
deepened navigation channels and harbor maintenance, as well as key dredge 
placement projects such as Poplar Island and Mid-Chesapeake Bay Island. MDOT 
continues to work with the Maryland Congressional Delegation to ensure this critical 
funding is available to maintain access to the thriving Port of Baltimore.  
 
With the support of Senators Mikulski and Cardin and our US House Delegation, the 
Port has also benefited from a $10 million U.S. Department of Transportation 
(USDOT) Transportation Investment Generating Economic Recovery (TIGER) grant 
in FFY 2013. This grant will increase the Port’s cargo handling capacity and provide 
rail access at its Fairfield Marine Terminal. The $29 million project will use dredged 
material from the Port’s main access channel to fill an aging basin and create a     
7.6-acre cargo staging area in a prime location near the vessel berth. Rail access will 
also be added at Fairfield to improve the Port’s handling of autos and roll on / roll off 
equipment. 
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WHERE THE MONEY COMES FROM…  
 
Maryland’s transportation system is funded through several dedicated taxes and fees, 
federal aid, operating revenues, and bond sales, which are assigned to the 
Transportation Trust Fund. This fund is separate from the State’s General Fund, 
which pays for most other State government operations and programs. MDOT’s 
customers pay user fees for transportation infrastructure and services through motor 
fuel taxes, vehicle titling taxes, registration fees, operating revenues, and corporate 
income taxes. The motor fuel tax and vehicle titling tax are two of the largest sources 
of MDOT revenue. Operating revenues include transit fares and usage fees generated 
at the Port of Baltimore and BWI Marshall Airport. In addition to collecting revenue 
within the State, Maryland also receives federal aid for its transportation program. 
These federal funds must be authorized by a congressional act.  The United States 
Congress last enacted federal surface transportation authorizing legislation in July 
2012, which provides investment in transportation infrastructure through FFY 2014. 
Most recently, in July 2014, Congress enacted an 8 month extension until May 31st 
of 2015. 
 

 
 
 
 

Total projected Trust Fund revenues amount to $28.6 billion for the six-year period 
covered by this CTP. These amounts incorporate estimates for the additional 
revenues provided by the Transportation Infrastructure Investment Act of 2013 and 
are based on the assumption that the economy will continue along a moderate growth 
scenario for the next six years. 
 

WHERE THE MONEY GOES… 
 
The MDOT program is fiscally constrained, meaning that the list of projects is tied to 
estimates of future revenue. The Trust Fund supports operation and maintenance of 
State transportation systems, administration, debt service, and capital projects. A 
portion of these funds is directed to the General Fund and a share is also dispersed 
among Maryland’s counties and Baltimore City for local transportation needs. After 
operating costs, debt service, and local distributions, the remaining money goes 
toward funding capital projects. This document, Maryland’s CTP, is the six-year 
capital budget for all State transportation projects. This FY 2015 - 2020 CTP totals 
about $15.9 billion, $14.6 billion of which comes through the Trust Fund and      
$1.3 billion from “Other” fund sources, including local contributions, WMATA 
direct funding, PFC airport fees, etc. 
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Capital Expenditures 
 

FY 2015 – 2020 DRAFT CTP SUMMARY 
($ MILLIONS) 

 STATE 
FUNDS 

FEDERAL 
AID 

OTHER* TOTAL PERCENT 
OF TOTAL 

TSO 183.2  81.3 1.0 265.5 1.7
MVA 120.1 2.1 0.0 122.2 0.8
MAA** 291.1 71.9 220.7 583.6 3.7
MPA 938.0 10.1 0.0 948.0 6.0
MTA 2,605.8 1,966.9 456.6 5,029.3 31.5
WMATA 936.3 0.0  642.7 1,579.0 9.9
SHA 5,054.3 2,344.2 0.0 7,398.5 46.4
TOTAL 10,128.8 4,476.5 1321.0 15,926.1 100.0

 
Note: Figures may not add perfectly due to rounding. 
*     Funds not received through the Trust Fund.  Includes some funds from Maryland 
Transportation Authority (MDTA), Passenger Facility Charges (PFC), Customer 
Facility Charges (CFC) and federal funds received directly by WMATA. 
 
**    Projects using non-trust fund financing sources are included in the total. 
 
TSO – Transportation Secretary’s Office 
MVA – Motor Vehicle Administration 
MAA – Maryland Aviation Administration 
MPA – Maryland Port Administration 
MTA – Maryland Transit Administration 
WMATA – Washington Metropolitan Area Transit Authority 
SHA – State Highway Administration 
 
 

EVALUATING OUR PERFORMANCE 
 
In 2000, the Maryland General Assembly passed a bill requiring MDOT to develop 
an Annual Attainment Report (AR) on Transportation System Performance. The 
main objectives of the AR are: 
 

• to report on progress toward achieving the goals and objectives in the MTP 
and the CTP; 

• to establish performance indicators that quantify achievement of these 
objectives; and  

• to set long-term and intermediate-term performance targets.  
 

 

The performance measures were developed in a collaborative effort between the 
Secretary’s Office, Modal Administrations, Maryland Transportation Authority, and 
AR-Advisory Committee. These performance measures were last updated January 
2014.  The AR documents how MDOT is achieving its goals and objectives based on 
performance indicators and helps Maryland citizens assess improvements to its 
transportation system. 
 
Since 1996, MDOT has undertaken Managing for Results (MFR) as part of the 
budget process.  MFR is a strategic planning, performance measurement, and 
budgeting process that emphasizes use of resources to achieve measurable results, 
accountability, efficiency, and continuous improvement in State government 
programs.   
 
MAP-21 requires the Secretary, in consultation with states, metropolitan planning 
organizations (MPOs), and other stakeholders, to establish performance measures in 
the areas listed below. USDOT was to establish such measures within 18 months of 
enactment of MAP-21, but is behind schedule.  The emphasis areas are:  
 

• Pavement condition on the Interstate System and on the remainder of the 
National Highway System (NHS); 

• Performance of the Interstate System and the remainder of the NHS; 
• Bridge condition on the NHS; 
• Fatalities and serious injuries (both number and rate per vehicle mile 

traveled) on all public roads; 
• Traffic congestion; 
• On-road mobile source emissions; and 
• Freight movement on the Interstate System. 

 
MDOT expects to be working with USDOT, the regional MPOs, and other 
stakeholders to respond to these new requirements once the regulations and guidance 
are promulgated and demonstrate the effectiveness of MDOT’s programs.  To the 
extent these measures can be combined they will, but MDOT may be required to 
develop multiple reporting and metrics to address these requirements.



15 
 

HOW TO READ THIS DOCUMENT 
 
The Maryland Department of Transportation (MDOT) is organized into agencies 
responsible for different modes of travel.  These are referred to as MDOT’s Modal 
Administrations (also called agencies and modes).  Projects in the Consolidated 
Transportation Program (CTP) are listed under the mode responsible for the project’s 
delivery. 
 
For each major project, there is a Project Information Form (PIF).  Each PIF contains 
a description of the project, its status, its justification, its compliance status with 
smart growth, and a brief explanation of how it fits with the goals of the Maryland 
Transportation Plan (MTP).  It also shows any significant change in the project since 
the previous year’s CTP, as well as the funding for the project over the six-year 
cycle.  The information in each PIF is meant to provide a general description of the 
project along with some specifics such as alignments, status of environmental 
permitting, or alternatives under study. 
 
Funding Phases 
 
Planning – Once a proposal is funded for project planning, detailed studies and 
analyses are conducted to evaluate the need for the project, to establish the scope and 
location of proposed transportation facilities and to obtain environmental approvals. 
 
Engineering – Engineering projects involve detailed environmental studies and 
preliminary and final design. Having been through a detailed analysis based on the 
information from the Project Planning phase, these projects are candidates for future 
addition to the Construction Program.  
 
Right-of-Way – This funding is to provide the necessary land for the project or to 
protect corridors for future projects. 
 
Construction – This last stage includes the costs of actually building the designed 
facility. 
 
Total – This is the sum of any funding shown for Planning, Engineering, Right-of-
Way, and Construction. 
 
Federal-Aid – This is the amount of the total that will utilize federal funding.  
  
 
 
 
 
 

Construction does not begin until a project receives necessary environmental 
permits, the State meets air and water quality requirements and the contracts are bid.  
PIFs can include specific facilities and corridor studies that examine multimodal 
solutions to transportation needs.  One example is the I-270/US15 multimodal 
corridor study, which is evaluating highway and transit improvements in 
Montgomery and Frederick counties. 
 
The CTP also contains information on minor projects.  These projects are smaller in 
scope and cost.  They also can include road resurfacing, safety improvements, and 
sidewalk and bicycle trail construction.  Following this introduction is an explanation 
of some of the significant changes from last year’s CTP.  This section lists major 
projects added to the CTP or projects that have advanced to a new stage of 
development.  It also lists changes in construction schedules and projects removed 
from the CTP.  The CTP also includes information regarding the economic trends 
and assumptions and future revenue projects that inform the capital programming 
process. 
 
 
 
 
 
 
 
 
 
 



 MAJOR PROJECT SIGNIFICANT CHANGES TO THE FY 2014-2019 CTP

In total, $279.4 million worth of projects have been added to the CTP.  Of that amount seven projects at a cost of $266.7 million were added to the 
Construction Program.   Six projects at a cost of $12.7 million were added to the Development and Evaluation Program (D&E).  In addition, one 
project  was moved from the D&E Program to the Construction Program at a cost of $43.2 million.   Two projects were moved from the 
Construction Program to the D&E Program at a cost of $9 million.  These projects are listed below by category.

Significant project changes consist of additions to, or deletions from, the Construction Program or the Development and Evaluation Program; 
changes in the construction start year; significant cost increases or decreases, and changes in the scope of a project.

PROJECTS ADDED TO THE CONSTRUCTION PROGRAM

PROJECT DESCRIPTION TOTAL COST 
($ MILLIONS)

Maryland Transit Administration
Union Payroll System Procurement 12.0

Purple Line: Montgomery County Funded Projects 174.8

State Highway Administration
Keyser's Ridge Maintenance Facility; Keyser's Ridge Maintenance Facility (Garrett) 12.0

MD 337, Allentown Road; at I-95/I-495 northbound off ramp (Prince George's) 3.3

MD 337, Allentown Road; at MD 218 (Prince George's) 5.0

Maryland Transportation Authority
US 50/301 Bay Bridge - Rehabilitate Suspension Spans Westbound Bridge 47.2

US 50/301 Bay Bridge - Structural Repairs and Misc. Modifications 12.4

Total 266.7
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PROJECTS ADDED TO THE D&E PROGRAM

PROJECT DESCRIPTION PHASE TOTAL COST 
($ MILLIONS)

Maryland Aviation Administration
PEConcourse E Gate Extension at BWI Marshall Airport 0.2

State Highway Administration
PlanningUS 29, Columbia Pike; Columbia to Burtonsville BRT Study (Howard) 2.0
PlanningUS 29, Colesville Road; Colesville Road/Columbia Pike BRT Study (Montgomery) 3.0
PlanningMD 355, Frederick Road; Bethesda to Clarksburg BRT Study (Montgomery) 6.5
PlanningUS 50, John Hanson Highway; I-495 to DC Line. (Prince George's) 0.5
PlanningI-70, Eisenhower Memorial Highway; at MD 65 (Washington) 0.5

Total 12.7
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PROJECTS MOVED FROM THE D&E PROGRAM TO THE CONSTRUCTION PROGRAM

PROJECT DESCRIPTION ADDITIONAL COST 
($ MILLIONS)

State Highway Administration
US 113, Worcester Highway; Massey Branch to Five Mile Rd. (Phase 3). (Worcester) 43.2

Total 43.2
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PROJECTS MOVED FROM THE CONSTRUCTION PROGRAM TO THE D&E PROGRAM

PROJECT DESCRIPTION TOTAL COST 
($ MILLIONS)

JUSTIFICATION

Maryland Transit Administration
MARC Northeast Maintenance Facility Project 1208 moved from CO to D&E 7.2

Maryland Transportation Authority
US 40 Thomas J. Hatem Memorial Bridge - Convert to All Electronic 
Tolling (AET) and Rehabilitate Approach Roadways

To allow for AET follow-up study required 
by HB384 passed during the 2014 legislative 
session.

1.8

Total 9.0
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PROJECTS REMOVED FROM THE D&E PROGRAM
The following projects have been removed from the D&E Program:

PROJECT DESCRIPTION PHASE JUSTIFICATION

Maryland Aviation Administration
Funds moved to Concourse E Gate ExpansionPEExit Lane Technology at BWI Marshall Airport
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PROJECTS REMOVED FROM THE CONSTRUCTION PROGRAM
The following projects have been removed from the Construction Program:

PROJECT DESCRIPTION PHASE JUSTIFICATION

The Secretary's Office
Project removed by MDOT.COBaltimore Rail Intermodal Facility

Maryland Aviation Administration
Phases removed from program scope.PE, CORunway Safety Area, Standards and Pavement Improvements Phase 5 

at BWI Marshall
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COST & SCOPE CHANGES

In total,  one-hundred and forty-seven major construction projects experienced significant changes in project cost or scope, for a net increase of $104.0 
million.  Eighty-one projects increased in cost by a total of $799.0 million, while fifty-three projects experienced decreases totaling $717.2 million.  
The scope of five projects changed, which caused a net increase totalling $37.2 million, while two projects experienced a reduction in scope totalling 
$14.6 million.  There are many reasons for these changes, including legislated changes in program participation rates, more refined cost estimates, 
changes in design and environmental requirements.  The specific reasons for significant changes to individual projects are noted on their respective 
Project Information Forms (PIF's).
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FY 2014 ACCOMPLISHMENTS
MAJOR PROJECT COMPLETIONS

The Department completed eighteen major projects in FY 2014, at a total cost of $945.4 million.  These projects are listed below:
TOTAL COST 
($ MILLIONS)

PROJECT DESCRIPTION

Maryland Transit Administration
MARC Halethorpe Station Improvements 35.5
Washington Metropolitan Area Transit
Metro Debt Service 638.7
State Highway Administration
MD 175, Annapolis Road; BRAC Intersection Improvements at Rockenbach/Disney Roads (Anne Arundel) 13.0
I-695, Baltimore Beltway; Replace Bridge on MD 144 over I-695 (Baltimore) 15.8
I-83, Harrisburg Expressway; Replace Bridge on Middletown Road over I-83 (Baltimore) 7.2
US 40, Baltimore National Pike; Replace Bridge over Patapsco River (Baltimore, Howard) 20.8
I-695, Baltimore Beltway; Replace Bridge over MD 372 (Wilkens Ave.) (Baltimore) 17.0
MD 287, Sandtown Road; Replace Bridge over the Choptank River (Caroline) 6.7
MD 140, Taneytown Pike; Replace Bridge over Monocacy River (Frederick) 5.1
I-70, Baltimore National Pike; Phase 2D (Frederick) 46.0
US 40, Pulaski Highway; Interchange at MD 715 (Harford) 33.2
US 40, Pulaski Highway; BRAC Intersection Improvements at MD 7/MD 159 (Harford) 4.0
MD 32, Patuxent Freeway; Interchange at Linden Church Road. (Howard) 0.9
MD 185, Connecticut Ave.; BRAC Inter. Improve. At Jones Bridge Rd/Kensington Pkwy. (Montgomery) 4.8
I-95/Contee Road (Virginia Manor Road) Interchange; Interchange at Contee Road (Prince George's) 63.6
I-95, Capital Beltway; Resurface Roadway from D'arcy Road to Arena Drive (Prince George's) 12.7
MD 68, Lappans Road; Replace Bridge over James Run (Washington) 1.8
I-70, Eisenhower Memorial Highway; Replace Bridge over Conococheague Creek (Washington) 18.6

945.4Total
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SYSTEM PRESERVATION MINOR PROJECT COMPLETIONS

PROJECT DESCRIPTION TOTAL COST 
($ MILLIONS)

99.0Rehabilitation and resurfacing of thirty-seven (37) segments of highway
25.4Rehabilitation or replacement of fourteen (14) fourteen bridges
21.9Safety and Geometric Improvements at eleven (11) locations
64.4Fifty-four (54) projects including highway safety, facilities and equipment, environmental preservation, 

enhancements, crash prevention, guardrail end treatments, ADA, drainage, sidewalks, commuter action 
improvements, minor reconstructions, traffic management, intelligent transportation systems and intersection 
capacity improvements

139.3One hundred and twenty three (123) rehabilitation projects for aviation, railroad, port, transit, motor 
vehicles, facilities and the Sceretary's Office

Total 350.0
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AWARDS

Highlights of projects awarded by the Department during FY 2014 are listed below:

TOTAL COST 
($ MILLIONS)PROJECT DESCRIPTION

3.8TSO    Construction of a 4-mile Section of the Anacostia River Walk (Kenilworth Gardens)

2.6MVA    HVAC & Site Improvements (Salisbury Branch)

6.6MAA    Replace Electrical Substations NT-CT and NT-D

5.5MAA    Runway Safety Area and Standards at Runway 15R-33L

30.0MAA    Interior/Exterior Modifications to Buildings and Other Facilities at BWI and Martin

21.5MPA    Reconstruction of Berths 1-6 at Dundalk

4.6MPA    Substructure Repairs (All Public Terminals)

4.0MPA    Comprehensive Paving Repairs (All Public Terminals)

41.2MTA    Construct New Kirk Bus Dvision Maint. Facility & Demolish Reese Press Bldg.

27.5MTA    Construction of Bus Main Shop

4.9MTA    Construct New Park and Ride Lot at Waldorf

10.0MTA    System-Wide Roofing Services

63.9SHA    US 15 Interchange at Monocacy Blvd.

63.2SHA    MD 97 at Randolph Road

49.9SHA    US 301 at MD 304

34.4SHA    I-695 from MD 41 to MD 147

373.6Total
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MARYLAND DEPARTMENT OF TRANSPORTATION 
 CAPITAL PROGRAM SUMMARY 

 BY FISCAL YEAR 
 ($ MILLIONS) 

2015 2016 2017 2018 2019 2020 

CURRENT
YEAR

BUDGET
YEAR SIX - YEAR

TOTAL
Planning Years

108.5 69.3 37.8 17.1 17.1 15.7 265.5The Secretary's Office *

34.1 25.2 17.6 15.3 15.0 15.0 122.2Motor Vehicle Administration
183.7 182.0 99.4 45.3 39.0 34.2 583.6Maryland Aviation Administration
183.8 177.7 222.1 127.5 117.7 119.2 948.0Maryland Port Administration
631.5 898.9 1,094.4 890.6 777.1 736.8 5,029.3Maryland Transit Administration
281.5 238.1 246.2 262.0 271.5 279.6 1,579.0Washington Metropolitan Area Transit *

1,271.8 1,450.5 1,428.1 1,220.3 1,093.3 934.4 7,398.5State Highway Administration

 TOTAL CAPITAL 2,694.8 3,041.8 3,145.6 2,578.2 2,330.7 2,134.9 15,926.1

Capital funds for Washington Metropolitan Area Transit are budgeted in the Secretary's Office.  They are 
shown separately for informational purposes.

*

Other funding not received through the Trust Fund.  Includes some funds from Customer Facility Charges 
(CFC), Passenger Facility Charges (PFC), and $642.7 million in federal funds received directly by WMATA 
that are not included in the MDOT budget.

**

1,571.5 1,819.7 1,966.9 1,683.0 1,584.5 1,503.2 10,128.8Special
909.3 934.2 886.2 719.5 555.9 471.3 4,476.4Federal
214.0 287.9 292.6 175.7 190.2 160.5 1,320.9Other Funds **

Page________A-11



SUMMARY OF FEDERAL AID OBLIGATIONS
($ MILLIONS)

The following listing estimates the annual levels of funds anticipated from individual federal aid categories necessary to support the 
FY 2015-FY 2020 CTP/STP:

2015 2016 2017 2018 2019 - 20 TOTAL
Federal Fiscal Year

National Highway Performance Program (NHPP) 295.5 1,546.4420.5223.0295.9311.5
Surface Transportation Program (STP) 120.9 635.0243.8139.274.157.0
Congestion Mitigation / Air Quality (CMAQ) 60.4 231.641.230.145.854.1
Highway Safety Improvement Program (HSIP) 7.0 88.340.030.010.01.3
Statewide Planning & Research (SPR) 17.9 107.535.917.917.917.9
Transportation Alternative Program (TAP) 11.1 68.323.811.411.210.8
Special Federal Appropriations 10.5 43.04.00.815.212.5
NHPP Exempt 11.7 49.1   -    5.022.410.0
Urbanized Area Formula 95.7 603.7209.2101.699.697.6
New Starts, Fixed Guideway Modernization and Bus 87.0 1,343.7528.5262.4261.1204.7
Elderly and Persons with Disabilities 3.5 21.87.53.73.63.5
Rural 6.4 40.414.06.86.76.5

TOTALS 727.6 787.4 863.5 831.9 1,568.4 4,778.8
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STATE HIGHWAY ADMINISTRATION 
 FEDERAL FUNDING BY YEAR OF OBLIGATION FOR SYSTEM PRESERVATION MINOR PROJECTS 

 BY FEDERAL FISCAL YEAR  ($ MILLIONS) 
The following estimates annual levels of federal aid funds, by category, necessary to support system preservation in the FY 2015 - FY 2020 CTP/STIP:

2015 2016 2017 2018 2019 - 20 TOTAL
Federal Fiscal Year

SYSTEM PRESERVATION/TRAFFIC MANAGEMENT CATEGORIES

Environmental Projects
National Highway Peformance Program 12.1 8.7 4.6 3.7 3.1 32.2
Surface Transportation Program 19.9 10.7 9.6 6.5 4.2 50.9
Transportation Alternative Program 11.2 10.9 11.4 11.6 25.2 70.3
Highway Safety 1.1 0.7 0.7 0.6 0.4 3.5

Safety and Spot Improvements
National Highway Peformance Program 23.7 17.7 13.4 12.2 11.3 78.3
Surface Transportation Program 61.8 42.0 36.1 31.0 18.1 189.0
Congestion Mitigation/Air Quality 1.4 0.9 0.7 0.7 0.4 4.1
Highway Safety 14.9 10.2 9.3 8.1 4.8 47.3

Resurfacing and Rehabilitation
National Highway Peformance Program 63.0 39.8 40.5 39.3 23.0 205.6
Surface Transportation Program 82.0 51.8 52.8 51.2 30.0 267.8
Highway Safety 1.5 0.9 0.9 0.9 0.5 4.7

Bridge Replacement and Rehabilitation
National Highway Peformance Program 79.6 57.5 56.0 56.3 33.5 282.9
Surface Transportation Program 5.1 3.7 3.6 3.6 2.1 18.1

Urban Reconstr./Revitalization/APD Local Access
National Highway Peformance Program 0.2 0.5   -      -      -    0.7
Surface Transportation Program 0.8 1.3 0.2 0.2   -    2.5

Congestion Management
National Highway Peformance Program 3.7 1.8 1.8 1.5 0.9 9.7
Surface Transportation Program 7.1 3.9 4.1 3.5 2.0 20.6
Congestion Mitigation/Air Quality 8.9 4.0 3.5 3.1 1.9 21.4
TOTALS 398.0 267.0 249.2 234.0 161.4 1,309.6
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM 
 BY FISCAL YEAR 

($ MILLIONS)

The following listing estimates system preservation program levels for FY 2015 through FY 2020.  Anticipated projects for FY 2015 and FY 2016 
within these totals are listed in the project detail section of this document.

2015 2016 2017 2018 2019
SIX-YEAR 

TOTAL

Planning Years

2020

CURRENT 
YEAR

BUDGET 
YEAR

The Secretary's Office
Minor Projects 57.7 20.9 13.0 8.6 8.3 117.08.5

Motor Vehicle Administration
Building Improvements 9.5 7.2 6.0 6.2 5.6 39.75.2
Information Technology 17.2 11.0 7.2 6.4 6.5 55.16.8
Information Technology Project 0.5 1.2 2.1 0.6   -    4.4  -    

TOTAL 27.2 19.4 15.3 13.2 12.1 12.0 99.2

Maryland Aviation Administration
Agency Wide 0.9   -       -      -      -    0.9  -    
Airport Technology 3.1 1.7 1.2 1.2 1.2 9.61.2
Airside Development 3.1 3.1    -      -      -    6.2  -    
Annual 0.2 0.4 0.1 0.1 0.1 1.00.1
Baltimore/Washington 4.9 4.0 14.5 31.9 25.6 104.323.4
Consol Rental Car Facility 2.6   -       -      -      -    2.6  -    
Environmental Compliance 0.8 0.8    -      -      -    1.6  -    
Equipment 6.1 5.6 3.5 2.7 2.7 20.6  -    
Landside Development 5.2 1.2 0.3   -      -    6.7  -    
Martin State 3.8 1.3    -      -      -    5.1  -    
Regional Aviation 2.9 2.4 2.4 2.4 2.4 14.92.4
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2015 2016 2017 2018 2019
SIX-YEAR 

TOTAL

Planning Years

2020

CURRENT 
YEAR

BUDGET 
YEAR

SYSTEM PRESERVATION MINOR PROJECTS PROGRAM (Cont'd.)

Maryland Aviation Administration
Security 6.7 0.8    -      -      -    7.5  -    
Terminal Development 23.0 7.4    -      -      -    30.4  -    

TOTAL 63.3 28.7 22.0 38.3 32.0 27.1 211.4

Maryland Port Administration
All Terminals 11.0 9.6 14.8 17.8 18.8 92.520.5
Dundalk Marine Terminal 11.0 12.5 16.7 1.9 2.0 46.12.0
Facilities and Equipment 1.8 1.1 1.2 1.3 1.3 8.01.3
Masonville Auto Terminal 0.5 0.6 1.2 1.2 1.2 6.01.3
North Locust Point   -      -    1.3 1.4 1.4 5.51.4
Open-Ended Consulting 8.1 8.3 5.7 5.8 5.9 39.96.1
Port-Wide 0.6 0.6 2.9 0.6 0.6 6.31.0
Security Projects 0.1   -       -      -      -    0.1  -    
South Locust Point   -    0.5 4.0 1.3 1.3 8.41.3
World Trade Center 2.9 2.7 1.1 1.1 1.2 10.21.2

TOTAL 36.0 35.9 48.9 32.4 33.7 36.1 223.0

Maryland Transit Administration
Agency Wide 33.4 19.1 16.6 18.7 17.3 134.629.5
Bus 7.2 4.7 4.2 3.7 3.0 28.05.2
Freight 4.0 2.5 0.2 0.8 0.8 9.51.2
Light Rail 8.1 7.5 5.0 5.4 5.2 39.78.5
MARC 5.6 3.3 20.8 3.1 3.2 41.05.0
Metro 9.8 10.3 4.6 5.5 5.4 44.48.8
Mobility 2.4 0.7 1.0 0.7 0.7 7.52.0

TOTAL 70.5 48.1 52.4 37.9 35.6 60.2 304.7
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2015 2016 2017 2018 2019
SIX-YEAR 

TOTAL

Planning Years

2020

CURRENT 
YEAR

BUDGET 
YEAR

SYSTEM PRESERVATION MINOR PROJECTS PROGRAM (Cont'd.)

State Highway Administration
Safety, Congestion Relief, Highway & Bridge 682.8 596.5 582.3 587.5 577.3 3,609.8583.4
Total Maximum Daily Load 59.2 91.5 106.3 123.7 109.2 598.8108.9
Noise Barriers 10.0 16.3 11.3 2.3 2.2 44.52.4
Community Safety & Enhancements 44.0 68.6 69.5 53.3 46.2 327.145.5
Enhancements Program 14.0 13.8 13.6 13.1 13.7 82.614.4
Facilities 40.6 37.1 16.9 21.4 5.4 127.15.7
Communications 14.4 10.9 6.3 4.9 6.5 49.86.8
Equipment 31.3 22.8 19.7 19.3 19.5 129.817.2
Environmental Compliance 8.1 8.3 7.6 8.0 8.3 49.08.7
Truck Weight 4.6 10.1 5.2 5.4 7.0 39.67.3

TOTAL 909.0 875.9 838.7 838.9 795.3 800.3 5,058.1
CTP SYSTEM 
PRESERVATION PROJECTS 1,163.7 1,028.9 990.3 969.3 917.0 6,013.4944.2
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MAJOR BRIDGE PROJECTS

The following is a list of major bridge reconstruction, rehabilitation and replacement projects.   New highway bridges that are part of a highway 
project are not included.   Detailed information for each can be found on the Major PIF's as referenced.

PIF LINE# PROGRAM/PROJECT DESCRIPTION

Allegany County

1. I-68, National Freeway -- Interstate
Construction Program

Rehabilitate Bridge on I-68 over Willis 
Creek/CSX/Cumberland Thruway and Bridge #01092 on 
MD 51.

2. I-68, National Freeway -- Interstate Replace Bridge decks over Kelley Ave., CSXT & 
Patterson Ave.

Anne Arundel County

3. MD 648, Baltimore Annapolis Boulevard -- Secondary
Construction Program

Replace Bridge over Cattail Creek

Baltimore County

1. I-83, Harrisburg Expressway -- Interstate
Construction Program

Replace Bridge on Middletown Road over I-83

3. I-695, Baltimore Beltway -- Interstate Replace Bridge on MD 144 over I-695

4. I-695, Baltimore Beltway -- Interstate Replace Bridge over Milford Mill Road

6. I-695, Baltimore Beltway -- Interstate Replace Bridge over Benson Ave./Leeds Ave./US 1/Amtrak

Calvert County

1. MD 261, Willows Road -- Secondary
Construction Program

Replace Bridge over Fishing Creek

Caroline County

2. MD 331, Dover Road -- Secondary
Construction Program

Replace Bridge over Choptank River
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MAJOR BRIDGE PROJECTS (Cont'd.)

PIF LINE# PROGRAM/PROJECT DESCRIPTION

Cecil County

1. MD 272, Mauldin Ave -- Secondary
Construction Program

Replace Bridge over Amtrak

Charles County

1. MD 234, Budds Creek Road -- Secondary
Construction Program

Replace Bridge over Allens Fresh Run

Frederick County

3. US 15, Catoctin Mountain Highway -- Primary
Construction Program

Replace Bridge on Motter Ave.

4. MD 140, Taneytown Pike -- Primary Replace Bridge over Monocacy River

Garrett County

1. US 219, Garrett Highway -- Secondary
Construction Program

Replace Bridge over Cherry Creek

Harford County

1. MD 7, Philadelphia Road -- Secondary
Construction Program

Replace Bridge over James Run

Montgomery County

8. MD 193, University Boulevard -- Secondary
Construction Program

Replace Bridge over I-495

Prince George's County

5. MD 4, Pennsylvania Avenue -- Primary
Construction Program

Replace Bridges over MD 223
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MAJOR BRIDGE PROJECTS (Cont'd.)

PIF LINE# PROGRAM/PROJECT DESCRIPTION

Somerset County

1. US 13, Ocean Highway -- Primary
Construction Program

Replace Bridges over the Pocomoke River

St. Mary's County

1. MD 5, Point Lookout Road -- Secondary
Construction Program

Replace Bridge over Eastern Branch

Talbot County

1. MD 331, Dover Road -- Secondary
Construction Program

Replace Bridge over Choptank River

Washington County

1. I-70, Eisenhower Memorial Highway -- Interstate
Construction Program

Replace Bridge over Conococheague Creek

2. I-70, Eisenhower Memorial Highway -- Interstate Replace Bridges over MD 63

3. I-81, Maryland Veterans Memorial Highway -- Interstate Replace Bridge over Potomac River

Worcester County

1. US 13, Ocean Highway -- Primary
Construction Program

Replace Bridges over the Pocomoke River

3. US 50, Ocean Gateway -- Primary
Development and Evaluation Program

Replace Bridge over Sinepuxent Bay
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BICCYCLE && PEDEESTRIANN PROJJECTS



Ongoing Grant 
Awards and 
Earmarks

Projects currently 
funded for 
construction as of 
July 2014

FY15-20 Ped/Bike  
Program Funding^ 

New Sidewalk Construction for Pedestrian Access 3,225,000 25,600,000
Sidewalk Reconstruction for Pedestrian Access 28,300,000 69,800,000
Bicycle Retrofit 5,432,000 17,600,000
Community Safety and Enhancement 3,177,123 18,644,700*
Primary/Secondary Program 5,664,852 5,664,852**
Bikeways Program 8,759,000 -- 15,187,000
Bikeshare Program 2,488,000 -- 0
Transportation Enhancements/Alternatives 28,127,500 41,300,000***
Recreational Trails 4,128,000 -- 4,775,000***
Safe Routes to School Program 7,932,556 0^^
Federal Earmark Projects 15,750,700 0^^^

Total 67,185,756 45,798,975 198,571,552
^Includes planning, design and construction funds
*Funding is estimated as a portion of total program funding based on recent bike/ped expenditures
**Additional funding is expected as major projects advance to construction and bicycle and pedestrian costs are itemized
***Funding is estimated based on projected federal appropriations and historic program spending on bicycle and pedestrian projects
^^ This program was consolidated into Transportation Alternatives under the federal transportation bill, MAP-21
^^^ No additional earmark projects are expected at this time

            The following projects, funded for construction as of July 2014, are typical of projects that will be developed through
            the bicycle and pedestrian programs. 

BICYCLE AND PEDESTRIAN RELATED PROJECTS

TOTAL ESTIMATED FUNDS PROGRAMMED FOR BICYCLE AND PEDESTRIAN IMPROVEMENTS

PROJECTS CURRENTLY FUNDED FOR CONSTRUCTION AS OF JULY 2014

The Maryland Department of Transportation has various funding programs for bicycles and pedestrian programs. Program funds are used for both design 
and construction. Several programs are administered as competitive grant programs, in which available funds are awarded to projects managed by local 
governments and other partners. Funds that have been awarded through these programs, but not yet spent are identified below as "ongoing grant awards 
and earmarks".
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

New Sidewalk Construction for Pedestrian Access Program  (Fiscal years 15 - 16)

Charles County
MD 228 - Chestnut Drive to Marsh Hawk Drive 170,000

MD 17 - Eagle Bay Drive to Cedar Street 453,000

MD 550 - Lawyers Lane to Center Street 820,000

MD 355 - Grafton Street to Bradley Lane 1,394,000

Washington County
US 40 Alt - Willow Circle to Kenly Avenue 388,000

TOTAL 3,225,000

Sidewalk Reconstruction for Pedestrian Access    (Fiscal years 15 - 16)
Areawide Contracts

TOTAL 28,300,000

Retrofit Bicycle Program  (Fiscal years 15 - 16)  

Anne Arundel County
MD 170 - MD 648 to Andover Road 1,530,000                   

Baltimore County
US 1 - US 1 Alt. to Baltimore City Line 3,902,000                   

TOTAL 5,432,000

STATE HIGHWAY ADMINISTRATION

Frederick County

Montgomery County
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Community Safety and Enhancements (Fiscal year 2015)

MD 231 - MD 2/4 to MD 765A, MD 765A from King George Way to 300 feet north of Main Street 342,000
($6,000,000 total construction cost, estimated $342,000 for ped/bike elements)

MD 5 Business at MD 925, Waldorf 42,066
($738,000 total construction cost, estimated $42,066 for ped/bike elements)

MD 144 FB - through Town of New Market to Bye Alley 342,000
($6,000,000 total construction cost, estimated $342,000 for ped/bike elements)

Harford County
MD 755 - Willoughby Beach Road to MARC Station 292,866
($5,138,000 total construction cost, estimated $292,866 for ped/bike elements)

Prince George's County
MD 5 - Curtis Lane and Branch Avenue to south of Suitland Parkway 484,842
($8,506,000 total construction cost, estimated $484,842 for ped/bike elements)

MD 201 - 500 feet north of MD 450 to Ingraham Street 305,349
($5,357,000 total construction cost, estimated $305,349 for ped/bike elements)

MD 4 Forestville Road to MD 458 1,368,000
($24,000,000 total construction cost, estimated $1,368,000 for ped/bike elements)

TOTAL 3,177,123

Calvert County

Charles County

Frederick County
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Primary/Secondary Program (FY2015-20)
The following lists the estimated costs for pedestrian and bicycle elements associated with major projects currently funded for construction

Calvert County
MD 261 - Bridge over Fishing Creek shoulders 0.1 miles 15,000

Caroline County
MD 404 - MD 309 to Cemetery Road shoulders 1.1 miles 163,500

MD 331 - Bridge over Choptank River shoulders 0.1 miles 15,000

Carroll County
MD 30 Bus. - Hampstead Streetscape wide curb lanes 1.6 miles 240,000

sidewalks 1.6 miles 219,648

Cecil County
MD 272 - Bridge over Amtrak shoulders 0.1 miles 15,000

sidewalks 0.1 miles 13,728

Frederick County
US 15 - Monocacy Boulevard sidewalks 1.0 miles 137,280

wide curb lanes 1.0 miles 150,000

MD 140 - Bridge over Monocacy River shoulders 0.1 miles 15,000

Harford County
MD 7 - Bridge over James Run shoulders 0.1 miles 15,000
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Montgomery County
I-270 - Watkins Mill Road Extended sidewalks 0.5 miles 75,000

MD 97 - Randolph Rd. wide curb lanes 1.0 miles 150,000
sidewalks 1.0 miles 137,280

MD 97 - Brookeville shoulders 0.7 miles 105,000

MD 185 - At Jones Bridge Road Phase 1 & 2 sidewalks 0.1 miles 13,728
wide curb lanes 0.1 miles 15,000

MD 185 - At Jones Bridge Road Phase 3 sidewalks 0.1 miles 13,728
wide curb lanes 0.1 miles 15,000

MD 320 - Anacostia Tributary pedestrian bridge 1,500,000

MD 355 - Cedar Lane shoulders 1.0 miles 150,000

MD 355 - Woodmont Ave. to South Wood Road wide curb lanes 0.5 miles 75,000
sidewalks 0.5 miles 68,640
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Prince George's County
I-95 - At Contee Road Relocated sidewalks 2.0 miles 274,560

wide curb lanes 2.0 miles 300,000

I 95/495 - Branch Avenue Metro sidewalks 0.5 miles 68,640
wide curb lanes 0.5 miles 75,000

MD 4 - at Suitland Parkway sidewalks 0.1 miles 13,728
wide curb lanes 0.1 miles 15,000

MD 4 - Forestville Road to MD 458 sidewalks 2.1 miles 288,288
wide curb lanes 2.1 miles 315,000

MD 210 - at Kerby Hill Road/ Livingston Road sidewalks 0.1 miles 13,728
wide curb lanes 0.1 miles 15,000

MD 337 - at MD 218 sidewalks 0.1 miles 13,728
wide curb lanes 0.1 miles 15,000

MD 337 - at I-495 NB off ramp sidewalks 0.1 miles 13,728
wide curb lanes 0.1 miles 15,000

MD 500 - MD 208 to MD 410 sidewalks 1.0 miles 137,280
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Queen Anne's County
US 301 - at MD 304 shoulders 0.1 miles 15,000

Somerset County
MD 822 - at MD 675 sidewalks 0.5 miles 68,640

Worcester County
US 113 - Massey Branch to Five Mile Branch shoulders 4.6 miles 690,000

wide curb lanes 9.3 miles sub-total 1,395,000
shoulders 8.0 miles sub-total 1,198,500
pedestrian bridge 1.0 bridge sub-total 1,500,000
sidewalks 11.4 miles sub-total 1,571,352

TOTAL 5,664,852
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

            The following bicycle and pedestrian projects have been awarded grant or earmark funds. Projects are in various stages
            of design and construction.

Bikeways Program
Typical projects, awarded FY2014

Baltimore County Indian Rock Trail 126,000
Capitol Heights Green and Complete Street Design 45,000
Frostburg Bike Lane Project 14,825

TOTAL ONGOING AWARDS 8,759,000

Bikeshare Program
Frederick City feasibility study 12,000
Howard County feasibility study 40,000
Baltimore City bikeshare 993,000
Montgomery County bikeshare 1,008,000
University of Maryland 187,500
City of College Park 187,500
Prince George's County/Greenbelt feasibility study 60,000

TOTAL ONGOING AWARDS 2,488,000

ONGOING GRANT AWARDS AND EARMARKS
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Transportation Enhancements/Alternatives Program

Allegany County
Amtrak Station Entryway Improvement 243,000

Anne Arundel County
Broadneck Penninsula Trail II 1,808,900

Baltimore City
Baltimore Waterfront Promenade Inner Harbor East 2,000,000
Baltimore Downtown Bicycle Network 1,220,000
Jones Falls Greenway Phase V 2,050,000
Herring Run Greenway 1,980,000

Calvert County
Solomons Island Road Sidewalks 731,400

Cecil County
Bohemia Trail 1,354,600                   
East High Street and Locust Lane Sidewalk Improvements 65,000

Frederick County
Ballenger Creek Trail Phase IV 360,000
Carroll Creek Park Trail Phase II 5,959,000

Montgomery County
Ethan Allen Gateway Streetscape 1,255,100
Flower Avenue Green Street Project 1,040,300

Prince George's County
Bowie Heritage Trail, Phase 1 404,300

St. Mary's County
Three Notch Trail Phase VI 1,788,600
MD Route 5 Pedestrian and Bicycle Trail 1,741,000
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Talbot County
Easton Rail Spur Line 827,000
Dutchman's Lane Sidewalk 600,000
Easton Sidewalk Retrofit Design Project 24,300

Washington County
Western Maryland Rail Trail Phase IV 2,450,000

Wicomico County
Northeast Collector Road Bikepath Phase II 225,000

TOTAL 28,127,500

Recreational Trails Program
Typical projects, awarded FY2014

Tuckahoe State Park Trail Connector 30,000
Bowie Heritage Trail - Jericho Park 40,000
Baltimore County Farm Park Trail 14,000
DNR Green Ridge Trail Maintenance 30,000
DNR St. Clements Island State Park Composting 27,500

TOTAL ONGOING AWARDS 4,128,000
Safe Routes to School
Typical projects

Dorchester County Health Department 215,945
Garrett County municipalities 247,109
Takoma Park 23,114

TOTAL ONGOING AWARDS 7,932,556
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Federal Earmark Projects

Allegany Highlands Trail   738,500

Anne Arundel Co
South Shore Trail 1,600,000

Baltimore City
Gwynns Falls Trail/CSX Bridge 335,000
Reconstruct East North Avenue (US 1) 4,000,000
MLK Blvd & West Baltimore Street 2,000,000

St. Mary's Co
St. Mary's College Safety and Traffic Calming Improvements 1,500,000

Montgomery County
Rockville Intermodal Access, Maryland Avenue and Market Street 3,200,000
Rockville Intermodal Access, pedestrian safety improvements and Baltimore Rd 800,000
Complete Streets Near Metro Stations 827,200
Long Branch Village Center Access Improvements 750,000

TOTAL ONGOING AWARDS 15,750,700

Allegany County
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RREGIONNAL AVVIATIONN GRANTTS 



The following is a list of General Aviation Airport Grants in the Consolidated Transportation Program.  Additional information can be 
found under the respective Maryland Aviation Administration section.

MARYLAND AVIATION ADMINISTRATION

COUNTY AIRPORT Federal State Local/Owner Total

Allegany Greater Cumberland Regional 150                308                108                566                

Anne Arundel Tipton Airport -                 45                  15                  60                  

Charles Maryland Airport 2,130             150                128                2,408             

Frederick County Frederick Municipal Airport 252                14                  14                  280                

Harford County Harford County -                 787                87                  874                

Harford County Havre de Grace Seaplane Base -                 225                25                  250                

Montgomery County Montgomery County Airpark 71                  79                  29                  179                

Queen Anne's County Kentmorr Airpark -                 90                  10                  100                

St. Mary's County St. Mary's County Regional Airport 724                40                  40                  804                

Somerset County Crisfield-Somerset County Airport 49                  6                    6                    242                

Talbot County Easton Airport 1,890             105                105                2,100             

GENERAL AVIATION GRANTS-IN-AID
Fiscal Year 2015

GRANT AMOUNT ($000's)
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The following is a list of General Aviation Airport Grants in the Consolidated Transportation Program.  Additional information can be 
found under the respective Maryland Aviation Administration section.

MARYLAND AVIATION ADMINISTRATION

COUNTY AIRPORT Federal State Local/Owner Total

GENERAL AVIATION GRANTS-IN-AID
Fiscal Year 2015

GRANT AMOUNT ($000's)

Washington County Hagerstown Regional Airport 707                218                99                  1,024             

Wicomico County Salisbury-Ocean City: Wicomico Reg. 5,531             371                329                6,231             

Worchester Ocean City Municipal Airport 135                193                69                  397                

Total 2,631             
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MUULTIMOODAL FRREIGHTT PROJEECTS 
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MARYLAND DEPARTMENT OF TRANSPORTATION 

MULTIMODAL FREIGHT PROJECTS 

Maryland’s economy benefits when goods movement is safe, efficient, and reliable over the State’s freight network.  Highways, rail, 

marine and airport infrastructure must be in good working condition and free flowing.  Unpredictable congestion and delays lower the 

reliability of delivery times, which leads to costlier freight movement. Tonnage and value indicate the demand freight places on the 

system, and the economic activity associated with freight, respectively.  Last year, about 356 million tons of freight was transported 

to, from, within, and through Maryland, accounting for approximately $430 billion in value.   

Ensuring that the network of highways, railways, waterways, and airports are ready to handle the current level and anticipated growth 

of goods movement is a priority of the Maryland Department of Transportation (MDOT).  MDOT is working to implement 

multimodal freight mobility solutions, advance supply chains through transportation improvements, and expand freight transportation 

options throughout the state.  With freight activity projected to double by 2030, the multimodal transportation system will come under 

increasing pressure. The goal of investing in freight related projects is to help improve Maryland’s economy by making the goods 

movement system more efficient, reliable, and safe.  

How is Maryland accommodating goods movement today? 

Multiple plans and programs being undertaken by MDOT and the modes include freight projects in various stages of development 

from concept to construction. Highway improvement, maintenance, and capacity projects run the gamut of Intelligent Transportation 

Systems (ITS) applications for protecting roadways from damage to increasing safe havens for truck drivers.  Education, testing and 

licensing programs have also been implemented for highway freight operations.  Investments in landside improvements and harbor 

dredging at the Port of Baltimore keep the inbound and outbound supply chains flowing. Partnerships with short line, switching, and 

Class I railroads are beneficial for increasing capacity and improving operations to provide alternatives for Maryland shippers.  
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How is Maryland accommodating goods movement for the future? 

MDOT is developing a Strategic Goods Movement Plan that will contain specific policy recommendations and provide guidance for 

development of freight programs at the Port, on rails, highways, and in the air. The Plan identifies areas where MDOT needs to make 

transportation investments to move goods efficiently and safely. MDOT will partner with carriers, shippers, and freight network users 

to develop a strategy that works for the entire transportation system and the state as a whole.  Once the Plan is complete, Maryland 

will have a guide for selecting multimodal transportation projects that impact freight. This will be important for state funding priorities 

and help improve Maryland’s ability to meet the national freight goals established in federal surface transportation authorization. 

 

The list below highlights projects that have significant freight impacts and are funded for planning, design, and construction activities 

in the Consolidated Transportation Program, for approximately $1.9 billion. The list also identifies costs for Port projects by marine 

terminal and costs for highway freight related projects in each county. Additional information on individual projects can be found 

under the respective modal sections later in this document. 
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THE SECRETARY'S OFFICE 

PROJECT ESTIMATED 
TOTAL 6-YEAR 
COSTS ($000’S) 

High Speed Intercity Passenger Rail Grant Funding for Baltimore and Potomac Tunnel  60,000 

High Speed Intercity Passenger Rail Grant Funding for Susquehanna River Bridge 18,850 

Baltimore Rail Study 1,468 

Canton Railroad Grant 3,729 

MEA/MDOT Electric Truck Voucher MOU 500 

MARYLAND TRANSIT ADMINISTRATION 

Freight Bridge Rehabilitation 9,600 

Freight/Light Rail Abandonment 2,889 

Grade Crossing Rehabilitation Fund 1,763 

Freight Rail Capital Improvement Fund 775 

MARYLAND PORT ADMINISTRATION 

Hart-Miller Island Related Projects 37,311 

Dredge Material Placement and Monitoring 427,436 

Reconstruction of Berths 1- 6 at Dundalk Marine Terminal, Phase II (Berth 4) 24,000 

Terminal Security Program 2,283 

Marine Terminal Property Acquisition 7,317 

Chrome Ore Processing Residue Remediation 61,952 

Masonville Vessel Berth Construction 3,200 

Port of Baltimore Export Expansion Project 30,703 

Dredge Material Management Program 

 

79,331 
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TERMINAL-WIDE SYSTEM PRESERVATION 29,891 

DUNDALK MARINE TERMINAL PROJECTS 43,413 

MASONVILLE AUTO TERMINAL PROJECTS 2,572 

MARYLAND TRANSPORTATION AUTHORITY 

I-95, Construct Express Toll Lanes from I-895 to north of MD 43 131,064 

Reconstruct Service Road #3 at FSK Facility 2,581 

Install Ten Virtual Weigh Stations at JFK, TJH, FMT, BHT, and FSK  6,720 

Upgrades to Truck Weigh Facilities at the Kennedy Highway, Bay Bridge and Hatem Bridge 13,750 

STATE HIGHWAY ADMINISTRATION 

STATEWIDE  
Railroad Safety & Spot Improvements          

18,300 

Truck Weigh Program – Statewide 39,700 
ALLEGANY  
I-68 Bridges,  Rehab MD 51 bridge over CSX, Canal Parkway and I-68 bridge over Wills Creek/CSX/Municipal 
Street 
I-68 Bridges,  Rehab Bridges over Kelly Road and CSXT 
US 220, Study to upgrade and/or relocate US 220 from I-68 to the West Virginia Line 

12,412 

ANNE ARUNDEL   
US 50 at MD 424 Park and Ride Expansion 
US 50, from MD 70 to MD 2 (north), including the Severn River/Pearl Harbor Memorial Bridge     

4,363 

BALTIMORE COUNTY  
Replace Bridge on Middletown Road over I-83 
Frederick Road (MD 144) bridge over I-695 
I-695, upgrade to an 8-lane freeway from I-95 to MD 122 (Security Boulevard) 
I-695, upgrade to an 8-lane freeway from I-83 (JFX) to I-95 (east) 
I-695, replace bridges and re-align ramp at Leeds Avenue 
I-795, study interchange at Dolfield Boulevard 
I-695 low-cost operational and safety improvements along the Baltimore Beltway from I-95 in Arbutus to MD 43 in 
White Marsh 
I-83 at MD 439 Park and Ride Expansion 
I-695 at Milford Mill Road 

131,970 
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CHARLES  
US 301 Project Planning Study 

15,651 

FREDERICK  
I-70 (Baltimore National Pike), Phase II D 
US 15 Bridge Replacement (10098) on Motter Avenue over US 15 
US 15 at Monocacy Boulevard 
MD 17 at I-70 Park and Ride Expansion 
MD 85, south of English Muffin Way to north of Grove Road 

71,776 

GARRETT  
US 219 North I-68 to Pennsylvania State Line 

1,698 

HARFORD 
MD 22, intersection improvements at Beard’s Hill Road 
MD 22, intersection improvements at MD 462 

23,497 

HOWARD   
I-95 South Welcome Center 
I-70 MD 32 to US 29 

5,758 

MONTGOMERY  
I-270 / Watkins Mill Road Extended 

183,810 

MD 185, intersection improvements at Jones Bridge Road, Phases 1-2 
MD 185, intersection improvements at Jones Bridge Road, Phase 3 
MD 187, intersection improvements at West Cedar Lane 
MD 355, utilities and lane control at Cedar Lane and Jones Bridge Road 
MD 355, intersection improvements at Cedar Lane and Jones  Bridge Road 

 

PRINCE GEORGES  
I-95/Contee Road (Virginia Manor Road), construct interchange 
I-95, Capital Beltway, Widening/Managed Lanes from American Legion Bridge to Woodrow Wilson Bridge 
I-95, Access Road to Park and Ride from I-95/I-495 
MD 3, Widening and Upgrade, Anne Arundel County Line to US 50 
MD 4, Bridge Replacement over MD 223 
MD 4, Suitland Parkway Interchange 
MD 4, Corridor Improvements Study, I-95/I-495 to MD 223 
MD 5, Corridor Improvements Study, I-95/I-495 to US 301/MD 5 Split at T.B. 
MD 5/MD 373, engineering and right-of-way phases for new interchange 
MD 337 (Allentown Road) at I-495/I-95, Capital Beltway Off-Ramp 
MD 337 (Allentown Road) at MD 218 (Suitland Road/Westover Drive) 
US 301 Project Planning Study 

211,753 
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QUEEN ANNE’S  
US 301, construct interchange at MD 304 

46,311 

WASHINGTON  
I-70, replace bridges over MD 63 
I-81, study to reconstruct I-81 from the West Virginia State Line to the Pennsylvania State Line 

52,306 

I-81, widen and rehabilitate bridge over Potomac River  
WORCESTER  
US 13, rehabilitate bridges over Pocomoke River 
US 113, capacity improvements 

73,865 
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THE SECRETARY'S OFFICE
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Construction Program

Major Projects 12.1             15.0             13.6             6.4               6.4               4.9               58.3              
System Preservation Minor Projects 57.7             20.9             13.0             8.6               8.4               8.5               117.0            

Development & Evaluation Program 36.7             31.4             9.2               -                 -                 -                 77.2              

SUBTOTAL 106.5           67.2             35.7             14.9             14.8             13.4             252.5            

Capital Salaries, Wages & Other Costs 2.0               2.1               2.1               2.2               2.3               2.3               13.0              

TOTAL 108.5           69.3             37.8             17.1             17.1             15.7             265.5            

Special Funds 67.9             36.8             28.7             17.1             17.1             15.7             183.2            
Federal Funds 39.6             32.5             9.2               -                 -                 -                 81.3              
Other Funds 1.0               -                 -                 -                 -                 -                 1.0                

TOTAL
SIX-YEAR



The Secretary's Office -- Line 1 CONSTRUCTION PROGRAM
                    Transportation Enhancement Program

                                                          Enhancement activities must be directly related to 
transportation.

                                                                            Transportation enhancements are projects that will 
add community and environmental value to the transportation system.  The Moving Ahead for 
Progress in the 21st Century Act's (MAP-21) Transportation Alternatives Program provides that 2% of 
the apportioned funds be set aside for the program. This new program now includes eligibility for 
most projects that used to be funded under the Transportation Enhancement Program, as well as 
Recreational Trails and Safe Routes to School programs.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Projects that may be considered include: pedestrian or bicycle facilities; provision 
of safety and educational activities for pedestrians and bicyclists, acquisition of scenic easements 
and scenic or historic sites; scenic or historic highway programs; landscaping and other 
beautification; historic preservation; rehabilitation and operation of historic transportation buildings, 
structures or facilities - including historic railroad facilities and canals; preservation of abandoned 
railway corridors - including conversion for use as bicycle or pedestrian trails; archaeological planning 
and research. Project sponsors are required to provide matching funds.

DESCRIPTION:

                            Transportation enhancement projects will improve connectivity by enhancing 
pedestrian and bicycle mobility.  In addition to environmental improvements such as treatment of 
roadway runoff, tree planting and preservation of historical sctructures.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA LawX

Economic Prosperity

               N-A

                                                   N-A

USAGE:

OPERATING COST IMPACT:

                  Projects approved for funding appear in the State 
Highway Administration's Safety, Congestion Relief, Highway 
and Bridge Preservation Program.

STATUS:

                                                                                     Added 
funding in FY20.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALX

STIP REFERENCE #State6         08/01/2014

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,700
2,300

274,315
281,315
227,072

0
0
0

198,715
198,715
156,772

0
700
350

12,950
14,000
11,200

0
800
350

12,650
13,800
10,900

0
800
400

12,400
13,600
11,400

0
800
400

11,900
13,100
11,600

0
800
400

12,500
13,700
12,200

0
800
400

13,200
14,400
13,000

0
4,700
2,300

75,600
82,600
70,300

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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The Secretary's Office -- Line 2 CONSTRUCTION PROGRAM
                    Transportation Emission Reduction Program

                                                          

                              The Federal Clean Air Act requires transportation programs to remain in step with 
State air quality plans.  Fifteen counties are in air quality non-attainment or maintenance status.  
Worsening traffic congestion in the Baltimore/Washington metropolitan area negatively impacts the 
quality of life for Maryland citizens.  This program will help address these issues by implementing 
projects that will achieve measurable reductions in mobile source emissions.  These reductions are 
important to the annual air quality conformity analysis for the Department's transportation plans and 
programs and to help reduce Greenhouse Gas emissions.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The object of the program is the reduction of traffic congestion and/or mobile 
source emissions.  This program will incorporate and expand proven strategies to reduce emissions 
in Maryland's air quality non-attainment areas.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA LawX

                  Underway.STATUS:

                                                                                     Total cost 
increased by $1.7M due to the addition of FY 20 funding.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

71,795
71,795

0

0
0
0

45,810
45,810

0

0
0
0

3,983
3,983

0

0
0
0

4,269
4,269

0

0
0
0

4,157
4,157

0

0
0
0

4,252
4,252

0

0
0
0

4,630
4,630

0

0
0
0

4,694
4,694

0

0
0
0

25,985
25,985

0

0
0
0
0
0
0

0054, 0055, 0057, 0062, 0065, 0066, 0115, 0159, 0160

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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The Secretary's Office -- Line 3 CONSTRUCTION PROGRAM
                    Bikeways Network Program

                                                          Sidewalk Program (SHA Line SW-3), Transportation 
Enhancements Program (TSO Line -01)

                              Infrastructure for walking and biking is a core element of Maryland's multimodal 
transportation system.  Walking and biking are clean, green and healthy transportation options.  This 
program will help to implement MDOT's Bicylce and Pedestrian Master Plan and Strategic Trails Plan 
by filling priority missing links in the statewide bicycling network, connecting and extending on-road 
and off-road bicycle facilities and improving connections to transit, work, schools, shopping and other 
destinations.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Planning, design and construction of on-road and off-road bicycle facilities that fill 
proirity missing links and create a safe, functional bicycle network.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA LawX

                  Nearly 75 projects are moving forward with Bikeways 
Program funding in 14 counties and 29 cities and towns.  
Additional projects will be solicited through annual grant cycles.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

16,295
16,295
1,295

0
0
0

1,108
1,108

58

0
0
0

3,288
3,288

648

0
0
0

4,538
4,538

589

0
0
0

3,254
3,254

0

0
0
0

2,107
2,107

0

0
0
0

1,800
1,800

0

0
0
0

200
200

0

0
0
0

15,187
15,187
1,237

0
0
0
0
0
0

0170

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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The Secretary's Office -- Line 4 CONSTRUCTION PROGRAM
                    Virginia Manor Road Relocated, Old Gunpowder Road to the InterCounty Connector

                                                          I-95/Contee Road (Virginia Manor Road) Interchange (Prince 
George's County Line SHA-PG-1)
InterCounty Connector (Prince George's County Line SHA-PG-9)

                                                                            This project will enable Prince George's County to 
construct a critical roadway connection to the InterCounty Connector and I-95/Contee Road 
Interchange.  This will enhance the supporting roadway network east and west of I-95 in the area that 
is planned for significant growth and development.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            A Secretary's grant to Prince George's County for construction/reconstruction of 
Virginia Manor Road Relocated between the InterCounty Connector and Old GunPowder Road 
(Approximately 2.6 miles).  Connections will be made to both the InterCounty Connector and the new 
I-95/Contee Road Interchange.  Bicycle and Pedestrian access will be provided.

DESCRIPTION:

                            The new interchange at I-95 and Contee Road Relocated and Virgina Manor 
Road Relocated will facilitate enhanced access and improved circulation to an area that is planned 
for growth and economic development.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

                  Construction of Virginia Manor Road Relocated is 
complete and open for service.  The relocation of a Washington 
Suburban Sanitary Commission (WSSC) water line along Virginia 
Manor Road Relocated is underway and expected to be 
completed in FY 15.  The $12M in cost savings on Virginia Manor 
Road Relocated is available for other projects to be determined 
in the Konterra Development Area.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,000

0
27,000
30,000

0

0
3,000

0
9,896

12,896
0

0
0
0

4,800
4,800

0

0
0
0

6,152
6,152

0

0
0
0

6,152
6,152

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

17,104
17,104

0

0
0
0
0
0
0

0165

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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The Secretary's Office -- Line 5 DEVELOPMENT AND EVALUATION PROGRAM
                    Amtrak’s Susquehanna River Bridge

                                                          MARC Growth and Investment (MTA- Line 38)

                              The Susquehanna River Bridge is located along the Northeast Corridor (NEC), a 
busy rail network between Washington D.C. and Boston, Massachusetts, and  carries approximately 
110 Amtrak, MARC commuter and Norfolk Southern freight trains per day.  The existing two-track 
bridge was constructed in 1906 and is currently owned and maintained by Amtrak.  Due to its age and 
design, the bridge creates a capacity and speed bottleneck along the heavily traveled NEC.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The purpose of this project is to complete preliminary engineering and National 
Environmental Policy Act (NEPA) documentation for the replacement of Amtrak’s Susquehanna River 
Bridge between Harford and Cecil Counties.  This project is funded by a High Speed Intercity 
Passenger Rail grant from the Federal Railroad Administration.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Environmental planning and preliminary engineering 
is underway.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
22,000

0
0

22,000
22,000

0
3,150

0
0

3,150
3,150

0
6,700

0
0

6,700
6,700

0
10,000

0
0

10,000
10,000

0
2,150

0
0

2,150
2,150

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
18,850

0
0

18,850
18,850

0
0
0
0
0
0

0181

BUDGET

SPECIAL GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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The Secretary's Office -- Line 6 DEVELOPMENT AND EVALUATION PROGRAM
                    Amtrak’s Baltimore and Potomac (B&P) Tunnel

                                                          MARC Growth and Investment (MTA- Line 38)

                              The B&P Tunnel is located along the Northeast Corridor (NEC), a busy rail 
network between Washington D.C. and Boston, Massachusetts, and  carries approximately 142 
Amtrak, MARC commuter and Norfolk Southern freight trains per day.  The existing two-track tunnel 
was constructed in 1873 and is currently owned and maintained by Amtrak.  Due to its age and 
design, the tunnel creates a capacity and speed bottleneck along the heavily traveled NEC.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The purpose of this project is to complete preliminary engineering and National 
Environmental Policy Act (NEPA) documentation for the replacement of Amtrak’s B&P Tunnel in 
Baltimore City.  This project is funded by a High Speed Intercity Passenger Rail grant from the 
Federal Railroad Administration.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Environmental planning and preliminary engineering 
is underway.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
60,000

0
0

60,000
60,000

0
1,626

0
0

1,626
1,626

0
30,000

0
0

30,000
30,000

0
21,374

0
0

21,374
21,374

0
7,000

0
0

7,000
7,000

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
58,374

0
0

58,374
58,374

0
0
0
0
0
0

0158

BUDGET

SPECIAL GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

THE SECRETARY'S OFFICE - LINE 7

FY 2015 and Prior

The Secretary's Office

3,8091 CompleteCapital Program Management System Maintenance (0086)
2502 CompleteDocument Direct Upgrade (0163)

2,0003 CompleteTowson Circle Grant (0149)
4894 CompleteCharles Street Trolley Grant (0135)
3925 CompleteEmployee Scheduling System - Scheduler Module (0182)

16,0006 CompleteGrants to Local Governments (0193)
957 CompleteCPMS Evaluation & Review Contract (0191)

15,3808 CompleteGeneral Fund Transfer to Local Governments (0185)
10,0009 CompleteGrant to Local Governments for Pothole Repairs (0196)
1,05511 CompleteCSX Intermodal Container Transfer Facility Planning Grant (0179)

72512 UnderwayIV & V - Major IT Development Projects (0162)
3,31513 UnderwayMBE 2009 Disparity Study (0146)
5,00014 UnderwayMD 695/Broening Highway Grant (0150)

92015 UnderwayUMD - NCSG Agreement (0148)
2,81616 Underway700Hz Radios - CVED & ASED (0175)
1,10216 UnderwayCAD/RMS - DVED & ASED (0176)
2,72417 UnderwayOPCP - 12 Consultant Contract (0169)

34618 UnderwayEmployee Scheduling System - Leave Request Module (0183)
2,50019 UnderwayMaryland Bike Share Program (0172)

66020 UnderwayBaltimore Rail Study (State Share) (0121)
50021 UnderwayMEA/MDOT Electric Truck Voucher MOU (0171)

1,44422 UnderwayGmail - Google Docs (0177)
81923 UnderwayEmployee Scheduling System - Expense Module (0184)
25024 UnderwayCapital Program Management System Maintenance II (0087)
60025 UnderwayTOD Implementation (Revenue Increase Project) (0143)
40626 UnderwayState Personnel System (Benefits) (0178)
15027 UnderwayMobile Device Management (0189)
25528 UnderwayEmployee Scheduling System - Time Capture Enhancement (0186)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

THE SECRETARY'S OFFICE - LINE 7 (cont'd)

FY 2015 and Prior (cont'd)

The Secretary's Office (cont'd)

27729 Fall, 2014Executive Correspondence System (0190)
84030 Fall, 2014Washington County Grant (0194)

1,00031 Fall, 2014MBE 2015 Disparity Study (0168)
50032 Spring, 2015Grant to City of Cambridge (0195)

2,00033 Spring, 2015I-95/Forestville Road Improvement Grant (0167)
3,70034 Spring, 2015Mainframe Upgrade 2 (0144)
2,00035 Spring, 2015TOD - State Center Grant (0201)
3,72936 Spring, 2015Canton Railroad Grant (0173)

15037 Spring, 2015Security Incident and Event Management (SIEM) (0199)
25038 Spring, 2015Next Generation Firewalls (0198)
40039 Spring, 2015UMBC Traffic Circle (0192)
75040 Spring, 2015Mainframe Laser Printer Replacement (0197)
10041 OngoingSecurity/Emergency Management (0082)
26042 OngoingAirport Citizens Committee (0078)

5,50043 OngoingBuisness & Capital Support at BWI Marshall Airport (0130)
58244 OngoingData Center Shared Services (0101)

1,50045 OngoingEnvironmental Compliance Oversight (0126)
25046 OngoingMBE Special Counsel (0200)
9247 OngoingMD Department of Planning Grant (0154)

1,05748 OngoingMDOT Headquarters Building (0081)
3,94049 OngoingNetwork Hardware/Software Replacement Costs (0020)

7550 OngoingProgram Management (0019)
17051 OngoingRail Safety Oversight (0032)
36552 OngoingReal Estate Services (0005)
32053 OngoingSpecial Real Estate Counsel Contract (0133)
17854 OngoingTSO Environmental (0161)
7655 OngoingTSO OA Enhancements  OBJ 11 (0100)

14956 OngoingTSO OA Replacements OBJ 10 (0099)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

THE SECRETARY'S OFFICE - LINE 7 (cont'd)

FY 2016

The Secretary's Office

70057 UnderwayBaltimore Rail Study (State Share) (0121)
1,92858 UnderwayTOD Implementation (Revenue Increase Project) (0143)

15059 UnderwayMobile Device Management (0189)
33660 UnderwayState Personnel System (Benefits) (0178)
25061 UnderwayCapital Program Management System Maintenance II (0087)
28062 Fall, 2014Washington County Grant (0194)

1,00063 Fall, 2014MBE 2015 Disparity Study (0168)
50064 Spring, 2015Grant to City of Cambridge (0195)
15065 Spring, 2015TOD - State Center Grant (0201)
10066 OngoingSecurity/Emergency Management (0082)
25067 OngoingAirport Citizens Committee (0078)

5,50068 OngoingBuisness & Capital Support at BWI Marshall Airport (0130)
58869 OngoingData Center Shared Services (0101)
50070 OngoingEnvironmental Compliance Oversight (0126)
25071 OngoingMBE Special Counsel (0200)
9272 OngoingMD Department of Planning Grant (0154)

30073 OngoingMDOT Headquarters Building (0081)
3,97974 OngoingNetwork Hardware/Software Replacement Costs (0020)

7575 OngoingProgram Management (0019)
20076 OngoingRail Safety Oversight (0032)
33077 OngoingReal Estate Services (0005)
31578 OngoingSpecial Real Estate Counsel Contract (0133)
16079 OngoingTSO Environmental (0161)
7780 OngoingTSO OA Enhancements  OBJ 11 (0100)

15181 OngoingTSO OA Replacements OBJ 10 (0099)
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MOOTOR VEEHICLEE ADMINNISTRAATION



MOTOR VEHICLE ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Construction Program

Major Projects 3.7               2.5               1.0               0.9               1.6               1.6               11.3              
System Preservation Minor Projects 27.2             19.4             15.4             13.2             12.1             12.0             99.3              

Development & Evaluation Program 2.1               2.1               -                 -                 -                 -                 4.2                

SUBTOTAL 33.0             24.0             16.4             14.0             13.7             13.7             114.8            

Capital Salaries, Wages & Other Costs 1.1               1.2               1.2               1.2               1.3               1.3               7.4                

TOTAL 34.1             25.2             17.6             15.3             15.0             15.0             122.2            

Special Funds 32.4             24.9             17.6             15.3             15.0             15.0             120.1            
Federal Funds 1.7               0.3               -                 -                 -                 -                 2.1                

SIX-YEAR
TOTAL



Motor Vehicle Administration -- Line 1 CONSTRUCTION PROGRAM
                    Real ID Act

                                                          
Security System Preservation & Improvement (Line 4, Item No. 24)
DLS/POS Migration (Line 4, Item No. 23)

                                                                            This project will upgrade systems and policies within 
MVA in order to comply with federal regulations mandated in May 2005 by the signing of The Real ID 
Act.  Proof of lawful presence in the United States is now required before an individual can be granted 
a new MD driver's license, learner's permit or ID card.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This project will verify identification documents presented to the MVA in connection 
with driver license and ID card transactions.  The project will develop a more secure driver license 
and ID card, and a means to archive identity documents.

DESCRIPTION:

                            The MVA implemented business and functional requirements to comply with the 
passage of Lawful Presence Legislation, and systems changes to account for the need to capture 
an individual’s full legal name during the Driver License and Identification Card application process.  
There are several additional requirements pertaining to electronic verification of information that will 
be implemented, once the verification system being developed by DHS/AAMVA is operational.

EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  All federally mandated benchmarks within MVA’s 
control have been attained. Benchmarks pending are contingent 
on the verification system being developed by DHS/AAMVA to be 
operational.  Remaining special and federal funds are to be used 
to cover the costs associated with connecting to the verification 
system.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,295

0
2,012
4,307
1,771

0
2,295

0
555

2,850
941

0
0
0

881
881
506

0
0
0

576
576
324

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,457
1,457

830

0
0
0
0
0
0

0659

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Motor Vehicle Administration -- Line 2 CONSTRUCTION PROGRAM
                    Alternative Service Delivery Systems

                                                          Project Core (Line 3)

                                                                            Alternative delivery systems provide MVA customers 
with the ability to conduct transactions electronically.  Web-based services, customer service kiosks, 
interactive voice recognition systems and other advancements not only make interaction with the 
MVA an efficient and pleasant experience, they will in turn reduce customer wait time and increase 
overall customer satisfaction.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This project includes the design and implementation of electronic delivery of MVA 
services through the Internet, kiosks and telephone Interactive Voice Response (IVR) systems.
DESCRIPTION:

                            New kiosks provide customers with the ability to receive real-time registration 
stickers, the option to pay in-cash or with a credit card, and the capability to receive certified and 
non-certified driving records, as well as the option to order scenic and personalized license plates.  
Providing this advanced functionality is a benefit to the public and will enhance customer 
satisfaction.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  MVA customers currently complete more than 40% of 
core service transactions by using US mail, telephone, internet, 
kiosk, mobile office or County Treasurer office.  A MVA website 
redesign and additional options for renewing and obtaining a 
driver license via alternative service delivery systems are recent 
and current initiatives.

STATUS:

                                                                                     Total cost 
increased $2.4 million due to the addition of FY20 funding and 
increased cost estimates for FY15.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,864

0
25,550
27,414

0

0
1,234

0
16,312
17,546

0

0
100

0
2,669
2,769

0

0
100

0
1,869
1,969

0

0
103

0
889
992

0

0
106

0
780
886

0

0
109

0
1,495
1,604

0

0
112

0
1,536
1,648

0

0
630

0
9,238
9,868

0

0
0
0
0
0
0

0534

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Motor Vehicle Administration -- Line 3 DEVELOPMENT AND EVALUATION PROGRAM
                    Project Core (Enterprise Management System)

                                                          
Alternative Service Delivery Systems (Line 2)

                              Many existing business systems were developed over the years as independent 
applications in response to separate business unit needs, and have become outdated in meeting the 
needs of today's operating environment.  These systems need to be more efficient for improved 
customer service and increased employee productivity, and must be re-engineered to allow MVA to 
maximize service using electronic commerce and a network of branch locations.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Project Core is an enterprise-wide IT project with an emphasis on modernizing the 
MVA IT infrastructure, replacing legacy systems and enhancing the agency’s ability to provide 
customers and employees with a 360 degree view of their services and needs.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Project is currently in the early procurement phase.  
Operational governing boards were deployed - Program 
Management Office (PMO), Functional Governance, Enterprise 
Architecture, and Quality Management) – to help the organization 
manage the life cycle of the project and provide organizational 
infrastructure for its success.

STATUS:

                                                                                     Total cost 
increased $2.1 million due to the addition of FY 16 funding for 
planning.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

6,394
0
0
0

6,394
0

2,167
0
0
0

2,167
0

2,127
0
0
0

2,127
0

2,100
0
0
0

2,100
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

4,227
0
0
0

4,227
0

0
0
0
0
0
0

0688

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MOTOR VEHICLE ADMINISTRATION - LINE 4

FY 2015 and Prior

Building Improvements

1951 CompleteParkville Express Office Modifications (0696)
2,9592 UnderwaySalisbury Branch Renovation (0693)

3003 UnderwayColumbia Express Office Relocation (0674)
7304 UnderwayEssex Branch Office Expansion (0675)

1,6005 UnderwayFrederick Branch Renovation (0694)
4006 UnderwayGlenmont Express Office Relocation (0676)

1,2257 UnderwayWatershed TMDL (0669)
4358 OngoingBuilding and Interior Modification (0598)

1,5009 OngoingComprehensive Planning Services (0536)
80010 OngoingEnvironmental Management System Improvements (0668)
94111 OngoingGlen Burnie Office Systems Preservation (0512)
35012 OngoingOIR Office Systems Preservation (0698)

1,42313 OngoingVEIP Preservation (0686)

Information Technology

33314 UnderwayInventory Management (0692)
3,20915 UnderwayCentral Issuance (0772)

70016 UnderwayData Loss Protection (0697)
75017 UnderwayDisaster Recovery Hot Site Planning (IT & Telecom) (0671)
80018 UnderwayDriver Law Test System (0695)
75019 UnderwayAutomated Compulsory Ins Sys (ACIS) 2 Planning (0672)

2,00020 OngoingBusiness Process Reengineering (0699)
70021 OngoingCentral Document Processing System Preservation (0651)

5,09222 OngoingComputer Equipment System Preservation (0645)
1,39323 OngoingDLS/POS Migration (0681)

40224 OngoingSecurity System Preservation & Improvement (0518)
2,21825 OngoingSystem Preservation (0597)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MOTOR VEHICLE ADMINISTRATION - LINE 4 (cont'd)

FY 2015 and Prior (cont'd)

Information Technology (cont'd)

84226 OngoingTelecommunication System Preservation & Improvement (0545)

Information Technology Project (Appr 8)

4,40027 UnderwayDIWS II (MITDP) (0684)

Safety

6428 OngoingMaryland Highway Safety Office Bicycle Programs (0777)

FY 2016

Building Improvements

48829 OngoingBuilding and Interior Modification (0598)
1,05030 OngoingComprehensive Planning Services (0536)

80031 OngoingEnvironmental Management System Improvements (0668)
90032 OngoingGlen Burnie Office Systems Preservation (0512)

1,40033 OngoingVEIP Preservation (0686)
71634 Summer, 2015Glen Burnie Branch Office (0540)

4,82335 Summer, 2015Glen Burnie Site Reconstruction (0552)

Information Technology

2,00036 OngoingBusiness Process Reengineering (0699)
50037 OngoingCentral Document Processing System Preservation (0651)

3,07538 OngoingComputer Equipment System Preservation (0645)
1,43439 OngoingDLS/POS Migration (0681)

80440 OngoingSecurity System Preservation & Improvement (0518)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MOTOR VEHICLE ADMINISTRATION - LINE 4 (cont'd)

FY 2016 (cont'd)

Information Technology (cont'd)

1,84441 OngoingSystem Preservation (0597)
70042 OngoingTelecommunication System Preservation & Improvement (0545)

Safety

2143 OngoingMaryland Highway Safety Office Bicycle Programs (0777)
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MARYLAND AVIATION ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
Construction Program

Major Projects 111.9           146.2           71.3             0.9               0.9               0.9               332.2            
System Preservation Minor Projects 63.3             28.7             22.0             38.3             32.0             27.2             211.4            

Development & Evaluation Program 2.4               1.0               -                 -                 -                 -                 3.4                

SUBTOTAL 177.6           175.9           93.3             39.2             32.9             28.1             547.0            

Capital Salaries, Wages & Other Costs 6.1               6.1               6.1               6.1               6.1               6.1               36.6              

TOTAL 183.7           182.0           99.4             45.3             39.0             34.2             583.6            

Special Funds 80.2             59.1             49.5             39.3             33.0             29.9             291.1            
Federal Funds 31.3             23.4             4.3               4.3               4.3               4.3               71.9              

Other Funding * 72.1             99.5             45.6             1.7               1.7               -                 220.7            

Other Funding Breakdown*
CFC 2.6               -                 -                 -                 -                 -                 2.6                
PFC 14.6             42.1             43.9             1.7               1.7               -                 104.1            
PFC Bond 49.2             57.3             1.7               -                 -                 -                 108.2            
TSAOTA 5.7               -                 -                 -                 -                 -                 5.7                

72.1             99.5             45.6             1.7               1.7               -                 220.7            

SIX-YEAR
TOTAL



Maryland Aviation Administration -- Line 1 CONSTRUCTION PROGRAM
                    Noise Zone Land Acquisition Program

                                                          
Homeowner Assistance Program  --  Line 2

                                                                            The Maryland Environmental Noise Act requires the 
Maryland Aviation Administration (MAA) to minimize the impact of aircraft related noise on people 
living near BWI Marshall. The purpose of this program is to purchase, at fair market value, the most 
severely impacted residential properties within the BWI Marshall Noise Zone, in accordance and 
consistent with local zoning.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This program promotes compatible land use around Baltimore/Washington 
International Thurgood Marshall Airport (BWI Marshall).  This is accomplished through the purchase 
of residential properties offered voluntarily for sale by owners within designated impacted noise areas.

DESCRIPTION:

                            This program enhances the environment of neighboring communities by 
providing noise mitigation through the purchase of residential properties from people living within 
designated noise zones near BWI Marshall.

EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  MAA has acquired 250 properties through FY 2014.STATUS:

                                                                                     Overall 
estimated cost decrease of $5.6 million is the result of MAA 
reimbursing the federal share of two Noise Land Re-Use Plan 
properties and offsetting credit to federal funding.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
49

33,814
0

33,863
13,889

0
49

33,814
0

33,863
13,889

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1001

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 2 CONSTRUCTION PROGRAM
                    Homeowner Assistance Program

                                                          
Noise Zone Land Acquisition Program  --  Line 1

                                                                            This program enhances the environment of 
neighboring communities by providing noise mitigation for homeowners residing within the BWI 
Marshall Airport Noise Zone starting with the most severely impacted communities.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This voluntary program provides for the mitigation of aircraft noise and 
improvement of land-use compatibility around BWI Marshall.  Homeowners may elect to either sell 
their home, with the State ensuring a fair market value, or have their house soundproofed to reduce 
interior noise levels.  The State receives an avigation easement for each participating property.

DESCRIPTION:

                            This program enhances the environment of neighboring communities by 
providing homeowner noise mitigation for people living within designated noise zones near BWI 
Marshall.

EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  MAA has participated in the soundproofing of 676 
properties and sales assistance for 113 homes through FY 2014.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
457

28,116
0

28,573
16,052

0
442

22,496
0

22,938
11,372

0
3

937
0

940
780

0
3

937
0

940
780

0
3

937
0

940
780

0
3

937
0

940
780

0
3

936
0

939
780

0
0

936
0

936
780

0
15

5,620
0

5,635
4,680

0
0
0
0
0
0

1002

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 3 CONSTRUCTION PROGRAM
                    Runway Safety Area, Standards and Pavement Improvements Phase 1 at BWI Marshall

                                                          
Runway Safety Area, Standards and Pavement Improvements Phase 2 at BWI Marshall  --  Line 4.
Runway Safety Area, Standards and Pavement Improvements Phase 3 at BWI Marshall  --  Line 5.
Runway Safety Area, Standards and Pavement Improvements Phase 4 at BWI Marshall  --  Line 6.

                                                                            FAA mandates compliance with Runway Safety 
Area standards by December 2015, in addition, FAR 14 CFR Part 139.305 requires MAA to keep 
airfield pavement free of cracks and surface variations that could impair directional control of air 
carrier aircraft.  The proposed work will allow MAA to meet the RSA mandate and address Pavement 
Condition Index ratings of fair or lower.  This project will preserve existing airfield capacity by ensuring 
the continued long-term use of runways, aprons, taxiways and taxilanes located at the busiest areas 
of airfield operations and minimize the exposure of aircraft to Foreign Object Debris (FOD).

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The project represents the initial phase of the Runway Safety Area (RSA) and 
Pavement Management Program (PMP) Improvements.  Interim pavement repairs necessary to 
support changing aircraft traffic patterns during the construction phasing include Runway 4-22 and 
multiple taxiways, plus construction access and vehicle service road repairs.  Also, included is the 
pavement rehabilitation and standards compliance improvements necessary at the intersection of 
Runways 10-28 and 15R-33L.

DESCRIPTION:

                            This project provides for compliance with Public Law 109-115 and FAA Part 139 
regulations.  RSA improvements enhance safety by reducing the risk of aircraft damage and 
personal injury in the event of runway overruns.  Pavement improvements and FAA standards 
ensure airfield pavement is free of cracks and surface variations that could impair directional 
control of the aircraft.  BWI Marshall supports the movement of people, goods and State economy.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               Accommodate projected annual passenger growth.

                                                   Operating cost fully recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Taxiways A, D, K, and P complete August 2012.  
Intersection of Runways 10-28 and 15R-33L, complete 2011.  
Runway 15L-33R mulitiple taxiway improvements complete in 
2013.  Taxiway R repairs completed Summer 2014.

STATUS:

                                                                                     Cost 
decrease of $0.5 million results from final project costs.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,032

0
13,671
15,703

0

0
2,032

0
13,671
15,703

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

7725, 7738, 7740, 7741, 7742, 7754, 7756, 7757, 7758, 
7760, 7761, 7771, 7772, 7773

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 4 CONSTRUCTION PROGRAM
                    Runway Safety Area, Standards and Pavement Improvements Phase 2 at BWI Marshall

                                                          
Runway Safety Area, Standards and Pavement Improvements Phase 1 at BWI Marshall  --  Line 3.
Runway Safety Area, Standards and Pavement Improvements Phase 3 at BWI Marshall  --  Line 5.
Runway Safety Area, Standards and Pavement Improvements Phase 4 at BWI Marshall  --  Line 6.

                                                                            FAA mandates compliance with Runway Safety 
Area standards by December 2015, in addition, FAR 14 CFR Part 139.305 requires MAA to keep 
airfield pavement free of cracks and surface variations that could impair directional control of air 
carrier aircraft.  The proposed work will allow MAA to meet the RSA mandate and address Pavement 
Condition Index ratings of fair or lower.  This project will preserve existing airfield capacity by ensuring 
the continued long-term use of runways, aprons, taxiways and taxilanes located at the busiest areas 
of airfield operations and minimize the exposure of aircraft to Foreign Object Debris (FOD).

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The project represents the second phase of the Runway Safety Area (RSA), 
Standards Compliance and Pavement Management Program (PMP) Improvements.  This project 
consists of the design and construction of the Runway 10-28 RSA compliance, standards and PMP 
improvements to meet Federal Aviation Administration (FAA) standards.  Runway improvements will 
include grading, pavement rehabilitation, pavement markings, and lighting relocation, as well as, 
connecting taxiways, and property acquisitions.

DESCRIPTION:

                            This project provides for compliance with Public Law 109-115 and FAA Part 139 
regulations.  RSA improvements enhance safety by reducing the risk of aircraft damage and 
personal injury in the event of runway overruns.  Pavement improvements and FAA standards 
ensure airfield pavement is free of cracks and surface variations that could impair directional 
control of the aircraft.  BWI Marshall supports the movement of people, goods and State economy.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               Accommodate projected annual passenger growth.

                                                   Operating cost fully recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Construction began Summer 2012.  Runway 10-28 
RSA and pavement rehabilitation complete August 2013.  Amtrak 
obstructions modifications, property acquisitions, and a portion of 
Taxiway C will continue into 2016.

STATUS:

                                                                                     Cost 
increase of $3.7 million results from additional engineering and 
program management plus Runway 10-28 NAVAID infrastructure 
bids.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:FEDERALX

Other funding sources are Passenger Facility Charge (PFC) revenue and revenue bonds supported by PFC revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

95
12,157

503
55,533
68,288
22,147

95
11,401

503
42,098
54,097
19,963

0
420

0
4,761
5,181
2,184

0
336

0
7,108
7,444

0

0
0
0

1,566
1,566

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
756

0
13,435
14,191
2,184

0
0
0
0
0
0

7805, 7806, 7807, 7808, 7809, 7810, 7813, 7865, 7866

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 5 CONSTRUCTION PROGRAM
                    Runway Safety Area, Standards and Pavement Improvements Phase 3 at BWI Marshall

                                                          
Runway Safety Area, Standards and Pavement Improvements Phase 1 at BWI Marshall  --  Line 3.
Runway Safety Area, Standards and Pavement Improvements Phase 2 at BWI Marshall  --  Line 4.
Runway Safety Area, Standards and Pavement Improvements Phase 4 at BWI Marshall  --  Line 6.

                                                                            FAA mandates compliance with Runway Safety 
Area standards by December 2015, in addition, FAR 14 CFR Part 139.305 requires MAA to keep 
airfield pavement free of cracks and surface variations that could impair directional control of air 
carrier aircraft.  The proposed work will allow MAA to meet the RSA mandate and address Pavement 
Condition Index ratings of fair or lower.  This project will preserve existing airfield capacity by ensuring 
the continued long-term use of runways, aprons, taxiways and taxilanes located at the busiest areas 
of airfield operations and minimize the exposure of aircraft to Foreign Object Debris (FOD).

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project consists of the design and construction of the Runway Safety Area 
(RSA), and Pavement Management Program (PMP) improvements, other Facility Airport Layout Plan 
(ALP) improvements, and airfield pavement reconstruction to meet Federal Aviation Administration 
(FAA) standards.  Improvements will include Runway 15R-33L, as well as, connecting taxiways, 
taxilanes, and adjacent deicing pads.

DESCRIPTION:

                            This project provides for compliance with Public Law 109-115 and FAA Part 139 
regulations.  RSA improvements enhance safety by reducing the risk of aircraft damage and 
personal injury in the event of runway overruns.  Pavement improvements and FAA standards 
ensure airfield pavement is free of cracks and surface variations that could impair directional 
control of the aircraft.  BWI Marshall supports the movement of people, goods and State economy.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               Accommodate projected annual passenger growth.

                                                   Operating cost fully recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Runway 15R-33L project status: - Kitten Branch 
Stream Diversion completed in March 2013.  - Deicing pad 
construction completed in November 2013.  - Standards 
Compliance Earthwork is underway with a Fall 2014 
completion.  - RSA and pavement rehabilitation underway with a 
Fall 2015 completion.

STATUS:

                                                                                     Cost 
increase of $3.5 million resulting from bids for projects in FY 
2014.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALX

Other funding sources are Passenger Facility Charge (PFC) revenue and revenue bonds supported by PFC revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
27,943

0
125,792
153,735
41,503

0
25,200

0
54,955
80,155
22,881

0
1,294

0
47,506
48,800
18,622

0
1,449

0
23,331
24,780

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,743

0
70,837
73,580
18,622

0
0
0
0
0
0

7731, 7743, 7755, 7769, 7811, 7812, 7815, 7816, 7817, 
7818, 7819, 7820, 7821, 7826, 7827, 9800

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 6 CONSTRUCTION PROGRAM
                    Runway Safety Area, Standards and Pavement Improvements Phase 4 at BWI Marshall

                                                          
Runway Safety Area, Standards and Pavement Improvements Phase 1 at BWI Marshall  --  Line 3.
Runway Safety Area, Standards and Pavement Improvements Phase 2 at BWI Marshall  --  Line 4.
Runway Safety Area, Standards and Pavement Improvements Phase 3 at BWI Marshall  --  Line 5.

                                                                            FAA mandates compliance with Runway Safety 
Area standards by December 2015, in addition, FAR 14 CFR Part 139.305 requires MAA to keep 
airfield pavement free of cracks and surface variations that could impair directional control of air 
carrier aircraft.  The proposed work will allow MAA to meet the RSA mandate and address Pavement 
Condition Index ratings of fair or lower.  This project will preserve existing airfield capacity by ensuring 
the continued long-term use of runways, aprons, taxiways and taxilanes located at the busiest areas 
of airfield operations and minimize the exposure of aircraft to Foreign Object Debris (FOD).

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project consists of the design and construction of the Pavement Management 
Program (PMP) improvements, other Facility Airport Layout Plan (ALP) improvements, and airfield 
pavement reconstruction to meet Federal Aviation Administration (FAA) standards. Improvements will 
include Runway 15L-33R, as well as, new exit taxiways, taxilanes, and a dual parallel taxiway around 
the terminal.

DESCRIPTION:

                            This project provides for compliance with Public Law 109-115 and FAA Part 139 
regulations.  RSA improvements enhance safety by reducing the risk of aircraft damage and 
personal injury in the event of runway overruns.  Pavement improvements and FAA standards 
ensure airfield pavement is free of cracks and surface variations that could impair directional 
control of the aircraft.  BWI Marshall supports the movement of people, goods and State economy.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               Accommodate projected annual passenger growth.

                                                   Operating cost fully recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Runway 15L-33R RSA improvements are underway.  
Conversion of Runway 4-22 into new Taxiway P construction to 
start Fall 2014 and complete in FY 2017.

STATUS:

                                                                                     Cost 
increase of $33.2 million due to compliance with FAA guidelines 
and project bids received in FY 2014.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALX

Other funding sources are Passenger Facility Charge (PFC) revenue and revenue bonds supported by PFC revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
8,067

0
105,831
113,898
30,050

0
7,242

0
8,107

15,349
66

0
478

0
24,169
24,647
8,580

0
270

0
52,527
52,797
21,404

0
77
0

21,028
21,105

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
825

0
97,724
98,549
29,984

0
0
0
0
0
0

7726, 7836, 7837, 7846, 7847, 7855, 7856, 7857

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 7 CONSTRUCTION PROGRAM
                    B/C Connector at BWI Marshall Airport

                                                          
None.

                                                                            The project will significantly reduce congestion in the 
passenger security screening checkpoints, bring existing terminal facilities in compliance with current 
fire/life safety codes, enhance baggage handling capacity, and provide passengers with ease of 
movement between multiple concourses without the need to exit and return through security.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The terminal improvements in this project include the relocation of the Concourse C 
passenger screening checkpoint to the B/C terminal zone, the addition of a secure-side connector 
between Concourses B and C, the widening of Concourse C, the conversion of the existing 
Concourse C entrance into egress space, provision for moving walkways, reconfigured holdrooms 
and improved passenger amenities.

DESCRIPTION:

                            Passenger ease of movement and security is a primary focus of the airport.  
These improvements provide the flexibility and capacity to rebalance security screening needs 
between Concourses A, B and C, as well as capacity for new or expanding airline service by 
eliminating aircraft restrictions due to current holdroom sizes.  Brings concourses up to current 
fire/life safety codes.  BWI Marshall supports the movement of people, goods and State economy.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

               Accommodate projected annual passenger growth.

                                                   Operating cost mostly 
recovered through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  B/C Connector and Security Checkpoint opened to 
use April 2013.  Construction of Concourse C Widening 
substantially complete June 2014.

STATUS:

                                                                                     Cost 
increase of $0.5 million based on projection of final project costs.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERAL

Other funding sources are Passenger Facility Charge (PFC) revenues.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,072
14,398

0
95,802

111,272
0

1,072
14,398

0
95,802

111,272
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

9862, 9863, 9865, 9866, 9867, 9868, 9869, 9870, 9880, 
9882, 9883, 9885, 9886, 9887, 9888, 9889

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 8 CONSTRUCTION PROGRAM
                    D/E Connector at BWI Marshall Airport

                                                          
None.

                                                                            The project will significantly reduce congestion in the 
passenger security screening checkpoints, bring existing terminal facilities in compliance with current 
fire/life safety codes, enhance baggage handling capacity, and provide passengers with ease of 
movement between multiple concourses without the need to exit and return through security.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The terminal improvements in this project include the relocation and consolidation 
of the Concourses D and E passenger screening checkpoints, the addition of a secure-side connector 
between Concourses D and E, the conversion of the existing Concourse D and E entrances into 
egress space, baggage screening improvements, and improved passenger amenities.

DESCRIPTION:

                            Passenger ease of movement and security is a primary focus of the airport.  
These improvements provide the flexibility and capacity to rebalance security screening needs 
between Concourses D and E, as well as capacity for new international or expanding airline service 
by eliminating aircraft restrictions due to current holdroom sizes.  Brings concourses up to current 
fire/life safety codes.  BWI Marshall supports the movement of people, goods and State economy.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

               Accommodate projected annual passenger growth.

                                                   Operating cost mostly 
recovered through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Design started September 2013.  Expedited 
procurement approved July 2014.  Enabling projects are 
underway.

STATUS:

                                                                                     Cost 
increase of $0.6 million due to incorporation of enabling project 
bids to the base program estimate.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERAL

Other funding sources are Passenger Facility Charge (PFC) revenues.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

446
4,419

0
121,045
125,910

0

446
4,419

0
1,853
6,718

0

0
0
0

24,013
24,013

0

0
0
0

50,339
50,339

0

0
0
0

44,840
44,840

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

119,192
119,192

0

0
0
0
0
0
0

2007, 2009, 9702, 9703, 9705

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PAGE ________MAA-8



Maryland Aviation Administration -- Line 9 CONSTRUCTION PROGRAM
                    Parking Revenue Control System at BWI Marshall Airport

                                                          
None.

                                                                            A reliable system is an inherent necessity to 
efficiently monitor and control revenue in a parking operation.  The end of life age of the current 
system infrastructure, need for dependable revenue control, and the availability of cost efficient new 
technologies will help safeguard BWI Marshall's largest revenue generator.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The project provides for the replacement of the existing parking system that tracks 
revenues and parking lot usage for management of the facilities and issues tickets to patrons using 
the various surface and garage facilities.  The new system will bring the latest parking technology 
including varying payment and ticket options to each of the two garages and surface lots.

DESCRIPTION:

                            Replacement of the aged parking revenue system provides ease of access and 
enhanced payment options for airport users.  An updated parking system will improve space 
management, provide for flexible pricing and enhance financial reporting.  BWI Marshall supports 
the movement of people, goods and State economy.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               Accommodate projected annual passenger growth.

                                                   Operating cost will be recovered 
through parking revenues.

USAGE:

OPERATING COST IMPACT:

                  Construction start January 2014 with completion in 
Fall 2015.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,323

0
8,483
9,806

0

0
1,119

0
71

1,190
0

0
204

0
4,293
4,497

0

0
0
0

4,119
4,119

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
204

0
8,412
8,616

0

0
0
0
0
0
0

1270

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 10 CONSTRUCTION PROGRAM
                    Loading Bridge Replacement Program at BWI Marshall Airport

                                                          
None.

                                                                            These passenger loading bridges are designated as 
replacements of existing loading bridges which have reached or exceeded their useful life, as well as 
those required for onging capital improvements.  The replacement of the loading bridges is essential 
to supporting the safe movement of passengers on and off aircraft using terminal facilities.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project consists of the purchase and installation of 13 new passenger loading 
bridges.  All new passenger loading bridges on common use gates are being equipped with PCAir, 
400 HZ power units and bag slides.

DESCRIPTION:

                            Replacement of the aged passenger loading bridges supports the safe movement 
of passengers on and off aircraft.  The addition of PCAir and 400 HZ power units will facilitate 
alternative fuel usage and improve air quality.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               Accommodate projected annual passenger growth.

                                                   Operating cost mostly 
recovered through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Bids received Summer 2014.  Construction start Fall 
2014.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERAL

Other funding sources are Passenger Facility Charge (PFC) revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,121

0
10,608
12,729

0

0
249

0
0

249
0

0
576

0
3,264
3,840

0

0
864

0
4,896
5,760

0

0
432

0
2,448
2,880

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,872

0
10,608
12,480

0

0
0
0
0
0
0

2015, 9701

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 11 DEVELOPMENT AND EVALUATION PROGRAM
                    Environmental Assessment at Martin State Airport

                                                          
None.

                              In accordance with Federal Aviation Administration Order 5050.4B, Airport 
Environmental Handbook, MAA must determine the environmental consequences of capital project 
development as proposed by the Airport Layout Plan.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project provides for the study necessary for the environmental assessment of 
Phase 1 capital projects shown on the Martin State Airport Airport Layout Plan (ALP) approved by the 
FAA in July 2011.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Environmental assessment underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,877
0
0
0

1,877
259

695
0
0
0

695
253

1,182
0
0
0

1,182
6

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,182
0
0
0

1,182
6

0
0
0
0
0
0

2010, 2011, 2012

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 12 DEVELOPMENT AND EVALUATION PROGRAM
                    Environmental Assessment at BWI Marshall Airport

                                                          
None.

                              In accordance with Federal Aviation Administration Order 5050.4B, Airport 
Environmental Handbook, MAA must determine the environmental consequences of capital project 
development as proposed by the Airport Layout Plan.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project provides for the study necessary for the environmental assessment of 
Phase 1 capital projects shown on the Airport Layout Plan (ALP) to be completed by 2020.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  BWI Marshall revision of the Airport Layout Plan 
submitted to the FAA in June 2014.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,000

0
0

2,000
0

0
0
0
0
0
0

0
1,000

0
0

1,000
0

0
1,000

0
0

1,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,000

0
0

2,000
0

0
0
0
0
0
0

9003

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Aviation Administration -- Line 13 DEVELOPMENT AND EVALUATION PROGRAM
                    Concourse E Gate Extension at BWI Marshall Airport

                                                          
None.

                              The greatest potential growth in airline service at BWI Marshall is in international 
markets.  While domestic services continue to thrive at BWI Marshall, US based airlines are looking 
to expand their business into international markets, and international carriers are seeking more 
access to US destinations.  While the D/E Connector project offers some additional gate capacity to 
handle expected growth, projections for peak period gate utilization indicate the need for the 
extension of the international concourse.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project consists of extending the Concourse E international terminal by two 
gates.  The work includes constructing a new aircraft parking apron; adding passenger boarding 
bridges with PC Air/400 HZ capability; stormwater management improvements; extending the existing 
building and IT systems; and connecting arriving passengers to the Customs and Border Protection 
facilities.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Preliminary planning underway.STATUS:

                                                                                     New 
project added to the Development and Evaluation Program.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
200

0
0

200
0

0
0
0
0
0
0

0
200

0
0

200
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
200

0
0

200
0

0
0
0
0
0
0

2028

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 14

FY 2015 and Prior

Airport Technology

1,5151 Spring, 2015Permanent Noise Monitoring System Replacement (7405)
1,0062 UnderwayBWI - CDC Phase 2 - Statewide System Access (2042)

9353 Summer, 2015Hourly Garage Parking Guidance System Upgrade (1931)
14,9864 OngoingIT Equipment (1456)

Airside Development

11,7925 UnderwayComprehensive Paving FY 2013 (1908)
366 CompleteUnited Deicing Storage Tank Relocation (2034)

1547 UnderwayBWI New Air Traffic Control Tower (1939)
2678 UnderwayBWI Noise Exposure Map (1913)

Annual

239 UnderwayRoadway Sign Structure Inspection (1906)
31110 OngoingReal Estate Administrative Services (7019)
22811 OngoingReal Estate Property Services (7018)
46812 OngoingParking Garage Structure Inspection (1463)
2013 OngoingWildlife Deterrent Unit Inspections (1904)

10714 OngoingUtility Designating (2017)
515 OngoingWildlife Mitigation (2006)

Baltimore/Washington

72716 CompleteAcoustical Services Contract (1485)
33517 CompleteComprehensive  AIT Services (1291)

318 UnderwayComp Arch Eng Design Services (1902)
17819 UnderwayComp Arch Eng Design Services-2 (1912)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 14 (cont'd)

FY 2015 and Prior (cont'd)

Baltimore/Washington (cont'd)

4520 UnderwayWildllife Hazard Assessment (1903)
77121 UnderwayComp Acoustical Services Contract (1918)

4,04922 UnderwayComp Arch Eng Design Services-1 (1915)
65023 UnderwayCapital Financial Services (2018)
90124 Fall, 2014Prof Services GIS, SUE and Engineering Data (2016)
48025 UnderwayWildlife Management Services (2019)
88326 Fall, 2014Airport Project Administration System (AirPass) (2040)
40627 UnderwayBWI Hotel (2008)
10028 UnderwayComp Const Mgmt Services - SBR (1952)
40029 UnderwayComp Profressional Program Mgmt (1916)
10030 UnderwayMBE Support Services (1950)
40031 UnderwayComp Airport Planning Services (1949)
40032 UnderwayComp Airport Planning Services (1951)
40033 UnderwayComp Arch Eng Design Services (1955)
19834 UnderwayComp Commercial Facilities & Business Planning Services (1274)
40035 Spring, 2015Comp Construction Mgmt & Inspection (1953)
20036 UnderwayComp Real Estate Services (1919)
20037 UnderwayComprehensive  AIT Services (1292)
50038 Fall, 2014Pavement Management BWI/MTN (1943)
44439 OngoingFire Protection Engineer Services (1173)

3,42140 OngoingComp Arch Eng Design Services (7015)
3,42841 OngoingComp Construction Mgmt & Inspection (7016)
1,02342 OngoingBuilding Permits and Inspections (1390)
4,43843 OngoingComp Airport  Planning Services (1901)

84944 OngoingComp Construction Mgmt & Inspection 10-006/009/002 (8016)
3,03845 OngoingComp Environmental Planning   11-001/004 (1900)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 14 (cont'd)

FY 2015 and Prior (cont'd)

Consol Rental Car Facility

98146 CompleteCRCF Exterior Facility Improvements (1973)
2,54447 UnderwayCRCF Garage Improvements (1971)
1,08248 UnderwayCRCF Bus Fleet Refurbishment (1972)

26549 Fall, 2014CRCF New Tenant Additional Walkway (1977)
19850 UnderwayCRCF Signage Revisions (1975)
36351 Fall, 2014CRCF - New Tenant Access Road (1978)
20052 Spring, 2015CRCF Bus Maintenance Facility Improvements (1979)
69753 UnderwayCRCF Walkway to Tenant Parking (1976)

Environmental Compliance

24254 OngoingTerminal Environmental Mitigation (8105)
3,19955 OngoingComp Environmental Compliance  10-001A (9407)
1,17356 OngoingComp Environmental Compliance  10-001B (9408)

Equipment

51157 CompleteARFF Equip Repl - Rescue Truck Unit #30004 (1985)
79858 CompleteEquip Repl - Sweeper Trucks (3) (1996)
12859 CompleteMTN Equip Repl - Dump Truck #9777 (1987)
12860 CompleteMTN Equip Repl - Dump Truck #9778 (1988)
6861 CompleteMTN Equip Repl - Tractor #9898 (1989)

14762 CompleteMTN Snow Equip Repl - Front End Loader #9755 (1980)
24263 CompleteMTN Snow Equip Repl - Front End Loader #9756 (1981)
8064 CompleteSnow Equip New -  Rollover Plow Blades (2) (1998)

5,39065 UnderwayMAA Shuttle Bus Mid-Life Overhaul (1930)
1,40066 UnderwaySnow Equip - Multi Task Snow Removal Units (2) (1983)
2,07667 UnderwaySnow Equip Repl - Runway Blowers (3) (1995)

PAGE _______MAA-16



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 14 (cont'd)

FY 2015 and Prior (cont'd)

Equipment (cont'd)

42768 Fall, 2014Snow Equip - New Edge Light Plow (1984)
94769 Fall, 2014ARFF Eqmt Repl - Rescue Truck Unit #30001 (1993)
25870 Fall, 2014ARFF Equip Repl - Ambulance Unit #30094 (1994)
60771 Fall, 2014Snow Equip New - Edge Light Plow (1) (1997)

Landside Development

78072 CompleteTerminal Roadway Overhead Sign Structure Replacement (2020)
2,99273 CompleteParking Lot Bus Shelter Replacement (2021)

27974 UnderwayMAA 991 Leasehold Improvements (9501)
2,70075 UnderwayBWI Hotel - Former Four Points (2038)
1,38976 UnderwayLong Term Parking Lot B Pavement Rehabilitation Ph 1 (2029)
2,28277 UnderwayAir Cargo Drive North Pavement Rehabilitation (2030)

20078 Summer, 2015Airport Road Electronic Signage Repl (2044)
2,63079 Fall, 2014Daily Garage Inspection Repairs (1921)

Martin State

1,45880 Fall, 2015MTN Air Traffic Control Tower (1121)
3,11881 UnderwayMTN - Corporate Hangar Roof Replacement (2043)

91482 UnderwayMTN Public Parking Area Pavement Rehab (2031)

Regional Aviation

1,25083 UnderwayAid to Public/Private Airports (MAPA-90%) (1106)
60084 UnderwayRegional Aviation Program (1107)

1,00085 UnderwayStatewide Aviation Grants (AIP-5%) (1105)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 14 (cont'd)

FY 2015 and Prior (cont'd)

Security

1,87586 UnderwayTSA Baggage Screening Improvements Ph 2 (8999)
1,00087 UnderwaySecurity Initiatives (1298)
4,91788 UnderwayTSA Piers A/B Bag Screening Equip Replacement (8998)

Terminal Development

10,40689 OngoingCounty Sewer and Water Capital Improvements (1028)
2,11990 UnderwayTerminal Leasehold Modifications (7500)
2,77391 CompleteAdvance Construction Costs (9020)

65792 CompleteMiscellaneous Structural Improvements (2022)
2,10193 UnderwayObservation Gallery & C Corridor Improvements (9881)
8,86394 UnderwayTerminal Interior / Exterior Modifications (2014)

97395 UnderwayADA Restroom Access and Improvements (9418)
7,83396 UnderwayTerminal Improvement Project (7017)
2,09197 UnderwayBWI and MTN Facility Improvements (2039)

36198 UnderwayBWI Facility Improvements (2026)
1,74399 UnderwayBWI Radio Console Replacement (2036)

166100 UnderwayConc C Holdroom Improvements (2035)
7,637101 UnderwayInternational Buildiing Expansion (9700)
1,312102 UnderwayMER 3-4 Sanitary Sewer Line Remediation (2024)

484103 UnderwayTerminal Wide Restroom Mirror Replacement (2041)
841104 UnderwayCentral Terminal Elevator Upgrade (2033)

1,211105 UnderwayCommon Use Domestic Facilities (7503)
7,633106 UnderwayNT Substation Replacements (2032)
5,055107 UnderwayTerminal Interior / Exterior Modifications (2114)
3,250108 Fall, 2014Terminal Office Relocation Phase 3 (9013)

532109 OngoingFacility Management Program (7600)
285110 OngoingUtilities Connection (7020)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 14 (cont'd)

FY 2016

Airside Development

172111 Summer, 2015ARFF Station HVAC Replacement (1927)

Annual

150112 Summer, 2015Bridge Inspection (SHA Consultant) (1023)
100113 Summer, 2015Comprehensive Regional Air Passenger Survey (1486)

Baltimore/Washington

200114 Summer, 2015Comp Real Estate Services (1919)

Equipment

325115 Summer, 2015ARFF Equip Repl -  Ambulance (2000)
1,200116 Summer, 2015ARFF Equip Repl - Tower Unit and Tanker (1999)

326117 Summer, 2015Snow Equip Repl - Dump Trucks (2) (2002)
1,316118 Summer, 2015Snow Equip Repl - Front End Loaders (4) (2001)

163119 Summer, 2015Snow Equip Repl - Tandem Dump (2004)
75120 Summer, 2015Snow Equip Repl - Vbox Spreader Truck (2003)

Martin State

10121 Summer, 2015MTN Additional Storage Tanks in Fuel Farm - Design (9420)
319122 Summer, 2015MTN Obstruction Removal (9431)

Regional Aviation

1,000123 Summer, 2015Aid to Public/Private Airports (MAPA-90%) (1106)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 14 (cont'd)

FY 2016 (cont'd)

Regional Aviation (cont'd)

600124 Summer, 2015Regional Aviation Program (1107)
750125 Summer, 2015Statewide Aviation Grants (AIP-5%) (1105)

Security

800126 Summer, 2015Security Initiatives (1298)

Terminal Development

311127 Summer, 2015BWI Motor Control Centers 1 through 7 Replacement (1925)
496128 Summer, 2015Terminal Space Frame Painting (1926)
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MARYLAND PORT ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Construction Program

Major Projects 128.6           123.4           146.4           80.2             67.4             65.2             611.3                
System Preservation Minor Projects 36.0             35.9             48.9             32.4             33.8             36.1             223.1                

Development & Evaluation Program 14.1             12.8             21.0             9.0               10.5             12.0             79.3                  

SUBTOTAL 178.6           172.1           216.3           121.6           111.8           113.3           913.7                

Capital Salaries, Wages & Other Costs 5.2               5.6               5.8               5.9               5.9               5.9               34.3                  

TOTAL 183.8           177.7           222.1           127.5           117.7           119.2           948.0                

Special Funds 180.6           170.9           222.1           127.5           117.7           119.2           938.0                
Federal Funds 3.3               6.8               -                 -                 -                 -                 10.1                  

SIX-YEAR
TOTAL



Maryland Port Administration -- Line 1 CONSTRUCTION PROGRAM
                    Hart-Miller Island Related Projects

                                                          Dredge Material Placement Monitoring -- Line 2
Dredge Material Program -- Line 10

                                                                            The capacity of the island was needed to allow 
dredging of the Port's harbor and shipping channels. Hart-Miller Island represented one of the most 
cost efficient dredge disposal options available.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception Granted

                            Hart-Miller Island is a 1,140 acre, two-cell containment island, off-shore from 
Baltimore County. The island operated as a dredge material placement site since 1984. The southern 
part of the island is developed for use as a wildlife habitat. On December 31, 2009 Hart-Miller Island 
ceased accepting dredge material.  The MPA is currently designing wildlife habitat for the North cell 
of the island.

DESCRIPTION:

                            The dredge material placed in the Hart-Miller Island facility was collected from 
Harbor and Bay channels and berths. The placement of this material at Hart Miller Island allowed 
vessels to transport cargo to and from the Port of Baltimore.

EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  The facility ceased in-flow operations December 31, 
2009. Maintenance and monitoring will continue until the final 
configuration of the cell is determined.

STATUS:

                                                                                     The 
program was increased by $4.4 million due to the addition of FY 
20. Funds are added to the program to meet future operating 
costs.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
9,708

0
97,987

107,695
0

0
7,046

0
63,338
70,384

0

0
449

0
4,402
4,851

0

0
405

0
5,398
5,803

0

0
434

0
9,185
9,619

0

0
446

0
7,817
8,263

0

0
458

0
3,871
4,329

0

0
470

0
3,976
4,446

0

0
2,662

0
34,649
37,311

0

0
0
0
0
0
0

5002, 5003

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Port Administration -- Line 2 CONSTRUCTION PROGRAM
                    Dredge Material Placement and Monitoring

                                                          
Hart-Miller Island Related Projects -- Line 1
Dredge Material Program -- Line 10
Masonville Vessel Berth - Line 8

                              The Governor's Strategic Plan for Dredge Material Management identifies either 
specific sites and projects, or types of sites or projects for future dredge material placement.  This 
program will fund the construction and monitoring during the development of selected sites. With 
approximately 1,900 ships a year calling on the Port of Baltimore's shipping lanes, there is a need to 
maintain the channels for the Port to remain competitive and increase economic development.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This program involves the placement and monitoring of material dredged from the 
Port of Baltimore channels. Costs associated with this program are for construction of containment 
sites; monitoring during placement; dredge placement site operations; and beneficial use projects.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The MPA continues to evaluate alternative dredge 
material placement sites. Masonville Dredge Material Placement 
Facility is accepting dredge material.

STATUS:

                                                                                     The total 
program decreased by $48.9 million due to a revised dredging 
schedule.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

38,955
0
0

764,479
803,434

0

16,404
0
0

359,594
375,998

0

7,270
0
0

82,428
89,698

0

6,760
0
0

78,037
84,797

0

5,381
0
0

102,955
108,336

0

2,214
0
0

59,741
61,955

0

459
0
0

41,504
41,963

0

467
0
0

40,220
40,687

0

22,551
0
0

404,885
427,436

0

0
0
0
0
0
0

1900, 5101, 5103, 5105, 5206, 5207, 5208, 5211, 5215, 
5218, 5221, 5231, 5232, 5233, 5235, 5237, 5238, 5241, 
5242, 5260, 5305, 5309, 5418

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Port Administration -- Line 3 CONSTRUCTION PROGRAM
                    Reconstruction Berths 1- 6 at Dundalk Marine Terminal,  Phase II (Berth 4)

                                                          
None.

                                                                            Berths 1-6 are essential to the Port because they 
handle a variety of cargoes, i.e. automobiles, forest products, roll-on/roll-off and other break-bulk (van 
packs). Age and harsh marine environment require these berths be rehabilitated before they become 
unstable.  The other berths at Dundalk Marine Terminal (7-13) are not viable alternatives since they 
are too distant from the warehouses and automobile lots.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The western bulkhead at Dundalk Marine Terminal was part of the original Harbor 
Municipal Airport dating back to the 1930's; the marginal wharf was constructed in the early 1960s.  
This project will (in a phased approach) replace and deepen the berths to meet future cargo and 
vessels needs.  Heavy cargo vessels have grounded on the bottom at low tides.  The berths will be 
designed to allow dredging to an eventual depth of 50 feet.  The first phase funded reconstruction of 
Berths 5 and 6. The current reconstruction phase funds activity at Berth 4.

DESCRIPTION:

                            Funding of this project allows vessels with deeper drafts to make future calls at 
the Dundalk Marine Terminal. These vessels will be larger than current-day ships and carry more 
cargo. Rehabilitation of these berths will enable the movement of additional cargo across the 
terminal.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community VitalityX
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

               Increase in larger, deeper vessel calls.USAGE:

                  Construction for Phase I was completed in December 
2006.  Berths 1- 4 Reconstruction and Repair project is currently 
underway.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
405

0
53,292
53,697

0

0
405

0
29,292
29,697

0

0
0
0

8,220
8,220

0

0
0
0

9,619
9,619

0

0
0
0

6,161
6,161

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

24,000
24,000

0

0
0
0
0
0
0

1025, 3143, 3158

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Port Administration -- Line 4 CONSTRUCTION PROGRAM
                    Terminal Security Program

                                                          
None.

                                                                            Federal Regulations enacted under the Maritime 
Transportation Security Act of 2002 require the MPA to develop a security plan for MPA terminals 
that handles foreign cargo or passengers.  These projects are being developed to comply with this 
Act. The Security Program will allow the MPA to enhance its capability to prevent unauthorized 
intrusions onto its terminals and facilities. A large portion of the Federally approved project’s cost is 
funded by Federal Port Security Grants.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The Terminal Security Program uses state-of-the-art technologies to secure MPA 
cargo terminals against unauthorized intrusions. Current projects include:  iCCTV coverage 
expansion and upgrades; intrusion beam barrier installation; access control installation at North 
Locust Point Terminal; and the placement of mobile security booths.

DESCRIPTION:

                            These projects will enhance the security of MPA terminals as required by the 
Maritime Transportation Security Act of 2002
EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Construction and fabrication work is scheduled to 
start for the round 2012 and 2013 Port Security Grants during 
fiscal year 2015.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0

490
43,681
44,171
20,610

0
0

100
41,788
41,888
20,560

0
0

390
1,293
1,683

50

0
0
0

600
600

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

390
1,893
2,283

50

0
0
0
0
0
0

1062, 1093, 1619, 1646, 1765, 1767, 1768, 1771, 1772, 
1773, 1774, 1775, 1776, 1777, 1780, 1781, 1782, 1783, 
1789, 1794, 1798, 1799, 1921, 1922, 1924, 1925, 1926, 
1927, 1928, 1929, 1930

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Port Administration -- Line 5 CONSTRUCTION PROGRAM
                    South Locust Point Cruise Terminal

                                                          None

                                                                            This facility is close to tourist attractions located at 
the Inner Harbor and has excellent visibility and access to I-95. This facility was converted from a 
lumber warehouse and can accommodate one cruise embark per day.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Cruise lines operate international excursions out of MPA facilities.  A total of 91 
departures are scheduled for the 2014 cruise season. Current projects include installing a redundant 
electrical feeder, new restrooms; upgrading the public address system; enclosing the existing canopy; 
purchase new check-in counters, furniture and carpeting; and erect new cruise entrance which will 
improve vehicular circulation

DESCRIPTION:

                            The improvements made at the South Locust Point Marine Terminal are for the 
comfort and convenience of cruise line passengers.  These improvements spurred an increase in 
passenger demand and voyages from MPA facilities in the Port of Baltimore.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

                  The terminal started operations in FY 2006. The 
remaining funds will be used for facility improvements.
STATUS:

                                                                                     This 
program increased by $2.2M due to changes in the expanded 
scope of cruise terminal modifications.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

9,317
9,317

0

0
0
0

477
477

0

0
0
0

2,485
2,485

0

0
0
0

6,355
6,355

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

8,840
8,840

0

0
0
0
0
0
0

1628, 1635, 1637, 1640, 1641, 1644, 1651

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Port Administration -- Line 6 CONSTRUCTION PROGRAM
                    Marine Terminal Property Acquisition

                                                          
None.

                                                                            The desired parcels will allow for greater capacity at 
existing Marine Terminals and will be used to store cargo and equipment  for security processing or 
other space needs.   Expanding existing terminals is more cost effective than building new terminals.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Purchase parcel(s) of land adjacent to or in the vicinity of existing marine terminals 
at the Port of Baltimore.
DESCRIPTION:

                            Purchase of property adjacent to existing terminal allows the MPA to increase 
RoRo and automobile activity in the Port of Baltimore.  The increase activity will have a positive 
impact on local and statewide jobs.

EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

                  The MPA is engaged in negotiations and performing 
environmental remediation.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0

15,843
0

15,843
0

0
0

8,526
0

8,526
0

0
0

77
0

77
0

0
0
0
0
0
0

0
0

7,240
0

7,240
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

7,317
0

7,317
0

0
0
0
0
0
0

1080

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Port Administration -- Line 7 CONSTRUCTION PROGRAM
                    Chrome Ore Processing Residue Remediation (COPR)

                                                          
None.

                                                                            Originally chromium was believed to be good fill 
material; unfortunately, it is now known that a large portion of the chromium at DMT contains 
hexavalent chromium which is defined and regulated as a hazardous substance under Federal and 
State law. The studies and work plans required under the Consent Decree are designed to assess 
the chromium remediation.  The CMAA was approved by MDE in July 2012.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            After years of COPR investigations, and submission of a Corrective Measures 
Alternative Analysis (CMAA), the Maryland Department of Environment (MDE) directed MPA and 
Honeywell to implement enhanced isolation and containment of the COPR at Dundalk Marine 
Terminal (DMT).   This requires relining storm drains in the COPR areas and installing enhanced long-
term monitoring and maintenance of the site.

DESCRIPTION:

                            Remediation of the affective areas located at the DMT will prevent hazardous 
substances generated by chrome ore residue from entering Baltimore Harbor.
The application of Corrective Measures will enable the reclamation of chrome affected areas. The 
MPA will use these areas to store additional cargo brought to the Port of Baltimore by truck, vessel 
or rail.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

Economic Prosperity

                  The Corrective Measures Alternative Analysis was 
approved by MDE in July 2012.  Corrective actions are underway.
STATUS:

                                                                                     The 
program increased by $20.0 million due to the addition of FY 20 
funding.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,316
0
0

91,328
92,644

15

604
0
0

30,088
30,692

15

146
0
0

3,287
3,433

0

109
0
0

4,440
4,549

0

112
0
0

5,914
6,026

0

112
0
0

8,251
8,363

0

115
0
0

19,412
19,527

0

118
0
0

19,936
20,054

0

712
0
0

61,240
61,952

0

0
0
0
0
0
0

1011, 1068, 1084, 1102, 1104, 1106, 1108, 9000

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Port Administration -- Line 8 CONSTRUCTION PROGRAM
                    Masonville Vessel Berth Construction

                                                          Dredge Material Placement and Monitoring - Line 2
Port of Baltimore Export Expansion Project -- Line 9

                                                                            This new structure will replace Fairfield Marine 
Terminal Pier 4, a deficient pier of World War II vintage that is currently at the end of its useful life. 
Pier 4 is the sole MPA berth for two large auto terminals (146 acres).  Baltimore finished calendar 
year 2013 as # 1 in the nation for auto exports. Within 20 years of the Masonville Vessel Berth 
construction, auto movements over the Berth are predicted to grow from 120,000 to 230,000 units.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project will construct a 968-foot long and 130-feet wide berth, capable of 
accommodating the world’s fleet of Auto and Roll-on/Roll-off ships. The new berth will have a deck 
load rating of 1000 psf, allowing for flexibility in loading heavy cargo or military equipment. Being a 
wharf, it will be much less susceptible to damage due to vessel strike, ice movement or debris. 
Masonville Vessel Berth will not have the wind restrictions of the existing pier. This berth will be 
dredged to 42 feet.

DESCRIPTION:

                            The dredging component of this project will allowing larger ships to access Port of 
Baltimore marine terminals. Cargo storage and rail capacity will be enhanced at Fairfield and 
Seagirt Marine Terminals. The filling of the Fairfield Wet Basin will avoid the cost of replacing the 
basin’s bulkhead.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

                  Construction underwaySTATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

22,845
22,845

0

0
0
0

19,645
19,645

0

0
0
0

3,200
3,200

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

3,200
3,200

0

0
0
0
0
0
0

1760

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Port Administration -- Line 9 CONSTRUCTION PROGRAM
                    Port of Baltimore Export Expansion Project

                                                          Masonville Vessel Berth Construction -- Line 8

                                                                            The current access channel to Seagirt is deep 
enough; however, it has several turns and is too narrow for the next generation of container ships that 
will be able to transit the Panama Canal when it is expanded in 2015.  The suitable material dredged 
from this widening will be used as fill in the WWII-era shipbuilding basin to create new land at 
Fairfield Marine Terminal, which is needed for cargo storage (and cost avoidance to replace depilated 
bulkheads).  Rail access to Fairfield will allow more efficient cargo movement.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            MPA’s TIGER project has three portions: provide rail access to Fairfield Marine 
Terminal; widening and straightening the navigation channel to Seagirt Marine Terminal; and filling 
the Fairfield Basin to develop seven acres of new land for cargo storage.

DESCRIPTION:

                            The dredging component of this project will allow larger ships to access Port of 
Baltimore marine terminals.  and enhance rail and cargo storage at the Fairfield Marine Terminal. 
Cargo storage and rail capacity will be enhanced at Fairfield and Seagirt Marine Terminals. The 
filling of the Fairfield Wet Basin will avoid the cost of replacing the basin's bulkhead.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

                  Awaiting the release of the USDOT/MARAD grant 
contract agreement.  Construction to begin in FY15.
STATUS:

                                                                                     This 
program increased by $1.8 million due to changes in the 
configuration of this project.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

30,953
30,953
10,000

0
0
0

250
250

0

0
0
0

13,767
13,767
3,200

0
0
0

10,100
10,100
6,800

0
0
0

6,836
6,836

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

30,703
30,703
10,000

0
0
0
0
0
0

2710, 5239

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Port Administration -- Line 10 DEVELOPMENT AND EVALUATION PROGRAM
                    Dredge Material Management Program

                                                          
Hart Milller Island Related Projects - Line 1
Dredge Material Placement and Monitoring - Line 2

                              Available placement capacity for sediment dredged from navigational channels 
serving the Port of Baltimore is completely committed. The MPA must identify placement sites and 
uses for future dredge material.  Studies and investigations are necessary to meet the requirements 
of the Dredge Material Management Act of 2001.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This project conducts detailed studies with the US Army Corp of Engineers to 
identify and assess potential dredged material placement sites consistent with Maryland's Dredge 
Material Management program emphasizing beneficial uses of dredged material for projects such as 
island and shoreline reclamation.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Feasibility studies are underway.STATUS:

                                                                                     This 
program increased by $18 million due to the addition FY 20 
allocation and changes to local community grant project.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

102,768
50,714

0
3,478

156,960
0

54,128
22,983

0
518

77,629
0

6,084
5,875

0
2,123

14,082
0

6,580
5,785

0
437

12,802
0

15,745
4,817

0
400

20,962
0

5,321
3,650

0
0

8,971
0

6,783
3,751

0
0

10,534
0

8,127
3,853

0
0

11,980
0

48,640
27,731

0
2,960

79,331
0

0
0
0
0
0
0

5217, 5220, 5224, 5250, 5308, 5401, 5402, 5404, 5410, 
5411, 5412, 5413, 5414, 5415, 5416, 5417, 5419, 5420, 
5421, 5422, 5423

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PAGE ________MPA-10



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 11

FY 2015 and Prior

All Terminals

6781 CompleteConcrete Deck Repair III (1821)
3,0592 CompletePaving Repair VII (1766)

4713 CompleteFendering Redesign and Replacement (1129)
13,1554 UnderwayHawkins Point O&M (1707)
2,7675 UnderwayEnvironmental Best Practices (1738)

406 UnderwayStorm Water Pollution Prevention (1410)
1007 UnderwayEPC Capital Projects (1829)

5,0748 UnderwayAgency Wide Berth Substructure Repairs V (1830)
1,2509 UnderwayDemolition 3 Cranes (1835)
3,95210 UnderwayPaving Repair VIII (1836)

37611 UnderwayPricing Contingency Change (1742)
2512 OngoingEnvironmental Remediation (1400)

30013 OngoingMARAMA Dray Truck Program (1831)
1,00014 OngoingOpen Ended Building Maintenance Contract (1832)

30015 Fall, 2014Environmental Mitigation Maintenance (1743)
1,00016 Fall, 2014Stormwater Construction and Retrofit Program (1411)

50017 Spring, 2015Agency Wide Bollard Repair (1833)
1,58018 Spring, 2015Concrete Deck Repair IV (1838)

90019 Spring, 2015Stormwater Drain Structure Inspection and Rehab Prog (1412)

Dundalk Marine Terminal

26820 CompleteBerth 11-13A Row Pile Replacement (3157)
1,23121 CompleteBerth 6/7 Rail Rehabilitation (1135)

11222 CompleteBuilding 91A HVAC Replacement - EPC Program (3135)
2,11823 CompleteHeavy Load Pads Berth 12 (1137)

78524 CompleteRehabilitation of Portions of Dunmar - Police HQ (3144)
1025 CompleteShed 4 Door Repair (3159)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 11 (cont'd)

FY 2015 and Prior (cont'd)

Dundalk Marine Terminal (cont'd)

3026 CompleteDMT Variable Message Sign Replacement (3164)
2527 CompleteStairway Rehabilitation - MAT Terminal (3161)

3,89028 UnderwayDMT High Voltage Feeder (1123)
87429 UnderwayHigh Mast Lighting - APM area DMT (1112)

1,40430 UnderwayBldg 91A Roof and Siding Replacement; Generator (3129)
3,02531 UnderwayMobile Crane - DMT (3156)

25032 UnderwayBerth and Infranstructure Enhancements (3149)
50033 Fall, 2014Berth 12 Crane Rail Repairs (3148)

6,10034 Fall, 2014DMT Back Gate and Mestek Demolition (3155)
1,00035 Fall, 2014Mestek Demolition - Phase (3130)
1,22036 Spring, 2015Crane Electrical Pit Rehabilitation (3152)
4,40037 Spring, 2015Demo and Replacement of Parts Storage Building (1140)

80038 Spring, 2015Demolition of Hanger 63D (3145)
1,34739 Spring, 2015Demolition of RoRo Ramp , Berth 8/9 DMT (3154)

10,00040 Spring, 2015DMT Berth 11 & 12 Deck and Beam Replacement (3167)
65041 Spring, 2015Dunmar South Renovation (3166)
38042 Spring, 2015Highmast Lights - Lot 1300 DMT (1143)

Facilities and Equipment

10043 CompleteCrane Harness Repair (3057)
17144 CompleteCrane Trolley Rail Support System (3055)
13045 CompleteRotator for DMT Cranes (3048)
59146 UnderwayFender Replacement Program (3147)
18047 UnderwayCrane Elevator Rehabilitation (3056)
40248 UnderwayDump Truck FY 14 (3060)
39749 UnderwayReplace Electrical Crane 11 - DMT (3059)
41750 UnderwayRailroad Crane Inspection and Construction (3106)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 11 (cont'd)

FY 2015 and Prior (cont'd)

Facilities and Equipment (cont'd)

10051 OngoingSprinkler Repairs (3038)
25052 Fall, 2014Rebuild Diesel Engines - Cranes 7 & 8 (3061)
15053 Spring, 2015Replace Dynamic Resistors in Crane 7 & 8 (3062)

Masonville Auto Terminal

2,57254 CompleteBerth 4 Approach Slab Reconstruction (1747)
1,05055 UnderwayFairfield Building HVAV Replacement (1749)

Open-Ended Consulting

62956 UnderwayComprehensive Facility Inspection Diving (1725)
20057 UnderwayEngineering Survey Consultants (1241)

6,00058 UnderwayConstruction Management Inspection FY 13 - FY14 (1270)
3,00059 UnderwayPortwide Engineering Design FY 13 - FY 15 JMT (1263)
3,00060 UnderwayPortwide Engineering Design FY 13 - FY 15 M&N (1261)
3,00061 UnderwayPortwide Engineering Design FY 13 - FY 15 RK&K (1264)
3,00062 UnderwayPortwide Engineering Design FY 13 - FY WBCM (1262)

40063 UnderwayInspection Surveys (1827)
20064 UnderwayPE Inspection Diver IV (1826)
29065 UnderwayComprehensive Facility Inspection (1724)
2766 UnderwayPortwide Egineering & Design FY 11 - WBCM (1256)
1167 UnderwayPortwide Egineering & Design FY 11 - WRA (1258)

42168 UnderwayPortwide Engineering and Design - Balance (1211)

Port - Wide

1,42569 UnderwayOpen Ended Studies - Planning III (3128)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 11 (cont'd)

FY 2015 and Prior (cont'd)

Port - Wide (cont'd)

26470 UnderwayCTIPP Equipment (3124)

Security Projects

20071 UnderwayMobile Security Booths (1778)

South Locust Point

2,96172 CompleteSLP Shed 11 Sprinkler Rehabilitation (1613)
4673 CompleteShed 11C Roll-up Door Repair (1642)

World Trade Center

66574 CompleteNew Roof Deck & Guardrail Waterproofing (1523)
11575 CompleteFire Arlarm Upgrade - WTC (1534)
20876 CompleteADA Restroom Renovations (3400)

1,03377 CompleteSeal WTC Building Columns (3490)
14478 CompleteStorm Drain Cover Replacement - WTC (3470)
26879 CompleteRehbilitation of Shaft # 1 - WTC (3452)
10080 UnderwayCathodic Protection WTC Sheet Piles (3420)

2,09281 UnderwayChiller Replacement & Cooling Tower - WTC (3430)
10082 UnderwayEPC Miscellaneous Projects (3453)
29083 UnderwayWTC Critical Projects Program (3451)
60084 UnderwayWTC Water Damage Repair (3510)
35085 UnderwayTenant Renovation - Meridian WTC (3107)
20086 Fall, 2014Transformer Replacment - WTC Tenants (3480)
26587 Spring, 2015LAN Room Cooling and Emergency Power (3481)
51088 Spring, 2015Relocated Security/Safety & Bldg System to Command Cen. (3450)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 11 (cont'd)

FY 2015 and Prior (cont'd)

World Trade Center (cont'd)

50089 Spring, 2015WTC Reception Desk and Related Work (3170)
2,00090 Spring, 2015WTC Restroom Renovations (3454)

FY 2016

All Terminals

2591 OngoingEnvironmental Remediation (1400)
30092 OngoingMARAMA Dray Truck Program (1831)

1,00093 OngoingOpen Ended Building Maintenance Contract (1832)
2,86094 Summer, 2015Berth Substructure Repair (1730)

Dundalk Marine Terminal

1,00095 Summer, 2015Berth and Infranstructure Enhancements (3149)

Facilities and Equipment

22096 OngoingEquipment and Infrastructure Preservation (3029)
10097 OngoingSprinkler Repairs (3038)
41098 Summer, 2015Crane System Preservation (Balance) (3019)
41099 Summer, 2015Railroad Crane Inspection and Construction (3106)

Open-Ended Consulting

290100 Summer, 2015Comprehensive Facility Inspection (1724)
200101 Summer, 2015Facility Inspection Diver V (1841)

5,250102 Summer, 2015Portwide Engineering and Design - Balance (1211)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 11 (cont'd)

FY 2016 (cont'd)

Port - Wide

270103 Summer, 2015CTIPP Equipment (3124)

South Locust Point

3,200104 Spring, 2016Fill the Fruit Slip at SLP (1649)

World Trade Center

300105 Summer, 2015Tenant Renovation - Meridian WTC (3107)
336106 Summer, 2015World Trade Center Balance (1527)
750107 Spring, 2016WTC Plaza Secutity Bollard (3171)
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MARYYLAND TRANSSIT ADMMINISTRRATIONN 



MARYLAND TRANSIT ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Construction Program

Major Projects 544.3           830.7           1,029.5        839.7           728.5           662.6           4,635.2             
System Preservation Minor Projects 70.5             48.1             52.4             37.9             35.6             60.2             304.7                

Development & Evaluation Program 3.7               8.2               -                 -                 -                 -                 11.9                  

SUBTOTAL 618.5           886.9           1,081.9        877.6           764.1           722.8           4,951.8             

Capital Salaries, Wages & Other Costs 13.0             12.0             12.5             13.0             13.0             14.0             77.5                  

TOTAL 631.5           898.9           1,094.4        890.6           777.1           736.8           5,029.3             

Special Funds 356.8           483.7           587.1           471.7           355.5           350.9           2,605.8             
Federal Funds 245.9           332.9           366.4           351.1           339.1           331.6           1,966.9             

Other Funding 28.8 82.3 140.9           67.9             82.4             54.3             456.6

TOTAL
SIX-YEAR
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Maryland Transit Administration -- Line 1 CONSTRUCTION PROGRAM
                    MARC Maintenance, Layover & Storage Facilities

                                                          
MARC Growth and Investment Plan - Line 38
MARC Northeast Maintenance Facility - Line 40

                                                                            Projects will provide critically needed storage and 
maintenance facilities for the MARC fleet. The Washington Mid-Day Storage Yard will reduce 
interference with Amtrak operations at Washington Union Station and provide urgently needed fleet 
storage away from the passenger platforms at the station.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Funding for planning, environmental documentation, design, property acquisition 
and construction of maintenance, layover and storage facilities. Funding includes construction for the 
Washington Mid-Day Storage Yard as well as design and construction funding for storage tracks at 
the MARC Martin State Airport facility.

DESCRIPTION:

                            Additional storage capacity at Union Station enables MARC trains to be stored 
away from passenger platforms, minimizing disruptions and delays caused by congestion around 
the platforms.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Construction is underway for the Washington Mid-
Day Storage Yard and will be complete in FY 2015. Design is 
underway for the Martin State Airport storage tracks.

STATUS:

                                                                                     Project 
cost decreased by $3.1M due to moving the MARC Northeast 
Maintenance Facility to the D&E program (-$7.2M) as well as the 
addition of the improvements at the MARC Martin State Airport 
facility ($4.1M).

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

296
8,764
2,462

37,954
49,476
31,360

286
8,514
1,462

34,954
45,216
30,960

10
250

1,000
1,750
3,010

400

0
0
0

1,250
1,250

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

10
250

1,000
3,000
4,260

400

0
0
0
0
0
0

0208, 1217

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 2 CONSTRUCTION PROGRAM
                    MARC Improvements on Camden, Brunswick and Penn Lines

                                                          
MARC Growth and Investment Plan - Line 38

                                                                            Investments in passenger rail corridor infrastructure 
improvements are necessary to continue quality MARC service.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Ongoing improvement program of the MARC Camden, Brunswick and Penn lines 
to ensure safety and quality of service. The program is implemented through CSX and Amtrak 
construction agreements.  CSX efforts include projects such as interlocking replacements at the 
Carroll site and other track improvements. Amtrak efforts include projects such as passenger 
upgrades at Baltimore Penn Station and Washington Union Station, interlocking work at the Hanson 
site and other track improvements.

DESCRIPTION:

                            Projects such as interlocking replacements and platform improvements are 
needed to keep the system in a state of good repair.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  The Baltimore Penn Station restroom renovations 
were completed in FY 2014. Ongoing  projects on the Penn Line 
include Hanson Interlocking, an ADA compliant public address 
system, and low-level platform rehabilitation in Union Station.  
Track improvements on the Camden Line are ongoing.

STATUS:

                                                                                     Project 
cost decreased by $9.1M due to the completion and removal of 
the ARRA projects.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
6,012

0
246,467
252,479
184,146

0
3,717

0
131,737
135,454
90,528

0
1,275

0
16,192
17,467
13,973

0
485

0
13,160
13,645
10,916

0
535

0
21,106
21,641
17,312

0
0
0

24,025
24,025
19,220

0
0
0

20,223
20,223
16,178

0
0
0

20,024
20,024
16,019

0
2,295

0
114,730
117,025
93,618

0
0
0
0
0
0

0183, 0687

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 3 CONSTRUCTION PROGRAM
                    MARC Coaches - Overhauls and Replacement

                                                          
None.

                                                                            The overhauls will extend the life cycle of 
mechanical systems and car bodies providing safe and reliable vehicles for MARC service. The 54 
new railcars will replace 12 Gallery coaches scheduled for retirement. The remainder of the new 
vehicles will be used for expanded service.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Minor overhaul of  63 MARC III coaches, purchase of 54 MARC IV multi-level 
coaches, and mid-life overhaul of 26 MARC IIA coaches.
DESCRIPTION:

                            This project includes railcar purchases and overhauls of MARC coaches to 
refurbish and update mechanical systems and car bodies.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  The 54 MARC IV coaches will be put in service in FY 
2015. Procurement is underway for the overhaul of MARC III 
vehicles. Specification development for the MARC IIA coaches 
will begin in FY 2018.

STATUS:

                                                                                     Cost 
increased by $17.2M due to the addition of the MARC IIA 
Coaches overhaul ($5.0M) in FY 2020 and a cost increase for 
the MARC III Coaches Overhaul ($12.2M).

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,101

0
210,918
212,019
163,082

0
101

0
99,127
99,228
67,020

0
0
0

57,570
57,570
56,070

0
0
0

13,771
13,771
6,832

0
0
0

14,025
14,025
11,220

0
0
0

14,025
14,025
11,220

0
0
0

8,400
8,400
6,720

0
1,000

0
4,000
5,000
4,000

0
1,000

0
111,791
112,791
96,062

0
0
0
0
0
0

1263, 1304, 1450

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 4 CONSTRUCTION PROGRAM
                    MARC Locomotives - Overhauls and Replacements

                                                          
None.

                                                                            Overhaul of locomotives in accordance with the 
manufacturer's schedule is needed to maintain safe and reliable operation and to comply with 
federally-mandated maintenance regulations. Replacement diesel locomotives have higher 
horsepower and meet EPA air quality emissions standards.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Procure 8 new diesel MP-36 locomotives and repower 6 GP-39 diesel locomotives.DESCRIPTION:

                            Locomotive overhauls and replacements are needed to maintain a state of good 
repair.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Procurement of MP-36 diesel locomotives is 
underway. Specification development for the GP-39 Repower 
Locomotives project is underway and the project will begin in FY 
2015.

STATUS:

                                                                                     Project 
cost decreased by $83.8M due to completion of the procurement 
of 26 remanufactured diesel locomotives. The completed project 
was removed from the program.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
300

0
67,481
67,781
52,744

0
300

0
300
600
240

0
0
0

2,700
2,700
1,600

0
0
0

8,000
8,000
6,400

0
0
0

22,481
22,481
17,304

0
0
0

18,000
18,000
14,400

0
0
0

10,000
10,000
8,000

0
0
0

6,000
6,000
4,800

0
0
0

67,181
67,181
52,504

0
0
0
0
0
0

1440, 1444

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 5 CONSTRUCTION PROGRAM
                    MARC Positive Train Control

                                                          
None.

                                                                            Positive Train control for MARC will create a 
safeguard against train collisions through proper train spacing on the tracks and active speed limit 
oversight. Federal Railroad Administration requires the system to be operational by December 31, 
2015.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Support implementation and development of Positive Train Control for MARC as 
required by the Federal Railroad Administration and Code of Federal Regulations. Positive Train 
Control incorporates an on-board computer that ensures all signals are received by the various parts 
of the system to prevent collision, maintain speed limits, and train spacing, while also protecting track 
workers who have been given exclusive use of the tracks. If the on-board computer determines the 
train cannot operate safely within the restrictions, it applies the brakes thus preventing potential 
incidents. All locomotives will be upgraded to operate the Positive Train Control system.

DESCRIPTION:

                            Ensure the safe operation of MARC service.EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Construction is underway with completion expected in 
FY 2016.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
24
0

14,031
14,055
10,379

0
24
0

3,566
3,590
2,020

0
0
0

9,638
9,638
7,710

0
0
0

827
827
649

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

10,465
10,465
8,359

0
0
0
0
0
0

1380

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 6 CONSTRUCTION PROGRAM
                    Paul S. Sarbanes Transit Center

                                                          
Purple Line - Line 35
Purple Line: Montgomery County Funded Projects - Line 36

                                                                            Consolidating transit services at a single location in 
Silver Spring will improve efficiency and ease of use. The project will support the ongoing 
revitalization of downtown Silver Spring.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construct a transit center at the Silver Spring Metrorail Station. It includes the 
construction of bus bays for Metrobus and Ride On, an intercity bus facility, a taxi queuing area, kiss 
and ride parking, and MARC platforms with connecting pedestrian bridge and elevator towers. 
Provision is also made for a future Purple Line Station and a hiker/biker trail.

DESCRIPTION:

                            This transit center project will expand and improve the multimodal connectivity of 
MARC, Metrorail and Bus for Silver Spring passengers.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

               MARC FY 2014 annual ridership was 8.9 million.USAGE:

                  Remedial work is anticipated to be competed in FY 
2015.
STATUS:

                                                                                     
Montgomery County provided an additional $2.6M to cover 
ongoing remediation costs.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALX

Project total reflects a $54.3 million local contribution from Montgomery County.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

825
7,786

0
113,600
122,211
53,957

825
7,786

0
102,706
111,317
53,957

0
0
0

10,894
10,894

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

10,894
10,894

0

0
0
0
0
0
0

0254

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 7 CONSTRUCTION PROGRAM
                    MARC Halethorpe Station Improvements

                                                          
None.

                                                                            Platform and access improvements will improve 
service and reduce boarding times.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Phase I of the project provided an additional 428 surface parking spaces at the 
Halethorpe MARC Station.  Phase II included installation of high-level platforms, a pedestrian bridge, 
new shelters, lighting, landscaping and full ADA access.

DESCRIPTION:

                            This project preserves and upgrades the Halethorpe MARC Station by improving 
ADA access, expanding parking, and adding passenger amenities.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               MARC annual ridership was 8.9 million in FY 2014.USAGE:

                  Project is complete and station is in service.STATUS:

                                                                                     Project 
costs increased by $2.5M in FY 2014 due to unanticipated site 
conditions.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

302
2,949
1,694

30,501
35,446
21,680

302
2,949
1,694

30,501
35,446
21,680

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0435

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 8 CONSTRUCTION PROGRAM
                    MARC West Baltimore Station Parking Expansion

                                                          
Red Line - Line 34

                                                                            Parking demand regularly exceeds the capacity of 
the existing lot. Expanded lot will accommodate ridership growth and reduce overflow parking in 
adjacent communities. Lot will be designed to accommodate the Red Line as well as transit oriented 
development.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Demolition in Phase I cleared the way for parking expansion.  Phase II will more 
than double MARC commuter parking capacity from 316 to 638 spaces. In addition, project will 
reconnect divided communities by rebuilding the 400 block of North Payson Street, introducing 
streetscape features, a community garden, and station artwork. The project will also provide parking 
for the future Red Line/MARC interchange station.

DESCRIPTION:

                            This project includes expanded parking capacity to accommodate MARC 
ridership growth.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

               MARC annual ridership was 8.9 million in FY 2014.USAGE:

                  Phase II construction is underway and will be 
completed in FY 2015.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

841
1,485

0
8,205

10,531
1,785

841
1,485

0
6,932
9,258
1,785

0
0
0

1,273
1,273

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,273
1,273

0

0
0
0
0
0
0

1089

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 9 CONSTRUCTION PROGRAM
                    MARC BWI Rail Station Upgrades and Repairs

                                                          
MARC Growth and Investment Plan - Line 38

                                                                            Repairs to both garages and upgrades to the 
existing infrastructure are necessary to preserve the BWI Rail Station.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Replace the existing two elevators at the BWI Rail Station and provide an additional 
elevator on each side of the pedestrian bridge as well as paths from the elevators to the overhead 
bridge. The project also includes electrical upgrades and installation of a new generator.  Structural 
improvements to the parking garages are also included.

DESCRIPTION:

                            This project provides new elevators for the BWI Rail station. It includes inspection 
and repairs to garages as well as maintenance repairs.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               MARC annual ridership was 8.9 million in FY 2014.USAGE:

                  Construction is underway for parking garage 
improvements.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
815

0
4,446
5,261
2,123

0
815

0
1,396
2,211

145

0
0
0

200
200
160

0
0
0

2,350
2,350
1,818

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

500
500

0

0
0
0

3,050
3,050
1,978

0
0
0
0
0
0

1358

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PAGE ________MTA-9



Maryland Transit Administration -- Line 10 CONSTRUCTION PROGRAM
                    Homeland Security

                                                          
Closed Circuit Television (CCTV) Improvements - Line 23

                                                                            This project enhances MTA's capabilities to protect 
critical infrastructure, provide law enforcement with resources to increase their physical presence, 
train employees and transit riders to be aware of security related issues, and develop and enhance 
processes, standards, voice and video communication systems and cooperative agreements with 
local partners.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Enhancements to the anti-terrorism and emergency preparedness processes, 
systems, law enforcement resources, and physical infrastructure. To reduce the risk and 
consequences of terrorism to MTA’s customers, infrastructure and communities.

DESCRIPTION:

                            This project enhances MTA's systems, law enforcement resources, and physical 
infrastructure.
EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Construction is underway.STATUS:

                                                                                     Project 
cost decreased by $15.8M due to completion and removal of 
2008 Homeland Security Grant. $1.3M added for the 2013 
Homeland Security Grant.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,154

0
35,943
38,097
38,008

0
2,154

0
16,574
18,728
18,639

0
0
0

14,598
14,598
14,598

0
0
0

4,771
4,771
4,771

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

19,369
19,369
19,369

0
0
0
0
0
0

1384, 1432, 1433, 1434, 1448

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 11 CONSTRUCTION PROGRAM
                    Freight Bridge Rehabilitation

                                                          
None.

                              Regular inspection and rehabilitation of freight bridges is necessary to meet 
Federal Railroad Administration (FRA) requirements, and maintain safe and efficient rail freight 
operations.  Freight operations on the State-owned rail lines are essential to the economic welfare of 
the areas they serve.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Funding for the inspection and rehabilitation of State-owned freight bridges. Bridges 
are regularly analyzed as to their structural condition and prioritized for improvements based upon 
specific, axle-load requirements, economic necessity and available funding.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Construction of permanent repairs to Millington 
washouts is underway and will be completed in FY 2015. Repairs 
to freight structures statewide will begin in FY 2015.

STATUS:

                                                                                     Project 
cost increased by $1.6M due to the addition of FY 2020.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
5,571

0
17,261
22,832

0

0
4,036

0
9,196

13,232
0

0
164

0
1,761
1,925

0

0
463

0
1,851
2,314

0

0
458

0
1,016
1,474

0

0
225

0
1,082
1,307

0

0
225

0
775

1,000
0

0
0
0

1,580
1,580

0

0
1,535

0
8,065
9,600

0

0
0
0
0
0
0

0213

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 12 CONSTRUCTION PROGRAM
                    Light Rail Vehicle Overhaul

                                                          
None.

                                                                            Major overhaul of the Light Rail Vehicles and 
upgrades of selected systems will ensure safe operation, reduce ongoing maintenance costs, 
increase vehicle reliability and availability, and increase passenger comfort and security.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Perform a mid-life overhaul of the Light Rail fleet.  A 15-year inspection and 
overhaul of the major and sub-assemblies of the vehicles will be performed. The effort will also 
involve identifying and replacing obsolete parts to improve vehicle performance.  Project also 
supports ongoing overhauls of systems to ensure reliability and safety.

DESCRIPTION:

                            Projects include an ongoing and major overhaul of the Light Rail fleet to ensure 
safe, reliable service to the end of the cars' useful life.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               Light Rail FY 2014 annual ridership was 8.1 million.USAGE:

                  The mid-life overhaul began in FY 2014. Ongoing 
minor overhauls are underway.
STATUS:

                                                                                     Adjusted 
project schedule pushed funding into FY 2020 for main overhaul. 
Project cost increased by $4.0M due to system preservation 
activities added in FY 2020.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,911

0
193,401
196,312
97,475

0
2,911

0
35,187
38,098
6,690

0
0
0

19,054
19,054
13,311

0
0
0

48,039
48,039
27,958

0
0
0

33,531
33,531
16,722

0
0
0

38,588
38,588
25,520

0
0
0

11,093
11,093
7,274

0
0
0

7,909
7,909

0

0
0
0

158,214
158,214
90,785

0
0
0
0
0
0

1153, 1346

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 13 CONSTRUCTION PROGRAM
                    Metro Railcar Overhauls and Replacement

                                                          
Metro Signal System Preservation and Replacement - Line 14

                                                                            On-going overhauls for Metro vehicle subsystems 
are required to reduce system failures and improve reliability. The new vehicles will replace the 
existing fleet which is nearing the end of its useful life. The replacement of the Railcar Fleet will 
enhance passenger comfort and conveniences, ensure better reliability and offer improved safety.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Procurement of replacement fleet vehicles and repair of critical equipment such as 
traction motors, gearboxes, axles, and wheels.
DESCRIPTION:

                            Overhaul of the Metro vehicles will ensure safe, reliable service to the end of the 
cars' useful life at which time the vehicles will be replaced.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               Metro annual ridership was 14.6 million in FY 2014.USAGE:

                  The next five-year overhaul cycle will start in FY 
2015. Specification development for the replacement vehicles is 
underway.

STATUS:

                                                                                     Project 
cost increased $1.8M due to the addition of system preservation 
activities in FY 2020.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
660

0
337,032
337,692
53,035

0
600

0
19,675
20,275
7,652

0
60
0

2,900
2,960
1,727

0
0
0

12,243
12,243
9,400

0
0
0

45,403
45,403
11,788

0
0
0

22,750
22,750
14,028

0
0
0

16,600
16,600
8,440

0
0
0

116,706
116,706

0

0
60
0

216,602
216,662
45,383

0
0
0

100,755
100,755

0

0091, 1281, 1445

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 14 CONSTRUCTION PROGRAM
                    Metro Signal System Preservation and Replacement

                                                          
Metro Railcar Overhauls and Replacement - Line 13

                                                                            Metro’s 15 miles of double tracked wayside 
signaling system has become difficult to maintain due to parts obsolescence. The replacement of the 
Signaling Systems with modern equipment will enhance passenger comfort and convenience, ensure 
better reliability and improve safety.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Repair and Replacement of Metro Signal System and associated components.DESCRIPTION:

                            The repair and replacement of the Metro Signal System will ensure safety and 
reliability.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Specification development is underway. Construction 
is scheduled to begin in FY 2016. Minor improvements are 
ongoing.

STATUS:

                                                                                     Project 
cost increased by $1.1M to complete federally mandated cable 
testing throughout the system.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,280

0
333,815
336,095
153,220

0
1,025

0
0

1,025
0

0
1,080

0
3,066
4,146

206

0
175

0
18,875
19,050
12,800

0
0
0

51,274
51,274
10,115

0
0
0

42,300
42,300
17,730

0
0
0

65,000
65,000
51,009

0
0
0

76,700
76,700
61,360

0
1,255

0
257,215
258,470
153,220

0
0
0

76,600
76,600

0

1321, 1415

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 15 CONSTRUCTION PROGRAM
                    Metro Interlocking Renewals

                                                          
None.

                                                                            Interlockings allow trains to cross from one track to 
another using turnouts and are important for operations. Replacements are necessary to correct 
general degradation and wear and to ensure safety.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Complete rebuild of track interlockings on the Metro system, at locations such as 
Rogers Avenue, Reisterstown Plaza West, and Portal stations. Interlockings allow trains to cross 
from one track to another using a special track work turnout and a series of switches.

DESCRIPTION:

                            This project rebuilds interlockings as part of Metro's system preservation program.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  The Reisterstown Plaza West interlocking is 
scheduled to begin construction in FY 2015. The Portal 
interlocking is in design with major construction planned in FY 
2016.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,891

0
8,518

11,409
6,775

0
2,261

0
3,093
5,354
1,931

0
630

0
2,000
2,630
2,104

0
0
0

3,425
3,425
2,740

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
630

0
5,425
6,055
4,844

0
0
0
0
0
0

1223

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 16 CONSTRUCTION PROGRAM
                    Kirk Bus Facility Replacement

                                                          
None.

                                                                            The existing Kirk facility is 65 years old, severely 
constrained, and cannot adequately maintain MTA's growing fleet. MTA employees must park off-site 
on the surrounding neighborhood streets. By replacing the existing Kirk facility with two new 
sustainable buildings, substantial operational efficiencies will be realized and the community's 
environmental justice concerns will be addressed.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construct replacement for the existing Kirk Bus Division. Phase I of the project will 
construct a new maintenance facility on an expanded site. Phase II will construct an enclosed 
storage/operations facility.

DESCRIPTION:

                            The project enables the MTA to service hybrid diesel-electric and articulated 
buses at the Kirk Bus Division and incorporates sustainable design practices in the new Kirk 
facilities.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Construction of Phase I of the project began in FY 
2014.  Design of Phase II is underway with construction expected 
to begin in FY 2016.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

3,338
7,652
2,456

126,102
139,548
81,309

3,338
7,152
2,456
9,907

22,853
14,395

0
500

0
29,015
29,515
23,612

0
0
0

33,180
33,180
16,752

0
0
0

37,000
37,000
22,838

0
0
0

17,000
17,000
3,712

0
0
0
0
0
0

0
0
0
0
0
0

0
500

0
116,195
116,695
66,914

0
0
0
0
0
0

0705

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 17 CONSTRUCTION PROGRAM
                    Bus Procurement

                                                          
None.

                              Bus replacement levels are based on the fleet size and must be maintained to 
prevent high out-of-service rates and major repair problems that arise from retaining buses beyond 
their useful life.  The replacement program will serve to maintain the average age of the bus fleet.  
Replacement buses will reduce emissions, fuel consumption, and noise levels.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Annual purchase of buses to replace those that have been in service for 12 or more 
years.  The MTA has more than 700 buses in its Active Fleet.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Bus annual ridership was 75.8 million in FY 2014.USAGE:

                  50 40-foot hybrid diesel-electric buses were delivered 
in FY 2014 and are in revenue service. 41 40-foot hybrid diesel-
electric buses are scheduled to be delivered in FY 2015. 
Specification development for a five-year bus procurement is 
underway.

STATUS:

                                                                                     Project 
cost decreased by $110.0M due to lower cost estimates due to 
selection of clean diesel alternative.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
550

0
351,828
352,378
245,747

0
300

0
155,508
155,808
122,024

0
250

0
3,000
3,250
2,070

0
0
0

60,120
60,120
15,292

0
0
0

33,300
33,300
26,640

0
0
0

33,300
33,300
26,441

0
0
0

33,300
33,300
26,640

0
0
0

33,300
33,300
26,640

0
250

0
196,320
196,570
123,723

0
0
0
0
0
0

1172, 1447

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PAGE ________MTA-17



Maryland Transit Administration -- Line 18 CONSTRUCTION PROGRAM
                    Bus Communications Systems Upgrade

                                                          
CAD/AVL and Passenger Information Systems - Line 21

                                                                            The retrofit will provide a unified infrastructure on-
board buses and will fully integrate security and monitoring systems.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Retrofit of MTA buses with a unified, integrated, state-of-the-art suite of on-board 
bus equipment as well as fixed-end systems at operations and security monitoring centers, thereby 
allowing MTA to upgrade equipment and systems to enhance the delivery of safe and reliable 
customer service.

DESCRIPTION:

                            This project provides an integrated system for MTA's existing bus fleet to offer 
enhanced safety and security as well as improved communications and information systems for 
customers.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Construction is scheduled to begin in FY 2015.STATUS:

                                                                                     Project 
cost increased by $3.3M due to the addition of new buses.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,098

0
34,057
37,155

0

0
3,098

0
2,533
5,631

0

0
0
0

2,000
2,000

0

0
0
0

29,524
29,524

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

31,524
31,524

0

0
0
0
0
0
0

1333

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 19 CONSTRUCTION PROGRAM
                    Bus New Main Shop

                                                          
None.

                                                                            Major bus repairs will be done in a new shop freeing 
space in existing maintenance areas and  improving utilization of the existing maintenance facilities.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Design and construct a new bus maintenance shop within MTA's Washington 
Boulevard maintenance complex.  The new facility will be utilized to perform major bus repairs 
including engine replacement, transmission repairs, and HVAC repairs. The facility is designed with 
sustainable design principles.

DESCRIPTION:

                            This project will provide a new facility for major repair and improve the use of the 
existing maintenance facility by freeing space for additional bus bays and other areas designated 
for minor repairs.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Construction is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

98
2,106

0
35,228
37,432
27,556

98
2,106

0
4,064
6,268
3,197

0
0
0

20,164
20,164
15,559

0
0
0

11,000
11,000
8,800

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

31,164
31,164
24,359

0
0
0
0
0
0

1196

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 20 CONSTRUCTION PROGRAM
                    Mobility Vehicle Procurement

                                                          
None.

                              Mobility vehicles are required to meet service demand and adhere to performance 
standards. An increase in vehicles is required to maintain established service benchmarks for on-time 
performance, travel time and schedule compliance.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Procurement of paratransit services vehicles for service expansion and vehicle 
replacement. The fleet consists of small buses, called "cutaways", and sedans.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Traditional Mobility annual ridership was 1.8 million in 
FY 2014.
USAGE:

                  84 cutaways were ordered in FY 2014. 21 cutaways 
have been received and placed in revenue service. The 
remainder will be delivered in FY 2015.

STATUS:

                                                                                     Project 
cost increased by $13.1M due to the addition of FY 2020 
($12.6M) as well as additional costs for the FY 2014 procurement 
($500K).

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

78,654
78,654
22,917

0
0
0

45,631
45,631
18,917

0
0
0
0
0
0

0
0
0

5,423
5,423

0

0
0
0

5,000
5,000

0

0
0
0

5,000
5,000

0

0
0
0

5,000
5,000

0

0
0
0

12,600
12,600
4,000

0
0
0

33,023
33,023
4,000

0
0
0
0
0
0

0541

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 21 CONSTRUCTION PROGRAM
                    CAD/AVL Systems

                                                          
Bus Communications Systems Upgrade - Line 18

                                                                            The procurement of an updated and enhanced 
CAD/AVL system, together with the expanded data channel, will improve the operational efficiency of 
the bus fleet. These efforts will improve customer service by providing real-time management and 
scheduling adherence as well as providing real-time information to patrons.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The Computer-Aided Dispatch and Automated Vehicle Location (CAD/AVL) project 
provides radio data channel expansion to improve bus fleet's voice and data communication.  It 
includes upgrades to the existing CAD/AVL system hardware and software as well as upgrading 
obsolete vehicle equipment with state of the art replacements. The vehicle location systems will be 
used to provide real-time vehicle arrival information to patrons.

DESCRIPTION:

                            This project upgrades the bus fleet communication systems, enabling better 
tracking of buses and improves the quality of information available to patrons.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Implementation of the CAD/AVL system was 
completed in FY 2013. Real-time information will be available to 
patrons by end of FY 2015.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
384

0
17,089
17,473
1,554

0
384

0
15,788
16,172
1,554

0
0
0

1,301
1,301

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,301
1,301

0

0
0
0
0
0
0

0813, 1418

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 22 CONSTRUCTION PROGRAM
                    Central Control Center

                                                          
None.

                                                                            This project gives the MTA the ability to operate four 
modes from one location, while also replacing obsolete equipment.  The centralized operation will 
enable MTA to more quickly respond to incidents and emergencies, limit disruptions, enhance 
passenger safety and improve service quality.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construct an expanded facility to integrate the operations of Bus, Metro, Light Rail 
and MARC control centers within an existing MTA building in downtown Baltimore. Facility 
improvements include air handling units and heating and cooling systems replacements.

DESCRIPTION:

                            The ability to monitor the operation of four modes from one location will improve 
on-time performance and establish consistency within the operation modes.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Information systems installation and facility 
renovations are underway and are schedule to be completed in 
FY 2015.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,384

0
14,990
16,374

0

0
1,384

0
13,080
14,464

0

0
0
0

1,910
1,910

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,910
1,910

0

0
0
0
0
0
0

1282, 1381

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PAGE ________MTA-22



Maryland Transit Administration -- Line 23 CONSTRUCTION PROGRAM
                    Closed Circuit Television (CCTV) Improvements

                                                          
Homeland Security - Line 10

                                                                            The CCTV system will provide effective surveillance 
of MTA stations and maintenance facilities for Homeland Security-related purposes. Sites are 
prioritized on a system wide threat vulnerability assessment.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Installation of CCTV equipment in stations and maintenance facilities in four 
phases:
 
Phase I - 1 Light Rail and 10 Metro locations
Phase II - 5 Light Rail, 1 MARC, and 4 Metro Stations as well as the Metro Portal
Phase III - 6 Light Rail, 4 MARC, and 6 Metro Stations as well as an administrative complex
Phase IV - 7 Light Rail and 10 MARC Stations and 1 Metro location

DESCRIPTION:

                            This project enhances surveillance capabilities to improve safety.EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Phases I, II and III are complete. Construction of 
Phase IV began in FY 2014.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
30
0

26,637
26,667
10,156

0
30
0

25,286
25,316
10,156

0
0
0

1,351
1,351

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,351
1,351

0

0
0
0
0
0
0

1090

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 24 CONSTRUCTION PROGRAM
                    Southern Maryland Commuter Bus Initiative

                                                          
None.

                                                                            Southern Maryland is one of the fastest growing 
regions in Maryland. The project will assist in keeping up with demand for commuter park and ride 
facilities which continues to grow as more people move into the region.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construction of Southern Maryland Commuter Bus Park and Ride lots at Dunkirk 
and Waldorf.
DESCRIPTION:

                            This effort supports multiple parking expansion projects for Southern Maryland 
Commuter Bus services, addressing demand for increased commuter parking.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

               Commuter Bus annual ridership was 4.0 million in FY 
2014.
USAGE:

                  Dunkirk construction is underway and project is 
scheduled to complete in FY 2015. Waldorf construction is 
scheduled to begin in FY 2015.

STATUS:

                                                                                     Project 
cost decreased by $7.4M due to the successful completion of the 
Charlotte Hall Park and Ride.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,765
2,102
3,370

13,104
20,341
16,317

1,765
2,102
3,370
4,176

11,413
8,660

0
0
0

8,828
8,828
7,577

0
0
0

100
100
80

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

8,928
8,928
7,657

0
0
0
0
0
0

1035, 1038

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 25 CONSTRUCTION PROGRAM
                    Locally Operated Transit Systems Capital Procurement Projects (Local Jurisdictions)

                                                          
Montgomery County Local Bus Program - Line 27
Locally Operated Transit Systems - Line 48

                              Intense use of equipment and increased service demand requires regular vehicle 
replacement and expansion as well as adequate support facilities providing reliable maintenance 
service.  The ridesharing program provides citizens with information on expanded commute options 
and provides companies with technical expertise needed to meet federal clean air requirements.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Funding to rural and small jurisdictions for transit vehicles, equipment and 
facilities.  In addition, the MTA provides rideshare funds to Baltimore City, Anne Arundel, Baltimore, 
Calvert, Carroll, Frederick, Harford, Howard, Montgomery and Prince George's Counties and the Tri-
County Council for Southern Maryland to promote the use of carpools and vanpools.  MTA facilitates 
federal funds for locally sponsored projects.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Funds are awarded based on an annual application 
cycle.
STATUS:

                                                                                     Project 
cost decreased by $43.9M due to the successful completion and 
removal of the ARRA projects ($31.4M), offset by the addition of 
$12.5M in FY 2020.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

129
34,536

0
216,453
251,118
214,726

85
23,236

0
134,015
157,336
136,432

32
1,550

0
15,371
16,953
13,845

12
2,050

0
22,968
25,030
21,655

0
3,050

0
11,174
14,224
11,006

0
1,550

0
10,849
12,399
10,502

0
1,550

0
11,038
12,588
10,643

0
1,550

0
11,038
12,588
10,643

44
11,300

0
82,438
93,782
78,294

0
0
0
0
0
0

0045, 0211, 0217, 0218, 0826, 0878, 1184, 1347, 1348, 
1355, 1356, 1373, 1426, 1431, 1437, 1443

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 26 CONSTRUCTION PROGRAM
                    Assistance to Private Non-Profit Agencies for the Transportation of the Elderly and 
Persons with Disabilities

                                                          
Locally Operated Transit Systems - Line 48

                              Program supports the goal of providing transportation services to the elderly and 
persons with disabilities.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Federal funding is available to assist non-profit agencies with transportation for the 
elderly and persons with disabilities. MTA works with non-profits to apply for federal aid and meet 
compliance requirements.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Funds are awarded based on an annual application 
cycle.
STATUS:

                                                                                     Project 
cost increased by $4.2M due to the addition of FY 2020.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

51,989
51,989
41,826

0
0
0

23,185
23,185
18,784

0
0
0

7,455
7,455
5,964

0
0
0

4,553
4,553
3,642

0
0
0

4,196
4,196
3,356

0
0
0

4,200
4,200
3,360

0
0
0

4,200
4,200
3,360

0
0
0

4,200
4,200
3,360

0
0
0

28,804
28,804
23,042

0
0
0
0
0
0

0210

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 27 CONSTRUCTION PROGRAM
                    Montgomery County Local Bus Program

                                                          
Locally Operated Transit Systems Capital Procurement Projects (Local Jurisdictions) - Line 25
Corridor Cities Transitway (CCT) - Line 37

                              These investments will make the Ride On bus system more reliable and efficient 
while improving passenger access to the Metrorail system.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Funding for annual bus replacement and preventive maintenance.DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Funds are awarded on an annual basis for local bus 
replacements.
STATUS:

                                                                                     Project 
cost decreased by $8.0M due to moving the Bus Rapid Transit 
System Design project to State Highway Administration ($10.0M) 
and the addition of FY 2020 funding ($2.0M).

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

78,623
78,623
21,514

0
0
0

49,623
49,623
7,471

0
0
0

7,000
7,000
1,316

0
0
0

14,000
14,000
9,878

0
0
0

2,000
2,000
1,249

0
0
0

2,000
2,000
1,600

0
0
0

2,000
2,000

0

0
0
0

2,000
2,000

0

0
0
0

29,000
29,000
14,043

0
0
0
0
0
0

0892, 0894, 1438

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 28 CONSTRUCTION PROGRAM
                    Prince George's County Local Bus Program

                                                          
None.

                              These investments will make The Bus system more reliable and convenient while 
improving passenger access to the Metrorail system.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Funding for bus replacements as well as capital improvements to bus facilities.DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  South County Circulator procurement is complete. FY 
2015 funding will support improvements to bus stops throughout 
the county.

STATUS:

                                                                                     Project 
cost decreased by $4.7M due to the completion and removal of 
the South County Circulator bus procurement.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

10,327
10,327
2,800

0
0
0

5,827
5,827

0

0
0
0

1,000
1,000

800

0
0
0

1,500
1,500

800

0
0
0

500
500
400

0
0
0

500
500
400

0
0
0

500
500
400

0
0
0

500
500

0

0
0
0

4,500
4,500
2,800

0
0
0
0
0
0

0893

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PAGE ________MTA-28



Maryland Transit Administration -- Line 29 CONSTRUCTION PROGRAM
                    Takoma/Langley Park Transit Center (ARRA)

                                                          
Purple Line - Line 35
Purple Line: Montgomery County Funded Projects -- Line 36

                                                                            This area is the busiest transit transfer point, outside 
a rail station, in the region, with 11 Metrobus, Ride On, The Bus and shuttle van routes. The project 
will also address pedestrian safety issues.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construction of an off-street covered transit center at the intersection of MD 193 
and MD 650 in the Takoma/Langley Park community.  Associated SHA improvements include 
roadway and intersection improvements, pedestrian safety measures, and new sidewalks and 
crosswalks.  Project includes 12 bus bays to provide service for 11 bus routes, passenger shelters, 
public restroom facilities, a canopy over the entire facility and transit information services. The project 
will accommodate a future Purple Line station.

DESCRIPTION:

                            This transit center project will expand and improve the multimodal jurisdictional 
bus transfer center.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

                  Construction is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALX

Non-federal costs of $12.31 million are being funded by Montgomery County ($2.5 million), WMATA ($7.31 million) and Prince 
George's County ($2.5 million). Metropolitan Washington Council of Government's ARRA grant provides an additional $11.8m.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

476
3,019

13,575
17,700
34,770

818

476
3,019

13,575
2,700

19,770
818

0
0
0

10,710
10,710

0

0
0
0

4,290
4,290

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

15,000
15,000

0

0
0
0
0
0
0

1164

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 30 CONSTRUCTION PROGRAM
                    Central Maryland Transit Maintenance Facility

                                                          
None.

                                                                            The project will reduce operating costs associated 
with the maintenance support function, and support local bus service in the Ft. Meade area.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construction of a publicly-owned bus transit maintenance facility to support transit 
operations in Howard County, Anne Arundel County, Prince George's County and the City of Laurel.
DESCRIPTION:

                            This project will reduce cost while providing an updated maintenance facility.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Construction is underway.STATUS:

                                                                                     Project 
cost increased by $3.9M due to bids higher than anticipated bids.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALX

A $5.5 million FTA earmark to Howard County along with matching funds from Howard and Anne Arundel Counties will be applied 
towards total estimated project cost.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,249
3,002

10,567
14,818
6,466

0
1,249
3,002
1,539
5,790
2,789

0
0
0

9,028
9,028
3,677

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

9,028
9,028
3,677

0
0
0
0
0
0

1273

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 31 CONSTRUCTION PROGRAM
                    Replacement of Fare Collection Equipment

                                                          
None.

                                                                            The new fare collection equipment will increase the 
efficiency of operations, reduce fraud, improve data collection and enhance reliability.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Replace existing fare collection equipment on core Bus, Light Rail and Metro 
Subway with automatic fare collection equipment which includes the implementation of Smart Card 
technology and credit card readers on the rail systems.

DESCRIPTION:

                            This project provides state-of-the-art fare collection and offers regional 
compatibility for the Baltimore and Washington area transit systems.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Development of additional payment capabilities is 
underway.
STATUS:

                                                                                     Project 
cost decreased by $37.3M due to the completion and removal of 
the Regional Service Center project and the Transit Pass 
Equipment Implementation project.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
40
0

30,541
30,581

227

0
40
0

4,174
4,214

227

0
0
0

2,165
2,165

0

0
0
0

1,164
1,164

0

0
0
0

788
788

0

0
0
0

750
750

0

0
0
0

500
500

0

0
0
0

21,000
21,000

0

0
0
0

26,367
26,367

0

0
0
0
0
0
0

1329, 1429

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 32 CONSTRUCTION PROGRAM
                    Agencywide Roof Replacement

                                                          
None.

                              Repairs are needed to stop leaks, increase energy efficiency and extend service 
life.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Repair or replacement of roofs on MTA facilities.DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Light Rail North Avenue complex roof repairs began 
in FY 2014. Engineering is underway for Metro roof replacements 
and repairs.

STATUS:

                                                                                     Project 
cost increased by $3.95M due to the addition of FY 2020.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,394

0
23,001
26,395
4,909

0
2,116

0
5,097
7,213
2,587

0
778

0
2,423
3,201
2,322

0
300

0
3,581
3,881

0

0
100

0
3,325
3,425

0

0
100

0
2,125
2,225

0

0
0
0

2,500
2,500

0

0
0
0

3,950
3,950

0

0
1,278

0
17,904
19,182
2,322

0
0
0
0
0
0

0300

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 33 CONSTRUCTION PROGRAM
                    Union Payroll System Procurement

                                                          
None.

                                                                            An updated payroll, benefits, and human resources 
system will allow MTA to adopt industry best practices.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Procure a new system for the Union Payroll, Benefits, and Human Resources 
functions.
DESCRIPTION:

                            The current Union Payroll system has reached the end of its useful life. A modern 
system will allow MTA to achieve efficiencies between the human resources and payroll systems.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic Prosperity

                  Specification development underway.STATUS:

                                                                                     Moved to 
the Construction Program from the System Preservation Minors 
Program.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
679

0
11,272
11,951

0

0
80
0

79
159

0

0
599

0
0

599
0

0
0
0

1,000
1,000

0

0
0
0

2,500
2,500

0

0
0
0

693
693

0

0
0
0

500
500

0

0
0
0

6,500
6,500

0

0
599

0
11,193
11,792

0

0
0
0
0
0
0

1441

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 34 CONSTRUCTION PROGRAM
                    Baltimore Red Line

                                                          
MARC West Baltimore Station Parking Expansion - Line 8

                                                                            The Red Line will provide faster, more reliable 
transportation between residential and major employment areas.  It will enhance access to existing 
rail lines, increase capacity of congested roadways, support economic development consistent with 
local master plans, and reduce environmental impacts.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The Baltimore Red Line is a 14-mile double track light rail line between Woodlawn 
in Baltimore County and Bayview Medical Center in Baltimore City.  The line will include direct 
connections to the existing Metro Subway and Light Rail lines and the MARC Train Penn Line.  The 
project includes track, two tunnels, stations, railcars, and an operations and maintenance facility.

DESCRIPTION:

                            The Red Line will serve a corridor that currently lacks rail transit service and 
includes important commercial, institutional, and residential communities.  Electrically powered 
trains will reduce air pollution and greenhouse gas emissions associated with cars and buses. 
Transit travel times will be reduced compared to No Build.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

               Daily ridership estimated at 54,000 in 2035.USAGE:

                  Final design and right of way acquisition underway. 
Analysis of scope of public-partnership underway. Advanced 
environmental mitigation under construction in current year.

STATUS:

                                                                                     Total 
Estimated Cost decreased by $188.0M due to assumed 
expansion of public-private partnership. Funding for project cost 
of $2.9B includes federal funds ($900.0M), local contributions 
($290.0M), special funds, and private investment through a 
public-private partnership on major elements of the project.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALX

Note: Total estimated cost does not include investments by concessionaire or future availability payments.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

60,806
268,019
71,969

1,843,299
2,244,093

918,783

60,806
152,136

1,188
0

214,130
44,738

0
41,878
42,984

872
85,734
32,238

0
61,511
25,428
19,284

106,223
59,807

0
12,494
2,369

289,806
304,669
100,000

0
0
0

323,832
323,832
100,000

0
0
0

292,248
292,248
100,000

0
0
0

301,083
301,083
100,000

0
115,883
70,781

1,227,125
1,413,789

492,045

0
0
0

616,174
616,174
382,000

0862

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 35 CONSTRUCTION PROGRAM
                    Purple Line

                                                          
Paul S. Sarbanes Transit Center - Line 6
Takoma/Langley Park Transit Center - Line 29
Purple Line: Montgomery County Funded Projects - Line 36

                                                                            The Purple Line will provide faster, more reliable 
transportation between residential and major employment areas.  It will enhance access to existing 
radial Metrorail lines, increase capacity of congested roadways, support economic development 
consistent with local master plans, and reduce environmental impacts.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The Purple Line is a 16-mile double track light rail line that will operate between 
Bethesda in Montgomery County and New Carrollton in Prince George’s County.  The Bethesda to 
Silver Spring segment will include a parallel hiker/biker trail.  The line will include direct connections 
to Metrorail in four locations, all three MARC Train lines, and Amtrak.  The project includes track, 
stations, railcars, and two operation and maintenance facilities.

DESCRIPTION:

                            The Purple Line will serve a corridor that currently lacks rail transit service and 
includes important commercial, institutional, and residential communities.  Electrically powered 
trains will reduce air pollution and greenhouse gas emissions associated with cars and buses. 
Transit travel times in corridor will be reduced compared to No Build.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

               Daily ridership estimated at 72,000 in 2040.USAGE:

                  Solicitation process underway to select 
concessionaire to design, build, finance, operate and maintain.
STATUS:

                                                                                     Total 
Estimated Cost increased by $176.5M due to escalation of right 
of way and professional services costs. Funding for project cost 
of $2.4B includes federal funds ($900.0M), local contributions 
($240.0M), special funds, and private investment through a 
public-private partnership to design, build, finance, operate, and 
maintain the project.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALX

Note: Total estimated cost does not include investments by concessionaire or future availability payments.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

53,007
164,552
268,605

1,318,279
1,804,443

927,432

53,007
122,760

1,324
0

177,091
27,432

0
41,792

101,085
30,000

172,877
15,000

0
0

90,005
214,727
304,732
100,000

0
0

73,691
239,809
313,500
100,000

0
0

2,270
239,230
241,500
100,000

0
0

230
235,513
235,743
100,000

0
0
0

30,500
30,500

100,000

0
41,792

267,281
989,779

1,298,852
515,000

0
0
0

328,500
328,500
385,000

1042

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 36 CONSTRUCTION PROGRAM
                    Purple Line: Montgomery County Funded Projects

                                                          
Paul S. Sarbanes Transit Center -- Line 6
Takoma/Langley Park Transit Center (ARRA) -- Line 29
Purple Line - Line 35

                                                                            To further enhance the transportation and quality of 
life benefits of the Purple Line and Capital Crescent Trail, Montgomery County is adding additional 
access features.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Montgomery County has elected to fund a program of projects that will be 
implemented through and associated with the Purple Line.  Projects include a new southern entrance 
to the Bethesda Red Line station, Capital Crescent Trail, and the Silver Spring Green Trail along 
Wayne Avenue.

DESCRIPTION:

                            The Purple Line will serve a corridor that currently lacks rail transit service and 
includes important commercial, institutional, and residential communities.  Electrically powered 
trains will reduce air pollution and greenhouse gas emissions associated with cars and buses. 
Transit travel times in corridor will be reduced compared to No Build.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

                  Planning and design activities underway.STATUS:

                                                                                     Project 
added to construction to reflect Montgomery County's 
contributions to the Purple Line.  Project is entirely County 
funded.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

174,816
174,816

0

0
0
0
0
0
0

0
0
0

269
269

0

0
0
0

81,382
81,382

0

0
0
0

81,541
81,541

0

0
0
0

8,559
8,559

0

0
0
0

3,065
3,065

0

0
0
0
0
0
0

0
0
0

174,816
174,816

0

0
0
0
0
0
0

1453

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 37 CONSTRUCTION PROGRAM
                    Corridor Cities Transitway (CCT)

                                                          
Montgomery County Local Bus Program - Line 27
SHA-M-1 - I-270/Watkins Mill Road Extended
SHA-F-8/M-13 - I-270 and US 15 Corridor Study (D&E)
SHA-F-9 - MD 85 (D&E)

                                                                            The CCT will provide faster, more direct 
transportation between residential and major employment areas in the I-270 corridor. It will enhance 
access to Shady Grove station and employment areas, increase capacity of congested roadways, 
support economic development consistent with local master plans, and reduce environmental 
impacts.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The Corridor Cities Transitway (CCT) is a 16-mile bus rapid transit line between 
Shady Grove Metrorail Station and the former COMSAT facility in Montgomery County. The line 
would be constructed in two phases: from Shady Grove to Metropolitan Grove and from Metropolitan 
Grove to COMSAT. The project includes a grade separated busway, stations, rapid transit vehicles, 
and a maintenance facility.

DESCRIPTION:

                            The CCT will serve a corridor with rapidly developing residential and employment 
sites, particularly in the Life Sciences Center in Rockville and Gaithersburg.
EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community VitalityX
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

Economic ProsperityX

                  Preliminary engineering for Phase 1 scheduled to 
begin in FY 2015. Phase 2 activities include updates to natural 
resource inventories, station area planning, and development 
tracking.

STATUS:

                                                                                     Total 
estimated cost increased $20.0M.  Advancement to construction 
would require additional federal or regional funding.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

36,071
40,000
39,740

145,000
260,811

1,501

23,271
0
0
0

23,271
1,501

10,900
0
0
0

10,900
0

1,900
12,000

0
0

13,900
0

0
17,000
20,000

0
37,000

0

0
7,000

19,740
0

26,740
0

0
4,000

0
0

4,000
0

0
0
0
0
0
0

12,800
40,000
39,740

0
92,540

0

0
0
0

145,000
145,000

0

1108

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 38 DEVELOPMENT AND EVALUATION PROGRAM
                    MARC Growth and Investment Plan

                                                          
MARC Maintenance, Layover & Storage Facilities - Line 1
MARC Improvements on Camden, Brunswick and Penn Lines - Line 2
MARC BWI Rail Station Upgrades & Repairs - Line 9
MARC Northeast Maintenance Facility -- Line 40

                              MARC Train service is at capacity and expansion is needed to accommodate 
future growth in the MARC corridors.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The MARC Growth and Investment Plan project includes design and engineering 
for facility renovation and improvements at the BWI Rail station.  Project also includes the planning 
and design of new stations at Bayview and West Baltimore.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The MARC Growth and Investment Plan was updated 
in FY 2014.  Bayview and West Baltimore station planning 
ongoing in FY 2015. BWI Rail station engineering ongoing.

STATUS:

                                                                                     Project 
cost decreased by $9.9M due to the completion and removal of 
the ARRA project.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

2,814
3,224

0
0

6,038
1,165

2,425
864

0
0

3,289
422

389
448

0
0

837
0

0
1,912

0
0

1,912
743

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

389
2,360

0
0

2,749
743

0
0
0
0
0
0

1209, 1290, 1292

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 39 DEVELOPMENT AND EVALUATION PROGRAM
                    Southern Maryland Mass Transportation Analysis

                                                          
None.

                              Continued growth in Southern Maryland has created high levels of traffic 
congestion in the US 301/MD 5 corridor. Planning is needed to determine the role of a high-capacity 
transit service in the corridor.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Planning activities to identify and protect an alignment for future development of 
high-capacity transit services in the US 301/MD 5 corridor from White Plains in Charles County to the 
Branch Avenue Metrorail Station in Prince George's County.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA LawX

                  Planning is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

6,236
0
0
0

6,236
0

1,736
0
0
0

1,736
0

1,500
0
0
0

1,500
0

3,000
0
0
0

3,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

4,500
0
0
0

4,500
0

0
0
0
0
0
0

1206

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transit Administration -- Line 40 DEVELOPMENT AND EVALUATION PROGRAM
                    MARC Northeast Maintenance Facility

                                                          
MARC Maintenance, Layover & Storage Facilities - Line 1
MARC Growth and Investment Plan - Line 38

                              The MARC Train Northeast Maintenance Facility project addresses the need for 
additional Penn Line storage, consolidates maintenance and inspection functions, supports 2035 
ridership growth projections, and Amtrak’s Northeast Corridor growth and planned expansion of 
freight and high speed rail. Expansion of Penn Line service to points north and east of Perryville is 
contingent upon construction of a maintenance facility north of Baltimore. Efforts are underway to 
evaluate additional capital improvements needed for expansion of Penn Line service in cooperation 
with local  and regional stakeholders.”

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Preliminary Engineering and Environmental Assessment for a new MARC 
Northeast Maintenance Facility north of Baltimore. The new facility will support existing and expanded 
Penn Line operations at an MTA-controlled facility, enabling transfer of maintenance and layover of 
locomotives and rolling stock from Amtrak facilities in Baltimore and Washington. Storage of MARC 
equipment at an MTA-controlled facility will potentially allow outsourcing of maintenance functions 
currently performed by Amtrak, which could result in cost savings for MTA.”

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Project currently in Planning Development and 
Design with environmental documentation to be completed by 
the end of FY 2015.

STATUS:

                                                                                     Project 
separated from MARC Maintenance, Layover & Storage Facilities.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

3,523
2,622
1,100

0
7,245
4,142

2,603
0
0
0

2,603
1,195

400
1,000

0
0

1,400
354

520
1,622
1,100

0
3,242
2,593

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

920
2,622
1,100

0
4,642
2,947

0
0
0
0
0
0

1208

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 41

AGENCYWIDE IMPROVEMENTS -- FY 2014 COMPLETIONS

5,7741 CompleteHoward Street Revitalization (1207)
952 CompleteVideo & Security Interoperability D&E (1372)

AGENCYWIDE IMPROVEMENTS -- FY 2015 AND 2016

1,4003 UnderwayPolice Dispatch CAD Records Management (1393)
7984 UnderwayAsset Management (1435)

2,9505 UnderwayPolice Radios (1439)
1,5006 UnderwayHoward County Bus Rapid Transit System D&E (1442)

5837 UnderwayTransit Info Center Telephone Systems Update (1395)
2,8488 UnderwayBethesda Metro Entrance D&E (1269)

1229 OngoingStation Signage Improvements (0843)
40010 OngoingSafety and Infrastructure Improvements (1070)

1,17411 OngoingCommunications Systems Upgrades & Support (1367)
23812 OngoingTelephone Communications Systems (0493)
5013 OngoingBicycle Initiatives (1449)

10014 OngoingEnergy Savings Initiatives (1422)
66115 OngoingInformation Technology Preservation Fund (1396)
20016 OngoingGuaranteed Ride Home (1419)
5017 OngoingWicomico Demolition and Hazmat Abatement (1392)

1,92618 OngoingOwner-Controlled Insurance Program (0832)
2,90919 OngoingBridge & Tunnel Inspection and Corrosion Control Services (0608, 0752)
1,04720 OngoingNon-Revenue Vehicles (1079)
3,05121 OngoingMAXIMO (1168)

31522 OngoingEngineering Standards (0221)
94023 OngoingMiscellaneous Planning Studies (0510)
26524 OngoingRail Purchase (0660)
57525 OngoingNew IT Equipment (1103)

2,89426 OngoingParking Lot Inspection & Repaving (0177, 0470)
30027 OngoingAccess Control (1213)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 41 (cont'd)

AGENCYWIDE IMPROVEMENTS -- FY 2015 AND 2016 (cont'd)

3,69528 OngoingEnvironmental Compliance (1149, 1452)
50029 OngoingADA Compliance (0266)

1,09030 OngoingCapital Program Support Fund (1239)
49131 OngoingTransit Oriented Design Fund (1190)

PAGE ________MTA-42



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 42

BUS SYSTEM IMPROVEMENTS -- FY 2014 COMPLETIONS

3,8931 CompleteSystemwide Improvements and Rehabilitation (1148)
8,0612 CompleteBush Division Building #5 Improvements (0049)
1,8743 CompleteBus Facilities Rehabilitation (1180, 1181)

BUS SYSTEM IMPROVEMENTS -- FY 2015 AND 2016

5504 UnderwayDivision Maintenance Facility Minor Improvements (1073)
1,2185 UnderwayWireless LAN D&E (1210)
1,8606 UnderwayWash Replacement (1421)
2,9757 OngoingBus Lifts (1096)
1,5348 OngoingFacilities Rehabilitation (0193)

1909 OngoingMaintenance Support Improvement Fund (0554)
1,00310 OngoingHybrid Battery Replacement (1436)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 43

FREIGHT IMPROVEMENTS -- FY 2014 COMPLETIONS

2,8891 CompleteFreight/LTR Rail Abandonment (1100)

FREIGHT IMPROVEMENTS -- FY 2015 AND 2016

7752 OngoingCapital Improvement Program (0590)
1,7633 OngoingGrade Crossing Rehabilitation Fund (0212)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 44

LIGHT RAIL IMPROVEMENTS -- FY 2014 COMPLETIONS

1,1951 CompleteHoward Street Safety Improvements (0489)

LIGHT RAIL IMPROVEMENTS -- FY 2015 AND 2016

2442 UnderwayLight Rail Vehicle Cameras D&E (1211)
1,4503 UnderwayNorth Ave Route Push Button System (0451)
1,2004 UnderwayPA/LED Signs Replacement (1294)

805 UnderwayElectrical Box Replacement (1187)
5746 OngoingBalance Weight Assembly (1254)
4007 OngoingRail Installation (0797)
1308 OngoingRefurbish North Ave Carwash (1188)
4859 OngoingDrainage Improvements (0856)
17510 OngoingRailroad Worker Protection Equipment (1364)
20011 OngoingInterlocking Renewals (1451)

2,50012 OngoingFacilities and Station Rehabilitation (0005, 1189, 1227)
1,40013 OngoingGrade Crossing Repair (1048)

46014 OngoingBridge Preservation (0248)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 45

MARC  IMPROVEMENTS -- FY 2014 COMPLETIONS

9,3031 CompletePA/LED Signs (0430)

MARC  IMPROVEMENTS -- FY 2015 AND 2016

4292 UnderwayProcure Riverside Maintenance Facility from CSX D&E (1177)
1,0243 OngoingParking Lot Improvements (1006)

1464 OngoingMiscellaneous Facility Improvements and Rehabilitation (0199)
1,4005 OngoingSystem Preservation Fund (0634)

2696 OngoingStructural Inspection D&E (1376)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 46

METRO IMPROVEMENTS -- FY 2014 COMPLETIONS

8,9871 CompleteRail Fastener and Bolt Replacement (0455)

METRO IMPROVEMENTS -- FY 2015 AND 2016

1002 UnderwayStation Emergency Telephones (1288)
1653 UnderwayThird Rail Cover Board (1425)

1,6354 UnderwayPA/LED Signs (1295)
3,3335 UnderwayOwings Mills Platform Rehabilitation (1413)

7006 OngoingRail Installation Program (0868)
2,6777 OngoingMiscellaneous System Preservation Improvements (0179, 1186)
1,4728 OngoingTunnel Structural Repairs (0529)
1,8009 OngoingBridge & Elevated Structures Rehabilitation Fund (0239)

25010 OngoingTrain Control Systems (0840)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 47

MOBILITY IMPROVEMENTS -- FY 2014 COMPLETIONS

3381 CompleteTraveling Trainer Program (JARC) (1427)
3942 CompleteTraveling Trainer Program (New Freedom) (1428)

MOBILITY IMPROVEMENTS -- FY 2015 AND 2016

7123 OngoingMiscellaneous Improvements Fund (1166)
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48

LOCALLY OPERATED TRANSIT SYSTEMS

ALLEGANY COUNTY FY 2014 COMPLETIONS
301 CompleteHeavy Duty Bus Lift

ALLEGANY COUNTY FY 2015 AND 2016
3232 OngoingPreventive Maintenance
1303 FY 20152 Small Buses

74 FY 20154 On-Vehicle Cameras
6605 FY 20154 Small Replacement Buses

ANNAPOLIS FY 2014 COMPLETIONS
46 Complete5 Radios

157 CompleteHybrid Bus Test Equipment
708 CompleteSupport Vehicle

2219 CompleteSurveillance Cameras
2010 CompleteTech Assistance
111 CompleteVehicle Farebox

ANNAPOLIS FY 2015 AND 2016
2512 FY 20151 Support Vehicle

42213 FY 201540 Bus Stop Shelters
1214 FY 2015Bike Racks

22015 FY 2015Bus Stop Lighting and Signs
23516 FY 2015Bus Wash Rehabilitation
30017 FY 2015Electronic Farebox System
5618 FY 2015Facility Cameras & Lighting
9019 FY 2015Facility HVAC Rehabilitation

10520 FY 2015Maintenance Shop Rehabilitation
5021 FY 2015Operations Control Center

15022 FY 2015Tire Storage Facility
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

ANNE ARUNDEL COUNTY FY 2014 COMPLETIONS
23 See Annapolis for Projects

624 CompleteGillig Software

ANNE ARUNDEL COUNTY FY 2015 AND 2016
25 See Annapolis for Projects

19326 OngoingRidesharing

BALTIMORE CITY FY 2015 AND 2016
8027 OngoingRidesharing

BALTIMORE COUNTY FY 2015 AND 2016
17028 OngoingRidesharing

CALVERT COUNTY FY 2014 COMPLETIONS
3029 Complete1 Supervisory Vehicle
2430 CompleteRadio System and Radios

CALVERT COUNTY FY 2015 AND 2016
6231 OngoingPreventive Maintenance
932 OngoingRidesharing

11533 FY 20152 Small Buses
63334 FY 20154 Medium Replacement Buses
11535 FY 2015Electronic Fareboxes
6536 FY 2015Electronic Fareboxes
5037 FY 2015In-Vehicle Camera System
3038 FY 20152 Electronic Fareboxes
539 FY 20152 Fleet Radios

11840 FY 20152 Small Buses
3241 FY 2015Dispatch Software
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

CAROLINE COUNTY FY 2014 COMPLETIONS
942 CompleteDenton Parking Bus Shelter

CAROLINE COUNTY FY 2015 AND 2016
9743 OngoingPreventive Maintenance
6144 FY 20151 Small  Bus
1145 FY 2015Block Heater Outlet

22346 FY 20152 Medium Replacement Buses

CARROLL COUNTY FY 2014 COMPLETIONS
12047 Complete2 Small Expansion Buses
12048 Complete2 Small Replacement Buses

CARROLL COUNTY FY 2015 AND 2016
12449 OngoingPreventive Maintenance
9050 FY 2015Preventive Maintenance

12251 FY 20152 Small Expansion Buses
12252 FY 20152 Small Replacement Buses

CECIL COUNTY FY 2014 COMPLETIONS
553 Complete2 Bus Wraps

14654 Complete2 Small Buses
455 Complete5 Fareboxes
156 Complete5 Passenger Counters

6857 CompleteBus Shelters
5558 CompletePreventive Maintenance
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

CECIL COUNTY FY 2015 AND 2016
10459 OngoingPreventive Maintenance
1660 FY 20153 Bus Wraps
6461 FY 2015NextBus Passenger Info System
9062 FY 2015North Bus Canopy Expansion
5363 FY 2015Route Match System

22664 FY 20151 Medium Expansion Bus
45165 FY 20152 Medium Replacement Buses

CHARLES COUNTY FY 2014 COMPLETIONS
39566 Complete7 Small Buses
47767 CompleteCounty VanGo Transfer Facility

CHARLES COUNTY FY 2015 AND 2016
22768 OngoingPreventive Maintenance

869 OngoingPreventive Maintenance
870 FY 2015Bus Stop Signs

23271 FY 2015P&R Facility Improvements
23272 FY 2015Rt 301 P&R Improvements
30073 FY 2015Transit Facility Feasibility Study
10574 FY 20152 Small Replacement Buses

DORCHESTER  COUNTY FY 2014 COMPLETIONS
2575 Complete1 Minivan

52676 CompleteMaintenance Shop Expansion
11677 CompleteSenior Transit Facility
3278 CompleteTire Changer/Balancer
879 CompleteVehicle Lift
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

DORCHESTER  COUNTY FY 2015 AND 2016
6080 OngoingPreventive Maintenance
4281 FY 201510 AVL Units
1882 FY 2015Cambridge Parking Lot Upgrade

13783 FY 20152 Small Buses

FREDERICK COUNTY FY 2015 AND 2016
60084 OngoingPreventive Maintenance (5307)
7085 OngoingPreventive Maintenance (5311)

12386 OngoingRidesharing
19487 FY 20153 Small Buses

GARRETT COUNTY FY 2015 AND 2016
19188 OngoingPreventive Maintenance
10389 FY 20152 Small Buses
5090 FY 20151 Small Bus

HARFORD COUNTY FY 2014 COMPLETIONS
2891 CompleteNon-Revenue Vehicle
5792 CompletePreventive Maintenance
1093 CompleteTraining PCs, AudioVisual Training Equipment & Software

HARFORD COUNTY FY 2015 AND 2016
52994 OngoingPreventive Maintenance
8895 OngoingRidesharing

19896 FY 20151 Medium Bus
13097 FY 2015Bus Shelters
1598 FY 2015Bus Stop  Signs
5599 FY 2015Bus Wash Renovation
30100 FY 2015Garage Door Repair
51101 FY 2015Maintenance Equipment
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

HOWARD COUNTY FY 2014 COMPLETIONS
104102 Complete1 Hybrid Bus
100103 Complete4 Hybrid Sedans
150104 CompleteCommunication System
200105 CompletePreventive Maintenance
31106 CompletePreventive Maintenance

HOWARD COUNTY FY 2015 AND 2016
130107 OngoingRidesharing
78108 FY 2015Bus IT Package
50109 FY 2015Bus Shelters

8,152110 FY 2015Central Maryland Operations Facility
179111 FY 2015Voucher Card System

KENT COUNTY
112 See Caroline County for Projects

MONTGOMERY COUNTY FY 2015 AND 2016
372113 OngoingRidesharing

2,288114 FY 20155 Medium Replacement Buses

OCEAN CITY FY 2014 COMPLETIONS
1,408115 Complete3 Heavy Duty Replacement Buses
2,500116 Complete6 Heavy Duty Replacement Buses State of Good Repair

100117 CompletePark & Ride Decking
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

OCEAN CITY FY 2015 AND 2016
600118 OngoingPreventive Maintenance
15119 FY 2015Bus Barn Fire Suppression

125120 FY 2015Bus Barn Roof Repairs
30121 FY 2015Passenger Shelters and Parts

1,250122 FY 2015Transit Facility & Bus Barn D&E
1,362123 FY 20153 Large Replacement Buses

PRINCE GEORGE'S COUNTY FY 2015 AND 2016
269124 OngoingRidesharing

QUEEN ANNE'S COUNTY FY 2014 COMPLETIONS
35125 CompleteBus Cameras
30126 CompletePreventive Maintenance
10127 CompleteTires

QUEEN ANNE'S COUNTY FY 2015 AND 2016
70128 FY 2015Bus Wash Facility Renovation

ST  MARY'S COUNTY FY 2014 COMPLETIONS
47129 Complete1 Small Bus

845130 CompleteBus Barn Construction

ST  MARY'S COUNTY FY 2015 AND 2016
50131 OngoingPreventive Maintenance

233132 FY 20152 Medium Replacement Buses
45133 FY 201524 Bus Cameras
14134 FY 2015Brake Lathe
12135 FY 2015New Bus Shelter-California P&R
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

SOMERSET COUNTY FY 2014 COMPLETIONS
136 See Tri-County Council for the Lower Eastern Shore Projects

SOMERSET COUNTY FY 2015 AND 2016
137 See Tri-County Council for the Lower Eastern Shore Projects

TALBOT COUNTY FY 2014 COMPLETIONS
138 See Caroline County for Projects

TALBOT COUNTY FY 2015 AND 2016
139 See Caroline County for Projects

WASHINGTON COUNTY FY 2014 COMPLETIONS
3140 Complete1 Replacement Laptop

40141 CompleteFarebox Equipment
35142 CompleteMobile Data Computers
58143 CompletePreventive Maintenance

WASHINGTON COUNTY FY 2015 AND 2016
150144 OngoingPreventive Maintenance
51145 FY 20151 Small Bus
80146 FY 2015On-Board Surveillance Cameras
82147 FY 2015On-Vehicle Video Surveillance
50148 FY 2015Passenger Shelter Installs

WICOMICO COUNTY FY 2014 COMPLETIONS
149 See Tri-County Council for the Lower Eastern Shore for Projects

WICOMICO COUNTY FY 2015 AND 2016
150 See Tri-County Council for the Lower Eastern Shore for Projects
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

WORCESTER COUNTY FY 2014 COMPLETIONS
151 See Tri-County Council for the Lower Eastern Shore and Ocean City for Projects

WORCESTER COUNTY FY 2015 AND 2016
152 See Tri-County Council for the Lower Eastern Shore and Ocean City for Projects

CENTRAL MD  REGIONAL TRANSIT FY 2014 COMPLETIONS
100153 CompletePreventive Maintenance

CENTRAL MD REGIONAL TRANSIT FY 2015 AND 2016
3,610154 UnderwayElectric Bus Project

TRI-COUNTY COUNCIL FOR  LOWER EASTERN SHORE FY 2014 COMPLETIONS
2155 Complete1 Laptop

142156 Complete1 Medium Replace Bus
45157 Complete1 Minivan
45158 Complete1 Minivan
30159 CompleteBus Security Cameras

152160 CompleteFuel Provision
4161 CompleteGPS Hardware
4162 CompleteID Card Machine

7,200163 CompleteMaintenance Facility & Site Work
40164 CompleteMaintenance Facility Support Vehicle
9165 CompleteOffice Equipment

2,000166 CompletePresentation Case
18167 CompleteShop Equipment
20168 CompleteSpare Parts
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

TRI-COUNTY COUNCIL FOR  LOWER EASTERN SHORE FY 2015 AND 2016
900169 OngoingPreventive Maintenance
400170 OngoingPreventive Maintenance
109171 OngoingRidesharing

1,420172 FY 2015Facility Construction- Phase  III
75173 FY 2015Passenger Amenities
16174 FY 2015Trapeze Call Back Module
16175 FY 2015Trapeze Cert. Module
62176 FY 20151 Small Bus

243177 FY 20154 Small Buses

ELDERLY/DISABLED NON-PROFITS FY 2014 COMPLETIONS
120178 CompleteARC of Northern Chesapeake Region - 2 Small Buses
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

ELDERLY/DISABLED NON-PROFITS FY 2015 AND 2016
121179 OngoingARC of Baltimore - 2 Small Buses & Preventive Maintenance
60180 OngoingARC of Montgomery County - 1 Small Bus & Preventive Maintenance
61181 OngoingAssociated Catholic Charities - 1 Small Bus & Preventive Maintenance

121182 OngoingBayside Community Network- 2 Small Buses & Preventive Maintenance
61183 OngoingDove Pointe - 1 Small Bus & Preventive Maintenance
61184 OngoingEaster Seals Hagerstown - 1 Small Bus & Preventive Maintenance
60185 OngoingEaster Seals Silver Spring - 1 Small Bus & Preventive Maintenance
41186 OngoingFriends Aware - 1 Minivan & Preventive Maintenance
62187 OngoingKent Center - 1 Small Bus & Preventive Maintenance

120188 OngoingProgress Unlimited - 2 Small Buses & Preventive Maintenance
60189 OngoingSouthern Md. TCCAC - 1 Small Bus & Preventive Maintenance

180190 OngoingSpring Dell - 3 Small Buses & Preventive Maintenance
60191 OngoingWashington County Community Action Council - 1 Small Bus & Preventive Maintenance

123192 OngoingWashington County Human Development Corp - 2 Small Buses & Preventive Maintenance
40193 OngoingWorcester County Commission on Aging - 1 Minivan & Preventive Maintenance

120194 FY 2015Appalachian Parent Association - 2 Small Buses
60195 FY 2015Bay Community Support Services - 1 Small Bus

120196 FY 2015Center for Life Enrichment - 2 Small Buses
60197 FY 2015Chi Centers - 1 Small Bus

120198 FY 2015Prologue Inc - 2 Small Buses
120199 FY 2015Somerset Community Services - 2 Small Buses
60200 FY 2015St Mary's Adult Medical Daycare - 1 Small Bus

120201 FY 2015Way Station - 2 Small Buses

EASTERN SHORE NON-PROFITS FY 2015 AND 2016
47202 OngoingJob Access and Reverse Commute (JARC) Program

882203 OngoingNew Freedom Program
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 48 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

WESTERN MD NON-PROFITS FY 2015 AND 2016
34204 OngoingJob Access and Reverse Commute (JARC) Program
68205 OngoingNew Freedom Program

SOUTHERN MD NON-PROFITS FY 2015 AND 2016
100206 OngoingJob Access and Reverse Commute (JARC) Program
400207 OngoingNew Freedom Program

CENTRAL MD NON-PROFIT FY 2015 AND 2016
2,382208 OngoingJob Access and Reverse Commute (JARC) Program

542209 OngoingNew Freedom Program
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WASHINGTON METROPOLITAN AREA TRANSIT
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Construction Program

Major Projects 281.5           238.1           246.2           262.0           271.5           279.6           1,579.0          

Special Funds 169.3           132.0           140.1           155.9           165.4           173.5           936.3             

Federal Funds - WMATA * 112.1           106.1           106.1           106.1           106.1           106.1           642.7             

*    These federal funds are received by WMATA directly and are not included in the MDOT budget.

SIX-YEAR
TOTAL



Washington Metropolitan Area Transit -- Line 1 CONSTRUCTION PROGRAM
                    Metro Debt Service

                                                          
 WMATA Capital Improvement Program -- Line 2

                              Payments required to retire revenue bonds previously issued by the Washington 
Metropolitan Area Transit Authority to supplement construction costs of the Metrorail system.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Maryland Department of Transportation's share of Metrorail debt service payments, 
which supplement the 103-mile rail system's construction.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Project is completed.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

638,683
638,683

0

0
0
0

638,683
638,683

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

8002

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Washington Metropolitan Area Transit -- Line 2 CONSTRUCTION PROGRAM
                    WMATA Capital Improvement Program

                                                          
Metro Debt Service -- Line 1
Matching Funds -- Line 4

                              WMATA's FY 2015 - 2020 CIP is focused on safety, infrastructure rehabilitation 
and replacement and maintaining the Washington region's primary transit system in a state of good 
repair.  WMATA's FY 2015 - 2020 CIP also includes investment to plan for and initiate projects 
necessary to meet key future system capacity needs. WMATA's FY 2015 - 2020 CIP includes, but is 
not limited to, projects to replace rail cars, rehabilitation of track and rail structures, replacement 
vehicles for Metrobus and Metro Access, and implementing recommendations from the National 
Transportation Safety Board.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This program provides Maryland's share of the funding for the Washington 
Metropolitan Area Transit Authority's Capital Improvement Program (CIP).  It includes Maryland's 
share of matching funds to federal formula funds received directly by WMATA as well as Maryland's 
share of additional state and local funds for WMATA capital projects.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The FY 2015 - 2020 CIP was adopted by the WMATA 
Board of Directors on May 22, 2014.
STATUS:

                                                                                     The 
project cost increased by $243.9M due to the addition of $25.0M 
for Maryland's contribution to the regional $75.0M commitment 
for the Metro 2025 initiative as well as $218.1M in FY 2020.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

2,563,416
2,563,416

79,880

0
0
0

1,357,079
1,357,079

79,880

0
0
0

219,653
219,653

0

0
0
0

173,421
173,421

0

0
0
0

184,662
184,662

0

0
0
0

200,507
200,507

0

0
0
0

209,982
209,982

0

0
0
0

218,112
218,112

0

0
0
0

1,206,337
1,206,337

0

0
0
0
0
0
0

9004, 9005, 9006

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Washington Metropolitan Area Transit -- Line 3 CONSTRUCTION PROGRAM
                    Project Development Program

                                                          
None.

                              WMATA's Project Development Program provides for preliminary planning and 
design of projects within the WMATA region.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The program funds Maryland's allocated share of the Washington Metropolitan 
Area Transit Authority's Project Development Program.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Project Development Program planning studies are 
ongoing.
STATUS:

                                                                                     Project 
cost decreased by $57.3 million due to the removal of funding for 
the 6000-Series railcars, all of which are now in service.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

19,536
19,536

0

0
0
0

13,080
13,080

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

6,456
6,456

0

0
0
0
0
0
0

8011

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Washington Metropolitan Area Transit -- Line 4 CONSTRUCTION PROGRAM
                    Matching Funding for "Passenger Rail Investment and Improvement Act of 2008" - P.L. 
110-432

                                                          
WMATA Capital Iimprovement Program -- Line 2

                              Funding is used for capital improvements to improve safety and state of good 
repair of the rail system, including the replacement of all 1000 series railcars and other investments 
called for in recommendations made by the National Transportation Safety Board (NTSB).

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The Passenger Rail Investment and Improvement Act of 2008 authorizes new 
federal funds to be appropriated over a ten year period for capital and preventative maintenance 
projects of the Washington Metropolitan Area Transit Authority.  The federal legislation also requires 
matching funds from Maryland, Virginia, and the District of Columbia.  This program provides 
Maryland's share of the match to federal funds.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The Federal Transit Administration (FTA) dedicated 
funding allocation for WMATA in FY 2014 is $148.5M.  Maryland 
will provide $50.3M in FY 2015 for its portion of the match.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

500,000
500,000

0

0
0
0

196,446
196,446

0

0
0
0

50,300
50,300

0

0
0
0

53,254
53,254

0

0
0
0

50,000
50,000

0

0
0
0

50,000
50,000

0

0
0
0

50,000
50,000

0

0
0
0

50,000
50,000

0

0
0
0

303,554
303,554

0

0
0
0
0
0
0

9008

BUDGET

SPECIAL GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Washington Metropolitan Area Transit -- Line 5 CONSTRUCTION PROGRAM
                    Metro Matters Program

                                                          
None.

                              The Meter Matters program was initiated in FY 2005 with a multi-year budget of 
approximately $3.9B.  A majority of Metro Matters project work was completed during FY 2005-2010.  
This program includes funding for debt service for long-term bonds issued by WMATA to fund the 
Metro Matters program.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Metro Matters is a regionally funded program of capital improvements for the 
Washington Metropolitan Area Transit Authority.  This program provides Maryland's share of the 
required contributions under the terms of the Metro Matters Funding Agreement.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Maryland's share of the annual contributions to the 
Metro Matters program is approximately $10.5M during the FY 
2015-2020.  The final maturity date of the Metro Matters Bonds is 
in FY 2034.

STATUS:

                                                                                     The 
project cost increased $10.5M due to the addition of FY 2020.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

114,971
114,971

0

0
0
0

52,259
52,259

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

62,712
62,712

0

0
0
0
0
0
0

9010

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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STATE HIGHWAY ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Construction Program

Major Projects 198.7           330.5           372.8           223.2           156.8           15.4             1,297.4         

Safety, Congestion Relief and 909.1           875.9           838.7           838.9           795.5           800.5           5,058.6         
Community Enhancements

Other System Preservation 38.4             38.9             39.3             41.5             41.9             42.4             242.4            

Programs 3 & 8 67.4             75.2             72.3             71.7             71.7             71.7             430.0            

Development & Evaluation Program 58.1             130.0           105.0           45.1             27.5             4.4               370.1            

TOTAL 1,271.7        1,450.5        1,428.1        1,220.4        1,093.4        934.4           7,398.5         

Special Funds 684.3           912.2           921.8           856.2           880.8           798.9           5,054.3         
Federal Funds 587.5           538.3           506.3           364.1           212.5           135.4           2,344.2         

SIX-YEAR
TOTAL



 

SSHA STTATEWIDDE 



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 1

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Projects in the CHART program will aid in the reduction of travel time, reduce 
congestion and provide critical traffic information for the traveling public, which improves movement 
of both passengers and freight.  Messages on dynamic message boards provide information to aid 
in the safety and security of travelers.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    Coordinated Highway Action Response Team (CHART)

                            Install advanced traffic management system (ATMS) and advanced traffic 
information system (ATIS) technologies on Interstate highways and arterials statewide.  Technologies 
include cameras, traffic detectors, weather sensors, dynamic message signs, highway advisory 
radios, web sites and telecommunication networks.  CHART is comprised of five major components:   
1) Traffic and Roadway Monitoring; 2) Incident Management; 3) "511" - Traveler's Information;
4) System Integration and Communication; 5) Traffic Management.

                                                          

                  Engineering and Construction underway.  This represents a summary of the Statewide 
CHART program.  Individual corridor work is shown in the State Highway Administration's Safety, 
Congestion Relief, Highway and Bridge Preservation Program.
                                                                                     Added funding in FY20.

                                                                            Heavy volumes of traffic, stop-and-go commuter 
peaks, and lack of comprehensive information regarding current, real-time conditions on available 
alternatives contribute to and compound the effects of unexpected incidents.  With the growth in 
traffic outpacing any realistic hope of expanding capacity through building new highways, or 
expanding existing ones, it is imperative to operate the existing system more efficiently through the 
application of Intelligent Transportation System technologies and interagency teamwork.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
178,259

0
252,495
430,754
411,290

0
99,886

0
213,168
313,054
305,360

0
15,510

0
9,990

25,500
22,950

0
12,963

0
5,837

18,800
16,920

0
13,500

0
6,900

20,400
18,360

0
12,200

0
6,100

18,300
16,470

0
12,100

0
5,900

18,000
16,200

0
12,100

0
4,600

16,700
15,030

0
78,373

0
39,327

117,700
105,930

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SW-1STIP REFERENCE #State1          08/01/2014



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 2

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Program targets transportation improvements in older urban areas with physical 
infrastructure including drainage and stormwater management that needs repair to support 
economic development and revitalization.  Promotes bike and pedestrian access to commercial 
centers, transit facilities, schools, and public facilities. Encourages other State Agencies to target 
resources for those areas with the goal of increasing their attractiveness for private investment.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community VitalityX
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    Community Safety and Enhancement Program

                            This is the SHA element of the Statewide Neighborhood Conservation Program.  
Funds will be made available for highway transportation projects in designated revitalization areas.  
Areas will be designated by local jurisdictions, taking into account factors such as the age and 
number of abandoned and substandard structures, the extent of unemployment, and the 
redevelopment plans and strategies of the local jurisdiction.  Project improvements include roadway 
reconstruction, lighting and drainage improvements, streetscaping and roadway improvements.

                                                          

                  Engineering, Right-of-way and Construction underway.  This sheet represents a summary 
of this program.  Individual projects are shown in the State Highway Administration's Safety, 
Congestion Relief, Highway and Bridge Preservation Program.
                                                                                     Added funding in FY20.

                                                                            Some of Maryland's older urban areas contain 
significant investments in physical infrastructure that are underutilized due to their inability to attract 
new investment.  MDOT is joining with other State agencies to target resources for these areas with 
the goal of increasing their attractiveness to private investment.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
112,792
49,665

536,276
698,733
83,221

0
68,959
18,319

284,355
371,633
81,221

0
12,340
8,767

22,893
44,000

500

0
12,572
9,339

46,689
68,600
1,500

0
6,321
9,310

53,869
69,500

0

0
4,200
2,630

46,470
53,300

0

0
4,200

650
41,350
46,200

0

0
4,200

650
40,650
45,500

0

0
43,833
31,346

251,921
327,100

2,000

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SW-2STIP REFERENCE #State2          08/01/2014



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 3

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This program supports community revitalization and other efforts to encourage 
pedestrian usage along State Highways.  Provides/promotes safer access to transit service for both 
surface bus and fixed rail systems.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community VitalityX
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    Sidewalk Program

                            This program will provide matching funds for the construction of sidewalks adjacent 
to State highways.  Fifty percent of project costs will be required from local and municipal project 
sponsors, except in urban revitalization areas where projects are eligible for 100 percent state 
funding, and in priority funding areas where projects are eligible for 75 percent state funding.

                                                          

                  Engineering, Right-of-way and Construction underway.  Working with local jurisdictions to 
identify projects.  This sheet represents a summary of the Program.  Individual projects are shown in 
SHA's Safety, Congestion Relief, Highway and Bridge Preservation Program.
                                                                                     Added funding in FY20.  Reallocated $5.4 
million to resurfacing program.

                                                                            Program will support community revitalization efforts 
and efforts to encourage pedestrian usage along State highways consistent with the intent of the 
"Access 2000" legislation.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
14,947

295
55,529
70,771

0

0
7,547

295
37,329
45,171

0

0
1,400

0
3,600
5,000

0

0
1,200

0
4,000
5,200

0

0
1,200

0
2,800
4,000

0

0
1,200

0
2,600
3,800

0

0
1,200

0
2,500
3,700

0

0
1,200

0
2,700
3,900

0

0
7,400

0
18,200
25,600

0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SW-3STIP REFERENCE #State3          08/01/2014



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 4

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This program provides mitigation of highway noise to those communities that 
qualify for noise abatement.  Improves quality of life for eligible communities adjacent to access 
controlled facilities.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    Sound Barrier Program

                            Funding to implement retrofit sound barrier projects that meet eligibility criteria.

                                                          

                  Engineering, Right-of-way and Construction underway.  This consolidates the total dollars 
available for sound barriers that meet eligibility criteria.  Individual projects are shown in SHA's 
Safety, Congestion Relief, Highway and Bridge Preservation Program.
                                                                                     Added funding in FY20.

                                                                            Mitigating highway noise is an essential element of 
the Department's programs for environmental stewardship and community conservation.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
47,960

538
326,785
375,283
236,998

0
40,872

438
289,473
330,783
223,498

0
3,020

100
6,880

10,000
3,200

0
800

0
15,500
16,300
4,800

0
817

0
10,483
11,300
3,300

0
817

0
1,483
2,300

700

0
817

0
1,383
2,200

700

0
817

0
1,583
2,400

800

0
7,088

100
37,312
44,500
13,500

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SW-4STIP REFERENCE #State4          08/01/2014



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 5

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Implement strategies through the year 2025 that will primarily reduce nitrogen, 
phosphorus and sediment loads in waters that drain to the Chesapeake Bay from SHA-owned 
roads and coverage areas.  Implementation Strategies to  include: Structural and Non-Structural 
Best Management Practices; Environmentally Sensitive Designs; Stream and Wetland Restoration; 
and Afforestation.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    Total Maximum Daily Load (TMDL)

                            Plan, design, and construct storm water controls and alternative water quality 
improvement strategies in Maryland Phase I and Phase II Counties in order to meet the US 
Environmental Protection Agency’s (EPA) Chesapeake Bay Total Maximum Daily Load (TMDL) 
requirements by the year 2025.  These strategies support the goal of protecting and restoring the 
Chesapeake Bay watershed.  The implementation will follow the State of Maryland commitment in its 
Watershed Implementation Phase I Plan (WIP I).

                                                          

                  Engineering underway.  Construction to begin during current fiscal year.

                                                                                     This includes $45.0 million in FY 15 General 
Obligation Bonds and $350.0 million in FY16-FY19 of General Funds. Added funding in FY20.

                                                                            SHA is required to adhere to the Chesapeake Bay 
TMDL and local TMDLs as a result of its National Pollution Elimination Discharge System (NPDES) 
Phase I and Phase II Municipal Separate and Storm Sewer System Permit (MS4) permits.  This 
programmatic effort is needed for compliance and supports the ultimate goal of improved water 
quality in Maryland streams, creeks, rivers, and the Chesapeake Bay.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

12,000
156,800
28,000

474,100
670,900
60,494

0
15,200

0
56,900
72,100
46,794

2,000
36,600
2,000

18,600
59,200
12,000

2,000
25,000
6,000

58,500
91,500
1,700

2,000
20,000
5,000

79,300
106,300

0

2,000
20,000
5,000

96,700
123,700

0

2,000
20,000
5,000

82,200
109,200

0

2,000
20,000
5,000

81,900
108,900

0

12,000
141,600
28,000

417,200
598,800
13,700

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SW-5STIP REFERENCE #State5          08/01/2014



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 6

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to key intersections in the vicinity of Fort Meade are vital in 
support of the congressionally authorized BRAC initiative.  These improvements will reduce 
congestion and improve safety as well as provide for the safe and efficient movement of freight.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    BRAC Intersections near Fort Meade

                            Design and construct intersection improvements at key locations along access 
routes to Fort Meade.  Bicycle and pedestrian facilities will be provided where appropriate.

                                                          
MD 175, MD 713 to Disney Road (Anne Arundel Line 1)
MD 175, at Maples/Reece Roads (Anne Arundel Line 2)
MD 175, MD 295 to MD 170 (Anne Arundel County Line 7)
MD 198, MD 295 to MD 32 (Anne Arundel County Line 8)

                  Engineering underway.

                                                                                     None.

                                                                            Improved access to Fort Meade is a vital component 
needed to accommodate the increase of employment as a result of BRAC.  These intersection 
improvements will improve safety, capacity and operations in the near-term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

252
7,373

0
290

7,915
1,568

231
7,373

0
0

7,604
1,315

21
0
0
0

21
21

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

290
290
232

21
0
0

290
311
253

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SW-6STIP REFERENCE #State7          08/01/2014



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 7

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to key intersections in the vicinity of Bethesda Naval Medical 
Center are vital in support of the congressionally authorized BRAC initiative.  These improvements 
will provide congestion relief and safety improvements as well as provide for the safe and efficient 
movement of freight.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    BRAC Intersections near Bethesda Naval Center

                            Design and construct intersection improvements at key locations along access 
routes to Bethesda Naval Center.  Bicycle and pedestrian facilities will be provided where appropriate.

                                                          
MD 185, at Jones Bridge Road - Phase 1&2 (Montgomery County Line 5)
MD 185, at Jones Bridge (Phase 3) (Montgomery County Line 6)
MD 187, at West Cedar Lane (Montgomery County Line 7)
MD 320, at Sligo Creek (Montgomery County Line 9)
MD 355, at Jones Bridge (Montgomery County Line 10)
MD 355, at West Cedar Lane (Montgomery County Line 11)

                  Engineering underway. Office of Economic Adjustments has contributed $38.2 million 
towards the BRAC improvements.

                                                                                     None.

                                                                            Improved access to Bethesda Naval Center is a vital 
component needed to accommodate the increase of employment as a result of BRAC.  These 
intersections improvements will improve safety, capacity and operations in the near-term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
12,268

0
6,020

18,288
8,369

0
11,468

0
0

11,468
2,753

0
500

0
0

500
500

0
300

0
0

300
300

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

6,020
6,020
4,816

0
800

0
6,020
6,820
5,616

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SW-7STIP REFERENCE #State8          08/01/2014



DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 8

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    BRAC Intersections near Aberdeen Proving Grounds

                            Design and construct intersection improvements at key locations along access 
routes to  Aberdeen Proving Grounds.  Bicycle and pedestrian facilities will be provided where 
appropriate.

                                                          
MD 22, at Old Post Road (Harford County Line 2)
MD 22, at Beards Hill Road (Harford County Line 3)
MD 22, at MD 462 (Harford County Line 4)
US 40, at MD 7/MD 159 (Phase 1 - Harford County Line 6)
US 40, at MD 7/MD 159 (Phase 2 - Harford County Line 7)
Perryman, Access Study (Harford County Line 9)

                  Engineering underway.

                                                                                     None.

                              Improved access to Aberdeen Proving Grounds is a vital component needed to 
accommodate the increase of employment as a result of BRAC.  These intersection improvements 
will improve safety, capacity and operations in the near-term.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
8,608

0
0

8,608
4,151

0
7,925

0
0

7,925
3,468

0
683

0
0

683
683

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
683

0
0

683
683

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SW-8STIP REFERENCE #State9          08/01/2014



DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 9

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    BRAC Intersections near Andrews Air Force Base

                            Design and construct intersection improvements at key locations along access 
routes to  Andrews Air Force Base.  Bicycle and pedestrian facilities will be provided where 
appropriate.

                                                          
I-95/495, Branch Ave. Metro Access (Prince George's Line 3)
MD 4, at Suitland Parkway (Prince George's Line 6)
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Prince George's Line 14)
MD 4, MD 223 to I-95 (Prince George's Line 17)
MD 5, US 301 to I-95 (Prince George's Line 19)

                  Engineering underway.

                                                                                     None.

                              Improved access to Andrews Air Force Base is a vital component needed to 
accommodate the increase of employment as a result of BRAC.  These intersection improvements 
will improve safety, capacity and operations in the near-term.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
6,490

907
0

7,397
6,871

0
1,996

0
0

1,996
1,787

0
500
150

0
650

1,090

0
500
757

0
1,257

500

0
3,494

0
0

3,494
3,494

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
4,494

907
0

5,401
5,084

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 10

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    Operational Improvement Studies

                            Develop traffic management strategies to improve operations on the Capital 
Beltway, I-95/495, I-270 and US 301.

                                                          

                  Planning underway.

                                                                                     None.

                              A comprehensive set of relatively low cost strategies is needed to address 
recurring and non-recurring congestion that occurs along these corridors.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

5,000
0
0
0

5,000
4,000

612
0
0
0

612
492

1,590
0
0
0

1,590
1,220

2,798
0
0
0

2,798
2,288

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

4,388
0
0
0

4,388
3,508

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Bridge Replacement/Rehabilitation

1,7171 CompletedFixed bridges, Culverts, Noise Walls and Retaining Walls in Alleghany, Garrett and Washington 
Counties

1,4862 Completed11 existing bridges on MD 75, MD 77, MD 91, MD 144 and I 70

1,9773 Completed6 existing bridges on MD 80 to I 270; clean and paint bridges

Traffic Management

3,2624 CompletedVarious locations; signalization

1,1015 CompletedVarious locations in District 1 and District 2; signing

2,3836 CompletedVarious locations in District 7; signing

3,0887 CompletedVarious locations in District 4; signalization

2,5848 CompletedVarious locations in District 4; sign structures

2,5959 CompletedVarious locations in District 3; sign structures

3,25610 CompletedVarious locations in District 3; signing

1,27911 CompletedVarious locations in District 1 and District 2; signalization

2,33812 CompletedVarious locations in District 6 and District 7; signalization

6,02913 CompletedVarious locations in District 3; signalization
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions (cont'd)

C.H.A.R.T. Projects

3,54014 CompletedVarious Dynamic Message Signs Deployment (ARRA PROJECT)

Environmental Preservation

8315 CompletedSeeding and plug installation at various locations in District 4,6 and 7;  meadow enhancement by 
removal of invasive species and re-establishment of native grasses and wildflowers (This project is 
split funded with Transportation Enhancement Program)

14816 CompletedNative Plant establishment and Integrated Roadside vegetation Management in District 1 and 2; 
removal of invasive species and re-establishment of native grasses and wildflowers (This project is 
split funded with Transportation Enhancement)

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

10,50117 FY 2015At various locations in Carroll County; resurface

13,00018 FY 2015At various locations in Carroll County; resurface

1,75819 FY 2015At various locations in Dorchester, Somerset, Wicomico and Worcester Counties; guard rail

2,52820 FY 2015At various locations in District 6; slurry seal

3,02321 FY 2015At various locations in District 5; sidewalks

57522 FY 2015At various locations in District 2; joint sealing

2,30223 FY 2015At various locations in District 4; guardrail
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Resurface/Rehabilitate (cont'd)

1,43524 FY 2015At Various Locations in District 4; Joint Sealing

44525 FY 2015At various locations in District 6; resurface

93326 FY 2015At various locations in District 5; guardrail

1,40027 FY 2015Various locations in Carroll, Frederick and Howard Counties; joint sealing

2,31328 FY 2015At various locations in District 7; guardrails

2,63829 FY 2015Various locations in Districts 3 and 5; pavement marking

2,05530 FY 2015Various locations in Districts 1 and 2; pavement marking

2,35531 FY 2015Various locations; guardrails

2,05532 FY 2015Various locations in Montgomery and Prince George's Counties; resurface

4,17633 FY 2015At various locations in District 5; widen and resurface

49334 FY 2015At various locations in Calvert, Charles and St. Mary's Counties; joint sealing

2,02535 FY 2015Various locations in Districts 4 and 7; pavement marking

1,18636 FY 2015Various locations in District 2; slurry seal

99737 FY 2015Various Locations in Carroll, Frederick and Howard Counties; joint sealing
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Resurface/Rehabilitate (cont'd)

1,71238 FY 2015Various locations in Carroll, Frederick and Howard Counties; patching

1,20739 FY 2015Various locations in District 3 and 5;  thermpolastic thinline striping

97540 Under constructionVarious locations in District 4 and District 7; pavement marking

5,19541 Under constructionVarious locations in Gaithersburg Shop area of Montgomery County; mill/grind, patch and resurface 
pavements

38342 FY 2015Various locations in District 2; guardrail

4,39643 FY 2015Various locations in Fairland Shop area of Montgomery County; mill/grind, patch and resurface 
pavements

1,36344 Under constructionVarious locations in District 1 and 2; thermoplastic thinline striping

1,41345 FY 2015Various locations in District 7; guardrail

73746 Under constructionVarious locations in Cecil, Kent, Queen Anne's and Caroline Counties; sidewalks

1,02047 FY 2015Various locations in Baltimore and Harford Counties; joint sealing

1,20748 Under constructionVarious locations in Dorchester, Somerset, Wicomico, Worcester Counties; traffic barrier upgrades

1,55649 Under constructionTraffic barrier upgrades at various locations in District 7; guardrail

85350 Under constructionVarious locations in Anne Arundel, Calvert, Charles and St. Mary's County; drainage
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Resurface/Rehabilitate (cont'd)

72551 FY 2015Install/upgrade Traffic barrier at various locations in District 6

1,14352 Under constructionTraffic barrier upgrades at various locations in District 3

1,93253 Under constructionVarious Locations in District 5; slurry seal

1,50254 FY 2015Ocean Gateway; 0.5 miles west of MD 404 to 0.5 miles east of MD 404; resurfaceUS  50

Bridge Replacement/Rehabilitation

1,88755 FY 2015At various locations on lower Georges Creek Road, National Freeway, Friendsville Road; 
clean/paint bridges

8,58056 Preservation and minor rehab of moveable and fixed bridges, culverts and walls; bridge 
rehabilitation

2,84857 FY 2015Install troughs and rehabilitation of joints to 25 bridges in WA and BA counties; joint sealing

1,37358 FY 2015Bridges 14006, 1402700 and 2001800 in Kent and Talbot counties; clean/paint bridges

1,44959 FY 2015Invert paving and restoration to various structures; miscellaneous

6,38860 FY 2015Provide access equipment and MOT Services for bridge inspection/evaluation

1,55161 FY 201510 existing bridges on US 13, MD 353, MD 12 and US 113; clean and paint bridges

Safety/Spot Improvement

57362 FY 2015Clearing and grubbing at various locations for utilities relocation in District 5; miscellaneous
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Safety/Spot Improvement (cont'd)

2,51563 FY 2015Various locations in District 7; ADA compliance

89964 FY 2015At various locations in District 1 and 2; pavement marking

2,74265 FY 2015At various locations Statewide; drainage improvement

1,71266 FY 2015Various locations in District 3, 4, 5, 6 and 7; pavement marking

50567 FY 2015At various locations in District 1; rumble strips

3,12068 FY 2015At various locations Statewide; drainage improvement

4,16469 FY 2015At various locations in District 3; surface treatment

55370 FY 2015At various locations in District 2; raised pavement markings

2,49571 FY 2015Various locations statewide; drainage improvement

23272 FY 2015Various locations in District 2; rumble strips

4,13573 FY 2015ADA Compliance Program in District 1

5,14174 FY 2015Various locations in Baltimore and Harford Counties; safety

3,74475 Under constructionAt various locations in District 3; sidewalks

1,45776 Under constructionVarious locations statewide; drainage
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Safety/Spot Improvement (cont'd)

2,27177 Under constructionVarious locations in Allegany and Garrett Counties; geometric improvements

51778 Under constructionVarious locations in District 4; pavement markings

62279 Under constructionRepairs on Stormwater Facilities in various locations; drainage improvement

8,00080 Under constructionSign Reflectivity Management Statewide; signing

2,71781 Under constructionStormwater Management facilities at various locations Statewide; drainage improvement

76082 FY 2015Baltimore National Pike; Bethany Lane to Tyson Road and Johnnycake Road to Coleridge Road; 
guard rail

US  40

1,20083 Under constructionBerry Road; MD 210 to Marsh Hawk Drive; guardrailMD 228

Noise Barriers

1,41084 FY 2015Various locations; noise abatements

49985 FY 2015Capital Beltway; noisewalls 15110 and 15113; drainage improvementsI  495

Traffic Management

086 FY 2015At various locations in Districts 6 and 7: lighting

5,72087 FY 2015At various locations statewide; signing

4,03088 FY 2015Light Emitting Diode (LED) Upgrades - Statewide
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Traffic Management (cont'd)

5,74089 FY 2015Modify/Install/Reconstruct Signals; signalization

2,28890 FY 2015Tourism and service signing; signing

6,97091 FY 2015With APS/CPS in Districts 3, 4 and 7; signalization

4,57692 FY 2015APS in Districts 6 and 7; signalization

7,43693 FY 2015At various locations in District 3; lighting

6,86494 FY 2015At various locations in District 3; signalization

2,28895 FY 2015At various locations in District 4; lighting

2,28896 FY 2015At various locations in District 5; lighting

3,43797 FY 2015At various locations in District 6; signing

3,73798 FY 2015Various locations in District 3; signing

4,87599 FY 2015Various locations in District 6 and 7; lighting

5,696100 FY 2015Various locations in District 4; signalization

4,861101 FY 2015Various locations in District 1 and 2; lighting

5,664102 FY 2015Various Locations in District 5; signalization
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Traffic Management (cont'd)

3,048103 FY 2015Various locations in District 4; signing

1,988104 FY 2015Automatic Traffic Recorders Statewide; miscellaneous

11,503105 FY 2015Modify/reconstruct with in Districts 3, 4, 5; signalization

7,153106 FY 2015Traffic signs and APS in District 3; signalization

4,777107 FY 2015Sign Structure replacement in District 7

4,905108 FY 2015Sign Structure replacement in District 4

5,003109 FY 2015Sign Structure replacement in District 3

5,671110 FY 2015Various locations in District 3, 4 and 5; signalization

3,168111 Under constructionVarious Locations in Districts 6 and 7; signalization

2,295112 FY 2015At various locations in District 5; signing

5,935113 Under constructionVarious locations in District 5; signalization

6,194114 Under constructionModify/Install/Reconstruct traffic signals - District 3; signalization

6,022115 Under constructionInstall and modify Traffic Control devices in District 4; signalization

5,360116 Under constructionUPS/LED Signal installation/reconstruct in Districts in 3, 4, and 5
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Traffic Management (cont'd)

1,064117 Under constructionVarious Locations in District 1 and 2; signalization

1,783118 Under constructionVarious Locations in District 4; lighting

1,287119 Under constructionVarious Locations in District 1 and 2; signing

2,146120 Under constructionVarious Locations in District3; signalization

2,810121 Under constructionVarious Locations in District 3; signing

2,104122 Under constructionVarious Locations in District 5; signalization

930123 Under constructionVarious Locations in District 6 and 7; lighting

2,999124 Under constructionVarious Locations in District 4; signing

1,674125 Under constructionVarious Locations in District 5; lighting

1,984126 Under constructionVarious Locations in District 3; lighting

2,170127 Under constructionVarious Locations in District 6 and 7; signing

1,300128 Under constructionVarious Locations in District 1 and 2; lighting

2,048129 Under constructionVarious Locations in District 4; signalization

1,074130 Under constructionVarious Locations in District 6 and 7; signalization
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Traffic Management (cont'd)

2,541131 Under constructionSign Lighting System (Lumitrak) (ARRA PROJECT)

7,999132 Under constructionInterstate Highway Lighting - Phase 1 (ARRA PROJECT)

1,875133 Under constructionTraffic Detection at Signalized Intersections District 3, 6 and 7 (ARRA PROJECT)

C.H.A.R.T. Projects

3,183134 FY 2015CHART CCTV Deployment (Phase 5C) in Allegany, Frederick, Garrett and Washington Counties

3,500135 FY 2015CHART DMS Deployment - Phase 4; miscellaneous

2,509136 FY 2015CHART CCTV Deployment (Phase 5B) in Anne Arundel, Baltimore, Carroll and Howard Counties

3,636137 FY 2015CHART CCTV Deployment (Phase 5A) in Dorchester, Frederick, Montgomery, Prince George's, 
Queen Anne's, Talbot, Wicomico, Worcester Counties

500138 Under constructionRoad Weather Information Systems Upgrade

799139 Under constructionCHART Closed Circuit Television deployment - Phase 4

3,200140 Under constructionCHART - Areawide Dynamic Message Signs Deployment - Phase 3

1,818141 Under constructionBack-up Power for CHART Cameras

700142 Under construction10 CCTV Cameras Project

724143 FY 2015Baltimore Washington Parkway; CHART ITS devices in Districts 3 and 5; miscellaneousMD 295
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Environmental Preservation

96144 FY 2015Landscape Sustainability IV at various locations in District 1; landscape

100145 FY 2015Landscape Sustainability IV at various locations in District 1; landscape

99146 FY 2015Landscape Sustainability IV at various locations in District 2; landscape

1,833147 FY 2015At various locations in District 4; landscape

509148 FY 2015At various locations in District 7; landscape

514149 FY 2015I 695 to Mountain Road and various sites; landscape

588150 FY 2015Various locations in District 3 and 5; landscape

400151 FY 2015Various locations in District 1 and 2; landscape

468152 FY 2015Various locations in District 4 and 7; landscape

162153 Under constructionVarious locations in District 1 and 2; landscape

479154 Under constructionVarious locations in District 3 and 5; landscape

1,087155 Under constructionVarious interchanges on US 50 and US 13; landscaping

1,527156 Under constructionVarious interchanges on I 83, I 695 and I 95; landscaping

1,220157 Under constructionVarious Interchanges on US 50 and MD 100
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Environmental Preservation (cont'd)

847158 Under constructionVarious interchanges on I 70, I 68 and MD 200; landscaping

1,663159 Under constructionVarious interchanges on I 70, I 95 ,US 29 and MD 100 ; landscaping

204160 Under constructionLandscaping at various locations in District 3 and District 5; landscaping

220161 Under constructionLandscaping at various locations in District 4 and District 7; landscaping

114162 Under constructionLandscaping at various locations in District 1 and District 2; landscaping

449163 FY 2015MD 404/MD 309; Integrated roadside vegetation management at various locations in District 2US  50

959164 FY 2015Integrated roadside vegetation management - Allegany/Washington County line to Allegany/Garrett 
County line; landscaping

I   68

3,011165 Under constructionVegetation Management at various interchanges between MD 100 to I 495; landscapingI   95

222166 Under constructionBlue Star Memorial Highway; US 50 split to Delaware State Line; landscapeUS 301

Sidewalks

2,506167 FY 2015Various locations in District 2; sidewalks

3,661168 FY 2015Various locations in District 3; sidewalks

2,983169 FY 2015At various locations in District 5; sidewalks

2,006170 FY 2015At Various locations in District 5; sidewalks
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Sidewalks (cont'd)

2,613171 FY 2015Various locations in District 3; sidewalks

1,755172 FY 2015Various locations in Caroline, Cecil, Kent, Talbot and Queen Anne's County; sidewalk

Truck Weight

1,200173 FY 2015Virtual Weigh Station - Overheight detection

TMDL Compliance

1,830174 FY 2015Tree planting at various locations in Anne Arundel and Charles Counties; landscape

1,144175 FY 2015Tree planting at various locations in District 6; landscape
(Transportation Infrastructure Investment Act of 2013)

1,772176 FY 2015Tree planting at various locations in Harford County; landscape
(Transportation Infrastructure Investment Act of 2013)

2,345177 FY 2015Tree Planting at various locations in District 7; landscape
(Transportation Infrastructure Investment Act of 2013)

4,000178 FY 2015At various locations in District 5; drainage improvement
(Transportation Infrastructure Investment Act of 2013)

4,500179 FY 2015At various locations in District 4; drainage improvement
(Transportation Infrastructure Investment Act of 2013)
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Enhancements

Archaeological Planning & Research

135180 UnderwaySynthesis of Maryland's archeological data; Synthesize 3500 archeological reports related to 
transportation projects; Archeological planning and research.

55181 FY 2015Maryland Archeological Conservation Lab; creation of an archeological context database curated at 
the MAC Lab

Environmental Mitigation

243182 UnderwayIntegrated Roadside Vegetation Management and Native Plant Establishment - US 50

Congressional Earmarks

0183 Land acquisition for scenic easement in Cecil, Kent and Queen Anne's Counties (Earmark $10 
million; R/W) (Project underway)
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  ALLEGANY COUNTY



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Allegany County -- Line 1

Interstate

Urban Interstate

Primary

48,480

61,400

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            I-68 provides a critical link through Western Maryland. Maintaining these 
structures supports this east/west movement.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-68, National Freeway

                            Rehabilitation of Bridge 01092 on MD 51 over CSX, Canal Parkway and Bridge 
01096 on I-68 (Cumberland Thruway) over Wills Creek/CSX/Municipal Streets including ramps 
01107, 01108, 01109, 01110, 01111 and 01112 which connect to the Cumberland Thruway Structure.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            Existing bridge requires rehabilitation work including: 
cleaning, painting, lighting, superstructure and substructure repairs.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0

16,557
16,557
16,374

0
0
0

14,062
14,062
14,019

0
0
0

2,495
2,495
2,355

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

2,495
2,495
2,355

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Allegany County -- Line 2

Interstate

Urban Interstate

Primary

13,540

19,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            I-68 provides a critical link through Western Maryland. Replacing this bridge 
supports this east/west connection for travel and goods movement.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-68, National Freeway

                            Replace/rehabilitate Bridge deck 01102 over Kelly Road/Blvd. and CSXT and 
Bridge deck 01103 over Patterson Ave.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            Existing bridge requires rehabilitation work including: 
cleaning, painting, lighting, deck, superstructure and substructure repairs.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
519

0
11,219
11,738
11,490

0
519

0
6,356
6,875
6,780

0
0
0

4,863
4,863
4,710

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

4,863
4,863
4,710

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Allegany County -- Line 3

Intermediate Arterial

Other Principal Arterial

Primary

9,290 - 18,190

11,800 - 32,650

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 220, McMullen Highway

                            Study to upgrade and/or relocate US 220 from I-68 to the West Virginia State Line 
(15.0 miles).  This represents Maryland's portion of a larger joint study from I-68 to Corridor H in West 
Virginia.

                                                          

                  Planning for Tier 2 underway. The cost shown is SHA share only. West Virginia is the 
lead in performing this study.

                                                                                     None.

                              Improvements along the US 220 South corridor would enhance accessibility and 
promote economic development in the Appalachian Region.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be DeterminedX
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

6,363
0
0
0

6,363
5,208

1,309
0
0
0

1,309
1,165

700
0
0
0

700
560

1,664
0
0
0

1,664
1,331

1,300
0
0
0

1,300
1,040

1,390
0
0
0

1,390
1,112

0
0
0
0
0
0

0
0
0
0
0
0

5,054
0
0
0

5,054
4,043

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ALLEGANY COUNTY LINE 4

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

1,3771 CompletedNational Pike; Fifteen Mile Creek Road to West Shipley Road; resurfaceUS  40 SC

5362 CompletedNational Freeway; at Orleans Road at Friendsville; climbing laneI   68

Safety/Spot Improvement

5,3843 CompletedNational Freeway; at US 220 interchange; improvement access to I 68I   68 EB

1,0234 CompletedNational Pike; I 68 to Prides Lane; guardrailMD 144

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

5,5675 Under constructionAt various locations in Allegany County; resurface

5,8486 Under constructionVarious locations in Allegany County; resurface

9897 Under constructionMount Savage Road; south corporate limits of Mt. Savage to Jennings Run; safety and resurfaceMD  36

1,7598 Under constructionNational Pike; West Shipley Road to east of structure 01175; resurfaceUS  40 SC

1,7009 FY 2015Oldtown Road; Town Creek Bridge 0104700 to west of Comerford Drive; resurfaceMD  51

3,19210 Under constructionOldtown Road; west of Comerford Drive to Potomac River Bridge; safety and resurface
(Transportation Infrastructure Investment Act of 2013)

MD  51

PAGE _________SHA-A-4



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ALLEGANY COUNTY LINE 4 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Bridge Replacement/Rehabilitation

64811 FY 2015Warrior Drive; bridge 0107200 over Warrior Run; bridge rehabilitationMD 636

Enhancements

Pedestrian/Bicycle Facilities

24312 FY 2016Amtrak Station Entryway Improvement

Establishment of Transportation Museums

15013 FY 2016Allegany Museum Permanent Transportation Exhibition; rehabilitation of the Allegany Museum and 
construction of a exhibition exploring the National Road and C&O Canal.
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  ANNE ARUNDEL COUNTY



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 1

Urban Minor Arterial

Urban Minor Arterial

Secondary

25,900

65,700

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project relieved traffic congestion on this failing intersection as a result of the 
projected volumes resulting from BRAC expansion.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 175, Annapolis Road

                            Constructed intersection capacity improvements from west of MD 713 (Rockenbach 
Road/Ridge Road) to east of Disney Road/26th Street. (BRAC intersection improvement).

                                                          
MD 175, at Mapes and Reece Roads (Line 2)
MD 175, MD 295 to MD 170 (Line 7)
BRAC Intersection Improvements near Fort Meade (Statewide Line 6)

                  Open to Service.

                                                                                     None.

                                                                            The project improved safety and operations along 
MD 175 and eased growing congestion resulting from BRAC expansion.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

4,065
8,890

12,955
12,497

0
0

3,912
8,890

12,802
12,345

0
0

153
0

153
152

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

153
0

153
152

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-AA-1STIP REFERENCE #AA5803          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 2

Urban Minor Arterial

Urban Minor Arterial

Secondary

24,700

65,700

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project will relieve traffic congestion at these failing intersections as a result 
of the projected volumes from BRAC.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 175, Annapolis Road

                            Construct intersection capacity improvements at Mapes Road/Charter Oaks 
Boulevard and Reece Road  (BRAC intersection improvement). This project includes construction of 
a new security fence and tree buffer along Fort Meade's property.

                                                          
MD 175, MD 713 to Disney Road (Line 1)
MD 175, MD 295 to MD 170 (Line 7)
BRAC Intersection Improvements near Fort Meade (Statewide Line 6)

                  Construction underway.

                                                                                     None.

                                                                            This project will improve safety and operations along 
MD 175 and ease growing congestion resulting from BRAC expansion at Fort Meade.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

13,908
14,348
28,256
22,848

0
0

2,410
691

3,101
2,579

0
0

4,459
3,232
7,691
6,198

0
0

4,198
3,845
8,043
6,455

0
0

2,347
3,976
6,323
5,096

0
0

494
2,604
3,098
2,520

0
0
0
0
0
0

0
0
0
0
0
0

0
0

11,498
13,657
25,155
20,269

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 3

Local

Urban Local

Secondary

7,800

9,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 648, Baltimore Annapolis Boulevard

                            Replace small structure 02080XX over Cattail Creek.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            The existing structure is structurally deficient.PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
412
80

1,278
1,770

799

0
412
57

532
1,001

564

0
0

23
746
769
235

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

23
746
769
235

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 4

Principal Arterial

Other Principal Arterial

Primary

64,000 - 82,950

78,375 - 124,800

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 3, Robert Crain Highway

                            Study to upgrade MD 3 from US 50 to MD 32 to address safety and capacity 
concerns (8.89 miles). Bicycle and pedestrian access will be provided where appropriate.

                                                          
US 301, South Corridor Transportation Study (Prince George's County - Line 22)
US 301, North of Mount Oak Road to US 50 (Prince George's County - Line 23)
MD 450, Stonybrook Drive to west of MD 3 (Prince George's County - Line 30)

                  Planning underway.

                                                                                     None.

                              This project will improve safety and operations and relieve congestion in this 
heavily traveled corridor.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,978
0

4,673
0

8,651
2,944

3,877
0

4,673
0

8,550
2,869

50
0
0
0

50
37

51
0
0
0

51
38

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

101
0
0
0

101
75

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-AA-4The estimated cost is for the entire project in Anne Arundel and Prince George's counties.STIP REFERENCE #AT1981          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 5

Principal Arterial

Freeway/Expressway

Primary

98,700

134,700

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 295, Baltimore Washington Parkway

                            Study to widen MD 295 from 4 to 6 lanes from MD 100 to I-195 including an 
interchange at Hanover Road and improvements to Hanover Road from the CSX railroad tracks in 
Howard County to MD 170 (3.27 miles).

                                                          

                  Planning complete.

                                                                                     None.

                              This project will help ease congestion and improve access to one of the State's 
economic engines, the Baltimore-Washington International Thurgood Marshall Airport.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,554
0
0
0

2,554
2,043

2,554
0
0
0

2,554
2,043

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 6

Principal Arterial

Urban Freeway/Expressway

Primary

126,450

159,900

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 50, John Hanson Highway

                            Study to investigate options for alleviating congestion on US 50 from MD 70 to         
MD 2 (north), including the Severn River/Pearl Harbor Memorial Bridge.  (1.7 miles)

                                                          

                  Planning underway.

                                                                                     None.

                              The approaches to the Severn River/Pearl Harbor Memorial Bridge experience 
severe congestion, particularly the eastbound direction during the evening peak period.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,563
0
0
0

2,563
0

613
0
0
0

613
0

500
0
0
0

500
0

1,450
0
0
0

1,450
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,950
0
0
0

1,950
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 7

Urban Minor Arterial

Urban Minor Arterial

Secondary

24,700 - 38,000

54,300 - 82,200

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 175, Annapolis Road

                            This study will identify traffic flow improvements on MD 175 from MD 295 to         
MD 170 including the MD 175/MD 295 interchange (5.2 miles).  Bicycles and pedestrian 
accommodations will be provided where appropriate.  (BRAC Related)

                                                          
MD 175, MD 713 to Disney Road (Line 1)
MD 175, at Mapes and Reece Roads (Line 2)
MD 198, MD 295 to MD 32 (Line 8)
BRAC Intersection Improvements at Fort Meade (Statewide Line 6)

                  Engineering underway for the design of the MD 295 interchange and the segment from 
Reece Rd. to Disney Rd. Right-of-Way underway for the MD 295 interchange.

                                                                                     Added $2.0 million to Engineering for the 
segment from Reece Rd. to Disney Rd.

                              This project will address current and future congestion along MD 175 and will 
improve access to Fort Meade.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,585
10,519
28,467

0
41,571
12,070

2,585
4,028
1,000

0
7,613
5,957

0
1,750
2,000

0
3,750
1,582

0
1,750

11,000
0

12,750
1,600

0
2,991

10,000
0

12,991
2,931

0
0

4,467
0

4,467
0

0
0
0
0
0
0

0
0
0
0
0
0

0
6,491

27,467
0

33,958
6,113

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 8

Other Principal Arterial

Other Principal Arterial

Secondary

26,000

42,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 198, Laurel Fort Meade Road

                            Study to address capacity needs on MD 198 from MD 295 to MD 32 (2.66 miles).  
Bicycle and pedestrian access will be provided where appropriate.  (BRAC Related)

                                                          
MD 175, MD 713 to Disney Road (Line 1)
MD 175, at Mapes and Reece Roads (Line 2)
MD 175, MD 295 to MD 170 (Line 7)
BRAC Intersection Improvements at Fort Meade (Statewide Line 6)

                  Planning underway. County is contributing up to $3.5 million for the planning phase. 
Engineering underway for segment from Corridor Market Place to MD 295 (Phase 1).

                                                                                     Added $2.0 million to Engineering for Phase 1.

                              MD 198 is a key link to Fort Meade from points south and west.  The area in and 
around Fort Meade will experience substantial growth as a result of BRAC.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
2,000

0
0

2,000
0

0
100

0
0

100
0

0
500

0
0

500
0

0
500

0
0

500
0

0
500

0
0

500
0

0
400

0
0

400
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,900

0
0

1,900
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 9

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

7,9291 CompletedVarious locations in Northern Anne Arundel County

9272 CompletedDefense Highway; Housley Road to Generals Highway; resurfaceMD 450

Bridge Replacement/Rehabilitation

5,1553 CompletedCleaning and Painting of bridges on MD 176, MD 174, MD 32, MD 2 and MD 10 in Anne Arundel 
County

Safety/Spot Improvement

844 CompletedSouth of intersection of MD 10; landscapeMD 648

8285 CompletedAt Lower Pindell Road; geometric improvementsMD   4 SB

Streetscapes and Minor Reconstruction

4866 CompletedBladen Street; College Creek Park to College Avenue (Bloomsbury Square); streetscape
(Note:  The cost shown represents SHA share of project cost)

Environmental Preservation

3637 CompletedDefense Highway; at Annapolis Shop; drainage improvementsMD 450

PAGE _________SHA-AA-9



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 9 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions (cont'd)

Enhancements

Environmental Mitigation

6198 CompletedWhitehall Creek and Windsor Ridge Stream stabilization; providing a total of 1,250 LF of stream 
restoration

Congressional Earmarks

09 Construct Broadneck Peninsula Trail; construct trail (Earmark $1.2 million; CO) (Complete)

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

12,96710 FY 2015At various locations in southern Anne Arundel County; resurface

12,28711 FY 2016At various locations in Northern Anne Arundel county; resurface

38612 Under constructionAt Various locations in Anne Arundel County; joint sealing

10,48213 Under constructionVarious locations in Southern Anne Arundel County; mill/grind, patch and resurface pavement

9,34514 Under constructionVarious locations in Northern Anne Arundel County; mill/grind, patch and resurface pavement

55715 FY 2015Solomon's Island Road; At MD 214; resurfaceMD   2

4,91916 FY 2016MD 295 to MD 648 Outer Loop; resurfaceI 695
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 9 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Bridge Replacement/Rehabilitation

1,53917 FY 201511 Existing bridges on MD 295 and MD 100; clean and paint bridges

2,49718 Under constructionFort Smallwood Road; bridge 02045 over Stoney Creek; clean paint bridgeMD 173

4,77919 Under constructionBaltimore Beltway; bridge over Patapsco River and Hammonds Ferry Road; clean and paint bridgesI  695

Safety/Spot Improvement

2,05120 Under constructionSolomon's Island Road; Jewel Road/MD 423; safetyMD   2

3,30021 FY 2015Solomon's Island Road; at Owensville Sudley Road; geometric improvementsMD   2

2,88822 FY 2015Solomon's Island Road; at MD 256; geometric improvementsMD   2

3,34023 Under constructionSolomon's Island Road; at MD 255; geometric improvements
(Transportation Infrastructure Investment Act of 2013)

MD   2

2,65424 FY 2015Solomon's Island Road; at Harwood Drive; geometric improvements
(Transportation Infrastructure Investment Act of 2013)

MD   2

1,10025 FY 2015Arundel Expressway; MD 177 to MD 695; guardrailMD  10

2,09626 FY 2015Sappington Station Road and MD 175MD  32

2627 FY 2015Mayo Road; MD 214 to MD 2 northbound; ADA improvementsMD 253 NB

1,03828 Under constructionDavidsonville Road; MD 3 to MD 450; sidewalks
(Transportation Infrastructure Investment Act of 2013)

MD 424
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 9 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Community Safety and Enhancements

30029 Concepts UnderwayWest Street; Goodwill Store to MD 2; reconstruction
(Funded for concepts only)  (Transportation Infrastructure Investment Act of 2013)

MD 450

30 Baltimore Annapolis Boulevard; MD 2 to MD 10; urban reconstruct (Project on hold)MD 648

Traffic Management

39931 Under constructionMD 450 and Severn River/Naval Academy Bridge; lighting

7132 FY 2015Washington Boulevard; At US 1 and I-97 - generator back-up systems; signal systemizationI  97

1,72033 FY 2015Baltimore Beltway; at I 895 and MD 2; lightingI  695

Commuter Action Improvements

87034 Under constructionSouthern Maryland Boulevard; at MD 794; ridesharing facilitiesMD   4

1,86235 Under constructionDavidsonville Road; US 50 south of interchange; ridesharing lot expansionMD 424

Intersection Capacity Improvements

5,22936 FY 2016Governor Ritchie Highway; at Earleigh Heights Road/Magothy Bridge Road; geometric 
improvements (Transportation Infrastructure Investment Act of 2013)

MD   2

Bicycle Retrofit

1,52237 FY 2015Camp Meade Road; MD 648 to Andover Road; bicycle retrofitMD 170
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 9 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

TMDL Compliance

40038 FY 2015West of East-West Boulevard; drainage improvementI  97 SB

1,48739 FY 2015Aris T Allen Boulevard; Broad Creek Stream Restoration; wetlands replacement
(Transportation Infrastructure Investment Act of 2013)

MD 665

Enhancements

Rehabilitation/Operation of Historic Transportation Structures

30041 UnderwayHistoric Generals Highway Corridor Study; archaeology surveys, historic research and public 
outreach along Generals Highway

Environmental Mitigation

85641 FY 2015Rutland Road Fish Passage

1,00042 FY 2015Cowhide Branch stream restoration and Fish Passage; mitigation of water pollution due to highway 
runoff

Congressional Earmarks

043 South Shore Trail; construct trail from MD 3 to I-97 at Waterbury Road; construct trail (Earmark 
$1.6 million; PE, CO)
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  BALTIMORE COUNTY



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 1

Principal Arterial

Interstate

Primary

60,500 (I-83)                                       
7,700 (Middletown Road)

73,000 (I-83)                                       
9,300 (Middletown Road)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The Bridge serves as a major link along the I-83 commuter freight route. The I-83 
corridor links southern Pennsylvania to Baltimore County and Baltimore City.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-83, Harrisburg Expressway

                            Replaced Bridge 03214 on Middletown Road over I-83.

                                                          

                  Open to Service.

                                                                                     None.

                                                                            The bridge was nearing the end of its structural life 
and needed to be replaced. An additional lane was required to accommodate traffic volumes through 
the interchange during peak hours.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
893

0
6,271
7,164
6,904

0
893

0
6,271
7,164
6,904

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-B-1STIP REFERENCE #BA4211          08/01/2014



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 2

Principal Arterial

Interstate

Primary

149,300

175,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            I-83 is a major commuter/freight route and links southern Pennsylvania to 
Baltimore County and Baltimore City. This route is being resurfaced as part of the State's System 
Preservation and Maintenance Program.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-83, Harrisburg Expressway

                            Construct safety and resurfacing improvements on I-83 from I-695 to Shawan Road.

                                                          
I-695, Bridge over I-695 and MTA Light Rail - Cleaning & Painting (System Preservation Program)
I-83, at Padonia Road - Lighting Reconstruction (System Preservation Program)

                  Construction underway.

                                                                                     The cost decrease of $1.4 million is due to a 
favorable bid price.

                                                                            This is a safety and resurfacing project with minor 
drainage improvements and traffic barrier upgrades.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
262

0
10,031
10,293
9,231

0
262

0
1,006
1,268

925

0
0
0

6,876
6,876
6,328

0
0
0

2,149
2,149
1,978

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

9,025
9,025
8,306

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-B-2STIP REFERENCE #BA8732          08/01/2014



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 3

Principal Arterial

Interstate

Primary

195,700

251,600

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The MD 144 (Frederick Road) bridge was nearing the end of its structural life.  
The bridge serves as a major link between the Catonsville Community and Baltimore City.  The new 
bridge provides for future capacity improvements of I-695.  The project enhances safety, operation 
and accommodates pedestrians and bicycles.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-695, Baltimore Beltway

                            Replaced Bridge 0312100 MD 144 Bridge (Frederick Road) over I-695.

                                                          
I-695, I-95 to MD 122 (Line 8)

                  Open to Service.

                                                                                     None.

                                                                            The bridge was nearing the end of its structural life. 
The bridge was built to accommodate future capacity improvements to I-695.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0

15,777
15,777
15,614

0
0
0

15,777
15,777
15,614

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 4

Principal Arterial

Interstate

Primary

203,800

248,400

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The bridge is nearing the end of its useful service life. The bridge serves as a 
vital link to the Randallstown community. The new bridge will provide for future capacity 
improvements of I-695. The project will enhance safety and operations and accommodate 
pedestrians and bicycles.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-695, Baltimore Beltway

                            Replace Bridge 0314000 over Milford Mill Road.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            The bridge is nearing the end of its useful service 
life and will be widened to accommodate future capacity needs of I-695.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,435

0
26,132
27,567
24,450

0
1,435

0
6,055
7,490
6,480

0
0
0

11,474
11,474
10,269

0
0
0

8,603
8,603
7,701

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

20,077
20,077
17,970

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 5

Principal Arterial

Interstate

Primary

195,700

251,600

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project will improve safety and traffic flow on I-695 as this portion serves as 
a major connection between I-70 and I-95. This widening project will add a fourth lane on I-695 and 
provide pavement width to accommodate for the ultimate section of the beltway.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-695, Baltimore Beltway

                            This project from US 40 to MD 144 will improve the mobility and safety on I-695 by 
widening the roadway to provide a fourth lane on the outer loop. This project will also accommodate 
for the ultimate section of the beltway.

                                                          
I-695, MD 144 Bridge Replacement (Line 3)

                  Engineering underway. Construction to begin during budget fiscal year.

                                                                                     The cost decrease of $2.3 million is due to 
reduced inflation.

                                                                            This project will provide additional capacity and 
improve safety and operations on this segment of I-695.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
9,266
2,389

83,258
94,913
73,896

0
7,369
2,389

0
9,758
7,057

0
1,000

0
0

1,000
1,000

0
600

0
17,176
17,776
13,997

0
297

0
24,453
24,750
19,371

0
0
0

25,286
25,286
19,723

0
0
0

16,343
16,343
12,748

0
0
0
0
0
0

0
1,897

0
83,258
85,155
66,839

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 6

Principal Arterial

Interstate

Primary

202,200                                               
4,500 (Leeds Ave. ramp)

247,800                                               
6,400 (Leeds Ave. ramp)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The bridges on I-695 Inner Loop over Benson and Leeds/US 1/AMTRAK/Herbert 
Run are structurally deficient. The new bridges will provide for future capacity improvements of        
I-695. The ramp is being realigned to provide improved and more direct local and commuter access 
to the I-695 Inner Loop and to reduce traffic on local streets particularly in Arbutus, including Leeds 
Ave. by relocating the entrance of it to US 1.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-695, Baltimore Beltway

                            Replacement of Bridge 0311305 on I-695 Inner Loop over Benson Ave. and Bridge 
0311405 on I-695 Inner Loop over Leeds Ave, US 1, AMTRAK and Herbert Run. The project also 
includes the realignment of the access to the I-695 on-ramp from Leeds Ave. to US 1.

                                                          
I-695, MD 144 Bridge Replacement (Line 3)

                  Engineering and Right-of-Way underway. Construction to begin during current fiscal year.

                                                                                     The cost decrease of $7.3 million is due to a 
revised engineer's estimate.

                                                                            The bridges on I-695 Inner Loop over Benson and 
Leeds/US 1/AMTRAK/Herbert Run are nearing the end of their useful life and are structurally 
deficient. An existing ramp is being realigned as part of this project to provide a more direct 
connection from US 1 to the Inner Loop of I-695.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,796

697
52,203
56,696
44,831

0
2,686

497
0

3,183
2,922

0
1,110

200
8,770

10,080
8,031

0
0
0

18,689
18,689
14,577

0
0
0

16,621
16,621
12,965

0
0
0

8,123
8,123
6,336

0
0
0
0
0
0

0
0
0
0
0
0

0
1,110

200
52,203
53,513
41,909

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 7

Principal Arterial

Interstate

Primary

160,825

181,275

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project will improve safety and traffic flow on I-695 as this portion serves as 
a major connection between I-95 and I-83. This project will provide a continuous auxiliary lane and 
wider median shoulder on both the Inner and Outer Loops of I-695. The reconstruction of the Old 
Harford Road Bridge over I-695 will accommodate future widening along I-695. This project 
includes geometric improvements that will improve safety and operations at Harford Road.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-695, Baltimore Beltway

                            This project will provide a continuous auxiliary lane on both the Inner and Outer 
Loops of I-695 between MD 41 (Perring Parkway) and MD 147 (Harford Road). Other improvements 
include wider median shoulders on I-695 ; the replacement of the existing Old Harford Road bridge 
over I-695, and ramp modifications along on the Inner Loop of I-695 at the MD 147 interchange.

                                                          

                  Engineering and Right-of-Way underway. Construction to begin during current fiscal year.

                                                                                     The cost decrease of $1.1million is due to 
reduced inflation.

                                                                            This project will improve safety and operations along 
this segment of I-695.The removal of the loop ramp will eliminate the existing weave maneuver along 
the Inner Loop of I-695, which in turn is expected to reduce crashes and delays.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
4,635
1,912

27,936
34,483
4,976

0
4,485

474
0

4,959
3,606

0
150

1,158
6,314
7,622
1,118

0
0

280
11,286
11,566

252

0
0
0

10,336
10,336

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
150

1,438
27,936
29,524
1,370

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 8

Principal Arterial

Interstate

Primary

221,100

262,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-695, Baltimore Beltway

                            Upgrade existing I-695 to an 8 lane freeway from I-95 to MD 122 (Security Blvd.) 
(5.67 miles).

                                                          
I-695, MD 144 Bridge Replacement (Line 3)

                  Engineering on hold.

                                                                                     None.

                              This project would provide additional capacity, improve operations, and safety on 
this segment of I-695.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,426
6,669

0
0

8,095
4,669

1,426
6,669

0
0

8,095
4,669

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 9

Principal Arterial

Interstate

Primary

222,500

238,100

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-695, Baltimore Beltway

                            Upgrade existing I-695 to an 8 lane freeway from I-83 (JFX) to I-95 (east) including 
the MD 139 (Charles Street) Interchange (11.38 miles).

                                                          
I-695, MD 144 Bridge Replacement (Line 3)
I-695, MD 41 to MD 147 (Line 7)

                  Engineering on hold.

                                                                                     None.

                              This project would provide additional capacity, improve operations, and safety on 
this segment of I-695.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,515
4,096

30
0

5,641
3,952

1,515
4,096

30
0

5,641
3,952

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 10

Principal Arterial

Interstate

Primary

160,825 - 222,500

181,275 - 262,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-695, Baltimore Beltway

                            Development of traffic management strategies to improve operations on the 
Baltimore Beltway by implementing interim improvements prior to the implementation of future 
widening projects.

                                                          

                  Operational studies underway.

                                                                                     None.

                              The proposed traffic management strategies will improve traffic operations and 
safety along congested areas of I-695.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
10,000

0
0

10,000
7,000

0
400

0
0

400
280

0
400

0
0

400
280

0
500

0
0

500
350

0
1,200

0
0

1,200
840

0
7,500

0
0

7,500
5,250

0
0
0
0
0
0

0
0
0
0
0
0

0
9,600

0
0

9,600
6,720

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 11

Principal Arterial

Interstate

Primary

77,350

100,750

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-795, Northwest Expressway

                            Study to develop interchange options at Dolfield Boulevard.

                                                          
MD 140, Garrison View to Owings Mill (Line 12)
Owings Mill (TOD) (MTA Line 14)

                  Planning and Engineering underway.  Baltimore County is contributing $0.625 million 
towards Planning.  The cost shown is SHA share only.

                                                                                     Added $5.0 million to Engineering.

                              This project would provide improved access to the planned growth corridor along 
Red Run Boulevard in Owings Mills.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,631
5,000

0
0

7,631
4,500

2,481
100

0
0

2,581
90

150
900

0
0

1,050
810

0
1,500

0
0

1,500
1,350

0
1,500

0
0

1,500
1,350

0
1,000

0
0

1,000
900

0
0
0
0
0
0

0
0
0
0
0
0

150
4,900

0
0

5,050
4,410

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 12

Principal Arterial

Other Principal Arterial

Primary

39,600 (MD 140)

49,600 (MD 140)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 140, Reisterstown Road

                            Capacity and safety improvements to MD 140, from Garrison View Road to north of 
Owings Mills Boulevard.  Bicycle and pedestrian improvements will be provided where appropriate 
(0.75 miles).

                                                          
I-795, at Dolfield Road (Line 11)
Transit Oriented Development at Owings Mills Metro Station (MTA Program Line 17)

                  Engineering and Right-of Way underway for improvements at Painters Mill Road        
(Phase 1) and Engineering underway for Painters Mill Road to Owings Mills Road ( Phase 2).

                                                                                     Added $1.8 million to Engineering for Phase 2 
(Painters Mill Road to Owings Mills) and Right-of-Way increased by $1.4 million due to increased 
commercial land values.

                              This project would provide additional capacity and access for the planned 
development in Owings Mills, including the Owings Mills Town Center, the Owings Mills Metro Station 
and the MD 140 Business corridor.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
5,482
4,013

0
9,495

880

0
3,198
1,300

0
4,498

360

0
700

1,000
0

1,700
160

0
1,200

629
0

1,829
360

0
384

1,084
0

1,468
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,284
2,713

0
4,997

520

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 13

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Bridge Replacement/Rehabilitation

8441 CompletedExisting bridges at various locations on I 695, MD 166, MD 702 and MD 695A; clean and paint 
bridges

2,0982 CompletedPaper Mill Road; bridge 03376 over Gunpowder Falls; clean/paint bridgeMD 145

Safety/Spot Improvement

9163 CompletedVarious locations - Phase 2; drainage improvement

Traffic Management

9424 CompletedI  83 at Timonium Road and I 695 at Edmondson Avenue; lighting

Truck Weight

3,9405 CompletedHarrisburg Expressway; improvements at Parkton Weigh StationI   83

Enhancements

Historic Preservation

2,0006 CompletedUS 40 bridge over Patapsco River; rehabilitating historic features of the bridge

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

7,8117 FY 2015At various locations in Baltimore County; resurface

PAGE _________SHA-B-13



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 13 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Resurface/Rehabilitate (cont'd)

6,0458 FY 2015At various locations in Baltimore County; resurface

6,8539 FY 2015At various locations in Baltimore County; resurface

5,55210 FY 2015Various locations in Baltimore County west of I 83; resurface

5,19911 Under constructionVarious locations in Baltimore County east of I 83; resurface

6,62312 Under constructionInterstate patching at various locations in Baltimore County

4,48813 Under constructionLiberty Road; I 695 to Baltimore City/County Line; resurfaceMD  26

3,09314 FY 2015Baltimore National Pike; 950 FT of the bridge over Patapsco River to Pine Street; safety and 
resurface

US  40

5,62415 FY 2015Pulaski Highway; Todds Lane to MD 700; resurfaceUS  40

3,16316 FY 2015Ebenezer Road to Days Cove RoadUS  40 EB

13217 PE UnderwayYork Road; north of Padonia Road to bridge over Beaver Dam Run; resurface
(Funded for preliminary engineering)

MD  45

1,49918 FY 2015York Road; north of Timonium Road to south of Padonia Road; resurfaceMD  45

7,32719 FY 2016Harrisburg Expressway; Mt. Carmel Road to Shawan Road; resurfaceI 83

2,00920 FY 2015Seminary Avenue; MD 25 (Falls Road) to MD 45 (York Road); resurfaceMD 131

PAGE _________SHA-B-14



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 13 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Resurface/Rehabilitate (cont'd)

2,16221 FY 2016Sheppard Road; Monkton Road to JM Pierce Road; resurfaceMD 138

3,15322 FY 2015Eastern Avenue; North Point Boulevard to Diamond Point Road; safety and resurface
(Transportation Infrastructure Investment Act of 2013)

MD 150

4,67523 Under constructionMerritt Boulevard; Peninsula Expressway to Wise Avenue; resurfaceMD 157

2,49524 FY 2015Metropolitan Boulevard; Park and Ride to bridge over Francis Avenue; resurfaceI  195

2,99925 FY 2015Wilson Point Road; MD 150 to Strawberry Point Road; safety and resurfaceMD 587

4,25326 Under constructionBaltimore Beltway; MD 122 to MD 26; resurfaceI  695

4,27627 Under constructionBaltimore Beltway; MD 45 to Providence Road including numerous ramps; resurfaceI  695

Bridge Replacement/Rehabilitation

2,05928 FY 2015At various locations on Baltimore Beltway, North Point Boulevard and Cove Road; clean/paint 
bridges

1,33329 FY 20157 Existing bridges on I 695, MD 7, MD 695 and MD 702; clean and paint bridges

2,46630 Under constructionBridge 0322903 and 0322904 over Patapsco River and CSX Transportation; clean and paint bridgesI  70

1,95631 Under constructionBridge 03203 over I 695 and MTA Light Rail; clean and paint bridgeI  83

4,93832 FY 2015Park Heights Avenue; bridge over I 695; bridge rehabilitationMD 129
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 13 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Bridge Replacement/Rehabilitation (cont'd)

7,46033 Under constructionWestminster Pike; bridge 03083 over North Branch of Patapsco River; bridge rehabilitationMD 140

3,94134 Under constructionEastern Boulevard; bridge 03095 over MD 700; bridge rehabilitationMD 150

3,57835 Under constructionBaltimore Beltway; bridges 0323805, 0323806 over Amtrak and Back River; clean and paintMD 695

Safety/Spot Improvement

43236 FY 2015White Marsh Boulevard; at Honeygo Boulevard (Phase 1); geometric improvementsMD  43

3,31737 FY 2015York Road; Corbett Road to Gifford Road; geometric improvementsMD  45

15038 Under constructionYork Road; Ridgely Road to Beaver Dam Run;  ADA improvementsMD  45

64039 FY 2015Harrisburg Expressway; at various locations along I 83; guardrailI   83

15040 Under constructionReisterstown Road; Naylors Lane to I 695;  ADA improvementsMD 140

11041 FY 2015Eastern Avenue; west of Lariet Road to Bowleys Quarters Road; ADA improvementsMD 150

18042 FY 2015Eastern Avenue; Old Eastern Avenue to Bennett Road; ADA improvementsMD 150

40043 FY 2015Old Annapolis Road; Baltimore City Line to Anne Arundel County Line;  ADA improvementsMD 648

55444 Under constructionBaltimore Beltway; at Double Rock Stream restoration from Townhouses to west of US 1; drainage 
improvement (Phase 1,2)

I  695

3,86645 Under constructionProvidence Road and I 795; lightingI  695
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 13 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Community Safety and Enhancements

2,65146 PE UnderwayBelair Road; Baltimore City Line to I 695; geometric/pedestrian improvements
 (Funded for preliminary engineering only)

US   1

47 Pulaski Highway; Middle River Road to MD 43; urban reconstruct (Project on hold)US  40

6748 PE UnderwayPulaski Highway; Intersection improvements at Mohr's Lane; urban reconstruct
(Funded for preliminary engineering only)

US  40

49 Charles Street; Baltimore City Line to Bellona Avenue; pedestrian improvements
 (Project on hold)

MD 139

50 Frederick Road; Bishops Lane to the Baltimore City Line in Paradise; roadway reconstruction
(Project on hold)

MD 144

51 Eastern Boulevard; MD 700 (Martin Boulevard) to east of MD 587 (Wilson Point Road) and 
MD 587 - MD 150 to Strawberry Point Road in Middle River; urban reconstruct
(Project on hold)

MD 150

Traffic Management

1,25352 FY 2015Harrisburg Expressway; I 83 and Padonia Road; lightingI   83

1,66853 Under constructionAt Shawan Road; lightingI   83

1,53954 FY 2015Baltimore Beltway; at US 40 (westside); lightingI  695

1,56055 FY 2015Baltimore Beltway; at Hollins Ferry Road/Washington Boulevard; lightingI  695
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 13 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Commuter Action Improvements

77356 Under constructionOld York Road; I 83 at MD 439 East of Interchange; ridesharing facilityMD 439

Intersection Capacity Improvements

2,16557 Under constructionHanover Pike; at MD 91; widen to two lanes in southbound directionMD  30

2,64058 Under constructionJarrettsville Pike; at MD 145; geometric improvementsMD 146

73959 PE UnderwayHarford Road; at Glen Arm/Mt. Vista Road; construct roundabout
(Funded for preliminary engineering)

MD 147

Bicycle Retrofit

4,02760 FY 2015Southwestern Boulevard; US 1 Alt to Baltimore City line; bicycle-pedestrian routeUS   1

TMDL Compliance

1,13961 FY 2015Tree Planting at various locations in Baltimore County; landscape
(Transportation Infrastructure Investment Act of 2013)

Enhancements

Scenic/Historic Highway Programs/Visitor Centers

89762 FY 2015Hampton National Historic Site
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  BALTIMORE CITY



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE CITY LINE 1

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Enhancements

Pedestrian/Bicycle Facilities

2,0001 CompletedJones Falls Trail Phase IV; Woodberry Light Rail Station to Cylburn Arboretum; add 2.4 miles to the 
Jones Falls trail

Fiscal Years 2015 and 2016

Enhancements

Pedestrian/Bicycle Facilities

2,0002 FY 2015Baltimore Waterfront Promenade - Inner Harbor East

2,0503 FY 2015Jones Falls Greenway Phase V; continuation of Jones Falls Trail 2.4 miles from Woodberry Light 
Rail station to Cylburn Arboretum

1,9804 FY 2015Herring Run Greenway; Construct new portions of a 8 foot wide trail between Harford Road and 
Sinclair Lane, extended to the west to Lake Montebello and Morgan State University, extended to 
the east to Sinclair Lane; Pedestrian or Bicycle facilities (Baltimore City Project)

Historic Preservation

1,7785 FY 2015St. Paul Place and Preston Gardens

716 FY 2015Historic Research along the US 40 Corridor;  documentation of historic resources and 
neighborhoods in western section of the US 40 Corridor in Baltimore City

Landscaping/Scenic Beautification/Mitigation

1027 FY 2015West Baltimore MARC Station Beautification
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE CITY LINE 1 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Enhancements (cont'd)

Pedestrian and Bicycle Safety and Educational Activities

458 FY 2015Bicycle Safety Education Program

Congressional Earmarks

09 State Center intersection improvements in Baltimore City (Earmark $0.8 million; PE) (Design) 
(Baltimore City Project)

010 Center for Aquatic Life this is for roadway access improvements, boardwalk and pier construction at 
Hanover Street and West Cromwell Street (Earmark $2.7 million; CO) (Baltimore City Project) 
Sponsor: Baltimore City for the National Aquarium

011 Druid Hill Park Neighborhood pedestrian and roadway improvements (Earmark $1.6 million; PE, 
CO) (Baltimore City Project)

012 Hanover Street Bridge rehabilitation (Earmark $1.2 million; CO) (Baltimore City Project)

013 Sinclair Lane rehabilitation road including bridge over CSX tracks in Baltimore (Earmark $2.32 
million; CO) (Underway) (Baltimore City Project)

014 Liberty Heights Avenue in Druid Hill Park Improvements (Earmark $1.52 million; CO) (Baltimore 
City Project)

015 Canton Satellite Parking and Terminal; construction of fringe and corridor parking at the intersection 
(Earmark $3.2 million; CO) (Baltimore City Project) (Project on hold)

016 Gwynns Falls Trail/CSX Bridge (Earmark $335,000; PE, CO) (Baltimore City Project) (Project on 
hold)

PAGE _________SHA-BC-2



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE CITY LINE 1 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Congressional Earmarks (cont'd)

017 Construction of new Baltimore water taxi terminals at Fells Point (Complete) and at Pier 1 which is 
Constellation dock improvement (Earmark $2 million; CO) (Baltimore City Project) (Project on hold)

018 Coppin State University; construct pedestrian bridge and garage (Earmark $2.64 million; PE)

019 Martin Luther King Junior Boulevard and West Baltimore Street; Safety and operations 
improvements
(Earmark $2 million; CO) (Baltimore City Project) Sponsor: University of Maryland, Baltimore

020 Rehabilitate roadways around East Baltimore Life Science Park in Baltimore (Earmark $9.0 million; 
CO) (Baltimore City Project)

021 East North Avenue; reconstruction (Earmark $4 million) (Baltimore City Project)US   1
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Calvert County -- Line 1

Urban Minor Arterial

Urban Minor Arterial

Secondary

16,150

23,150

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient. MD 261 is an important north-south 
link in Calvert County.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 261, Willows Road

                            Replace Bridge 0401101 over Fishing Creek. Shoulders will accommodate bicycles 
and pedestrians.

                                                          

                  Right-of-Way underway.  Construction to begin during current fiscal year.

                                                                                     The cost increase of $1.1 million is a result of 
the additional engineering needed due to the extremely poor soil condition, new bridge pilings and 
additional retaining walls.

                                                                            The existing bridge is structurally deficient.PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,090
4,997

22,880
30,967
22,782

0
3,090

697
343

4,130
2,640

0
0

4,300
13,649
17,949
13,921

0
0
0

8,888
8,888
6,221

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

4,300
22,537
26,837
20,142

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Calvert County -- Line 2

Intermediate Arterial

Other Principal Arterial

Primary

50,000

83,600

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 2/4, Solomons Island Road

                            Upgrade MD 2/4, from south of MD 765 to north of Stoakley Road, excluding the 
MD 231 intersection, to a 6 lane divided highway with auxiliary lanes (3.29 miles).  Sidewalks will be 
included where appropriate.  Wide curb lanes will accommodate bicycles.

                                                          
Prince Frederick Boulevard (County Project)

                  Engineering and Right-of-Way underway for the segment from Fox Run Boulevard to 
Commerce Lane.

                                                                                     None.

                              Projected traffic volumes generated by continuing commercial growth in the 
Prince Frederick area and throughout Calvert County along the MD 2/4 corridor will result in 
congestion along the existing roadway unless additional capacity is provided.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,972
4,539

13,918
0

20,429
4,373

1,972
2,239

654
0

4,865
2,073

0
600
50
0

650
600

0
800

6,500
0

7,300
800

0
900

4,414
0

5,314
900

0
0

2,300
0

2,300
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,300

13,264
0

15,564
2,300

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-C-2STIP REFERENCE #CA4131          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Calvert County -- Line 3

Intermediate Arterial

Other Principal Arterial

Primary

30,550

35,200

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 4, Solomons Island Road

                            Study to upgrade MD 4 between MD 2 and MD 235, including the Thomas Johnson 
Bridge and MD 235 intersection (2.91 miles).  Sidewalks will be provided where appropriate for 
pedestrians.  Shoulders, wide curb lanes and a parallel trail system will accommodate bicycles and 
pedestrians.

                                                          

                  Planning underway for the entire segment. Engineering underway for the bridge.

                                                                                     None.

                              Projected traffic volumes generated by planned growth will result in increasing 
congestion unless additional capacity is provided.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

5,035
15,000

0
0

20,035
4,152

4,138
500

0
0

4,638
3,255

100
1,750

0
0

1,850
100

797
3,750

0
0

4,547
797

0
3,750

0
0

3,750
0

0
2,875

0
0

2,875
0

0
2,375

0
0

2,375
0

0
0
0
0
0
0

897
14,500

0
0

15,397
897

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-C-3The cost estimate is for the entire project in Calvert and St. Mary's counties.STIP REFERENCE #SM3511          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CALVERT COUNTY LINE 4

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Safety/Spot Improvement

2601 CompletedVarious locations in District 5; installation of rumble strips (Also shown in Anne Arundel, Charles 
and St. Mary's Counties)

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

9,6502 FY 2016At various locations in Calvert county; resurface

6,9873 Under constructionVarious locations in Calvert County; resurface

Safety/Spot Improvement

3,6374 FY 2016Solomon's Island Road; at Mount Harmony Road; geometric improvementsMD   2

Community Safety and Enhancements

6,0005 FY 2016Church Street; Heritage Boulevard to MD 765A, MD 756A from Old Fields Lane to Armory Road; 
intersection improvement/roadway reconstruction
(Transportation Infrastructure Investment Act of 2013)

MD 231

5006 Concepts UnderwayBay Avenue; 9th Street to Anne Arundel County Line; 2 lane reconstructMD 261

7 Rousby Hall Road/H.G. Trueman Road; MD 760 from east of MD 765 to west of MD 765 and 
MD 765 from Appeal Lane to south of MD 760 (Lusby); urban reconstruct (Project on hold)

MD 760/765

PAGE _________SHA-C-4



 

  CAROLINE COUNTY



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Caroline County -- Line 1

Intermediate Arterial

Other Principal Arterial

Primary

16,330

24,900

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This roadway expansion will improve safety and reduce traffic congestion caused 
by high seasonal peaks associated with summer resort traffic, helping to support Maryland tourism.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 404, Shore Highway

                            Upgrade existing MD 404 from west of MD 309 to Cemetery Road (Phase 1B)         
(1.09 miles).  Shoulders will accommodate bicycles and pedestrians.

                                                          

                  Construction underway.

                                                                                     The cost decrease of $8.9 million is due to a 
favorable bid price.

                                                                            This project is needed to reduce traffic congestion 
caused by high seasonal peaks associated with summer resort traffic and to improve safety and 
service.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,101
5,775

21,001
29,877
25,212

0
3,101
2,741
1,395
7,237
6,421

0
0

1,134
4,925
6,059
5,009

0
0

1,900
6,530
8,430
7,123

0
0
0

8,151
8,151
6,659

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

3,034
19,606
22,640
18,791

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CO-1The estimated cost is for the entire project in Caroline and Queen Anne's counties.STIP REFERENCE #AW8962          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Caroline County -- Line 2

Minor Arterial

Minor Arterial

Secondary

16,290

21,100

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The drawbridge on the old span has experienced mechanical difficulties affecting 
commerce and emergency services.  The existing bridge is functionally obsolete.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 331, Dover Road

                            Replace Bridge 20023 over Choptank River.  The new span will be located south of 
the existing roadway and provide a 50 foot river clearance.  Shoulders will accommodate bicycles and 
pedestrians.

                                                          

                  Right-of-Way underway. Construction to begin during current fiscal year.

                                                                                     None.

                                                                            Constructing a new bridge will provide a safe and 
dependable MD 331 crossing of the Choptank River that will accommodate both vehicular and marine 
traffic.  The old span has had mechanical difficulties with the drawbridge that affected commerce and 
emergency services in Caroline and Talbot counties.  This bridge is functionally obsolete.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

584
1,675
3,823

58,505
64,587
51,597

584
1,675
2,965

0
5,224
3,739

0
0

858
13,061
13,919
11,204

0
0
0

17,981
17,981
14,503

0
0
0

16,742
16,742
13,504

0
0
0

10,721
10,721
8,647

0
0
0
0
0
0

0
0
0
0
0
0

0
0

858
58,505
59,363
47,858

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CO-2The estimated cost is for the entire project in Caroline and Talbot counties.STIP REFERENCE #TA3921          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Caroline County -- Line 3

Intermediate Arterial

Other Principal Arterial

Primary

20,790                                               
24,970 (Summer)

28,500                                               
33,450 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 404, Shore Highway

                            Upgrade existing MD 404 to a 4 lane divided highway with access controls from      
US 50 to MD 404 Business (11.83 miles).  Shoulders will accommodate bicycles and pedestrians.

                                                          
US 50, US 301 to MD 404 (Queen Anne's County - Line 4)

                  Engineering underway for Phase 2A at Hillsboro Road, Phase 2B at Old Queen Anne 
Road and Access Management Controls for the entire corridor.

                                                                                     Added $10.1 million to Engineering for       
Phase 2A ($2.5 million), Phase 2B ($2.6 million) and Access Management Controls ($5.0 million).

                              This project is needed to reduce traffic congestion caused by high seasonal peaks 
associated with summer resort traffic and to improve safety and operations.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

559
14,986

0
0

15,545
7,811

559
5,186

0
0

5,745
3,891

0
2,400

0
0

2,400
720

0
3,500

0
0

3,500
1,200

0
2,900

0
0

2,900
1,200

0
1,000

0
0

1,000
800

0
0
0
0
0
0

0
0
0
0
0
0

0
9,800

0
0

9,800
3,920

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CO-3The estimated cost is for the entire project in Caroline, Queen Anne's and Talbot counties.STIP REFERENCE #AW8961          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CAROLINE COUNTY LINE 4

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

4,2511 CompletedVarious locations in Caroline County; patch and resurface

2,0022 CompletedShore Highway; Sennett Road to the Delaware State Line; resurfaceMD 404

Safety/Spot Improvement

703 CompletedLegion Road; 5th Street to MD 404; sidewalk improvementsMD 619 B

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

6,0154 Under constructionAt various locations in Caroline County; resurface

5795 Under constructionGay Street; 7th Street to 1st Street; resurfaceMD 404 Bus

Safety/Spot Improvement

2556 Under constructionHarmony Road; Williston Lake Sluice Gate replacement; drainage improvementMD  16

Community Safety and Enhancements

1,7457 PE UnderwayMain Street; Talbot County Line to Hillsboro town limit;  urban reconstruct (Funded for preliminary 
engineering)

MD 404 Alt

PAGE _________SHA-CO-4



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CAROLINE COUNTY LINE 4 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Enhancements

Scenic/Historic Highway Programs/Visitor Centers

9768 FY 2015Wharves at Choptank Crossing; construction of a Heritage Welcome Center within the town limits 
of Denton

PAGE _________SHA-CO-5



 

  CARROLL COUNTY



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Carroll County -- Line 1

Other Principal Arterial

Other Principal Arterial

Secondary

15,050

21,100

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project would begin to restore the Town of Hampstead's historic Main Street 
to an attractive and friendly urban local roadway.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 30 Bus. Main Street

                            Streetscape improvements from North Woods Trail to CSX Railroad (Hampstead 
Streetscape).  Bicycle and pedestrian facilities will be provided (1.58 miles).

                                                          

                  Engineering and Right-of-Way underway. Construction to begin during budget fiscal year.

                                                                                     None.

                                                                            This project will provide significant improvements to 
the roadway, sidewalk, and drainage infrastructure.  It will also address operational issues at 
intersections.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,017

693
19,511
23,221
2,741

0
2,652

31
0

2,683
1,847

0
258
361

0
619
547

0
107
301

1,245
1,653

347

0
0
0

8,283
8,283

0

0
0
0

6,843
6,843

0

0
0
0

3,140
3,140

0

0
0
0
0
0
0

0
365
662

19,511
20,538

894

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CL-1STIP REFERENCE #CL3411          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Carroll County -- Line 2

Intermediate Arterial

Other Principal Arterial

Primary

50,530 - 61,640

63,900 - 82,600

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 140, Baltimore Boulevard

                            Study to consider capacity improvements along MD 140 between Market Street and 
Sullivan Road through Westminster (2.46 miles). The project will add a 16 foot wide outside lane for 
bicyclist and sidewalks for pedestrians.

                                                          

                  Planning complete.

                                                                                     None.

                              This project would relieve existing congestion and provide additional capacity for 
planned growth and economic development within the Priority Funding Area of Westminster.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,431
0
0
0

1,431
0

1,431
0
0
0

1,431
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CL-2STIP REFERENCE #CL7021          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Carroll County -- Line 3

Minor Arterial

Other Principal Arterial

Secondary

27,640 - 36,520

28,400 - 41,400

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 26, Liberty Road

                            Project to provide access, operational, safety, and streetscape improvements along 
the MD 26 corridor between the Liberty Reservoir and MD 32 (2.55 miles). Bicycle and pedestrian 
facilities will be povided.

                                                          

                  Project on hold.  County and State split planning cost and County contributing               
$1.0 million towards engineering cost.  The cost shown is SHA share only.

                                                                                     None.

                              This project would improve operations and safety along this segment of MD 26.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

290
0
0
0

290
228

290
0
0
0

290
228

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CL-3STIP REFERENCE #CL8501          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CARROLL COUNTY LINE 4

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

4,1191 CompletedBaltimore Boulevard; west of Sandymount Road to Market Street; resurfaceMD 140

Safety/Spot Improvement

1,9922 CompletedLittlestown Pike; at Stone Road; intersection reconstructMD  97

6043 CompletedSouth Main Street; Hood Street to Station Circle;  ADA improvementsMD 808 A

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

10,5014 FY 2015Various locations in Carroll County; resurface

3,8405 FY 2015Baltimore Boulevard; west of Sandymount Road to west of MD 91; safety and resurface
(Transportation Infrastructure Investment Act of 2013)

MD 140

Safety/Spot Improvement

6956 FY 2016Ridge Road; at Center Street; widen and resurfaceMD  27

3767 Under constructionMain Street; near West Street; drainage improvementMD  30 Bus

8958 FY 2016New Windsor Road; At Tahoma Farm Road; widen and resurfaceMD  31

3,8909 FY 2015Taneytown Pike; at Pleasant Valley Road; geometric improvementsMD 140

43810 FY 2015Baltimore Boulevard; at Kay's Mill Road; geometric improvementsMD 140 EB

PAGE _________SHA-CL-4



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CARROLL COUNTY LINE 4 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Community Safety and Enhancements

2,02311 PE UnderwayHigh Street; Coe Drive to Church Street; urban reconstruct  (Funded for preliminary engineering)MD  31

50012 Concepts UnderwayMain Street; Howard County Line to Springfield Avenue;  
(Funded for concepts)

MD 851

Intersection Capacity Improvements

4,34713 FY 2016Liberty Road; Emerald Lane to Calvert Way; widen and resurfaceMD  26

Enhancements

Environmental Mitigation

76114 FY 2015Finksburg Industrial Park Stormwater Management Facility

93315 FY 2015Westminster Community Pond Stormwater Management Facility; conversion of existing pond to 
stormwater management

PAGE _________SHA-CL-5



 

  CECIL COUNTY



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Cecil County -- Line 1

Other Principal Arterial

Other Principal Arterial

Secondary

24,270

37,200

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing bridge is structurally deficient and functionally obsolete. The new 
bridge will have sidewalks for pedestrians and wide shoulders for bicycles.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 272, Mauldin Ave

                            Replace Bridge 7036 over Amtrak. Shoulders and sidewalks will accommodate 
bicycles and pedestrians.

                                                          

                  Right-of-Way underway. Construction to begin during current fiscal year.

                                                                                     The cost increase of $1.9 million is due to an 
unfavorable bid price.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,476
1,196

14,401
19,073
15,296

0
3,476

356
208

4,040
3,167

0
0

840
4,529
5,369
4,327

0
0
0

5,379
5,379
4,342

0
0
0

4,285
4,285
3,460

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

840
14,193
15,033
12,129

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CE-1STIP REFERENCE #CE4461          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CECIL COUNTY LINE 2

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

2,5851 CompletedPulaski Highway; structure 7021 over Big Elk Creek to Delaware State Line; resurfaceUS  40

Bridge Replacement/Rehabilitation

6252 Completed7 existing bridges on US 1, US 40, MD 222 and MD 272; clean and paint bridges

Truck Weight

3273 CompletedBlue Star Memorial Highway; at MD 299; CCTV cameras at Cecilton Weigh StationUS 301

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

5,9934 Under constructionAt various locations in Cecil County; resurface

3,3505 Under constructionVarious locations in Cecil County; patch and resurface

1,6696 FY 2015Rising Sun Bypass; MD 273A to the Pennsylvania State Line; resurfaceUS   1

6,6847 FY 2015Pulaski Highway; West of MD 272 to structure 7021; resurfaceUS  40

1,2748 Under constructionPerryville Road; US 40 to I 95; resurfaceMD 222

6699 Under constructionMain Street; Western Corporate Town Limit of Cecilton to MD 213; resurfaceMD 282

PAGE _________SHA-CE-2



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CECIL COUNTY LINE 2 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Safety/Spot Improvement

1,07510 FY 2015Bridge Street; at MD 279; geometric improvementsMD 213

64011 FY 2016Turkey Point Road; North of Rogues Harbor Road; repair slideMD 272

2,53412 FY 2015North East Road; at Tiger Drive; intersection reconstructMD 272

2,30013 FY 2016Telegraph Road; at Blue Ball Road; roundaboutMD 273

2,34614 FY 2015Telegraph Road; at Appleton Road; roundaboutMD 273

2,20015 FY 2015Red Hill Road; At Muddy Lane; roundaboutMD 281

C.H.A.R.T. Projects

29716 FY 2015CHART DMS Deployment in Cecil County

TMDL Compliance

70117 FY 2015Tree planting at various locations in Cecil County; landscape
(Transportation Infrastructure Investment Act of 2013)

Enhancements

Scenic/Historic Highway Programs/Visitor Centers

58518 FY 2015Jacob Tome Gas House Visitor Center; restoration of the Visitor's center landscaping and 
completion of a short trail which links in the Lower Susquehanna Heritage Trail
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  CHARLES COUNTY



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Charles County -- Line 1

Rural Minor Arterial

Minor Arterial

Secondary

7,500

10,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            MD 234 provides a critical east west link in the State roadway system. Widening 
and reconstructing this structure supports this movement.  The replacement structure is designed 
to have increased resilience to natural hazards including large storms.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 234, Budds Creek Road

                            Replace the temporary bridge over Allens Fresh Run.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            The original bridge was damaged during hurricane 
Lee in 2011. A temporary bridge was put in place in the fall of 2011 to reopen MD 234 to traffic. This 
new bridge will replace the temporary bridge.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be DeterminedX
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,285

0
3,438
4,723
3,758

0
1,285

0
2,310
3,595
2,631

0
0
0

1,128
1,128
1,127

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,128
1,128
1,127

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CH-1STIP REFERENCE #CH2091          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Charles County -- Line 2

Principal Arterial

Other Principal Arterial

Primary

19,850 (Charles) -                               
87,800 (Prince George's)

27,300 (Charles) -                               
114,300 (Prince George's)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 301, South Corridor Transportation Study

                            Multi-modal corridor study to consider highway/transit improvements from the 
Potomac River to the US 301/US 50 interchange in Bowie (45.5 miles). Includes preparing 
appropriate environmental approvals for recommended alternatives. Bicycle and pedestrian access 
will be considered in the study.

                                                          
US 301, Waldorf Area Project (Line 3)
Southern Maryland Mass Transportation Analysis (MTA)
MD 3, US 50 to MD 32 (Prince George's Line 16)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Prince George's Line 18)
MD 5, US 301 at T.B. to North of I-95/I-495 (Prince George's Line 19)

                  Planning on hold. Protective Right-of-way funding to be used to preserve viability of 
alternatives under study.

                                                                                     None.

                              This study will address transportation needs and alternatives, and consider related 
environmental and growth management issues.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

10,744
0

60,669
0

71,413
7,521

10,744
0

45,018
0

55,762
7,521

0
0

10
0

10
0

0
0

3,700
0

3,700
0

0
0

3,700
0

3,700
0

0
0

3,700
0

3,700
0

0
0

4,541
0

4,541
0

0
0
0
0
0
0

0
0

15,651
0

15,651
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CH-2The estimated cost is for the entire project in Charles and Prince George's counties.STIP REFERENCE #AW5341          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Charles County -- Line 3

Principal Arterial

Other Principal Arterial

Primary

63,400 (Charles) -                                   
87,800 (Prince George's)

75,000 (Charles) -                               
114,300 (Prince George's)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 301, Waldorf Area Project

                            Examine alternatives to upgrade US 301 through Waldorf including grade 
separated interchanges at US 301 at MD 5 and US 301 at MD 228.

                                                          
US 301, South Corridor Transportation Study (Line 2)
Southern Maryland Mass Transportation Analysis (MTA)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Prince George's Line 18)
MD 5, US 301 to I-95/I-495 (Prince George's Line 19)

                  Planning underway.

                                                                                     None.

                              Existing US 301 is a primary highway on the State's system that experiences 
congestion due to intense commercial development and high volumes of commuter traffic.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be DeterminedX
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

14,636
0
0
0

14,636
8,502

9,836
0
0
0

9,836
7,039

1,200
0
0
0

1,200
1,200

2,180
0
0
0

2,180
263

1,420
0
0
0

1,420
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

4,800
0
0
0

4,800
1,463

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-CH-3The estimated cost is for the entire project in Charles and Prince George's counties.STIP REFERENCE #CH2031          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CHARLES COUNTY LINE 4

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

4,9781 CompletedVarious locations in Charles County; resurface

Safety/Spot Improvement

2932 CompletedCharles Street; US 301 to Somerset Street; ADA improvements (ARRA PROJECT)MD   6

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

11,1883 FY 2016At various locations in Charles county; resurface

7,5684 Under constructionVarious locations in Charles County; resurface

Safety/Spot Improvement

2605 Under constructionVarious locations in District 5; installation of rumble strips (Also shown in Anne Arundel, Calvert and 
St. Mary's Counties)

1106 FY 2015Leonardtown Road; US 301 to Post Office Road northbound;  ADA improvementsMD   5 BUS

1157 Under constructionCharles Street; Haldane Drive to MD 488 westbound;  ADA improvementsMD   6

Community Safety and Enhancements

9618 Under constructionLeonardtown Road; at MD 925 (Old  Washington Road); geometric improvement/pedestrian 
improvement (Transportation Infrastructure Investment Act of 2013)

MD   5 BUS

PAGE _________SHA-CH-4



 

  DORCHESTER COUNTY



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Dorchester County -- Line 1

NA

NA

NA

NA

NA

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing shop does not meet the current needs to maintain the roads in 
Cambridge and Dorchester County.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    Maintenance Facility in Cambridge

                            Replacement of the maintenance facility in Cambridge.

                                                          

                  Engineering underway. Construction to begin during current fiscal year.

                                                                                     The cost increase of $1.2 million is due to a 
revised estimate for HVAC, electrical systems and other building upgrades.

                                                                            The existing facility does not meet the current needs 
of the District to maintain the roads in Cambridge and Dorchester County.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,806

0
16,659
18,465

0

0
1,806

0
0

1,806
0

0
0
0

5,097
5,097

0

0
0
0

6,506
6,506

0

0
0
0

5,056
5,056

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

16,659
16,659

0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-D-1STIP REFERENCE #DO3481          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- DORCHESTER COUNTY LINE 2

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

3,6811 CompletedVarious locations in Dorchester County; resurface

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

6,6862 FY 2015At various locations in Dorchester County; resurface

1,2543 FY 2015Ocean Gateway; Chateau Road to Linkwood Drive; resurfaceUS  50

Community Safety and Enhancements

4 Church Creek Road; in Church Creek; drainage improvement/roadway construct/pedestrian 
improvement (Project on hold)

MD  16

Enhancements

Scenic/Historic Highway Programs/Visitor Centers

8,5005 UnderwayHarriet Tubman Underground Railroad Visitor Center
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  FREDERICK COUNTY



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 1

Principal Arterial

Interstate

Primary

85,750

102,900

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            By improving the geometry of the existing interchange ramps between I-70 and 
Monocacy Boulevard and South Street, this project improved operations and safety along I-70 
through Frederick.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-70, Baltimore National Pike

                            Widened I-70 from east of MD 355 to east of MD 144 (1.57 miles), and replaced     
I-70 bridge over South Street.  The existing ramps to Monocacy Boulevard and South Street were 
reconstructed.

                                                          
I-70, Mount. Phillip Road to I-270 (Line 5)

                  Open to Service

                                                                                     The cost increase of $1.2 million is due to 
additional drainage needs, guardrail, and footing excavation due to rocks.

                                                                            Signed as I-70, this section was constructed as       
US 40 Relocated and did not meet current Interstate highway standards.  Existing interchanges had 
short acceleration and deceleration lanes, very sharp curves, short merging and weaving sections 
and missing movements.  Improvements included widening of the four lane section and 
reconstruction of the interchanges.  This project enhanced access to the City of Frederick and 
improved interstate travel.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

3,154
42,786
45,940
44,827

0
0

2,932
42,786
45,718
44,628

0
0

222
0

222
199

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

222
0

222
199

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-F-1STIP REFERENCE #FR4271          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 2

Urban Freeway/Expressway

Other Principal Arterial

Primary

44,750

75,600

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The new interchange will impove safety and operations for all roadway users by 
closing existing at-grade intersections, providing new east-west access, and constructing a         
ride-share facility.  This intersection will also support ongoing and planned growth.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    US 15, Catoctin Mountain Highway

                            Construct a grade-separated interchange at Monocacy Boulevard including a     
park-and-ride lot. This project will include appropriate bicycle and pedestrian facilities.  (BRAC 
Related)

                                                          
I-270/US 15, Multimodal Corridor Study (Line 7)

                  Engineering and Right-of-Way underway. Construction to begin during current fiscal year. 
The County is providing $1.4 million for Engineering. The City has also committed $1.4 million for 
Engineering. The cost shown is SHA share only.
                                                                                     The cost decrease of $8.6 million is due to a 
revised engineer's estimate and reduced inflation.

                                                                            This project will add a new interchange and          
park-and-ride lot in the vicinity of US 15 and Monocacy Boulevard to safely accommodate future 
traffic volumes associated with planned development. The project will close the existing at-grade 
intersection at US 15 and Hayward Road.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

473
3,003

14,025
46,350
63,851
11,586

473
1,331
3,748

0
5,552
3,921

0
0

3,974
6,507

10,481
2,874

0
1,672
3,303

11,836
16,811
2,451

0
0

3,000
12,906
15,906
2,340

0
0
0

15,101
15,101

0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,672

10,277
46,350
58,299
7,665

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-F-2STIP REFERENCE #FR5711          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 3

Urban Freeway/Expressway

Urban Freeway/Expressway

Primary

86,600

102,125

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    US 15, Catoctin Mountain Highway

                            Replace Bridge 10098 on Motter Avenue.

                                                          
US 15, Interchange at Monocacy Boulevard (Line 2)
I-270 and US 15 Multimodal Corridor Study (Line 7)

                  Construction underway.

                                                                                     The cost increase of $1.3 million is due to 
additional traffic management, pavement and utility needs.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,250

983
14,732
16,965
16,025

0
1,250

983
11,770
14,003
13,063

0
0
0

2,962
2,962
2,962

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

2,962
2,962
2,962

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-F-3STIP REFERENCE #FR4181          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 4

Other Principal Arterial

Other Principal Arterial

Primary

5,750

7,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing structure was structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 140, Taneytown Pike

                            Replaced Bridge 10065 over Monocacy River.  Shoulders will accommodate 
bicycles and pedestrians.

                                                          

                  Open to Service.

                                                                                     None.

                                                                            The existing structure was structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

229
4,899
5,128
5,011

0
0

229
4,899
5,128
5,011

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-F-4STIP REFERENCE #FR5041          08/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 5

Principal Arterial

Interstate

Primary

98,300

176,925

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-70, Baltimore National Pike

                            Upgrade existing I-70 from Mount Phillip Road to I-270 (Phase 4) (3.02 miles).

                                                          
I-70, Phase 2D (Line 1)
I-270 and US 15 Multimodal Corridor Study (Line 7)

                  Engineering on hold.

                                                                                     None.

                              Although signed as I-70, this section was constructed as US 40 Relocated (the 
Frederick Bypass) and does not meet current Interstate highway standards.  Existing interchanges 
have short acceleration and deceleration lanes, very sharp curves, short merging and weaving 
sections and missing movements.  Improvements include widening of the existing four lane section to 
six lanes and reconstruction of the interchanges.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,251
6,723

21,493
0

29,467
13,631

1,251
6,723

21,493
0

29,467
13,631

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-F-5STIP REFERENCE #101007          08/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 6

Urban Interstate

Principal Arterial

Primary

69,650

116,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-70, Baltimore National Pike

                            Study to construct interchange improvements at Meadow Road, MD 144FA, and 
Old National Pike.

                                                          

                  Project on hold.

                                                                                     None.

                              This project will study providing the missing eastbound off-ramp from I-70 and 
westbound on-ramp to I-70.  This will alleviate traffic on lower functioning routes into the City of 
Frederick and Town of New Market.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

252
0
0
0

252
0

252
0
0
0

252
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-F-6STIP REFERENCE #FR5801          08/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 7

Principal Arterial

Interstate

Primary

42,100 - 104,400 (US 15)                
80,800 - 215,050 (I-270)

58,000 - 169,100 (US 15)                  
103,900 - 267,400 (I-270)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-270, Eisenhower Highway, and US 15, Frederick Freeway

                            Multimodal corridor study to consider highway and transit improvements in the        
I-270/US 15 corridor in Montgomery and Frederick counties from Shady Grove Metro Station to north 
of Biggs Ford Road (27.90 miles).

                                                          
US 15, Interchange at Monocacy Boulevard (Line 2)
I-70, Mount Phillip Road to I-270 (Line 5)
I-270, Interchange at Watkins Mill Road (Montgomery County Line 1)
MD 200, InterCounty Connector (Montgomery County Line 2)

                  Planning on hold, proceeding with transit options in corridor first.

                                                                                     None.

                              I-270 and US 15 experience poor levels of traffic service and safety problems 
throughout Montgomery and Frederick counties and the City of Frederick.  Traffic conditions will 
continue to deteriorate due to rapid development along this corridor.  Transportation improvements 
are needed to relieve existing and future traffic and to support planned economic development.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

17,428
0

1,107
0

18,535
14,396

17,428
0

1,107
0

18,535
14,396

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-F-7The estimated cost is for the entire project in Frederick and Montgomery counties.STIP REFERENCE #FR1921          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 8

Major Collector

Urban Minor Arterial

Secondary

9,700 - 47,400

16,175 - 64,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 85, Buckeystown Pike

                            Upgrade MD 85 to a multilane divided highway from south of English Muffin Way to 
north of Grove Road (2.40 miles).  The project will include six-foot bicycle lanes.

                                                          
I-270/US 15, Multimodal Corridor Study (Line 7)

                  Engineering and Right-of-Way underway for Phase 1. County funding partial Engineering 
for $1.5 million.  The cost shown is SHA share only.

                                                                                     Added $5.8 million to Right-of-Way.

                              This project would relieve congestion and provide capacity for planned 
commercial development along the MD 85 corridor.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

531
5,354
5,800

0
11,685
4,451

531
2,241

20
0

2,792
846

0
746

3,000
0

3,746
1,758

0
750

2,780
0

3,530
585

0
1,617

0
0

1,617
1,262

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
3,113
5,780

0
8,893
3,605

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 9

Minor Collector

Collector

Secondary

28,850

53,450

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 180/MD 351, Jefferson Pike/Ballenger Creek Pike

                            Study to improve capacity and operations along MD 180 and MD 351 from 
Greenfield Drive to Corporate Drive, while supporting existing and planned development. This project 
will include appropriate bicycle and pedestrian facilities.

                                                          
I-70, Mount Phillip Road to I-270 (Line 5)
I-270/US 15, Multimodal Corridor Study (Line 7)
Butterfly Lane Improvements (Frederick City)

                  Planning underway.  Frederick County contributed $0.5 million to Planning.  The cost 
shown is SHA share only.

                                                                                     None.

                              Land adjacent to existing MD 180 and MD 351 is experiencing rapid growth.  
Businesses and residential developments in the study area have contributed to operational failures 
along the existing roadway network, as indicated by heavily congested roads and high traffic volumes, 
especially during peak periods.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,271
0
0
0

2,271
488

1,783
0
0
0

1,783
0

25
0
0
0

25
25

463
0
0
0

463
463

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

488
0
0
0

488
488

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-F-9STIP REFERENCE #FR5491          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- FREDERICK COUNTY LINE 10

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Bridge Replacement/Rehabilitation

1,2231 Completed10 existing bridges on MD 383, MD 75, US 15, US 340 and I 70; clean and paint bridges

2,1662 CompletedLiberty Road; bridge 1002504 over Monocacy River; clean and paint bridgeMD  26

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

14,6503 FY 2015At various locations in Frederick County; resurface

10,0594 Under constructionVarious locations in Frederick County; resurface

3,0255 FY 2015Catoctin Mountain Highway; north of Angleberger Road to Owens Creek Structure 10004; safety 
and resurface (Transportation Infrastructure Investment Act of 2013)

US  15 NB

4,0976 FY 2015Eisenhower Memorial Highway; north of MD 80 to north of I 70; resurface
(Transportation Infrastructure Investment Act of 2013)

I  270 NB

Bridge Replacement/Rehabilitation

1,7167 FY 2015At various locations on Buckeystown Park, Green Vall Road, National Pike and Eisenhower 
Memorial Highway; clean/paint bridges

Safety/Spot Improvement

2,1748 FY 2015Frederick Freeway; Motter Avenue to MD 26; geometric improvementsUS  15 NB

PAGE _________SHA-F-10



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- FREDERICK COUNTY LINE 10 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Community Safety and Enhancements

1,4349 PE UnderwayOld National Pike; through Middletown; urban reconstruct (Funded for preliminary engineering)US  40 ALT

6,33610 FY 2015Main Street; through Town of New Market to Bye Alley; urban reconstruct
(Transportation Infrastructure Investment Act of 2013)

MD 144 FB

2,47311 PE UnderwayJefferson Pike; US 340 to Old Holter Road in Jefferson; urban reconstruct
(Funded for preliminary engineering)

MD 180

Commuter Action Improvements

1,31312 Under constructionMyersville Middletown Road; at Ventrie Court; ridesharing facilitiesMD  17

80013 FY 2015Green Valley Road; At I-70 south of interchange; ridesharing facilitiesMD  75

Sidewalks

45314 Under constructionMyersville Middletown Road; Eagle Bay Drive to Cedar Street; sidewalks
(Transportation Infrastructure Investment Act of 2013)

MD  17

Intersection Capacity Improvements

50015 FY 2015West Patrick Street; At Baughmans Lane/Linden Avenue; geometric improvementsUS  40

Enhancements

Acquisition of Scenic Easements and Scenic/Historic Sites

97916 UnderwaySaving Maryland's Critical Civil War Battlefields; 7 battlefield acquisitions
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- FREDERICK COUNTY LINE 10 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Enhancements (cont'd)

Pedestrian/Bicycle Facilities

5,95917 UnderwayCarroll Creek Park Trail - Phase II; construction of 1.3 miles of a 25 mile shared use trail along 
Carroll Creek in the City of Frederick from Bentz Street to East Patrick Street

36018 FY 2016Ballenger Creek Trail Phase IV; project consists of construction of a 10 foot wide, 1,600 linear foot 
asphalt trail

PAGE _________SHA-F-12



 

  GARRETT COUNTY



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Garrett County -- Line 1

Rural Minor Arterial

Rural Minor Arterial

Secondary

4,700

4,800

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient and due for replacement.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    US 219, Garrett Highway

                            Replace Bridge 11023 over Cherry Creek.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            The existing structure is structurally deficient.PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
916
162

2,141
3,219
2,385

0
916
129
697

1,742
1,253

0
0

33
1,424
1,457
1,132

0
0
0
9
9
0

0
0
0
9
9
0

0
0
0
2
2
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

33
1,444
1,477
1,132

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-G-1STIP REFERENCE #GA3551          08/01/2014



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Garrett County -- Line 2

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing facility does not meet current needs.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    Keyser's Ridge Maintenance Facility

                            Replacement of the maintenance facility in Keyser's Ridge.

                                                          

                  Construction underway.

                                                                                     Added to the Construction Program.

                                                                            The existing facility does not meet current needs of 
the District to maintain the roads in Garrett County.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
588

0
11,399
11,987

0

0
588

0
4

592
0

0
0
0

4,524
4,524

0

0
0
0

4,626
4,626

0

0
0
0

2,245
2,245

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

11,395
11,395

0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-G-2STIP REFERENCE #GA2062                        8/01/14



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Garrett County -- Line 3

Intermediate Arterial

Other Principal Arterial

Primary

7,625- 17,500

7,800 (Bypass)                            
18,200 (US 219)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 219 Relocated, Oakland Bypass

                            Relocate US 219 from north of Oakland to MD 135 (2.40 miles).  Sidewalks will be 
included where appropriate and shoulders will accommodate pedestrians in open sections.  
Shoulders and wide curb lanes will accommodate bicycles.

                                                          
US 219, MD 135 to the North Corporate Limits of Oakland (System Preservation Program)

                  Project on hold.

                                                                                     None.

                              Existing US 219 through Oakland experiences congestion because of the 
frequency of entrances and intersections along with restricted roadway width.  The bypass will divert 
through traffic including heavy trucks from downtown Oakland, improving safety and reducing 
congestion.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,280
4,014
4,411

0
9,705
3,454

1,280
4,014
4,411

0
9,705
3,454

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-G-3STIP REFERENCE #GA5991          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Garrett County -- Line 4

Minor Arterial

Other Principal Arterial

Secondary

5,000

6,970

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 219 North, Chestnut Ridge Road

                            Study to reconstruct/relocate US 219 from I-68 to the Pennsylvania State Line       
(2.54 miles).  This represents Maryland's portion of a larger study of US 219, from the Myersdale 
Bypass in Pennsylvania to I-68 in Maryland.

                                                          

                  Planning underway.  Pennsylvania is the lead in performing this study.  The cost shown is 
Maryland's share only.

                                                                                     None.

                              Improvements along the US 219 North Corridor would enhance accessibility and 
promote economic development in the Appalachian Region.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

4,090
0
0
0

4,090
2,409

2,392
0
0
0

2,392
1,866

550
0
0
0

550
429

636
0
0
0

636
114

512
0
0
0

512
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,698
0
0
0

1,698
543

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-G-4STIP REFERENCE #GA6461          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- GARRETT COUNTY LINE 5

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

2,3871 CompletedMaryland Highway; MD 495 to MD 38B; safety and resurfaceMD 135

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

6,1722 FY 2015At various locations in Garrett county; resurface

4,0543 Under constructionVarious locations in Garrett County; resurface

4,8054 FY 2015National Freeway; Lower New Germany Road bridge 1104103 to MD 546 bridge 1101200I   68

6,3675 Under constructionNational Freeway; Shade Hollow Road Bridge to Lower New Germany Road Bridge; safety and 
resurface (Transportation Infrastructure Investment Act of 2013)

I   68

Bridge Replacement/Rehabilitation

1,8306 Under constructionGarrett Highway; at Fox Den Road; miscellaneousUS 219

Safety/Spot Improvement

1,7727 Under constructionBittinger Road; at New Germany Road; geometric improvementsMD 495

Community Safety and Enhancements

2,5078 PE UnderwayOak Street/Third Street; MD 135 to the north corporate limits of Oakland; urban reconstruct 
improvements (Funded for preliminary engineering)

US 219
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- GARRETT COUNTY LINE 5 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Community Safety and Enhancements (cont'd)

9 Oakland Drive; MD 826A to Deer Park Avenue in Mt. Lake Park; urban reconstruct
(Project on hold)

MD 825B
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  HARFORD COUNTY



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 1

Urban Minor Arterial

Urban Minor Arterial

Secondary

12,500

22,600

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The deteriorated bridge is a major link along the MD 7 corridor. The MD 7 corridor 
serves as an alternate route to I-95 for the Abingdon and Belcamp communities in Harford County. 
The new structure will provide 5' shoulders on both sides of the roadway to accommodate bicyclist.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 7, Philadelphia Road

                            Replacement of the MD 7 (Philadelphia Road) bridge over James Run.  Shoulders 
will accommodate bicyclists.

                                                          
US 40, at MD 7/MD 159 (Phase 1) (Line 6)
US 40, at MD 7/MD 159 (Phase 2) (Line 7)

                  Construction underway.

                                                                                     The cost decrease of $0.9 million is due to a 
favorable bid price.

                                                                            This project will replace the existing deteriorated 
bridge and will provide additional width for improved safety and operations. A wider shoulder will 
accommodate bicycles.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,020

143
2,908
4,071
2,628

0
1,020

65
548

1,633
757

0
0

78
2,360
2,438
1,871

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

78
2,360
2,438
1,871

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-1STIP REFERENCE #HA2421          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 2

Urban Freeway Expressway

Freeway/Expressway

Secondary

23,000

49,700

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project includes intersection capacity improvements.  The improvements will 
address operational and safety concerns and provide improved access to APG.  This project 
supports economic development in and around APG in Harford County.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 22, Aberdeen Thruway

                            Intersection improvements at Old Post Road (BRAC Intersection Improvements).

                                                          
MD 22, at Beards Hill Road (Line 3)
MD 22, at MD 462 (Line 4)
MD 159, Perryman Access (Line 9)
BRAC Intersection Improvements at APG (Statewide Line 8)

                  Construction underway.

                                                                                     None.

                                                                            This project will improve safety and operations at 
MD 22 and Old Post Road. It will also improve access to Aberdeen Proving Grounds (APG) to 
support BRAC expansion.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

1,452
7,408
8,860
7,145

0
0

752
990

1,742
1,493

0
0

600
2,906
3,506
2,785

0
0

100
3,512
3,612
2,867

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

700
6,418
7,118
5,652

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-2STIP REFERENCE #HA3485          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 3

Urban Freeway Expressway

Freeway/Expressway

Secondary

23,500

49,400

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project includes intersection improvements to accommodate growth from 
BRAC. The improvement will address operational and safety concerns, support freight movement, 
and provide improved access to the Aberdeen Proving Grounds.  This project supports economic 
development in and around APG in Harford County.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 22, Aberdeen Thruway

                            Intersection improvements at Beards Hill Road (BRAC Intersection Improvements).

                                                          
MD 22, at Old Post Road (Line 2)
MD 22, at MD 462 (Line 4)
BRAC Intersection Improvements at APG (Statewide Line 8)

                  Construction underway.

                                                                                     None.

                                                                            This project will improve safety and operations at the 
MD 22 and Beards Hill Road intersection. It will improve access to the Aberdeen Proving Grounds 
and commercial activities in the area.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

5,061
10,913
15,974
12,786

0
0

3,495
2

3,497
2,725

0
0

1,000
2,832
3,832
3,074

0
0

566
4,021
4,587
3,700

0
0
0

4,058
4,058
3,287

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

1,566
10,911
12,477
10,061

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-3STIP REFERENCE #HA3484          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 4

Urban Freeway Expressway

Freeway/Expressway

Secondary

27,800

54,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project includes intersection improvements to accommodate growth from 
BRAC. The improvement will address operational and safety concerns, support freight movement, 
and provide improved access to the Aberdeen Proving Grounds.  This project supports economic 
development in and around APG in Harford County.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 22, Aberdeen Thruway

                            Intersection improvements at MD 462 (Paradise Road) (BRAC Intersection 
Improvements).

                                                          
MD 22, at Old Post Road (Line 2)
MD 22, at Beards Hill Road (Line 3)
BRAC Intersection Improvements at APG (Statewide Line 8)

                  Right-of-Way underway. Construction to begin during current fiscal year.

                                                                                     None.

                                                                            This project will improve safety and operations at the 
MD 22 and MD 462 intersections. It will improve access to the Aberdeen Proving Grounds.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

8,784
10,601
19,385
13,872

0
0

8,365
0

8,365
5,277

0
0

419
1,272
1,691
1,319

0
0
0

4,002
4,002
3,121

0
0
0

5,327
5,327
4,155

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

419
10,601
11,020
8,595

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-4STIP REFERENCE #HA3483          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 5

Major Collector

Major Collector

Secondary

4,100

7,750

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This section of MD 24 travels through Rocks State Park and parallels Deer 
Creek.  The reconstruction of MD 24 will be designed to preserve the historic and aesthetic value of 
the state park and at the same time preserve the operational and safety aspects of the state 
roadway.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 24, Rocks Road

                            MD 24 will be resurfaced and reconstructed including slope repair and guardrail 
replacement. The northern section (Section A) extends from Deer Creek Bridge to 1,800 feet south of 
the bridge.

                                                          
MD 24, Sharon Road to Ferncliff Lane (Section G) (Line 8)

                  Construction underway.

                                                                                     The cost decrease of $1.2 million is due to a 
favorable bid price.

                                                                            The purpose of these projects is to improve the road 
safety by remediating the slopes supporting MD 24, repairing the pavement, improving roadway 
drainage and addressing roadside safety concerns.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
2,620

56
5,427
8,103
4,233

0
2,620

56
0

2,676
0

0
0
0

5,427
5,427
4,233

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

5,427
5,427
4,233

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-5STIP REFERENCE #HA3341          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 6

Other Principal Arterial

Other Principal Arterial

Secondary

36,600

75,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The project included capacity and geometric improvements that improved safety 
and operations of the intersection. The intersection is a major access point to the Aberdeen Proving 
Grounds and Aberdeen's surrounding industrial park area.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    US 40, Pulaski Highway

                            Constructed intersection improvements on US 40 at MD 7/MD 159 in Aberdeen 
(Phase 1). (BRAC intersection improvements).

                                                          
MD 7, Bridge over James Run (Line 1)
US 40, at MD 7/MD 159 (Phase 2) (Line 7)
BRAC Intersection Improvements at APG (Statewide Line 8)

                  Open to Service.

                                                                                     None.

                                                                            Improved access to the Aberdeen Industrial Park 
complexes and Perryman Peninsula, as well as the Aberdeen Proving Grounds.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

1,398
2,599
3,997
3,629

0
0

875
2,599
3,474
3,214

0
0

186
0

186
162

0
0

337
0

337
253

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

523
0

523
415

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-6STIP REFERENCE #HA3482          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 7

Other Principal Arterial

Other Principal Arterial

Secondary

36,600

75,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The project includes capacity and geometric improvements that will improve 
safety and operations of the intersection. The intersection is a major access point to the Aberdeen 
Proving Grounds and Aberdeen's surrounding industrial park area.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    US 40. Pulaski Highway

                            Construct intersection improvements on US 40 at the MD 7/MD 159 (Phase 2) to 
support the Base Realignment and Closure (BRAC) initiative.

                                                          
MD 7, Bridge over James Run (Line 1)
US 40, at MD 7/MD 159 (Phase 1) (Line 6)

                  Right-of-Way underway. Construction to begin during budget fiscal year.

                                                                                     None.

                                                                            Improve capacity at the intersection of US 40 with 
MD 7 and MD 159, in an effort to improve access to the Aberdeen Proving Grounds.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

1,604
18,896
20,500
15,990

0
0

850
0

850
663

0
0

515
0

515
402

0
0

239
2,572
2,811
2,192

0
0
0

5,380
5,380
4,196

0
0
0

5,988
5,988
4,671

0
0
0

4,956
4,956
3,866

0
0
0
0
0
0

0
0

754
18,896
19,650
15,327

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-7STIP REFERENCE #HA3487          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 8

Major Collector

Major Collector

Secondary

4,100

7,750

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 24, Rocks Road

                            MD 24 will be resurfaced and reconstructed including slope repaire and guardrail 
replacement. This is the southern section (Section G) which extends from 900 feet south of Sharon 
Road to 1,700 feet north of Ferncliff Lane.

                                                          
MD 24, at Deer Creek Bridge (Section A) (Line 5)

                  Engineering underway.  Right-of-Way to begin during current fiscal year.

                                                                                     None.

                              The purpose of these projects is to improve the road safety by remediating the 
slope supporting MD 24, repairing the pavement, improving roadway drainage and addressing 
roadside safety concerns.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
638
179

0
817
511

0
257

0
0

257
206

0
10
65
0

75
8

0
180
114

0
294
144

0
150

0
0

150
120

0
41
0
0

41
33

0
0
0
0
0
0

0
0
0
0
0
0

0
381
179

0
560
305

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-8STIP REFERENCE #HA3342          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 9

Major Collector

Major Collector

Secondary

6,700

18,200

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 159, Philadelphia Road Improvement Project

                            Study to provide improved access from the Perryman Peninsula to the state road 
network.  The final recommendation was a proposed one-lane roundabout at MD 159 and Old 
Philadelphia Road. (BRAC  Related)

                                                          
US 40, at MD 7/MD 159 (Phase 1) (Line 6)
US 40, at MD 7/MD 159 (Phase 2) (Line 7)
BRAC Intersection Improvements at APG (Statewide Line 8)

                  Project on hold.

                                                                                     None.

                              This project would improve access to the planned growth area of the Perryman 
Peninsula and improve the safety and operation of the area road network.  This project includes the 
transfer of MD 159 to the County after construction.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

248
138

0
0

386
106

248
138

0
0

386
106

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-9STIP REFERENCE #HA2051          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 10

Intermediate Arterial

Freeway / Expressway

Secondary

30,550

54,100

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 1, Belair Road

                            Study to reconstruct US 1 to a multi-lane highway from MD 152 to the Hickory 
Bypass (5.50 miles).  Sidewalks will be included where appropriate and shoulders will accommodate 
bicycles.

                                                          
US 1, MD 24 to MD 924 Median Barrier (System Preservation Program)

                  Planning complete.

                                                                                     None.

                              This project would improve the safety and operations on US 1.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,270
0

286
0

2,556
1,558

2,270
0

286
0

2,556
1,558

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-H-10STIP REFERENCE #HA8881          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HARFORD COUNTY LINE 11

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

8,0651 FY 2015At various locations in Harford County east of US 1; resurface

6,4292 FY 2015At various locations in Harford County - west of US 1; resurface

5,2253 FY 2015Various locations in Harford County  East of US 1; resurface

5,2284 FY 2015Various locations in Harford County - west of US 1; resurfacing

3,7485 FY 2015Long Bar Harbor to Spesutia RoadUS  40 EB

Safety/Spot Improvement

6366 FY 2015Vietnam Veterans Memorial Highway; East of MD 924 to West MacPhail Road; guardrailMD  24

1,7347 Under constructionPulaski Highway; MD 132 to Plater Street; resurfaceUS  40

1,0938 Under constructionSuperior Street; at Bayview Drive/Graceview Drive; provide a left turn lane from MD 155 into school 
on Graceview Drive

MD 155

1,2539 Under constructionRiverside Parkway; I 95 Off Ramp to north of MD 7; geometric improvementsMD 543

Community Safety and Enhancements

5,47910 FY 2015Edgewood Road; Willoughby Beach Road to MARC Station; pedestrian safety and drainage 
improvements (Transportation Infrastructure Investment Act of 2013)

MD 755

Bicycle Retrofit

49211 Under constructionRiverside Parkway; Gilmer Way to Church Creek Road; bicycle pedestrian routeMD 543

PAGE _________SHA-H-11



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HARFORD COUNTY LINE 11 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

TMDL Compliance

9812 Under constructionNorrisville Road; Magness Farm Stream Restoration; wetlands replacementMD  23

Enhancements

Environmental Mitigation

48013 FY 2016Bynum Run at St. Andrews Way Stream Restoration; mitigation

PAGE _________SHA-H-12



 

  HOWARD COUNTY



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 1

Interstate

Interstate

Primary

94,750 (I-95 SB)                                 
2,050 (Welcome Center)

111,100 (I-95 SB)                                 
2,950 (Welcome Center)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project will help to reduce illegal and unsafe truck parking on shoulders and 
ramps, increasing safety and reducing pavement damage.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-95

                            South Welcome Center truck parking expansion.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            Truck parking expansion along the I-95 Corridor will 
provide a safe haven for truck drivers who have reached their hours of service limit or are staging for 
deliveries.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
461

0
4,890
5,351
5,235

0
461

0
1,713
2,174
2,155

0
0
0

3,083
3,083
2,987

0
0
0

94
94
93

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

3,177
3,177
3,080

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-1STIP REFERENCE #HO2931          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 2

Principal  Arterial

Other Principal Arterial

Primary

30,400

32,900

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This grade-separation project will result in a reduction in travel times along       
MD 32, and improved safety and reduced collision and injury rates.  This project improves mobility 
of goods, services, and people and will promote economic prosperity in Howard County.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 32, Patuxent Freeway

                            Constructed a new interchange at Linden Church Road.

                                                          
MD 32, Wellworth Way Access Improvements (Line 3)
MD 32, MD 108 to I-70 (Line 8)

                  Open to Service. Howard County is provided $19.6 million to fund  Engineering, Right-of-
Way and Construction. The cost shown is SHA share only.

                                                                                     None.

                                                                            This project improved safety and operations and 
relieved congestion in this heavily traveled corridor.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
802

2
97

901
0

0
802

2
97

901
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-2STIP REFERENCE #HO3911          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 3

Principal  Arterial

Other Principal Arterial

Primary

28,300

32,900

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            By removing direct private access to this section of MD 32, this project will 
improve safety and operations.  This project improves mobility of goods, services, and people and 
will promote economic prosperity of Howard County.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 32, Patuxent Freeway

                            Construct access management improvements by relocating private driveways from 
MD 32 to the local road system, specifically  Wellworth Way.

                                                          
MD 32, Interchange at Linden Church Road (Line 2)
MD 32 MD 108 to I-70 (Line 8)

                  Construction underway.

                                                                                     None.

                                                                            This project will improve safety and operations by 
removing direct private driveway access to MD 32.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,707

727
532

2,966
566

0
1,707

120
50

1,877
81

0
0

607
482

1,089
485

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

607
482

1,089
485

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-3STIP REFERENCE #HO7562          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 4

Principal Arterial

Freeway/Expressway

Primary

41,400

59,425

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2013) - 

                            By reducing the number of conflict points in this section of US 29, this project will 
improve operations and safety.  This project improves mobility of goods services and people and 
will promote economic prosperity of Howard County.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    US 29, Columbia Pike

                            Construct access improvements by relocating direct access at Gales Lane and Old 
Columbia Road from US 29 to the local road system (Phase 1A).

                                                          
US 29, Middle Patuxent River to Seneca Drive (Line 5)
US 29, Seneca Drive to MD 175 (Line 9)

                  Construction underway.

                                                                                     The cost decrease of $1.0 million is due to a 
favorable bid price.

                                                                            This project will improve safety and operations by 
removing direct access to US 29.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

3,896
3,042
6,938
6,158

0
0

1,523
1,618
3,141
2,789

0
0

1,662
1,424
3,086
2,732

0
0

711
0

711
637

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

2,373
1,424
3,797
3,369

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-4STIP REFERENCE #HONEW2          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 5

Principal Arterial

Freeway/Expressway

Primary

45,600

59,425

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project will relieve traffic congestion on this major north-south commuter 
route.  This project will promote economic development in Howard County.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    US 29, Columbia Pike

                            Widen the northbound section of US 29 from Seneca Drive to MD 175 (Phase 1B) 
from 2 to 3 lanes (2.8 miles).

                                                          
US 29, Access Improvements at Gales Lane and Old Columbia Road (Line 4)
US 29, Middle Patuxent River to Seneca Drive (Line 9)

                  Construction underway.  Howard County is funding $2.0 million for Engineering.  The cost 
shown is SHA share only.

                                                                                     The Cost decrease of $19.2 million is due to a 
revised engineer's estimate reflecting current bid prices in the County and a favorable bid price.

                                                                            This project will improve safety and reduce 
congestion by upgrading northbound US 29 to match the southbound section, which is currently 3 
lanes.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
4,119
2,071

26,724
32,914
3,003

0
4,119

911
3

5,033
2,725

0
0

901
12,257
13,158

278

0
0

259
8,783
9,042

0

0
0
0

5,681
5,681

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

1,160
26,721
27,881

278

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-5STIP REFERENCE #HO3171          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 6

Urban Minor Arterial

Urban Minor Arterial

Secondary

26,000

30,800

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The widening of MD 108 will reduce traffic congestion, improving travel times, 
and travel time reliability.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 108, Clarksville Pike

                            Widen MD 108 from 2 to 4 lanes from 1,000 feet west of Centennial Lane to 
Woodland Road (1.2 miles).

                                                          

                  Engineering underway.  Howard County is funding this project.

                                                                                     None.

                                                                            Additional capacity is needed to address increasing 
congestion resulting from continued growth in the Columbia area.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-6STIP REFERENCE #HONEW9          08/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 7

Principal Arterial

Urban Interstate

Primary

79,400

116,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-70

                            Study to address current and future capacity needs on I-70 between MD 32 and      
US 29 (6.0 miles).

                                                          
Marriottsville Road, US 40 to MD 99 (County Project)

                  Project on hold.

                                                                                     None.

                              This project will ease increasing congestion and improve safety along this 
segment of I-70.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

858
0
0
0

858
0

858
0
0
0

858
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-7STIP REFERENCE #HO3951          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 8

Principal  Arterial

Other Principal Arterial

Primary

30,400

58,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 32, Patuxent Freeway

                            Study to upgrade existing MD 32 from MD 108 to I-70 to address safety concerns 
(9.06 miles).  Shoulders will accommodate bicycles.

                                                          
MD 32, Interchange at Linden Church Road (Line 2)
MD 32, Wellworth Way Access Management (Line 3)

                  Engineering underway for the improvements at Rosemary Lane. Protective Right-of-way 
funding to be used as properties become available.

                                                                                     None.

                              This project would address safety problems which have been experienced as a 
result of increasing traffic volumes on the existing 2 lane roadway.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,657
6,129

13,703
0

23,489
7,360

3,657
629

2,122
0

6,408
2,960

0
1,000

10
0

1,010
800

0
1,000
2,600

0
3,600

800

0
3,000
2,600

0
5,600
2,400

0
500

2,600
0

3,100
400

0
0

3,771
0

3,771
0

0
0
0
0
0
0

0
5,500

11,581
0

17,081
4,400

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-8STIP REFERENCE #HO7561          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 9

Principal Arterial

Freeway/Expressway

Primary

42,450

60,650

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 29, Columbia Pike

                            Widen the northbound section of US 29 from the Middle Patuxent River to Seneca 
Drive (Phase 2) from 2 to 3 lanes (1.7 miles).

                                                          
US 29, Access Improvements at Gales Lane and Old Columbia Road (Line 4)
US 29, Seneca Drive to MD 175 (Line 5)

                  Engineering underway.

                                                                                     None.

                              This project will improve safety and reduce congestion by upgrading northbound 
US 29 to match the southbound section, which is currently 3 lanes.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,000

0
0

3,000
0

0
200

0
0

200
0

0
700

0
0

700
0

0
700

0
0

700
0

0
700

0
0

700
0

0
700

0
0

700
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,800

0
0

2,800
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-9STIP REFERENCE #HONEW1          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 10

Principal Arterial

Freeway/Expressway

Primary

42,450

60,650

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 29, Columbia Pike

                            Study Bus Rapid Transit (BRT) from Downtown Columbia (Brokenland Parkway) to 
Burtonsville (Montgomery County Line).

                                                          
US 29, Access Improvements at Gales Lane and Old Columbia Road (Line 4)
US 29, Seneca Drive to MD 175 (Phase 1B) (Line 5)
US 29, Middle Patuxent River to Seneca Drive, Phase 2 (Line 9)

                  Planning to begin during current fiscal year.

                                                                                     Added to the Development and Evaluation 
Program.

                              US 29 is a congested corridor. This project will relieve congestion along the US 29 
corridor, and support Columbia Mall and surrounding areas.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,000
0
0
0

2,000
0

0
0
0
0
0
0

1,000
0
0
0

1,000
0

1,000
0
0
0

1,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

2,000
0
0
0

2,000
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-HO-10STIP REFERENCE #HONEW2         08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 11

Minor Arterial

Other Principal Arterial

Secondary

41,850

52,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 1, Washington Boulevard

                            Study to identify potential improvements along the US 1 corridor from the Prince 
George's County Line to the Baltimore County Line, including potential interchange improvements at 
MD 175 (11.0 miles).

                                                          

                  Feasibility study complete.

                                                                                     None.

                              Improvements identified as a result of this study will provide a blueprint for future 
State, local and developer projects so the corridor can be developed in a manner consistent with the 
County's overall vision plan and accommodate existing and future travel demand for all users.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,021
0
0
0

1,021
821

1,021
0
0
0

1,021
821

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HOWARD COUNTY LINE 12

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

2,7491 CompletedStructure at Little Patuxent River to 3,000 ft. north of MD 216; resurfaceI   95

Enhancements

Pedestrian/Bicycle Facilities

3862 CompletedBroken Land Parkway Pathway; Cradlerock Way to Snowden River Parkway; construct an eight 
foot wide pathway

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

17,8253 FY 2015At various locations in Howard County; resurface

10,0554 Under constructionVarious locations in Howard County; resurface

4,0215 Under constructionPrince George's County Line to north of MD 216; resurfaceI   95

Bridge Replacement/Rehabilitation

1,9456 FY 2015At various locations on US 29, MD 216, I-95, MD 175; clean/paint bridges

1,3507 FY 201513 existing Bridges on US 1, US 29, MD 94 and I 70; clean and paint bridges

1,2358 FY 2015Waterloo Road; Bridge Numbers 1306103 and 1306104 over I-95; clean/paint bridgesMD 175
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HOWARD COUNTY LINE 12 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Safety/Spot Improvement

7,1879 Under constructionSykesville Road; Day Road to West Friendship Road; geometric improvements
(Transportation Infrastructure Investment Act of 2013)

MD  32

010 FY 2015Baltimore National Pike; at Rogers Avenue; geometric improvements
(Howard County is funding this project)

US  40

Noise Barriers

2,10811 Under constructionTimberview Noise Barrier ExtensionI   95

8,58012 FY 2016Montgomery Road Overpass to I-895 Interchange; noise abatementI   95 NB

Traffic Management

4,66213 FY 2016Columbia Pike; at MD 108, MD 103 and US 40; lightingUS  29

2,62014 Under constructionMD 100 to MD 175; lightingI   95

Commuter Action Improvements

86315 FY 2015Columbia Gateway Drive; at Snowden River Parkway; ridesharing facilityMD 175
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  KENT COUNTY



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- KENT COUNTY LINE 1

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

6,0311 Under constructionAt various locations in Kent County; resurface

2,0772 FY 2015MD 213, MD 290 and MD 313 A at the corporate limits of Galena

Safety/Spot Improvement

1,4813 Under constructionChestertown Road; at MD 291; geometric improvementsMD  20

Community Safety and Enhancements

1,7384 PE UnderwayCypress Street; West of School Street to East of Crane Street;  urban reconstruct  (Funded for 
preliminary engineering)

MD 291
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  MONTGOMERY COUNTY



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 1

Principal Arterial

Interstate

Primary

167,300

191,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The new interchange will provide new access points to I-270 and provide for 
additional east-west access for all roadway users while reducing congestion on existing nearby 
interchange ramps and parallel roadways.  This interchange also supports planned growth and 
economic development in the vicinity.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    I-270/Watkins Mill Road Extended

                            Construct a new I-270 interchange at Watkins Mill Road. Bicycle and pedestrian 
improvements will be included as appropriate.

                                                          
MD 200, InterCounty Connector (Line 2)
I-270 and US 15 Multimodal Corridor Study (Line 14)

                  Engineering and Right-of-Way underway. Construction to begin during budget fiscal year. 
The County is contributing $4.9 million towards engineering. The cost shown is SHA share only.

                                                                                     The cost decrease of $9.4 million is due to 
reduced inflation and a revised engineer's estimate.

                                                                            This project will support economic development and 
reduce existing congestion at the I-270/MD 124 interchange and the MD 355/MD 124 intersection.  It 
would provide access from  I-270 to the Metropolitan Grove rail station.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,177
1,770

39,771
113,178
155,896
41,756

1,177
1,030

52
0

2,259
1,535

0
310

1,000
0

1,310
1,310

0
192

23,000
9,012

32,204
23,192

0
238

15,719
28,085
44,042
15,719

0
0
0

34,373
34,373

0

0
0
0

41,708
41,708

0

0
0
0
0
0
0

0
740

39,719
113,178
153,637
40,221

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 2

Principal Arterial

Freeway - Expressway

Primary

32,550

96,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            MD 200 provides an east-west connection to facilitate movement of freight and 
people.  It provides an improved route for emergency vehicles and improved security during a state 
of emergency.  The new access supports master plan development in Montgomery and Prince 
George's Counties.  The project includes numerous environmental features such as wildlife 
crossings and stream restorations.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 200, InterCounty Connector

                            Construct a new east-west multimodal highway in Montgomery and Prince 
George's Counties between I-270, I-95 and US 1.

                                                          
US 29 Interchanges (Lines 15,16)
MD 28/MD 198, MD 97 to I-95 (Line 18)
I-95/Contee Road Interchange (Prince George's County - Line 1)
MD 201 Extended/US 1, I-95/I-495 to North of Muirkirk Road (Prince George's County - Line 27)

                  Construction underway. The section from I-270 to I-95 is Open to Service.

                                                                                     Additional project funds are shown in MDTA's 
portion of the CTP.  The funding shown in SHA's  Program is due to the Federal Appropriation Acts of 
2004 and 2005 and Federal High Priority/NC11P Project Funds.

                                                                            This transportation project is needed to increase 
community mobility and safety; to support development and local land-use plans; to improve access 
between economic growth centers; to advance home land security measures; and to help restore the 
natural, human and cultural environments impacted by past development in the project area.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

130
0

19,292
0

19,422
19,422

130
0

19,292
0

19,422
19,422

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERALX OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-2The estimated cost is for the entire project in Montgomery and Prince George's countiesSTIP REFERENCE #AT3761          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 3

Other Principal Arterial

Other Principal Arterial

Secondary

48,500 (MD 97)                                  
39,050 (Randolph Road)

59,100 (MD 97)                                  
41,000 (Randolph Road)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This grade-separation project will result in a reduction in travel times along both 
Randolph Road and Georgia Avenue and improve safety by separating the through movements.  
The new interchange will also provide new sidewalks and wide curb lanes to safely accommodate 
all users of the road.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 97, Georgia Avenue

                            Construct interchange improvements at Randolph Road.  Sidewalks will be 
included where appropriate.  Wide curb lanes will accommodate bicycles.

                                                          
MD 200, InterCounty Connector (Line 3)

                  Construction underway.  County to provide $14.4 million for Right-of-Way and advanced 
utilities.  The cost shown is SHA share only.

                                                                                     The cost increase of $2.1 million is due to an 
unfavorable bid price.

                                                                            This project will reduce congestion at the existing 
intersection.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,097
6,371

12,265
43,423
63,156
45,134

1,097
5,971
1,613
5,759

14,440
11,649

0
400

2,840
9,670

12,910
9,388

0
0

2,840
13,300
16,140
11,813

0
0

4,972
14,694
19,666
12,284

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
400

10,652
37,664
48,716
33,485

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 4

Minor Arterial

Other Principal Arterial

Secondary

10,600

15,100

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project will improve safety and operations for both through and local 
roadway users.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 97, Georgia Avenue

                            Construct a two lane highway from south of Brookeville, near Gold Mine Road, to 
north of Brookeville.  Shoulders will accommodate bicycles (0.7 miles).

                                                          

                  Engineering underway.  The County is contributing $10.0 million towards Engineering and 
Right-of-Way.  The cost shown is SHA share only.

                                                                                     None.

                                                                            This project would reduce traffic congestion in the 
Town of Brookeville and improve traffic operations and safety on existing MD 97.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,064
0
0

24,757
26,821
1,594

2,064
0
0
0

2,064
1,594

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

5,595
5,595

0

0
0
0

10,002
10,002

0

0
0
0

9,160
9,160

0

0
0
0
0
0
0

0
0
0

24,757
24,757

0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 5

Other Principal Arterial

Other Principal Arterial

Secondary

66,450

79,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to this intersection in the vicinity of the Naval Support Activity 
Bethesda is vital in support of the congressionally authorized BRAC initiative.  This improvement 
reduced congestion and improved safety as well as provided for the safe and efficient movement of 
freight.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 185, Connecticut Ave.

                            Constructed intersection improvements on MD 185 at Jones Bridge Road (Phases 
1 and 2). Bicycle and pedestrian facilities were provided where appropriate. (BRAC Intersection 
Improvements).

                                                          
MD 185, at Jones Bridge (Line 6)
MD 187, at West Cedar Lane (Line 7)
MD 320, at Sligo Creek (Line 9)
MD 355, at Cedar Lane and Jones Bridge Road (Line 10)
MD 355, at Cedar Lane (Phase 1and 2) (Line 11)
MD 355, Woodmont Avenue to South Wood Road (Line 12)

                  Open to Service.

                                                                                     None.

                                                                            Improved access to Naval Support Activity Bethesda 
is a vital component to accommodate the increase of employment as a result of BRAC. This project 
will improve safety, capacity, and operation in the near term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

1,132
3,739
4,871
4,396

0
0

788
3,739
4,527
4,088

0
0

344
0

344
308

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

344
0

344
308

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 6

Other Principal Arterial

Other Principal Arterial

Secondary

66,450

79,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to this intersection in the vicinity of the Naval Support Activity 
Bethesda are vital in support of the Congressionally authorized BRAC initiative.  These 
improvements will reduce congestion and improve safety for all roadway users.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 185, Connecticut Ave.

                            Construct intersection improvements on MD 185 at Jones Bridge Road (Phase 3).  
Bicycle and pedestrian facilities will be provided where appropriate.  (BRAC Intersection 
Improvements).

                                                          
MD 185, at Jones Bridge (Phase 1 and 2) (Line 5)
MD 187, at West Cedar Lane (Line 7)
MD 320, at Sligo Creek (Line 9)
MD 355, at Cedar Lane and Jones Bridge Road (Line 10)
MD 355, at Cedar Lane (Phase 1 and 2) (Line 11)
MD 355, Woodmont Avenue to South Wood Road (Line 12)

                  Right-of-Way underway. Construction to begin during current fiscal year. This project is 
being fully funded by the Office of Economic Adjustments.

                                                                                     None.

                                                                            Improved access to Naval Support Activity Bethesda 
is a vital component to accommodate the increase in employment as a result of BRAC.  This project 
will improve safety, capacity, and operation in the near term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
64

10,168
8,120

18,352
18,183

0
0

1,954
0

1,954
1,954

0
0

3,128
914

4,042
4,042

0
0

1,769
3,882
5,651
5,482

0
0

3,317
3,324
6,641
6,641

0
0
0
0
0
0

0
64
0
0

64
64

0
0
0
0
0
0

0
64

8,214
8,120

16,398
16,229

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 7

Other Principal Arterial

Other Principal Arterial

Secondary

40,300 (MD 187)                                     
9,650 (West Cedar Lane)

45,600 (MD 187)                               
10,950 (West Cedar Lane)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to the intersections in the vicinity of the Naval Support Activity 
Bethesda are vital in support of the Congressionally authorized BRAC initiative.  These 
improvements will reduce congestion and improve safety for all roadway users.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 187, Old Georgetown Road

                            Construct intersection improvements at MD 187 at Oakmont Avenue/West Cedar 
Lane.  (BRAC Intersection Improvements)

                                                          
MD 185, at Jones Bridge (Phase 1 and 2) (Line 5)
MD 185, at Jones Bridge (Line 6)
MD 320, at Sligo Creek (Line 9)
MD 355, at Cedar Lane and Jones Bridge Road (Line 10)
MD 355, at Cedar Lane (Phase 1 and 2) (Line 11)
MD 355, Woodmont Avenue to South Wood Road (Line 12)

                  Right-of-Way underway. Construction to begin during current fiscal year. This project is 
being fully funded by the Office of Economic Adjustments.

                                                                                     The cost decrease of $4.6 million is due to 
reduced utility needs, because of prior rights.

                                                                            Improved access to Naval Support Activity Bethesda 
is a vital component to accommodate the increase in employment as a result of BRAC.  This project 
will improve safety, capacity, and operations.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

1,084
3,678
4,762
4,762

0
0

640
0

640
640

0
0

444
730

1,174
1,174

0
0
0

2,283
2,283
2,283

0
0
0

665
665
665

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

444
3,678
4,122
4,122

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 8

Other Principal Arterial

Other Principal Arterial

Secondary

50,350

55,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 193, University Boulevard

                            Replace Bridge 15136 over I-495.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
761

0
9,807

10,568
10,190

0
761

0
4,597
5,358
5,152

0
0
0

3,506
3,506
3,362

0
0
0

1,704
1,704
1,676

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

5,210
5,210
5,038

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-8STIP REFERENCE #MO5821          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 9

Other Principal Arterial

Other Principal Arterial

Secondary

21,000

24,950

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            These improvements are required as mitigation for Right-Of-Way impacts to 
Capital Park and Planning Commission properties resulting from BRAC Bethesda intersection 
improvements.  The new facilities will improve safety and accessibility for trail users.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 320, Piney Branch Road

                            This is a bicycle and pedestrian improvement project consisting of a new 
pedestrian bridge on the Anacostia Tributary Trail System over Sligo Creek to improve safety and 
accessibility for trail users.

                                                          
MD 185, at Jones Bridge (Phase 1 and 2) (Line 5)
MD 185, at Jones Bridge (Line 6)
MD 187, at West Cedar Lane (Line 7)
MD 355, at Cedar Lane and Jones Bridge Road (Line 10)
MD 355, at Cedar Lane (Phase 1 and 2) (Line 11)
MD 355, Woodmont Avenue to South Wood Road (Line 12)

                  Construction to begin during current fiscal year. This project is being fully funded by the 
Office of Economic Adjustments.

                                                                                     None.

                                                                            Mitigation of BRAC Right-Of-Way impacts to 
Maryland-National Capital Park and Planning Commission properties in Montgomery County.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
26
0

1,500
1,526
1,500

0
26
0
0

26
0

0
0
0

408
408
408

0
0
0

1,092
1,092
1,092

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,500
1,500
1,500

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-9STIP REFERENCE #MO5936          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 10

Other Principal Arterial

Other Principal Arterial

Secondary

50,850 (MD 355 at Cedar Lane)        
42,650 (MD 355 at Jones Road)

57,575 (MD 355 at Cedar Lane)     
48,250 (MD 355 at Jones Road)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to this intersection in the vicinity of the Naval Support Activity 
Bethesda is vital in support of the congressionally authorized BRAC initiative.  This improvement 
reduced congestion and improved safety as well as provided for the safe and efficient movement of 
freight.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 355, Rockville Pike

                            Relocated utilities on MD 355 at Cedar Lane and Jones Bridge Road              
(Phases 1 and 2). Constructed dynamic lane controls on MD 355 at Cedar Lane (BRAC Intersection 
Improvements).

                                                          
MD 185, at Jones Bridge (Phase 1 and 2) (Line 5)
MD 185, at Jones Bridge (Line 6)
MD 187, at West Cedar Lane (Line 7)
MD 320, at Sligo Creek (Line 9)
MD 355, at Cedar Lane (Phase 1 and 2) (Line 11)
MD 355, Woodmont Avenue to South Wood Road (Line 12)

                  Open to Service.

                                                                                     None.

                                                                            Improved access to Naval Support Activity Bethesda 
is a vital component to accommodate the increase of employment as a result of BRAC. This project 
improved safety, capacity, and operation in the near term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

3,703
6,077
9,780
7,356

0
0

1,270
6,077
7,347
4,923

0
0

2,433
0

2,433
2,433

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

2,433
0

2,433
2,433

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-10STIP REFERENCE #MO5937          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 11

Other Principal Arterial

Other Principal Arterial

Secondary

50,850

57,575

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to this intersection in the vicinity of the Naval Support Activity 
Bethesda is vital in support of the congressionally authorized BRAC initiative.  This improvement 
will reduce congestion and improve safety as well as provide for the safe and efficient movement of 
freight.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 355, Rockville Pike

                            Construct intersection improvements on MD 355 at Cedar Lane (Phase 1 and 2). 
Bicycle and pedestrian facilities will be provided where appropriate (BRAC Intersection 
Improvements).

                                                          
MD 185, at Jones Bridge (Phase 1 and 2) (Line 5)
MD 185, at Jones Bridge (Line 6)
MD 187, at West Cedar Lane (Line 7)
MD 320, at Sligo Creek (Line 9)
MD 355, at Cedar Lane and Jones Bridge Road (Line 10)
MD 355, Woodmont Avenue to South Wood Road (Line 12)

                  Construction underway. Office of Economic Adjustments is contributing $6.8 million 
towards construction.

                                                                                     None.

                                                                            Improved access to National Naval Medical Center 
is a vital component to accommodate the increase of employment as a result of BRAC. This project 
will improve safety, capacity, and operation in the near term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

1,965
13,915
15,880
12,967

0
0

865
2,497
3,362
2,975

0
0

100
4,234
4,334
3,387

0
0

1,000
4,606
5,606
4,580

0
0
0

2,578
2,578
2,025

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

1,100
11,418
12,518
9,992

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-11STIP REFERENCE #MO5932          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 12

Other Principal Arterial

Other Principal Arterial

Secondary

46,250

54,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to the intersections in the vicinity of the Naval Support Activity 
Bethesda are vital in support of the Congressionally authorized BRAC initiative.  These 
improvements will reduce congestion and improve safety for all roadway users.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 355, Rockville Pike

                            Construct intersection improvements including upgrades to pedestrian/bicyclist 
facilities, resurfacing and geometric improvements from Woodmont Avenue to South Wood 
Road/South Drive (BRAC Intersection Improvements).

                                                          
MD 185, at Jones Bridge (Phase 1 and 2) (Line 5)
MD 185, at Jones Bridge (Line 6)
MD 187, at West Cedar Lane (Line 7)
MD 320, at Sligo Creek (Line 9)
MD 355, at Cedar Lane and Jones Bridge Road (Line 10)
MD 355, at Cedar Lane (Phase 1 and 2) (Line 11)

                  Construction to begin during current fiscal year. Office of Economic Adjustments is 
contributing $4.3 million towards construction. Montgomery County will advertise and construct the 
project.
                                                                                     None.

                                                                            Improved access to Naval Support Activity Bethesda 
is a vital component to accommodate the increase in employment as a result of BRAC.  This project 
will improve safety, capacity, and operations.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0

4,696
4,696
4,696

0
0
0
0
0
0

0
0
0

421
421
421

0
0
0

1,520
1,520
1,520

0
0
0

1,732
1,732
1,732

0
0
0

1,023
1,023
1,023

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

4,696
4,696
4,696

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-12STIP REFERENCE #MO5934          08/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 13

Principal Arterial

Interstate

Primary

102,850 - 246,300

125,900 - 269,700

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-95/I-495, Capital Beltway

                            Study to widen I-495 and determine the feasibility of managed lanes from the 
American Legion Bridge to the Woodrow Wilson Bridge (42.2 miles).

                                                          
MD 4, MD 223 to I-95/I-495 (Prince George's County - Lines 5,17)
I-270/I-495, Advanced Traffic Management Systems Project (System Preservation Program)
Purple Line Study (MTA Program)
Capital Beltway South Side Transit Study (MTA Program)

                  Project on hold.

                                                                                     None.

                              Increasing growth and development in Prince George's and Montgomery counties 
and the concurrent increase in traffic has caused the Capital Beltway to experience severe 
congestion.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

11,044
0
0
0

11,044
9,717

11,044
0
0
0

11,044
9,717

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-13The estimated cost is for the entire project in Montgomery and Prince George's counties.STIP REFERENCE #AW5181          08/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 14

Principal Arterial

Interstate

Primary

42,100 - 104,400 (US 15)                
80,800 - 215,050 (I-270)

58,000 - 169,100 (US 15)                  
103,900 - 267,400 (I-270)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-270, Eisenhower Highway, and US 15, Frederick Freeway

                            Multimodal corridor study to consider highway and transit improvements in the        
I-270/US 15 corridor in Montgomery and Frederick counties from Shady Grove Metro Station to north 
of Biggs Ford Road (27.90 miles).

                                                          
I-270/Watkins Mill Road Extended Interchange (Line 1)
MD 200, InterCounty Connector (Line 2)
US 15, Interchange at Monocacy Boulevard (Frederick County - Line 2)
I-70, Mount Phillip Road to I-270 (Frederick County - Line 5)
Corridor Cities Transitway (MTA Program)

                  Planning on hold, proceeding with transit options in corridor first.

                                                                                     None.

                              I-270 and US 15 experience poor levels of traffic service and safety problems 
throughout Montgomery and Frederick counties and the City of Frederick.  Traffic conditions will 
continue to deteriorate due to rapid development along this corridor.  Transportation improvements 
are needed to relieve existing and future traffic and to support planned economic development.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

17,428
0

1,107
0

18,535
14,396

17,428
0

1,107
0

18,535
14,396

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-14The estimated cost is for the entire project in Montgomery and Frederick counties.STIP REFERENCE #FR1921          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 15

Other Principal Arterial

Other Principal Arterial

Primary

64,600

81,100

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 29, Columbia Pike

                            Construct an interchange at Musgrove and Fairland roads.

                                                          
MD 200, InterCounty Connector (Line 2)
US 29, Interchanges (Line 16)

                  Engineering underway.

                                                                                     None.

                              Development along the US 29 corridor has resulted in traffic growth and 
congestion. This project will reduce present and future traffic congestion while improving system 
operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
8,000
1,079

0
9,079
1,542

0
1,346
1,079

0
2,425
1,539

0
1,179

0
0

1,179
3

0
1,825

0
0

1,825
0

0
1,825

0
0

1,825
0

0
1,825

0
0

1,825
0

0
0
0
0
0
0

0
0
0
0
0
0

0
6,654

0
0

6,654
3

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-15STIP REFERENCE #MO8911          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 16

Other Principal Arterial

Other Principal Arterial

Primary

50,400 - 69,250

66,925 - 81,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 29, Columbia Pike

                            Construct interchanges at Stewart Lane, Tech Road, Greencastle Road and 
Blackburn Road.

                                                          
MD 200, InterCounty Connector (Line 2)
US 29, Interchanges (Line 15)

                  Project on hold.

                                                                                     None.

                              Rapid development along the US 29 corridor has resulted in traffic growth and 
congestion. This project will reduce present and future traffic congestion while improving system 
operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,448
4,276

545
0

7,269
2,743

2,448
4,276

545
0

7,269
2,743

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-16STIP REFERENCE #MO4253          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 17

Other Principal Arterial

Other Principal Arterial

Primary

29,650 - 64,650

31,550 - 84,900

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 29, Colesville Road

                            Bus rapid transit (BRT) study from Silver Spring Metro Station to Burtonsville.  This 
study will evaluate roadway improvements to implement Montgomery County's BRT system on       
MD 384 and US 29 from Silver Spring Metro Station to Burtonsville. Sidewalks and curb lanes will 
accommodate bicycles and pedestrians where appropriate.

                                                          
US 29, at Musgrove/Fairland Road (Line 15)
US 29, Interchanges (Line 16)
MD28/MD 198, MD 97 to I-95 (Line 18)

                  Planning to begin during current fiscal year.

                                                                                     Added to the Development and Evaluation 
Program.

                              This project will enhance transit connectivity and improve operational efficiency 
and travel times in Montgomery County. This project supports plans for BRT implementation.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,000
0
0
0

3,000
0

0
0
0
0
0
0

1,500
0
0
0

1,500
0

1,500
0
0
0

1,500
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

3,000
0
0
0

3,000
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-17STIP REFERENCE #MONEW3     08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 18

Intermediate Arterial

Other Principal Arterial

Secondary

18,050 - 23,100 (MD 28)                   
15,500 - 43,000 (MD 198)

41,325 - 51,775 (MD 28)                   
36,875 - 62,250 (MD 198)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 28 Norbeck Road)/MD 198 (Spencerville Road)

                            Study to construct capacity improvements in the MD 28/MD 198 corridor in 
Montgomery and Prince George's Counties (10.50 miles).  Sidewalks will be included where 
appropriate.  Wide curb lanes to accommodate bicycles will be included where appropriate.

                                                          
MD 97/MD 28 Interchange (Line 19)
MD 97, Bus Rapid Transit Study (Line 21)
I-95/Contee Road Interchange (Prince George's County - Line 1)

                  Planning underway.

                                                                                     None.

                              This project would accommodate travel safety along the MD 28/MD 198 corridor 
between MD 97 and the US 29/I-95 corridor. This project would also reduce present and future traffic 
congestion and improve traffic operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

7,032
0
0
0

7,032
2,822

4,182
0
0
0

4,182
2,822

700
0
0
0

700
0

1,100
0
0
0

1,100
0

1,050
0
0
0

1,050
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

2,850
0
0
0

2,850
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-18The estimated cost is for the entire project in Montgomery and Prince George's counties.STIP REFERENCE #MO8861          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 19

Intermediate Arterial

Other Principal Arterial

Secondary

46,150

51,775

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 97, Georgia Avenue

                            Construct interchange improvements at MD 28/Norbeck Road.  Sidewalks will be 
included where appropriate.  Wide curb lanes will accommodate bicycles.

                                                          
MD 200, InterCounty Connector (Line 2)
MD 28/MD 198, MD 97 to I-95 (Line 18)
MD 97, Bus Rapid Transit Study (Line 21)

                  Project on hold.

                                                                                     None.

                              This project will reduce congestion at the existing intersection.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,982
845

0
0

2,827
2,172

1,982
845

0
0

2,827
2,172

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 20

Other Principal Arterial

Other Principal Arterial

Secondary

82,200

91,350

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 97, Georgia Avenue

                            MD 192/Forest Glen Road to MD 390/16th Street. The MD 97 Montgomery Hills 
project will evaluate safety and accessibility issues on MD 97. Sidewalks and wide curb lanes to 
accommodate bicycles will be included where appropriate.

                                                          

                  Planning underway. County is contributing $3.0 million towards planning.

                                                                                     None.

                              This project will address safety and traffic operations within the study area.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 21

Other Principal Arterial

Other Principal Arterial

Secondary

47,450

65,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 97, Georgia Avenue

                            Bus rapid transit (BRT) study from Wheaton Metro Station to Olney.  This study  
will evaluate roadway improvements to implement Montgomery County's (BRT) system on MD 97 
from  Wheaton Metro Station to Olney.  Sidewalks and curb lanes will accommodate bicycles and 
pedestrians where appropriate.

                                                          
MD 28/MD 198, MD 97 to I-95 (Line 18)
MD 97/MD 28 Interchange (Line 19)

                  Planning underway.  County is contributing $5.0 million towards planning.

                                                                                     None.

                              This project will enhance transit connectivity and improve operational efficiency 
and travel times in Montgomery County.  This project supports the plans for BRT implementation.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be DeterminedX
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 22

Minor Arterial

Minor Arterial

Secondary

28,750 - 46,000

32,000 - 66,950

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 117, Clopper Road

                            Construct intersection capacity improvements from west of Game Preserve Road 
to I-270 (1.73 miles).  Sidewalks will be included where appropriate, including shared-use path on the 
south side.  Wide curb lanes will accommodate bicycles.

                                                           
I-270/Watkins Mill Road Extended Interchange (Line 1)

                  Project on hold.

                                                                                     None.

                              MD 117 is a heavily traveled commuter route. Capacity improvements are needed 
to reduce existing and future congestion associated with planned and approved development in 
Germantown that will exceed the current capacity of the highway.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,030
1,901

0
0

2,931
546

1,030
1,901

0
0

2,931
546

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 23

Major Collector

Major Collector

Secondary

18,650

48,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 124, Woodfield Road

                            Reconstruct MD 124 from Midcounty Highway to south of Airpark Road and north of 
Fieldcrest Road to Warfield Road (2.3 miles).  Sidewalks will be included where appropriate.  Wide 
curb lanes will accommodate bicycles.

                                                          

                  Engineering underway.

                                                                                     None.

                              MD 124 is a heavily traveled commuter route from northern Montgomery County 
to the Rockville-Gaithersburg area that experiences capacity and sight distance problems.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,114
3,752

24
0

5,890
690

2,114
875
24
0

3,013
55

0
200

0
0

200
0

0
750

0
0

750
0

0
1,058

0
0

1,058
0

0
869

0
0

869
635

0
0
0
0
0
0

0
0
0
0
0
0

0
2,877

0
0

2,877
635

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 24

Intermediate Arterial

Other Principal Arterial

Secondary

57,750 (MD 355)

92,550 (MD 355)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 355, Rockville Pike

                            Construct a CSX Railroad grade separated crossing and interchange improvements 
at Parklawn Drive.  Sidewalks will be included where appropriate.  Wide curb lanes will accommodate 
bicycles.

                                                          
Montrose Parkway East (Montgomery County Project)

                  Engineering underway. County is contributing $9.0 million to engineering. The cost shown 
is SHA share only.

                                                                                     None.

                              This project would improve safety and reduce traffic congestion that occurs at the 
Randolph Road/Parklawn Drive intersection and at the Randolph Road CSX Railroad crossing.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,860
0
0
0

1,860
0

1,860
0
0
0

1,860
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 25

Intermediate Arterial

Other Principal Arterial

Secondary

17,525 - 67,000

23,125 - 80,600

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 355, Frederick Road

                            Bus rapid transit (BRT) study from Bethesda Metro Station to Clarksburg. This 
study will evaluate roadway improvements to implement Montgomery County's BRT system on      
MD 355 from Bethesda Metro Station to Clarksburg. Sidewalks and curb lanes will accommodate 
bicycles and pedestrians where appropriate.

                                                          MD 355, at Cedar Lane and Jones Bridge Road (Line 10)
MD 355, at Cedar Lane (Phases 1 and 2) (Line 11)
MD 355, Woodmont  Avenue to South Wood Road (Line 12)

                  Planning to begin during current fiscal year.

                                                                                     Added to the Development and Evaluation 
Program.

                              This project will enhance transit connectivity and improve operational efficiency 
and travel times in Montgomery County. This project supports plans for BRT implementation.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

6,500
0
0
0

6,500
0

0
0
0
0
0
0

3,000
0
0
0

3,000
0

3,500
0
0
0

3,500
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

6,500
0
0
0

6,500
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 26

Other Principal Arterial

Other Principal Arterial

Secondary

22,850 - 46,000

28,375 - 54,550

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 586, Veirs Mill Road

                            Bus rapid transit (BRT) study from Rockville Metro Station to Wheaton Metro 
Station. This study will evaluate roadway improvements to implement Montgomery County's (BRT) 
system on MD 586 from Rockville to Wheaton. Wide curb lanes to accommodate bicycles will be 
included where appropriate.

                                                          
MD 97, BRT Study (Line 21)
MD 355, BRT Study (Line 25)

                  Planning underway. County is contributing $6.0 million towards planning.

                                                                                     None.

                              This project will enhance transit connections and improve operational efficiency 
and travel times. This project supports plans for BRT implementation.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-M-26STIP REFERENCE #MO2441          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 27

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

4,9251 CompletedConnecticut Avenue; Warner Street to MD 97; resurfaceMD 185

Safety/Spot Improvement

1,5282 CompletedLayhill Road; Norwood Road; add left turn bay on Norwood Road and eastbound MD 182MD 182

Intersection Capacity Improvements

3843 CompletedRidge Road; at Sweepstakes Road/Marlboro Drive;  widen northbound MD 27 to provide right turn 
lanes

MD  27

Congressional Earmarks

04 Gaithersburg revitalization extension of Teachers Way-Old Town (Earmark $1.120 million; CO) 
(Complete)

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

2,1535 FY 2015First Street; Monroe Street to MD 911; resurface (project on hold)MD  28

2,2136 Under constructionWest Montgomery Avenue; Shady Grove Road to Hurley Avenue; resurfaceMD  28

1,9387 Under constructionNorbeck Road; Maple Avenue to Structure 15092 (Rock Creek); resurfaceMD  28

4,2518 FY 2015Layhill Road; MD 97 to Longmead Road; resurfaceMD 182

2,0529 FY 2015Georgia Avenue; Old Baltimore Road to Queen Mary Drive; resurfaceMD  97
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 27 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Resurface/Rehabilitate (cont'd)

5,09310 Under constructionGeorgia Avenue; DC Line/Montgomery County Line to MD 390; resurfaceMD  97

90411 FY 2015Woodfield Road; MD 115 to Lindbergh Drive; resurfaceMD 124

2,70912 FY 2015Quince Orchard Road; MD 28 to Orchard Ridge Drive; resurfaceMD 124

2,28013 FY 2015Layhill Road; Park Vista Drive to Chester Mill Road; resurfaceMD 182

3,80914 FY 2015I-495 Southbound Ramp to Dupont AvenueMD 185

2,67815 Under constructionConnecticut Avenue; DC Line to north of MD 410; resurfaceMD 185

3,11516 FY 2015River Road; I 495 to MD 614; resurfaceMD 190

3,26017 FY 2015University Boulevard; I 495 to MD 320; resurfaceMD 193

1,25818 FY 2015Rockville Pike; MD 547 to Nicholson Lane; resurfaceMD 355

2,28819 FY 2015Frederick Road; Central Avenue to MD 117; resurfaceMD 355

2,77020 Under constructionWisconsin Avenue; Bradley Lane to MD 187; resurfaceMD 355

2,96221 Under constructionNorth Frederick Road; Middlebrook Road to Milestone Manor Lane; resurfaceMD 355

2,11722 Under constructionHungerford Drive; King Farm Boulevard to south of Central Avenue; resurfaceMD 355

4,57123 FY 2015I 270 to west of MD 355; resurfaceI  370
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 27 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Resurface/Rehabilitate (cont'd)

3,05224 FY 2015Montgomery Avenue; MD 355 to MD 185; resurfaceMD 410

1,83025 FY 2015East West Highway; Carey Lane to Fenton Street; resurfaceMD 410

2,63126 FY 2015Cabin John Parkway; Clara Barton Parkway to I 495; resurfaceI  495

Bridge Replacement/Rehabilitation

1,56027 FY 20157 existing bridges on I 495, US 29 and MD 117; clean and paint bridges

2,45928 Under constructionNew Hampshire Avenue; bridge 15013 over Sligo Creek; bridge rehabilitationMD 650

Safety/Spot Improvement

1,17729 Under constructionColumbia Pike; between MD 650 and Industrial Parkway; drainage improvementUS  29

49830 FY 2015Germantown Road; at Observation Drive; geometric improvementsMD 118

78731 FY 2015Great Seneca Highway; at Kentlands Avenue/Orchard Ridge Drive; geometric improvementsMD 119

1,39232 Under constructionConnecticut Avenue; Washington Street to Saul Road; safety improvementsMD 185

99933 FY 2015River Road; Ventnor Road to Baltimore Avenue; geometric improvementsMD 190

44934 FY 2015Bradley Lane; at Strathmore Avenue; safetyMD 191

12035 Under constructionUniversity Boulevard West; MD 185 to Lexington Street; ADA improvementsMD 193
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 27 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Safety/Spot Improvement (cont'd)

79736 FY 2015Veirs Mill Road; at Ferrara Avenue; geometric improvementsMD 586

Traffic Management

65137 FY 2015Thru the city of Takoma Park (MD 195, MD 410 and MD 320); signalization

3,76038 FY 2015Various locations in Montgomery County; signalization

66139 Under constructionColesville Road; MD 97/ MD 384 to Sligo Creek Parkway/St. Andrews Way; signalizationUS  29

68040 Under constructionEisenhower Memorial Highway; Gude Drive South to north of MD 28; lightingI  270

41 New Hampshire Avenue; Sheridan Street to Metzerott Road; traffic signal systemization (Project on 
hold)

MD 650

Sidewalks

1,40042 FY 2015Wisconsin Avenue; Grafton Street to Bradley Lane; sidewalks
(Transportation Infrastructure Investment Act of 2013)

MD 355

Intersection Capacity Improvements

43 New Hampshire Ave; Oakview Drive; Extend left-turn lane on SB MD 650
(Project on hold)

MD 650

TMDL Compliance

1,70044 FY 2015Tree planting at various locations in Montgomery County; landscape
(Transportation Infrastructure Investment Act of 2013)
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 27 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Enhancements

Environmental Mitigation

52845 FY 2016I 270 Stormwater Management Facilities Functional Upgrades

Congressional Earmarks

046 Long Branch Village Center; access improvements (Earmark $750,000; CO)

047 US 29 at Industrial Parkway; from US 29 to Cherry Hill Road/Food and Drug Administration Access; 
roadway improvements (Earmark $2 million; CO)

048 Rockville Intermodal Access: Maryland Avenue and Market Street; Construction of intermodal 
access project including pedestrian safety improvements along the Baltimore Road corridor 
(Earmark $4 million; PE,CO)
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  PRINCE GEORGE’S COUNTY 



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 1

Principal Arterial

Interstate

Primary

192,900

245,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The new Interchange at I-95 and Contee Road Relocated facilitates enhanced 
access and improved circulation to an area that is planned for growth and economic development.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    I-95/Contee Road (Virginia Manor Road) Interchange

                            Constructed a new interchange with collector-distributor roads at I-95 and Contee 
Road Relocated (Virginia Manor Road Relocated) (2.0 miles).  Bicycle and pedestrian access were 
provided on Contee Road.

                                                          
MD 200, InterCounty Connector (Line 9)
MD 28/MD 198, MD 97 to I-95 (Line 25)
MD 201 Extended/US 1, I-95/I-495 to N. of Muirkirk (Line 27)
Virginia Manor Road Relocated (TSO Program Line 4)

                  Open to Service. The cost shown is SHA share only.

                                                                                     The cost increase of $7.9 million is due to 
increased Right-of-Way costs.

                                                                            This interchange and collector-distributor road 
relieved congestion on the mainline of I-95, improved traffic flow at the I-95/MD 198 interchange and 
provided access for planned development east and west of I-95.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,312
4,793

19,681
37,783
63,569
60,565

1,312
4,793

18,768
37,783
62,656
59,652

0
0

913
0

913
913

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

913
0

913
913

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-1STIP REFERENCE #PG4191          08/01/2014



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 2

Urban Interstate

Interstate

Primary

201,650 - 227,950

246,850 - 265,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The resurfacing extended the lifespan of the roadway, while enhancing the quality 
of travel along the corridor.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-95, Capital Beltway

                            Resurfaced I-95 from D'arcy Road to Arena Drive.

                                                          
I-95/495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)

                  Open to Service.

                                                                                     None.

                                                                            This project enhanced the longevity of the roadway 
surface.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
441

0
12,260
12,701
12,251

0
441

0
12,260
12,701
12,251

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-2STIP REFERENCE #PG5401          08/01/2014



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 3

Principal Arterial

Interstate

Primary

134,650 (MD 5)                              
187,400 (I-95/495)

141,000 (MD 5)                                    
204,400 (I-95/495)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project will enhance vehicular and pedestrian connectivity between the Metro 
station and MD 5.  The improved connectivity will help support planned growth in the vicinity of the 
station, a designated transit-oriented development (TOD) site.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    I-95/I-495, Capital Beltway

                            Phase 2 Access improvements from MD 5 (Branch Avenue) and I-95/I-495 to the 
Branch Avenue Metro Station including improvements to the Access Road, pedestrian bridge, and 
the County Roads (Auth Road, Auth Place and Auth Way).  Pedestrian/bicycle facilities will be 
included where appropriate.

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)
MD 5, US 301 at T.B. to north of I-95/I-495 (Line 19)

                  Construction underway.

                                                                                     The cost decrease of $7.1 million is due to a 
favorable bid price and reduced Right-of-Way costs.

                                                                            The Branch Avenue Metro Station increased traffic 
volumes on MD 5 and the Capital Beltway in the vicinity of the station during peak periods.  The 
purpose of this project is to enhance access to the Metro station and address congestion.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

777
4,311

11,650
37,262
54,000
45,004

777
4,311
1,896
2,102
9,086
7,121

0
0

3,700
9,047

12,747
10,938

0
0

3,200
12,420
15,620
13,136

0
0

2,525
13,693
16,218
13,480

0
0

329
0

329
329

0
0
0
0
0
0

0
0
0
0
0
0

0
0

9,754
35,160
44,914
37,883

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-3STIP REFERENCE #PG2151          08/01/2014



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 4

Urban/Rural Interstate

Interstate

Primary

107,400 - 126,350

127,500 - 150,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The resurfacing will extend the lifespan of the roadway, while enchancing the 
quality of travel along the corridor.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    US 50, John Hanson Highway

                            Construct safety and resurfacing improvements on I-595 from west of Lottsford 
Vista Road to Anne Arundel County Line.

                                                          

                  Engineering underway. Construction to begin during current fiscal year.

                                                                                     None.

                                                                            This project enhances the longevity of the roadway 
surfaces.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be DeterminedX
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
142

0
13,400
13,542
10,545

0
142

0
0

142
93

0
0
0

5,731
5,731
4,470

0
0
0

7,669
7,669
5,982

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

13,400
13,400
10,452

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-4STIP REFERENCE #PG1291          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 5

Urban Freeway/Expressway

Urban Freeway/Expressway

Primary

63,050

90,050

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The existing bridges are nearing the end of their useful life and are in need of 
replacement.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 4, Pennsylvania Avenue

                            Replace Bridges 1618101 and 1618102 over MD 223.

                                                          
MD 4, MD 223 to I-95 (Line 17)
MD 223, Stead Road to MD 5 (Line 29)

                  Construction underway.

                                                                                     None.

                                                                            The existing structures are structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,120

0
21,258
22,378
21,935

0
1,120

0
3,683
4,803
4,729

0
0
0

7,734
7,734
7,445

0
0
0

6,187
6,187
6,138

0
0
0

3,654
3,654
3,623

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

17,575
17,575
17,206

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-5STIP REFERENCE #PG6641          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 6

Intermediate Arterial

Freeway/Expressway

Primary

72,725

99,350

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The new interchange at MD 4 and Suitland Parkway will facilitate enhanced 
access to an area that is planned for growth and economic development.  In addition, the project 
will improve safety and reduce congestion at the existing at-grade intersection.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 4, Pennsylvania Avenue

                            Construct a new interchange at MD 4 and Suitland Parkway.  Bicycles and 
pedestrians will be accommodated where appropriate.  (BRAC Related)

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)
MD 4, MD 223 to I-95/I-495 (Line 17)

                  Engineering and Right-of-Way underway. Construction to begin during current fiscal year.

                                                                                     The cost decrease of $3.4 million is due to 
reduced inflation.

                                                                            Severe traffic congestion occurs during peak hours 
and will increase with planned development in the immediate area.  This project will relieve existing 
congestion and accommodate increasing traffic volumes associated with future growth.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
9,599

34,070
113,326
156,995
35,545

0
8,293
3,080

0
11,373
8,530

0
750

4,606
9,444

14,800
5,116

0
500

8,984
23,987
33,471
7,940

0
56

17,400
29,654
47,110
13,959

0
0
0

29,654
29,654

0

0
0
0

20,587
20,587

0

0
0
0
0
0
0

0
1,306

30,990
113,326
145,622
27,015

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-6STIP REFERENCE #PG6181          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 7

Urban Principal Arterial

Urban Principal Arterial

Primary

42,950

57,950

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The raised curb, sidewalk, and hiker/biker trail, on-road bicycle accommodations 
and other traffic calming measures will enhance pedestrian and bicycle safety and connectivity 
throughout the corridor.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 4, Pennsylvania Avenue

                            Construct raised curb along the outside edge of roadway, sidewalk along 
southbound MD 4, a 10 foot hiker/biker trail along northbound MD 4, on-road bicycle 
accommodations, and other traffic calming measures from Forestville Road to MD 458 (Silver Hill 
Road).

                                                          
MD 4, Interchange at Suitland Parkway (Line 6)
MD 4, MD 223 to I-95/I-495 (Line 17)

                  Engineering and Right-of-Way underway.  Construction to begin during current fiscal year.

                                                                                     The cost decrease of $5.0 million is due to a 
revised engineer's estimate.

                                                                            This project provides traffic calming and enhanced 
pedestrian and bicycle safety on a roadway segment that has experienced a higher than average 
pedestrian related crash rate.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
2,865

531
23,786
27,182
2,701

0
1,690

27
0

1,717
1,526

0
1,175

318
2,537
4,030
1,175

0
0

186
10,593
10,779

0

0
0
0

7,215
7,215

0

0
0
0

3,441
3,441

0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,175

504
23,786
25,465
1,175

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-7STIP REFERENCE #PG7581          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 8

Principal Arterial

Freeway - Expressway

Primary

145,175

159,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The resurfacing will extend the lifespan of the roadway, while enhancing the 
quality of travel along the corridor.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 5, Branch Avenue

                            Construct safety and resurfacing improvements on MD 5 from MD 223 to south of   
I-95.

                                                          
MD 5, US 301 to I-95 (Line 19)

                  Construction underway.

                                                                                     The cost decrease of $1.9 million is due to a 
favorable bid price.

                                                                            This project enhances the longevity of the roadway 
surface.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
204

0
8,911
9,115
7,516

0
204

0
1

205
173

0
0
0

5,649
5,649
4,655

0
0
0

3,261
3,261
2,688

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

8,910
8,910
7,343

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-8STIP REFERENCE #PG9795          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 9

Principal Arterial

Freeway - Expressway

Primary

32,550

96,500

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            MD 200 provides an east-west connection to facilitate movement of freight and 
people.  It provides an improved route for emergency vehicles and improved security during a state 
of emergency.  The new access supports master plan development in Montgomery and Prince 
George's Counties.  The project includes numerous environmental features such as wildlife 
crossings and stream restorations.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 200, InterCounty Connector

                            Construct a new east-west multimodal highway in Montgomery and Prince 
George's Counties between I-270, I-95 and US 1.

                                                          
MD 28/MD 198, MD 97 to I-95 (Line 25)
MD 201 Ext/US 1, I-95/495 to N. of Muirkirk Road (Line 27)
Virginia Manor Road Relocated (TSO program Line 4)

                  Construction underway. The section from I-270 to I-95 is Open to Service.

                                                                                     Additional project funds are shown in MDTA's 
portion of the CTP.  The funding shown in SHA's  Program is due to the Federal Appropriation Acts of 
2004 and 2005 and Federal High Priority/NC11P Project Funds.

                                                                            This transportation project is needed to increase 
community mobility and safety; to support development and local land-use plans; to improve access 
between economic growth centers; to advance home land security measures; and to help restore the 
natural, human and cultural environments impacted by past development in the project area.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

130
0

19,292
0

19,422
19,422

130
0

19,292
0

19,422
19,422

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERALX OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-9STIP REFERENCE #AT3761          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 10

Intermediate Arterial

Freeway - Expressway

Primary

82,700

126,350

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The new interchange will improve safety and reduce congestion at the existing     
at-grade intersection. In addition, the project will improve circulation in the area surrounding the 
National Harbor.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 210, Indian Head Highway

                            Construct a new interchange at MD 210 and Kerby Hill Road/Livingston Road.  
Bicycles and pedestrians will be accommodated where appropriate.

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)
MD 210, MD 228 to 95/I-495 (Line 20)

                  Engineering and Right-of-Way underway. Construction to begin during current fiscal year.

                                                                                     The cost increase of $18.6 million is due to 
additional noise walls and drainage improvements.

                                                                            Increased development along this corridor has 
caused MD 210 to have significant congestion during peak periods.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
6,409

11,251
93,172

110,832
6,013

0
2,288

250
0

2,538
1,892

0
500

2,000
5,901
8,401

500

0
3,621
5,622

19,635
28,878
3,621

0
0

379
27,089
27,468

0

0
0

3,000
28,124
31,124

0

0
0
0

12,423
12,423

0

0
0
0
0
0
0

0
4,121

11,001
93,172

108,294
4,121

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-10STIP REFERENCE #PG7001          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 11

Minor Arterial

Other Principal Arterial

Secondary

28,150

33,125

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to this intersection in the vicinity of the Joint Base Andrews is 
supportive of the congressionally authorized BRAC initiative. This improvement will provide 
congestion relief and safety improvements.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 337, Allentown Road

                            Construct  intersection improvements at MD 337 (Allentown Road) at MD 218 
(Suitland Road). Bicycle and pedestrian access will be provided where appropriate.

                                                          
MD 337 (Allentown Road), Intersection Improvements at I-495 NB off Ramp (Line 12)
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)

                  Right-of-Way is underway.  Construction will begin during current fiscal year.

                                                                                     Added to the Construction Program.  This is a 
breakout project from the Statewide Line 9 (BRAC intersections near Andrews Air Force Base).

                                                                            Improving access to the Joint Base Andrews is a 
vital component to accommodate the increase in employment as a result of BRAC. This project will 
improve safety, capacity, and operations at the intersection.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

826
4,200
5,026
3,920

0
0

150
0

150
117

0
0

500
1,050
1,550
1,209

0
0

176
3,150
3,326
2,594

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

676
4,200
4,876
3,803

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-11STIP REFERENCE #PG7802        08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 12

Minor Arterial

Other Principal Arterial

Secondary

26,525

33,250

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Improvements to this intersection in the vicinity of the Joint Base Andrews is 
supportive of the congressionally authorized BRAC initiative. This improvement will provide 
congestion relief and safety improvements.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 337, Allentown Road

                            Construct intersection improvements at MD 337 (Allentown Road) and I-495 NB off 
Ramp. Bicycle and pedestrian access will be provided where appropriate.

                                                          
MD 337 (Allentown Road), Intersection Improvements at MD 218 (Line 11)
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)

                  Construction to begin during current fiscal year.

                                                                                     Added to the Construction Program.  This is a 
breakout project from the Statewide Line 9 (BRAC intersections near Andrews Air Force Base).

                                                                            Improving access to the Joint Base Andrews is a 
vital component to accommodate the increase in employment as a result of BRAC. This project will 
improve safety, capacity, and operations at the intersection.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0

3,309
3,309
2,581

0
0
0
0
0
0

0
0
0

827
827
645

0
0
0

2,482
2,482
1,936

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

3,309
3,309
2,581

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-12STIP REFERENCE #PG7803         08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 13

Urban Minor Arterial

Urban Minor Arterial

Secondary

23,550

31,200

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The landscaped median, sidewalks, and crosswalk improvements will enhance 
traffic calming  and pedestrian safety along the roadway.  This project also reduces impervious 
surface area and adds landscaping that will increase stormwater management capacity.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community VitalityX
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 500, Queens Chapel Road

                            Construct landscaped median with sidewalk and crosswalk improvements from     
MD 208 (Hamilton Street) to MD 410 (East-West Highway/Adelphi Road)

                                                          

                  Construction underway.

                                                                                     The cost decrease of $3.1 million is due to a 
favorable bid price.

                                                                            This project provides traffic calming and enhances 
pedestrian safety along the roadway.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
2,028

479
8,132

10,639
2,041

0
2,028

183
81

2,292
1,805

0
0

254
2,906
3,160

202

0
0

42
3,011
3,053

34

0
0
0

2,134
2,134

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

296
8,051
8,347

236

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-13STIP REFERENCE #PG5461          08/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 14

Principal Arterial

Interstate

Primary

102,850 - 246,300

125,900 - 269,700

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-95/I-495, Capital Beltway

                            Study to widen I-495 and determine the feasibility of managed lanes from the 
American Legion Bridge to the Woodrow Wilson Bridge (42.2 miles).

                                                          
I-95/I-495, Branch Ave. Metro Access Phase 2 (Line 3)
MD 4, Interchange at Suitland Parkway (Line 6)
I-95/I-495, Greenbelt Metro Station (Line 15)
Purple Line Study (MTA Program)
Capital Beltway South Side Transit Study (MTA)

                  Project on hold.

                                                                                     None.

                              Increasing growth and development in Prince George's and Montgomery counties 
and the concurrent increase in traffic has caused the Capital Beltway to experience severe 
congestion.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

11,044
0
0
0

11,044
9,717

11,044
0
0
0

11,044
9,717

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-14The estimated cost is for the entire project in Prince George's and Montgomery counties.STIP REFERENCE #AW5181          08/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 15

Principal Arterial

Interstate

Primary

217,800

269,700

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-95/I-495, Capital Beltway

                            Construct a full interchange along I-95/I-495 at the Greenbelt Metro Station.

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)

                  Engineering underway.

                                                                                     None.

                              This interchange would improve traffic operations on mainline I-95/I-495 and 
provide access for a proposed joint use development at the Greenbelt Metro Station.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,561
7,214

0
0

8,775
7,032

1,561
716

0
0

2,277
1,964

0
998

0
0

998
778

0
2,500

0
0

2,500
1,950

0
2,500

0
0

2,500
1,950

0
500

0
0

500
390

0
0
0
0
0
0

0
0
0
0
0
0

0
6,498

0
0

6,498
5,068

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-15STIP REFERENCE #PG3331          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 16

Principal Arterial

Other Principal Arterial

Primary

64,000 - 82,950

78,375 - 124,800

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 3, Robert Crain Highway

                            Study to upgrade MD 3 from US 50 to MD 32 to address safety and capacity 
concerns (8.89 miles). Bicycle and pedestrian access will be provided where appropriate.

                                                          
US 301, South Corridor Transportation Study (Line 22)
US 301, North of Mount Oak Road to US 50 (Line 23)
MD 450, Stonybrook Drive to west of MD 3 (Line 30)

                  Planning underway.

                                                                                     None.

                              This project will improve safety and operations and relieve congestion in this 
heavily traveled corridor.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,978
0

4,673
0

8,651
2,944

3,877
0

4,673
0

8,550
2,869

50
0
0
0

50
37

51
0
0
0

51
38

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

101
0
0
0

101
75

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-16The estimated cost is for the entire project in Prince George's and Anne Arundel counties.STIP REFERENCE #AT1981          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 17

Intermediate Arterial

Freeway - Expressway

Primary

72,725

99,325

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 4, Pennsylvania Avenue

                            Upgrade existing MD 4 to a multi-lane freeway from MD 223 to I-95/I-495       
(Capital Beltway) (3.08 miles).  Bicycles and pedestrians will be accommodated where appropriate. 
(BRAC Related)

                                                          
MD 4, Interchange at Suitland Parkway (Line 6)
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)

                  Planning complete.

                                                                                     None.

                              Severe traffic congestion occurs during peak hours and will increase with planned 
development in the immediate area.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,615
0
0
0

1,615
1,131

1,615
0
0
0

1,615
1,131

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-17STIP REFERENCE #PG9171          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 18

Principal Arterial

Freeway - Expressway

Primary

65,000

97,700

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 5, Branch Avenue

                            Construct a new interchange at MD 5, MD 373 and Brandywine Road Relocated. 
This project also includes a park and ride lot. Bicycle and pedestrian access will be included where 
appropriate.

                                                          
MD 5, US 301 at T.B. to north of I-95/I-495 (Line 19)
US 301, South Corridor Transportation Study (Line 22)
US 301, Waldorf Area Project (Line 24)

                  Engineering and Right-of-Way underway.

                                                                                     Added $3.0M for Utilities.

                              Significant traffic congestion occurs during peak hours and will increase as growth 
continues to occur in southern Prince George's County and Southern Maryland.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
7,682

15,209
0

22,891
15,600

0
4,604

761
0

5,365
4,079

0
600

5,578
0

6,178
3,437

0
628

4,000
0

4,628
3,610

0
1,850
4,870

0
6,720
4,474

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
3,078

14,448
0

17,526
11,521

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-18STIP REFERENCE #PG1751          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 19

Principal Arterial

Freeway - Expressway

Primary

145,175

159,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 5, Branch Avenue

                            Study to upgrade existing MD 5 to a multi-lane freeway from US 301 interchange at 
T.B. to north of I-95/I-495 Capital Beltway (10.5 miles).  Bicycles and pedestrians will be 
accommodated where appropriate.

                                                          
I-95/I-495, Branch Avenue Metro Station Access - Phase 2 (Line 3)
MD 5, MD 223 to I-95 (Line 8)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Line 18)
US 301, South Corridor Transportation Study (Line 22)
US 301, Waldorf Area Project (Line 24)
MD 223, Steed Road to MD 5 (Line 29)

                  Planning underway.

                                                                                     None.

                              Severe traffic congestion occurs during peak hours, especially at signalized 
intersections.  High accident rates exist at a number of the at-grade intersections along this section of 
MD 5.  Traffic volumes will continue to increase as southern Prince George's County and Charles 
County continue to develop.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

4,091
1,724
8,169

0
13,984
7,606

3,678
1,724
8,169

0
13,571
7,563

300
0
0
0

300
43

113
0
0
0

113
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

413
0
0
0

413
43

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-19STIP REFERENCE #PG3916          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 20

Intermediate Arterial

Freeway - Expressway

Primary

83,450

126,350

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 210, Indian Head Highway

                            Multi-modal transportation study to relieve traffic congestion along MD 210 and 
improve intersections from I-95/I-495 to MD 228 (10.0 miles).  Bicycles and pedestrians will be 
accommodated where appropriate.

                                                          
MD 210, Interchange at Kerby Hill/Livingston Roads (Line 10)
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)

                  Project Planning complete.

                                                                                     None.

                              Increased development along this corridor has caused MD 210 to have severe 
congestion during peak periods.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,058
0

982
0

4,040
0

3,058
0

982
0

4,040
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-20STIP REFERENCE #PG2211          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 21

Urban Interstate

Interstate

Primary

124,250

154,800

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 50, John Hanson Highway

                            Feasibility study to investigate improving traffic capacity and operations for US 50 
from the D.C. Line to I-95/I-495 (Capital Beltway).

                                                          
US 50, John Hanson Highway, South of Lottsford Vista Rd. to Anne Arundel County Line (Line 14)      
I-95/I-495, American Legion Bridge to Woodrow Wilson (Line 16)

                  Planning underway.

                                                                                     Added to the Development and Evaluation 
Program.

                              This section of US 50 was identified as highly congested in the 2013 Maryland 
State Highway Mobility Report.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

500
0
0
0

500
0

20
0
0
0

20
0

400
0
0
0

400
0

80
0
0
0

80
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

480
0
0
0

480
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-21STIP REFERENCE #PGNEW3       08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 22

Principal Arterial

Other Principal Arterial

Primary

19,850 (Charles) -                               
87,800 (Prince George's)

27,300 (Charles) -                               
114,300 (Prince George's)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 301, South Corridor Transportation Study

                            Multi-modal corridor study to consider highway/transit improvements from the 
Potomac River to the US 301/US 50 interchange in Bowie (45.5 miles). Includes preparing 
appropriate environmental approvals for recommended alternatives. Bicycle and pedestrian access 
will be considered in the study.

                                                          
MD 3, US 50 to MD 32 (Line 16)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Prince George's Line 18)
MD 5, US 301 at T.B. to North of I-95/I-495 (Line 19)
US 301, North of Mount Oak Road to US 50 (Line 23)
US 301, Waldorf Area Project (Line 24)
Southern Maryland Mass Transportation Analysis (MTA)

                  Planning on hold. Protective Right-of-way funding to be used to preserve viability of 
alternatives under study.

                                                                                     None.

                              This study will address transportation needs and alternatives, and consider related 
environmental and growth management issues.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

10,744
0

60,669
0

71,413
7,521

10,744
0

45,018
0

55,762
7,521

0
0

10
0

10
0

0
0

3,700
0

3,700
0

0
0

3,700
0

3,700
0

0
0

3,700
0

3,700
0

0
0

4,541
0

4,541
0

0
0
0
0
0
0

0
0

15,651
0

15,651
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-22The estimated cost is for the entire project in Prince George's and Charles counties.STIP REFERENCE #AW5341          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 23

Principal Arterial

Other Principal Arterial

Primary

69,175 (US 301)                                
22,500 (MD 197)

114,300 (US 301)                             
33,500 (MD 197)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 301, Crain Highway

                            Study to upgrade and widen US 301, from north of Mount Oak Road to                  
US 50 (2.0 miles), and MD 197 from US 301 to Mitchellville Road (0.3 miles).  Sidewalks will be 
included where appropriate.  Shoulders will accommodate bicycles.

                                                          
MD 3, US 50 to MD 32 (Line 16)
US 301, South Corridor Transportation Study (Line 22)

                  Project on hold.

                                                                                     None.

                              Improvements are needed to accommodate the existing and projected high 
volumes of traffic generated by continuing growth along the US 301 corridor and to address existing 
safety problems.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,504
0
0
0

2,504
0

2,504
0
0
0

2,504
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-23STIP REFERENCE #PG2881          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 24

Principal Arterial

Other Principal Arterial

Primary

63,400 (Charles) -                                   
87,800 (Prince George's)

75,000 (Charles) -                               
114,300 (Prince George's)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 301, Waldorf Area Project

                            Examine alternatives to upgrade US 301 through Waldorf including grade 
separated interchanges at US 301 at MD 5 and US 301 at MD 228.

                                                          
MD 3, US 50 to MD 32 (Line 16)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Prince George's Line 18)
MD 5, US 301 to I-95/I-495 (Line 19)
US 301, North of Mount Oak Road to US 50 (Line 23)

                  Planning underway.

                                                                                     None.

                              Existing US 301 is a primary highway on the State's system that experiences 
congestion due to intense commercial development and high volumes of commuter traffic.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be DeterminedX
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

14,636
0
0
0

14,636
8,502

9,836
0
0
0

9,836
7,039

1,200
0
0
0

1,200
1,200

2,180
0
0
0

2,180
263

1,420
0
0
0

1,420
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

4,800
0
0
0

4,800
1,463

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-24The estimated cost is for the entire project in Prince George's and Charles counties.STIP REFERENCE #CH2031          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 25

Intermediate Arterial

Other Principal Arterial

Secondary

18,050 - 23,100 (MD 28)                   
15,500 - 43,000 (MD 198)

41,325 - 51,775 (MD 28)                   
36,875 - 62,250 (MD 198)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 28 Norbeck Road)/MD 198 (Spencerville Road)

                            Study to construct capacity improvements in the MD 28/MD 198 corridor in 
Montgomery and Prince George's Counties (10.50 miles).  Sidewalks will be included where 
appropriate.  Wide curb lanes to accommodate bicycles will be included where appropriate.

                                                          
I-95/Contee Road Interchange (Line 1)
MD 200, InterCounty Connector (Line 9)

                  Planning underway.

                                                                                     None.

                              This project would accommodate travel safety along the MD 28/MD 198 corridor 
between MD 97 and the US 29/I-95 corridor. This project would also reduce present and future traffic 
congestion and improve traffic operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

7,032
0
0
0

7,032
2,822

4,182
0
0
0

4,182
2,822

700
0
0
0

700
0

1,100
0
0
0

1,100
0

1,050
0
0
0

1,050
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

2,850
0
0
0

2,850
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-25The estimated cost is for the entire project in Prince George's and Montgomery counties.STIP REFERENCE #MO8861          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 26

Minor Arterial

Other Principal Arterial

Secondary

33,000

57,925

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 197, Collington Road

                            Upgrade and widen existing MD 197 to a multi-lane divided highway from Kenhill 
Drive to MD 450 Relocated (1.4 miles).  Sidewalks will be included where appropriate.  Wide curb 
lanes will accommodate bicycles.

                                                          

                  Engineering underway.  County contributed $1.0 million to planning study.  Cost shown is 
SHA share only.

                                                                                     None.

                              Additional lanes are needed to accommodate increasing volumes of traffic.  This 
improvement would provide better access to the City of Bowie.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

576
11,000

0
0

11,576
0

576
400

0
0

976
0

0
1,000

0
0

1,000
0

0
3,800

0
0

3,800
0

0
3,800

0
0

3,800
0

0
2,000

0
0

2,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
10,600

0
0

10,600
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-26STIP REFERENCE #PG6911          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 27

Intermediate Arterial

Other Principal Arterial

Secondary

47,050

62,300

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 201 Extended (Edmonston Road)/US 1 (Baltimore Ave.)

                            Study of capacity improvements on MD 201 and US 1 from I-95/I-495 (Capital 
Beltway) to north of Muirkirk Road (7.1 miles).  Bicycle and pedestrian access will be considered as 
part of this project.

                                                          
I-95/Contee Road Interchange (Line 1)
MD 200, InterCounty Connector (Line 9)
US 1, College Avenue to Sunnyside Avenue (Line 31)

                  Project on hold.

                                                                                     None.

                              US 1 and MD 201 are over capacity and experience severe congestion during 
peak periods.  The existing local roadway network is inadequate.  The industrial and employment 
centers in the area are being developed , which is expected to further increase traffic.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

6,839
0
0
0

6,839
0

6,839
0
0
0

6,839
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-27STIP REFERENCE #PG9491          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 28

Minor Arterial

Other Principal Arterial

Secondary

54,650

68,575

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 202, Largo Road

                            Improve the MD 202 intersection at Brightseat Road.  This improvement will 
enhance capacity, operations, and safety of the intersection.  Pedestrian and bicycle facilities will be 
included where appropriate.

                                                          
I-95/495, American Legion Bridge to Woodrow Wilson Bridge (Line 14)

                  Project on hold.

                                                                                     None.

                              This project will provide improved access to the Landover Mall which is being 
planned for revitalization by the County.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
461

0
0

461
0

0
461

0
0

461
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-28STIP REFERENCE #PG6191          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 29

Other Principal Arterial

Other Principal Arterial

Secondary

42,450

62,375

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 223, Piscataway Road

                            A study to establish a long term vision for the MD 223 Corridor, from Steed Road to 
MD 4.  Bicycle and pedestrian facilities will be included where appropriate.

                                                          
MD 5, US 301 at TB to I-95/495 (Line 19)

                  Corridor Study underway for the Segment from Steed Road to MD 4.

                                                                                     None.

                              Increased development along the MD 223 corridor has caused traffic congestion 
during peak hours.  A long term vision for the corridor is needed, from which a series of short-term 
safety and operational improvements can be developed and prioritized.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,671
0
0
0

1,671
1,000

1,021
0
0
0

1,021
350

200
0
0
0

200
200

450
0
0
0

450
450

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

650
0
0
0

650
650

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-29STIP REFERENCE #PG5811          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 30

Minor Arterial

Other Principal Arterial

Secondary

27,550

58,850

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 450, Annapolis Road

                            Upgrade and widen existing MD 450 to a multi-lane divided highway from 
Stonybrook Drive to west of MD 3 (1.37 miles).  Sidewalks will be included where appropriate.  Wide 
curb lanes will accommodate bicycles.

                                                          
MD 3, US 50 to MD 32 (Line 16)

                  Project on hold.

                                                                                     None.

                              Additional lanes are needed to accommodate increasing volumes of traffic. This 
improvement would provide better access to developing areas of central Prince George's County.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,334
1,480

0
0

2,814
1,184

1,334
1,480

0
0

2,814
1,184

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-30STIP REFERENCE #PG6541          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 31

Intermediate Arterial

Other Principal Arterial

Secondary

48,875

71,800

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 1, Baltimore Avenue

                            Reconstruct US 1 from College Avenue to I-95 (Capital Beltway) (2.6 miles).  
Bicycle and pedestrian facilities will be included where appropriate.

                                                          
MD 201 Extended/US 1, I-95/I-495 to north of Muirkirk Road (Line 27)

                  Engineering and Right-of-Way underway.

                                                                                     The cost decrease of $3.9 million is due to 
reduced property impacts and acreages.

                              Major traffic congestion is experienced along this segment of US 1.  This project 
would improve traffic operations, pedestrian circulation, and safety.  This project would also 
accommodate planned revitalization within College Park.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,338
8,289

16,151
0

25,778
8,289

1,338
1,203

100
0

2,641
1,203

0
1,000
1,000

0
2,000
1,000

0
1,000
7,000

0
8,000
1,000

0
5,086
6,000

0
11,086
5,086

0
0

2,051
0

2,051
0

0
0
0
0
0
0

0
0
0
0
0
0

0
7,086

16,051
0

23,137
7,086

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-PG-31STIP REFERENCE #PG2531          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 32

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

3,0071 CompletedCentral Avenue; MD 193 to south of Devonwood Drive; resurfaceMD 214

1,8602 CompletedAt US 301 interchange ramps and cd lanes; resurfaceI  595

Safety/Spot Improvement

1,2773 CompletedAnnapolis Road; South bound I-495/I95 Ramps to 85th Street; Install monolithic median to 
eliminate weave

MD 450

Intersection Capacity Improvements

7,9714 CompletedWoodyard Road; at Rosaryville Road; intersection improvementsMD 223

Enhancements

Archaeological Planning & Research

3855 CompletedArcheological and historical study related to the War of 1812 in Bladensburg.

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

8,9116 FY 2015MD 223 to South of I-95

5,1957 Under constructionVarious locations in Prince George's County; mill/grind, patch and resurface

4,3078 Under constructionVarious locations in Prince George's County; mill/grind and resurface

PAGE _________SHA-PG-32



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 32 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Resurface/Rehabilitate (cont'd)

2,7709 Under constructionBaltimore Avenue, Albion Road to structure 16004 over Paint Branch; resurfaceUS   1

2,28810 FY 2015Bladensburg Road; DC line to Anacostia River bridge; resurfaceUS   1 Alt

2,80911 Under constructionJohn Hanson Highway; western corporate limits of Cheverly to variable message sign #315; 
resurface

US  50

5,47712 Under constructionCapital Beltway; Glenarden Parkway to US 50; resurfaceI   95

5,83413 FY 2015University Boulevard; 23rd Avenue to US 1 Overpass; resurfaceMD 193

2,98714 Under constructionGreenbelt Road; MD 564 to Partello Road; resurfaceMD 193

4,49515 Under constructionUniversity Boulevard; Rhode Island Avenue to South Way; resurfaceMD 193

1,59116 Under constructionCollington Road;  Evergreen Parkway to US 301; resurfaceMD 197

2,16117 Under constructionLaurel Bowie Road; southbound MD 295 off ramp to Brock Bridge Road; resurfaceMD 197

3,93218 Under constructionKenilworth Avenue; Good Luck Road to I-95; resurfaceMD 201

2,28819 FY 2015Landover Road; Brightseat to MD 704; resurfaceMD 202

2,19920 Under constructionPowder Mill Road; Pleasant Acres Drive to I 95; resurfaceMD 212

31021 Under constructionFloral Park Road; Livingston Road to .09 miles east of Livingston Road; resurfaceMD 223

2,57422 FY 2016Crain Highway; 450 ft south of Excalibur Road to Harbour Way; resurfaceUS 301
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 32 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Resurface/Rehabilitate (cont'd)

5,62823 FY 2015Crain Highway; MD 5 to Westwood Drive; resurfaceUS 301

3,31024 FY 2015Crain Highway; Old Crain Highway to Railroad crossing; resurfaceUS 301

5,05425 FY 2015St. Barnabas Road; I 95 to MD 5; resurfaceMD 414

1,05826 FY 2015Greenbelt Road; US 1 to MD 193; resurfaceMD 430

3,47727 FY 2015Annapolis Road; 65th Avenue to 85th Avenue; resurfaceMD 450

7,56228 Under constructionSilver Hill Road; MD 5 to Walker Mill Road; resurfaceMD 458

2,74629 FY 2016New Hampshire Avenue; North of Merrimac Drive to Montgomery County line; resurfaceMD 650

1,71630 FY 2015Martin Luther King Jr Highway; Ardwick Ardmore Road to 92nd Avenue; resurfaceMD 704

2,63131 FY 2015Martin Luther King Jr Highway; Hill Road to Greenleaf Road; resurfaceMD 704

3,68832 FY 2015Martin Luther King Jr Highway; 92nd Avenue to MD 450; safety and resurface
(Transportation Infrastructure Investment Act of 2013)

MD 704

Bridge Replacement/Rehabilitation

2,51733 FY 2015At various locations on Capital Beltway, Stephanie Roper Highway, Indian Head Highway; 
clean/pain bridges

1,65734 Under construction12 existing bridges on US 1, MD 5, MD 193, MD 198, MD 726, I 495 and I 95
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 32 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Safety/Spot Improvement

8,47235 FY 2015Baltimore Avenue; at Ammendale Road; drainage improvementUS   1

80736 Under constructionBaltimore Avenue; at MD 410; provide second left turn lane on northbound US 1US   1

6,51837 FY 2015Sandy Spring Road; Riding Stable Road to I-95; resurfaceMD 198

34238 Under constructionAt the Patuxent River; drainage improvementMD 216 NB

33439 FY 2015Annapolis Road; at Public Works Road; geometric improvementsMD 450

4,70440 Under constructionMartin Luther King Jr. Highway, DC Line to Hill Road; safety and resurfaceMD 704

Community Safety and Enhancements

9,89041 FY 2015Branch Avenue; Curtis Lane to south of Suitland Parkway/Naylor Road;  Branch Avenue to south of 
Suitland Parkway; urban reconstruct at Naylor Road Metro Station  
(Transportation Infrastructure Investment Act of 2013)

MD   5

7,77242 FY 2015Kenilworth Avenue; Kenilworth Towers to Riverdale Road; urban reconstruct
(Transportation Infrastructure Investment Act of 2013)

MD 201

1,06643 PE UnderwayPowder Mill Road; Montgomery Road to US 1; urban reconstruct
(Funded for preliminary engineering)

MD 212

44 PE UnderwayAnnapolis Road; Peace Cross to 56th Street in Bladensburg; urban reconstruct
(Project on hold)

MD 450

6,77145 FY 2015SRI -  MD 208 (Hamilton St) to MD 410 (East-West Hwy / Adelphi Road)MD 500
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 32 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Community Safety and Enhancements (cont'd)

2,94746 PE UnderwayQueens Chapel Road; District of Columbia Line to MD 208; urban reconstruct (Funded for 
preliminary engineering)

MD 500

Noise Barriers

1,70747 FY 2015John Hanson Highway; at MD 410; noise abatement
(Transportation Infrastructure Investment Act of 2013)

US  50

48 Capital Beltway; at White Oak I 95/I 495 interchange; noise barrier
(Project on Hold)

I  495

1,43049 FY 2015John Hanson Highway;  various locations; noise abatementI  595

Traffic Management

5,72050 FY 2015At various locations in District 3 and 7; signalization

2,05951 FY 2015At I 495 interchange; lightingI   95

2,40252 FY 2015Capital Beltway; at I 595 interchange; lightingI   95

91753 FY 2015Greenbelt Road; At Cipriano Road; geometric improvementsMD 193

Environmental Preservation

42554 FY 2016Anacostia Gateway Park; landscape

1,29055 FY 2015West of I-95 to the AA county line; landscapeUS  50
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 32 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Environmental Preservation (cont'd)

5856 FY 2015Laurel Bowie Road; At Patuxent Wildlife Research Center; reforestationMD 197

Commuter Action Improvements

2,26557 Under constructionAccess Road to Park and Ride from I 95/I 495; ridesharing facilityI   95

Intersection Capacity Improvements

1,16658 Under constructionLaurel Bowie Road; at Powder Mill Road; geometric improvementsMD 197

TMDL Compliance

6,00059 FY 2015Indian Head Highway; between DC Line and Charles County Line; drainage improvement
(Transportation Infrastructure Investment Act of 2013)

MD 210
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  QUEEN ANNE’S COUNTY



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Queen Anne's County -- Line 1

Intermediate Arterial

Other Principal Arterial

Primary

16,330

24,900

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This roadway expansion will improve safety and reduce traffic congestion caused 
by high seasonal peaks associated with summer resort traffic, helping to support Maryland tourism.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 404, Shore Highway

                            Upgrade existing MD 404 from west of MD 309 to Cemetery Road (Phase 1B)         
(1.09 miles).  Shoulders will accommodate bicycles and pedestrians.

                                                          

                  Construction underway.

                                                                                     The cost decrease of $8.9 million is due to a 
favorable bid price.

                                                                            This project is needed to reduce traffic congestion 
caused by high seasonal peaks associated with summer resort traffic and to improve safety and 
service.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,101
5,775

21,001
29,877
25,212

0
3,101
2,741
1,395
7,237
6,421

0
0

1,134
4,925
6,059
5,009

0
0

1,900
6,530
8,430
7,123

0
0
0

8,151
8,151
6,659

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

3,034
19,606
22,640
18,791

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-QA-1The estimated cost is for the entire project in Queen Anne's and Caroline counties.STIP REFERENCE #AW8962          08/01/2014



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Queen Anne's County -- Line 2

Principal Arterial

Other Principal Arterial

Primary

21,720 (US 301)                                      
5,220  (MD 304)

32,400 (US 301)                               
7,350  (MD 304)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project will improve safety and operations by removing an at-grade conflict 
point along a high speed arterial.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    US 301, Blue Star Memorial Highway

                            Construct a new interchange at MD 304.  Shoulders on MD 304 will accommodate 
bicycles and pedestrians.

                                                          

                  Engineering and Right-of-Way underway. Construction to begin during current fiscal year.

                                                                                     The cost decrease of $11.2 million is due to a 
revised engineer's estimate and current bid prices in the County.

                                                                            The existing at-grade intersection creates a conflict 
point on a high speed arterial.  This project will improve safety and access controls on US 301.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,098
7,424
1,895

39,501
49,918
8,202

1,098
2,009

500
0

3,607
1,699

0
415
600

6,913
7,928

883

0
5,000

795
15,109
20,904
5,620

0
0
0

17,479
17,479

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
5,415
1,395

39,501
46,311
6,503

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-QA-2STIP REFERENCE #QA2651          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Queen Anne's County -- Line 3

Intermediate Arterial

Other Principal Arterial

Primary

20,790                                               
24,970 (Summer)

28,500                                               
33,450 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 404, Shore Highway

                            Upgrade existing MD 404 to a 4 lane divided highway with access controls from      
US 50 to MD 404 Business (11.83 miles).  Shoulders will accommodate bicycles and pedestrians.

                                                          
US 50, US 301 to MD 404 (Line 4)

                  Engineering underway for Phase 2A at Hillsboro Road, Phase 2B at Old Queen Anne 
Road and Access Management Controls for the entire corridor.

                                                                                     Added $10.1 million to Engineering for       
Phase 2A ($2.5 million), Phase 2B ($2.6 million) and Access Management Controls ($5.0 million).

                              This project is needed to reduce traffic congestion caused by high seasonal peaks 
associated with summer resort traffic and to improve safety and operations.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

559
14,986

0
0

15,545
7,811

559
5,186

0
0

5,745
3,891

0
2,400

0
0

2,400
720

0
3,500

0
0

3,500
1,200

0
2,900

0
0

2,900
1,200

0
1,000

0
0

1,000
800

0
0
0
0
0
0

0
0
0
0
0
0

0
9,800

0
0

9,800
3,920

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-QA-3The estimated cost is for the entire project in Queen Anne's, Caroline and Talbot counties.STIP REFERENCE #AW8961          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Queen Anne's County -- Line 4

Principal Arterial

Other Principal Arterial

Primary

51,270                                               
72,420 (Summer)

78,100                                               
93,800 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 50, Ocean Gateway

                            Widen existing US 50 from US 301 at Queenstown to MD 404 (13.8 miles) to          
6 lanes, acquire access controls and replace at-grade intersections with interchanges.  Shoulders 
and service roads will accommodate bicycles and pedestrians.

                                                          
MD 404, US 50 to MD 404 Business (Line 3)

                  Project on hold.

                                                                                     None.

                              This project will provide increased capacity to relieve traffic congestion and 
improve safety.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,557
6,708
9,787

0
18,052
9,230

1,557
6,708
9,787

0
18,052
9,230

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-QA-4STIP REFERENCE #QA2367          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- QUEEN ANNE'S COUNTY LINE 5

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Safety/Spot Improvement

2,0391 CompletedBlue Star Memorial Highway; MdTA Maintenance to MD 404; guardrailUS  50

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

5,4422 Under constructionAt various locations in Queen Anne's County; resurface

3,5743 Under constructionVarious locations in Queen Anne's County; patch and resurface

5,7714 FY 2015Ocean Gateway; US 301 to west of MD 404; resurfaceUS  50

3,7375 FY 2015Blue Star Memorial Highway; MD 302 to MD 290; resurfaceUS 301

7356 Under constructionMain Street/Love Point Road; east of Cockey Lane to MD 18A; geometric improvementsMD 835

Bridge Replacement/Rehabilitation

1,7167 FY 2015Main Street; Bridge 0700600 over Kent Narrows; clean/paint bridgesMD  18 B

2,1138 FY 2015Millington Road; Bridge over Chester River; bridge deck replacementMD 313

Community Safety and Enhancements

8239 PE UnderwayMain Street; Park Avenue to MD 309;  urban reconstruct (Funded for preliminary engineering)MD 303
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- QUEEN ANNE'S COUNTY LINE 5 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Traffic Management

2,99910 Under constructionEast of MD 8 to West of US 50/301 Split; lighting
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  SAINT MARY’S COUNTY



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- St. Mary's County -- Line 1

Major Collector

Rural Major Collector

Secondary

11,100

18,100

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            MD 5 is an important cross-county link in St. Mary's County.  Replacement of this 
structure preserves and maintains the State's existing transportation infrastructure.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    MD 5, Point Lookout Road

                            Replace Bridge 18008 over Eastern Branch.

                                                          

                  Engineering and Right-of-Way underway.  Construction to begin during current fiscal year.

                                                                                     None.

                                                                            The existing bridge is structurally deficient.PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,551

86
4,097
5,734
4,001

0
1,148

15
0

1,163
876

0
372
66

2,391
2,829
1,906

0
31
5

1,706
1,742
1,219

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
403
71

4,097
4,571
3,125

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SM-1STIP REFERENCE #SM3661          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- St. Mary's County -- Line 2

Intermediate Arterial

Other Principal Arterial

Primary

30,550

35,200

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 4, Solomons Island Road

                            Study to upgrade MD 4 between MD 2 and MD 235, including the Thomas Johnson 
Bridge and MD 235 intersection (2.91 miles).  Sidewalks will be provided where appropriate for 
pedestrians.  Shoulders, wide curb lanes and a parallel trail system will accommodate bicycles and 
pedestrians.

                                                          

                  Planning underway for the entire segment. Engineering underway for the bridge.

                                                                                     None.

                              Projected traffic volumes generated by planned growth will result in increasing 
congestion unless additional capacity is provided.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

5,035
15,000

0
0

20,035
4,152

4,138
500

0
0

4,638
3,255

100
1,750

0
0

1,850
100

797
3,750

0
0

4,547
797

0
3,750

0
0

3,750
0

0
2,875

0
0

2,875
0

0
2,375

0
0

2,375
0

0
0
0
0
0
0

897
14,500

0
0

15,397
897

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SM-2The cost estimate is for the entire project in St. Mary's and Calvert counties.STIP REFERENCE #SM3511          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- St. Mary's County -- Line 3

Major Collector

Major Collector

Secondary

4,900 (Summer Peak)

7,000 (Summer Peak)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 5, Point Lookout Road

                            Upgrade and widen MD 5 to provide shoulders from south of Camp Brown Road to 
the Ranger Station (2.0 miles).

                                                          

                  Project on hold.

                                                                                     None.

                              The existing roadway is narrow with no shoulders, creating an unsafe situation for 
increasing traffic volumes.  A large percentage of tourists are unfamiliar with the roadway and many 
recreational vehicles are too wide to safely travel the narrow road.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

455
774

0
0

1,229
837

455
774

0
0

1,229
837

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SM-3STIP REFERENCE #SM7741          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- St. Mary's County -- Line 4

Minor Arterial

Minor Arterial

Secondary

30,200

50,750

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 5, Point Lookout Road

                            Study to upgrade MD 5 between MD 243 and MD 245 (1.39 miles).  Sidewalks will 
be included where appropriate for pedestrians.  Wide curb lanes will accommodate bicycles. 
Shoulders will accommodate Amish buggies.

                                                          
MD 5 Business, MD 5 to MD 5 in Leonardtown (System Preservation Program)

                  Planning underway. Engineering to begin during current fiscal year for the intersection at 
Abell Street/Moakley Street.

                                                                                     Added $3.0 million to Engineering.

                              Projected traffic volumes generated by area growth will result in congestion.  
Safety problems associated with roadside development are expected to increase without roadway 
improvements.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,325
3,000

0
0

5,325
235

2,090
0
0
0

2,090
0

50
750

0
0

800
50

185
750

0
0

935
185

0
1,000

0
0

1,000
0

0
500

0
0

500
0

0
0
0
0
0
0

0
0
0
0
0
0

235
3,000

0
0

3,235
235

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SM-4STIP REFERENCE #SM3521          08/01/2014



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- St. Mary's County -- Line 5

Rural Major Collector

Major Collector

Secondary

18,500

25,900

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 5, Point Lookout Road

                            Design of intersection, bridge, and drainage improvements along MD 5 at MD 246 
and MD 471.

                                                          

                  Planning underway.  Engineering to begin during current fiscal year.

                                                                                     None.

                              The existing structure is functionally obsolete. It will be widened and upgraded to 
provide full shoulders and sidewalks.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

300
4,700

0
0

5,000
0

200
0
0
0

200
0

100
250

0
0

350
0

0
1,000

0
0

1,000
0

0
1,000

0
0

1,000
0

0
1,000

0
0

1,000
0

0
1,450

0
0

1,450
0

0
0
0
0
0
0

100
4,700

0
0

4,800
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-SM-5STIP REFERENCE #SM2101          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ST. MARY'S COUNTY LINE 6

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

6,6881 CompletedVarious locations in St. Mary's County; resurface

Safety/Spot Improvement

2602 CompletedVarious locations in District 5; installation of rumble strips (Also shown in Anne Arundel, Calvert and 
Charles Counties)

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

10,4093 FY 2016At various locations in St. Mary's county; resurface

7,3404 Under constructionVarious locations in St. Mary's County; resurface

Safety/Spot Improvement

3,7145 FY 2016Patuxent Beach Road; MD 235 to Patuxent Boulevard; resurface and widen
(Transportation Infrastructure Investment Act of 2013)

MD   4

Environmental Preservation

236 FY 2015Piney Point Road; St. George Island bridge to 750 feet south; landscapeMD 249

Intersection Capacity Improvements

2,9777 FY 2015Budds Creek Road; at MD 242; roundaboutMD 234

PAGE _________SHA-SM-6



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ST. MARY'S COUNTY LINE 6 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Enhancements

Pedestrian/Bicycle Facilities

1,4358 FY 2015Three Notch Trail Phase VI; 5 mile hiker biker trail

Congressional Earmarks

09 St. Mary's College MD 5; Re-aligning the intersection of MD 5 and Trinity Church Road; safety 
improvements and traffic calming on MD 5 to include sidewalks, street lighting, curbs and bicycle 
lanes and the design of pedestrian pathway parallel to MD 5 across Fishers Creek (Earmark $1.5 
million) and (Earmark $500,000; CO)

010 Patuxent River Naval Air Museum and Visitor Center (Earmark $3.4 million ; CO)

PAGE _________SHA-SM-7



 

  SOMERSET COUNTY



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Somerset County -- Line 1

Other Principal Arterial

Other Principal Arterial

Primary

14,125

16,400

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The northbound and southbound bridge decks have reached the end of their 
structural life and are in need of repairs.  As the primary route over the Pocomoke River, replacing 
decks will help provide for the secure transportation of assets and operations for the safe 
movement of goods and people.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    US 13, Ocean Highway

                            Rehabilitation of Bridges 2301601 and 2301602 over Pocomoke River.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            This project will improve safety and operations of the 
bridge.  The project will also repair structural deficiencies within the substructure and superstructure.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
510

0
16,502
17,012
13,584

0
510

0
3,475
3,985
3,162

0
0
0

6,212
6,212
4,970

0
0
0

6,815
6,815
5,452

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

13,027
13,027
10,422

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-S-1The estimated cost is for the entire project in Somerset and Worcester countiesSTIP REFERENCE #WO2231          08/01/2014



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Somerset County -- Line 2

Minor Collector

Minor Collector

Secondary

2,150

3,100

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            Construction of the roundabout will improve traffic operations and pedestrian 
safety at the MD 822/MD 675 intersection and along MD 675.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 822, University of Maryland Eastern Shore Access Road

                            Construct a roundabout at the MD 675 intersection and sidewalks along MD 675.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            This project will improve safety and operations at the 
MD 675 intersection and provide safe accommodations for pedestrians in Princess Anne.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
683
435

3,274
4,392
2,725

0
683
363
822

1,868
799

0
0

72
2,452
2,524
1,926

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

72
2,452
2,524
1,926

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-S-2STIP REFERENCE #SO4101          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- SOMERSET COUNTY LINE 3

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Congressional Earmarks

01 Ferry Terminal construction in Crisfield (Earmark $800,000; PE, CO) (Complete)

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

6,3072 FY 2015At various locations in Somerset county; resurface

3,5493 Under constructionVarious locations in Somerset County; resurface

PAGE _________SHA-S-3



 

  TALBOT COUNTY



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Talbot County -- Line 1

Minor Arterial

Minor Arterial

Secondary

16,290

21,100

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The drawbridge on the old span has experienced mechanical difficulties affecting 
commerce and emergency services.  The existing bridge is functionally obsolete.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    MD 331, Dover Road

                            Replace Bridge 20023 over Choptank River.  The new span will be located south of 
the existing roadway and provide a 50 foot river clearance.  Shoulders will accommodate bicycles and 
pedestrians.

                                                          

                  Right-of-Way underway. Construction to begin during current fiscal year.

                                                                                     None.

                                                                            Constructing a new bridge will provide a safe and 
dependable MD 331 crossing of the Choptank River that will accommodate both vehicular and marine 
traffic.  The old span has had mechanical difficulties with the drawbridge that affected commerce and 
emergency services in Caroline and Talbot counties.  This bridge is functionally obsolete.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

584
1,675
3,823

58,505
64,587
51,597

584
1,675
2,965

0
5,224
3,739

0
0

858
13,061
13,919
11,204

0
0
0

17,981
17,981
14,503

0
0
0

16,742
16,742
13,504

0
0
0

10,721
10,721
8,647

0
0
0
0
0
0

0
0
0
0
0
0

0
0

858
58,505
59,363
47,858

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-T-1The estimated cost is for the entire project in Talbot and Caroline counties.STIP REFERENCE #TA3921          08/01/2014



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Talbot County -- Line 2

Intermediate Arterial

Other Principal Arterial

Primary

20,790                                               
24,970 (Summer)

28,500                                               
33,450 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 404, Shore Highway

                            Upgrade existing MD 404 to a 4 lane divided highway with access controls from      
US 50 to MD 404 Business (11.83 miles).  Shoulders will accommodate bicycles and pedestrians.

                                                          
US 50, US 301 to MD 404 (Queen Anne's County - Line 4)

                  Engineering underway for Phase 2A at Hillsboro Road, Phase 2B at Old Queen Anne 
Road and Access Management Controls for the entire corridor.

                                                                                     Added $10.1 million to Engineering for       
Phase 2A ($2.5 million), Phase 2B ($2.6 million) and Access Management Controls ($5.0 million).

                              This project is needed to reduce traffic congestion caused by high seasonal peaks 
associated with summer resort traffic and to improve safety and operations.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

559
14,986

0
0

15,545
7,811

559
5,186

0
0

5,745
3,891

0
2,400

0
0

2,400
720

0
3,500

0
0

3,500
1,200

0
2,900

0
0

2,900
1,200

0
1,000

0
0

1,000
800

0
0
0
0
0
0

0
0
0
0
0
0

0
9,800

0
0

9,800
3,920

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-T-2The estimated cost is for the entire project in Talbot, Caroline and Queen Anne's counties.STIP REFERENCE #AW8961          08/01/2014



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- TALBOT COUNTY LINE 3

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

5,6611 Under constructionAt various locations in Talbot county; resurface

4,1032 FY 2015Ocean Gateway; Schwaninger Road to east of Barber Road; resurfaceUS  50

Community Safety and Enhancements

3 Morris Street; Strand Street to north of Bonfield Avenue; urban street reconstruct (Project on Hold)MD 333

Enhancements

Pedestrian/Bicycle Facilities

8274 FY 2016Easton Rail Spur Line Project; 12,500' hiker biker trail

PAGE _________SHA-T-3



 

  WASHINGTON COUNTY



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Washington County -- Line 1

Principal Arterial

Interstate

Primary

47,550

63,000

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            I-70 provides a critical link through Western Maryland. Maintaining this bridge 
supports this east/west movement.  This project explored resource protection and conservation 
practices to avoid impacts to Maryland's natural environment.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community VitalityX
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-70, Eisenhower Memorial Highway

                            Widened and rehabilitated Bridge 2110604 and 2110603 over Concocheague 
Creek.

                                                          

                  Open to Service.

                                                                                     None.

                                                                            Bridge rehabilitation for cleaning, painting, 
superstructure and substructure repairs. Deck was widened to provide full shoulders.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,078

106
17,369
18,553
17,962

0
1,078

42
17,369
18,489
17,962

0
0

35
0

35
0

0
0

29
0

29
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

64
0

64
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-W-1STIP REFERENCE #WA3251          08/01/2014



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Washington County -- Line 2

Urban Interstate

Urban Interstate

Primary

47,950

64,600

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            I-70 provides a critical link through central and Western Maryland. Replacing this 
bridge supports this east/west connection for travel and goods movement.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    I-70, Eisenhower Memorial Highway

                            Total replacement of the existing dual bridges 2110802 and 2110804 on I-70 over 
MD 63.

                                                          

                  Construction underway.

                                                                                     The cost increase of $1.6 million is due to 
additional paving needs.

                                                                            The existing bridge is being replaced because it has 
a structurally deficient deck and superstructure. Deck will be widened to provide full shoulders.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,161

0
16,349
17,510
17,168

0
1,161

0
10,601
11,762
11,492

0
0
0

5,748
5,748
5,676

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

5,748
5,748
5,676

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-W-2STIP REFERENCE #WA4161          08/01/2014



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Washington County -- Line 3

Rural Interstate

Interstate

Primary

61,300

84,375

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            I-81 provides a critical link through western Maryland. Maintaining this bridge 
supports this north-south movement of freight traffic from and to the Port of Baltimore to region 
destinations.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    I-81, Maryland Veterans Memorial Highway

                            Widen and rehabilitate the I-81 bridge over the Potomac River.

                                                          

                  Engineering underway.

                                                                                     None.

                                                                            Existing structure is functionally obsolete.PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
4,665

0
43,144
47,809
3,528

0
981

0
0

981
581

0
2,105

0
0

2,105
1,684

0
1,579

0
0

1,579
1,263

0
0
0

6,860
6,860

0

0
0
0

11,692
11,692

0

0
0
0

12,253
12,253

0

0
0
0

12,339
12,339

0

0
3,684

0
43,144
46,828
2,947

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-W-3STIP REFERENCE #WA3441          08/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Washington County -- Line 4

Principal Arterial

Interstate

Primary

63,700

73,900

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-70, Eisenhower Memorial Highway

                            Evaluate potential improvements at the I-70/MD65 (Sharpsburg Pike) interchange.

                                                          

                  Planning underway.

                                                                                     Added to the Development and Evaluation 
Program.

                              Increasing regional traffic volumes and projected commercial development will 
result in increasing congestion unless additional roadway capacity is provided.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

500
0
0
0

500
0

20
0
0
0

20
0

300
0
0
0

300
0

180
0
0
0

180
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

480
0
0
0

480
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW

PAGE ____________SHA-W-4STIP REFERENCE #WA2581                8/01/2014



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Washington County -- Line 5

Principal Arterial

Interstate

Primary

44,935 - 78,140

49,375 - 108,150

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    I-81, Maryland Veterans Memorial Highway

                            Study to reconstruct I-81 from the West Virginia State Line to the Pennsylvania 
State Line (12.08 miles).

                                                          
I-81, Feasibility Study (Pennsylvania)
I-81, Martinsburg to Falling Waters Interchange (West Virginia)

                  Planning complete.

                                                                                     None.

                              Existing I-81 is a 4 lane freeway that experiences operational problems due to the 
heavy traffic volumes and truck traffic.  Projected residential and commercial development in the 
Hagerstown area will further contribute to congestion.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,502
0
0
0

3,502
3,056

3,502
0
0
0

3,502
3,056

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WASHINGTON COUNTY LINE 6

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Resurface/Rehabilitate

5901 CompletedAt Various locations in Washington County; resurface

1,0972 CompletedEisenhower Memorial Drive; east of Boyd Road to Little Conococheague Creek; surface treatmentI   70

1,2373 CompletedFort Ritchie Road; Frederick County Line to MD 491; resurfaceMD 550

Bridge Replacement/Rehabilitation

1,9214 CompletedPotomac Street; Bridge on US 11 over 21001 over Potomac River and bridge 21036 on MD 68 over 
Conococheague Creek; clean/paint bridges

US  11

Safety/Spot Improvement

1,2865 CompletedVarious locations in Washington County; geometric improvements

4186 CompletedEisenhower Memorial Highway; Pennsylvania Avenue Bridge to Tonoloway Creek Bridge; guardrailI   70

Commuter Action Improvements

1,5797 CompletedMaryland Veterans Memorial Highway; at MD 68; ridesharing facilitiesI   81

Enhancements

Rehabilitation/Operation of Historic Transportation Structures

1648 CompletedLock 44 Restoration; repair leak under C&O Canal Lock 44 in Williamsport
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WASHINGTON COUNTY LINE 6 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

5,5839 Under constructionAt various locations in Washington County

4,99310 Under constructionVarious locations in Washington County; resurface

1,13011 Under constructionSharpsburg Pike; I 70 to north of Fourth Street; safety and resurface
(Transportation Infrastructure Investment Act of 2013)

MD  65

1,27212 Under constructionEisenhower Memorial Highway; US 40 to MD 66; resurfaceI   70 WB

Bridge Replacement/Rehabilitation

1,75013 FY 2015At various locations on National Freeway, Eisenhower Memorial Highway and Millstone Road; 
clean/paint bridges

2,96714 Under constructionNational Pike; bridge 2113600 over I 70; deck replacement and rehabilitationUS  40

Safety/Spot Improvement

50215 Under constructionMapleville Road; north of Benevola Church Road to Little Beaver Creek; geometric improvements 
(Transportation Infrastructure Investment Act of 2013)

MD  66

1,40216 FY 2015Washington Street; At MD 910C; roundaboutMD 144

71917 Under constructionFairview Road; west of Fairview Church Road to east Fairview Church Road; geometric 
improvements

MD 494

Community Safety and Enhancements

18 Twin Springs Drive; Little Antietam Road to MD 64 (Chewsville); urban street reconstruct
(Project on hold)

MD 62/804B
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WASHINGTON COUNTY LINE 6 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Community Safety and Enhancements (cont'd)

1,97919 PE UnderwayMain Street; South corporate limits of Keedysville to north corporate limits of Keedysville;  urban 
street reconstruct (Funded for preliminary engineering only)

MD 845 A

Sidewalks

32820 Under constructionFrederick Street; Willow Circle to Kenly Avenue; sidewalks
(Transportation Infrastructure Investment Act of 2013)

US  40 Alt

TMDL Compliance

6,00521 Under constructionEisenhower Memorial Highway; Pennsylvania State Line to Frederick County Line; drainage 
improvement (Transportation Infrastructure Investment Act of 2013)

I   70

Enhancements

Pedestrian/Bicycle Facilities

2,45022 FY 2015Western Maryland Rail Trail Phase IV; Pearre Station to Little Orleans; construct trail

Landscaping/Scenic Beautification/Mitigation

29723 FY 2015Rehabilitate C&O Canal Interpretive Water Intake

Congressional Earmarks

024 Eastern Boulevard at Antietam Drive;  intersection improvement design Eastern Boulevard 
widening design;  widen from a two lane open section highway to a four lane divided roadway 
(Earmark $0.4 million; PE)
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  WICOMICO COUNTY



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WICOMICO COUNTY LINE 1

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

4,2421 Under constructionVarious locations in Wicomico County; resurface

3,5542 Under constructionVarious locations in Wicomico County; resurface

2,6003 FY 2015Ocean Gateway; Old Railroad Road east of Rockawalkin Road; resurfaceUS  50

Bridge Replacement/Rehabilitation

4004 FY 2015Nanticoke Road; Small structure 22078X0 over Dennis Creek; miscellaneousMD 349

Safety/Spot Improvement

3,2005 FY 2015South Fruitland Boulevard; At South Division Street; geometric improvementsUS  13 BUS

6,8806 FY 2015South and North Salisbury Boulevard; north of South Boulevard to US 50 (Phase 6); drainage 
improvement (Transportation Infrastructure Investment Act of 2013)

US  13 BUS

3,5107 Under constructionSouth Salisbury Boulevard; West College Avenue to North of South Boulevard; drainage 
improvement (Transportation Infrastructure Investment Act of 2013)

US  13 BUS

8,9898 Under constructionNorth Salisbury Boulevard; E Church Street to north of London Avenue,  William Street, Park 
Avenue, Isabella Street; drainage improvements

US  13 BUS

2,2749 Under constructionOcean Gateway; at Walston Switch Road; geometric improvements
(Transportation Infrastructure Investment Act of 2013)

US  50

1,27910 FY 2015Nanticoke Road; at Crooked Oak Lane; geometric improvementsMD 349
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WICOMICO COUNTY LINE 1 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Environmental Preservation

15111 Under constructionOcean Gateway; US 13 Bypass interchange to Worcester County Line; landscapingUS  50

Enhancements

Pedestrian/Bicycle Facilities

22512 FY 2016Northeast Collector Road Phase II Bikepath; MD 346 to US 50 in the city of Salisbury; 
construct a 3,642 linear foot, 6 - 10 foot wide bike path
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  WORCESTER COUNTY



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Worcester County -- Line 1

Other Principal Arterial

Other Principal Arterial

Primary

14,125

16,400

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            The northbound and southbound bridge decks have reached the end of their 
structural life and are in need of repairs.  As the primary route over the Pocomoke River, replacing 
decks will help provide for the secure transportation of assets and operations for the safe 
movement of goods and people.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                    US 13, Ocean Highway

                            Rehabilitation of Bridges 2301601 and 2301602 over Pocomoke River.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            This project will improve safety and operations of the 
bridge.  The project will also repair structural deficiencies within the substructure and superstructure.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
510

0
16,502
17,012
13,584

0
510

0
3,475
3,985
3,162

0
0
0

6,212
6,212
4,970

0
0
0

6,815
6,815
5,452

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

13,027
13,027
10,422

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Worcester County -- Line 2

Intermediate Arterial

Other Principal Arterial

Primary

9,275 - 12,750

9,000 - 18,850                                      
11,000 - 23,700 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                            This project will decrease travel time and delay for local and seasonal traffic and 
improve safety.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                    US 113, Worcester Highway

                            Upgrade existing US 113 as a 4 lane divided highway, Massey Branch to Five Mile 
Branch (Phase 3) (4.6 miles).  Shoulders will accommodate bicycles and pedestrians.

                                                          
US 113, Public Landing Rd. to Five Mile Branch (Phase 4) (Line 4)

                  Engineering and Right-of-Way underway.  Construction to begin in current fiscal year.

                                                                                     Added $43.2 million to Construction.  This is a 
breakout project of US 113 from Public Landing Rd. to Massey Branch (Line 4).

                                                                            The US 113 corridor is experiencing deterioration in 
safety and operations due to increasing seasonal traffic volumes coupled with local 
commercial/residential development along the highway.  This project will improve the highway's 
safety, operations and freight movement.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
2,915

14,157
43,184
60,256
39,362

0
2,590
1,001

0
3,591
2,005

0
325

3,525
5,630
9,480
5,062

0
0

4,881
20,308
25,189
17,478

0
0

4,750
17,246
21,996
14,817

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
325

13,156
43,184
56,665
37,357

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Worcester County -- Line 3

Principal Arterial

Other Principal Arterial

Primary

17,550                                               
50,225  (Summer)

20,900                                                   
61,900 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 50, Ocean Gateway

                            Study to replace Bridge 23007 over the Sinepuxent Bay.  The study will investigate 
options to eliminate/upgrade the drawspan structure.  Shoulders or wide curb lanes and sidewalks will 
accommodate bicycles and pedestrians.

                                                          

                  Planning complete.

                                                                                     None.

                              The 67 year old drawspan is estimated to have 15 to 20 years of life span left.  
This high traffic volume arterial has experienced mechanical problems with the drawbridge during 
peak seasonal traffic.  This project would improve the highway's safety and operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,906
0
0
0

2,906
0

2,906
0
0
0

2,906
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Worcester County -- Line 4

Intermediate Arterial

Other Principal Arterial

Primary

9,275 - 12,750

9,000 - 18,850                            
11,300 - 23,700 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    US 113, Worcester Highway

                            Upgrade existing US 113 as a 4 lane divided highway, including access controls 
from north of MD 365, Public Landing Road, to Five Mile Branch (4.3 miles).  Shoulders will 
accommodate bicycles and pedestrians.

                                                          
US 113, Massy Branch to Five Mile Branch (Phase 3) (Line 2)

                  Engineering underway for Phase 4 (Public Landing to Five Mile Branch).

                                                                                     Moved US 113 from Massey Branch to Five 
Mile Branch (Phase 3) to Construction Program (Line 2).

                              The US 113 corridor is experiencing deterioration in safety and operations due to 
increasing seasonal traffic volumes coupled with local commercial/residential development along the 
highway.  This project will improve the highway's safety, operations and freight movement.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
5,183

0
0

5,183
4,057

0
4,129

0
0

4,129
3,013

0
545

0
0

545
544

0
501

0
0

501
500

0
8
0
0
8
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,054

0
0

1,054
1,044

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Worcester County -- Line 5

Minor Arterial

Minor Arterial

Secondary

21,325                                                   
27,500 (Summer)

27,000                                                   
43,650 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL -

STATE SYSTEM :

Annual Average Daily Traffic (vehicles per day)

CURRENT (2014) - 

PROJECTED (2030) - 

                    MD 589, Racetrack Road

                            Study for potential improvements to the existing MD 589 corridor from US 50 to    
US 113 (4.7 miles).  Bicycles and pedestrians will be accommodated by a shared-use path and 
sidewalks.

                                                          

                  Feasibility study complete.

                                                                                     None.

                              This project will relieve traffic congestion and improve traffic safety along MD 589 
and at the US 50 intersection.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,417
0
0
0

1,417
246

1,417
0
0
0

1,417
246

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WORCESTER COUNTY LINE 6

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Year 2014 Completions

Safety/Spot Improvement

5001 CompletedCoastal Highway; 72nd Street to 81st Street; ADA improvementsMD 528

5002 CompletedCoastal Highway; 123rd Street to 131st Street; ADA improvementsMD 528

Intersection Capacity Improvements

8163 CompletedOcean Gateway; at Seahawk Road; geometric improvements
(Transportation Infrastructure Investment Act of 2013)

US  50

Fiscal Years 2015 and 2016

Resurface/Rehabilitate

6,5374 FY 2015At various locations in Worcester county; resurface

4,2425 Under constructionVarious locations in Worcester County; resurface

3,6676 Under constructionVarious locations in Worcester County; resurface

2,2517 FY 2015Ocean Gateway; Herring Creek to MD 818; resurfaceUS  50 WB

Bridge Replacement/Rehabilitation

4238 FY 2015Old Ocean City Boulevard; small structure over Double Bridge Branch; structure replacementMD 346

3789 FY 2015Hatchery Road; small structure over Bunting Branch; structure replacementMD 568
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WORCESTER COUNTY LINE 6 (cont'd)

ROUTE 
NO.

August 1, 2014

START
Status as of

Fiscal Years 2015 and 2016 (cont'd)

Safety/Spot Improvement

4,29210 FY 2015Worcester Highway; at MD 12 and MD 365; geometric improvementsUS 113

Community Safety and Enhancements

37011 Concepts UnderwayCoastal Highway; MD 90 (Ocean City Expressway) / 62nd Street to Convention Center Drive; 
streetscape (Funded for concepts)

MD 528
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MARYLLAND TRRANSPOORTATIION AUUTHORITTY 



MARYLAND TRANSPORTATION AUTHORITY
CAPITAL PROGRAM SUMMARY

($ MILLIONS) 

SIX-YEAR
FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TOTAL

Construction Program

Major Projects 293.4           146.4           125.5           87.6             23.0             12.5             688.4            
System Preservation Minor Projects 72.8             239.3           200.1           146.8           199.0           235.7           1,093.7         

Development & Evaluation Program 9.7               18.4             16.3             16.5             6.5               -                 67.4              

TOTAL 375.9           404.1           341.9           250.9           228.5           248.2           1,849.5         



Maryland Transportation Authority -- Line 1 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Express Toll Lanes (ETL)

                                                          None.

                                                                            This segment of I-95 is the most congested section 
of I-95 in Maryland north of Baltimore City.  Currently, I-95, south of MD 43, operates at Level of 
Service (LOS) F (lowest level of efficiency) during morning and evening rush hours.  By 2025, this 
section is also expected to operate at LOS E (irregular flow with speed variations) and LOS F (lowest 
level of efficiency, frequent slowing required) during weekend peak periods.  I-95 is the backbone of 
the east coast's transportation network and is essential to the movement of people and freight.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Construct two Express Toll Lanes in each direction from I-895 North to north of      
MD 43 (8.0 miles) and improve the interchanges with I-895, I-695 and MD 43. (BRAC related.)
DESCRIPTION:

                            I-95, south of MD 43, experiences congestion during the morning and evening 
rush hours. By 2025, this section is also expected to experience congestion during weekend peak 
periods.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                  Right-of-way acquisition is complete.  Engineering 
and construction are underway.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

6,032
119,696
47,507

919,984
1,093,219

0

6,032
118,279
47,507

790,337
962,155

0

0
739

0
90,402
91,141

0

0
678

0
36,312
36,990

0

0
0
0

2,933
2,933

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,417

0
129,647
131,064

0

0
0
0
0
0
0

1116, 2343

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 2 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Underwater Repairs at Tydings Bridge

                                                          None.

                                                                              Pier foundations in the river exhibit wear and 
analysis shows scour protection is needed. This improvement will extend the useful life of the pier 
foundations.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitate pier foundations and provide pier scour protection.DESCRIPTION:

                            Pier foundations were found to have advanced wear and require scour protection.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is underway.STATUS:

                                                                                     Cost 
decreased by $7 million due to better than anticipated site 
conditions.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,484

0
35,694
37,178

0

0
1,484

0
34,067
35,551

0

0
0
0

1,627
1,627

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,627
1,627

0

0
0
0
0
0
0

2185, 2215

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 3 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Resurfacing

                                                          None.

                                                                              The I-95 roadway north of MD 43 is in need of 
resurfacing.  Phase I is I-95 from MD 43 to MD 24, Phase II is MD 24 to the Tydings Bridge and 
Phase III will be from the Tydings Bridge to the Maryland/Delaware state line.  Only Phases I and II 
are funded at this time.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Resurface I-95 northbound and southbound from MD 43 to the Maryland/Delaware 
state line.  Phase I is from MD 43 to MD 24.  Phase II is from MD 24 to the Tydings Bridge.  Phase III 
is from the Tydings Bridge to the Maryland/Delaware state line.

DESCRIPTION:

                            The I-95 roadway is in need of resurfacing from MD 43 to the Maryland/Delaware 
state line (northbound and southbound).  Phase I is I-95 from MD 43 to MD 24, Phase II is MD 24 
to the Tydings Bridge and Phase III will be from the Tydings Bridge to the Maryland/Delaware state 
line.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Construction of Phase I is complete.  Engineering is 
complete and construction is scheduled to begin in FY 2015 for 
Phase II.

STATUS:

                                                                                     Cost 
decreased by $6.2 million for actual charges/final estimate for 
Phase I and to reflect the actual bid price for Phase II.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
355

0
30,695
31,050

0

0
355

0
11,508
11,863

0

0
0
0

11,000
11,000

0

0
0
0

7,500
7,500

0

0
0
0

687
687

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

19,187
19,187

0

0
0
0
0
0
0

2261, 2312

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 4 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Redevelop Travel Plazas

                                                          None.

                                                                              The Maryland House and Chesapeake House 
Travel Plazas have aged to the point in which redesign and/or reconstruction is necessary to 
adequately meet public demand over the next 30 years.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Redevelop the Maryland House and Chesapeake House Travel Plazas. The public-
private partnership includes designing, building, operating, maintaining and financing the 
redevelopment of the two I-95 travel plazas.

DESCRIPTION:

                            The structures were built in the 1960's and 70's and are nearing the end of their 
design life.  Age and condition require major rehabilitation or replacement.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                  Maryland House opened in January 2014.  
Engineering is complete and construction is underway for the 
Chesapeake House.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

2,027
2,317

0
3,430
7,774

0

2,027
2,317

0
2,360
6,704

0

0
0
0

1,070
1,070

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,070
1,070

0

0
0
0
0
0
0

2055

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 5 CONSTRUCTION PROGRAM
                    I-95 Fort McHenry Tunnel - Rehabilitate Concrete Tunnel Deck

                                                          
I-95/I-395 Fort McHenry Tunnel - Rehabilitate Decks, Repair Superstructure, Replace Joints, Zone 
Paint and Other Miscellaneous Repairs South of the Tunnel - Construction Program (Line 6)

                                                                              The bottom of the tunnel deck is showing signs of 
wear throughout the length of the tunnel. This improvement will significantly increase the useful life of 
the tunnel deck.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitate the tunnel deck for all four bores.DESCRIPTION:

                            The tunnel deck shows signs of wear.  This improvement will extend the useful 
life of the tunnel deck and add safety improvements.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is underway.STATUS:

                                                                                     Cost 
increased by $1.0 million to reflect actual bid price.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
662

0
37,762
38,424

0

0
662

0
14,329
14,991

0

0
0
0

18,600
18,600

0

0
0
0

4,833
4,833

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

23,433
23,433

0

0
0
0
0
0
0

2045, 2226, 2305

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 6 CONSTRUCTION PROGRAM
                    I-95/I-395 Fort McHenry Tunnel - Rehab Decks, Repair Superstructure, Replace Joints, 
Zone Paint and Other Misc. Repairs South of Tunnel

                                                          
I-95 Ft. McHenry Tunnel - Rehabilitate Concrete Tunnel Deck - Construction Program (Line 5)

                                                                              The decks exhibit varying degrees of deterioration.  
Superstructure and paint exhibit various degrees of wear. This improvement will correct current wear 
and extend the useful life of the decks and superstructure.  The joints are near the end of their useful 
life and need to be replaced.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitate decks, repair superstructure, replace joints, add drainage troughs and 
paint fifty-one bridges south of the Fort McHenry Tunnel.
DESCRIPTION:

                            Repairs are needed to correct current wear and to prevent further wear of the 
decks, superstructure and paint.  The joints are nearing the end of their useful life and need to be 
replaced.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is underway.STATUS:

                                                                                     Cost 
decreased by $4.0 million due to revised cost estimating 
procedures.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,833

0
80,759
84,592

0

0
3,833

0
21,335
25,168

0

0
0
0

40,370
40,370

0

0
0
0

19,054
19,054

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

59,424
59,424

0

0
0
0
0
0
0

2205, 2207, 2262

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 7 CONSTRUCTION PROGRAM
                    I-95 Fort McHenry Tunnel - Replace Weathering Steel High Mast Light Poles North and 
South of the Tunnel

                                                          None.

                                                                              The weathering steel high mast light poles were 
part of the original construction in 1985 and are nearing the end of their useful life.  They will be 
replaced with galvanized steel poles that have a longer life expectancy.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Replace all weathering steel high mast light poles with galvanized steel poles on      
I-95 in Baltimore City, north and south of the Fort McHenry Tunnel.   Also, replace foundations and 
associated conduits/controls.  Most of these weathering steel poles represent the original lighting 
structures when the facility was first built in 1985.

DESCRIPTION:

                            The weathering steel high mast light poles were part of the original construction 
in 1985 and are nearing the end of their useful life.  They will be replaced with galvanized steel 
poles that have a longer life expectancy.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is underway.STATUS:

                                                                                     Cost 
decreased by $3.4 million to reflect actual bid price.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,150

0
16,111
17,261

0

0
1,150

0
0

1,150
0

0
0
0

7,955
7,955

0

0
0
0

8,056
8,056

0

0
0
0

100
100

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

16,111
16,111

0

0
0
0
0
0
0

2206

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 8 CONSTRUCTION PROGRAM
                    MD 695 Francis Scott Key Bridge - Clean and Paint  Approach Spans on Bridges over 
Curtis Creek

                                                          None.

                                                                              Paint throughout the spans is deteriorating.  These 
bridges have not been repainted since they were originally built, over 30 years ago.  This 
improvement will address existing deterioration and prevent further deterioration.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Clean and paint the structural steel at the approach spans of the inner loop and 
outer loop bridges on MD 695 over Curtis Creek.
DESCRIPTION:

                            Paint throughout the spans is deteriorating.  This improvement will address 
existing deterioration and prevent further deterioration.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is scheduled 
to begin in FY 2015.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
100

0
5,330
5,430

0

0
100

0
0

100
0

0
0
0

1,065
1,065

0

0
0
0

2,665
2,665

0

0
0
0

1,600
1,600

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

5,330
5,330

0

0
0
0
0
0
0

2331

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 9 CONSTRUCTION PROGRAM
                    I-895 Baltimore Harbor Tunnel Thruway - Replace Canton Viaduct

                                                          
I-895 Baltimore Harbor Tunnel Thruway - Replace Various Bridge Decks - Construction Program 
(Line 10)

                                                                            The bridge deck on this structure has not been 
renovated since 1985. Testing has indicated that portions of the viaduct are nearing the end of their 
life cycle. The bridge deck, substructure and superstructure are experiencing various degrees of 
wear. The Canton Viaduct is the MDTA's only Structurally Deficient bridge.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Replace the Canton Viaduct which is the elevated portion of the roadway from the 
north portal entrance to Holabird Avenue.
DESCRIPTION:

                            The bridge deck, substructure and superstructure are experiencing various 
degrees of wear. The Canton Viaduct is the MDTA's only Structurally Deficient bridge.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering and right-of-way are underway.  
Construction is scheduled to begin in FY 2016.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
8,735

10,920
162,497
182,152

0

0
7,835

190
159

8,184
0

0
315

5,270
0

5,585
0

0
108

5,460
19,900
25,468

0

0
250

0
72,000
72,250

0

0
195

0
60,000
60,195

0

0
32
0

10,438
10,470

0

0
0
0
0
0
0

0
900

10,730
162,338
173,968

0

0
0
0
0
0
0

0280

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 10 CONSTRUCTION PROGRAM
                    I-895 Baltimore Harbor Tunnel Thruway - Replace Various Bridge Decks

                                                          
I-895 Baltimore Harbor Tunnel Thruway - Replace Canton Viaduct - Construction Program (Line 9)

                                                                            These bridge decks are reaching the end of their 
useful life and need to be replaced.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Replace the bridge decks on the South Hanover Street, Potee Street and West 
Patapsco Avenue bridges and repair identified structural defects.
DESCRIPTION:

                            These bridge decks are reaching the end of their useful life and need to be 
replaced.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,181

0
11,236
12,417

0

0
1,181

0
9,225

10,406
0

0
0
0

2,011
2,011

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

2,011
2,011

0

0
0
0
0
0
0

2209

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 11 CONSTRUCTION PROGRAM
                    US 50/301 Bay Bridge - Clean and Paint Structural Steel Westbound Bridge

                                                          
US 50/301 Bay Bridge - Cable Rewrapping & Dehumidification - Construction Program (Line 12)
US 50/301 Bay Bridge - Rehab Suspension Spans Westbound Bridge - Constr. Prog. (Line13)
US 50/301 Bay Bridge - Structural Repairs and Misc. Modifications - Constr. Program (Line 14)
US 50/301 Bay Bridge - Rehab EB Bridge Deck - Development and Evaluation Program (Line 22)

                                                                            The bridge has not been fully painted since it 
opened in 1973. Limited spot painting has been done as needed. The paint is showing signs of wear. 
This improvement will protect the steel components of the bridge and extend the useful life.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Partial painting of all structural steel surfaces on the westbound bridge of 
approximately 3 million square feet including girder spans, deck trusses, overhead truss members 
and suspension spans.  Construction funding only included for Phases I (painting west girder spans), 
II (cleaning and painting the suspension towers, spot painting the remainder of the suspension span 
and zone painting the deck truss spans)  and III (cleaning and painting the deck truss spans and steel 
rail posts and rehabilitating the steel barrier).  Phase IV (cleaning and painting the east girder and 
through truss spans) construction funding will be addressed as engineering progresses.

DESCRIPTION:

                            The paint is showing signs of wear.  This improvement will address existing wear 
and extend the useful life of the steel components of the bridge.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is underway.  Construction is complete 
for Phases I and II.  Construction is underway for Phase III.
STATUS:

                                                                                     Cost 
decreased by $3.6 million due to revised cost estimating 
procedures.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
573

0
71,855
72,428

0

0
498

0
49,036
49,534

0

0
75
0

22,819
22,894

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
75
0

22,819
22,894

0

0
0
0
0
0
0

0632, 2224, 2259, 2260

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 12 CONSTRUCTION PROGRAM
                    US 50/301 Bay Bridge - Cable Rewrapping and Dehumidification

                                                          
US 50/301 Bay Bridge - Clean and Paint Structural Steel WB Bridge - Constr. Program (Line 11)
US 50/301 Bay Bridge - Rehab Suspension Spans Westbound Bridge - Constr. Prog. (Line13)
US 50/301 Bay Bridge - Structural Repairs and Misc. Modifications - Constr. Program (Line 14)
US 50/301 Bay Bridge - Rehab EB Bridge Deck - Development and Evaluation Program (Line 22)

                                                                            The existing suspension cable wrapping is reaching 
the end of its useful life.  This improvement will prevent cable corrosion.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rewrap and dehumidify the main cables and anchorages on both spans.DESCRIPTION:

                            Cable wrapping is nearing the end of its useful life and needs to be replaced.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is underway.STATUS:

                                                                                     Cost 
decreased by $2.5 million due to revised cost estimating 
procedures.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,269

0
48,269
51,538

0

0
3,269

0
32,322
35,591

0

0
0
0

15,627
15,627

0

0
0
0

80
80
0

0
0
0

80
80
0

0
0
0

80
80
0

0
0
0

80
80
0

0
0
0
0
0
0

0
0
0

15,947
15,947

0

0
0
0
0
0
0

2046, 2228

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 13 CONSTRUCTION PROGRAM
                    US 50/301 Bay Bridge - Rehabilitate Suspension Spans Westbound Bridge

                                                          
US 50/301 Bay Bridge - Clean and Paint Structural Steel WB Bridge - Constr. Program (Line 11)
US 50/301 Bay Bridge - Cable Rewrapping & Dehumidification - Construction Program (Line 12)
US 50/301 Bay Bridge - Structural Repairs and Misc. Modifications - Constr. Program (Line 14)
US 50/301 Bay Bridge - Rehab EB Bridge Deck - Development and Evaluation Program (Line 22)

                                                                            The main suspension cable investigation at the 
westbound Chesapeake Bay Bridge found areas with varying degrees of wear.  The installation of 
supplemental cables will maintain long-term serviceability of the suspension system.  Additionally, 
signs of wear were found during the routine inspections of structural components of the suspended 
spans that will be repaired to extend the useful life of the components.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitate the suspension spans on the westbound Bay Bridge, including work on 
the suspension cables, the bridge superstructure, substructure and bearings.
DESCRIPTION:

                             The installation of supplemental cables will maintain long-term serviceability of 
the suspension system. Repairs to areas showing signs of wear will extend the useful life of the 
components.

EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is underway.  Construction is scheduled 
to begin in FY 2016.
STATUS:

                                                                                     Added to 
the Construction Program.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,200

0
44,000
47,200

0

0
575

0
0

575
0

0
800

0
0

800
0

0
1,120

0
18,400
19,520

0

0
600

0
21,000
21,600

0

0
105

0
4,600
4,705

0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,625

0
44,000
46,625

0

0
0
0
0
0
0

2342

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 14 CONSTRUCTION PROGRAM
                    US 50/301 Bay Bridge - Structural Repairs and Misc. Modifications

                                                          
US 50/301 Bay Bridge - Clean and Paint Structural Steel WB Bridge - Constr. Program (Line 11)
US 50/301 Bay Bridge - Cable Rewrapping & Dehumidification - Construction Program (Line 12)
US 50/301 Bay Bridge - Rehab Suspension Spans Westbound Bridge - Constr. Prog. (Line13)
US 50/301 Bay Bridge - Rehab EB Bridge Deck - Development and Evaluation Program (Line 22)

                                                                            The routine inspections of the eastbound and 
westbound Bay Bridges found areas of the structural steel, concrete, and deck joints with signs of 
wear.  Repairs to these components will extend the useful life of the components.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            This project includes structural concrete and steel repairs to eastbound and 
westbound Bay Bridges.  Bid specific work addresses priority repairs with an emphasis on minimizing 
lane closures with the use of rigging and barge-mounted man lifts.

DESCRIPTION:

                            This project will repair areas of wear and extend the useful life of the components.EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is underway.  Construction is scheduled 
to begin in FY 2015.
STATUS:

                                                                                     Added to 
the Construction Program.
SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
375

0
12,000
12,375

0

0
300

0
0

300
0

0
25
0

982
1,007

0

0
25
0

3,994
4,019

0

0
25
0

3,994
4,019

0

0
0
0

3,030
3,030

0

0
0
0
0
0
0

0
0
0
0
0
0

0
75
0

12,000
12,075

0

0
0
0
0
0
0

2349

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 15 CONSTRUCTION PROGRAM
                    MD 200, InterCounty Connector

                                                          
US 29 Interchanges (Lines 15, 16 Montgomery County - SHA)
MD 28/MD 198, MD 97 to I-95 (Line 18, Montgomery County - SHA)
I-95/Contee Road Interchange (Line 1, Prince George's County - SHA)
MD 201 Extended/US 1, I-95/I-495 to N. of Muirkirk Road (Line 27, Prince George's County - SHA)

                                                                            This transportation project is needed to increase 
community mobility and safety;  to support development and local land use plans;  to improve access 
between economic growth centers;  to advance homeland security measures;  and to help restore the 
natural, human and cultural environments from past development impacts in the project area.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Construction of a new east-west, multi-modal highway in Montgomery and Prince 
George's counties between I-270 and I-95/US 1.
DESCRIPTION:

                            The project increases community mobility and safety;  supports development and 
local land use plans;  improves access between economic growth centers;  advances homeland 
security measures;  and helps restore the natural, human and cultural environments from past 
development impacts in the project area.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System Preservation Community VitalityX
Safety & SecurityX Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic ProsperityX

                  Planning, engineering and right-of-way are complete.  
Construction is underway.  Contract A from I-370 to MD 97 was 
opened to traffic in February 2011. Contracts B and C, extending 
to I-95, opened to traffic in November 2011.  Construction is 
underway for Contracts D and E extending to I-95/US 1.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALX

The Federal-Aid share of $19.27 million is also included in SHA's portion of the CTP.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

28,889
75,181

246,000
2,036,518
2,386,588

19,270

28,889
75,181

246,000
1,977,219
2,327,289

19,270

0
0
0

56,799
56,799

0

0
0
0

2,500
2,500

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

59,299
59,299

0

0
0
0
0
0
0

1982

BUDGET

SPECIALX GENERALX OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 16 CONSTRUCTION PROGRAM
                    US 40 Thomas J. Hatem Memorial Bridge - Underwater Repairs

                                                          
US 40 Thomas J. Hatem Memorial Bridge - Convert to All Electronic Tolling and Rehabilitate 
Approach Roadways - Development and Evaluation Program (Line 23)

                                                                            Pier foundations in the river exhibit wear and 
analysis shows scour protection is needed.  This improvement will extend the useful life of the pier 
foundations.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitate pier foundations with advanced wear and address pier scour protection.DESCRIPTION:

                            Pier foundations have advanced wear and require scour protection.  This 
improvement will address existing wear and prevent further wear.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is underway.STATUS:

                                                                                     Cost 
decreased by $2.4 million due to revised cost estimating 
procedures.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,213

0
44,663
46,876

0

0
2,213

0
40,349
42,562

0

0
0
0

4,314
4,314

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

4,314
4,314

0

0
0
0
0
0
0

2065

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 17 CONSTRUCTION PROGRAM
                    US 301 Harry W. Nice Bridge - Clean and Paint Structural Steel and Miscellaneous 
Structural Repairs

                                                          
US 301 Harry W. Nice Memorial Bridge - Replace Nice Bridge - Development and Evaluation 
Program (Line 21)

                                                                            Last zone paint completed was on the truss towers 
in 2002. Paint on many locations throughout the bridge has wear. This improvement will extend the 
useful life of the structural steel.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Spot paint as required throughout the full length of the bridge and zone paint at 
locations of roadway joints. Repair miscellaneous structural elements.
DESCRIPTION:

                            Paint throughout the bridge has wear.  This improvement will address existing 
wear and prevent further wear.
EXPLANATION:

STATE GOALS :

Quality of Service
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete. Construction is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
638

0
12,076
12,714

0

0
638

0
6,927
7,565

0

0
0
0

5,149
5,149

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

5,149
5,149

0

0
0
0
0
0
0

2160

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 18 CONSTRUCTION PROGRAM
                    Authority-Wide - Install Security Systems and Video Surveillance at Major Bridges

                                                          None.

                                                                            This project will enhance the safety and security at 
five major bridges.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Install electronic security systems and video surveillance at five major bridges.DESCRIPTION:

                            This project will enhance the safety and security at five major bridges.EXPLANATION:

STATE GOALS :

Quality of Service
System Preservation Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
612

0
10,745
11,357

0

0
612

0
8,483
9,095

0

0
0
0

663
663

0

0
0
0

504
504

0

0
0
0

504
504

0

0
0
0

591
591

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

2,262
2,262

0

0
0
0
0
0
0

1966

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 19 CONSTRUCTION PROGRAM
                    Upgrade Truck Weigh Facilities at the Kennedy Highway, Bay Bridge and Hatem Bridge 
Locations

                                                          None.

                                                                            The truck weigh facilities will be upgraded to 
accommodate increased truck traffic by replacing the existing scales and installing newer 
technologies including Commercial Vehicles Information Systems and Networks (CVISN) and 
CHART.  This project will improve the efficiency and effectiveness of commercial vehicle safety 
programs.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Upgrade the existing truck weigh facilities in accordance with increased truck traffic.DESCRIPTION:

                            The truck weigh facilities will be upgraded to accommodate increased truck traffic 
by replacing the existing scales and installing newer technologies including Commercial Vehicles 
Information Systems and Networks (CVISN) and CHART.  This project will improve the efficiency 
and effectiveness of commercial vehicle safety programs.

EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & SecurityX Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Engineering is complete.  Construction is scheduled 
to begin in FY 2015.
STATUS:

                                                                                     Cost 
increased by $3.8 million due to scope changes including the 
addition of extensive shoring for the scale pits, a dynamic 
message sign, software, bonding and a higher mobilization rate 
to reflect number of sites (6).

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
500

0
13,750
14,250

0

0
500

0
0

500
0

0
0
0

3,762
3,762

0

0
0
0

4,583
4,583

0

0
0
0

4,583
4,583

0

0
0
0

822
822

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

13,750
13,750

0

0
0
0
0
0
0

2287

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 20 CONSTRUCTION PROGRAM
                    Authority-Wide - Replace Electronic Toll Collection and Operating System - 3rd 
Generation

                                                          None.

                                                                            This project will update the Electronic Toll Collection 
and Operating System software and increase the capacity for handling video tolling and citations.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            The project will develop the framework and consequential contracts for the 3rd 
generation toll system.  The project's contracts will replace the Electronic Toll Collection Next 
Generation (ETCNG) contracts currently deployed.  Project is a multiyear project with major phases 
including a design/build phase, integration, testing and transition and an operations phase that may 
be 5-10 years depending on final project plan development.

DESCRIPTION:

                            This project will update the Electronic Toll Collection and Operating System 
software and increase the capacity for handling video tolling and citations.
EXPLANATION:

STATE GOALS :

Quality of ServiceX
System PreservationX Community Vitality
Safety & Security Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

Economic Prosperity

                  Design is underway.  Construction is scheduled to 
begin in FY 2016.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
9,418

0
77,349
86,767

0

0
3,297

0
0

3,297
0

0
1,530

0
0

1,530
0

0
1,530

0
9,105

10,635
0

0
1,530

0
15,609
17,139

0

0
1,531

0
16,643
18,174

0

0
0
0

12,474
12,474

0

0
0
0

12,474
12,474

0

0
6,121

0
66,305
72,426

0

0
0
0

11,044
11,044

0

2147

BUDGET

SPECIAL GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 21 DEVELOPMENT AND EVALUATION PROGRAM
                    US 301 Harry W. Nice Memorial Bridge - Replace Nice Bridge

                                                          
US 301 Harry W. Nice Memorial Bridge - Clean and Paint Structural Steel and Miscellaneous 
Structural Repairs - Construction Program (Line 17)

                              The existing bridge does not meet current standards, i.e., narrow lanes, lack of 
shoulders, and steep grades with lack of truck climbing lanes.  The existing bridge during peak 
periods is reaching capacity.  Traffic is projected to increase by 45 percent on weekdays and 33 
percent on weekends by 2025.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Preliminary engineering and right-of-way acquisition for the replacement of the 
current bridge with a new 4-lane bridge.
DESCRIPTION:

                  Planning study is complete.  Preliminary engineering 
is underway.  Right-of-way acquisition is scheduled to begin in 
FY 2015.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

5,295
26,305
30,000

0
61,600

0

5,295
550

0
0

5,845
0

0
2,855

500
0

3,355
0

0
7,600
5,500

0
13,100

0

0
7,700
8,600

0
16,300

0

0
7,600
8,900

0
16,500

0

0
0

6,500
0

6,500
0

0
0
0
0
0
0

0
25,755
30,000

0
55,755

0

0
0
0
0
0
0

1024

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 22 DEVELOPMENT AND EVALUATION PROGRAM
                    US 50/301 Bay Bridge - Rehabilitate Eastbound Bridge Deck

                                                          
US 50/301 Bay Bridge - Clean and Paint Structural Steel WB Bridge - Constr. Program (Line 11)
US 50/301 Bay Bridge - Cable Rewrapping & Dehumidification - Construction Program (Line 12)
US 50/301 Bay Bridge - Rehab Suspension Spans Westbound Bridge - Constr. Prog. (Line13)
US 50/301 Bay Bridge - Structural Repairs and Misc. Modifications - Constr. Program (Line 14)

                              The eastbound deck is exhibiting various degrees of deterioration as it was last 
replaced in 1985. Industry standards indicate that the deck is nearing the end of its life cycle.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Preliminary engineering for the rehabilitation and/or replacement of the eastbound 
bridge deck.
DESCRIPTION:

                  Engineering is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
10,700

0
0

10,700
0

0
642

0
0

642
0

0
5,158

0
0

5,158
0

0
4,900

0
0

4,900
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
10,058

0
0

10,058
0

0
0
0
0
0
0

2317

BUDGET

SPECIAL GENERAL OTHERX

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 23 DEVELOPMENT AND EVALUATION PROGRAM
                    US 40 Thomas J. Hatem Memorial Bridge - Convert to All Electronic Tolling (AET) and 
Rehabilitate Approach Roadways

                                                          
US 40 Thomas J. Hatem Memorial Bridge - Underwater Repairs - Construction Program (Line 16)

                              Conversion to All Electronic Tolling (AET) will reduce travel time, increase safety 
and provide a reduction in toll collection and maintenance costs.  The rehabilitation of the approach 
roadways is needed based on the condition of the existing pavement.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Remove the toll plaza, realign the roadway, rehabilitate pavement, install AET 
gantry and toll collection equipment, overlay and restripe pavement.
DESCRIPTION:

                  Engineering is underway.STATUS:

                                                                                     Cost 
decreased by $9.0 million due to removal of construction funding 
to allow for the AET follow-up study required by HB384 passed 
during the 2014 legislative session.

SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,816

0
0

1,816
0

0
1,116

0
0

1,116
0

0
700

0
0

700
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
700

0
0

700
0

0
0
0
0
0
0

2273

BUDGET

SPECIAL GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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Maryland Transportation Authority -- Line 24 DEVELOPMENT AND EVALUATION PROGRAM
                    MD 695 Francis Scott Key Bridge - Convert to All Electronic Tolling (AET)

                                                          
MD 695 Francis Scott Key Bridge - Clean and Paint Paint Approach Spans on Bridges over Curtis 
Creek - Construction Program (Line 8)

                              Conversion to All Electronic Tolling (AET) will reduce travel time, improve safety 
and provide a reduction in toll collection and maintenance costs.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Remove the toll plaza and tunnel, realign the roadway, install AET gantry and toll 
collection equipment, overlay and restripe pavement.
DESCRIPTION:

                  Engineering is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2014 - 19 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,000

0
0

2,000
0

0
1,112

0
0

1,112
0

0
444

0
0

444
0

0
444

0
0

444
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
888

0
0

888
0

0
0
0
0
0
0

2304

BUDGET

SPECIAL GENERAL OTHER

2014 2015 2016 ....2017.... ....2018.... ....2019.... ....2020....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 25

FY 2015 and Prior

BALTIMORE HARBOR TUNNEL

4,4291 CompleteClean and Paint Structural Steel on Various Bridges - Phase II (2255)
2,4122 CompleteZone Paint Various Bridges (2279)
1,0503 UnderwayCanton & Fairfield Vent Building Envelope & Evase Repairs (Engineering only) (2306)
1,7004 UnderwayReplace Deck and Superstructure of Bridge over Patapsco Flats (Engineering only) (2292)
1,7305 UnderwayReplace Vent Fans (Engineering only) (2263)

7506 UnderwayRehab Structure of Various Bridges on I-895 from I-95 to I-695 (Engineering only) (2372)
5007 UnderwayRehab Structure of Various Bridges on I-895 from North of Tunnel to I-95 (Engineering only) (2371)
5008 UnderwayRehab Structure of Various Bridges on I-895 Spur and North of I-695 to Tunnel (Engineering only) (2370)
5009 UnderwayRehabilitate Tunnel Standpipe and Sump Pump Systems (Engineering only) (2363)

3,25210 Fall, 2014Replace HVAC at Administration Building (2308)
5,37011 Spring, 2015Rehabilitate K-Truss Approach Spans (2334)

86012 Spring, 2015Repaint Harbor Tunnel Switchgear Enclosures (2330)

F.S.KEY BRIDGE

2,58113 CompleteReconstruct Service Road #3 (2234)
4,06614 UnderwayClean and Paint Structural Steel at Bear Creek Bridges (2252)

32315 UnderwayReplace HVAC at FSK Campus and OEC Building Roof (Engineering only) (2319)
6,10016 Spring, 2015Overlay Bridge Decks over Dock Road and CSXT (4 Bridges) (2327)
1,92717 Spring, 2015Replace Underground Storage Tanks with Vaulted Storage Tank (2202)

FORT MCHENRY TUNNEL

1,61718 CompleteRepair Hanover Street Ramp (2157)
36619 CompleteReplace Administration Building Generator (2138)

3,13820 CompleteReplace Dynamic Message Signs and Lane Use Signals with LED Based Technology (1463)
84121 CompleteReplace Roof of Maintenance Building (2301)
49922 UnderwayRepair Vent Fans (Engineering only) (2251)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 25 (cont'd)

FY 2015 and Prior (cont'd)

FORT MCHENRY TUNNEL (cont'd)

50023 UnderwayReplace or Rehabilitate Tunnel Lighting System (Engineering only) (2269)
17524 UnderwayReplace Salt Barn (Engineering only) (2299)

2,32125 UnderwayReplace HVAC at Administration Building, Maintenance Building and Emergency Garages (2285)
5,92526 UnderwayZone Paint Various Bridges North of Tunnel (2256)

15027 UnderwayFMT West Vent Building Settlement and Building Repairs (Engineering only) (2357)
48528 UnderwayImprove Landscaping (2352)
10029 UnderwayInstall Fresh Air Duct Lighting (Engineering only) (2367)
50030 UnderwayRenovate 5th Floor at East Vent Building (Engineering only) (2364)
43931 UnderwayReplace Generator at Maintenance Building (2348)

6,80032 Spring, 2015Modify I-95 and I-395 Superstructure and Piers (2354)
4,22233 Spring, 2015Rehabilitate Four Bridges on I-95 over Herring Run and CSX (2333)

HATEM BRIDGE

1,00034 UnderwayRehabilitate Substructure and Superstructure of Thomas J. Hatem Memorial Bridge (Engineering only) (2368)
49635 Fall, 2014Remove Underground Storage Tanks and Replace Oil Water Separator (2222)
95636 Fall, 2014Replace HVAC at Administration Building and Scale Houses (2303)

KENNEDY HIGHWAY

6,11037 CompleteClean and Paint Structural Steel on Various Bridges - Phase II (2257)
2,04438 CompleteOverlay Deck & Repair - Bouchelle Road & MD 213 Bridges over I-95 (2275)

80439 CompleteRenovate HVAC System at Administration Building (2272)
5,03340 UnderwayLand Acquisition and Equipment to Support I-95 Improvements (2136)
3,55141 UnderwayZone Paint Various Bridges - Phase III (2281)

89942 UnderwayReplace Underground Storage Tank with Aboveground Storage Tank-Maintenance 1 (2218)
9,43943 Fall, 2014Clean and Zone Paint Tydings Bridge (2313)

81744 Fall, 2014Travel Time System (2373)
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MARYLAND TRANSPORTATION AUTHORITY - LINE 25 (cont'd)

FY 2015 and Prior (cont'd)

KENNEDY HIGHWAY (cont'd)

1,03545 Spring, 2015Rehab Corrugated Pipe Culverts (2359)
8,30046 Spring, 2015Replace Light Poles North of ETL into Cecil County (2323)

42547 Spring, 2015Replace Navigational Lighting on the Tydings Bridge (2332)

MULTI-AREA

4,36248 CompleteOn-Call Furnishing and Installation of Camera and Compressor-Decompressor (CODEC) Equipment (2014)
1,83849 CompleteFurnish and Install Radiax Cable within Tunnels (2156)

14,17050 CompleteOn-Call Structural Repairs and Miscellaneous Modifications (2176)
5,27751 CompleteRepair and Modify Miscellaneous Roadway Lighting (1913)
1,33052 CompleteFatigue Retrofits for Various Structures (2219)
9,15253 CompleteLaw Enforcement Computer-Aided Dispatch/Records Mgmt/Auto Field Report/Auto Veh Locator System Plan 

(2324)
3,52054 CompleteOverlay Bridge Decks and Misc. Repairs of I-895A Ramp over I-895B and Quarantine Road over I-695 (2270)
1,82355 CompleteReplace Roofs at JFK and Hatem Bridge Campuses (2241)
1,62956 UnderwayEvaluate Condition of Deck, Superstructure & Substructures All Facilities (Engineering only) (2083)

10057 UnderwayInstall E-ZPass Back-Up Site (Engineering only) (2225)
2,78758 UnderwayReplace Navigational Lighting Systems at Francis Scott Key, Nice Memorial and Bay Bridges (2074)
1,81059 UnderwayOn-Call Miscellaneous Electrical Repairs (2236)

14,90860 UnderwayOn-Call Structural Repairs and Miscellaneous Modifications (2254)
20061 UnderwayDeck Sealing and Miscellaneous Repairs to Bridges on I-95 and I-695 (Engineering only) (2326)

3,95062 UnderwayImplement Video Citation Process (2294)
2,30963 UnderwayOn-Call Facility/Building Repairs (2240)
7,68664 UnderwayOn-Call Miscellaneous Paving Repairs (2335)

11,12965 UnderwayOn-Call Structural Repairs and Miscellaneous Modifications (2291)
7,71066 UnderwayOn-Call Structural Repairs and Miscellaneous Modifications (2296)
4,55767 UnderwayOn-Call Total Maximum Daily Load (TMDL) Storm Water Retrofits on JFK and BHT (2290)

85068 UnderwayRemove, Replace and Upgrade Sign Structures - Northern Region  (Engineering only) (2289)
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MARYLAND TRANSPORTATION AUTHORITY - LINE 25 (cont'd)

FY 2015 and Prior (cont'd)

MULTI-AREA (cont'd)

40069 UnderwayTotal Maximum Daily Load (TMDL) Storm Water Retrofits (Engineering only) (2346)
1,72370 UnderwayFurnish and Install License Plate Recognition Systems (2360)
9,43571 UnderwayOn-Call Shotcrete Repairs and Miscellaneous Modifications (2297)
2,88272 UnderwayOn-Call Sign Structures (2298)
2,28173 UnderwayReplace Generators at JFK, WPL, BHT and FSK (2265)
4,81374 UnderwayReplace Toll Booths at Bay Bridge and Fort McHenry Tunnel (2276)
7,99475 UnderwayTotal Maximum Daily Load (TMDL) Storm Water Retrofits (2300)

38476 UnderwayUpgrade Fire Alarm and Security Systems (Engineering only) (2358)
1,88777 OngoingAllocated Long Range Capital Needs Reserve (2325)
6,42078 OngoingEquipment Budget (1702)
6,72079 Fall, 2014Install Ten Virtual Weigh Stations at JFK, TJH, FMT, BHT and FSK (2073)

29,09480 Fall, 2014On-Call Structural and Concrete Repairs and Misc. Modifications (2353)
1,43981 Spring, 2015Furnish, Deliver and Commission DMS (2229)
3,86082 Spring, 2015On-Call Drainage and Stormwater Remediation (2366)
4,76683 Spring, 2015On-Call Electrical and ITS (2345)

NICE BRIDGE

68384 CompleteReplace Generators at Administration and Maintenance Buildings (2328)
36185 CompleteReplace Roofs of Administration and Maintenance Buildings and Rehab Roof of Metal Storage Building (2302)
55086 Fall, 2014Replace Underground Storage Tanks with Aboveground Storage Tanks (2200)

POINT BREEZE

6,54287 UnderwayPoint Breeze - Second Floor Renovation (2295)
1,60688 UnderwayReplace Roof and Repair Brick Masonry at 2310 Point Breeze Building (2242)
1,95389 Spring, 2015Rehabilitate MDTA 2340 Building (2350)
4,27590 Spring, 2015Renovate MDTA Headquarters - 1st Floor (2356)
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MARYLAND TRANSPORTATION AUTHORITY - LINE 25 (cont'd)

FY 2015 and Prior (cont'd)

W. P. LANE BRIDGE

8,71091 CompleteReplace Traffic System Controllers, Signals and Communications and Replace Cameras and Remount (0651)
1,24492 CompleteReplace Existing DMS Near Bridge and Install New DMS - east of MD 404 (1914)
1,08093 CompleteInstall Four Isolation Points and Access Ladder - Eastbound Bay Bridge (2054)

39194 UnderwayModify WPL Crossover and Resurface EB and WB Approaches (Engineering only) (2344)
59095 UnderwayRehabilitate Metal Northrop/Grumman Building for Operations (2322)

1,11996 UnderwayRenovate Conduit Hangers - Both Spans (2267)
60097 UnderwayReplace 5KV Feeder on Eastbound Bay Bridge (Engineering only) (2329)
67998 UnderwayFurnish and Install Uninterruptible Power Supply (UPS) (2268)

2,33799 UnderwayReplace Acoustic Monitoring on Eastbound Bay Bridge (2341)
274100 UnderwayReplace HVAC at Bay Bridge Campus Buildings (Engineering only) (2362)
400101 UnderwaySeal Deck of WB Bay Bridge (Engineering only) (2369)

1,049102 Fall, 2014Modify WPL Lane Use System (2340)
4,550103 Fall, 2014Repair Toll Plaza Concrete Paving (2318)

FY 2016

MULTI-AREA

94,349104 OngoingAllocated Long Range Capital Needs Reserve (2325)
3,280105 OngoingEquipment Budget (1702)

68,579106 OngoingSystem Preservation Allocated Reserve (1979)
2,000107 OngoingSystem Preservation Unallocated Reserve (1981)

POINT BREEZE

834108 Fall, 2015Rehabilitate Point Breeze Parking Lots and Access Road (2365)
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MARYLAND TRANSPORTATION AUTHORITY - LINE 25 (cont'd)

FY 2016 (cont'd)

W. P. LANE BRIDGE

1,456109 Spring, 2016Replace Eastbound Bay Bridge Navigational Lighting (2347)
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CONSOLIDATED TRANSPORTATION PROGRAM GLOSSARY 
 

State Report on Transportation (SRT) Consists of the Maryland Transportation Plan (MTP) and the Consolidated Transportation Program (CTP). 
 
Maryland Transportation Plan (MTP) The MTP identifies the focus of the Department and its modal administration that defines program objectives 

and serves to guide program development.  It includes a 20-year forecast of needs based on anticipated 
resources available to the Department. 

 
CHART Coordinated Highways Action Response Team – Maryland’s program to employ Intelligent Vehicle Highway 

System (IVHS) technology to better manage highway capacity. 
 
Consolidated Transportation Program (CTP) The CTP designates capital projects that will be undertaken during the six-year period, and a summary of 

operating programs.  The CTP also identifies projects added to the Construction Program and Development and 
Evaluation Program, delayed in schedule, deleted from the Development and Evaluation Program and finally 
completions. 

 
Construction Program List within the CTP of major projects (descriptions, cost estimates and schedules) under construction and those 

anticipated to begin construction within the six-year period.  An estimate of annual expenditure levels for 
system preservation projects is also included. 

 
Development & Evaluation Program (D&E) List within the CTP of projects for planning studies, preparation of environmental studies and preliminary 

design.  These projects are candidates for future addition to the Construction Program. 
 
Remaining Cost to Complete Amount of funds required after the budget year to complete a project. 
 
Balance to Complete Amount of funds required after the six-year program period of the CTP to complete a project. 
 
Major Capital Project New, expanded or significantly improved facility or service that generally involves planning, environmental 

studies, design, right-of-way acquisition, construction or purchase of essential equipment related to the facility 
or service. 

 
System Preservation Project Project of limited scope for the preservation or rehabilitation of an existing facility or service which generally 

does not have a significant impact on the human or natural environment. 



 
 

CONSOLIDATED TRANSPORTATION PROGRAM GLOSSARY (Cont’d.) 
 

Reconstruction Complete rebuilding of a facility/structure or system which is beyond the point where it may be economically 
repaired or renovated. 

 
Rehabilitation Restoration and/or modernization of a facility/structure or system in order that it may be effectively used for its 

designated functional purpose or comply with current requirements. 
 
Highway System Preservation Program Program of projects oriented toward preserving the existing highway system, including resurfacing, safety 

improvements, bridge rehabilitation, landscaping, traffic control and ridesharing lots and other miscellaneous 
improvements. 

 
Reimbursables State funds advanced for work performed for local jurisdictions, services performed for other agencies, recovery 

of damages to Department property, salaries and expenses of the Interstate Division for Baltimore City, fees for 
issuing commercial entrance permits, and other activities performed by the Department and are paid by various 
sources. 

 
Capital Contributions Agreement Agreement entered into by 8 local jurisdictions in Maryland, Virginia and the District of Columbia that provides 

a capital funding schedule for Metrorail construction in the Washington area. 
 
(PP) Project Planning:  The state in the planning process where detailed studies and analysis are conducted to 

establish the scope and location of proposed transportation facilities. 
 
(PE) Preliminary Engineering:  The state in project development when surveys, soil conditions, elevations, right-of-

way plats, and detailed design plans and specifications are prepared. 
 
(RW) Right-of-Way:  Acquisition of land for transportation projects. 
 
(CO) Construction. 
 
(IN) Inflated Cost. 
 
(FA) Federal-aid. 
 
(STP) Surface Transportation Program category of federal aid 
 
(NHS) National Highway System category of federal aid. 
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(IM) Interstate Maintenance category of federal aid. 
 
(BR) Bridge Replacement/Rehabilitation category of federal aid. 
 
(CMAQ)  Congestion Mitigation/Air Quality category of federal aid. 
 
(DEMO) Specific projects identified in federal legislation for demonstration purposes. 
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