


 



          

MARYLAND’S CONSOLIDATED 
TRANSPORTATION PROGRAM 
 
The Consolidated Transportation Program (CTP) is Maryland’s six-year 
capital budget for transportation projects. The Capital Program includes 
major and minor projects for the Maryland Department of Transportation, its 
modal agencies – the Maryland Aviation Administration (MAA), Maryland 
Port Administration (MPA), Motor Vehicle Administration (MVA), State 
Highway Administration (SHA) and the Maryland Transit Administration 
(MTA) and related authorities within the Department, including, the Maryland 
Transportation Authority (MdTA), as well as the Washington Metropolitan 
Area Transit Authority (WMATA).  
 
In this document, you will find a Project Information Form (PIF) for every 
major project in the state which includes project details, financial information 
and construction status as well as a list of minor capital projects. The 
Maryland Department of Transportation (MDOT) works together with 
residents, local jurisdictions and local and State elected officials to include 
projects in the CTP that preserve investments, enhance transportation 
services and improve accessibility throughout the State. In order to help 
Maryland’s citizens review this document, the CTP includes a summary of 
the Department’s financing and budgeting process and instructions for 
reading Project Information Forms (PIFs).  
 
MDOT ensures nondiscrimination and equal employment in all programs and 
activities in accordance with Title VI and Title VII of the Civil Rights Act of 
1964.  If you need more information or special assistance for persons with 
disabilities or limited English proficiency, contact MDOT’s Office of Diversity 
and Equity at 410-865-1397. 
 
For the hearing impaired, Maryland Relay 711.   
 
For further information about this document, please contact the 
Maryland Department of Transportation, Office of Planning and Capital 
Programming toll free at 1-888-713-1414, or locally at 410-865-1288.  
This document also is available online at: www.ctp.maryland.gov. 
 
For more information on Maryland transportation, please visit us on the 
web at www.mdot.maryland.gov. 
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MARYLAND’S CONSOLIDATED 

TRANSPORTATION PROGRAM 
 

The Maryland Department of Transportation (MDOT) is pleased to present 
the State’s six year capital investment program for transportation, the Final 
FY 2013-2018 Consolidated Transportation Program (CTP).  
 
The CTP is the capital budget outlook and a key part of the State Report on 
Transportation (SRT) that MDOT publishes each year. The SRT contains 
three important documents in total: the Maryland Transportation Plan (MTP), 
the Consolidated Transportation Program (CTP) and the annual Attainment 
Report (AR) on Transportation System Performance.  The CTP contains 
projects and programs across the Department.  Under the leadership of the 
O’Malley-Brown Administration, MDOT is beginning to update the Maryland 
Transportation Plan, a 20-year vision for Maryland’s transportation system.  
The MTP is updated every five years through an extensive outreach effort 
with the public, local jurisdictions, and State agencies to ensure it reflects the 
needs and priorities of Marylanders.  To learn more, visit the new plan 
website at www.mdot.maryland.gov/MTP.  The CTP includes capital 
projects that are generally new, expanded or significantly improved facility or 
service that may involve planning, environmental studies, design, right-of-
way acquisition, construction, or the purchase of essential equipment related 
to the facility or service.  
 
ESTABLISHING PRIORITIES 
 
This year’s CTP reflects the priorities of the O’Malley/Brown Administration 
embodied in the goals of the Maryland Transportation Plan and is influenced 
by federal and state mandates related to transportation, the interests and 
concerns of local governments and the public. Guided by these 
considerations, MDOT has a clear set of priorities that represent a core focus 
of the State’s transportation program. 
 
While MDOT places a strong emphasis on these priorities, our economic 
challenges continue to limit resources and to require the Department to make 
tough decisions about how to invest public dollars in the most efficient and 
cost-effective way. Given the current issues and constraints, MDOT views 
the following as our transportation priorities: 
 
 
 

 
 
 

Priority: Safety & System Preservation   
 
MDOT continues to place a high priority on allocating funds toward safety 
and system preservation. The MTP and the CTP both reflect significant 
investments in the bridge program, road and runway resurfacing, rail car 
overhauls and replacements, bus replacements, facility rehabilitation and 
replacement and upkeep. A key area of focus is the condition of bridges 
across Maryland. The State Highway Administration continues to make 
significant progress in reducing the number of structurally deficient bridges 
on the state’s highway system to ensure safe travel for Maryland motorists 
and other system users.  
 
Since 2007, when Governor O’Malley took office, SHA has repaired or 
rehabilitated 121 state-owned bridges that had been classified as structurally 
deficient.  By April 2012, SHA had reduced the total number of state-owned 
structurally deficient bridges to 97 out of more than 2,500 structures 
statewide. SHA reports the number of structurally deficient bridges to FHWA 
once a year in April.  This effort has reduced the number of state-owned 
structurally deficient bridges in Maryland to its lowest number in more than a 
generation.   
 
 
Priority: Supporting Economic Development and Jobs 
 
Transportation infrastructure provides value, and investing in Maryland’s 
transportation system supports Maryland industries and businesses.  
Maryland employers depend upon high quality access to remain productive 
and competitive. By making investments in the transportation system 
Maryland retains and enhances access to markets across the globe. 
Maryland has had success receiving numerous discretionary grants that 
have benefited several projects in the short term. Over the past several years 
US DOT has awarded: 
 

• $15 million in grant funding to BWI Airport for apron resurfacing;  
• $60.0 million in design funds to replace the Baltimore and Potomac 

Tunnel;  
• $22 million to design a replacement for the Susquehanna Rail 

Bridge; 
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Process for CTP Development 
 
The CTP takes nearly a full year to create, and the criteria used to prioritize 
program and project investment and its milestones are outlined generally 
below.   
 
These criteria include: 

• Support existing project commitments and uphold 
intergovernmental agreements; 

• Meet all federal and other legal mandates (e.g. TMDL compliance, 
PTC requirement by 2015, FAA regulations to maintain airport 
permit); 

• Meet all Federal match requirements to maximize Federal revenue 
sources; 

• Address critical safety issues; 

• Support system preservation; 

• Support local and/or statewide economic development;  

• Support alternative modes of transportation (transit, bike and 
pedestrian);  

• The single top priority (or one of two or three top priorities) within a 
local priority letter; 

• Consistent with local plans; 

• Included in the regional MPO long-range plan (if the project is 
located within an MPO boundary);  

• Supports the Department’s program priorities and goals and, 

• Project supports State plans and objectives, such as priority 
revitalization area (e.g. TOD or a designated Sustainable 
Community). 
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FINANCING MARYLAND’S 
TRANSPORTATION PRIORITIES 
 
In developing the CTP and establishing funding levels, the Secretary and 
MDOT must account for both State and local economic growth, projections of 
state transportation revenue and allocations of federal funding. The State’s 
Transportation Trust Fund supports MDOT investments through a dedicated 
account. Being heavily influenced by State and national economic 
performance, the Trust Fund has experienced a number of funding 
challenges in recent years that have deeply impacted the Department’s 
decision-making process. Maryland continues to work with the federal 
government and to rely on it as an important source of funding. MDOT is 
committed to working with available resources and investing in the most cost-
effective, responsible manner that will constantly improve our transportation 
system while respecting our state’s fiscal challenges.  
 

State Revenue Projections 
 
Maryland’s economy was substantially affected by the recent recession.  
MDOT had to adjust its Consolidated Transportation Program (CTP) in the 
face of declining revenues.  However, the revenues added to the 
Transportation Trust Fund during the 2007 special session of the General 
Assembly cushioned MDOT from the full impact of the recession and 
enabled the Department to continue capital investments for projects already 
under construction and to support some safety and system preservation 
projects.  Maryland’s economy is slowly recovering from the deep nationwide 
economic downturn.  The Department’s revenues have stabilized and are 
starting to recover.  
 
Total projected revenues amount to $21.6 billion for the six-year period. This 
estimate is based on the revenue sources used by MDOT and includes bond 
proceeds and federal funds that will be used for operating, capital and debt 
payment expenses. The projection does not assume any future State tax or 
fee increases beyond those changes enacted in prior sessions.  
 
Pertinent details are as follows:  
 

• Opening Balance: MDOT’s goal is to maintain a $100 million fund 
balance over the program period to accommodate working cash flow 
requirements throughout the year. 

 
• Motor Fuel Tax: This revenue is projected to be $4 billion over the six 

year period. Motor fuel taxes include the 23.5 cents per gallon 
gasoline and the 24.25 cents per gallon diesel fuel. 

 
• Motor Vehicle Titling Tax: This source is projected to yield $4.6 billion. 

The titling tax of 6.0 percent of the fair market value of motor vehicles, 
less an allowance for trade-in vehicles, is applied to new and used 
vehicles sold and to vehicles of new residents.  This revenue source 
follows the cycle of auto sales with periods of decline and growth.  
Following the recent down cycle, vehicle sales have stabilized and 
titling tax revenues are starting to recover.  It is projected that this six-
year planning period will follow a normal business cycle around an 
underlying upward trend. 

 
• Motor Vehicle Registration/Miscellaneous, and Other Fees: These 

fees are projected to generate $3.5 billion. This forecast assumes 
revenues will increase an average of 3.0 percent every two-year 
cycle. 
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• Corporate Income Tax: The transportation share of corporate income 
tax revenues is estimated to be $893 million. Legislation enacted 
during the 2011 session of the Maryland General Assembly altered 
the portion of the State’s 8.25 percent corporate income tax that 
MDOT receives.  MDOT’s share will be 8 percent for fiscal year 2013, 
16.6 percent for fiscal years 2014-2016, and 14.6 percent for each 
fiscal year thereafter. 

 
• Federal Aid: This source is projected to contribute $4.0 billion for 

operating and capital programs. This amount does not include $575 
million received directly by the Washington Metropolitan Area Transit 
Authority (WMATA). The majority of federal aid is capital; only $570 
million is for operating assistance. Since federal aid supports a 
significant portion of the capital program, a more detailed discussion 
of federal aid assumptions is presented in the next section of this 
summary. 

 
• Operating Revenues: These revenues are projected to provide a six-

year total of $2.5 billion, with $915 million from MTA; $283 million 
from MPA; and $1.3 billion from MAA. MTA revenues primarily include 
rail and bus fares. MPA revenues include terminal operations, the 
World Trade Center, and other Port related revenues. MAA revenues 
include flight activities, rent and user fees, parking, airport 
concessions, and other aviation-related fees. 

 
• Bond Proceeds: It is projected that $1.8 billion of bonds will be sold in 

the six-year period. The level of bonds that could be issued is 
dependent on the net revenues of MDOT. This level of bonds is 
affordable within the financial parameters used by MDOT. 

 
• Other Sources: The remaining sources are projected to provide $358 

million. These sources include earned interest from trust funds, 
reimbursements, and miscellaneous revenues.  

 
 
FEDERAL AID ASSUMPTIONS 
 
On July 6, 2012, the President signed into law the Moving Ahead for 
Progress in the 21st Century Act (MAP-21), P.L. 112-141.  This two-year, 
$105 billion legislation authorizes highway and transit programs through   
FFY 2014 at levels generally equivalent to what was provided in FFY 2012.  
In FFY 2012, Maryland has received approximately $580 million for highways 
and $168 million for transit.  Congress has only appropriated funding for the 
first half of FFY 2013 through what is known as a “Continuing Resolution” 

and provided Maryland with a pro-rated amount of the funding it received in 
FFY 2012. 
   
Our Consolidated Transportation Program (CTP) allocates federal funds to 
projects in the Program based on conservative projections for future federal 
funding. Because the federal bill did not increase federal funding the majority 
of funds authorized by MAP-21 will be used for projects already committed in 
our capital program and for unfunded system preservation needs. 
 
While MAP-21 made policy changes regarding the use of federal funds, 
consolidated several funding categories and provides funding certainty for 
the next two years, the bill did not address the long-term solvency of the 
federal Highway Trust Fund (HTF) which has constrained MDOT’s ability to 
plan for future investments throughout the State. Since FFY 2009, Congress 
added approximately $35 billion in general funds to the HTF to protect 
against projected shortfalls but additional general fund transfers are 
increasingly unlikely. If Congress does not provide for additional revenue in 
the future they will need to reduce the amount of federal aid provided to 
states. This action would have a dramatic impact on programs that are 
currently funded in the CTP. 
 
Highways 
 
Federal highway programs are authorized by multiple-year legislation. The 
funds authorized and apportioned to the states are subject to annual ceilings, 
which determine how much of the authorized money can be obligated in any 
given year. This ceiling is referred to as Obligational Authority (OA) and is 
imposed by Congress annually in response to prevailing economic policy. 
Since FFY 2004 OA has ranged from 84 percent to 93 percent. Given fiscal 
concerns with the soundness of the Federal Highway Trust Fund, this CTP 
assumes an OA level of 85 percent for FFY 2013 and 80 percent for 2014 
through 2018.  This is much lower than the OA level received for FFY 2012 
of 92 percent. 
 
Transit 
 
The majority of Maryland’s federal transit funds are also distributed by 
formula.  FTA formula funding for Maryland in FFY 2013 is expected to be 
similar to what was provided in FFY 2012.  Additional federal funding will be 
requested for the development of Maryland’s New Starts projects, which 
include the Purple Line, the Red Line and the Corridor Cities Transitway.  
Both the Red Line and the Purple Line have been approved to enter 
Preliminary Engineering.    Currently, MDOT’s intent is to seek at least 50 
percent of the cost of the Purple and Red lines from federal funding.  In FFY 
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WHERE THE MONEY COMES FROM…  
 
Maryland’s transportation system is funded through several dedicated taxes 
and fees, federal aid, operating revenues, and bond sales, which are 
assigned to the Transportation Trust Fund. This fund is separate from the 
State’s General Fund, which pays for most other State government 
operations and programs. MDOT’s customers pay user fees for 
transportation infrastructure and services through motor fuel taxes, vehicle 
titling taxes, registration fees, operating revenues, and corporate income 
taxes. The motor fuel tax and vehicle titling tax are the two largest sources of 
MDOT revenue. Operating revenues include transit fares and usage fees 
generated at the Port of Baltimore and the BWI Thurgood Marshall Airport. In 
addition to collecting revenue within the state, Maryland also receives federal 
aid for its transportation program. These federal funds must be authorized by 
a congressional act.  The United States Congress last enacted long term 
federal surface transportation authorizing legislation in June 2012 which 
provides investment in transportation infrastructure through FFY 2014. 
 

 
 
 
 

Total projected Trust Fund revenues amount to $21.6 billion for the six-year 
period covered by this CTP. These amounts are based on the assumption 
that the economy will continue to recover and continue along a moderate 
growth scenario for the next six years. 
 
 

WHERE THE MONEY GOES… 
 
The MDOT program is fiscally constrained, meaning that the list of projects is 
tied to estimates of future revenue. The Trust Fund supports operation and 
maintenance of State transportation systems, administration, debt service 
and capital projects. A portion of these funds is directed to the General Fund 
and a share is also dispersed among Maryland’s counties and Baltimore City 
for local transportation needs. After operating costs, debt service, and local 
distributions, the remaining money goes toward funding capital projects. This 
document, Maryland’s CTP, is the six-year capital budget for all State 
transportation projects. This FY 2013-2018 CTP totals about $10.1 billion; 
$9.1 billion of which comes through the Trust Fund and $1.0 billion from 
“Other” fund sources. 
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HOW TO READ THIS DOCUMENT 
 
The Maryland Department of Transportation (MDOT) is organized into 
agencies responsible for different modes of travel. These are referred to as 
MDOT’s modal agencies, or modes. Projects in the Consolidated 
Transportation Program (CTP) are listed under the mode responsible for the 
project’s delivery. 
 
For each major project, there is a Project Information Form (PIF). Each PIF 
contains a description of the project, its status, its justification, its compliance 
status with smart growth and a brief explanation of how it fits with the goals 
of the Maryland Transportation Plan. It also shows any significant change in 
the project since the previous year’s CTP, as well as the funding for the 
project over the six-year cycle. The information in each PIF is meant to 
provide a general description of the project along with some specifics such 
as alignments, status of environmental permitting, or alternatives under 
study. 
 
Funding Phases 
 
Planning – Once a proposal is funded for project planning, detailed studies 
and analyses are conducted to evaluate the need for the project, to establish 
the scope and location of proposed transportation facilities and to obtain 
environmental approvals. 
 
Engineering – Engineering projects involved detailed environmental studies 
and preliminary and final design. Having been through a detailed analysis 
based on the information from the Project Planning phase these projects are 
candidates for future addition to the Construction Program.  
 
Right-of-Way – This funding is to provide the necessary land for the project 
or to protect corridors for future projects. 
 
Construction – This last stage includes the costs of actually building the 
designed facility. 
 
Total – This is the sum of any funding shown for Planning, Engineering, 
Right-of-Way and Construction. 
 
Federal-Aid – This is the amount of the total that will utilize federal funding.  
  
 
 

Construction does not begin until a project receives necessary environmental 
permits, the State meets air and water quality requirements and the contracts 
are bid. PIFs can include specific facilities and corridor studies that examine 
multimodal solutions to transportation needs. One example is the              
I-270/US15 multimodal corridor study, which is evaluating highway and 
transit improvements in Montgomery and Frederick counties. 
 
The CTP also contains information on minor projects. These projects are 
smaller in scope and less costly. They also can include road resurfacing, 
safety improvements and sidewalk and bicycle trail construction. Following 
this introduction is an explanation of some of the significant changes from 
last year’s CTP. This section lists major projects added to the CTP or 
projects that have advanced to a new stage of development. It also lists 
changes in construction schedules and projects removed from the CTP. The 
CTP also includes information regarding the economic trends and 
assumptions and future revenue projects that inform the capital programming 
process. 
 
 
 
 
 
 
 
 
 



 



 MAJOR PROJECT SIGNIFICANT CHANGES TO THE FY 2012-2017 CTP

In total, $287.5 million worth of projects have been added to the CTP.  Of that amount seventeen projects at a cost of $239.8 million were added to 
the Construction Program.   Four projects at a cost of $47.7 million were added to the Development and Evaluation Program (D&E).  In addition, 
three projects  were moved from the D&E Program to the Construction Program at a cost of $86.1 million.  These projects are listed below by 
category.

Significant project changes consist of additions to, or deletions from, the Construction Program or the Development and Evaluation Program; 
changes in the construction start year; significant cost increases or decreases, and changes in the scope of a project.

PROJECTS ADDED TO THE CONSTRUCTION PROGRAM

PROJECT DESCRIPTION TOTAL COST 
($ MILLIONS)

The Secretary's Office
Baltimore Rail Intermodal Facility 30.0

Maryland Aviation Administration
Parking Revenue Control System at BWI Marshall Airport 11.9

State Highway Administration
I-68, National Freeway; Replace Bridge decks over Kelley Ave., CSXT & Patterson Ave. (Allegany) 12.5
MD 175, Annapolis Road; BRAC Intersection improvements at Mapes and Reece Roads (Anne Arundel) 22.1
I-695, Baltimore Beltway; Replace Bridge over Milford Mill Road (Baltimore) 18.7
MD 261, Willows Road; Replace Bridge over Fishing Creek (Calvert) 9.2
MD 272, Mauldin Ave; Replace Bridge over Amtrak (Cecil) 14.8
Maintenance Facility in Cambridge; Replacement of Shop (Dorchester) 14.6
MD 22, Aberdeen Thruway; BRAC Intersection improvements at Old Post Road (Harford) 8.6
US 29, Columbia Pike; US 29 from MD 175 to Seneca Drive Accese Road Improvements (Phase 1A) (Howard) 6.2
I-95; I-95 South Welcome Center truck parking expansion (Howard) 11.7
MD 193, University Boulevard; Replace Bridge over I-495 (Montgomery) 12.4

Page________A-1



 

PROJECTS ADDED TO THE CONSTRUCTION PROGRAM (Cont'd)

PROJECT DESCRIPTION  TOTAL COST 
($ MILLIONS)

State Highway Administration 
I-95, Capital Beltway; Resurface roadway from D'arcy Road to Arena Drive (Prince George's) 12.5
MD 4, Pennsylvania Avenue; Replace Bridges over MD 223 (Prince George's) 24.4
I-70, Eisenhower Memorial Highway; Replace Bridges over MD 63 (Washington) 14.7
MD 68, Lappans Road; Replace Bridge over James Run (Washington) 2.0

Maryland Transportation Authority 
I-95 John F. Kennedy Memorial Highway - Underwater Repairs at Tydings Bridge 13.5

Total 239.8

Page________A-2

Note: Funding for the bridge and BRAC projects is from existing funding and therefore not new money. 



PROJECTS ADDED TO THE D&E PROGRAM

PROJECT DESCRIPTION PHASE TOTAL COST 
($ MILLIONS)

The Secretary's Office
Northeast Corridor Bridge; Susquehanna River Bridge 22.0

State Highway Administration
I-695, Baltimore Beltway; I-695 - Operational Studies (Baltimore) 10.0
Operational Improvement Studies; I-495, I-95, I-270 and US 301 (State Wide) 5.0

Maryland Transportation Authority
US 50/301 Bay Bridge - Rehabilitate Eastbound Bridge Deck 10.7

Total 47.7

Page________A-3



PROJECTS MOVED FROM THE D&E PROGRAM TO THE CONSTRUCTION PROGRAM

PROJECT DESCRIPTION ADDITIONAL COST 
($ MILLIONS)

Maryland Transit Administration
Kirk Bus Facility Replacement 53.0

State Highway Administration
MD 32, Patuxent Freeway; Wellworth Way Access Improvements (Howard) 7.3
BRAC Intersections near Bethesda Naval Center; MD 355 - BRAC Intersection Improvements at Cedar Lane (State 
Wide)

25.8

Total 86.1
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CONSTRUCTION SCHEDULE DELAYS

The start of construction has been postponed from the schedule shown in the FY 2012-2017 CTP, for the following major project:

PROJECT DESCRIPTION JUSTIFICATION FISCAL YEAR

State Highway Administration

MD 24, Rocks Road; South of Sharon Road to 
North of Stirrup Run Culvert (Harford)

Constructability Issues FY 2014 to FY 2015
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COST & SCOPE CHANGES

In total,  one-hundred and forty major construction projects experienced significant changes in project cost or scope, for a net increase of $792.0 
million.   One-hundred and eight projects increased in cost by a total of $955.8 million, while there were no projects that experienced a reduction in
scope.   The scope of two projects changed, which caused a net increase totaling $53.0 million,  There are many reasons for these changes, including
legislated changes in program participation rates, more refined cost estimates, changes in design and environmental requirements.  The specific reasons 
for significant changes to individual projects are noted on their respective Project Information Forms (PIF's).
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FY 2012 ACCOMPLISHMENTS
MAJOR PROJECT COMPLETIONS

The Department completed fifteen major projects in FY 2012, at a total cost of $403.0 million.  These projects are listed below:
TOTAL COST 
($ MILLIONS)

PROJECT DESCRIPTION

Maryland Aviation Administration
Concourse C/D Apron Reconstruction at BWI Marshall Airport (ARRA) 45.9
Airport Layout Plan Environmental Assessment at BWI Marshall Airport 2.2
Maryland Transit Administration
MARC Frederick Extension 60.3
Metro Fire and Security Management Systems 67.5
State Highway Administration
MD 36, George's Creek Road; Replace Bridge over Koontz Run (Allegany) 2.3
MD 295, Baltimore Washington Parkway; I-695 to I-195 (Anne Arundel) 14.5
MD 404, Shore Highway; Tuckahoe Road to MD 480. (Caroline) 16.0
MD 545, Blue Ball Road; Replace Bridge over Little Elk Creek (Cecil) 2.6
MD 725, Old Marlboro Road; Replace Bridge over Federal Spring Branch (Prince George's) 3.7
MD 5, Branch Avenue; MD 373 to US 301 (Prince George's) 8.6
US 113, Worcester Highway; Goody Hill Road to Massey Branch (Worcester) 20.2
Maryland Transportation Authority
I-95 John F. Kennedy Memorial Highway - MD 24 Interchange Improvements (Phase I) 65.3
I-95 Fort McHenry Tunnel - Rehabilitate Bridge, Roadway and Signage North of Tunnel 40.4
I-95 Fort McHenry Tunnel - Rehabilitate Bridge, Roadway and Signage from Joh Avenue to Washington Boulevard 37.5
MD 695 Francis Scott Key Bridge - Improve Interchange at Quarantine Road 16.0

403.0Total
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SYSTEM PRESERVATION MINOR PROJECT COMPLETIONS

PROJECT DESCRIPTION TOTAL COST 
($ MILLIONS)

77.4Rehabilitation and resurfacing of fifty-one (51) segments of highway
38.5Rehabilitation and replacement of forty-nine (49) bridges

3.0Safety and geometric improvements at six (6) locations
50.3Sixty-two (62) projects including environmental preservation, enhancements, noise abatement, crash 

prevention, guardrail end treatments, ADA, drainage, sidewalks, commuter action improvements, community 
safety and enhancements, traffic management, intelligent transportation systems and intersection capacity 
improvements

186.1Eighty (80) rehabilitation projects for aviation, railroad, port, transit, motor vehicle facilities and the 
Secretary's Office

Total 355.3
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AWARDS

Highlights of projects awarded by the Department during FY2012 are listed below:

TOTAL COST 
($ MILLIONS)PROJECT DESCRIPTION

5.4MAA    Consolidated Dispatch Center Upgrades

40.3MAA    Runway Pavement Rehabilitation and Improvements

6.2MAA    Reconstruct Runway Intersection

10.0MAA    Interior & Exterior Modifications

20.3MPA    Vessel Berth #3 at Masonville

2.3MPA    Construct Access Control Center for Terminals

3.5MPA    Water and Sanitary Rehabilitation

3.3MPA    Comprehensive Paving

8.0MTA    Bus - Minor Construction Repairs

15.4MTA    Control Center Consolidation and Security Upgrade

7.0MTA    Light Rail - Minor Construction and Repairs

21.3MTA    MARC - Wedge Storage Yard at Union Station

15.1SHA    I-68 over Wills Creek/CSX/Cumberland Thru & MD 51

16.8SHA    I-695 over MD 372

49.3SHA    I-95 Contee Rd

16.1SHA    I-70 Conococheaque Creek

240.3Total
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DEPARTMENT OF TRANSPORTATION 
FY 2014 CAPITAL PROGRAM AND BUDGET 

($MILLIONS)

THE SECRETARY'S OFFICE

Construction Program
Major Projects
System Preservation Minor Projects

Development and Evaluation Program
Capital Salaries, Wages and Other Support Costs

185.9
41.8
24.0
1.9

Facilities and Capital Equipment J01A0103 83.1

WMATA Capital Costs J01A0105 153.1

Major IT Development J01A0108 2.0

Other Funds Other 15.4

TSO TOTAL 253.6 253.6

MOTOR VEHICLE ADMINISTRATION

Construction Program
Major Projects
System Preservation Minor Projects

Development and Evaluation Program
Capital Salaries, Wages and Other Support Costs

1.6
21.3
2.5
1.1

Motor Vehicle Facilities and Capital Equipment J04E0003 21.6

Major IT Development J04E0008 4.9

MVA TOTAL 26.5 26.5

MARYLAND AVIATION ADMINISTRATION

Construction Program
Major Projects
System Preservation Minor Projects

Development and Evaluation Program
Capital Salaries, Wages and Other Support Costs

139.2
43.3
0
6.1

Airport Facilities and Capital Equipment J06I0003 73.0

Major IT Projects J06I0008 6.1

Other Funds Other 109.5

MAA TOTAL 188.6 188.6
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MARYLAND PORT ADMINISTRATION

Construction Program
Major Projects
System Preservation Minor Projects

Development and Evaluation Program
Capital Salaries, Wages and Other Support Costs

64.5
32.0
12.0
4.9

Port Facilities and Capital Equipment J03D0002 113.4

Major IT Development J03D0008 0

Other Other 0

MPA TOTAL 113.4 113.4

MARYLAND TRANSIT ADMINISTRATION

Construction Program
Major Projects
System Preservation Minor Projects

Development and Evaluation Program
Capital Salaries, Wages and Other Support Costs

369.0
63.7
99.6
10.0

Transit Facilities and Capital Equipment J05H0105 527.3

Major IT Development J05H0108 11.0

Other Funds Other 4.0

MTA TOTAL 542.3 542.3

STATE HIGHWAY ADMINISTRATION

Construction Program
Major Projects
System Preservation Minor Projects

Development and Evaluation Program

128.6
742.5

56.8

General Fund Appropriation General 0

State System Construction and Equipment J02B0101 914.9

County and Municipality Capital Program J02B0103 4.5

Major IT Development J02B0108 8.5

SHA TOTAL 927.9 927.9
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DEPARTMENT TOTAL
Construction Program

Major Projects
System Preservation Minor Projects

Development and Evaluation Program
Capital Salaries, Wages and Other Support Costs
GRAND TOTAL

888.8
944.6
194.9

24.0
2,052.3 2,052.3
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DEPARTMENT OF TRANSPORTATION 
 SUMMARY OF FY 2014 REQUEST BY BUDGET PROGRAM 

 OPERATIONS, CAPITAL, DISTRIBUTION OF SHARED REVENUES, AND DEBT SERVICE 
 ($ MILLIONS)

ADMINISTRATION AND PROGRAM OPERATIONS
STATE

CAPITAL REVENUES
DEBT 

SERVICE
OTHER

CAPITAL TOTAL

The Secretary's Office (J01A01)
The Secretary's Office 27.0   -      -      -      -    27.0
Operating Grants-in-Aid 13.2   -      -      -      -    13.2
Facilities and Capital Equipment   -    83.0   -      -      -    83.0
WMATA Operating Grants 287.0   -      -      -      -    287.0
WMATA Capital Costs   -    153.1   -      -    90.1 243.2
Information Technology Services 39.8   -      -      -      -    39.8
Major IT Development   -    2.0   -      -      -    2.0

Subtotal 367.0 238.1   -      -    90.1 695.2
Debt Service Requirements (J01A04)

Debt Service Requirements   -      -      -    212.2  -    212.2
State Highway Administration (J02B01)

State System Construction and Equipment   -    914.8   -      -      -    914.8
State System Maintenance 217.6   -      -      -      -    217.6
County and Municipality Capital Program   -    4.9 59.3   -      -    64.2
Highway Safety Operating Program 10.0   -      -      -      -    10.0
County and Municipality Program   -      -    167.5   -      -    167.5
Major IT Development   -    8.5   -      -      -    8.5

Subtotal 227.6 928.2 226.8   -      -    1,382.6
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Maryland Port Administration (J03D00)
Port Operations 47.7   -      -      -      -    47.7
Port Facilities and Capital Equipment   -    113.6   -      -      -    113.6

Subtotal 47.7 113.6   -      -      -    161.3
Motor Vehicle Administration (J04E00)

Motor Vehicle Operations 167.1   -      -      -      -    167.1
Facilities and Capital Equipment   -    21.6   -      -      -    21.6
Motor Vehicle Highway Safety Program 19.0   -      -      -      -    19.0
Major IT Development   -    4.9   -      -      -    4.9

Subtotal 186.1 26.5   -      -      -    212.6
Maryland Transit Administration (J05H00)

Transit Administration 55.4   -      -      -      -    55.4
Bus Operations 307.1   -      -      -      -    307.1
Rail Operations (Includes MARC) 213.0   -      -      -      -    213.0
Capital Equipment (Includes MARC)   -    527.3   -      -    4.0 531.3
Statewide Programs Operations 102.8   -      -      -      -    102.8
Major IT Development   -    11.0   -      -      -    11.0

Subtotal 678.3 538.3   -      -    4.0 1,220.6
Maryland Aviation Administration (J06100)

Airport Operations 179.0   -      -      -      -    179.0
Facilities and Capital Equipment   -    73.1   -      -    109.5 182.6
Major IT Development   -    6.1   -      -      -    6.1

Subtotal 179.0 79.2   -      -    109.5 367.7

DEPARTMENT TOTAL 1,685.7 1,923.9 226.8 212.2203.6 4,252.2
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DEPARTMENT OF TRANSPORTATION 
 OPERATING AND CAPITAL PROGRAM SUMMARY 

 BY FISCAL YEAR 
 ($ MILLIONS) 

2013 2014 2015  2016 2017 2018 

CURRENT 
YEAR

BUDGET 
YEAR SIX - YEAR 

TOTAL
Planning Years

CAPITAL PROGRAM
87.1 100.5 68.5 33.8 14.5 14.8 319.2The Secretary's Office AD

23.8 26.4 19.6 15.1 12.2 12.2 109.3Motor Vehicle Administration
175.7 188.6 135.1 85.0 29.7 44.3 658.4Maryland Aviation Administration D

103.7 113.4 177.8 137.9 143.7 148.9 825.4Maryland Port Administration
470.9 542.3 232.4 207.5 192.8 181.7 1,827.6Maryland Transit Administration D

223.5 243.3 224.9 235.6 240.1 245.0 1,412.4Washington Metropolitan Area Transit ACD

899.0 927.9 894.5 789.4 738.9 739.7 4,989.4State Highway Administration B

                    TOTAL CAPITAL 1,983.7 2,142.4 1,752.8 1,504.3 1,371.9 1,386.6 10,141.7

983.7 1,069.2 964.0 922.3 889.4 930.6 5,759.2Special Funds
787.8 854.2 628.8 427.0 381.5 351.0 3,430.3Federal Funds
212.1 219.0 160.0 155.0 100.9 105.0 952.0Other Funds F

OPERATING PROGRAM
79.5 80.0 83.0 86.0 88.0 90.0 506.5The Secretary's Office

171.1 186.1 197.0 204.0 211.0 218.0 1,187.2Motor Vehicle Administration
176.5 179.0 185.0 190.0 196.0 202.0 1,128.5Maryland Aviation Administration
46.7 47.7 49.0 50.0 52.0 54.0 299.4Maryland Port Administration

663.5 678.2 705.0 730.0 752.0 775.0 4,303.7Maryland Transit Administration
263.9 287.0 300.0 317.0 334.0 352.0 1,853.9WMATA Grants (WMATA)
215.1 227.6 237.0 248.0 256.0 264.0 1,447.7State Highway Administration

                    TOTAL OPERATING 1,616.3 1,685.6 1,756.0 1,825.0 1,889.0 1,955.0 10,726.9

1,530.8 1,588.5 1,659.0 1,728.0 1,792.0 1,858.0 10,156.3Special Funds
85.5 97.1 97.0 97.0 97.0 97.0 570.6Federal Funds

   -       -       -       -       -       -       -    Reimbursable Funds
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2013 2014 2015  2016 2017 2018 

CURRENT 
YEAR

BUDGET 
YEAR SIX - YEAR 

TOTAL
Planning Years

DISTRIBUTION OF SHARED REVENUES
163.0 167.5 174.0 179.0 181.0 184.0 1,048.5County and Municipality Program
56.8 64.2    -       -       -       -    121.0County and Municipality Capital B

TOTAL DISTRIBUTION OF SHARED REVENUES 219.8 231.7 174.0 179.0 181.0 184.0 1,169.5

159.8 139.2    -       -       -       -    299.0Special Funds
126.8 57.6    -       -       -       -    184.4Federal Funds

DEBT SERVICE REQUIREMENTS
    -     -     -     -     -     -     -

191.9 212.2 242.0 259.0 288.0 303.0 1,496.1Special Funds E

DEPARTMENT TOTAL 3,819.8 4,059.7 3,682.8 3,508.3 3,441.9 3,525.6 22,038.1

A _ WMATA capital and operating grants in the Secretary's Office budget are shown for informational purposes.

B _ County and Municipality transfer funds from the federal government are not included in FY2015-2018

C _ Capital Program WMATA Grants line includes federal funds received by WMATA directly.

D _ "Other" funds are included in the totals for TSO, MAA, MTA, and WMATA.

E _ Debt Service for County Bonds is not included in FY 2015-2018.

F _ Funds not received through the Trust Fund. Includes funds from Passenger Facility Charges (PFC), Maryland Transportation Authority (MdTA) funds, Certificates of Participation 
(COPs), County participation and federal funds received by WMATA directly.

2,866.2 3,009.1 2,865.0 2,909.3 2,969.4 3,091.6 17,710.6Special Funds

1,000.1 1,008.9 725.8 524.0 478.5 448.0 4,185.3Federal Funds

   -       -       -       -       -       -       -    Reimbursable Funds

212.1 219.0 160.0 155.0 100.9 105.0 952.0Other Funds
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Note: These categories generally reflect the SAFETEA-LU federal authorization programs.  The current MAP-21 authorization modifies 
the names of programs at both FTA and FHWA from which some projects will be funded, but it does not change the total amount of 
federal funds received between FFY2013 and FFY2018 for a given project. 

 

SUMMARY OF FEDERAL AID OBLIGATIONS
($ MILLIONS)

The following listing estimates the annual levels of funds anticipated from individual federal aid categories necessary to support the 
FY 2013-FY 2018 CTP/STP:

2013 2014 2015 2016 2017 - 18 TOTAL
Federal Fiscal Year

Surface Transportation Program (STP) 74.6 638.2 228.1115.4110.3109.8
National Highway System (NHS) 191.2 891.4 248.7123.2179.5148.8
Interstate Maintenance (IM) 53.9 186.5 34.015.031.252.4
Bridge (BR)  57.8 440.6 151.069.580.681.7
Congestion Mitigation/Air Quality (CMAQ) 48.4 307.6 103.154.546.555.1
Safety (HSIP & SRTS)  1.0 73.2 28.616.815.111.7
Enhancements 9.6 55.4 19.29.28.98.5
Appalachia Development (APD) 0.8 4.8 1.60.80.80.8
Recreation Trails 1.2 7.2 2.41.21.21.2
Statewide Planning & Research (SPR) 16.9 101.3 33.716.916.916.9
Special Federal Appropriations 9.0 62.1 2.210.221.219.5
Equity Bonus 37.8 191.2 71.417.037.227.8
Urbanized Area Formula, SEC9 85.0 515.5 172.286.186.186.1
New Starts, Fixed Guideway, Modernization & Bus 54.4 329.9 110.255.155.155.1
Elderly and Persons with Disabilities 2.3 13.8 4.62.32.32.3

TOTALS 643.9 677.7 692.9 593.2 1,211.0 3,818.7 
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STATE HIGHWAY ADMINISTRATION 
 FEDERAL FUNDING BY YEAR OF OBLIGATION FOR SYSTEM PRESERVATION MINOR PROJECTS 

 BY FEDERAL FISCAL YEAR  ($ MILLIONS) 
The following estimates annual levels of federal aid funds, by category, necessary to support system preservation in the FY 2013 - FY 2018 CTP/STIP:

2013 2014 2015 2016 2017 - 18 TOTAL
Federal Fiscal Year

SYSTEM PRESERVATION/TRAFFIC MANAGEMENT CATEGORIES

Environmental Projects
National Highway System 2.9 3.7 2.1 1.3 3.0 13.0
Surface Transportation Program 26.0 36.5 32.6 10.7 15.6 121.4
Interstate Maintenance 0.6 0.6 0.5 0.4 0.9 3.0
Enhancement 11.1 8.4 8.7 9.1 19.5 56.8
National Recreational Trails 1.1 1.1 1.1 1.1 2.2 6.6

Safety and Spot Improvements
National Highway System 20.9 12.0 10.7 8.3 17.2 69.1
Surface Transportation 78.1 57.1 52.1 41.3 87.9 316.5
Interstate Maintenance 4.1 3.7 3.4 3.0 6.4 20.6
Congestion Mitigation/Air Quality 3.8 2.7 2.8 1.7 3.6 14.6
Highway Safety (HSIP & SRTS) 16.0 16.0 16.0 16.0 32.0 96.0

Resurfacing and Rehabilitation
National Highway System 27.3 20.9 20.0 18.3 42.5 129.0
Surface Transportation Program 67.1 51.4 49.1 44.8 104.3 316.7
Interstate Maintenance 29.8 22.8 21.8 19.9 46.3 140.6

Bridge Replacement and Rehabilitation
Bridge Replacement and Rehabilitation 81.4 73.3 68.6 43.2 87.2 353.7
National Highway System 0.9 0.8 0.8 0.5 1.0 4.0
Surface Transportation Program 6.3 5.6 5.3 3.3 6.7 27.2
Interstate Maintenance 0.9 0.8 0.8 0.5 1.0 4.0
Local Bridge 12.5 12.5 12.5 12.5 25.0 75.0
ARRA 3.1    -      -      -      -    3.1

Urban Reconstr./Revitalization/APD Local Access
National Highway System 0.1 0.1 0.1 0.2 0.3 0.8
Surface Transportation Program 5.9 4.1 8.7 14.3 23.5 56.5
Appalachia Development (APD) 0.8 0.8 0.8 0.8 1.6 4.8
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STATE HIGHWAY ADMINISTRATION 
 FEDERAL FUNDING BY YEAR OF OBLIGATION FOR SYSTEM PRESERVATION MINOR PROJECTS 

 BY FEDERAL FISCAL YEAR  ($ MILLIONS)  (Cont'd)

2013 2014 2015 2016 2017 - 18 TOTAL
Federal Fiscal Year

SYSTEM PRESERVATION/TRAFFIC MANAGEMENT CATEGORIES

Congestion Management
National Highway System 1.7 1.6 1.1 0.7 1.4 6.5
Surface Transportation Program 4.9 4.2 3.2 2.2 4.1 18.6
Congestion Mitigation/Air Quality 10.4 12.2 4.3 3.0 5.8 35.7
ARRA 0.5    -      -      -      -    0.5
TOTALS 418.2 352.9 327.1 257.1 539.0 1,894.3
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM 
 BY FISCAL YEAR 

($ MILLIONS)

The following listing estimates system preservation program levels for FY 2013 through FY 2018.  Anticipated projects for FY 2013 and FY 2014 
within these totals are listed in the project detail section of this document.

2013 2014 2015 2016 2017
SIX-YEAR 

TOTAL

Planning Years

2018

CURRENT 
YEAR

BUDGET 
YEAR

The Secretary's Office
Agency Wide 0.6 0.6    -      -      -    1.2  -    
Minor Projects 42.5 41.1 18.8 8.8 8.1 127.68.3

TOTAL 43.1 41.7 18.8 8.8 8.1 8.3 128.8

Motor Vehicle Administration
Building Improvements 6.8 8.4 9.7 7.1 5.3 42.75.4
Information Technology 11.2 10.5 6.5 5.2 4.8 43.14.9
Information Technology Project 0.5 2.4 0.9 0.6   -    4.4  -    

TOTAL 18.5 21.3 17.1 12.9 10.1 10.3 90.2

Maryland Aviation Administration
Airport Technology 1.2 3.3 1.2 1.2 1.2 9.31.2
Airside Development 1.7 5.0 3.0   -      -    9.7  -    
Annual 0.4 0.2 0.2 0.1 0.1 1.10.1
Baltimore Washington 2.8 4.8 14.9 6.9 14.5 75.831.9
Consol Rental Car Facility 3.0 3.3 0.4 0.2   -    6.9  -    
Environmental Compliance 0.8 0.8    -      -      -    1.6  -    
Equipment 3.1 6.3 6.5 3.5 3.7 25.82.7
Information Tech CTIPP   -      -       -      -      -      -      -    
Landside Development 3.2 3.1    -      -      -    6.3  -    
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2013 2014 2015 2016 2017
SIX-YEAR 

TOTAL

Planning Years

2018

CURRENT 
YEAR

BUDGET 
YEAR

SYSTEM PRESERVATION MINOR PROJECTS PROGRAM (Cont'd.)

Maryland Aviation Administration
Martin State 0.1 1.3    -      -      -    1.4  -    
PMP Airfield Improvement   -      -       -      -      -      -      -    
Regional Aviation 4.0 3.9 2.9 2.4 2.4 16.91.3
Security 3.2 0.3 0.3 0.3   -    4.1  -    
Terminal Development 11.1 11.1 5.2   -      -    27.4  -    

TOTAL 34.6 43.4 34.6 14.6 21.9 37.2 186.3

Maryland Port Administration
All Terminals 5.4 9.3 19.0 15.4 14.9 83.419.4
Dundalk Marine Terminal 11.8 9.4 22.8 0.8 1.9 48.61.9
Facilities and Equipment 1.7 0.7 1.0 0.9 0.9 6.21.0
Masonville Auto Terminal 2.2 0.2 1.1 1.1 1.2 7.01.2
North Locust Point 0.6   -    1.4 1.3 1.3 6.01.4
Open-Ended Consulting 7.6 8.3 4.5 5.5 5.6 37.35.8
Port-Wide 0.5 0.5 1.0 0.8 0.6 4.00.6
Seagirt Marine Terminal   -      -       -      -      -      -      -    
South Locust Point 3.6 1.1 1.4 1.3 1.3 10.01.3
World Trade Center 3.8 2.5 2.1 1.1 1.1 11.71.1

TOTAL 37.2 32.0 54.3 28.2 28.8 33.7 214.2

Maryland Transit Administration
Agency Wide 31.3 24.9 9.2 19.9 18.9 117.713.5
ARRA 1.6   -       -      -      -    1.6  -    
Bus 13.4 7.3 2.3 2.7 2.4 31.23.1
Freight 1.6 0.7    -    0.5 0.6 4.41.0
Information Technology 0.4   -       -      -      -    0.4  -    
Light Rail 15.9 8.0 2.7 3.5 3.5 38.75.1
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2013 2014 2015 2016 2017
SIX-YEAR 

TOTAL

Planning Years

2018

CURRENT 
YEAR

BUDGET 
YEAR

SYSTEM PRESERVATION MINOR PROJECTS PROGRAM (Cont'd.)

Maryland Transit Administration
LOTS   -    3.2    -      -      -    3.2  -    
MARC 8.1 6.0 2.9 3.0 3.9 27.13.2
Metro 12.7 12.8 7.5 4.7 5.3 49.06.0
Mobility 2.3 0.8 0.6 0.6 0.4 5.40.7

TOTAL 87.3 63.7 25.2 34.9 35.0 32.6 278.7

State Highway Administration
Safety, Congestion Relief, Highway and Bridge 600.6 582.5 572.7 547.4 578.4 3,469.4587.8
Total Maximum Daily Load 24.2 33.8 28.8 21.6 14.9 138.214.9
Noise Barriers 3.1 3.1 1.3 1.3 1.5 11.81.5
Community Safety and Enhancements 11.0 20.1 28.6 30.1 26.2 142.126.1
Enhancements Program 13.3 10.7 11.1 11.6 12.1 71.212.4
Facilities 11.1 11.9 12.4 13.1 13.7 76.414.2
Communications 13.0 7.0 7.3 11.4 0.4 39.50.4
Equipment 11.3 15.5 11.4 11.7 12.1 74.512.5
Environmental Compliance 7.6 6.4 8.0 7.8 8.1 46.38.4
Truck Weight 5.9 3.7 2.7 2.6 2.7 20.32.7

TOTAL 701.1 694.7 684.3 658.6 670.1 680.9 4,089.7
CTP SYSTEM 
PRESERVATION PROJECTS 921.8 896.8 834.3 758.0 774.0 4,987.9803.0
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MAJOR BRIDGE PROJECTS

The following is a list of major bridge reconstruction, rehabilitation and replacement projects.   New highway bridges that are part of a highway 
project are not included.   Detailed information for each can be found on the Major PIF's as referenced.

PIF LINE# PROGRAM/PROJECT DESCRIPTION

Allegany County

1. I-68, National Freeway -- Interstate
Construction Program

Rehabilitate Bridge on I-68 over Willis 
Creek/CSX/Cumberland Thruway and Bridge #01092 on 
MD 51.

2. I-68, National Freeway -- Interstate Replace Bridge decks over Kelley Ave., CSXT & Patterson 
Ave.

3. US 220, McMullen Highway -- Primary Replace Bridge over the Potomac River

Baltimore County

1. I-83, Harrisburg Expressway -- Interstate
Construction Program

Replace Bridge on Middletown Rd. over I-83

2. I-695, Baltimore Beltway -- Interstate Replace Bridge on MD 139 over I-695

3. I-695, Baltimore Beltway -- Interstate Replace Bridge at MD 26 (Liberty Road) (ARRA)

4. I-695, Baltimore Beltway -- Interstate Replace Bridge on MD 144 over I-695

5. I-695, Baltimore Beltway -- Interstate Replace Bridge over MD 372 (Wilkens Ave.)

6. I-695, Baltimore Beltway -- Interstate Replace Bridge over Milford Mill Road

7. US 40, Baltimore National Pike -- Secondary Replace Bridge over Patapsco River

10. I-695, Baltimore Beltway -- Interstate
Development and Evaluation Program

Replace ramp at Southwest Boulevard
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MAJOR BRIDGE PROJECTS (Cont'd.)

PIF LINE# PROGRAM/PROJECT DESCRIPTION

Calvert County

1. MD 261, Willows Road -- Secondary
Construction Program

Replace Bridge over Fishing Creek

Caroline County

1. MD 287, Sandtown Road -- Secondary
Construction Program

Replace Bridge over the Choptank River

2. MD 328, New Bridge Road -- Secondary Replace Bridge over Tuckahoe Creek

4. MD 331, Dover Road -- Secondary
Development and Evaluation Program

Replace Bridge over Choptank River

Cecil County

1. MD 272, Mauldin Ave -- Secondary
Construction Program

Replace Bridge over Amtrak

Frederick County

2. I-270, Eisenhower Memorial Highway -- Interstate
Construction Program

Replace deck and widen bridges over MD 80 and Bennett 
Creek

3. US 15, Catoctin Mountain Highway -- Primary Replace Bridge on Motter Ave.

4. MD 140, Taneytown Pike -- Primary Replace Bridge over Monocacy River

5. MD 76, Motters Station Road -- Secondary Replace Bridge over Motter Run

6. MD 550, Woodsboro Road -- Secondary Replace Bridge over Israel Creek

Howard County

6. US 40, Baltimore National Pike -- Secondary
Construction Program

Replace Bridge over Patapsco River
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MAJOR BRIDGE PROJECTS (Cont'd.)

PIF LINE# PROGRAM/PROJECT DESCRIPTION

Howard County

7. US 40, Baltimore National Pike -- Secondary
Construction Program

US 40 WB Ramp to US 29 EB over US 40 EB

Montgomery County

1. I-495, Capital Beltway -- Interstate
Construction Program

Rehabilitate Bridge over Northwest Branch

5. MD 193, University Boulevard -- Secondary Replace Bridge over I-495

Prince George's County

4. MD 4, Pennsylvania Avenue -- Primary
Construction Program

Replace Bridges over MD 223

Talbot County

1. MD 328, New Bridge Road -- Secondary
Construction Program

Replace Bridge over Tuckahoe Creek

3. MD 331, Dover Road -- Secondary
Development and Evaluation Program

Replace Bridge over Choptank River

Washington County

1. I-70, Eisenhower Memorial Highway -- Interstate
Construction Program

Bridge over Conococheague Creek

2. I-70, Eisenhower Memorial Highway -- Interstate Replace Bridges over MD 63

3. MD 68, Lappans Road -- Secondary Replace Bridge over James Run

Worcester County

2. US 50, Ocean Gateway -- Primary
Development and Evaluation Program

Replace Bridge over Sinepuxent Bay
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BICCYCLE && PEDEESTRIANN PROJJECTS



 



Projects currently 
funded for 
construction as of 
November 2012

Ongoing Grant 
Awards and 
Earmarks

FY13-18 Ped/Bike  
Program Funding^ 

Sidewalk Retrofit 660,000 10,000,000
Bicycle Retrofit 1,546,000 9,600,000
Community Enhancement and Safety 0 8,073,000*
Minor Urban Reconstruction 0 224,000*
ADA Program 9,753,000 61,500,000
Pedestrian Access to Transit 5,800,000 13,800,000
Primary/Secondary Roadway Program 1,327,848 1,327,848**
Bikeways Program -- 5,322,230 4,677,770
Bikeshare Program -- 2,488,000 0
Transportation Enhancements/Alternatives -- 26,336,500 32,200,000***
Recreational Trails -- 5,393,000 4,924,130***
Other Federal Grants and Earmark projects -- 29,572,200 0****

Total 19,086,848 69,111,930 151,004,518
^Includes planning, design and construction funds
*Estimated as a percentage of total program funding based on recent bike/ped expenditures
**Additional funding is expected as major projects advance to construction and bicycle and pedestrian costs are itemized
***Estimated based on projected federal appropriations and percentage of program funds spent on bike/ped projects in recent years
****No additional earmark projects are expected at this time

            The Maryland Department of Transportation has various funding programs for bicycles and pedestrian programs. Program funds are used for 
both design and construction. Several programs are administered as competitive grant programs, in which available funds are awarded to projects 

managed by local governments and other partners. Funds that have been awarded through these programs, but not yet spent are identified below as 
"ongoing grant awards and earmarks". 

BICYCLE AND PEDESTRIAN RELATED PROJECTS

TOTAL ESTIMATED FUNDS PROGRAMMED FOR BICYCLE AND PEDESTRIAN IMPROVEMENTS
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

            The following projects, funded for construction as of November 2012, are typical of projects that will be developed through
            the bicycle and pedestrian programs. 

Sidewalk Retrofit Program (FY2013)

Frederick County
MD 26 from Kingfisher Drive to Latham Drive 180,000

Washington County
US 40 Eastbound from Nottingham Road to Bryan Place 290,000
US 40 Westbound from Oxford Circle to Nottingham Road 135,000

Worcester County
MD 374 from Esham Avenue to east of Washington Street 55,000

TOTAL 660,000

Bicycle Retrofit Program (FY2013)

Anne Arundel County
MD 170 - MD 648 to Andover Road 1,000,000

Harford County
MD 543 from Gilmer Way to Church Creek 546,000

TOTAL 1,546,000

ADA Program (FY2013)
Areawide Contracts TOTAL 9,753,000

Pedestrian Access to Transit (FY2013)
Areawide Contracts TOTAL 5,800,000

STATE HIGHWAY ADMINISTRATION

PROJECTS CURRENTLY FUNDED FOR CONSTRUCTION AS OF NOVEMBER 2012
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BICYCLE AND PEDESTRIAN RELATED PROJECTS
Primary/Secondary Roadway Program (FY2013-18)
The following lists the estimated costs for pedestrian and bicycle elements associated with major projects currently funded for construction

Allegany County
US 220 - Bridge over Potomac River
sidewalks 1.0 miles 137,280
shoulders 1.0 miles 150,000

MD 36 - Bridges over Koontz Run
shoulders 0.1 miles 15,000

Baltimore County
US 40 - Bridge over Patapsco River
shoulders 0.1 miles 15,000

Calvert County
MD 261 - Bridge over Fishing Creek
shoulders 0.1 miles 15,000

Caroline County
MD 287 - Bridge over Choptank River
shoulders 0.1 miles 15,000

MD 328 - Bridge over Tuckahoe Creek
shoulders 0.1 miles 15,000

Cecil County
MD 272 - Bridge over Amtrak
shoulders 0.1 miles 15,000

Frederick County
MD 140 - Bridge over Monocacy River
shoulders 0.1 miles 15,000

MD 76 - Bridge over Motter Run
shoulders 0.1 miles 15,000

MD 550 - Bridge over Israel Creek
shoulders 0.1 miles 15,000
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Howard County
US 40 - Bridge over Patapsco River
shoulders 0.1 miles 15,000

Montgomery County
MD 97 - Randolph Rd.
wide curb lanes 1.0 miles 150,000
sidewalks 1.0 miles 137,280

MD 185 - At Jones Bridge Road/
Kennsington Parkway
sidewalks 0.1 miles 13,728
wide curb lanes 0.1 miles 15,000

Prince George's County
I-95 - At Contee Road Relocated 
sidewalks 2.0 miles 274,560
wide curb lanes 2.0 miles 300,000

Talbot County
MD 328 - Bridge over Tuchahoe Creek
shoulders 0.1 miles 15,000

wide curb lanes 3.1 miles sub-total 465,000
shoulders 2.0 miles sub-total 300,000
sidewalks 4.1 miles sub-total 562,848

TOTAL 1,327,848
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

            The following bicycle and pedestrian projects have been awarded grant or earmark funds. Projects are in various stages
            of design and construction.

Bikeways Program
Typical projects, awarded FY2013

Towson Bike Beltway 100,000
Friendsville Town Trail 78,500
Frederick Shared Use Path Design 200,000

TOTAL ONGOING AWARDS 5,322,230

Bikeshare Program
Frederick City feasibility study 12,000
Howard County feasibility study 40,000
Baltimore City bikeshare 993,000
Montgomery County bikeshare 1,008,000
University of Maryland 187,500
City of College Park 187,500
Prince George's County/Greenbelt feasibility study 60,000

TOTAL ONGOING AWARDS 2,488,000

Transportation Enhancements Program

Allegany County
Amtrak Station Entryway Improvement 198,000

Anne Arundel County
South Shore Trail Phase II 1,645,000

Baltimore City
Baltimore Bicycle Safety Education Network 44,500
Baltimore Waterfront Promenade Inner Harbor East 2,000,000
Jones Falls Greenway Phase IV 2,000,000
Jones Falls Greenway Phase V 2,050,000
Herring Run Greenway 1,980,000
Key Highway bicycle pedestrian path 554,000

ONGOING GRANT AWARDS AND EARMARKS
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Frederick County
Ballenger Creek Trail Phase 1 857,000
Carroll Creek Park Trail Phase II 3,000,000

Howard County
Broken Land Parkway Pathway 386,000

Montgomery County
Shady Grove Metro Access Road Bikepath 1,255,000

Prince George's County
College Park Trolley Trail 200,000
North Gate Park at Paint Branch 830,000

St. Mary's County
Three Notch Trail Phase VI 1,435,000

Talbot County
Easton Rail Spur Line 827,000

Washington County
Western Maryland Rail Trail Phase IV 2,450,000
Big Slackwater C&O Path 4,400,000

Wicomico County
Northeast Collector Road Bikepath Phase II 225,000

TOTAL 26,336,500

Recreational Trails Program
Typical projects, awarded FY2013

Easton Rail Trail Extension 40,000               
Allegany County Great Allegheny Passage Safety and Equipment 16,312               
Montgomery Parks Boardwalks for Upper Rock Creek 32,800               
DNR Forest Service Elk Neck Contractual Trail Maintenance 30,000               
DNR Park Service Trail Guide Printing 28,000               

TOTAL ONGOING AWARDS 5,393,000
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BICYCLE AND PEDESTRIAN RELATED PROJECTS

Other Federal Grants and Earmark Projects

Anne Arundel County
Broadneck Peninsula Trail 1,200,000
South Shore Trail 1,600,000

Baltimore City
Gwynns Falls Trail/CSX Bridge 335,000
West Baltimore Trail (West Side Trail) 720,000
Jones Falls Trail Phase II 3,200,000
Reconstruct East North Avenue (US 1) 4,000,000
Druid Hill Park Improvements 1,600,000
Liberty Heights & Druid Hill Park Improvements 1,520,000
Martin Luther King Jr Blvd & West Baltimore Street 2,000,000
North Avenue (US 1) 4,000,000

Cecil County
C&D Canal Recreational Trail 2,060,000

Kent County
Chestertown Trail 240,000

Montgomery County
Rockville Pedestrian Access Improvements 150,000
Gaithersburg Revitalization - Teachers Way 1,120,000
Rockville Intermodal Access, Maryland Avenue and Market Street 3,200,000
Rockville Intermodal Access, pedestrian safety improvements and Baltimore Rd 800,000
Complete Streets Near Metro Stations 827,200

St. Mary's County
St. Mary'Safety Improvements and Traffic Calming Measures along Route 5 1,000,000

TOTAL ONGOING AWARDS 29,572,200
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The following is a list of General Aviation Airport Grants in the Consolidated Transportation Program.  Additional information can be 
found under the respective Maryland Aviation Administration section.

MARYLAND AVIATION ADMINISTRATION

COUNTY AIRPORT Federal State Local/Owner Total

Allegany Greater Cumberland Regional 194 461 161 816

Anne Arundel Tipton 644 36 36 716

Baltimore City Pier 7 Heliport 0 81 9 90

Carroll County Carroll County Regional Airport 364 20 20 404

Charles County Indian Head 5,698 436 323 6,457

Frederick County Frederick Municipal Airport 299 401 151 851

Garrett County Garrett 266 15 15 296

Harford County Harford County 0 552 61 613

Harford County Fallston 0 $270 30 300

Montgomery County Montgomery County Airpark 95 7 7 109

Montgomery County Davis Airport 0 199 22 221

GENERAL AVIATION GRANTS-IN-AID
Fiscal Year 2013

GRANT AMOUNT ($000's)
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The following is a list of General Aviation Airport Grants in the Consolidated Transportation Program.  Additional information can be 
found under the respective Maryland Aviation Administration section.

MARYLAND AVIATION ADMINISTRATION

COUNTY AIRPORT Federal State Local/Owner Total

GENERAL AVIATION GRANTS-IN-AID
Fiscal Year 2013

GRANT AMOUNT ($000's)

Prince George's County College Park 0 300 100 400

Prince George's County Potomac Airfield 0 54 6 60

Queen Anne's County Bay Bridge Airport 150 38 18 206

St. Mary's County St. Mary's County Regional Airport 430 24 24 478

Somerset County Crisfield-Somerset County Airport 50 3 3 56

Talbot County Easton Airport 0 293 98 391

Washington County Hagerstown Regional Airport 1,750 207 127 2,084

Wicomico County Salisbury-Ocean City: Wicomico Reg. 2,663 597 293 3,553

Worcester County Ocean City Municipal 171 9 9 189
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MARYLAND DEPARTMENT OF TRANSPORTATION 
BRAC ACTIVITIES 
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Base Realignment and Closure (BRAC) encompassed the arrival of new residents, jobs, and national defense and security activities into 
Maryland in September, 2011. As a result of the Federally-established 2005 BRAC Commission’s decision to relocate several thousand jobs 
from outside the State to five Maryland military installations, BRAC has brought a myriad of benefits and challenges to the State, including 
the need for transportation improvements that will both support the BRAC consolidations, as well as preserve Marylanders’ quality of life.  

Maryland is one of the few states that benefitted from BRAC by gaining 26,000 direct positions, with Aberdeen Proving Ground and Fort 
George G. Meade receiving the most growth. Somewhat unique to Maryland is that nearly all of the 26,000 jobs are or will be filled by 
civilian employees who are not authorized to live on the bases. When indirect and tertiary positions are factored into the equation, Maryland 
stands to gain between 45,000 and 60,000 new jobs – the greatest economic growth the State will experience since World War II. It is 
important to note that this represents both BRAC and other federal and Department of Defense (DoD) location decisions. According to the 
Maryland Department of Business and Economic Development, the five Maryland military installations to have the most significant 
increases in personnel resulting from BRAC and non-BRAC related DoD growth are: 

• Fort George G. Meade in Anne Arundel County is expected to add 5,700 jobs due directly to BRAC, over 4,000 jobs due to ongoing 
National Security Agency and other Army and DoD growth, and over 10,000 jobs from Enhanced Use Lease (EUL) related growth over 
time (beyond the BRAC window of 2011);  

• Aberdeen Proving Ground in Harford County is expected to add approximately 8,200 direct BRAC jobs on base, as well as 6,000 
indirect and induced jobs, and 3,000 to 5,000 new jobs from EUL related growth over time (beyond the BRAC window of 2011);  

• National Naval Medical Center at Bethesda in Montgomery County is expected to add approximately 2,500 new personnel due to 
BRAC, including 1,750 from the Walter Reed Army Medical Center, in addition to a doubling of patient load;  

• Fort Detrick in Frederick County is expected to add approximately 2,000 jobs total, 220 of which will be due directly to BRAC; and  
• Joint Base Andrews in Prince George’s County is expected to add approximately 3,000 jobs total, 600 of which will be due directly to 

BRAC. 
 
How has Maryland Prepared for BRAC? 
 
Efforts to meet the transportation needs in connection with BRAC continue in coordination with communities and stakeholder groups 
throughout the State. MDOT’s work has been performed consistent with the vision set forth by the State of Maryland’s Subcabinet on 
BRAC, chaired by the Lt. Governor, which was established by the Governor and the General Assembly to “coordinate State activities and 
work with the federal and local governments to prepare for and accommodate incoming households and jobs while sustaining and enhancing 
the quality of life throughout the State.” MDOT prepared a section of the State of Maryland’s BRAC Action Plan for the Subcabinet, 
outlining policies, projects and legislation needed for Maryland to respond to BRAC. The State of Maryland’s BRAC Action Plan outlines 
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specific investments to meet the transportation needs of BRAC in Maryland. Transportation action items listed in the BRAC Action Plan are 
included in the table below, as well as references to specific project information forms (PIFs).  
 
The BRAC Action Plan also proposed legislation, subsequently signed into law as the BRAC Community Enhancement Act in the summer 
of 2008, to allow for the designation of “BRAC Revitalization and Incentive Zones” (BRAC Zones) as a mechanism for local governments 
to provide State financing support for public infrastructure in areas targeted for BRAC growth. On December 15, 2008, Lt. Governor Brown 
announced the designation of BRAC Zones in Baltimore City, Anne Arundel County, the City of Frederick, the City of Laurel, and Prince 
George’s County. In 2009, additional BRAC Zones were designated in the City of Aberdeen in Harford County, and Savage Town Centre in 
Howard County.  
 
The BRAC Community Enhancement Act also empowered local governments to negotiate for transportation improvements with developers 
of Enhanced Use Lease (EUL) projects at military installations, which are otherwise exempt from local mitigation requirements. As a result 
of the legislation, in June 2009, a Payment in Lieu of Taxes Agreement (PILOT) was executed between MDOT (acting on behalf of the 
state), Harford County and the private developer, for mitigation in connection with an EUL Project to be located at the Aberdeen Proving 
Ground. A similar agreement was also executed at Fort Detrick for its Central Utility Plant project, and is anticipated in association with a 
planned EUL project at Fort Meade.     
 
The State’s BRAC Action Plan and progress reports may be accessed at http://www.brac.maryland.gov/subcabinet.asp. 
 
 
MDOT’s Approach to BRAC 
 
MDOT’s mission for BRAC is “to facilitate the safe and efficient movement of people and goods to support Maryland’s military 
installations while sustaining and enhancing the quality of transportation and Maryland’s communities throughout the State.” This mission 
is achieved through the collaborative work of MDOT’s modal agencies: the Maryland Transit Administration (MTA), State Highway 
Administration (SHA), Motor Vehicle Administration (MVA), Maryland Port Administration (MPA), Maryland Aviation Administration 
(MAA), and Maryland Transportation Authority (MdTA). 
 
MDOT has taken a proactive approach in planning for and implementing a coordinated response to the projected increase in demand on the 
transportation system as a result of BRAC. MDOT’s coordinated effort is reflected through the transportation planning process, involving 
consultation and collaboration with local governments, as well as regional, state and federal partners, including the BRAC-impacted military 
installations. Addressing BRAC needs is a challenge for transportation in terms of both time and funding, as major transportation projects 
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may take 8-14 years to plan, design, fund and construct, while the BRAC moves have transpired in the short-term.  To address the 
challenges of time and available funding, MDOT has relied on a “high/low” investment strategy to fund and deliver BRAC-related 
transportation projects.  
 
Under the “high/low” strategy, lower-cost improvements that can be implemented quickly (low strategy) have been targeted for completion 
in concert with the 2011 consolidations, while higher-cost, major capacity projects will be implemented over time. Many of the long-term 
projects identified in the FY 2013-2018 CTP as BRAC-related are major projects that pre-date the 2005 BRAC decisions. These projects 
were already needed for overall regional growth, but are also needed to support access to Maryland’s BRAC-impacted military installations.  
 
Short-term BRAC projects include intersection improvements (see pp. SHA-SW-7 to SHA-SW-10), transit improvements and the 
evaluation of direct transit services, operating and maintenance needs, and system preservation projects. Under the BRAC Intersection 
Improvement Program, SHA analyzed projected near-term traffic impacts at 107 heavily impacted intersections near BRAC-impacted 
installations. Sixteen (16) intersections were identified for potential improvement based on level of service, relative cost, environmental and 
socio-economic impacts, and proximity to the installations.  Improvements at those 16 intersections were advanced to the 30% design stage, 
funded in part with federal assistance. Following continued development of regional priorities and in consideration of limited resources 
given prevailing economic conditions, priority intersections were then selected by stakeholders to advance toward implementation in 
synchronization with BRAC consolidation in 2011. Certain priority projects identified at Aberdeen Proving Ground and Fort George G. 
Meade commenced construction activities in 2010 and continue in construction in 2012; priority initiatives at National Naval Medical 
Center also commenced construction in 2011, and have been selected for additional grant funding through a Department of Defense 
program created to support critical transportation improvements at military medical facilities impacted by BRAC. Priority projects identified 
at Joint Base Andrews and Fort Detrick advanced in design through 2011.    
 
Beyond the BRAC timeframe, MDOT and SHA will continue to work with local stakeholders and federal partners to advance priority 
projects  in accordance with available funding. MDOT and MTA will also continue collaborations with the installations, their tenants, DoD, 
and local officials to advance and expand successful Transportation Demand Management programs developed in support of BRAC. These 
efforts include modified peak hour MARC schedules and added transit service; the growth and marketing of car and van pool programs; 
Ridesharing, and the Guaranteed Ride Home program; promotion of telework and flexible work hours, where possible, as well as bicycle 
and pedestrian uses.          
 
In the FY 2013-2018 CTP, $121 million has been programmed for SHA’s Intersection Improvement Program, and is structured to allow for 
flexibility; current available funding ensures that priority intersections will continue to advance in project development, to the point where 
phased construction could begin once additional funding is identified.  
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Long-term BRAC-related projects include several major highway projects, such as the MD 175 and MD 198 Project Planning Studies, and 
MD 32 Corridor Feasibility Study at Fort George G. Meade, and the Branch Avenue Metro Access Project in Prince George’s County. In 
addition, the MARC commuter rail system is also part of MDOT’s “high” strategy. MARC serves an important role in Maryland’s response 
to BRAC, serving both Fort George G. Meade and Aberdeen Proving Ground.  At Governor O’Malley’s direction, the MTA produced the 
“MARC Growth and Investment Plan” in 2007, an ambitious plan to triple MARC ridership by the year 2035. This Plan includes near-term 
and long-term projects in support of BRAC and regional mobility to be implemented over the next 25 years, which require the cooperation 
of both AMTRAK and CSX who own and operate the lines and will ultimately require significant money - $3.9 billion in federal, State and 
private funding.  
 
MDOT’s BRAC strategy is in keeping with its commitment to Transit-Oriented Development (TOD) and Smart Growth. MDOT will 
aggressively promote TOD projects around the State’s transit stations to accommodate growth in a more efficient and sustainable way by 
marketing property surrounding MARC, Metro, Light Rail, and other transit stations for development. Through 2012, MDOT and MTA 
have worked closely with the City of Aberdeen to develop a Station Area Master Plan in support of TOD efforts at the Aberdeen MARC 
station. Stakeholder collaboration will continue in 2013, and integrate with overall Demand Management programming implemented in 
support of BRAC consolidations at APG.     
 
New funding approved by the General Assembly at the request of the Governor in 2007 allowed for additional investments in a balanced 
transportation system to be more responsive to the specific transportation needs around the BRAC-impacted Maryland military installations.  
Though requested projects continue to outstrip resources, requiring careful prioritization and staging of projects, the FY 2013-2018 CTP 
demonstrates MDOT’s ongoing commitment to Maryland’s BRAC-impacted communities.   
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STATEWIDE – TRANSPORTATION 

ACTION 
RESPONSIBLE 

STATE 
AGENCY 

Status/CTP 
Page 

Reference 
  
I. Promote Transportation Alternatives - Transit, Carpool, And Vanpool 
1) Implement the MARC Growth and Investment Plan, improving service for existing customers and 
providing for capacity and service. MTA MTA-7 

2) Promote seamless transit connections and customer convenience to and on military installations.    
MTA Ongoing a. Develop MOUs to address security issues of direct service 

b. Work with APG and Ft. Meade on internal mobility for transit riders. 
3) Complete Smart Card implementation to provide seamless connections between MTA transit services, 
WMATA, and LOTS. MTA   MTA-27-52 

4) Provide continual ride-share coordination, promoting transit options, cost-effective carpooling and van 
pooling. MTA Ongoing a. Add temporary coordinators for one-on-one support during BRAC influx. 

b. Explore "Flex-car" service options 
5) Assess feasibility in BRAC corridors for revitalizing communities through transportation improvements 
with emphasis on mass transit. 

MDP, DHCD, 
DBED, MDOT Ongoing 

II. Encourage Smart Growth with Transportation Policies and Projects  
1) Revive the Community Safety and Enhancement Program MDOT SHA-SW-2 
2) Expand pedestrian and bicycle access 

MDOT Ongoing a. Emphasize inclusion of sidewalks and bicycle lanes in SHA projects.  
b. Target potential BRAC transportation enhancement program funding for bicycle and pedestrian    
     improvements  

3) Promote Transit-Oriented Development (TOD) projects along MARC and WMATA system, targeting 
mixed-use and walkable, vibrant communities. MDOT, MDP Ongoing 

4) Promote growth in targeted municipalities and growth areas through marketing and investments such 
as evaluation of additional MARC stations. MTA Ongoing 
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STATEWIDE - TRANSPORTATION (continued) 

ACTION 
RESPONSIBLE 

STATE 
AGENCY 

Status/CTP 
Page 

Reference 
III. Provide Customer Service 
1) Assess feasibility of new air service options at BWI Thurgood Marshall Airport to serve BRAC 
employees, contractors and families MAA Ongoing 

2) Deploy MVA Mobile Vehicle for vehicle registration, licensing, and other services for relocating 
employees at BRAC installations MVA Ongoing 

3) Participate in relocation fairs to promote transportation services for workers and families. MTA Ongoing 
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ABERDEEN PROVING GROUND – TRANSPORTATION 

ACTION 
RESPONSIBLE 

STATE 
AGENCY 

Status/CTP 
Page 

Reference 
 
I. Promote Transit Alternatives - Transit, Carpool, and Vanpool  
1) Evaluate additional direct transit service to APG through the Local Bus (LOTS) Harford and Cecil 
transit development plans MTA Ongoing 

II. Implement Strategic Roadway Investments: Near-Term Transportation Improvements 
1) Conduct traffic study to identify needed intersection improvements SHA Complete  
2) Implement bridge replacement construction for MD 7 structure over Cranberry Run SHA Complete 
III. Implement CTP Transit Project Pipeline (FY 2013-2018 CTP) 
1) Implement ADA improvements and build station at Edgewood MARC Station MTA MTA-6 
2) Planning and Engineering for  assessment of transit needs for BRAC: APG-related studies 

MTA MTA-40 a. Aberdeen MARC Station parking expansion 
b. Aberdeen MARC Station Relocation Study 
c. BRAC Commuter Bus Study  

3) Support LOTS for Cecil and Harford Counties  MTA MTA-52 
4) New MARC Layover and Maintenance Facility at Aberdeen Proving Ground MTA MTA-2 
IV. Implement CTP Highway Project Pipeline (FY 2013-2018 CTP) 
1) Concept Development for Perryman Access Study to provide improved access to MD 159/US 40   SHA SHA-H-5 
2) Implement key intersection improvements, including US 40 at MD 715 and MD 7/159. 
 SHA SHA-SW-9, 

SHA-H-1/2/4 
3) Interchange improvements and Express Toll Lanes for I-95 Section 100, from North of the I-895 Split to 
North of MD 43 MdTA MdTA-1 

4) Study for I-95 Section 200, from North of MD 43 to north of MD 22.   MdTA Complete 
5) I-95/MD 24 Interchange Improvements at MD 24/MD 924/Tollgate Road   MdTA, SHA MdTA -2 
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ABERDEEN PROVING GROUND - TRANSPORTATION (continued) 

ACTION 
RESPONSIBLE 

STATE 
AGENCY 

Status/CTP 
Page 

Reference 
7) JFK (I-95) Toll Plaza Planning Study. MdTA Complete 
9) US 40 Hatem Bridge Deck Replacement, including the US 40 at MD 222 Intersection Break-Out 
Project.  MdTA Complete 

10) Construction of MD 132 Resurfacing, MD 462 to Beards Hill Road. SHA -Complete 
11) Construction of MD 755 Community Safety and Enhancement, MD 24 to Willoughby Beach Road 
(Phase I) SHA SHA-H-

MINOR-19 
12) MD 152 Resurfacing, West of I-95 to APG Gate.  SHA Complete 
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FORT MEADE – TRANSPORTATION 

ACTION 
RESPONSIBLE 

STATE 
AGENCY 

Status/CTP 
Page 

Reference 
  
I. Promote Transit Options 
1) Evaluate additional direct transit service to Ft. Meade through the Local Bus (LOTS) Anne Arundel and 
Howard transit development plans. MTA Ongoing 

II. Implement Strategic Roadway Investments for near-term Transportation Improvements 
1) Conduct traffic study to identify needed intersection improvements SHA Complete 
III. Implement CTP Transit Project Pipeline (FY 2013-2018 CTP) 
1) Central Maryland Transit Maintenance Facility, Ft. Meade MTA MTA-38 
2) Support LOTS for Anne Arundel and Howard counties MTA MTA-32 

 
3). Planning and Engineering for  assessment of transit needs for BRAC: Ft. Meade-related studies MTA MTA-39 a. BRAC Commuter Bus Study  
IV. Implement CTP Highway Project Pipeline (FY 2013-2018 CTP) 
1) Planning Study for MD 175 from MD 170 to MD 295 SHA SHA-AA-6 
2) Planning Study for MD 198, from MD 295 to MD 32 SHA SHA-AA-7 
3) Implement key intersection improvements  SHA SHA-SW-7, 

SHA-AA-1/2 
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NATIONAL NAVAL MEDICAL CENTER (BETHESDA) – TRANSPORTATION 

ACTION 
RESPONSIBLE 

STATE 
AGENCY 

Status/CTP 
Page 

Reference 
  
I. Promote Transit Options  
1) Conduct feasibility study for new Medical Center Metrorail Station entrance. WMATA Complete 
2) Emphasize transit improvements, given a heavily urbanized setting. 

WMATA, MTA 
  

a. Evaluate potential WMATA bus service adjustments and improvements. WMATA- 
b. Support local evaluation of direct shuttle service on base. Ongoing 

II. Implement Strategic Roadway Investments: Near-Term Transportation Improvements 
1) Conduct traffic study to identify needed intersection improvements SHA Complete  
III. Implement CTP Transit Project Pipeline (FY 2013-2018 CTP) 
1) Planning and Engineering for  assessment of transit needs for BRAC. MTA MTA-39 
2) Support LOTS for Montgomery County and Montgomery County's Local Bus Program. 

MTA 

MTA-34,  
MTA-minor-

line 52 
  

IV. Implement CTP Highway Project Pipeline (FY 2013-2018 CTP) 
1) Implement key intersection improvements. SHA SHA-SW-8, 

SHA-M-4/6 
2) Review locally-proposed Capital Beltway access improvements, including feasibility and operational 
issues. SHA Complete  
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FORT DETRICK – TRANSPORTATION 

ACTION 
RESPONSIBLE 

STATE 
AGENCY 

Status/CTP 
Page 

Reference 
  
I. Implement Strategic Roadway Investments for near-term Transportation Improvements 
1) Conduct traffic study to identify needed intersection improvements SHA Complete 
2) Review signal system along US 40 from US 15 to Waverly Drive SHA Complete 
II. Implement CTP Transit Project Pipeline (FY 2013-2018 CTP) 
1) Support LOTS for Frederick County (FY '09) 

MTA 

MTA-32,  
MTA-minor-

line 52 
 

III. Implement CTP Highway Project Pipeline (FY 2013-2018 CTP) 
1) Planning and Engineering for US 15 – New interchange at Monocacy Boulevard/Christopher Crossing  SHA SHA-F-10 

 
ANDREWS AIR FORCE BASE – TRANSPORTATION 

ACTION 
RESPONSIBLE 

STATE 
AGENCY 

Status/CTP 
Page 

Reference 
  
I. Implement Strategic Roadway Investments for near-term Transportation Improvements 
1) Conduct traffic study to identify needed intersection improvements SHA Complete  

II. Implement CTP Transit Project Pipeline (FY 2013-2018 CTP) 
1) Planning and Engineering for assessment of transit needs for BRAC MTA MTA-39 
2) Planning for Southern Maryland Mass Transportation Analysis MTA MTA-43 
3) Support LOTS for Prince George's County and Prince George’s County Local Bus Program (FY 10) 

MTA 

MTA-35, 
MTA Minor 

Line 52 
 



MARYLAND DEPARTMENT OF TRANSPORTATION 
BRAC ACTIVITIES 

 

Page A-46 
 

III. Implement CTP Highway Project Pipeline (FY 2013-2018 CTP) 
1) Implement key intersection improvements SHA SHA-SW-10 
2) Construct a new interchange at MD 4 and Suitland Parkway SHA SHA-PG-10 
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American Recovery and Reinvestment Act
Maryland State Highway Projects

Anne Arundel Areawide Resurfacing 4,612,024 9/29/2009 99.0% varies by project
Anne Arundel Areawide Resurfacing 6,939,000 10/15/2009 90.6% varies by project

Baltimore MD 26 (Liberty Road) Bridge Replacement 21,788,000 4/1/2010 95.6% 12/2012
Baltimore City Argonne Drive Bridge 6,528,294 2/15/2010 95.0% varies by project
Baltimore City Citywide Traffic Signal Reconstruction and Rewiring 4,000,000 9/7/2010 62.0% varies by project

Calvert Areawide Resurfacing 5,117,038 5/14/2009 99.0% varies by project
Caroline MD 404, East of Tuckahoe Creek to East of  MD 480 2,437,935 9/28/2009 100.0% 12/14/2012
Caroline Areawide Resurfacing 2,516,042 6/22/2009 97.0% varies by project

Cecil Areawide Resurfacing 3,408,022 9/20/2009 90.0% varies by project
Charles Areawide Resurfacing 4,612,050 5/20/2009 95.0% varies by project

Kent Areawide Resurfacing 2,306,012 6/15/2009 95.0% varies by project
Prince George's MD 201 over I-95 (Bridge Replacement) 5,878,653 3/15/2010 85.7% 5/2013
Prince George's Areawide Resurfacing 8,166,000 10/9/2009 99.0% varies by project
Queen Anne's Areawide Resurfacing 3,828,006 6/9/2009 97.0% varies by project

St. Mary's Areawide Resurfacing 6,140,665 6/11/2009 88.4% varies by project
Talbot Areawide Resurfacing 2,288,019 6/10/2009 95.0% varies by project

Areawide Truck Weigh/Inspection Stations (Fund 23) Full Depth 
Concrete Repair, approx 11 locations 845,000 7/28/2009 99.0% varies by project

Areawide Dynamic Message Signs Deployment 3,410,000 4/7/2010 98.0% varies by project
SHA D1 ADA contract for District 1, including Ocean City 4,089,000 10/5/2009 95.0% varies by project
SHA D2 Safety improvements for Resurfacing D-2 299,042 4/15/2010 92.0% varies by project
SHA D3 Signals and Reconstructs in District 3 5,251,000 9/30/2009 92.0% varies by project
SHA D3 Safety improvements for Resurfacing D-3 468,485 7/22/2009 97.0% varies by project
SHA D5 ADA contract for District 5 1,905,000 8/3/2009 75.5% varies by project
SHA D7 ADA contract for District 7 1,987,656 7/27/2009 96.4% varies by project

ARRA - Total 108,820,943 as of 12/31/12

 Current
Percent Complete

NOTE: In addition to the ongoing projects shown in the table another 101 ARRA Projects were completed at a total of $240,158,000. The item in red has just been completed so 
has been included in the report.

Notice to Proceed 
Date 

(mm/dd/yyyy)

Scheduled 
Completion 

Month (mm/yyyy)
Jurdisction Description ARRA Cost 

Estimate ($)
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American Recovery and Reinvestment Act
Maryland State Transit Projects

AA Co., Balto City, Balto Co. MARC BWI Station Improvements (FRA) 9,400,000 10/18/2010 96.7% 3/2013
Baltimore City MARC Penn Station Improvements (heating, windows) 4,557,826 7/31/2009 98.0% 12/2012
Baltimore City, Baltimore Co. Metro Railcar Truck Overhaul 18,000,000 4/22/2009 95.6% 4/2013
Montgomery MARC CSXT Joint Benefit Projects (Randolph interlocking) 4,700,000 9/30/2010 88.6% 1/2013
Systemwide MARC Public Address System 8,314,205 4/13/2009 88.6% 1/2013

MARC - Subtotal 26,972,031
ARRA - MTA Subtotal 44,972,031

Local Transit Vehicles/Facilities Small Urban 4,383,725
Harford Medium Low-Floor < 30' Bus - Expansion (12) 4,210,536 7/10/2009 - 1/2013
Harford Preventative Maintenance 173,189 7/1/2009 97.38% 6/2013

Harford - Total 4,383,725

Local Transit Vehicles/Facilities Urban Baltimore 100,000
Howard Bus Stop Amenities 100,000 2/8/2011 77.42% 6/2013

Howard - Total 100,000

Local Transit Vehicles/Facilities Rural Areas 806,541
Program Administration Program Administration 461,241 4/17/2009 71.25% 1/2013

Calvert Small Bus 8/2 - Repl (2) 130,000 10/1/2012 - 1/2013
Calvert - Total 130,000

Garrett Small Bus 8/2 - Repl 65,000 4/1/2009 75.76% 1/2013
Garrett Small Bus 8/2 - Repl 65,000 9/1/2012 - 1/2013

Garrett - Total 130,000

Worcester (Ocean City) Support Vehicles (3) 85,300 10/15/2012 - 1/2013
Worcester (Ocean City) - Total 85,300

ARRA - LOTS Subtotal 5,290,266

ARRA Obligations to projects that have received NTP 49,455,756
ARRA - Total 50,262,297 as of 11/30/12

NOTE: In addition to the ongoing projects shown in the table another 135 ARRA Projects Completed at a total of $111,387,175 ($72,984,395 in ARRA MTA Projects and 
$38,402,780 in ARRA LOTS Projects.)

Notice to 
Proceed Date 
(mm/dd/yyyy)

Scheduled 
Completion 

Month (mm/yyyy)
Jurdisction Description ARRA Cost 

Estimate ($)

 Current
Percent 

Complete
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American Recovery and Reinvestment Act
Summary of Discretionary Grants to MDOT

FEMA Port Security Grant
Cost 

(In million $'s) Status
Port of Baltimore security improvements subtotal $1.3 Construction Underway

Preliminary Design of BWI Rail Station new platform, station 
building and fourth track (funded through 30% design only). $9.4

Reached 30% design 
milestone

Design of a replacement to the Baltimore & Potomac Tunnel $60.0 Design to begin FY13
subtotal $69.4

Takoma/Langley Park Transit Center (construction funding only) $11.8

Design Complete.  
Construction advertised 
and awaiting Notice-to-
Proceed

Bus priority Improvements in the Washington Region $2.5 Design Complete
subtotal $14.3

Total $85.0

Transportation grants awarded to other entities, include:

$3.5 million for EPA Diesel Emissions Reduction programs to Port of Baltimore businesses;
$1.6 million for FHWA Ferry Boat Discretionary program to the City of Baltimore for pier improvements 
and vehicle purchases in Baltimore's Inner Harbor;

NOTE: In addition to the ongoing projects shown in the table, 2 grants have been fully expended at a total of $15.2 million (1 FEMA Port Security 
Grant for the Rehabilitate the C/D Apron at BWI Thurgood Marshall Airport at a total of $15 million and 1 FHWA On the Job Training/Support 
Services Grant at a total of $0.2 million.

High Speed Intercity Passenger Rail Grants

Transportation Investment Generating Economic Recovery (TIGER) Grants

$4.9 million for  FAA small airport grants to make improvements to power systems, air traffic control 
towers and navigation and landing equipment;

 Page A‐49



 



 

THE SSECRETTARY’S OFFICEE 



THE SECRETARY'S OFFICE
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Construction Program

Major Projects 31.3             32.8             19.0             4.3               4.2               4.3               96.0              
System Preservation Minor Projects 43.0             41.8             18.8             8.8               8.1               8.3               128.8            

Development & Evaluation Program 11.0             24.0             28.5             18.5             -                 -                 82.0              

SUBTOTAL 85.4             98.6             66.3             31.6             12.3             12.6             306.8            

Capital Salaries, Wages & Other Costs 1.7               1.9               2.2               2.2               2.2               2.2               12.4              

TOTAL 87.1             100.5           68.5             33.8             14.5             14.8             319.2            

Special Funds 73.0             61.1             40.0             15.3             14.5             14.8             218.7            
Federal Funds 14.1             24.0             28.5             18.5             -                 -                 85.1              
Other Funds -                 15.4             -                 -                 -                 -                 15.4              

TOTAL
SIX-YEAR



The Secretary's Office -- Line 1 CONSTRUCTION PROGRAM
                    Transportation Enhancement Program

                                                          Enhancements activities must be directly related to 
transportation.

                                                                            Transportation enhancements are projects that will 
add community and environmental value to the transportation system.  The Moving Ahead for 
Progress in the 21st Century Act's (MAP-21) Transportation Alternatives Program provides that 2% of 
the apportioned funds be set aside for the program.  This new program now includes eligibility for 
most projects that used to be funded under the Transportation Enhancement Program, as well as 
Recreational Trails and Safe Routes to School programs.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Projects that may be considered include: pedestrian or bicycle facilities; provision of 
safety and educational activities for pedestrians and bicyclists; acquistion of scenic easements and 
scenic or historic sites; scenic or historic highway programs; landscaping and other beautification; 
historic preservation; rehabilitiation and operation of historic transportation buildings, structures or 
facilities - including historic railroad facilities and canals; preservation of abandoned railway corridors - 
including conversion for use as bicycle or pedestrian trails; archaeological planning and research.  
Project sponsors are required to provide matching funds.

DESCRIPTION:

                            Transportation enhancement projects will improve connectivity by enhancing 
pedestrian and bicycle mobility.  In addition to environmental improvements such as treatment of 
roadway runoff, tree planting and preservation of historical structures.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA LawX

                  Projects approved for funding appear in the State 
Highway Administration's Safety, Congestion Relief, Highway and 
Bridge Preservation Program.

STATUS:

                                                                                     Added 
funding in FY 18
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

256,615
256,615
204,172

0
0
0

185,415
185,415
147,372

0
0
0

13,300
13,300
11,100

0
0
0

10,700
10,700
8,400

0
0
0

11,100
11,100
8,700

0
0
0

11,600
11,600
9,100

0
0
0

12,100
12,100
9,600

0
0
0

12,400
12,400
9,900

0
0
0

71,200
71,200
56,800

0
0
0
0
0
0

STIP REFERENCE #State6

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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The Secretary's Office -- Line 2 CONSTRUCTION PROGRAM
                    Transportation Emission Reduction Program

                                                          

                              The Federal Clean Air Act requires transportation programs to remain in step with 
State air quality plans.  Fifteen counties are in air quality non-attainment or maintenance status.  
Worsening traffic congestion in the Baltimore/Washington metropolitan area negatively impacts the 
quality of life for Maryland citizens.  This program will help address these issues by implementing 
projects that will achieve measurable reductions in mobile source emissions.  These reductions are 
important to the annual air quality conformity analysis for the Department's transportation plans and 
programs and to help reduce Greenhouse Gas emissions.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The object of the program is the reduction of traffic congestion and/or mobile 
source emissions.  This program will incorporate and expand proven strategies to reduce emissions 
in Maryland's air quality non-attainment areas.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA LawX

                  Underway.STATUS:

                                                                                     Total cost 
has increased by $4.3 million due to the addition of FY 18.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

65,478
65,478

0

0
0
0

39,512
39,512

0

0
0
0

5,207
5,207

0

0
0
0

3,934
3,934

0

0
0
0

4,024
4,024

0

0
0
0

4,309
4,309

0

0
0
0

4,199
4,199

0

0
0
0

4,293
4,293

0

0
0
0

25,966
25,966

0

0
0
0
0
0
0

0054; 0055; 0057; 0062; 0065; 0066; 0115; 0159; 0160

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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The Secretary's Office -- Line 3 CONSTRUCTION PROGRAM
                    Bikeways Network Program

                                                          Pedestrian  Access to Transit (SHA Line SW-6), Bike Retrofit, 
Sidewalk Retrofit (SHA Line SW-3), Transportation Enhancements Program (TSO Line 01)

                              Infrastructure for walking and biking is a core element of Maryland's multimodal 
transportation system.  Walking and biking are clean, green and healthy transportation options.  This 
program will help to implement MDOT's Bicycle and Pedestrian Master Plan and Strategic Trails Plan 
by filling priority missing links in the statewide bicycling network, connecting and extending on-road 
and off-road bicycle facilities and improving connections to transit, work, schools, shopping and other 
destinations.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Planning, design and construction of on-road and off-road bicycle facilities that fill 
priority missing links and create a safe, functional bicycle network.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA LawX

                  First round of project grants were announced in 
March 2012.  A second round was announced in July 2012.  
Nearly 50 projects are moving forward with Bikeways Program 
funds.

STATUS:

                                                                                     NoneSIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

925
2,575

0
6,500

10,000
0

0
0
0
0
0
0

325
575

0
2,225
3,125

0

600
2,000

0
4,275
6,875

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

925
2,575

0
6,500

10,000
0

0
0
0
0
0
0

0170

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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The Secretary's Office -- Line 4 CONSTRUCTION PROGRAM
                    Virginia Manor Road Relocated, Old Gunpowder Road to the InterCounty Connector

                                                          I-95/Contee Road Interchange (SHA PG-Line 1); InterCounty 
Connector (SHA PG-Line 5).

                                                                            This project will enable Prince George's County to 
construct a critical roadway connection to the InterCounty Connector and I-95/Contee Road 
Interchange.  This will enhance the supporting roadway network east and west o f I-95 in the area that 
is planned for significant growth and development.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            A Secretary's grant to Prince George's County for construction/reconstruction of 
Relocated Virginia Manor Road between the InterCounty Connector and Old Gunpowder Road 
(approximately 2.8 miles).  Connections will be made to both the InterCounty Connector and the new I-
95/Contee Road Interchange.  Bicycle and pedestrian access will be provided.

DESCRIPTION:

                            The new interchange at I-95 and Contee Road Relocated and Virginia Manor 
Road Relocated will facilitate enhanced access and improved circulation to an area that is planned 
for growth and economic development.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Engineering underway. Construction to begin during 
current fiscal year.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,000

0
27,000
30,000

0

0
0
0
0
0
0

0
3,000

0
20,000
23,000

0

0
0
0

7,000
7,000

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
3,000

0
27,000
30,000

0

0
0
0
0
0
0

0165; STIP Reference #State12

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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The Secretary's Office -- Line 5 CONSTRUCTION PROGRAM
                    Baltimore Rail Intermodal Facility

                                                          The project will relocate CSX's existing ICTF from the Port of 
Baltimore's Seagirt Marine Terminal to a location south of the Howard Street Tunnel where it will have 
access to CSX's emerging double-stack rail network.  Specific improvements include redeveloping 
CSX's underutilized Mount Clare Yard into an ICTF where zero-emission crane technology will be 
used to transfer shipping containers beween trains and trucks.

                                                                            The purpose of the project is to facilitate and support 
intermodal freight transportation to relieve highway congestion and to address current and future 
regional infrastructure and freight distribution needs.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            A capital grant to CSX for the construction of a new intermodal container transfer 
facility (ICTF) in Southwest Baltimore City.
DESCRIPTION:

                            Enabling the use of double-stack trains will result in fewer long distance truck 
movements, reduce fuel consumption and lower overall transportation costs.  These efficiencies will 
alleviate congestion and increase safety on our highways, reduce roadway maintenance costs, 
improve regional air quality and lower the cost of doing business in the State of Maryland.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The project is expected to complete all planning and 
preliminary engineering tasks by the spring of 2013.  At that 
point, the project will enter into the permitting phase.  
Construction is expected to begin in Fiscal Year 14.

STATUS:

                                                                                     Added to 
Construction.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

30,000
30,000

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

15,000
15,000

0

0
0
0

15,000
15,000

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

30,000
30,000

0

0
0
0
0
0
0

0180

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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The Secretary's Office -- Line 6 DEVELOPMENT AND EVALUATION PROGRAM
                    Northeast Corridor Bridge; Susquehanna River Bridge

                                                          High Speed Intercity Passenger Rail Grant (TSO-7)

                              The bridges on the Amtrak Norheast Corridor (NEC) in Maryland (Gunpowder, 
Bush and Susquehanna) are nearing the end of their useful life and require additional capacity for 
future passenger and freight operations.  Funding for the Susquehanna Bridge to advance was 
provided under HSIPR.  MDOT and Amtrak will pursue necessary funding to advance the 
replacement of the three bridges in totality.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project will provide preliminary engineering (PE) and National Environmental 
Policy Analysis (NEPA) studies that will advance the Amtrak Susquehanna Bridge toward 
replacement construction.  The funding is part of the federal High Speed Intercity Passengr Rail 
Program (HSIPR) and was awarded to MDOT on Amtrak's behalf in 2011.  MDOT is coordinating with 
Amtrak to complete the work and to identify construction funding.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Funds for this project are provided by the federal High 
Speed Intercity Passenger Rail Program (HSIPR) and American 
Recovery and Reinvestment Act (ARRA).  MDOT is the recipient 
of the funds and is contracting with Amtrak to manage the 
Preliminary Engineering and National Environmental Policy Act.  
The grant funds were obligated in 2011, procurement is currently 
underway by Amtrak for the engineering and environmental 
services.  All work is scheduled to be  completed by 2017.

STATUS:

                                                                                     Added to 
D&E
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
22,000

0
0

22,000
22,000

0
0
0
0
0
0

0
1,000

0
0

1,000
1,000

0
4,000

0
0

4,000
4,000

0
8,500

0
0

8,500
8,500

0
8,500

0
0

8,500
8,500

0
0
0
0
0
0

0
0
0
0
0
0

0
22,000

0
0

22,000
22,000

0
0
0
0
0
0

0181

BUDGET

SPECIAL GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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The Secretary's Office -- Line 7 DEVELOPMENT AND EVALUATION PROGRAM
                    High Speed Intercity Passenger Rail Grant Funding for B&P Tunnel (ARRA)

                                                          MARC Growth and Investment (MTA-44), Baltimore Rail Study 
(TSO, Line 8 Item 3)

                              This project is funded through the federal High Speed Intercity Passenger Rail 
(HSIPR) program and addresses the planning required to construct an alternative tunnel to replace 
the 100-plus year old tunnel.  This project is being managed by Amtrak and MDOT is the recipient of 
the grant funds.  The project is critical for safety, but will also provide improved trip time on the NEC.  
The tunnel is considered one of the priority projects for the NEC in Amtrak's 2030 Master Plan.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The purpose of this project is to perform preliminary engineering and National 
Environmental Policy Act analysis for the Amtrak Baltimore and Potomac Tunnel on Amtrak's 
Northeast Corridor (NEC).

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  This federally funded project will evaluate the 
feasibility of tunnel replacement and builds from previous 
congressionally funded studies in which MDOT has been 
engaged.  Grant funding was obligated in April 2011.  Initial legal 
and analytical work is underway.  RFPs began in Spring 2012.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
60,000

0
0

60,000
0

0
0
0
0
0
0

0
10,000

0
0

10,000
0

0
20,000

0
0

20,000
0

0
20,000

0
0

20,000
0

0
10,000

0
0

10,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
60,000

0
0

60,000
0

0
0
0
0
0
0

0158

BUDGET

SPECIAL GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

THE SECRETARY'S OFFICE - LINE 8

The Secretary's Office

FY 13 and Prior

3001 CompleteOPCP-09 Consultant Contract (0153)
1,3802 CompleteBaltimore Grand Prix Grant (0157)
1,7693 UnderwayBaltimore Rail Study (0121)

64 UnderwayRidgely Trail Grant (0122)
575 UnderwayCharles Street Trolley Grant (0135)

3,6946 UnderwayTOD Implementation (Revenue Increase Project) (0143)
07 UnderwayMainframe Upgrade 2 (0144)

2658 UnderwayMBE 2009 Disparity Study (0146)
1659 UnderwayUniversity of Maryland - NCSG Agreement (0148)

4,01110 UnderwayMD 695 @ Broening Highway Grant (0150)
9211 UnderwayMD Department of Planning Grant (0154)

43912 UnderwayTSO Environmental (0161)
34713 UnderwayIV&V - Major IT Development Projects (0162)
5014 UnderwayDocument Direct Upgrade (0163)

2,83515 UnderwayOPCP-12 Consultant Contract (0169)
32016 UnderwayMEA/MDOT Electric Truck Voucher MOU (0171)

2,50017 UnderwayMaryland Bike Share Program (0172)
41818 UnderwayView Direct Licensing (0174)
34419 UnderwayGmail.Google Docs (0177)

1,92020 OngoingReal Estate Services (0005)
31221 OngoingProgram Management (0019)

3,80022 OngoingNetwork Hardware/Software Replacement Costs (0020)
21023 OngoingRail Safety Oversight (0032)
28424 OngoingMEDCO - New MDOT Building (0070)
41925 OngoingAirport Citizens Committee (0078)
49626 OngoingMDOT Headquarters Building (0081)
39327 OngoingSecruity/Emergency Management (0082)
25028 OngoingCapital Program Management System Maintenance (0086)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

THE SECRETARY'S OFFICE - LINE 8 (cont'd)

The Secretary's Office (cont'd)

FY 13 and Prior (cont'd)

14529 OngoingTSO OA Replacements OBJ 10 (0099)
7330 OngoingTSO OA Enhancements OBJ 11 (0100)

56231 OngoingData Center Share Services (0101)
1,32332 OngoingEnvironmental Compliance Oversight (0126)
5,50033 OngoingBusiness and Capital Support at BWI Thurgood Marshall Airport (0130)

72534 OngoingSpecial Real Estate Counsel Contract (0133)
1,60035 Summer 2013Towson Circle Grant (0149)
1,70036 Winter 2013Canton Railroad Grant (0173)

26837 Winter 2013CAD/RMS - DVED & ASED (0176)
33438 Winter 2013State Personnel System (Benefits) (0178)
5039 FY 13Anacostia Riverwalk Trail/Arboretum Grant (0166)

2,00040 FY 13I-95/Forestville Road Ramp Improvement Grant (0167)
2,50041 FY 13CSX Intermodal Container Transfer Facility Planning Grant (0179)

39942 FY 13Employee Scheduling System - Scheduler Module (0182)
17343 FY 13Employee Scheduling System - Leave Request Module (0183)

FY 2014

2,86444 UnderwayTOD Implementation (Revenue Increase Project) (0143)
42545 UnderwayMBE 2009 Disparity Study (0146)
15046 UnderwayUniversity of Maryland - NCSG Agreement (0148)
9247 UnderwayMD Department of Planning Grant (0154)

18048 UnderwayTSO Environmental (0161)
29049 UnderwayIV&V - Major IT Development Projects (0162)

3,40450 UnderwayOPCP-12 Consultant Contract (0169)
18051 UnderwayMEA/MDOT Electric Truck Voucher MOU (0171)

1,59052 OngoingReal Estate Services (0005)
23553 OngoingProgram Management (0019)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

THE SECRETARY'S OFFICE - LINE 8 (cont'd)

The Secretary's Office (cont'd)

FY 2014 (cont'd)

3,90154 OngoingNetwork Hardware/Software Replacements Costs (0020)
12055 OngoingRail Safety Oversight (0032)
29056 OngoingAirport Citizens Committee (0078)
10057 OngoingMDOT Headquarters Building (0081)
23958 OngoingCapital Program Management System Maintenance (0086)
14859 OngoingTSO OA Replacements OBJ 10 (0099)
7560 OngoingTSO OA Enhancements OBJ 11 (0100)

57661 OngoingData Center Shared Services (0101)
45062 OngoingEnvironmental Compliance Oversight (0126)

5,50063 OngoingBusiness and Capital Support at BWI Thurgood Marshall Airport (0130)
67564 OngoingSpecial Real Estate Counsel Contract (0133)

1,00065 OngoingGmail.Google Doc (0177)
40066 Summer 2013Towson Circle Grant (0149)
12167 Winter 2013CAD/RMS - DVED & ASED (0176)
60168 Winter 2013State Personnel System (Benefits) (0179)
75069 FY 14MBE 2015 Disparity Study (0168)

1,40870 FY 14700 MHz Radios - CVED & ASED (0175)
17371 FY 14Employee Scheduling System - Leave Request Module (0183)
44472 FY 14Employee Scheduling System - Employee Expense Module (0184)

15,38073 FY 14Municipal Government Grants
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MOOTOR VEEHICLEE ADMINNISTRAATION



MOTOR VEHICLE ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Construction Program

Major Projects 2.6               1.6               1.3               1.0               1.0               0.7               8.2                
System Preservation Minor Projects 18.5             21.3             17.2             12.9             10.0             10.3             90.2              

Development & Evaluation Program 1.5               2.5               -                 -                 -                 -                 4.0                

SUBTOTAL 22.7             25.3             18.4             13.9             11.0             11.0             102.4            

Capital Salaries, Wages & Other Costs 1.1               1.1               1.1               1.2               1.2               1.2               7.0                

TOTAL 23.8             26.4             19.6             15.1             12.2             12.2             109.3            

Special Funds 23.4             26.1             19.4             15.1             12.2             12.2             108.5            
Federal Funds 0.4               0.3               0.2               -                 -                 -                 0.8                

SIX-YEAR
TOTAL



Motor Vehicle Administration -- Line 1 CONSTRUCTION PROGRAM
                    Real ID Act

                                                          
Security System Preservation & Improvement (Line 4, Item No. 23)
DLS/POS Migration (Line 4, Item No. 21)

                                                                            This project will upgrade systems and policies within 
MVA in order to comply with federal regulations mandated in May 2005 by the signing of The Real ID 
Act.  Proof of lawful presence in the United States is now required before an individual can be granted 
a new MD driver's license, learner's permit or ID card.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This project will verify identification documents presented to the MVA in connection 
with driver license and ID card transactions.  The project will develop a more secure driver license 
and ID card, and a means to archive identity documents.

DESCRIPTION:

                            The MVA implemented business and functional requirements to comply with the 
passage of Lawful Presence Legislation, and systems changes to account for the need to capture 
an individual’s full legal name during the Driver License and Identification Card application process.  
There are several additional requirements pertaining to electronic verification of information that will 
be implemented, once the verification system being developed by DHS/AAMVA is operational.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  All federally mandated benchmarks within MVA’s 
control have been attained. Benchmarks pending are contingent 
on the verification system being developed by DHS/AAMVA to be 
operational.  Remaining special and federal funds are to be used 
to cover the costs associated with connecting to the verification 
system.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,295

0
2,012
4,307
1,771

0
2,295

0
555

2,850
941

0
0
0

620
620
354

0
0
0

569
569
303

0
0
0

268
268
173

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,457
1,457

830

0
0
0
0
0
0

0659

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Motor Vehicle Administration -- Line 2 CONSTRUCTION PROGRAM
                    Alternative Service Delivery Systems

                                                          Project Core (Line 3)

                                                                            Alternative delivery systems provide MVA customers 
with the ability to conduct transactions electronically.  Web-based services, customer service kiosks, 
interactive voice recognition systems and other advancements not only make interaction with the 
MVA an efficient and pleasant experience, they will in turn reduce customer wait time and increase 
overall customer satisfaction.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This project includes the design and implementation of electronic delivery of MVA 
services through the Internet, kiosks and telephone Interactive Voice Response (IVR) systems.
DESCRIPTION:

                            The implementation of new Kiosks will provide customers with the ability to 
receive real-time registration stickers, the option to pay in-cash or with a credit card, and the 
capability to receive certified and non-certified driving records, as well as the option to order scenic 
and personalized license plates.  Providing this advanced functionality is a benefit to the public and 
will enhance customer satisfaction.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Ongoing.STATUS:

                                                                                     Cost 
increase of $2.1 million for additional enhancements and planned 
spending in FY 2018.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,843

0
19,694
21,537

0

0
1,234

0
13,578
14,812

0

0
100

0
1,905
2,005

0

0
100

0
954

1,054
0

0
100

0
894
994

0

0
100

0
894
994

0

0
103

0
889
992

0

0
106

0
580
686

0

0
609

0
6,116
6,725

0

0
0
0
0
0
0

0534

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PAGE ________MVA-2



Motor Vehicle Administration -- Line 3 DEVELOPMENT AND EVALUATION PROGRAM
                    Project Core (Enterprise Management System)

                                                          
Alternative Service Delivery Systems (Line 2)

                              Many existing business systems were developed over the years as independent 
applications in response to separate business unit needs, and have become outdated in meeting the 
needs of today's operating environment.  These systems need to be more efficient for improved 
customer service and increased employee productivity, and must be re-engineered to allow MVA to 
maximize service using electronic commerce and a network of branch locations.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Project Core planning to modernize, standardize and integrate core MVA business 
systems to enable outstanding customer service, safety, and security.  The current project phase will 
lead to development of an RFP to move MVA to a modernized Information Technology platform.  This 
platform would define how components of an IT architecture are assembled, communicate, 
store/secure data, and interact with both MVA staff and customers, in order to create a core service 
infrastructure.  Project Core would also serve as the base architecture for replacing existing legacy 
systems such as Titling and Registration System (TARIS).

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Project planning underway.STATUS:

                                                                                     Cost 
estimate for planning was increased by $2.0 million.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

4,314
0
0
0

4,314
0

316
0
0
0

316
0

1,536
0
0
0

1,536
0

2,462
0
0
0

2,462
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

3,998
0
0
0

3,998
0

0
0
0
0
0
0

0688

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MOTOR VEHICLE ADMINISTRATION - LINE 4

FY 2013 and Prior

Building Improvements

2,8451 CompleteBaltimore City Office Relocation (0602)
2652 UnderwayWalnut Hill Express Office Relocation (0682)
2003 UnderwayColumbia Express Office Relocation (0674)
1284 UnderwayParkville Express Office Modifications (0696)
7885 OngoingBuilding and Interior Modification (0598)
5506 OngoingComprehensive Planning Services (0536)
9507 OngoingEnvironmental Management System Improvements (0668)
7008 OngoingEssex Branch Office Relocation (0675)

1,2009 OngoingGlen Burnie Office Systems Preservation (0512)
1,20010 OngoingVEIP Preservation (0686)

20011 Spring, 2013Glenmont Express Office Relocation (0676)
2,59512 Spring, 2013Salisbury Branch Renovation (0693)

Information Technology

65713 CompleteCDL Skills Test Electronic Issuance & Wireless System (0683)
10014 UnderwayInternal Auditing Automation (0691)
20015 UnderwayInventory Management (0692)
25016 UnderwayAutomated Compulsory Ins Sys (ACIS) 2 Planning (0672)
75017 UnderwayDisaster Recovery Hot Site Planning (IT & Telecom) (0671)

1,20018 UnderwayDriver Law Test System (0695)
77019 OngoingCentral Document Processing System Preservation (0651)

3,24320 OngoingComputer Equipment System Preservation (0645)
2,59321 OngoingDLS/POS Migration (0681)

9522 OngoingNetwork Switch System Preservation (0649)
19223 OngoingSecurity System Preservation & Improvement (0518)

2,34524 OngoingSystem Preservation (0597)
69125 OngoingTelecommunication System Preservation & Improvement (0545)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MOTOR VEHICLE ADMINISTRATION - LINE 4 (cont'd)

FY 2013 and Prior (cont'd)

Information Technology Project (Appr 8)

4,40026 UnderwayDIWS Upgrade (MITDP) (0684)

FY 2014

Building Improvements

47827 OngoingBuilding and Interior Modification (0598)
55028 OngoingComprehensive Planning Services (0536)
80029 OngoingEnvironmental Management System Improvements (0668)

2,00030 OngoingEssex Branch Office Relocation (0675)
1,14131 OngoingGlen Burnie Office Systems Preservation (0512)
1,15032 OngoingVEIP Preservation (0686)

71633 Summer, 2013Glen Burnie Branch Office (0540)

Information Technology

50034 OngoingCentral Document Processing System Preservation (0651)
2,81135 OngoingComputer Equipment System Preservation (0645)
1,77736 OngoingDLS/POS Migration (0681)

10037 OngoingNetwork Switch System Preservation (0649)
19838 OngoingSecurity System Preservation & Improvement (0518)

2,27939 OngoingSystem Preservation (0597)
69540 OngoingTelecommunication System Preservation & Improvement (0545)
22541 Summer, 2013Accounts Payable System Improvements (0690)
70042 Summer, 2013Data Loss Protection (0697)
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MARYYLAND AAVIATIOON ADMMINISTRRATIONN 



MARYLAND AVIATION ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
Construction Program

Major Projects 135.0           139.2           94.5             64.3             1.7               0.9               435.8            
System Preservation Minor Projects 34.6             43.3             34.5             14.6             21.8             37.2             186.1            

Development & Evaluation Program -                 -                 -                 -                 -                 -                 -                  

SUBTOTAL 169.6           182.5           129.0           78.9             23.6             38.2             621.8            

Capital Salaries, Wages & Other Costs 6.1               6.1               6.1               6.1               6.1               6.1               36.6              

TOTAL 175.7           188.6           135.1           85.0             29.7             44.3             658.4            

Special Funds 50.5             54.7             49.9             25.2             25.4             40.0             245.7            
Federal Funds 23.2             24.5             19.4             4.3               4.3               4.3               79.9              

Other Funding * 102.0           109.5           65.7             55.6             -                 -                 332.8            

Other Funding Breakdown*
CFC 3.0               3.3               0.4               0.2               -                 -                 6.8                
PFC 62.4             88.4             65.4             55.4             -                 -                 271.5            
PFC Bond 33.7             16.9             -                 -                 -                 -                 50.6              
RAA 1.0               1.0               -                 -                 -                 -                 2.0                
TSAOTA 2.0               -                 -                 -                 -                 -                 2.0                

102.0           109.5           65.7             55.6             -                 -                 332.8            

SIX-YEAR
TOTAL



Maryland Aviation Administration -- Line 1 CONSTRUCTION PROGRAM
                    Noise Zone Land Acquisition Program

                                                          
Homeowner Assistance Program  --  Line 2

                                                                            The Maryland Environmental Noise Act requires the 
Maryland Aviation Administration (MAA) to minimize the impact of aircraft related noise on people 
living near BWI Marshall. The purpose of this program is to purchase, at fair market value, the most 
severely impacted residential properties within the BWI Marshall Noise Zone, in accordance and 
consistent with local zoning.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This program promotes compatible land use around Baltimore/Washington 
International Thurgood Marshall Airport (BWI Marshall).  This is accomplished through the purchase 
of residential properties offered voluntarily for sale by owners within designated impacted noise areas.

DESCRIPTION:

                            This program enhances the environment of neighboring communities by providing 
noise mitigation through the purchase of residential properties from people living within designated 
noise zones near BWI Marshall.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  MAA has acquired 250 properties through FY 2012.STATUS:

                                                                                     Cost 
increase of $4.0 million to reimburse the Federal Noise Escrow 
Account established as part of the Noise Land Re-Use Plan.  The 
cashflow change aligns potential payments with the Noise Land 
Re-Use Plan.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
49

39,441
0

39,490
23,687

0
49

33,814
0

33,863
23,687

0
0
0
0
0
0

0
0

350
0

350
0

0
0

277
0

277
0

0
0

5,000
0

5,000
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

5,627
0

5,627
0

0
0
0
0
0
0

1001

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 2 CONSTRUCTION PROGRAM
                    Homeowner Assistance Program

                                                          
Noise Zone Land Acquisition Program  --  Line 1

                                                                            This program enhances the environment of 
neighboring communities by providing noise mitigation for homeowners residing within the BWI 
Marshall Airport Noise Zone starting with the most severely impacted communities.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This voluntary program provides for the mitigation of aircraft noise and improvement 
of land-use compatibility around BWI Marshall.  Homeowners may elect to either sell their home, with 
the State ensuring a fair market value, or have their house soundproofed to reduce interior noise 
levels.  The State receives an avigation easement for each participating property.

DESCRIPTION:

                            This program enhances the environment of neighboring communities by providing 
homeowner noise mitigation for people living within designated noise zones near BWI Marshall.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  MAA has participated in the soundproofing of 676 
properties and sales assistance for 113 homes through FY 2012.
STATUS:

                                                                                     The $0.8 
million cost increase reflects the addition of FY 2018.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
457

28,116
0

28,573
16,052

0
442

22,496
0

22,938
11,372

0
0

936
0

936
780

0
3

936
0

939
780

0
3

937
0

940
780

0
3

937
0

940
780

0
3

937
0

940
780

0
3

937
0

940
780

0
15

5,620
0

5,635
4,680

0
0
0
0
0
0

1002

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 3 CONSTRUCTION PROGRAM
                    Concourse C/D Apron Reconstruction at BWI Marshall Airport (ARRA)

                                                          

                                                                            The project will enhance airfield safety and 
operations through reconstruction of pavement and apron grade, drainage structures, and upgrade of 
airfield lighting to meet Federal Aviation Administration (FAA) standards.  The areas identified for 
upgrades were determined through independent pavement analysis as required by the FAA.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project consists of the reconstruction of the aircraft ramp area between 
Concourses C and D.  The work includes pavement removal and reconstruction, improvements to 
drainage structures, upgrades to deicing collection facilities, communications infrastructure, and ramp 
lighting.

DESCRIPTION:

                            This project enhances compliance with FAA Part 139 regulations that require 
airfield pavement to be free of cracks and surface variations that could impair directional control of 
air carrier aircraft.  New drainage and deicing structures will improve runoff collection and recycling 
of chemicals used for inclement weather.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Accommodate projected annual passenger growth.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  ARRA phases complete February 2011 with the 
balance of the project complete in Spring 2012.
STATUS:

                                                                                     Cost 
decrease $0.8 million reflects under budget completion of project.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALX

Other funding source is Passenger Facility Charge (PFC) revenue.  Federal funding includes $15 million from American Recovery 
and Reinvestment Act (ARRA).

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,595

0
42,276
45,871
22,883

0
3,595

0
42,140
45,735
22,744

0
0
0

136
136
139

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

136
136
139

0
0
0
0
0
0

7013

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 4 CONSTRUCTION PROGRAM
                    Runway Safety Area, Standards and Pavement Improvements Phase 1 at BWI Marshall

                                                          
Runway Safety Area, Standards and Pavement Improvements Phase 2 at BWI Marshall  --  Line 5.
Runway Safety Area, Standards and Pavement Improvements Phase 3 at BWI Marshall  --  Line 6.
Runway Safety Area, Standards and Pavement Improvements at BWI Marshall  --  Line 7.

                                                                            FAA mandates compliance with Runway Safety Area 
standards by December 2015, in addition, FAR 14 CFR Part 139.305 requires MAA to keep airfield 
pavement free of cracks and surface variations that could impair directional control of air carrier 
aircraft.  The proposed work will allow MAA to meet the RSA mandate and address Pavement 
Condition Index ratings of fair or lower.  This project will preserve existing airfield capacity by ensuring 
the continued long-term use of runways, aprons, taxiways and taxilanes located at the busiest areas 
of airfield operations and minimize the exposure of aircraft to Foreign Object Debris (FOD).

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The project represents the initial phase of the Runway Safety Area (RSA) and 
Pavement Management Program (PMP) Improvements.  Interim pavement repairs necessary to 
support changing aircraft traffic patterns during the construction phasing include Runway 4-22 and 
multiple taxiways, plus construction access and vehicle service road repairs.  Also, included is the 
pavement rehabilitation and standards compliance improvements necessary at the intersection of 
Runways 10-28 and 15R-33L.

DESCRIPTION:

                            This project provides for compliance with Public Law 109-115 and FAA Part 139 
regulations.  RSA improvements enhance safety by reducing the risk of aircraft damage and 
personal injury in the event of runway overruns.  Part 139 pavement improvements and FAA 
standards will ensure airfield pavement is free of cracks and surface variations that could impair 
directional control of the air carrier aircraft.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Accommodate projected annual passener growth.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Taxiways A, D, K, and P complete August 2012.  
Intersection of Runways 10-28 and 15R-33L, and several other 
taxiway improvements completed in 2011.

STATUS:

                                                                                     Cost 
decrease of $2.7 million reflects several projects completed 
under budget and the transfer of approximately $0.6 million of 
paving into Phase 2 - Line 5.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,926

0
13,151
15,077

0

0
1,850

0
11,810
13,660

0

0
76
0

1,341
1,417

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
76
0

1,341
1,417

0

0
0
0
0
0
0

7725, 7740, 7741, 7742, 7754, 7756, 7757, 7758, 7760, 
7761, 7770, 7771, 7772

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 5 CONSTRUCTION PROGRAM
                    Runway Safety Area, Standards and Pavement Improvements Phase 2 at BWI Marshall

                                                          
Runway Safety Area, Standards and Pavement Improvements Phase 1 at BWI Marshall  --  Line 4.
Runway Safety Area, Standards and Pavement Improvements Phase 3 at BWI Marshall  --  Line 6.
Runway Safety Area, Standards and Pavement Improvements at BWI Marshall  --  Line 7.
Airport Layout Plan Environmental Assessment  --  Line 11.

                                                                            FAA mandates compliance with Runway Safety Area 
standards by December 2015, in addition, FAR 14 CFR Part 139.305 requires MAA to keep airfield 
pavement free of cracks and surface variations that could impair directional control of air carrier 
aircraft.  The proposed work will allow MAA to meet the RSA mandate and address Pavement 
Condition Index ratings of fair or lower.  This project will preserve existing airfield capacity by ensuring 
the continued long-term use of runways, aprons, taxiways and taxilanes located at the busiest areas 
of airfield operations and minimize the exposure of aircraft to Foreign Object Debris (FOD).

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The project represents the second phase of the Runway Safety Area (RSA), 
Standards Compliance and Pavement Management Program (PMP) Improvements.  This project 
consists of the design and construction of the Runway 10-28 RSA compliance, standards and PMP 
improvements to meet Federal Aviation Administration (FAA) standards.  Runway improvements will 
include grading, pavement rehabilitation, pavement markings, and lighting relocation, as well as, 
connecting taxiways, and property acquisitions.

DESCRIPTION:

                            This project provides for compliance with Public Law 109-115 and FAA Part 139 
regulations.  RSA improvements enhance safety by reducing the risk of aircraft damage and 
personal injury in the event of runway overruns.  Part 139 pavement improvements and FAA 
standards will ensure airfield pavement is free of cracks and surface variations that could impair 
directional control of the air carrier aircraft.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Accommodate projected annual passenger growth.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Construction began Summer 2012.  Runway 10-28 
pavement rehabilitation complete December 2012.  Lighting, 
grading and property acquistions underway.

STATUS:

                                                                                     Formerly 
part of Runway Safety Area, Standards and Pavement 
Improvements Line 7.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALX

Other funding sources are Passenger Facility Charge (PFC) revenue and revenue bonds supported by PFC revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,875
1,424

57,361
63,660
24,231

0
3,089

21
87

3,197
0

0
871

1,403
48,021
50,295
21,916

0
782

0
5,970
6,752
1,619

0
113

0
953

1,066
696

0
20
0

2,330
2,350

0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,786
1,403

57,274
60,463
24,231

0
0
0
0
0
0

7701, 7709, 7710, 7721, 7735, 7762, 7768

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 6 CONSTRUCTION PROGRAM
                    Runway Safety Area, Standards and Pavement Improvements Phase 3 at BWI Marshall

                                                          
Runway Safety Area, Standards and Pavement Improvements Phase 1 at BWI Marshall  --  Line 4.
Runway Safety Area, Standards and Pavement Improvements Phase 2 at BWI Marshall  --  Line 5.
Runway Safety Area, Standards and Pavement Improvements at BWI Marshall  --  Line 7.
Airport Layout Plan Environmental Assessment  --  Line 11.

                                                                            FAA mandates compliance with Runway Safety Area 
standards by December 2015, in addition, FAR 14 CFR Part 139.305 requires MAA to keep airfield 
pavement free of cracks and surface variations that could impair directional control of air carrier 
aircraft.  The proposed work will allow MAA to meet the RSA mandate and address Pavement 
Condition Index ratings of fair or lower.  This project will preserve existing airfield capacity by ensuring 
the continued long-term use of runways, aprons, taxiways and taxilanes located at the busiest areas 
of airfield operations and minimize the exposure of aircraft to Foreign Object Debris (FOD).

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project consists of the design and construction of the Runway Safety Area 
(RSA), and Pavement Management Program (PMP) improvements, other Facility Airport Layout Plan 
(ALP) improvements, and airfield pavement reconstruction to meet Federal Aviation Administration 
(FAA) standards.  Improvements will include Runways 15R-33L, 4-22 and 15L-33R, as well as, 
connecting taxiways, taxilanes, and adjacent deicing pads.

DESCRIPTION:

                            This project provides for compliance with Public Law 109-115 and FAA Part 139 
regulations.  RSA improvements enhance safety by reducing the risk of aircraft damage and 
personal injury in the event of runway overruns.  Part 139 pavement improvements and FAA 
standards will ensure airfield pavement is free of cracks and surface variations that could impair 
directional control of the air carrier aircraft.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Accommodate projected annual passenger growth.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Design continues for construction starts beginning in 
calendar year 2013 and beyond.
STATUS:

                                                                                     Formerly 
part of Runway Safety Area, Standards and Pavement 
Improvements Line 7.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALX

Other funding sources are Passenger Facility Charge (PFC) revenue and revenue bonds supported by PFC revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
29,401

0
208,029
237,430
36,819

0
13,690

0
73

13,763
0

0
3,609

0
492

4,101
0

0
4,819

0
84,936
89,755
18,856

0
4,460

0
80,642
85,102
17,963

0
2,017

0
41,886
43,903

0

0
806

0
0

806
0

0
0
0
0
0
0

0
15,711

0
207,956
223,667
36,819

0
0
0
0
0
0

7708, 7711, 7717, 7719, 7723, 7726, 7728, 7730, 7731, 
7736, 7743, 7744, 7755, 7769, 9800

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 7 CONSTRUCTION PROGRAM
                    Runway Safety Area / Pavement Management Program Improvements at BWI Marshall

                                                          
Runway Safety Area, Standards and Pavement Improvements Phase 1 at BWI Marshall  --  Line 4.
Runway Safety Area, Standards and Pavement Improvements Phase 2 at BWI Marshall  --  Line 5.
Runway Safety Area, Standards and Pavement Improvements Phase 3 at BWI Marshall  --  Line 6.
Airport Layout Plan Environmental Assessment  --  Line 11.

                                                                            FAA mandates compliance with Runway Safety Area 
standards by December 2015, in addition, FAR 14 CFR Part 139.305 requires MAA to keep airfield 
pavement free of cracks and surface variations that could impair directional control of air carrier 
aircraft.  The proposed work will allow MAA to meet the RSA mandate and address Pavement 
Condition Index ratings of fair or lower.  This project will preserve existing airfield capacity by ensuring 
the continued long-term use of runways, aprons, taxiways and taxilanes located at the busiest areas 
of airfield operations and minimize the exposure of aircraft to Foreign Object Debris (FOD).

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project consists of the design and construction of the Pavement Management 
Program (PMP) improvements, other Facility Airport Layout Plan (ALP) improvements, and airfield 
pavement reconstruction to meet Federal Aviation Administration (FAA) standards.  Improvements in 
the final phase of the program inlcudes pavement rehabilitation of Runway 15L-33R taxiways and 
taxilanes, and alternate routes used during construction.

DESCRIPTION:

                            This project provides for compliance with Public Law 109-115 and FAA Part 139 
regulations.  RSA improvements enhance safety by reducing the risk of aircraft damage and 
personal injury in the event of runway overruns.  Part 139 pavement improvements and FAA 
standards will ensure airfield pavement is free of cracks and surface variations that could impair 
directional control of the air carrier aircraft.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Accommodate projected annual passenger growth.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Design continues for construction starts beginning in 
calendar year 2013 and beyond.
STATUS:

                                                                                     Cost 
decrease of $321 million results from transferring $300 million to 
Phases 2 and 3  on Lines 5 and 6, and $21 million of cost 
reductions from environmental assessment solutions.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERAL

Other funding source is Passenger Facility Charge (PFC) revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,126

0
14,444
15,570

0

0
0
0
0
0
0

0
0
0
0
0
0

0
250

0
1,100
1,350

0

0
689

0
1,382
2,071

0

0
187

0
11,962
12,149

0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,126

0
14,444
15,570

0

0
0
0
0
0
0

7724, 7732, 7733, 7738, 7748, 7767

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 8 CONSTRUCTION PROGRAM
                    Integrated Life-Safety and Security Systems at BWI Marshall Airport

                                                          
None.

                                                                            Federal Aviation Administration (FAA) and 
Transportation Security Administration (TSA) regulations require BWI Marshall to provide adequate 
safeguards to prevent unauthorized entry to secure areas, maintain event records, and meet 
standards for incident response.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            These projects provide for the replacement of numerous, disparate, end of life cycle 
facility monitoring, emergency response and security systems.  The use of new technologies will allow 
the integration of Consolidated Dispatch Center (CDC) systems with Closed Circuit Television (CCTV) 
and Controlled Access Security System (CASS).  Improvements will include replacement of the 
MODUCOM fire alert and fire alarm system, terminal-wide CCTV and CASS systems, automation of 
the dispatching system, monitoring/control workstations, access detection, and event monitoring.

DESCRIPTION:

                            Replacement of the aged security monitoring and dispatching systems improves 
compliance with FAA Part 139 and TSA security regulations.  These modern security monitoring 
and response alert systems will enhance the safety and security of all airport users.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Accommodate projected annual passenger growth.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  Constuction underway.  Systems to be fully 
operational by June 2013.
STATUS:

                                                                                     
Completion schedule extended to integrate the new systems with 
the B/C Connector project improvements.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERAL

Other funding sources are Passenger Facility Charge (PFC) revenue and TSA grant.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,763

0
42,816
47,579

0

0
4,686

0
23,465
28,151

0

0
77
0

14,579
14,656

0

0
0
0

4,772
4,772

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
77
0

19,351
19,428

0

0
0
0
0
0
0

7200, 7402, 7403, 7404

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 9 CONSTRUCTION PROGRAM
                    B/C Connector at BWI Marshall Airport

                                                          
None.

                                                                            The project will significanlty reduce congestion in the 
passenger security screening checkpoints, bring existing terminal facilities in compliance with current 
fire/life safety codes, enhance baggage handling capacity, and provide passengers with ease of 
movement between multiple concourses without the need to exit and return through security.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The terminal improvements in this project include the relocation of the Concourse C 
passenger screening checkpoint to the B/C terminal zone, the addition of a secure-side connector 
between Concourses B and C, the widening of Concourse C, the conversion of the existing 
Concourse C entrance into egress space, provision for moving walkways, reconfigured holdrooms 
and improved passenger amenities.

DESCRIPTION:

                            Passenger ease of movement and security is a primary focus of the airport.  
These improvements provide the flexibility and capacity to rebalance security screening needs 
between Concourses A, B and C, as well as capacity for new or expanding airline service by 
eliminating aircraft restrictions due to current holdroom sizes.  Brings concourses up to current 
fire/life safety codes.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Accommodate projected annual passenger growth.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

                  B/C Connector and Security Checkpoint construction 
began in Spring 2012.  Construction of Concourse C Widening 
began December 2012.  Project completions in 2013.

STATUS:

                                                                                     Cost 
increase of $5.6 million in additional planning, design and 
construction costs to accommodate the needs of the 
airlines/tenants.  Project cashflow revisions based on 
construction starts and work schedules.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERAL

Other funding sources are Passenger Facility Charge (PFC) revenues.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,105
14,674

0
89,510

105,289
0

1,072
4,985

0
6,687

12,744
0

33
8,094

0
54,617
62,744

0

0
1,595

0
28,206
29,801

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

33
9,689

0
82,823
92,545

0

0
0
0
0
0
0

9020, 9862, 9863, 9864, 9865, 9866, 9867, 9868, 9869, 
9882, 9883, 9884, 9885, 9886, 9887, 9888, 9889

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 10 CONSTRUCTION PROGRAM
                    Parking Revenue Control System at BWI Marshall Airport

                                                          
None.

                                                                            A reliable system is an inherent necessity to 
efficiently monitor and control revenue in a parking operation.  The end of life age of the current 
system infrastructure, need for dependable revenue control, and the availability of cost efficient new 
technologies will help safeguard BWI Marshall's largest revenue generator.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The project provides for the replacement of the existing parking system that tracks 
revenues and parking lot usage for management of the facilities and issues tickets to patrons using 
the various surface and garage facilities.  The new system will bring the latest parking technology 
including varying payment and ticket options to each of the two garages and surface lots.

DESCRIPTION:

                            Replacement of the aged parking revenue system provides ease of access and 
enhanced payment options for airport users.  An updated parking system will improve space 
management, provide for flexible pricing and enhance financial reporting.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Accommodate projected annual passenger growth.

                                                   Operating cost will be recovered 
through parking revenues.

USAGE:

OPERATING COST IMPACT:

                  Update of project scope underway for advertisement 
in FY 2013.
STATUS:

                                                                                     New 
project added to the Construction Program.  Formerly deferred by 
cost containment.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,593

0
10,320
11,913

0

0
638

0
1

639
0

0
739

0
0

739
0

0
216

0
5,266
5,482

0

0
0
0

5,053
5,053

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
955

0
10,319
11,274

0

0
0
0
0
0
0

1270

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Aviation Administration -- Line 11 DEVELOPMENT AND EVALUATION PROGRAM
                    Airport Layout Plan Environmental Assessment at BWI Marshall Airport

                                                          
Runway Safety Area, Standards and Pavement Improvements Phase 1 at BWI Marshall  --  Line 4.
Runway Safety Area, Standards and Pavement Improvements Phase 2 at BWI Marshall  --  Line 5.
Runway Safety Area, Standards and Pavement Improvements Phase 3 at BWI Marshall  --  Line 6.
Runway Safety Area, Standards and Pavement Improvements at BWI Marshall  --  Line 7.

                              IIn accordance with Federal Aviation Administration Order 5050.4A, Airport 
Environmental Handbook, MAA must determine the environmental consequences of capital project 
development as proposed by the Airport Layout Plan.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            This project provides for the study and design work necessary for the environmental 
impact assessment of all capital projects shown on the Airport Layout Plan (ALP) and Master Plan.  
Projects include:  runway safety areas, airfield pavement, terminal improvements, perimeter roadway, 
and other ancillary facilities.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Environmental assessment complete Spring 2012.STATUS:

                                                                                     Cost 
decrease of $1.0 million reflects revised scope and final costs for 
services.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALX

Other funding source is Passenger Facility Charge (PFC) revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,484
652

0
0

2,136
1,115

1,484
652

0
0

2,136
1,115

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1429, 1617, 7700

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 12

FY 2013 and Prior

Airport Technology

1,5051 UnderwayPermanent Noise Monitoring System Replacement (7405)
13,0662 OngoingIT Equipment (1456)

Airside Development

8,3883 CompleteComprehensive Paving FY 2012 (9008)
214 UnderwayBWI Marshall New Air Traffic Control Tower (1939)

8295 UnderwayTerminal Building Head Knocker Protection (1924)

Annual

806 UnderwayBridge Inspection (SHA Consultant) (1023)
1007 UnderwayTerminal Spaceframe Inspection (7000)
2748 OngoingReal Estate Administrative Services (7019)
2079 OngoingReal Estate Property Services (7018)
44410 OngoingParking Garage Structure Inspection (1463)

Baltimore/Washington

1,10111 CompleteWildlife Management Plan (1181)
72312 CompleteAcoustical Services Contract (1485)

1,69113 CompleteOECM - AEIS Mapping Validation (1723)
2614 CompleteWildllife Hazard Assessment (1903)

61715 UnderwayComp Acoustical Services Contract (1918)
95816 UnderwayComp Arch Eng Design Services (1915)
40017 UnderwayComp Profressional Program Mgmt (1916)
80018 UnderwayProf Services GIS, SUE and Engineering Data (2016)
2019 UnderwayUtility Designating (2017)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 12 (cont'd)

FY 2013 and Prior (cont'd)

Baltimore/Washington (cont'd)

27520 UnderwayWildlife Management Services (2019)
19821 OngoingFire Protection Engineer Services (1173)

3,04422 OngoingComp Arch Eng Design Services (7015)
3,22123 OngoingComp Construction Mgmt & Inspection (7016)
1,71824 OngoingPavement Management BWI/MTN (1389)

37025 OngoingComprehensive  AIT Services (1291)
1,22126 OngoingBuilding Permits and Inspections (1390)
2,99627 OngoingComp Airport  Planning Services (1901)

50928 OngoingComp Construction Mgmt & Inspection (8016)
1,11329 OngoingComp Environmental Planning (1900)

20030 Spring, 2013Capital Financial Services (2018)

Consol Rental Car Facility

3,51131 UnderwayCRCF Garage Improvements (1971)
1,14832 UnderwayCRCF Interior Facility Improvements (1970)

19733 UnderwayCRCF Stormwater Mgmt Pond Rehabilitation (1974)
1,08234 Spring, 2013CRCF Bus Fleet Refurbishment (1972)
1,17335 Spring, 2013CRCF Exterior Facility Improvements (1973)

Environmental Compliance

28636 OngoingTerminal Environmental Mitigation (8105)
2,13137 OngoingComp Environmental Compliance (9407)

79038 OngoingComp Environmental Compliance (9408)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 12 (cont'd)

FY 2013 and Prior (cont'd)

Equipment

1,39739 CompletePortable Emergency Power (9315)
80040 Winter 2013Aircraft Rescue Firefighting (ARFF) Unit - Replacement (9200)

5,50041 Spring, 2013MAA Shuttle Bus Mid-Life Overhaul (1930)
17042 Winter 2013Medic Unit - Replacement (9406)
80043 Winter 2013Quint - Replacement (9201)
15044 Winter 2013Shift Commander Response Vehicle (9425)

Landside Development

2,30445 CompleteHourly Garage Inspection Improvements (9415)
1,01946 CompleteHourly Garage Tunnel Repair (9322)

5247 UnderwayConstruction Material Storage Building (9404)
18448 UnderwayMAA 991 Leasehold Improvements (9501)

1,03149 Spring, 2013Terminal Roadway Overhead Sign Structure Replacement (2020)
2,86550 Spring, 2013Daily Garage Inspection Repairs (1921)

Martin State

1,49851 CompleteMTN Taxilane K Pavement (9299)
2,59452 CompleteMTN Water Supply for Fire System (1433)
1,45853 UnderwayMTN Air Traffic Control Tower (1121)

9754 UnderwayMTN Business Case Obstruction Mitigation and Funding Analysis (2012)
10655 UnderwayMTN Obstruction Survey (2010)

Regional Aviation

1,25056 UnderwayAid to Public/Private Airports (MAPA-90%) (1106)
14957 UnderwayRegional Airports Economic Impact Study (2013)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 12 (cont'd)

FY 2013 and Prior (cont'd)

Regional Aviation (cont'd)

60058 UnderwayRegional Aviation Program (1107)
1,00059 UnderwayStatewide Aviation Grants (AIP-5%) (1105)

Security

6,10260 OngoingSecurity Initiatives (1298)
3,24761 UnderwayTSA Baggage Screening Improvements (9000)

Terminal Development

9,37262 OngoingCounty Sewer and Water Capital Improvements (1028)
18,86963 CompleteEnergy Performance Projects (9430)
2,57064 CompleteFAA Control Tower Glass Replacement (1940)

45665 CompletePier C Gravity Sewer Main Improvements (8305)
42866 CompletePier C Sewer Line Replacement (1941)

7,63967 UnderwayTerminal Interior / Exterior Modifications (1914)
7,84268 UnderwayTerminal Improvement Project (7017)

7569 UnderwayADA Restroom Access Study (9418)
35570 UnderwayVALE Solar Funding Evaluation (9424)
22271 CompletePainting Terminal Exterior -  Airside (7301)

7,26472 UnderwayTerminal Interior / Exterior Modifications (2014)
33473 OngoingFacility Management Program (7600)
20374 OngoingUtilities Connection (7020)

1,14375 OngoingTerminal Leasehold Modifications (7500)

PAGE ________MAA-15



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 12 (cont'd)

FY 2014

Airport Technology

93576 Summer, 2013Hourly Garage Parking Guidance System Upgrade (1931)

Airside Development

2,03477 Summer, 2013ARFF Station HVAC Replacement (1927)
3,00078 Summer, 2013Comprehensive Paving FY 2013 (1908)

2179 Summer, 2013Runway 15L Deicing Recovery Tanks (9012)

Annual

10080 Summer, 2013Comprehensive Regional Air Passenger Survey (1486)
1581 Summer, 2013Wildlife Deterrent Unit Inspections (1904)

Baltimore/Washington

1,50082 Summer, 2013BWI / MTN Environmental Documents (9003)

Equipment

47483 Summer, 2013ARFF Equip Repl - Fire Engine Unit #30055 (1986)
26384 Summer, 2013ARFF Equip Repl - Rescue Truck Unit #30004 (1985)
20085 Summer, 2013MTN Snow Equip Repl - Front End Loader #9755 (1980)
20086 Summer, 2013MTN Snow Equip Repl - Front End Loader #9756 (1981)
40087 Summer, 2013MTN Snow Equip Repl - FWD Snow Blower #9254 (1982)

1,35088 Summer, 2013Snow Equip - Mini VAMMAS Snow Removal Units (2) (1983)
47589 Summer, 2013Snow Equip - New Hagie Plow Sweeper (1984)
7590 Spring, 2014MTN Equip Repl - Dump Truck #9777 (1987)
7591 Spring, 2014MTN Equip Repl - Dump Truck #9778 (1988)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 12 (cont'd)

FY 2014 (cont'd)

Equipment (cont'd)

10492 Spring, 2014MTN Equip Repl - Tractor #9898 (1989)

Martin State

1093 Summer, 2013MTN Additional Storage Tanks in Fuel Farm - Design (9420)
31994 Summer, 2013MTN Obstruction Removal (9431)

Regional Aviation

1,25095 Summer, 2013Aid to Public/Private Airports (MAPA-90%) (1106)
60096 Summer, 2013Regional Aviation Program (1107)

1,00097 Summer, 2013Statewide Aviation Grants (AIP-5%) (1105)

Terminal Development

3,67098 Summer, 2013BWI Motor Control Centers 1 through 7 Replacement (1925)
5,85199 Summer, 2013Terminal Space Frame Painting (1926)

PAGE ________MAA-17



 



 

MARRYLANDD PORTT ADMINISTRAATION



MARYLAND PORT ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Construction Program

Major Projects 49.9             64.5             107.7           95.7             98.9             95.9             512.6                
System Preservation Minor Projects 37.1             32.0             54.3             28.1             28.9             33.7             214.1                

Development & Evaluation Program 11.9             12.0             10.4             8.5               10.1             13.4             66.3                  

SUBTOTAL 99.0             108.5           172.4           132.3           137.9           142.9           793.0                

Capital Salaries, Wages & Other Costs 4.7               4.9               5.4               5.6               5.8               5.9               32.3                  

TOTAL 103.7           113.4           177.8           137.9           143.7           148.9           825.4                

Special Funds 96.8             113.0           177.8           137.9           143.7           148.9           818.0                
Federal Funds 6.9               0.4               -                 -                 -                 -                 7.3                    

SIX-YEAR
TOTAL



Maryland Port Administration -- Line 1 CONSTRUCTION PROGRAM
                    Hart-Miller Island Related Projects

                                                          
Dredge Material Placement Monitoring -- Line 2
Dredge Material Program -- Line 9

                                                                            The capacity of the island was needed to allow 
dredging of the Port's harbor and shipping channels. Hart-Miller Island represented one of the most 
cost efficient dredge disposal options available.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFA

Exception Granted

                            Hart-Miller Island is a 1,140 acre, two-cell containment island, off-shore from 
Baltimore County. The island operated as a dredge material placement site since 1984. The southern 
part of the island is developed for use as a wildlife habitat. On December 31, 2009 Hart Miller Island 
ceased accepting dredge material.  The MPA is currently designing a wildlife habitat for the North cell 
of the island.

DESCRIPTION:

                            The dredge material placed in the Hart Miller Island facility was collected from 
Harbor and Bay channels and berths. The placement of this material at Hart Miller Island allowed 
vessels to transport cargo to and from the Port of Baltimore.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The facility ceased in-flow operations December 31, 
2009. Maintenance and monitoring will continue until the final 
configuration of the cell is determined.

STATUS:

                                                                                     The 
program was increased by $1.9 million due to the addition of FY 
18.  This increase of $4.2 million was offset by  DMCF operating 
cost savings.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
8,934

0
90,451
99,385

0

0
6,005

0
58,888
64,893

0

0
341

0
2,946
3,287

0

0
854

0
3,084
3,938

0

0
449

0
10,549
10,998

0

0
405

0
7,551
7,956

0

0
434

0
3,666
4,100

0

0
446

0
3,767
4,213

0

0
2,929

0
31,563
34,492

0

0
0
0
0
0
0

5002, 5003

BUDGET

SPECIAL GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PAGE ________MPA-1



Maryland Port Administration -- Line 2 CONSTRUCTION PROGRAM
                    Dredge Material Placement and Monitoring

                                                          
Hart-Miller Island Related Projects -- Line 1
Dredge Material Program -- Line 9
Masonville Vessel Berth - Line 8

                              The Governor's Strategic Plan for Dredge Material Management identified either 
specific sites and projects, or types of sites or projects for future dredge material placement.  This 
program will fund the construction and monitoring during the development of selected sites. With 
approximately 2,000 ships a year calling on the Port of Baltimore's shipping lanes, there is a need to 
maintain the channels for the Port to remain competitive and increase economic development.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This project involves the placement and monitoring of material dredged from the 
Port of Baltimore channels. Costs associated with this program are for construction of containment 
sites; monitoring during placement; dredge placement site operations; and beneficial use projects.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The MPA continues to evaluate alternative dredge 
material placement sites. The Corp cost/share arrangement with 
the MPA has changed from 25/75 to 35/65. Masonville Dredge 
Material Placement Facility is accepting dredge material.

STATUS:

                                                                                     Total 
program increased by $74.6 million due to planned sited 
development of Coke Point DMCF.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

32,668
0
0

663,970
696,638

0

8,823
0
0

327,124
335,947

0

7,584
0
0

17,860
25,444

0

7,976
0
0

22,230
30,206

0

5,736
0
0

62,099
67,835

0

1,774
0
0

77,107
78,881

0

382
0
0

88,157
88,539

0

393
0
0

69,393
69,786

0

23,845
0
0

336,846
360,691

0

0
0
0
0
0
0

1900, 5101, 5103, 5105, 5206, 5208, 5211, 5215, 5218, 
5221, 5231, 5232, 5233, 5235, 5237, 5238, 5241, 5242, 
5305, 5418

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Port Administration -- Line 3 CONSTRUCTION PROGRAM
                    Reconstruction Berths 1- 6 at Dundalk Marine Terminal,  Phase II

                                                          
None.

                                                                            Berths 1-6 are essential to the Port because they 
handle a variety of cargoes, i.e. automobiles, forest products, roll-on/roll-off and other break-bulk (van 
packs). Age and harsh marine environment require these berths be rehabilitated before they become 
unstable.  The other berths at Dundalk Marine Terminal (7-13) are not viable alternatives since they 
are too distant from the warehouses and automobile lots.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The western bulkhead at Dundalk Marine Terminal was part of the original Harbor 
Municipal Airport dating back to the 1930's; the marginal wharf was constructed in the early 1960s.  
This project will (in a phased approach) replace and deepen the berths to meet future cargo and 
vessels needs.  Heavy cargo vessels have grounded on the bottom at low tides.  The berths will be 
designed to allow dredging to an eventual depth of 50 feet.  The first phase funded reconstruction of 
Berths 5 and 6. The current reconstruction phase funds activity at Berth 4.

DESCRIPTION:

                            Funding of this project allows vessels with deeper drafts to makes future calls at 
the Dundalk Marine Terminal. These vessels will be larger than current-day ships and carry more 
cargo. Rehabilitation of these berths will enable the movement of additional cargo across the 
terminal.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Increase in larger, deeper vessel calls.USAGE:

                  Construction for Phase I was completed in December 
2006.  The Berth 4 Reconstruction project was added to program.
STATUS:

                                                                                     The 
program increased by $28.8 million due to the addition of funds 
for Berth 4 Reconstruction.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
405

0
52,676
53,081

0

0
405

0
23,876
24,281

0

0
0
0

1,314
1,314

0

0
0
0

10,736
10,736

0

0
0
0

13,750
13,750

0

0
0
0

3,000
3,000

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

28,800
28,800

0

0
0
0
0
0
0

1025, 3143, 3158

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Port Administration -- Line 4 CONSTRUCTION PROGRAM
                    Terminal Security Program

                                                          
None.

                              Federal Regulations enacted under the Maritime Transportation Security Act of 
2002 require the MPA to develop a security plan for MPA terminals that handles foreign cargo or 
passengers.  These projects are being developed to comply with this act. The Security Program will 
allow the MPA to enhance its capability to prevent unauthorized intrusions onto its terminals and 
facilities. A large portion of the Federally approved project’s cost is funded by Federal Port Security 
Grants.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFAX

Exception Granted

                            The Terminal Security Program uses state-of-the-art technologies to secure MPA 
cargo terminals against unauthorized intrusions. Current projects include: Baltimore Area CCTV 
Integration, South Locust Point Security Infrastructure; ARRA iCCTV coverage expansion; South 
Locust Point Cruise Terminal CCTVs and intrusion detection; TWIC reader expansion; mobile sonar 
detection; thermal imaging recognition; intrusion beam barrier; improvised explosive devices  and 
vapor detection.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Contracts were awarded for Round 7 and 8, and 
ARRA funded Federal Security grant projects.  The 
Transportation Security Administration released projects under 
the 2012 security grant.

STATUS:

                                                                                     The 
program increased by $6.3 million due to the addition of Federal 
funding for South Locust Point Cruise Terminal security projects;  
purchase of additional TWIC readers, sonar and thermal imaging 
equipment; non-Federal funding of the Terminal wide CCTV 
upgrade; vehicle intrusion detectors and vapor detection system.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0

200
44,016
44,216
20,939

0
0
0

31,566
31,566
13,622

0
0
0

8,512
8,512
6,868

0
0

200
2,898
3,098

449

0
0
0

540
540

0

0
0
0

250
250

0

0
0
0

250
250

0

0
0
0
0
0
0

0
0

200
12,450
12,650
7,317

0
0
0
0
0
0

1062, 1093, 1618, 1619, 1765, 1767, 1768, 1769, 1771, 
1772, 1773, 1774, 1775, 1776, 1777, 1780, 1781, 1782, 
1783, 1789, 1798, 1799, 1921, 1922, 1923

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Port Administration -- Line 5 CONSTRUCTION PROGRAM
                    South Locust Point Cruise Terminal

                                                          None

                                                                            This facility is close to tourist attractions located at 
the Inner Harbor and has excellent visibility and access to I-95. This facility was converted from a 
lumber warehouse and can accommodate one cruise embark per day.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Cruise lines operate international excursions out of MPA facilities.  A total of 98 
departures are scheduled for the 2013 cruise season. The passenger gangway was recently installed. 
Current projects include installing a redundant electrical feeder, storm bollard and new restrooms; 
upgrading the public address system and enclosing the existing canopy. The MPA will implement a 
new Cruise Terminal Upgrade program which will include projects such as the replacement of 
flooring, check-in counters, furniture and carpeting.

DESCRIPTION:

                            The improvements made at the South Locust Point Marine Terminal are for the 
comfort and convenience of cruise line passengers.  These improvements spurred an increase in 
passenger demand and voyages from MPA facilities in the Port of Baltimore.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The terminal started operations in FY 2006. The 
remaining funds will be used for facility improvements.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

6,442
6,442

0

0
0
0

1,516
1,516

0

0
0
0

1,622
1,622

0

0
0
0

1,829
1,829

0

0
0
0

1,475
1,475

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

4,926
4,926

0

0
0
0
0
0
0

1621, 1626, 1628, 1635, 1637, 1640, 1641

BUDGET

SPECIALX GENERALX OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Port Administration -- Line 6 CONSTRUCTION PROGRAM
                    Marine Terminal Property Acquisition

                                                          
None.

                                                                            The desired parcels will allow for greater capacity at 
existing Marine Terminals and will be used to store autos and RoRo equipment  for security 
processing or other space needs.   Expanding existing terminals is more cost effective than building 
new terminals.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Purchase parcel(s) of land adjacent to or in the vicinity of existing Marine Terminals 
at the Port of Baltimore.
DESCRIPTION:

                            Purchase of property adjacent to existing terminal allows the MPA to increase 
RoRo and automobile activity in the Port of Baltimore.  The increase activity will have a positive 
impact on local and statewide jobs.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The MPA is engaged in negotiations and performing 
environmental remediation.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0

15,843
0

15,843
0

0
0

8,503
0

8,503
0

0
0

50
0

50
0

0
0

50
0

50
0

0
0

7,240
0

7,240
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

7,340
0

7,340
0

0
0
0
0
0
0

1080

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Port Administration -- Line 7 CONSTRUCTION PROGRAM
                    Chrome Ore Processing Residue Remediation (COPR)

                                                          
None.

                                                                            Originally chromium was believed to be good fill 
material; unfortunately, it is now known that a large portion of the chromium at DMT contains 
hexavalent chromium which is defined and regulated as a hazardous substance under Federal and 
State law. The studies and work plans required under the Consent Decree are designed to assess the 
chromium remediation.  A Corrective Measures Alternatives Analysis (CMAA) was approved by MDE 
in July 2012.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            After years of COPR investigations, and submission of a Corrective Measures 
Alternative Analysis, MDE directed MPA and Honeywell to implement enhanced isolation and 
containment of the COPR at Dundalk Marine Terminal.   This requires relining storm drains in the 
COPR areas and installing enhanced long-term monitoring and maintenance of the site.

DESCRIPTION:

                            Remediation of the affective areas located at the Dundalk Marine Terminal will 
prevent hazardous substances generated by chrome ore residue from entering Baltimore Harbor.
The application of Corrective Measure will enable the reclamation of chrome affected areas. The 
MPA will use these areas to store additional cargo brought to the Port of Baltimore by truck, vessel 
or rail.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

                  The Corrective Measures Alternative Analysis was 
approved by MDE in July 2012.
STATUS:

                                                                                     The 
program decreased by $16.3 million due to the implementation of 
operating procedures specified in the July 2012 CMAA.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,083
0
0

66,800
67,883

0

441
0
0

24,196
24,637

0

100
0
0

2,300
2,400

0

103
0
0

3,490
3,593

0

106
0
0

3,607
3,713

0

109
0
0

5,480
5,589

0

112
0
0

5,914
6,026

0

112
0
0

21,813
21,925

0

642
0
0

42,604
43,246

0

0
0
0
0
0
0

1011, 1068, 1084, 1102, 1104, 1106, 1108, 9000

BUDGET

SPECIAL GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Port Administration -- Line 8 CONSTRUCTION PROGRAM
                    Masonville Vessel Berth Construction

                                                          Dredge Material Placement and Monitoring - Line 2

                                                                            This new structure will replace Fairfield Marine 
Terminal Pier 4, a deficient pier of World War II vintage that is currently at the end of its useful life. 
Pier 4 is the sole MPA berth for two large auto terminals (146 acres).  Baltimore finished calendar 
year 2011 as # 1 in the nation for auto exports. Within 20 years of the Masonville Vessel Berth 
construction, auto movements over the Berth are predicted to grow from 120,000 to 230,000 units.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This project will construct a 968-foot long and 130-feet wide berth, capable of 
accommodating the world’s fleet of Auto and Roll-on/Roll-off ships. The new berth will have a deck 
load rating of 1000 psf, allowing for flexibility in loading heavy cargo or military equipment. Being a 
wharf, it will be much less susceptible to damage due to vessel strike, ice movement or debris. 
Masonville Vessel Berth will not have the wind restrictions of the existing pier. This berth will be 
dredged to 42 feet.

DESCRIPTION:

                            Development of the Masonville DCMF will have a positive impact on the creation 
of local jobs in the Baltimore area.  The indirect impact of those local jobs will generate related 
economic benefits to the state of Maryland.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                                                                                     The 
program decreased by $1.8 million due to a favorable contract 
award

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

21,655
21,655

0

0
0
0

1,209
1,209

0

0
0
0

7,286
7,286

0

0
0
0

11,028
11,028

0

0
0
0

2,132
2,132

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

20,446
20,446

0

0
0
0
0
0
0

1760

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Port Administration -- Line 9 DEVELOPMENT AND EVALUATION PROGRAM
                    Dredge Material Management Program

                                                          
Hart Milller Island Related Projects - Line 1
Dredge Material Placement and Monitoring - Line 2

                              Available placement capacity for sediment dredged from navigational channels 
serving the Port of Baltimore is completely committed. The MPA must identify placement sites and 
uses for future dredge material.  Studies and investigations are necessary to meet the requirements 
of the Dredge Material Management Act of 2001.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This project conducts detailed studies with the US Army Corp of Engineers to 
identify and assess potential dredged material placement sites consistent with Maryland's Dredge 
Material Management program emphasizing beneficial uses of dredged material for projects such as 
island and shoreline reclamation.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Feasibility studies are underway.STATUS:

                                                                                     The 
program increased by $5.5 million due to the addition of dredge 
placement technical services agreements.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

96,926
44,598

0
2,997

144,521
0

56,001
19,189

0
2,997

78,187
0

7,299
4,631

0
0

11,930
0

7,405
4,610

0
0

12,015
0

5,877
4,535

0
0

10,412
0

4,080
4,430

0
0

8,510
0

6,555
3,553

0
0

10,108
0

9,709
3,650

0
0

13,359
0

40,925
25,409

0
0

66,334
0

0
0
0
0
0
0

5216, 5217, 5220, 5224, 5250, 5400, 5401, 5402, 5404, 
5410, 5411, 5412, 5413, 5414, 5415, 5416, 5417, 5419, 
5420, 5421, 5422, 5423

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 10

FY 2013 and Prior

All Terminals

2,7171 UnderwayEnvironmental Best Practices (1738)
1,4422 UnderwayEnvironmental Remediation (1400)
3,5323 UnderwayBerth Substructure  IV (1787)

364 UnderwayStorm Water Pollution Prevention (1410)
6785 UnderwayConcrete Deck Repair III (1821)
1006 UnderwayEPC Capital Projects (1829)
3007 UnderwayMARAMA Dray Truck Program (1831)

3,2608 UnderwayPaving Repair VII (1766)
4929 UnderwayFendering Redesign and Replacement (1129)

1,16510 OngoingHawkins Point O&M (1707)
3,50011 Spring, 2013Agency Wide Berth Substructure Repairs V (1830)
2,00012 Spring, 2013Open Ended Building Maintenance Contract (1832)

Dundalk Marine Terminal

1,95713 Complete9th Street Substation Relocation (1109)
1,83214 CompleteFuel Island Rennovation (1125)

2215 CompleteRoll-up Door Replacement - Shed 6 and Dunmar Bldg (3141)
1316 CompleteShed 201B Roof Repair (3151)
9617 CompleteStorm Drain Cleaning (3133)

52118 CompleteCrane Beam Repair - Berths 11 & 12 (1142)
49519 CompleteFumigation Building Repair (3142)
1020 CompleteShed 4 Door Repair (3159)

2,63821 UnderwayHeavy Load Area Berth 7/10 (1133)
28522 UnderwayDMT Bollard Replacment Program (3138)

3,89023 UnderwayDMT High Voltage Feeder (1123)
90024 UnderwayHigh Mast Lighting - APM area DMT (1112)
23025 UnderwayBerth 11-13A Row Pile Replacement (3157)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 10 (cont'd)

FY 2013 and Prior (cont'd)

Dundalk Marine Terminal (cont'd)

1,23126 UnderwayBerth 6/7 Rail Rehabilitation (1135)
2,47127 UnderwayHeavy Load Pads Berth 12 (1137)
3,00028 UnderwayMobile Crane - DMT (3156)

14529 UnderwayShed 201 Siding Repair (1138)
20030 Spring, 2013Building 91A HVAC Replacement - EPC Program (3135)

1,55031 Spring, 2013Building 91A Roof and Siding Replacement (3129)
61032 Spring, 2013Building 91C Demo & BDS Rennovation (1140)
85033 Spring, 2013Main Line Rail Survey and Replacement (1141)
50034 Spring, 2013Rehabilitation of Portions of Dunmar - Police HQ (3144)

Facilities and Equipment

1535 CompleteBig Red Engine Rebuild (3054)
15036 CompleteRefurbish Big Red Crane Mechanical System (3049)
19137 CompleteVanguard Sweeper (3052)
13038 CompleteRotator for DMT Cranes (3048)
87339 UnderwaySprinkler Repairs (3038)

1,29940 UnderwayEquipment and Infrastructure Preservation (3029)
52141 UnderwayFender Replacement Program (3147)
22942 UnderwayCrane Truck (3051)
36243 UnderwayRailroad Crane Inspection and Construction (3106)
15044 Spring, 2013Crane Dynamic Resistor Upgrade (3056)
10045 Spring, 2013Crane Harness Repair (3057)
15046 Spring, 2013Crane Trolley Rail Support System (3055)

Masonville Auto Terminal

2,42147 UnderwayBerth 4 Approach Slab Reconstruction (1747)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 10 (cont'd)

FY 2013 and Prior (cont'd)

North Locust Point

1,11048 CompleteBreasting Dolphin - North Locus Point (3140)
2249 CompleteRepair of Two Watermain Breaks (1817)

28050 Spring, 2013Paceco Crane Rehabilitation (1850)

Open-Ended Consulting

22951 CompleteComprehensive Facility Inspection Diving (1725)
2,03752 UnderwayConstruction Management Inspection FY 2009 (1249)

20053 UnderwayEngineering Survey Consultants (1241)
20054 UnderwayPE Inspection Diver IV (1826)

3,00055 UnderwayConstruction Management Inspection FY 13 - FY14 (1270)
85656 UnderwayPortwide Egineering & Design FY 11 -  STV (1259)
15657 UnderwayPortwide Egineering & Design FY 11 - Moffat & Nichols (1257)

1,10058 UnderwayPortwide Egineering & Design FY 11 - WBCM (1256)
1,23859 UnderwayPortwide Egineering & Design FY 11 - WRA (1258)
3,00060 UnderwayPortwide Engineering Design FY 13 - FY 15 JMT (1263)
3,00061 UnderwayPortwide Engineering Design FY 13 - FY 15 M&N (1261)
3,00062 UnderwayPortwide Engineering Design FY 13 - FY 15 RK&K (1264)
3,00063 UnderwayPortwide Engineering Design FY 13 - FY WBCM (1262)

Port - Wide

1,42564 UnderwayOpen Ended Studies - Planning III (3128)
25765 UnderwayCTIPP Equipment (3124)

South Locust Point

1,53366 UnderwaySLP Berth Substructure DEF (1634)

PAGE ________MPA-12



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 10 (cont'd)

FY 2013 and Prior (cont'd)

South Locust Point (cont'd)

2,99267 UnderwaySLP Shed 11 Sprinkler Rehabilitation (1613)

World Trade Center

8568 CompleteFire Arlarm Upgrade - WTC (1534)
6469 CompleteReseal Exterior Granite Slab at WTC Plaza Level (1529)

56270 UnderwayNew Roof Deck & Guardrail Waterproofing (1523)
54071 UnderwayADA Restroom Renovations (3400)
10072 UnderwayCathodic Protection WTC Sheet Piles (3420)
15473 UnderwayStorm Drain Cover Replacement - WTC (3470)
49574 UnderwayTenant Renovation - Meridian WTC (3107)

2,00075 Spring, 2013Chiller Replacement & Cooling Tower - WTC (3430)
94776 Spring, 2013Seal WTC Building Columns (3490)

FY 2014

All Terminals

1,64477 OngoingHawkins Point O&M (1707)
52078 Summer, 2013Concrete Repair Balance (1820)

1,00079 Summer, 2013Paving Repair Balance (1706)
50080 Summer, 2013Pricing Contingency Change (1742)

3,50081 Summer, 2013Water and Sanitary Line Upgrade (1130)
40082 Fall, 2013Environmental Mitigation Maintenance (1743)

Dundalk Marine Terminal

2,00083 Summer, 2013Berth and Infranstructure Enhancements (3149)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 10 (cont'd)

FY 2014 (cont'd)

Dundalk Marine Terminal (cont'd)

40084 Summer, 2013Crane Electrical Pit Rehabilitation (3152)
50085 Fall, 2013Demolition of RoRo Ramp , Berth 8/9 DMT (3154)
50086 Spring, 2014Berth 12 Crane Rail Repairs (3148)
80087 Spring, 2014Demolition of Hanger 63D (3145)
10088 Spring, 2014DMT Back Gate and Mestek Demolition (3155)

1,00089 Spring, 2014Move Surcharge from to Lot 500 (3153)

Facilities and Equipment

36290 Summer, 2013Railroad Crane Inspection and Construction (3106)
25091 Fall, 2013Crane Structural Inspection (3058)

Open-Ended Consulting

40092 Summer, 2013Inspection Surveys (1827)

Port - Wide

25793 Summer, 2013CTIPP Equipment (3124)

South Locust Point

40094 Spring, 2014Coast Guard Cruise Terminal Office (1638)
15095 Spring, 2014Permanent Cruise Restooms (1639)

World Trade Center

51096 CompleteRelocated Security/Safety & Bldg System to Command Cen. (3450)

PAGE ________MPA-14



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND PORT ADMINISTRATION - LINE 10 (cont'd)

FY 2014 (cont'd)

World Trade Center (cont'd)

53597 Summer, 2013Tenant Renovation - Meridian WTC (3107)
53098 Summer, 2013World Trade Center Balance (1527)
30099 Fall, 2013Rehbilitation of Shaft # 1 - WTC (3452)
200100 Spring, 2014Transformer Replacment - WTC Tenants (3480)
540101 Spring, 2014WTC Plaza Under Drain (3451)

PAGE ________MPA-15



 



 

MARYYLAND TRANSSIT ADMMINISTRRATIONN 



MARYLAND TRANSIT ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Construction Program

Major Projects 243.4           369.0           203.9           160.4           145.3           135.9           1,257.9             
System Preservation Minor Projects 87.3             63.7             25.3             35.0             34.9             32.6             278.7                

Development & Evaluation Program 131.1           99.6             0.2               0.2               0.2               0.2               231.5                

SUBTOTAL 461.8           532.3           229.4           195.5           180.3           168.7           1,768.1             

Capital Salaries, Wages & Other Costs 9.1               10.0             3.0               12.0             12.5             13.0             59.6                  

TOTAL 470.9           542.3           232.4           207.5           192.8           181.7           1,827.7             

Special Funds 243.4           216.3           78.5             84.2             77.3             90.0             789.7                
Federal Funds 208.5           322.0           153.0           120.3           114.7           90.9             1,009.3             

Other Funding 19.0 4.0 0.9               3.0               0.8               0.8               28.7

TOTAL
SIX-YEAR
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Maryland Transit Administration -- Line 1 CONSTRUCTION PROGRAM
                    MARC Frederick Extension

                                                          
None.

                                                                            This extension assists in meeting travel demands of 
the I-270 corridor by providing additional MARC stations. The Frederick downtown station supports 
the revitalization of the downtown area in conjunction with the Carroll Creek Project and office 
development.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception Granted

                            Service extension from Point of Rocks to City of Frederick, includes downtown 
Frederick and suburban stations which connect to the Brunswick Line and provide access to 
Washington, D.C.

DESCRIPTION:

                            This project provides commuter rail service between the Frederick area, the I-270 
Corridor and Washington.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               There was an average of 368 MARC boardings per day 
on the MARC Frederick Extension in FY 2012.
USAGE:

                  This project is complete.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

676
3,512
6,263

49,794
60,245
47,691

676
3,512
6,263

49,794
60,245
47,691

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0200

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 2 CONSTRUCTION PROGRAM
                    MARC Maintenance, Layover & Storage Facilities

                                                          
None.

                                                                            Projects will provide critically needed storage and 
maintenance facilities for the MARC fleet. The Washington Mid-Day Storage Yard will reduce 
interference with Amtrak operations in Washington and provide urgently needed fleet storage away 
from the passenger platforms at Washington Union Station.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Funding for planning, environmental documentation, design, property acquisition 
and construction of maintenance, layover and storage facilities.  Funding includes construction for the 
Washington Mid-Day Storage Yard as well as planning and environmental documentation for a new 
MARC Layover and Maintenance Facility in Harford County.

DESCRIPTION:

                            Additional storage capacity at Union Station enables MARC trains to be stored 
away from passenger platforms, minimizing disruptions and delays caused by congestion around 
the platforms.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Construction is underway for the Washington Mid-Day 
Storage Yard.  A potential site for a maintenance and layover 
facility has been identified in Harford County.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

2,363
9,273
1,462

38,518
51,616
38,035

1,083
8,200
1,462
4,581

15,326
11,255

935
0
0

16,465
17,400
13,456

345
573

0
17,472
18,390
13,324

0
500

0
0

500
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,280
1,073

0
33,937
36,290
26,780

0
0
0
0
0
0

0208, 1208

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 3 CONSTRUCTION PROGRAM
                    MARC Improvements on Camden, Brunswick and Penn Lines (ARRA)

                                                          
None.

                                                                            Investments in passenger rail corridor infrastructure 
improvements are necessary to continue quality MARC service.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Ongoing improvement program of the MARC Camden, Brunswick and Penn lines to 
ensure safety and quality of service.  Program is implemented through CSX and Amtrak construction 
agreements.  CSX efforts include projects such as interlocking replacements at the Cloppers and 
Pepco sites and other track improvements.  Amtrak efforts include projects such as passenger 
upgrades at Baltimore Penn Station and Washington Union Station as well as other track 
improvements.

DESCRIPTION:

                            Projects such as interlocking replacements and platform improvements are 
needed to keep the system in a state of good repair.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Construction of the Pepco and Cloppers interlockings 
is complete. Ongoing  projects on the Penn Line include Hanson 
Interlocking, Penn Station stairway and canopy rehab, public 
address system and low-level platform rehabilitation in Union 
Station.

STATUS:

                                                                                     Project 
cost increased by $1.4M due to the addition of  FY 2018.  FY 
2018 includes $19.8M of previously programmed funding.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALX

#8007 and #8010 are ARRA projects

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,936

0
221,475
223,411
172,332

0
1,816

0
108,767
110,583
81,798

0
19
0

21,053
21,072
17,118

0
16
0

23,313
23,329
18,662

0
15
0

20,536
20,551
16,454

0
20
0

5,556
5,576
4,460

0
25
0

21,075
21,100
16,880

0
25
0

21,175
21,200
16,960

0
120

0
112,708
112,828
90,534

0
0
0
0
0
0

0183, 0687, 8007, 8010

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 4 CONSTRUCTION PROGRAM
                    MARC Coaches - Overhauls and Replacement

                                                          
None.

                                                                            The overhauls will extend the life cycle of 
mechanical systems and car bodies providing safe and reliable vehicles for MARC service.  The 54 
new railcars will replace 26 IIA and 12 Gallery coaches scheduled for retirement, while 16 of the new 
vehicles will be used for expanded service.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Minor overhaul  of 34 MARC IIB coaches,  minor overhaul of  63 MARC III coaches; 
and purchase of 54 MARC IV multi-level coaches.
DESCRIPTION:

                            This project includes railcar purchases and overhauls of MARC coaches to 
refurbish and update mechanical systems and car bodies.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Delivery of overhauled MARC IIB vehicles completed 
in FY 2012. Production phase of the 54 MARC IV coaches is 
underway. Procurement is underway for the overhaul of MARC III 
vehicles.

STATUS:

                                                                                     The 
overhaul of MARC IIA vehicles has been cancelled and removed 
as these vehicles will be retired. Additionally, project cost 
increased by $1.4M due to modification to the MARC IV coaches 
needed to comply with federal mandates.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
668

0
218,061
218,729
173,829

0
418

0
64,373
64,791
51,220

0
250

0
38,317
38,567
30,313

0
0
0

82,121
82,121
65,696

0
0
0

10,000
10,000
8,000

0
0
0

17,750
17,750
14,200

0
0
0

4,000
4,000
3,200

0
0
0

1,500
1,500
1,200

0
250

0
153,688
153,938
122,609

0
0
0
0
0
0

0181, 1263, 1304

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 5 CONSTRUCTION PROGRAM
                    MARC Locomotives - Overhauls and Replacements

                                                          
None.

                                                                            Overhaul of locomotives in accordance with the 
manufacturer's schedule is needed to maintain safe and reliable operation and to comply with 
federally-mandated maintenance regulations. Replacement diesel locomotives have higher 
horsepower and meet EPA air quality emissions standards.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Procure 26 re-manufactured diesel locomotives and overhaul 6 high-horsepower 
(HHP) electric locomotives.
DESCRIPTION:

                            Locomotive overhauls and replacements are needed to maintain a state of good 
repair.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Twenty-six diesel locomotives have been delivered 
and are in service. Specification development  for the electric 
locomotive overhaul is currently underway.

STATUS:

                                                                                     Project 
cost decreased by $10.8M  due to completion of the overhaul of 
AEM7 locomotives. Project is complete and has been removed.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
237

0
107,624
107,861
86,122

0
57
0

92,260
92,317
73,688

0
180

0
3,533
3,713
2,970

0
0
0

2,000
2,000
1,600

0
0
0

4,000
4,000
3,200

0
0
0

3,000
3,000
2,400

0
0
0

1,831
1,831
1,464

0
0
0

1,000
1,000

800

0
180

0
15,364
15,544
12,434

0
0
0
0
0
0

1203, 1245

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 6 CONSTRUCTION PROGRAM
                    MARC Edgewood Station

                                                          
Assessment of Transit Needs for Maryland Base Realignment and Closure - Line 40

                                                                            Current ridership and anticipated growth due to 
BRAC will be better accommodated in a permanent facility.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Phase I of the project included expanded parking and ADA platform improvements. 
Phase II improvements include replacement of the existing station trailer with a permanent building 
and site enhancements to improve customer service and  ADA access. This is a BRAC-related 
project.

DESCRIPTION:

                            This project includes an improved station environment for customers and 
provides access in compliance with the Americans with Disabilities Act (ADA).
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               An average of 274 MARC boardings per day occurred 
during FY 2012.
USAGE:

                  Phase I parking expansion and ADA platform 
improvements were completed in FY 2008.  Phase II construction 
is now also complete.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
809

0
4,293
5,102
3,586

0
809

0
1,661
2,470
1,820

0
0
0

2,632
2,632
1,766

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

2,632
2,632
1,766

0
0
0
0
0
0

1296

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 7 CONSTRUCTION PROGRAM
                    MARC Positive Train Control

                                                          
None.

                                                                            Positive Train control for MARC will create a 
safeguard against train collision through proper train spacing on the tracks and active speed limit 
oversight.  Federal Railroad Administration requires the system be operational by 2015.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Support implementation and development of Positive Train Control for MARC as 
required by the Federal Railroad Administration and Code of Federal Regulations. Positive Train 
Control incorporates an on-board computer that ensures all signals are received by the various parts 
of the system to prevent collision, maintain speed limits, and train spacing, while also protecting track 
workers who have been given exclusive use of the tracks. If the on-board computer determines the 
train cannot operate safely within the restrictions, it applies the brakes thus preventing any potential 
accidents. All locomotives will be upgraded to operate the Positive Train Control system.

DESCRIPTION:

                            Ensure the safe of operation of MARC service.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Procurement is underway with construction scheduled 
to begin in FY 2013.
STATUS:

                                                                                     Project 
cost increased by $2.0M due to  the addition of the new MARC IV 
coaches to the project scope.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
28
0

14,031
14,059
9,515

0
28
0

137
165

0

0
0
0

1,803
1,803
1,442

0
0
0

9,591
9,591
7,673

0
0
0

2,500
2,500

400

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

13,894
13,894
9,515

0
0
0
0
0
0

1380

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 8 CONSTRUCTION PROGRAM
                    Paul S. Sarbanes Transit Center

                                                          
Purple Line -- Line 42

                                                                            Consolidating transit services at a single location in 
Silver Spring will improve efficiency and ease of use. Proposed high density TOD should increase 
ridership of MARC, Metrorail and Bus. The project will support the ongoing revitalization of downtown 
Silver Spring.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construct a transit center at the Silver Spring Metrorail Station under a transit-
oriented development (TOD) agreement between WMATA and a private developer, with a portion of 
the site reserved for future high-rise office, residential and hotel towers. It includes the construction of 
bus bays for Metrobus and Ride On, an intercity bus facility, a taxi queuing area, kiss and ride 
parking, and MARC platforms with connecting pedestrian bridge and elevator towers. Provision is also 
made for a future Purple Line Station and a hiker/biker trail.

DESCRIPTION:

                            This transit center project will expand and improve the multimodal connectivity of 
MARC, Metrorail and Bus for Silver Spring passengers.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               An average of 655 MARC boardings per day occurred
during FY 2012.
USAGE:

                  Construction is underway with completion now 
expected in FY 2013.
STATUS:

                                                                                     The 
project cost has increased by $4.7M. The contribution from 
Montgomery County is increased by $4.7M to cover the additional 
costs.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALX

Project total reflects a $36.8 million local contribution from Montgomery County.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

825
7,786

0
96,007

104,618
54,055

825
7,786

0
87,758
96,369
54,055

0
0
0

8,249
8,249

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

8,249
8,249

0

0
0
0
0
0
0

0254

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PAGE ________MTA-8



Maryland Transit Administration -- Line 9 CONSTRUCTION PROGRAM
                    MARC Halethorpe Station Improvements

                                                          
None.

                                                                            Platform and access improvements will improve 
service and reduce boarding times.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Phase I of the project provided an additional 428 surface parking spaces at the 
Halethorpe MARC Station.  Phase II includes installation of high-level platforms, a pedestrian bridge, 
new shelters, lighting, landscaping and full ADA access.

DESCRIPTION:

                            This project preserves and upgrades the Halethorpe MARC Station by improving 
ADA access, expanding parking, and adding passenger amenities.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               An average of 1,160 MARC boardings per day occurred 
during FY 2012.
USAGE:

                  Phase I is complete.  Construction of Phase II is 
underway with completion expected in FY 2013.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

302
2,949
1,694

24,915
29,860
22,599

302
2,949
1,694

18,813
23,758
17,718

0
0
0

6,102
6,102
4,881

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

6,102
6,102
4,881

0
0
0
0
0
0

0435

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PAGE ________MTA-9



Maryland Transit Administration -- Line 10 CONSTRUCTION PROGRAM
                    MARC West Baltimore Station Parking Expansion (ARRA)

                                                          
Red Line - Line 41

                                                                            Parking demand regularly exceeds the capacity of 
the existing lot.  Expanded lot will accommodate ridership growth and reduce overflow parking in 
adjacent communities.  Lot will be designed to accommodate the proposed Red Line as well as 
transit oriented development.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Demolition in Phase I cleared the way for parking expansion.  Phase II will more 
than double MARC commuter parking capacity from 316 to 638 spaces. In addition, the project will 
reconnect divided communities by rebuilding the 400 block of North Payson Street, introducing 
streetscape features, a community garden, and station artwork.  The project will also provide parking 
for the future Red Line/MARC interchange station.

DESCRIPTION:

                            This project includes expanded parking capacity to accommodate MARC 
ridership growth.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               An average of 749 MARC boardings per day occurred
during FY 2012.
USAGE:

                  Phase I demolition is complete.  Phase II construction 
begins in FY 2013.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALX

#8013 is an ARRA project.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

841
1,640

0
10,815
13,296
4,401

841
1,482

0
2,619
4,942
4,401

0
158

0
3,000
3,158

0

0
0
0

3,500
3,500

0

0
0
0

1,696
1,696

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
158

0
8,196
8,354

0

0
0
0
0
0
0

1089, 8013

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 11 CONSTRUCTION PROGRAM
                    MARC BWI Rail Station (ARRA)

                                                          
MARC Growth and Investment - Line 7

                                                                            Repairs to both garages and upgrades to the 
existing infrastructure are necessary to preserve the BWI Rail Station until a new station can be built.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Replace the existing two elevators at the BWI Rail Station and provide an additional 
elevator on each side of the pedestrian bridge as well as paths from the elevators to the overhead 
bridge. The project also includes electrical upgrades and installation of a new generator.  Structural 
improvements to the parking garages are also included.

DESCRIPTION:

                            This project provides new elevators for the BWI Rail station. It includes inspection 
and repairs to garages as well as maintenance repairs.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               There was an average of  2,070 daily boardings at this 
station in FY 2012.
USAGE:

                  ARRA-funded station renovations completed in FY 
2012.  Engineering and construction are underway for parking 
garage improvements.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
815

0
7,488
8,303
5,362

0
614

0
2,976
3,590
2,442

0
201

0
862

1,063
0

0
0
0

760
760
608

0
0
0

2,445
2,445
1,956

0
0
0

445
445
356

0
0
0
0
0
0

0
0
0
0
0
0

0
201

0
4,512
4,713
2,920

0
0
0
0
0
0

1358, 8008

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PAGE ________MTA-11



Maryland Transit Administration -- Line 12 CONSTRUCTION PROGRAM
                    Homeland Security

                                                          
Closed Circuit Television (CCTV) Improvements - Line 31

                                                                            This project enhances MTA's capabilities to protect 
critical infrastructure, provide law enforcement resources to increase their physical presence, train 
employees and transit riders to be aware of security related issues, and develop and enhance 
processes, standards, voice and video communication systems and cooperative agreements with 
local partners.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            To enhance the anti-terrorism and emergency preparedness processes, systems, 
law enforcement resources, and physical infrastructure. To reduce the risk and consequences of 
terrorism to MTA’s customers, infrastructure and communities.

DESCRIPTION:

                            This project enhances MTA's systems, law enforcement resources, and physical 
infrastructure.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Project ongoing.STATUS:

                                                                                     Project 
cost increased by $5.4M due to the availability of additional grant 
funding.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,834

0
63,151
65,985
65,656

0
1,183

0
23,443
24,626
24,336

0
1,651

0
8,140
9,791
9,831

0
0
0

19,568
19,568
19,489

0
0
0

10,200
10,200
10,200

0
0
0

1,800
1,800
1,800

0
0
0
0
0
0

0
0
0
0
0
0

0
1,651

0
39,708
41,359
41,320

0
0
0
0
0
0

1240, 1342, 1379, 1384, 1432, 1433, 1434

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 13 CONSTRUCTION PROGRAM
                    Freight Bridge Rehabilitation

                                                          
None.

                              On-going rehabilitation of freight bridges is necessary for safe and efficient 
operations. These freight operations are essential to the economic welfare of the areas they serve.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Funding for the inspection and rehabilitation of State-owned freight bridges. Bridges 
are regularly analyzed as to their structural condition and prioritized for improvements based upon 
specific axle-load requirements, economic necessity and available funding.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Tuckahoe Bridge stabilization and Seaford Line 
culvert construction projects completed in FY 2012.  Townsend 
Line and Hurlock Line culvert construction planned in FY 2014.

STATUS:

                                                                                     Project 
cost  increased by $2.0M due to the addition of FY 18 and 
increased costs for the Townsend and Hurlock improvements.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
5,228

0
16,560
21,788

0

0
3,332

0
8,864

12,196
0

0
673

0
15

688
0

0
268

0
2,204
2,472

0

0
250

0
2,046
2,296

0

0
455

0
1,567
2,022

0

0
250

0
745
995

0

0
0
0

1,119
1,119

0

0
1,896

0
7,696
9,592

0

0
0
0
0
0
0

0213

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 14 CONSTRUCTION PROGRAM
                    Light Rail Vehicle Overhaul

                                                          
None.

                                                                            Major overhaul of the Light Rail Vehicles and 
upgrades of selected systems will ensure safe operation, reduce ongoing maintenance costs, 
increase vehicle reliability and availability, and increase passenger comfort and security.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Perform a mid-life overhaul of the Light Rail fleet.  A 15-year inspection and 
overhaul of the major and sub-assemblies of the vehicles will be performed. The effort will also 
involve identifying and replacing obsolete parts to improve vehicle performance.  Project also 
supports ongoing overhauls of systems to ensure reliability and safety.

DESCRIPTION:

                            Projects include an ongoing and major overhaul of the Light Rail fleet to ensure 
safe, reliable service to the end of the cars' useful life.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Procurement is underway for the mid-life overhaul 
and construction is expected to begin in FY 2014.  Ongoing 
overhauls are underway.

STATUS:

                                                                                     Project 
cost increased by $47.7M, primarily due to additional scope 
requirements for the Mid-Life Overhaul.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,904

0
200,073
202,977
130,372

0
2,107

0
12,960
15,067
3,918

0
797

0
3,220
4,017

496

0
0
0

18,255
18,255
11,972

0
0
0

26,268
26,268
20,306

0
0
0

46,066
46,066
36,144

0
0
0

45,169
45,169
34,491

0
0
0

48,135
48,135
23,045

0
797

0
187,113
187,910
126,454

0
0
0
0
0
0

1153, 1346

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 15 CONSTRUCTION PROGRAM
                    Owings Mills Joint Development

                                                          
None.

                                                                            This project will provide state and local economic 
development benefits while supporting the State's goal to develop areas adjacent to transit stations.  
The project will also increase ridership through mixed-use development.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Project involves a master plan and site infrastructure improvements for joint 
development of the existing 46-acre surface parking lot at Owings Mills Metro Station. Site 
infrastructure includes replacement parking structures and utilities.

DESCRIPTION:

                            This project supports mixed-use Transit Oriented Development (TOD) 
immediately adjacent to the Metro station to reduce automobile trips.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Construction of the first garage is complete.  Garage 
#2 is on hold until FY 2016 due to economic and private 
development conditions.  Baltimore County has started 
construction of the Learning Center, a focus of the TOD site.  
Infrastructure construction is underway and will be completed in 
FY 2013.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERAL

Funding reflects $13.1 million contribution from Baltimore County.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

271
439

0
30,981
31,691

0

271
439

0
22,240
22,950

0

0
0
0

1,415
1,415

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

7,326
7,326

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

8,741
8,741

0

0
0
0
0
0
0

0057

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 16 CONSTRUCTION PROGRAM
                    Metro Railcar Overhauls

                                                          
Metro Railcar Truck Assembly Overhaul (ARRA) - Line 18

                                                                            On-going overhaul for Metro vehicle subsystems is 
required to reduce system failures and improve reliability.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Repair of critical equipment such as traction motors, gearboxes, axles and wheels.DESCRIPTION:

                            This project provides an overhaul of the Metro vehicles to ensure safe, reliable 
service to the end of the cars' useful life.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Specification development for next five-year overhaul 
cycle is underway with overhaul work scheduled to begin in FY 
2014.  Ongoing overhauls are underway.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
400

0
42,542
42,942
25,607

0
0
0

15,023
15,023
5,637

0
150

0
2,840
2,990
2,352

0
250

0
3,985
4,235
3,004

0
0
0

9,677
9,677
7,281

0
0
0

8,225
8,225
6,120

0
0
0

2,092
2,092
1,213

0
0
0

700
700

0

0
400

0
27,519
27,919
19,970

0
0
0
0
0
0

0091, 1281

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 17 CONSTRUCTION PROGRAM
                    Metro Railcar Truck Assembly Overhaul (ARRA)

                                                          
Metro  Railcar Overhauls - Line 17

                                                                            Obsolete parts and defective components are in 
need of repair or replacement to ensure proper operation.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Five-year overhaul cycle of major equipment to ensure safe and reliable operation 
of railcars.  Truck assemblies, which consist of critical equipment such as traction motors, gearboxes, 
axles and wheels require overhaul to ensure safe operation and to prevent high failure rate.

DESCRIPTION:

                            This project overhauls the Metro railcars truck assemblies to extend their useful 
life.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Construction is scheduled for completion in FY 2013.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALX

#8019 added as an ARRA-related project.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

18,000
18,000
18,000

0
0
0

15,314
15,314
15,305

0
0
0

2,686
2,686
2,695

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

2,686
2,686
2,695

0
0
0
0
0
0

8019

BUDGET

SPECIAL GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 18 CONSTRUCTION PROGRAM
                    Metro Fire and Security Management Systems

                                                          
None.

                                                                            The existing SCADA system is nearing the end of its 
useful life.  A new system will provide enhanced life safety functionality.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The project will modernize the entire passenger station Life Safety and Supervisory 
Control and Data Acquisition (SCADA) systems and replace the obsolete control center systems 
required to manage the overall Metro SCADA function.  This effort will affect the existing fire detection 
and management system with the associated station ventilation and smoke removal systems, the 
SCADA system for the primary control of passenger station security, smoke and fire suppression 
systems, and the motor controls for the ventilation and smoke removal electric fan motors.

DESCRIPTION:

                            This project provides up-to-date fire detection and management system for the 
safe operation of Metro.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Phase I, construction of the main fire and security 
management system is complete. Phase II, construction of a 
Digital Transmission System and integrating the system with the 
Central Control Center, will be completed in FY 2013.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

201
4,485

0
62,822
67,508
47,744

201
4,485

0
62,343
67,029
47,339

0
0
0

479
479
405

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

479
479
405

0
0
0
0
0
0

0457

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 19 CONSTRUCTION PROGRAM
                    Metro Electrical Substation Improvements

                                                          
None.

                                                                            Operational environment and normal wear have 
degraded the condition of electrical power supply equipment. The service life of the existing 
equipment has been met. Repair, refurbishment or replacement is necessary to ensure reliability and 
safety.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Overhaul and improvements to electrical substations used to supply power to Metro 
trains.  Includes equipment compartments, switch gear controls, flooring, power supply panels and 
electrical connections.

DESCRIPTION:

                            This project overhauls and improves the power supply for the Metro.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Construction work is expected to be complete in FY 
2013.
STATUS:

                                                                                     Project 
cost increased by $1.3M due to additional needs identified as the 
project approached completion.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
404

0
13,333
13,737
7,796

0
404

0
11,625
12,029
7,094

0
0
0

1,708
1,708

702

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,708
1,708

702

0
0
0
0
0
0

0474

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 20 CONSTRUCTION PROGRAM
                    Metro Interlocking Renewals

                                                          
None.

                                                                            Interlockings allow trains to cross from one track to 
another using turnouts and are important for operations.  Replacements are necessary to correct 
general degradation and wear and to ensure safety.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Complete rebuild of track interlockings on the Metro system, at locations such as 
Rogers Avenue, Reisterstown Plaza West, and Portal stations. Interlockings allow trains to cross from 
one track to another using a special track work turnout and a series of switches.

DESCRIPTION:

                            This project rebuilds interlockings as part of Metro's system preservation program.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Rogers Avenue interlocking was completed in FY 
2012, with closeout activities in FY 2013.  Engineering is 
underway for the Reisterstown Plaza West interlocking with major 
construction planned in FY 2015.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,461

0
8,558

11,019
7,262

0
1,120

0
2,383
3,503
1,250

0
601

0
710

1,311
1,048

0
500

0
100
600
480

0
240

0
5,365
5,605
4,484

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,341

0
6,175
7,516
6,012

0
0
0
0
0
0

1223

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 21 CONSTRUCTION PROGRAM
                    Kirk Bus Facility Replacement

                                                          
None.

                                                                            The existing Kirk facility is 65 years old, severely 
constrained, and cannot adequately maintain MTA's growing fleet of hybrid diesel-electric buses. MTA 
employees must park off-site on the surrounding neighborhood streets. By replacing the existing Kirk 
facility with two new "Green" buildings, substantial operational efficiencies will be realized, employees 
will be able to park on-site, and the community's environmental justice concerns will be addressed.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construct replacement for the existing Kirk Bus Division. Phase I of the project will 
construct a new maintenance facility on an expanded site and Phase II will construct an enclosed 
storage/operations facility.

DESCRIPTION:

                            The project enables the MTA to service hybrid diesel-electric and articulated 
buses at the Kirk Bus Division and incorporates sustainable design practices in the new Kirk 
facilities.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Construction of Phase I of the project will be 
advertised in FY 2013 with construction expected to begin in FY 
2014.  Construction of Phase II will proceed when funding 
becomes available.

STATUS:

                                                                                     $53.0M 
has been added to the project budget due to an award of $40.0M 
from the FTA State of Good Repair program and $13.0M in 
additional state matching funds to construct Phase I. The project 
moved from the D&E program to the Construction program.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

3,343
5,747
2,456

53,000
64,546
45,457

3,337
4,241
2,456

0
10,034
4,677

6
1,506

0
0

1,512
780

0
0
0

35,000
35,000
28,000

0
0
0

18,000
18,000
12,000

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

6
1,506

0
53,000
54,512
40,780

0
0
0
0
0
0

0705

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 22 CONSTRUCTION PROGRAM
                    Bus Procurement

                                                          
None.

                              Bus replacement levels are based on the fleet size and must be maintained to 
prevent high out-of-service rates and major repair problems that arise from retaining buses beyond 
their useful life.  The replacement program will serve to maintain the average age of the bus fleet.  
Replacement buses are hybrid diesel-electric which reduce emissions, fuel consumption, and noise 
levels.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Annual purchase of clean hybrid diesel-electric buses to replace those that have 
been in service for 12 or more years.  The MTA has more than 700 buses in its Active Fleet.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Average weekday bus ridership was 242,730 in FY 
2012.
USAGE:

                  57 40-foot hybrid diesel-electric buses were received 
in FY 2012 and are in revenue service.  53 40-foot hybrid diesel-
electric and 10 60-foot articulated hybrid diesel-electric buses will 
be purchased in FY 2013.

STATUS:

                                                                                     Project 
cost increased by $72.0M due to the addition of $34.0M for FY 18 
and an additional $38.0M to meet the fleet needs plan for FY 13 -
17.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

296,020
296,020
236,871

0
0
0

74,402
74,402
55,461

0
0
0

45,247
45,247
40,315

0
0
0

35,000
35,000
28,000

0
0
0

30,679
30,679
24,543

0
0
0

35,366
35,366
28,292

0
0
0

40,949
40,949
32,759

0
0
0

34,377
34,377
27,501

0
0
0

221,618
221,618
181,410

0
0
0
0
0
0

1172

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 23 CONSTRUCTION PROGRAM
                    Bus Communications Systems Upgrade

                                                          
CAD/AVL and Passenger Information Systems - Line 29

                                                                            The retrofit will provide a unified infrastructure on-
board buses and will fully integrate security and monitoring systems.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Retrofit of MTA buses with a unified, integrated, state-of-the-art suite of on-board 
bus equipment as well as fixed-end systems at operations and security monitoring centers; thereby 
allowing MTA to upgrade equipment and systems to enhance the delivery of safe and reliable 
customer service.

DESCRIPTION:

                            This project provides an integrated system for MTA's existing bus fleet to offer 
enhanced safety and security.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Construction is scheduled to begin in FY 2014.STATUS:

                                                                                     Project 
cost increased by $7.6M due to an adjusted scope of work to 
include purchase of 63 buses and to reflect the cost of scope 
enhancements that will enable the MTA to fully utilize the 
additional functionality provided by the new system.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,822

0
32,033
33,855

0

0
1,372

0
2,133
3,505

0

0
450

0
0

450
0

0
0
0

9,900
9,900

0

0
0
0

15,800
15,800

0

0
0
0

4,200
4,200

0

0
0
0
0
0
0

0
0
0
0
0
0

0
450

0
29,900
30,350

0

0
0
0
0
0
0

1333

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 24 CONSTRUCTION PROGRAM
                    Bus New Main Shop

                                                          
None.

                                                                            Major bus repairs will be done in a new shop freeing 
space in existing maintenance areas and will improve utilization of the existing maintenance facilities, 
and allow an increased number of articulated and alternative energy buses to be added to the existing 
fleet.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Design and construct a new bus maintenance shop within MTA's Washington 
Boulevard maintenance complex.  The new facility will be utilized to perform major bus repairs 
including engine replacement, transmission repairs, and HVAC repairs. The facility will be designed 
with "Green" design principles.

DESCRIPTION:

                            This project will provide a new facility for major repair and improve the use of 
existing maintenance facility by freeing space for additional bus bays and other areas designated 
for repairs.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Procurement is underway. Construction is expected 
to begin in FY 2014.
STATUS:

                                                                                     Project 
cost increased by $5.3M due to changes in the project scope 
requirements.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

156
2,000

0
31,277
33,433
25,024

98
1,195

0
0

1,293
3

58
805

0
0

863
0

0
0
0

20,500
20,500
16,400

0
0
0

10,777
10,777
8,621

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

58
805

0
31,277
32,140
25,021

0
0
0
0
0
0

1196

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 25 CONSTRUCTION PROGRAM
                    Mobility Vehicle Procurement

                                                          
None.

                              Mobility vehicles are required to meet service demand and adhere to performance 
standards.  An increase in vehicles is required to maintain established service benchmarks for on-
time performance, travel time and schedule compliance.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Procurement of paratransit services vehicles for service expansion and vehicle 
replacement.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Traditional Mobility average weekday ridership was 
5,165 in FY 2012.
USAGE:

                  Procurement of 40 sedan-replacement vehicles is 
underway with delivery expected in FY 2013.
STATUS:

                                                                                     Project 
cost increased by $10.0M for vehicle purchases in FY 2017 and 
2018.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

60,553
60,553
30,969

0
0
0

41,308
41,308
16,019

0
0
0

2,333
2,333
1,824

0
0
0

6,912
6,912
5,126

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

5,000
5,000
4,000

0
0
0

5,000
5,000
4,000

0
0
0

19,245
19,245
14,950

0
0
0
0
0
0

0541

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 26 CONSTRUCTION PROGRAM
                    Replacement of Fare Collection Equipment and Smart Card Implementation

                                                          
None.

                                                                            The new fare collection equipment will increase the 
efficiency of operations, reduce fraud, improve data collection and enhance reliability.  The Smart 
Card technology will allow faster passenger loading on bus and rail, and more accurate ridership 
numbers.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Replace existing fare collection equipment on core Bus, Light Rail and Metro 
Subway with automatic fare collection equipment which includes the implementation of Smart Card 
technology and credit card readers on the rail systems.

DESCRIPTION:

                            This project provides state-of-the-art fare collection and seamless fare payment in 
the Baltimore and Washington area transit systems.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Smart Card implementation is complete.  
Development of additional payment capabilities is underway.
STATUS:

                                                                                     Project 
cost decreased by $23.0M due to the elimination of the data 
collection equipment project, a bus fare collection effort, which 
was completed in FY 2011.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
40
0

78,618
78,658
4,035

0
0
0

68,908
68,908
4,035

0
40
0

3,043
3,083

0

0
0
0

3,864
3,864

0

0
0
0

1,000
1,000

0

0
0
0

550
550

0

0
0
0

503
503

0

0
0
0

750
750

0

0
40
0

9,710
9,750

0

0
0
0
0
0
0

0884, 1062, 1329, 1359, 1429

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 27 CONSTRUCTION PROGRAM
                    Trunked Radio Site Locations

                                                          
None.

                                                                            The additional trunked radio system sites will 
enhance radio coverage for MTA Operations and Maintenance activities thereby increasing safety and 
reliability.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Design, procure, and install an antenna and combiner/multi-coupler system 
upgrade for the six trunk radio sites. 

Phase I - Mays Chapel, Westview, and TV Hill.
Phase II - Owings Mills Maryland Public Television Tower, Baltimore County Hickey Tower, and 
Jacobsville in Anne Arundel County.

DESCRIPTION:

                            This project provides enhanced and dependable radio coverage for MTA services.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Phase I is complete.  Phase II will be completed in FY 
2013.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
710

0
12,474
13,184
5,326

0
710

0
8,065
8,775
1,799

0
0
0

4,409
4,409
3,527

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

4,409
4,409
3,527

0
0
0
0
0
0

0812

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 28 CONSTRUCTION PROGRAM
                    CAD/AVL Systems

                                                          
Bus Communications Systems Upgrade - Line 24

                                                                            The procurement of an updated and enhanced 
CAD/AVL system, together with the expanded data channel, will improve the operational efficiency of 
the bus fleet. These efforts will improve customer service by providing real time management and 
scheduling adherence as well as providing real-time information to patrons.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The Computer-Aided Dispatch and Automated Vehicle Location (CAD/AVL) project 
provides radio data channel expansion to improve bus fleet's voice and data communication.  It 
includes upgrades to the existing CAD/AVL system hardware and software as well as upgrading 
obsolete vehicle equipment with state of the art replacements. The vehicle location systems will be 
used to provide real-time vehicle arrival information to patrons.

DESCRIPTION:

                            This project upgrades for the bus fleet communication systems, enabling better 
tracking of buses and improves the quality of information available to patrons.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Installation of the CAD/AVL system will be completed 
in FY 2013.  Real-time information will be available to patrons in 
FY 2014.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
466

0
15,369
15,835
1,554

0
466

0
12,706
13,172
1,554

0
0
0

1,585
1,585

0

0
0
0

1,078
1,078

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

2,663
2,663

0

0
0
0
0
0
0

0813, 1418

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 29 CONSTRUCTION PROGRAM
                    Central Control Center

                                                          
None.

                                                                            The ability to operate four modes from one location, 
while replacing obsolete equipment.  The centralized operation will enable MTA to more quickly 
respond to incidents and emergencies, limiting disruptions, enhancing passenger safety and 
improving service quality.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            A newly expanded facility integrating the operations of Bus, Metro, Light Rail and 
MARC control centers.  Facility improvements include air handling units and heating and cooling 
systems replacements.

DESCRIPTION:

                            The ability to monitor the operation of four modes from one location will improve 
on-time performance and establish consistency within the operation modes.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Information systems installation and facility 
renovations are underway.
STATUS:

                                                                                     Project 
cost increased by $1.7M to accommodate additional facility 
improvement needs.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,427

0
13,998
15,425

0

0
1,093

0
2,079
3,172

0

0
334

0
9,382
9,716

0

0
0
0

2,537
2,537

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
334

0
11,919
12,253

0

0
0
0
0
0
0

1282, 1381

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 30 CONSTRUCTION PROGRAM
                    Closed Circuit Television (CCTV) Improvements

                                                          
Homeland Security - Line 13

                                                                            The CCTV system will provide effective surveillance 
of MTA stations and maintenance facilities for Homeland Security-related purposes.  Sites are 
prioritized on a system wide threat vulnerability assessment.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Installation of CCTV equipment in stations and maintenance facilities in four phases:
 
Phase I - 1 Light Rail and 10 Metro locations
Phase II - 5 Light Rail, 1 MARC, and 4 Metro Stations as well as the Metro Portal
Phase III - 3 Light Rail, 4 MARC, and 6 Metro Stations as well as an administrative complex
Phase IV - 3 Light Rail and 8 MARC Stations and 1 Metro location

DESCRIPTION:

                            This project enhances surveillance capabilities to improve safety.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Phases I and II are complete.  Construction of 
Phases III and IV is underway.
STATUS:

                                                                                     Project 
cost increased by $1.2M to complete funding for Phase IV.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,430

0
22,537
23,967
10,156

0
30
0

20,921
20,951
10,156

0
840

0
460

1,300
0

0
560

0
1,156
1,716

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,400

0
1,616
3,016

0

0
0
0
0
0
0

1090

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 31 CONSTRUCTION PROGRAM
                    Southern Maryland Commuter Bus Initiative

                                                          
None.

                                                                            Southern Maryland is one of the fastest growing 
regions in Maryland. The project will assist in keeping up with demand for commuter parking which 
continues to grow as more people move into the region.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construction of Commuter Bus Park and Ride lots at Dunkirk, Prince Frederick, 
Waldorf, New Market,  and Charlotte Hall in Southern Maryland.
DESCRIPTION:

                            This effort supports multiple parking expansion projects for Southern Maryland 
Commuter Bus services, addressing demand for increased commuter parking.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Prince Frederick was completed in FY 2012.  
Construction of Charlotte Hall began in FY 2012.  Waldorf and 
Dunkirk construction to begin in FY 2013. Design is underway for 
New Market.

STATUS:

                                                                                     Project 
cost increased by $1.8M due to the escalated costs of the 
Dunkirk and Waldorf lots.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

4,595
3,927
4,934

26,063
39,519
26,500

4,000
3,061
4,924
3,212

15,197
9,759

595
413

0
5,928
6,936
5,394

0
453
10

16,923
17,386
11,347

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

595
866
10

22,851
24,322
16,741

0
0
0
0
0
0

1035, 1036, 1037, 1038, 1041

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 32 CONSTRUCTION PROGRAM
                    Locally Operated Transit Systems Capital Procurement Projects (Local Jurisdictions) 
(ARRA)

                                                          
Locally Operated Transit Systems - Line 51

                              Intense use of equipment and increased service demand requires regular vehicle 
replacement and expansion as well as adequate support facilities providing reliable maintenance 
service.  The ridesharing program provides citizens with information on expanded commute options 
and provides companies with technical expertise needed to meet federal clean air requirements.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Funding to rural and small jurisdictions for transit vehicles, equipment and facilities.  
In addition, the MTA provides rideshare funds to Baltimore City, Anne Arundel, Baltimore, Calvert, 
Carroll, Frederick, Harford, Howard, Montgomery and Prince George's Counties and the Tri-County 
Council for Southern Maryland to promote the use of carpools and vanpools.  MTA facilitates federal 
funds for locally-sponsored projects.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Funds are awarded based on an annual application 
cycle.  Several projects, including the ARRA-funded vehicles and 
facilities for the Baltimore and Washington regions and Cecil 
County were completed in FY 2012.

STATUS:

                                                                                     Project 
cost increased by $16.1M due to the addition of FY 18.  Of the 
additional funding, $3.0M has been accelerated to prior program 
years.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALX

#8020, 8021, 8022, 8023, and 8024 are ARRA projects.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

129
29,518

0
234,886
264,533
238,091

27
19,967

0
144,581
164,575
150,684

55
1,625

0
18,971
20,651
18,531

47
1,550

0
20,579
22,176
20,115

0
1,550

0
13,897
15,447
12,990

0
1,638

0
13,301
14,939
12,935

0
1,638

0
11,869
13,507
11,446

0
1,550

0
11,688
13,238
11,390

102
9,551

0
90,305
99,958
87,407

0
0
0
0
0
0

0045, 0211, 0217, 0218, 0826, 0878, 1150, 1184, 1261, 
1347, 1348, 1355, 1356, 1373, 1426, 1431, 8020, 8021, 
8022, 8023, 8024

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 33 CONSTRUCTION PROGRAM
                    Capital Program Assistance to Private Non-Profit Agencies for the Transportation of the 
Elderly and Persons with Disabilities

                                                          
Locally Operated Transit Systems FY 2013 -- Line 53
Locally Operated Transit Systems FY 2014 -- Line 54

                              Program supports the State's goal of providing transportation services to the 
elderly and persons with disabilities.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Grant program to provide funding to private non-profit agencies for the 
transportation of the elderly and persons with disabilities.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Funds are awarded based on an annual application 
cycle.
STATUS:

                                                                                     Project 
cost increased by $2.8M due to the addition of FY 2018.  $1.4M 
of previously programmed funding has also been deferred to FY 
2018 due to revised cash flow estimates.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

43,589
43,589
36,497

0
0
0

21,934
21,934
19,175

0
0
0

287
287
229

0
0
0

3,617
3,617
2,894

0
0
0

4,722
4,722
3,777

0
0
0

4,633
4,633
3,706

0
0
0

4,196
4,196
3,356

0
0
0

4,200
4,200
3,360

0
0
0

21,655
21,655
17,322

0
0
0
0
0
0

0210

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 34 CONSTRUCTION PROGRAM
                    Montgomery County Local Bus Program

                                                          
None

                              These investments will make the Ride On bus system more convenient while 
improving passenger access to the Metrorail system.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Funding for annual bus replacement and preventive maintenance.DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Funds are awarded on an annual basis for local bus 
replacements.
STATUS:

                                                                                     Project 
cost increased by $10.0M to address the bus replacement needs 
of Montgomery County.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

65,790
65,790
18,005

0
0
0

41,090
41,090
2,805

0
0
0

700
700

0

0
0
0

11,000
11,000
8,800

0
0
0

7,000
7,000
1,600

0
0
0

2,000
2,000
1,600

0
0
0

2,000
2,000
1,600

0
0
0

2,000
2,000
1,600

0
0
0

24,700
24,700
15,200

0
0
0
0
0
0

0892, 0894

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 35 CONSTRUCTION PROGRAM
                    Prince George's County Local Bus Program

                                                          
None

                              These investments will make The Bus system more convenient while improving 
passenger access to the Metrorail system.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Funding for annual bus replacement.DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Funding is awarded on an annual basis for bus 
replacements. Fourteen large buses and six small cutaways were 
delivered in FY 2012.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

14,484
14,484
6,925

0
0
0

10,952
10,952
4,100

0
0
0

32
32
25

0
0
0
0
0
0

0
0
0

2,000
2,000
1,600

0
0
0

500
500
400

0
0
0

500
500
400

0
0
0

500
500
400

0
0
0

3,532
3,532
2,825

0
0
0
0
0
0

0893, 1430

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 36 CONSTRUCTION PROGRAM
                    Agencywide Roof Replacement  (ARRA)

                                                          
None

                              Repairs are needed to stop leaks, increase energy efficiency and extend service 
life.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Repair or replacement of roofs on MTA facilities.DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Washington Blvd. Bus Maintenance facility roof 
construction completed in FY 2012.  Light Rail North Avenue and 
Monroe building roof replacements are scheduled to begin in FY 
2013. Design is underway for Metro roof replacements.

STATUS:

                                                                                     Project 
costs increased by $1.7M due to the addition of FY 18 to the 
program.  FY 18 also includes $500K in previously programmed 
funding that has been deferred.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALX

#8002 is an ARRA project.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,463

0
26,095
28,558
21,026

0
1,166

0
12,508
13,674
10,899

0
319

0
290
609
487

0
378

0
3,422
3,800
3,040

0
200

0
2,550
2,750
2,200

0
200

0
1,875
2,075
1,660

0
100

0
3,325
3,425
2,740

0
100

0
2,125
2,225

0

0
1,297

0
13,587
14,884
10,127

0
0
0
0
0
0

0300, 8002

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 37 CONSTRUCTION PROGRAM
                    Takoma/Langley Park Transit Center (ARRA)

                                                          
Purple Line -- Line 42

                                                                            This area is the busiest transit transfer point, outside 
a rail station in the region, with 11 Metrobus, Ride On, The Bus and shuttle van routes.  The project 
will also address pedestrian safety issues.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construction of an off-street covered transit center at the intersection of MD 193 
and MD 650 in the Takoma/Langley Park community.  Associated SHA improvements include 
roadway and intersection improvements, pedestrian safety measures, and new sidewalks and 
crosswalks.  Project includes 12 bus bays to provide service for 11 bus routes, passenger shelters, 
public restroom facilities, a canopy over the entire facility and transit information services. The project 
will accommodate a future Purple Line station.

DESCRIPTION:

                            This transit center project will expand and improve the multimodal jurisdictional 
bus transfer center.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Project design is complete. Property acquisition and 
construction advertisement are both currently underway.
STATUS:

                                                                                     Project 
cost increased by $5.4M to account for higher costs for property 
acquisitions.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERAL

The estimated non-federal cost of $12.31 million is being funded by Montgomery County ($2.5 million), WMATA ($7.31 million) and 
Prince George's County ($2.5 million). The federal share consists of two grants, one for $818k and an $11.8 million ARRA grant.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

476
2,971

13,623
13,900
30,970
12,660

476
2,773

0
0

3,249
0

0
198

13,623
0

13,821
818

0
0
0

5,000
5,000
5,000

0
0
0

5,000
5,000
5,000

0
0
0

3,900
3,900
1,842

0
0
0
0
0
0

0
0
0
0
0
0

0
198

13,623
13,900
27,721
12,660

0
0
0
0
0
0

1164, 8030

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 38 CONSTRUCTION PROGRAM
                    Central Maryland Transit Maintenance Facility

                                                          
Assessment of Transit Needs for Maryland Base Realignment and Closure - Line 40

                                                                            The project will reduce operating costs, associated 
with the maintenance support function, and support local bus service in the Ft. Meade area.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Planning and design of a publicly-owned bus transit maintenance facility to support 
transit operations in Howard County, western Anne Arundel County and the City of Laurel.  This is a 
BRAC related project.

DESCRIPTION:

                            This project will reduce cost while providing an updated maintenance facility.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria: PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Design is underway with construction scheduled to 
begin in FY 2014.
STATUS:

                                                                                     NoneSIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALX

A $5.5 million FTA earmark to Howard County along with matching funds from Howard and Anne Arundel Counties will be applied 
towards total estimated project cost.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,143
3,014
4,676
8,833
6,655

0
93

3,014
0

3,107
2,073

0
1,050

0
0

1,050
840

0
0
0

4,676
4,676
3,742

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,050

0
4,676
5,726
4,582

0
0
0
0
0
0

1273

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 39 DEVELOPMENT AND EVALUATION PROGRAM
                    Assessment of Transit Needs for Maryland Base Realignment and Closure

                                                          
MARC Edgewood Station -- Line 6
Central Maryland Transit Maintenance Facility  -- Line 39

                              Central Maryland is expected to experience additional growth due to BRAC.  
Funding is provided to study transit improvements needed to support additional travel demand.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Assess transit needs related to the proposed BRAC assignments and prepare 
proposals to address identified needs.  Focus will be on Ft Meade, Bethesda, Aberdeen, Fort Detrick 
and Andrews AFB. This is a BRAC related project.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Coordination with BRAC bases and local jurisdictions 
is ongoing.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

3,239
0
0
0

3,239
0

1,910
0
0
0

1,910
0

333
0
0
0

333
0

196
0
0
0

196
0

200
0
0
0

200
0

200
0
0
0

200
0

200
0
0
0

200
0

200
0
0
0

200
0

1,329
0
0
0

1,329
0

0
0
0
0
0
0

1190

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 40 DEVELOPMENT AND EVALUATION PROGRAM
                    Baltimore Red Line

                                                          
MARC West Baltimore Station Parking Expansion (ARRA) -  Line 11

                              The Red Line will improve transit mobility in an east-west corridor of the Baltimore 
region. This project is intended to address traffic congestion, provide better connectivity to existing 
transit service, support new and future transit-oriented economic development and revitalization 
efforts and address regional air quality issues.  The Red Line will connect to MARC, Light Rail and 
Metro Subway.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Construct a 14-mile light rail line between Woodlawn area in western Baltimore 
County and Bayview Medical Center located within Baltimore City.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Average daily ridership in 2030 is estimated to be 
57,000.
USAGE:

                  Preliminary engineering and preparation of Final 
Environmental approvals are underway. Subject to a revenue 
increase and federal approval, Final Design could begin in the 
budget year. Without a revenue increase in the 2013 legislative 
session, the project will be put on hold and FY 14 funding will be 
reallocated within MTA's budget.

STATUS:

                                                                                     Project 
cost decreased by $32.4M due to no longer available federal 
funding previously programmed.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

60,799
143,600

7,000
0

211,399
76,976

60,799
44,581

0
0

105,380
21,783

0
58,419
7,000

0
65,419
24,377

0
40,600

0
0

40,600
30,816

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
99,019
7,000

0
106,019
55,193

0
0
0
0
0
0

0862

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 41 DEVELOPMENT AND EVALUATION PROGRAM
                    Purple Line

                                                          
Paul S. Sarbanes Transit Center -- Line - 9
Takoma/Langley Park Transit Center -- Line 38

                              The Purple Line will serve a highly congested corridor in Prince George's and 
Montgomery Counties connecting the Metrorail Red, Green and Orange lines to key employment, 
residential and institutional destinations.  This transit line also connects the MARC Brunswick, 
Camden and Penn lines and to Amtrak at New Carrollton as well as to regional and local bus services.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The Purple Line is a 16-mile light rail line that will operate between Bethesda and 
Silver Spring in Montgomery County and extend into Prince George's County to connect with the 
Metrorail system at College Park and New Carrollton. The Bethesda to Silver Spring portion would 
include a parallel hiker/biker trail. The project would provide direct connections  to both branches of 
the Metrorail Red Line, Green Line and Orange Line. The Purple Line will also link to all three MARC 
lines, Amtrak and regional/local bus services. The project includes 21 stations.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

               Ridership for 2030 is estimated at approximately 60,000 
daily boardings.
USAGE:

                  Preliminary engineering and preparation of Final 
Environmental approvals are underway. Subject to a revenue 
increase and federal approval, Final Design could begin in the 
budget year. Without a revenue increase in the 2013 legislative 
session, the project will be put on hold and FY 14 funding will be 
reallocated within MTA's budget.

STATUS:

                                                                                     Project 
cost decreased by $49.4M due to no longer available federal 
funding previously programmed.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

53,007
132,360

3,000
0

188,367
27,432

53,007
35,261

0
0

88,268
27,432

0
55,500
3,000

0
58,500

0

0
41,599

0
0

41,599
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
97,099
3,000

0
100,099

0

0
0
0
0
0
0

1042

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 42 DEVELOPMENT AND EVALUATION PROGRAM
                    Corridor Cities Transitway (CCT)

                                                          
SHA - I-70/I-270 Interchange
SHA - I-70, MD 85 Extended and MD 355 Relocated
SHA - MD 80 and MD 355 Relocated
SHA - I-70, Mt. Phillip Road to MD 144

                              The purpose and need for the project is to relieve congestion and improve safety 
due to existing and projected growth within the I-270/US 15 Corridor.  The CCT would also enhance 
mobility by serving existing and future transit-oriented land uses in the corridor.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            The Corridor Cities Transitway (CCT) will be a new 15 mile bus rapid transit (BRT) 
transitway in Montgomery County. The project will provide new intra-County transit service running 
northwest along existing and proposed transit-oriented land uses from the Shady Grove Metro Station 
in northern Rockville through Gaithersburg, Germantown and terminating just south of Clarksburg at 
COMSAT. The CCT will provide modal transfers to the existing MTA MARC Line at Metropolitan 
Grove and WMATA Metro Red Line at Shady Grove, as well as a supporting bus network.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The Locally Preferred Alternative alignment and mode 
(BRT) were selected in FY 2012. Subject to a revenue increase, 
preliminary engineering could begin in FY 14 for Phase I. Without 
a revenue increase in the 2013 legislative session, the project will 
be put on hold and FY 14 funding will be reallocated within MTA's 
budget.

STATUS:

                                                                                     FY 2014 
anticipated federal aid of $4.0M has been replaced with State 
Funds.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

13,811
21,433

0
0

35,244
1,501

12,245
0
0
0

12,245
1,501

1,566
4,250

0
0

5,816
0

0
17,183

0
0

17,183
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,566
21,433

0
0

22,999
0

0
0
0
0
0
0

1108

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 43 DEVELOPMENT AND EVALUATION PROGRAM
                    Southern Maryland Mass Transportation Analysis

                                                          
None.

                              Continued growth in Southern Maryland has created high levels of traffic 
congestion in the US 301/MD 5 corridor.  Planning is needed to determine the role of a high capacity 
transit service in the corridor.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception Granted

                            Planning activities to identify and protect an alignment for future development of 
high-capacity transit services in the US 301/MD 5 corridor from White Plains to the Branch Avenue 
Metrorail Station.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Corridor preservation study completed.  Grant funding 
requested from FTA to examine future transit opportunities in the 
corridor.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALX

1206

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,236
0
0
0

1,236
0

1,236
0
0
0

1,236
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transit Administration -- Line 44 DEVELOPMENT AND EVALUATION PROGRAM
                    MARC Growth and Investment Plan

                                                          
MARC BWI Rail Station (ARRA) - Line 12
Assessment of Transit needs for Maryland Base Realignment and Closure - Line 40

                              MARC Train service is at capacity and expansion is needed to accommodate 
future growth in the MARC corridors.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The MARC Growth and Investment Plan project includes environmental and 
preliminary engineering for nine miles of 4th track between Odenton and Halethorpe, a crossover 
bridge interlocking, and a new platform and station building at BWI Rail station.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Planning and Engineering underway for BWI Station 
improvement Projects. The MARC  Growth and Investment Plan 
is being updated in FY 2013.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

3,960
6,390

0
0

10,350
9,820

3,686
5,633

0
0

9,319
9,090

274
717

0
0

991
730

0
40
0
0

40
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

274
757

0
0

1,031
730

0
0
0
0
0
0

1209, 8031

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 45

AGENCYWIDE IMPROVEMENTS -- FY 2012 COMPLETIONS

4,9681 CompleteScheduling System (0513)
9752 CompleteEnergy Savings Initiatives (1422)

7,3163 CompleteLexington Market Transit Improvement/West Side Development (1060)

AGENCYWIDE IMPROVEMENTS -- FY 2013 AND 2014

1004 UnderwayPolice Dispatch CAD Records Management (1393)
1,4705 UnderwayTransit Info Center Telephone Systems Update (1395)

2106 UnderwayCapital Beltway South Side Transit Study D&E (1420)
1207 UnderwayCommuter Bus Retrofits (1375)

5,0008 UnderwayBethesda Metro Entrance D&E (1269)
5,9929 UnderwayWashington Boulevard Building Improvements (1247)
3,75510 UnderwayStation Signage Improvements (0843)
1,82511 UnderwayEngineering Management System (1204)
5,60612 UnderwayHoward Street Revitalization (1207)
9,64813 UnderwayNorthern District Police Facility Relocation (1324)
5,26614 UnderwayMAXIMO (1168)
3,22515 OngoingCommunications Systems Upgrades & Support (1367)

9816 OngoingCapital Program Support Fund (1239)
18017 OngoingInformation Technology Preservation Fund (1396)
5018 OngoingGuaranteed Ride Home (1419)

45019 OngoingADA Compliance (0266)
1,19120 OngoingAccess Control (1213)
1,13521 OngoingOwner-Controlled Insurance Program (0832)
6,13222 OngoingTelephone Communications Systems (0493)

77923 OngoingNew IT Equipment (1103)
3,43724 OngoingRail Purchase (0660)
2,24925 OngoingEnvironmental Compliance (1149)
1,27626 OngoingMiscellaneous Planning Studies (0510)

5027 OngoingWicomico Demolition and Hazmat Abatement (1392)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 45 (cont'd)

AGENCYWIDE IMPROVEMENTS -- FY 2013 AND 2014 (cont'd)

20028 OngoingEngineering Standards (0221)
93329 OngoingSafety and Infrastructure Improvements (1070)
88730 OngoingParking Lot Inspection & Repaving (0177, 0470)

3,60931 OngoingBridge & Tunnel Inspection and Corrosion Control Services (0608, 0752)
89532 OngoingNon-Revenue Vehicles (1079)
28033 FY 2013Rail Electrical System Preservation D&E (1321)

1,00034 FY 2013Asset Management (1435)
12035 FY 2013Video & Security Interoperability D&E (1372)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 46

BUS SYSTEM IMPROVEMENTS -- FY 2012 COMPLETIONS

7681 CompleteSupport Shops Equipment and Services (0783)
5,5122 CompleteFacilities Rehabilitation (1076)
1,1373 CompleteEquipment, Tools & Support Services (1078)
1,8734 CompleteFuel/Fluids Management System (1120)
5,4045 CompleteNW Division Upgrade (ARRA) (8027)

BUS SYSTEM IMPROVEMENTS -- FY 2013 AND 2014

3,4096 UnderwayFacilities Rehabilitation (0193, 1180)
2,0067 UnderwayDivision Maintenance Facility Ventilation Improvements (1073, 1181)
1,3428 UnderwayBus Lifts (1096)

3039 UnderwaySystemwide Improvements and Rehabilitation (1148)
1,21810 UnderwayWireless LAN D&E (1210)
3,12011 UnderwayDiesel Engine Replacements (1424)
1,95112 OngoingMaintenance Support Improvement Fund (0554)

17513 FY 2013Boiler Replacement D&E (1228)
50314 FY 2013Hybrid Battery Replacement (1436)
60015 FY 2013Wash Replacement (1421)

9,64816 FY 2014Bush Division Building #5 Improvements (0049)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 47

FREIGHT IMPROVEMENTS -- FY 2012 COMPLETIONS

1,4001 CompleteFreight Pollution-Reducing Locomotive Procurement (1423)

FREIGHT IMPROVEMENTS -- FY 2013 AND 2014

2402 UnderwayFreight/LTR Rail Abandonment (1100)
593 OngoingGrade Crossing Rehabilitation Fund (0212)

3814 OngoingCapital Improvement Program (0590)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 48

LIGHT RAIL IMPROVEMENTS -- FY 2012 COMPLETIONS

4911 CompleteElectrical Equipment Overhaul and Upgrade (1185)
2,9592 CompleteYard Switches Conversion (0451)
4,8753 CompleteSubstation Installation (ARRA) (8005)
5,5414 CompleteSubstation Breakers Replacement/Overhaul (ARRA) (8026)

LIGHT RAIL IMPROVEMENTS -- FY 2013 AND 2014

2445 UnderwayLight Rail Vehicle Cameras D&E (1211)
1,1716 UnderwayHoward Street Safety Improvements (0489)
4,7627 UnderwaySubstation Installations (ARRA) (0341)
1,5988 UnderwayElectrical Box Replacement (1187)

1849 UnderwayNorth Ave Yard Improvements D&E (1140)
13410 UnderwayRefurbish North Ave Carwash (1188)
16811 UnderwayYard Switches Upgrade-Manual to Electric (ARRA) (8028)
50012 UnderwayPA/LED Signs Replacement (1294)

4,57713 OngoingFacilities and Station Rehabilitation (0005, 1189, 1227)
3,57814 OngoingDrainage Improvements (0856)

19315 OngoingRail Installation (0797)
2,60416 OngoingGrade Crossing Repair (1048)
1,87617 OngoingBalance Weight Assembly (1254)
1,46218 OngoingRailroad Worker Protection Equipment (1364)
1,10919 OngoingBridge Preservation (0248)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 49

MARC  IMPROVEMENTS -- FY 2012 COMPLETIONS

501 CompleteEast Baltimore and Martins Evaluation D&E (1217)
2292 CompleteParking Needs Study D&E (1363)

2,0123 CompleteLaurel Station Rehabilitation (ARRA) (8006)
2,8764 CompletePassenger Warning System  at 7 CSX Stations (0420)

MARC  IMPROVEMENTS -- FY 2013 AND 2014

1215 UnderwayAberdeen Station Parking Expansion (1298)
8,3146 UnderwayPublic Address System (ARRA) (8011)
8,9037 UnderwayPA/LED Signs (0430)

3008 UnderwayProcure Riverside Maintenance Facility from CSX D&E (1177)
1,0249 UnderwayNew Bayview Station D&E (1292)
1,14310 UnderwayWest Baltimore New Station D&E (1290)
1,98011 OngoingSystem Preservation Fund (0634)
1,10012 OngoingMiscellaneous Facility Improvements and Rehabilitation (0199)
1,40713 OngoingParking Lot Improvements (1006)

22114 OngoingStructural Inspection D&E (1376)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 50

METRO IMPROVEMENTS -- FY 2012 COMPLETIONS

6,4051 CompleteStation Renovations (ARRA) (8016)
2,8262 CompleteBridge and Elevated Structures Rehabilitation (ARRA) (8018)

2613 CompleteCCTV Wireless Infrastructure (1293)
2684 CompleteTrain Control Replacement  D&E (1289)

2,7085 CompleteRail Shop Equipment Improvements (0838)
3,6236 CompleteFastener and Bolt Replacement (ARRA) (8014)
4,2727 CompleteTunnel and Underground Station Repairs (ARRA) (8017)

5868 CompleteReplacement of Street Gratings (1178)
5,4369 CompletePublic Address System (ARRA) (8015)
1,07110 CompleteRail Inspection Program D&E (0194)

METRO IMPROVEMENTS -- FY 2013 AND 2014

9,42311 UnderwayRail Fastener and Bolt Replacement (0455)
2,81812 UnderwayStation Emergency Telephones (1288)
2,68913 UnderwayPA/LED Signs (1295)

64114 UnderwayRail Vehicle and Signaling System Replacement D&E (1415)
31915 UnderwayThird Rail Cover Board (1425)

10,02216 OngoingRail Installation Program (0868)
2,65317 OngoingTunnel Structural Repairs (0529)
1,70118 OngoingMiscellaneous System Preservation Improvements (0179, 1186)
1,67619 OngoingBridge & Elevated Structures Rehabilitation Fund (0239)

62520 OngoingTrain Control Systems (0840)
1,00021 FY 2014Owings Mills Platform Rehabilitation (1413)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION - LINE 51

MOBILITY IMPROVEMENTS -- FY 2013 AND 2014

1181 OngoingTraveling Trainer Program (JARC) (1427)
6002 OngoingMiscellaneous Improvements Fund (1166)
1263 OngoingTraveling Trainer Program (New Freedom) (1428)
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52

LOCALLY OPERATED TRANSIT SYSTEMS

ALLEGANY COUNTY FY 2012 COMPLETIONS
61 CompleteDiagnostic PC

5162 CompletePreventive Maintenance (ARRA)

ALLEGANY COUNTY FY 2013 AND 2014
3003 OngoingPreventive Maintenance

74 FY 20132 AC Units
75 FY 20134 On-Vehicle Cameras
26 FY 2013Compact Floor Machine

107 FY 2013Copier/Fax
238 FY 2013Emergency Generator
709 FY 2013Fuel Provision
3010 FY 2013Heavy Duty Bus Lift
511 FY 2013Tire Changer

13012 FY 20142 Small Buses
66013 FY 20144 Small Replacement Buses

ANNAPOLIS FY 2012 COMPLETIONS
59014 Complete1 Trolley (ARRA)

1,64315 Complete5 Heavy Duty Replacement Buses (ARRA)
1116 CompleteJack Stands
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

ANNAPOLIS FY 2013 AND 2014
18017 OngoingPreventive Maintenance
2518 FY 20131 Support Vehicle
419 FY 20135 Radios

1420 FY 2013Bike Racks
621 FY 2013Gillig Software

1522 FY 2013Hybrid Bus Test Equipment
5023 FY 2013Operations Control Center

22124 FY 2013Surveillance Cameras
125 FY 2013Vehicle Farebox

2526 FY 20141 Support Vehicle
26127 FY 2014Bus Wash Rehabilitation
30028 FY 2014Electronic Farebox System
5629 FY 2014Facility Cameras & Lighting
9030 FY 2014Facility HVAC Rehabilitation

15231 FY 2014Tire Storage Facility

ANNE ARUNDEL COUNTY FY 2012 COMPLETIONS
32 See Annapolis for Projects

ANNE ARUNDEL COUNTY FY 2013 AND 2014
33 See Annapolis for Projects

19334 OngoingRidesharing

BALTIMORE CITY FY 2013 AND 2014
8035 OngoingRidesharing

BALTIMORE COUNTY FY 2013 AND 2014
17036 OngoingRidesharing
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

CALVERT COUNTY FY 2012 COMPLETIONS
437 CompleteAED Machine

41738 CompleteBus Facility Canopy
939 CompleteBus Shelter (ARRA)
140 CompleteBus Stop Signs
441 CompleteComputer Equipment (ARRA)

21942 CompleteElectronic Farebox System (ARRA)
6643 CompleteShop Equipment
644 CompleteTire Balancer

CALVERT COUNTY FY 2013 AND 2014
5045 Underway1 Replacement Van
9846 OngoingPreventive Maintenance
947 OngoingRidesharing

3048 FY 20131 Supervisory Vehicle
11549 FY 2013Electronic Fareboxes
2450 FY 2013Radio System and Radios

11551 FY 20142 Small Buses
63352 FY 20144 Medium Replacement Buses
6553 FY 2014Electronic Fareboxes
5054 FY 2014In-Vehicle Camera System

CAROLINE COUNTY FY 2012 COMPLETIONS
11255 Complete2 Small Replacement Buses
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

CAROLINE COUNTY FY 2013 AND 2014
156 FY 20132 Strobe Lights

1357 FY 20134 Radios
1158 FY 2013Block Heater Outlet

11659 FY 20141 Medium Bus
6160 FY 20141 Small  Bus
961 FY 2014Denton Parking Bus Shelter

1062 FY 2014Replacement Bus Cameras

CARROLL COUNTY FY 2012 COMPLETIONS
85063 CompleteOperations Facility & Parking Construction (ARRA)

CARROLL COUNTY FY 2013 AND 2014
5064 UnderwayBus Equipment Branding (ARRA)

20065 OngoingPreventive Maintenance
12966 FY 2013Fuel Provision
12067 FY 20142 Small Expansion Buses
12068 FY 20142 Small Replacement Buses

CECIL COUNTY FY 2012 COMPLETIONS
2869 CompleteAuto Destination Signs

1,38070 CompleteDiesel Fuel Pumps (ARRA)
19071 CompleteLarge Bus Storage Facility (ARRA)
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

CECIL COUNTY FY 2013 AND 2014
10472 OngoingPreventive Maintenance
3073 FY 201311 Surveillance Cameras
574 FY 20132 Bus Wraps
675 FY 20134 Bike Racks
476 FY 20135 Fareboxes

6877 FY 2013Bus Shelters
14678 FY 20142 Small Buses

179 FY 20145 Passenger Counters
6480 FY 2014NextBus Passenger Info System
5381 FY 2014Route Match System

CHARLES COUNTY FY 2012 COMPLETIONS
482 CompleteBike Racks (ARRA)

13883 CompleteDiesel Fuel Pumps (ARRA)
184 CompleteInformation Posts/Signs (ARRA)

1485 CompleteVideo Surveillance Cameras (ARRA)

CHARLES COUNTY FY 2013 AND 2014
41086 UnderwayPreventive Maintenance (ARRA)

887 FY 2013Bus Stop Signs
47788 FY 2013County VanGo Transfer Facility
22489 FY 2013Fuel Provision
5590 FY 2013Maintenance Facility Feasibility Study

22791 FY 2013Preventive Maintenance
39592 FY 20147 Small Buses
23293 FY 2014P&R Facility Improvements

DORCHESTER  COUNTY FY 2012 COMPLETIONS
5594 Complete1 Small Replacement Bus

PAGE _________MTA-57



LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

DORCHESTER  COUNTY FY 2013 AND 2014
3595 UnderwayPreventive Maintenance

14096 FY 20131 Medium Replacement Bus
2597 FY 20131 Minivan
4298 FY 201310 AVL Units
1299 FY 20134 Radios

113100 FY 20141 Medium Replacement Bus
135101 FY 2014Bus Facility Camera System
18102 FY 2014Cambridge Parking Lot Upgrade

FREDERICK COUNTY FY 2012 COMPLETIONS
1,100103 Complete2 Medium Hybrid Buses (ARRA)
1,100104 CompleteParking Lot Construction (ARRA)

FREDERICK COUNTY FY 2013 AND 2014
650105 OngoingPreventive Maintenance
123106 OngoingRidesharing
70107 FY 20132 Bus Engines

379108 FY 2013Fuel Provision
17109 FY 2013Parking Lot Cameras

GARRETT COUNTY FY 2012 COMPLETIONS
86110 Complete2 Small Replacement Buses

275111 CompleteEnclosed Vehicle Parking Canopy (ARRA)

GARRETT COUNTY FY 2013 AND 2014
181112 OngoingPreventive Maintenance
38113 FY 20131 Support Vehicle
83114 FY 20132 Minivans
20115 FY 2013Shah Software

103116 FY 20142 Small Buses
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

HARFORD COUNTY FY 2012 COMPLETIONS
173117 CompletePreventive Maintenance (ARRA)

HARFORD COUNTY FY 2013 AND 2014
4,210118 Underway12 Medium Expansion Buses (ARRA)

88119 OngoingRidesharing
162120 FY 2013Fuel Provision
80121 FY 2013Preventive Maintenance
10122 FY 2013Training PCs, AudioVisual Training Equipment & Software

198123 FY 20141 Medium Bus
130124 FY 2014Bus Shelters
15125 FY 2014Bus Stop Info Signs
17126 FY 2014Maintenance Equipment

HOWARD COUNTY FY 2013 AND 2014
61127 UnderwayBus Painting (ARRA)

100128 UnderwayBus Stop Amenities (ARRA)
150129 OngoingPreventive Maintenance
130130 OngoingRidesharing
100131 FY 20134 Hybrid Sedans
150132 FY 2013Communication System
179133 FY 2013Voucher Card System
830134 FY 20143 Medium Hybrid & 1 Small Hybrid Bus
78135 FY 2014Bus IT Package
50136 FY 2014Bus Shelters

KENT COUNTY
137 See Caroline County for Projects

MONTGOMERY COUNTY FY 2013 AND 2014
372138 OngoingRidesharing
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

OCEAN CITY FY 2012 COMPLETIONS
57139 Complete1 Small Replacement Bus

1,579140 Complete4 Heavy Duty Replacement Buses
18141 CompleteElectronic Fareboxes (ARRA)
50142 CompletePark & Ride Renovation (ARRA)

OCEAN CITY FY 2013 AND 2014
1,408143 Underway3 Heavy Duty Replacement Buses

250144 UnderwayBus Lifts
75145 UnderwayBus Spare Parts
75146 UnderwayCapital Maintenance Equipment

500147 OngoingPreventive Maintenance
2,500148 FY 20146 Heavy Duty Replacement Buses

15149 FY 2014Bus Barn Fire Suppression
125150 FY 2014Bus Barn Roof Repairs
100151 FY 2014Park & Ride Decking

1,250152 FY 2014Transit Facility & Bus Barn D&E

PRINCE GEORGE'S COUNTY FY 2013 AND 2014
269153 OngoingRidesharing

QUEEN ANNE'S COUNTY FY 2012 COMPLETIONS
144154 Complete1 Medium Replacement Bus (ARRA)

QUEEN ANNE'S COUNTY FY 2013 AND 2014
35155 OngoingPreventive Maintenance
14156 FY 2013Shop Tools
9157 FY 2013Tires

35158 FY 2014Bus Cameras
70159 FY 2014Bus Wash Facility Renovation
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

ST  MARY'S COUNTY FY 2012 COMPLETIONS
24160 Complete5 Bus Shelters (ARRA)
13161 CompleteBus Cameras
20162 CompleteBus Canopy Solar Lights (ARRA)
4163 CompleteBus Wash Solar Lights (ARRA)
1164 CompleteConcrete Pads (ARRA)
8165 CompleteDiagnostic Software

33166 CompleteDispatch Software
1167 CompletePassenger Amenities
9168 CompleteShop Equipment

31169 CompleteShop Equipment (ARRA)

ST  MARY'S COUNTY FY 2013 AND 2014
3170 UnderwayBike Racks

845171 UnderwayBus Barn Construction
6172 FY 20132 Wheelchair Tie-downs

35173 FY 2013Preventive Maintenance
47174 FY 20141 Small Bus

233175 FY 20142 Medium Replacement Buses

SOMERSET COUNTY FY 2012 COMPLETIONS
176 See Tri-County Council for the Lower Eastern Shore Projects

SOMERSET COUNTY FY 2013 AND 2014
177 See Tri-County Council for the Lower Eastern Shore Projects

TALBOT COUNTY FY 2012 COMPLETIONS
178 See Caroline County for Projects

TALBOT COUNTY FY 2013 AND 2014
179 See Caroline County for Projects
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

WASHINGTON COUNTY FY 2012 COMPLETIONS
100180 CompleteBus Shelters
135181 CompleteBus Shelters (ARRA)
206182 CompleteGFI Fareboxes (ARRA)
170183 CompletePreventive Maintenance (ARRA)
875184 CompleteTransfer Point Relocation (ARRA)

WASHINGTON COUNTY FY 2013 AND 2014
40185 UnderwayFarebox Equipment
80186 UnderwayOn-Board Surveillance Cameras

126187 FY 2013Fuel Provision
35188 FY 2013Mobile Data Computers
50189 FY 2013Passenger Shelter Installs

100190 FY 2013Preventive Maintenance
51191 FY 20141 Small Bus
82192 FY 2014On-Vehicle Video Surveillance

WICOMICO COUNTY FY 2012 COMPLETIONS
193 See Tri-County Council for the Lower Eastern Shore for Projects

WICOMICO COUNTY FY 2013 AND 2014
194 See Tri-County Council for the Lower Eastern Shore for Projects

WORCESTER COUNTY FY 2012 COMPLETIONS
195 See Tri-County Council for the Lower Eastern Shore and Ocean City for Projects

WORCESTER COUNTY FY 2013 AND 2014
196 See Tri-County Council for the Lower Eastern Shore and Ocean City for Projects

CENTRAL MD  REGIONAL TRANSIT FY 2012 COMPLETIONS
600197 CompleteAVL System Install & Maintenance (ARRA)
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

CENTRAL MD REGIONAL TRANSIT FY 2013 AND 2014
3,778198 UnderwayElectric Bus Project

TRI-COUNTY COUNCIL FOR  LOWER EASTERN SHORE FY 2012 COMPLETIONS
823199 CompleteAdmin Facility Phase I Rehabilitation and Furnishings
149200 CompleteComputer Software (ARRA)
40201 CompleteMaintenance Lift Equipment
12202 CompleteSecurity Updates (ARRA)

105203 CompleteTires
15204 CompleteTwo-Way Radios

TRI-COUNTY COUNCIL FOR  LOWER EASTERN SHORE FY 2013 AND 2014
2205 Underway1 Laptop

142206 Underway1 Medium Replace Bus
4207 UnderwayGPS Hardware

7,200208 UnderwayMaintenance Facility & Site Work
9209 UnderwayOffice Equipment

400210 OngoingPreventive Maintenance
109211 OngoingRidesharing
152212 FY 2013Fuel Provision
40213 FY 2013Maintenance Facility Support Vehicle

2,000214 FY 2013Presentation Case
20215 FY 2013Spare Parts
45216 FY 20141 Minivan
30217 FY 2014Bus Security Cameras
75218 FY 2014Passenger Amenities
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

ELDERLY/DISABLED NON-PROFITS FY 2013 AND 2014
11219 FY 2013Allegany County HRDC - Preventive Maintenance

125220 FY 2013ARC of Baltimore - 2 Small Buses & Preventive Maintenance
81221 FY 2013ARC of Montgomery County - 1 Small Bus & Preventive Maintenance
77222 FY 2013Associated Catholic Charities - 1 Small Bus & Preventive Maintenance

136223 FY 2013Bayside Community Network- 2 Small Buses & Preventive Maintenance
12224 FY 2013Charles County Nursing & Rehabilitation - Preventive Maintenance
71225 FY 2013Daybreak Adult Day Services - 1 Small Bus & Preventive Maintenance
14226 FY 2013Dorchester County Commission on Aging - Preventive Maintenance
89227 FY 2013Dove Pointe - 1 Small Bus & Preventive Maintenance
68228 FY 2013Easter Seals Hagerstown - 1 Small Bus & Preventive Maintenance
66229 FY 2013Easter Seals Silver Spring - 1 Small Bus & Preventive Maintenance
57230 FY 2013Friends Aware - 1 Minivan & Preventive Maintenance
8231 FY 2013Humanim - Preventive Maintenance

62232 FY 2013Kent Center - 1 Small Bus & Preventive Maintenance
6233 FY 2013Lifebridge Health - Preventive Maintenance

126234 FY 2013Progress Unlimited - 2 Small Buses & Preventive Maintenance
8235 FY 2013Shore Up - Preventive Maintenance

63236 FY 2013Southern Md. TCCAC - 1 Small Bus & Preventive Maintenance
204237 FY 2013Spring Dell - 3 Small Buses & Preventive Maintenance
12238 FY 2013UCP of Central Md. - Preventive Maintenance
72239 FY 2013Washington County Community Action Council - 1 Small Bus & Preventive Maintenance

123240 FY 2013Washington County Human Development Corp - 2 Small Buses & Preventive Maintenance
45241 FY 2013Worcester County Commission on Aging - 1 Minivan & Preventive Maintenance

120242 FY 2014Appalachian Parent Association - 2 Small Buses
120243 FY 2014ARC of Northern Chesapeake Region - 2 Small Buses
60244 FY 2014Bay Community Support Services - 1 Small Bus

120245 FY 2014Center for Life Enrichment - 2 Small Buses
60246 FY 2014Chi Centers - 1 Small Bus

120247 FY 2014Prologue Inc - 2 Small Buses
120248 FY 2014Somerset Community Services - 2 Small Buses
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LOCALLY OPERATED TRANSIT SYSTEMS

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION  
 START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSIT ADMINISTRATION -- LINE 52 (cont'd)

LOCALLY OPERATED TRANSIT SYSTEMS (cont'd)

ELDERLY/DISABLED NON-PROFITS FY 2013 AND 2014 (cont'd)
60249 FY 2014St Mary's Adult Medical Daycare - 1 Small Bus

120250 FY 2014Way Station - 2 Small Buses

EASTERN SHORE NON-PROFITS FY 2013 AND 2014
47251 OngoingJob Access and Reverse Commute (JARC) Program

882252 FY 2013New Freedom Program

WESTERN MD NON-PROFITS FY 2013 AND 2014
34253 OngoingJob Access and Reverse Commute (JARC) Program
68254 OngoingNew Freedom Program

SOUTHERN MD NON-PROFITS FY 2013 AND 2014
100255 OngoingJob Access and Reverse Commute (JARC) Program
400256 OngoingNew Freedom Program

CENTRAL MD NON-PROFIT FY 2013 AND 2014
2,382257 OngoingJob Access and Reverse Commute (JARC) Program

542258 OngoingNew Freedom Program
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WASHINGTON METROPOLITAN AREA TRANSIT
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Construction Program

Major Projects 223.5           243.3           224.9           235.6           240.1           245.0           1,412.4          

Special Funds 132.4           153.1           131.6           139.2           140.0           140.8           837.3             

Federal Funds - WMATA * 91.1             90.1             93.3             96.4             100.1           104.1           575.2             

*    These federal funds are received by WMATA directly and are not included in the MDOT budget.

SIX-YEAR
TOTAL



Washington Metropolitan Area Transit -- Line 1 CONSTRUCTION PROGRAM
                    Metrorail Debt Service

                                                          
WMATA Capital Improvement Program -- Line 2

                              Payments required to retire revenue bonds previously issued by the Washington 
Metropolitan Area Transit Authority to supplement construction costs of the Metrorail system.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Maryland Department of Transportation's share of Metrorail debt service payments, 
which supplement the 103-mile rail system's construction.
DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  The final maturity for the Metrorail construction bonds 
is FY 2015.  Maryland's final payment to WMATA for Maryland's 
share of the Metrorail construction bonds will occur in FY 2014.

STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

638,709
638,709
354,822

0
0
0

628,768
628,768
354,822

0
0
0

5,741
5,741

0

0
0
0

4,200
4,200

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

9,941
9,941

0

0
0
0
0
0
0

8002

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Washington Metropolitan Area Transit -- Line 2 CONSTRUCTION PROGRAM
                    WMATA Capital Improvement Program

                                                          
Metrorail Debt Service -- Line 1
Matching Funds -- Line 4

                              WMATA's FY 2013-2018 CIP is focused on infrastructure rehabilitation, 
replacement and maintaining  the Washington region's primary transit system in a state of good 
repair.  WMATA's FY 2013-2018 CIP includes, but is not limited to, projects to replace rail cars, 
rehabilitate some of the oldest segments of the Metrorail system, replace vehicles for Metrobus and 
Metro Access, and implement recommendations from the National Transportation Safety Board.  The 
projects included in WMATA's CIP are priority projects selected from WMATA's Capital Needs 
inventory, a detailed assessment of WMATA's capital needs over the next ten years.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The program provides Maryland's share of the funding for the Washington 
Metropolitan Area Transit Authority's Capital Improvement Program (CIP).  It includes Maryland's 
share of matching funds to federal formula funds received directly by WMATA as well as Maryland's 
share of additional state and local funds for WMATA capital projects.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  the FY 2013 - 2018 CIP was adopted by the WMATA 
Board of Directors on May 24, 2012.
STATUS:

                                                                                     The 
project cost increased by $118.0 million due to the addition of 
$183.4 million in FY 2018 and an adjustment to match WMATA's 
current funding requirement forecast.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

2,049,445
2,049,445

79,880

0
0
0

1,024,989
1,024,989

79,880

0
0
0

153,732
153,732

0

0
0
0

171,243
171,243

0

0
0
0

163,386
163,386

0

0
0
0

174,071
174,071

0

0
0
0

178,590
178,590

0

0
0
0

183,434
183,434

0

0
0
0

1,024,456
1,024,456

0

0
0
0
0
0
0

9003, 9004, 9005, 9006

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Washington Metropolitan Area Transit -- Line 3 CONSTRUCTION PROGRAM
                    Rail Cars/Capital Improvement Program

                                                          
None.

                              WMATA's Project Development Program provides for planning and preliminary 
design of projects within the WMATA region.  The addition of new rail cars provided significant relief 
to certain severe overcrowding conditions.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            This program funds Maryland's allocated share of the Washington Metropolitan 
Area Transit Authority's Project Development Program.  Another portion of this program funded 
Maryland's share of 48 new rail cars that were ordered in FY 2003.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Project Development Program planning studies are 
ongoing.  All of the rail cars purchased through this program are 
in service.

STATUS:

                                                                                     The 
project cost increased $1.1 million due to the addition of FY 2018.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

75,797
75,797

0

0
0
0

69,341
69,341

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

1,076
1,076

0

0
0
0

6,456
6,456

0

0
0
0
0
0
0

8011, 8013, 8014

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Washington Metropolitan Area Transit -- Line 4 CONSTRUCTION PROGRAM
                    Matching Funding for "Passenger Rail Investment and Improvement Act of 2008" - P.L. 
110-432

                                                          
WMATA Capital Improvement Program -- Line 2

                              Maryland is commited to providing its annual share of the match to the federal 
funds as part of the dedicated funding package for WMATA.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The Passenger Rail Investment and Improvement Act of 2008 authorizes new 
federal funds to be appropriated over a ten year period for capital and preventative maintenance 
projects of the Washington Metropolitan Area Transit Authority.  The federal legislation also requires 
matching funds from Maryland, Virginia, and the District of Columbia.  This program provides 
Maryland's share of the match to the federal funds.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Congress is expected to appropriate $150.0 million in 
Federal Fiscal Year 2013 and Maryland will provide $50.0 million 
in matching funds to WMATA.  The funds will be used for capital 
improvements including, but not limited to, the purchase of new 
rail cars to replace WMATA's 1000 series vehicles.

STATUS:

                                                                                     The cost 
increased $50.0 million due to the addition of FY 2018.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

549,992
549,992

0

0
0
0

94,159
94,159

0

0
0
0

49,424
49,424

0

0
0
0

56,310
56,310

0

0
0
0

50,000
50,000

0

0
0
0

50,000
50,000

0

0
0
0

50,000
50,000

0

0
0
0

50,000
50,000

0

0
0
0

305,734
305,734

0

0
0
0

150,099
150,099

0

9008

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Washington Metropolitan Area Transit -- Line 5 CONSTRUCTION PROGRAM
                    WMATA American Recovery and Reinvestment Act (ARRA) Capital Program

                                                          
None.

                              The funds are being used for capital projects which include the procruement of 
replacement buses and support equipment , rehabilitation of passenger and maintenance facilities, 
and upgrades to various operational and information technology systems.  WMATA's ARRA projects 
were selected based on WMATA's agency goals and the ability to meet the requriements of the 
federal law.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            The American Recovery and Reinvestment Act (ARRA), signed into law by 
President Obama on February 17, 2009, provides federal funding for infrastructure projects around 
the nation.  WMATA will receive $201.8 million directly from the federal government; no local match 
required.  Approximately $72.4 million of the federal funds are attributable to Maryland.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  WMATA's ARRA projects are forecasted to be 
complete in FY 2013.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

72,416
72,416

0

0
0
0

69,309
69,309

0

0
0
0

3,107
3,107

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

3,107
3,107

0

0
0
0
0
0
0

9009

BUDGET

SPECIAL GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Washington Metropolitan Area Transit -- Line 6 CONSTRUCTION PROGRAM
                    Metro Matters Program

                                                          
None.

                              The Metro Matters program was initiated in FY 2005 with a multi-year budget of 
approximately $3.9 billion.  A majority of Metro Matters project work was completed during FY 2005-
2010.  Repayment of long-term bonds issued by WMATA to fund the Metro Matters program will 
extend through FY 2034.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception Granted

                            Metro Matters is a regionally funded program of capital improvements for the 
Washington Metropolitan Area Transit Authority .  This program provides Maryland's share of the 
required contributions under the terms of the Metro Matters Funding Agreement.

DESCRIPTION:

PFA Status Yet to Be Determined
Exception Will Be Required

Not Subject to PFA Law

                  Maryland's share of the annual contributions to the 
Metro Matters program is approximately $10.5 million during the 
FY 2013-2018.  The final maturity date of the Metro Matters 
Bonds is in FY 2034.

STATUS:

                                                                                     The 
projects cost increased $10.5 million due to the addition of FY 
2018.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

94,068
94,068

0

0
0
0

31,356
31,356

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

10,452
10,452

0

0
0
0

62,712
62,712

0

0
0
0
0
0
0

9010

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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STAATE HIGGHWAYY ADMINNISTRAATION



STATE HIGHWAY ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

Construction Program

Major Projects 122.9           128.6           79.7             40.4             3.2               -                 374.8            

Safety, Congestion Relief and 701.1           694.7           684.4           658.6           670.2           680.9           4,089.9         
Community Enhancements

Other System Preservation 39.6             34.7             38.4             38.2             38.9             39.7             229.5            

Programs 3 & 8 11.2             13.1             12.4             13.9             10.2             10.3             71.1              

Development & Evaluation Program 24.2             56.8             79.6             38.3             16.4             8.8               224.1            

TOTAL 899.0           927.9           894.5           789.4           738.9           739.7           4,989.4         

Special Funds 364.1           444.9           466.7           505.5           476.3           483.9           2,741.4         
Federal Funds 534.8           482.9           427.8           283.9           262.6           255.8           2,247.9         

* Figures may not add exactly due to rounding

SIX-YEAR
TOTAL
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CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 1

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            Projects in the CHART program will aid in the reduction of travel time, reduce 
congestion and provide critical traffic information for the traveling public.  Messages on dynamic 
message boards provide information to aid in the safety and security of travelers.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    Coordinated Highway Action Response Team (CHART)

                            Install advanced traffic management system (ATMS) and advanced traffic 
information system (ATIS) technologies on Interstate highways and arterials statewide.  Technologies 
include cameras, traffic detectors, weather sensors, dynamic message signs, highway advisory 
radios, web sites and telecommunication networks.  CHART is comprised of five major components:   
1) Traffic and Roadway Monitoring; 2) Incident Management; 3) "511" - Traveler's Information;
4) System Integration and Communication; 5) Traffic Management.

                                                          

                  Engineering and Construction underway.  This represents a summary of the Statewide 
CHART program.  Individual corridor work is shown in the State Highway Administration's Safety, 
Congestion Relief, Highway and Bridge Preservation Program.
                                                                                     Added funding in FY18.

                                                                            Heavy volumes of traffic, stop-and-go commuter 
peaks, and lack of comprehensive information regarding current, real-time conditions on available 
alternatives contribute to and compound the effects of unexpected incidents.  With the growth in 
traffic outpacing any realistic hope of expanding capacity through building new highways, or 
expanding existing ones, it is imperative to operate the existing system more efficiently through the 
application of Intelligent Transportation System technologies and interagency teamwork.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
111,186

0
263,268
374,454
360,620

0
72,086

0
203,868
275,954
271,970

0
9,500

0
10,600
20,100
18,090

0
9,600

0
11,100
20,700
18,630

0
6,200

0
10,700
16,900
15,210

0
5,800

0
8,500

14,300
12,870

0
4,000

0
9,600

13,600
12,240

0
4,000

0
8,900

12,900
11,610

0
39,100

0
59,400
98,500
88,650

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-SW-1STIP REFERENCE #State1          12/01/2012



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 2

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This program targets transportation improvements in older urban areas with 
physical infrastructure that is in need of repair to support economic development and revitalization.  
Provides/promotes bike and pedestrian access to commercial centers, transit facilities, schools and 
other public facilities.  Encourages other State Agencies to target resources for those areas with the 
goal of increasing their attractiveness for private investment.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    Community Safety and Enhancement Program

                            This is the SHA element of the Statewide Neighborhood Conservation Program.  
Funds will be made available for highway transportation projects in designated revitalization areas.  
Areas will be designated by local jurisdictions, taking into account factors such as the age and 
number of abandoned and substandard structures, the extent of unemployment, and the 
redevelopment plans and strategies of the local jurisdiction.  Project improvements include roadway 
reconstruction, lighting and drainage improvements, streetscaping and roadway improvements.

                                                          

                  Engineering, Right-of-way and Construction underway.  This sheet represents a summary 
of this program.  Individual projects are shown in the State Highway Administration's Safety, 
Congestion Relief, Highway and Bridge Preservation Program.
                                                                                     Added funding in FY18.

                                                                            Some of Maryland's older urban areas contain 
significant investments in physical infrastructure that are underutilized due to their inability to attract 
new investment.  MDOT is joining with other State agencies to target resources for these areas with 
the goal of increasing their attractiveness to private investment.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
77,892
20,565

390,376
488,833
130,321

0
55,392
13,365

277,976
346,733
73,221

0
6,500

900
3,600

11,000
5,600

0
6,300

800
13,000
20,100
5,000

0
3,200
2,800

22,600
28,600
9,000

0
2,700

700
26,700
30,100
14,200

0
1,900
1,000

23,300
26,200
11,900

0
1,900
1,000

23,200
26,100
11,400

0
22,500
7,200

112,400
142,100
57,100

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-SW-2STIP REFERENCE #State2          12/01/2012



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 3

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This program supports community revitalization and other efforts to encourge 
pedestrian usage along State Highways.  Provides/promotes safer access to transit service for both 
surface bus and fixed rail systems.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    Sidewalk Program

                            This program will provide matching funds for the construction of sidewalks adjacent 
to State highways.  Fifty percent of project costs will be required from local and municipal project 
sponsors, except in urban revitalization areas where projects are eligible for 100 percent state 
funding, and in priority funding areas where projects are eligible for 75 percent state funding.

                                                          

                  Engineering, Right-of-way and Construction underway.  Working with local jurisdictions to 
identify projects.  This sheet represents a summary of the Program.  Individual projects are shown in 
SHA's Safety, Congestion Relief, Highway and Bridge Preservation Program.
                                                                                     Added funding in FY18.

                                                                            Program will support community revitalization efforts 
and efforts to encourage pedestrian usage along State highways consistent with the intent of the 
"Access 2000" legislation.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
7,547

295
41,929
49,771

0

0
4,747

295
34,729
39,771

0

0
1,500

0
800

2,300
0

0
200

0
2,200
2,400

0

0
200

0
1,900
2,100

0

0
300

0
700

1,000
0

0
300

0
800

1,100
0

0
300

0
800

1,100
0

0
2,800

0
7,200

10,000
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 4

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This program provides mitigation of highway noise to those communities that 
qualify for noise abatement.  Improves quality of life for eligible communities adjacent to access 
controlled facilities.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    Sound Barrier Program

                            Funding to implement retrofit sound barrier projects that meet eligibility criteria.

                                                          

                  Engineering, Right-of-way and Construction underway.  This consolidates the total dollars 
available for sound barriers that meet eligibility criteria.  Individual projects are shown in SHA's Safety, 
Congestion Relief, Highway and Bridge Preservation Program.
                                                                                     Added funding in FY18.

                                                                            Mitigating highway noise is an essential element of 
the Department's programs for environmental stewardship and community conservation.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
37,804

353
293,726
331,883
224,698

0
35,504

353
284,226
320,083
218,998

0
1,000

0
2,100
3,100
1,600

0
400

0
2,700
3,100
2,300

0
300

0
1,000
1,300

800

0
200

0
1,100
1,300

200

0
200

0
1,300
1,500

400

0
200

0
1,300
1,500

400

0
2,300

0
9,500

11,800
5,700

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-SW-4STIP REFERENCE #State4          12/01/2012



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 5

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            Implement strategies through the year 2025 that will primarily reduce nitrogen, 
phosphorus and sediment loads in waters that drain to the Chesapeake Bay from SHA-owned 
roads and coverage areas.  Implementation Strategies to  include: Structural and Non-Structural 
Best Management Practices; Environmentally Sensitive Designs; Stream and Wetland Restoration; 
and Afforestation.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily Life

Safety & Security
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    Total Maximum Daily Load (TMDL)

                            Plan, design, and construct stormwater controls and alternative water quality 
improvement strategies in Maryland Phase I and Phase II Counties in order to meet the US 
Environmental Protection Agency’s (EPA) Chesapeake Bay Total Maximum Daily Load (TMDL) 
requirements by the year 2025.  These strategies support the goal of protecting and restoring the 
Chesapeake Bay watershed.  The implementation will follow the State of Maryland commitment in its 
Watershed Implementation Phase I Plan (WIP I).

                                                          

                  Engineering underway.  Construction to begin during current fiscal year.

                                                                                     Added funding in FY14 thru FY18.

                                                                            SHA is required to adhere to the Chesapeake Bay 
TMDL and local TMDLs as a result of its National Pollution Elimination Discharge System (NPDES) 
Phase I and Phase II Municipal Separate and Storm Sewer System Permit (MS4) permits.  This 
programmatic effort is needed for compliance and supports the ultimate goal of improved water 
quality in Maryland streams, creeks, rivers, and the Chesapeake Bay.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
16,700

0
137,600
154,300
81,994

0
4,200

0
11,900
16,100
11,894

0
6,000

0
18,200
24,200
15,600

0
3,500

0
30,300
33,800
24,600

0
3,000

0
25,800
28,800
23,800

0
0
0

21,600
21,600
4,300

0
0
0

14,900
14,900

900

0
0
0

14,900
14,900

900

0
12,500

0
125,700
138,200
70,100

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 6

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            Projects in the Pedestrian Access to Transit program will provide barrier-free 
access to public transportation, promoting the use of alternative forms of transportation and 
potentially reducing vehicle miles traveled (VMT) and congestion on state roadways.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    Pedestrian Access To Transit

                            Install ADA-compliant sidewalk connections to provide access to transit facilities.  
Specific work elements include constructing new sidewalk or reconstructing existing sidewalk; 
installing curb and gutter, ADA-compliant curb ramps and driveway crossings; upgrading pedestrian 
signals to accessible pedestrian signals (APS); enhancing pavement markings and pedestrian 
signage; and providing concrete pads for bus shelters.

                                                          

                  Engineering and Construction Underway.  Projects constructed or under construction 
include MD 185 (Connecticut Avenue) in Montgomery County, MD 212 (Riggs Road) in Prince 
Georges County,  MD 542 (Loch Raven Boulevard) and MD 45 (York Road) in Baltimore County.
                                                                                     Added  funding in FY14 and FY15.

                                                                            The primary purpose of the Pedestrian Access to 
Transit Program is to provide barrier-free access to public transportation facilities for pedestrians and 
bicyclists.  Efforts are targeted toward locations within one-half mile of an existing transit station and 
will provide enhanced transit access, pedestrian amenities, and the promotion of transit-oriented 
development.  SHA coordinates with the Maryland Transit Administration, WMATA, local transit 
providers, and the counties and municipalities to identify needed improvements.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,000

0
20,400
21,400
14,980

0
0
0

7,600
7,600
5,320

0
1,000

0
4,800
5,800
4,060

0
0
0

3,500
3,500
2,450

0
0
0

4,500
4,500
3,150

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,000

0
12,800
13,800
9,660

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-SW-6STIP REFERENCE #Stat11          12/01/2012



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 7

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            Improvements to key intersections in the vicinity of Fort Meade are vital in support 
of the congressionally authorized BRAC initiative.  These improvements will provide congestion 
relief and safety improvements as well as provide for the safe and efficient movement of freight.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    BRAC Intersections near Fort Meade

                            Design and construct intersection improvements at key locations along access 
routes to Fort Meade.  Bicycle and pedestrian facilities will be provided where appropriate.

                                                          
MD 175, MD 713 to Disney Road (Anne Arundel Line 1)
MD 175, MD 295 to MD 170 (Anne Arundel County Line 6)
MD 198, MD 295 to MD 32 (Anne Arundel County Line 7)

                  Engineering and Right-of-Way underway.  Construction cost includes a $10.0 million 
payment to Fort Meade for gate improvements.

                                                                                     Added $6.1 million for right-of-way for MD 175 
at Mapes and Reese Roads. Move $22.1 million to Anne Arundel County Line 2 (MD 175) for right-of-
way and construction.

                                                                            Improved access to Fort Meade is a vital component 
needed to accommodate the increase of employment as a result of BRAC.  These intersection 
improvements will improve safety, capacity and operations in the near-term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,000
9,390

12,146
657

23,193
16,904

192
6,587

331
0

7,110
824

60
403

9,669
0

10,132
10,129

748
2,400
2,146

0
5,294
5,294

0
0
0

657
657
657

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

808
2,803

11,815
657

16,083
16,080

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 8

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            Improvements to key intersections in the vicinity of Bethesda Naval Medical 
Center are vital in support of the congressionally authorized BRAC initiative.  These improvements 
will provide congestion relief and safety improvements as well as provide for the safe and efficient 
movement of freight.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    BRAC Intersections near Bethesda Naval Center

                            Design and construct intersection improvements at key locations along access 
routes to Bethesda Naval Center.  Bicycle and pedestrian facilities will be provided where appropriate.

                                                          
MD 185, at Jones Bridge Road - Phase 1&3(Montgomery County Line 4)
MD 355, at Cedar Lane & Jones Bridge Road (Montgomery County Line 6)

                  Engineering and Right-of-Way underway. Awaiting final approval of $48.9 million from 
OEA for additional construction projects.

                                                                                     Moved from the Development & Evaluation 
Program to the Construction Program.  Awaiting full approval of funds from the Office of Economic 
Adjustments.

                                                                            Improved access to Bethesda Naval Center is a vital 
component needed to accommodate the increase of employment as a result of BRAC.  These 
intersections improvements will improve safety, capacity and operations in the near-term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
10,812
3,149

15,001
28,962
20,347

0
9,562

919
0

10,481
1,866

0
800
200

1,083
2,083
2,083

0
450

2,030
6,929
9,409
9,409

0
0
0

4,188
4,188
4,188

0
0
0

2,801
2,801
2,801

0
0
0
0
0
0

0
0
0
0
0
0

0
1,250
2,230

15,001
18,481
18,481

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 9

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    BRAC Intersections near Aberdeen Proving Grounds

                            Design and construct intersection improvements at key locations along access 
routes to  Aberdeen Proving Grounds.  Bicycle and pedestrian facilities will be provided where 
appropriate.

                                                          
US 40, Interchange at MD 715 (Harford County Line 3)
Perryman, Access Study (Harford County Line 5)

                  Engineering and Right-of-Way underway.

                                                                                     Added $8.6 million to Right-of-Way for MD 22 
at MD 462 and Utiliies for MD 22 at Old Post Road. Moved $8.6 million to Harford County Line 1       
(MD 22) for right-of-way and construction.

                              Improved access to Aberdeen Proving Grounds is a vital component needed to 
accommodate the increase of employment as a result of BRAC.  These intersection improvements 
will improve safety, capacity and operations in the near-term.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
6,922

13,800
0

20,722
16,309

0
5,321

0
0

5,321
908

0
1,350
2,020

0
3,370
3,370

0
251

7,899
0

8,150
8,150

0
0

3,881
0

3,881
3,881

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,601

13,800
0

15,401
15,401

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 10

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    BRAC Intersections near Andrews Air Force Base

                            Design and construct intersection improvements at key locations along access 
routes to  Andrews Air Force Base.  Bicycle and pedestrian facilities will be provided where 
appropriate.

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Prince George's Line 6)
I-95/495, Branch Ave. Metro Access (Prince George's Line 8)
MD 4, at Suitland Parkway (Prince George's Line 10)
MD 4, MD 223 to I-95 (Prince George's Line 11)
MD 5, US 301 to I-95 (Prince George's Line 12)

                  Engineering underway.

                                                                                     Added $2.0 million to Engineering for MD 337 
at I-495 NB Off Ramp and MD 218 and $0.9 million for right-of-way for MD 337 at MD 218.

                              Improved access to Andrews Air Force Base is a vital component needed to 
accommodate the increase of employment as a result of BRAC.  These intersection improvements 
will improve safety, capacity and operations in the near-term.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
6,497

900
0

7,397
7,383

0
955

0
0

955
941

0
650
10
0

660
660

0
1,050

560
0

1,610
1,610

0
3,442

330
0

3,772
3,772

0
400

0
0

400
400

0
0
0
0
0
0

0
0
0
0
0
0

0
5,542

900
0

6,442
6,442

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- State Wide -- Line 11

N/A

N/A

N/A

N/A

N/A

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    Operational Improvement Studies

                            Develop traffic management strategies to improve operations on the Capital 
Beltway, I-95, I-270 and US 301.

                                                          

                  Planning underway.

                                                                                     Added to the Development and Evaluation 
Program.

                              A comprehensive set of relatively low cost strategies is needed to address 
recurring and non-recurring congestion that occurs along these corridors.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

5,000
0
0
0

5,000
5,000

0
0
0
0
0
0

600
0
0
0

600
600

4,400
0
0
0

4,400
4,400

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

5,000
0
0
0

5,000
5,000

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Bridge Replacement/Rehabilitation

1,6191 CompletedCleaning and Painting of 7 bridges in Wicomico and Worcester County

Safety/Spot Improvement

9382 CompletedReplace/Upgrade Traffic Barriers at various locations in District 5; guardrails

2,9983 CompletedVarious locations in District 1 along MD 90, US 113 and US 13 Bus.; guardrails

Environmental Preservation

4334 CompletedBlue Star Memorial Highway; MD 301/US 50 split to Delaware State Line; landscaping (ARRA 
PROJECT)

US 301

Enhancements

Environmental Mitigation

4155 CompletedStatewide tree planting; Fifty to one hundred acres, plant approximately 200 trees per acre

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

1,0006 FY 2014Various locations in District 3 and 5;  thermpolastic thinline striping

1,0427 FY 2013Various locations in District 4 and District 7; pavement marking

4,5418 FY 2014Various locations in Gaithersburg Shop area of Montgomery County; mill/grind, patch and resurface 
pavements
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Resurface/Rehabilitate (cont'd)

4549 FY 2014Various locations in District 2; guardrail

4,54110 FY 2014Various locations in Fairland Shop area of Montgomery County; mill/grind, patch and resurface 
pavements

87611 FY 2014Various locations in District 1 and 2; thermoplastic thinline striping

1,94212 FY 2013Various locations in District 7; guardrail

52513 FY 2014Various locations in Cecil, Kent, Queen Anne's and Caroline Counties; sidewalks

1,02014 FY 2013Various locations in Baltimore and Harford Counties; joint sealing

85315 FY 2013Various locations in Anne Arundel, Calvert, Charles, and St. Mary's Counties; traffic barrier upgrades

89216 Under constructionVarious locations in District 4; slurry seal

2,82117 CompletedAt various locations in District 6; slurry seal

1,67518 CompletedVarious locations in Dorchester, Somerset, Wicomico and Worcester Counties; patching

1,20719 CompletedVarious locations in Dorchester, Somerset, Wicomico and Worcester Counties; traffic barrier

3,27620 Under constructionVarious locations in Baltimore or Harford Counties; patching

1,55621 Under constructionTraffic barrier upgrades at various locations in District 7; guardrail

1,33822 Under constructionInstall and upgrade traffic barrier in District 6; guardrail
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Resurface/Rehabilitate (cont'd)

2,82023 FY 2013Various locations in District 5 and Prince George's County; drainage

72424 FY 2013Concrete pavement repairs at various locations in District 5

72525 FY 2013Install/upgrade Traffic barrier at various locations in District 6

1,14326 FY 2013Traffic barrier upgrades at various locations in District 3

1,93227 Under constructionVarious Locations in District 5; slurry seal

Bridge Replacement/Rehabilitation

1,40628 FY 201311 existing bridges on MD 75, MD 77, MD 91, MD 144 and I 70

2,43729 FY 20146 existing bridges on MD 80 to I 270; clean and paint bridges

Safety/Spot Improvement

3,43230 FY 2014Various Stormwater Sites; drainage improvements

2,80131 FY 2013At various locations in District 5; sidewalks

3,74432 FY 2013At various locations in District 3; sidewalks

1,45733 FY 2013Various locations statewide; drainage

5,09034 CompletedVarious locations in District 6; pavement marking
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Safety/Spot Improvement (cont'd)

75735 CompletedVarious locations in District 7; pavement markings

2,13336 Under constructionVarious locations in Allegany and Garrett Counties; geometric improvements

44537 CompletedVarious locations in District 6; joint sealing

51738 Under constructionVarious locations in District 4; pavement markings

62239 FY 2013Repairs on Stormwater Facilities in various locations; drainage improvement

58840 Under constructionInstall/upgrade Traffic barriers in District 6

8,00041 FY 2013Sign Reflectivity Management Statewide; signing

41642 CompletedTraffic Barrier in District 4; guard rail

3,02943 Under constructionFriction Improvements in District 3 - Phase 3; joint sealing

2,71744 Under constructionStormwater Management facilities at various locations Statewide; drainage improvement

1,32645 FY 2013Berry Road; MD 210 to Marsh Hawk Drive; guardrailMD 228

Traffic Management

6,00046 FY 2014Traffic signs and APS in District 3; signalization

5,00047 FY 2014Sign Structure replacement in District 7
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Traffic Management (cont'd)

4,99948 FY 2014Sign Structure replacement in District 4

4,99949 FY 2014Sign Structure replacement in District 3

5,75050 FY 2013Various locations in District 3, 4 and 5; signalization

3,16851 FY 2013Various Locations in Districts 6 and 7; signalization

2,29552 FY 2013At various locations in District 5; signing

5,93553 FY 2013Various locations in District 5; signalization

3,26254 Under constructionVarious locations; signalization

1,14455 FY 2013Various locations in District 1 and District 2; signing

2,38356 FY 2013Various locations in District 1; signing

3,08857 FY 2013Various locations in District 4; signalization

2,58458 FY 2013Various locations in District 4; sign structures

2,59559 FY 2013Various locations in District 3; sign structures

3,25660 FY 2013Various locations in District 3; signing

1,27961 FY 2013Various locations in District 1 and District 2; signalization
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Traffic Management (cont'd)

2,43262 FY 2013Various locations in District 6 and District 7; signalization

6,02963 FY 2013Various locations in District 3; signalization

6,19464 FY 2013Modify/Install/Reconstruct traffic signals - District 3; signalization

6,02265 Under constructionInstall and modify Traffic Control devices in District 4; signalization

5,36066 Under constructionUPS/LED Signal installation/reconstruct in Districts in 3, 4, and 5

1,06467 Under constructionVarious Locations in District 1 and 2; signalization

1,78368 Under constructionVarious Locations in District 4; lighting

1,28769 Under constructionVarious Locations in District 1 and 2; signing

2,14670 Under constructionVarious Locations in District3; signalization

2,81071 Under constructionVarious Locations in District 3; signing

2,10472 Under constructionVarious Locations in District 5; signalization

93073 Under constructionVarious Locations in District 6 and 7; lighting

2,99974 Under constructionVarious Locations in District 4; signing

1,67475 Under constructionVarious Locations in District 5; lighting
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Traffic Management (cont'd)

1,98476 Under constructionVarious Locations in District 3; lighting

2,17077 Under constructionVarious Locations in District 6 and 7; signing

1,30078 Under constructionVarious Locations in District 1 and 2; lighting

2,04879 Under constructionVarious Locations in District 4; signalization

1,07480 Under constructionVarious Locations in District 6 and 7; signalization

2,54181 Under constructionSign Lighting System (Lumitrak) (ARRA PROJECT)

7,99982 Under constructionInterstate Highway Lighting - Phase 1 (ARRA PROJECT)

1,87583 Under constructionTraffic Detection at Signalized Intersections District 3, 6 and 7 (ARRA PROJECT)

5,47484 Under constructionUPS/LED - Phase 1 District 1, 2, 4 and 5 (ARRA PROJECT)

C.H.A.R.T. Projects

1,60085 FY 2013Statewide Automatic Vehicle Location Deployment

50086 Under constructionRoad Weather Information Systems Upgrade

79987 Under constructionCHART Closed Circuit Television deployment - Phase 4

3,20088 FY 2013CHART - Areawide Dynamic Message Signs Deployment - Phase 3
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

C.H.A.R.T. Projects (cont'd)

1,81889 Under constructionBack-up Power for CHART Cameras

1,00090 FY 2013First Responder Video Sharing

70091 FY 201310 CCTV Cameras Project

3,54092 Under constructionVarious Dynamic Message Signs Deployment (ARRA PROJECT)

2,39393 CompletedStatewide Dynamic Message Sign Upgrade/Replacement

Environmental Preservation

1,08794 FY 2013Various interchanges on US 50 and US 13; landscaping

1,52795 FY 2013Various interchanges on I 83, I 695 and I 95; landscaping

1,21996 FY 2013Various Interchanges on US 50 and MD 100

80197 FY 2013Various interchanges on I 70, I 68 and MD 200; landscaping

1,66398 FY 2013Various interchanges on I 70, I 95 ,US 29 and MD 100 ; landscaping

20499 Under constructionLandscaping at various locations in District 3 and District 5; landscaping

220100 Under constructionLandscaping at various locations in District 4 and District 7; landscaping

114101 FY 2013Landscaping at various locations in District 1 and District 2; landscaping
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Environmental Preservation (cont'd)

83102 Under constructionSeeding and plug installation at various locations in District 4,6 and 7;  meadow enhancement by 
removal of invasive species and re-establishment of native grasses and wildflowers (This project is 
split funded with Transportation Enhancement Program)

148103 Under constructionNative Plant Establishment and Integrated Roadside Vegetation Management in District 1 and 2; 
removal of invasive species and re-establishment of native grasses and wildflowers (This project is 
split funded with Transportation Enhancement)

59104 UnderwayNative Plant Establishment and Integrated Roadside Vegetation Management in District 3 and 5; 
removal of invasive species and re-establishment of native grasses and wildflowers (This project is 
split funded with Transportation Enhancement)

270105 CompletedTree Planting in District 1 and 2 (ARRA PROJECT)

424106 CompletedWetland and reforestation in District 4 and 7 (ARRA PROJECT)

236107 CompletedWetland and reforestation in District 5 (ARRA PROJECT)

281108 CompletedWetland and reforestation in District 3 (ARRA PROJECT)

60109 CompletedChesapeake Country National Scenic Byway Gateways; environmental preservation

572110 FY 2014MD 404/MD 309; Integrated Roadside Vegetation Management at various locations in District 2US  50

915111 FY 2014Integrated Roadside Vegetation Management - Allegany/Washington County line to 
Allegany/Garrett County line; landscaping

I   68

3,011112 FY 2013Vegetation Management at various interchanges between MD 100 to I 495; landscapingI   95

222113 FY 2013Blue Star Memorial Highway; US 50 split to Delaware State Line; landscapeUS 301
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Sidewalks

1,144114 FY 2013Various locations in Caroline, Cecil, Kent, Talbot and Queen Anne's County; sidewalk

Truck Weight

1,200115 FY 2014Virtual Weigh Station - Overheight detection

Enhancements

Archaeological Planning & Research

135116 UnderwaySynthesis of Maryland's archeological data; Synthesize 3500 archeological reports related to 
transportation projects; Archeological planning and research.

Landscaping/Scenic Beautification/Mitigation

127117 UnderwayNative Plant establishment and Integrated Roadside Vegetation Management in District 3 and 5; 
removal of invasive species and re-establishment of native grasses and wildflowers (This project is 
split funded with Environmental Preservation)

127118 UnderwayNative Plant establishment and Integrated Roadside Vegetation Management in District 1 and 2; 
removal of invasive species and re-establishment of native grasses and wildflowers (This project is 
split funded with Environmental Preservation)

127119 UnderwaySeeding and plug installation at various locations in District 4,6 and 7;  meadow enhancement by 
removal of invasive species and re-establishment of native grasses and wildflowers (This project is 
split funded with Environmental Preservation)

Environmental Mitigation

193120 UnderwayIntegrated Roadside Vegetation Management and Native Plant Establishment - US 50
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- STATE WIDE LINE 12 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements (cont'd)

500121 FY 2014Tree Planting at Various Locations in District 4

400122 CompletedTree planting SHA 2010; 750 acres of approximately 600 trees per acre

Congressional Earmarks

0123 Land acquisition for scenic easement in Cecil, Kent and Queen Anne's Counties (Earmark $10 
million; R/W) (Project underway)
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  ALLEGANY COUNTY



 



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Allegany County -- Line 1

Interstate

Interstate

Primary

48,000

61,400

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            I-68 provides a critical link through Western Maryland. Maintaining these 
structures supports this east/west movement.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-68, National Freeway

                            Rehabilitation of Bridge 01092 on MD 51 over CSX, Canal Parkway and Bridge 
01096 on I-68 (Cumberland Thruway) over Wills Creek/CSX/Municipal Streets including ramps 01107, 
01108, 01109, 01110, 01111 and 01112 which connect to the Cumberland Thruway Structure.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            Bridge rehabilitation including cleaning, painting, 
lighting, superstructure and substructure repairs.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0

16,204
16,204
15,914

0
0
0

15
15
11

0
0
0

2,568
2,568
2,464

0
0
0

7,475
7,475
7,337

0
0
0

6,146
6,146
6,102

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

16,189
16,189
15,903

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-A-1STIP REFERENCE #AL4091          12/01/2012



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Allegany County -- Line 2

Interstate

Urban Interstate

Primary

13,400

19,000

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            I-68 provides a critical link through Western Maryland. Replacing this bridge 
supports this east/west connection for travel and goods movement.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-68, National Freeway

                            Replace/rehabilitate Bridge deck 0110200 over Kelly Road/Blvd. and CSXT and 
Bridge deck 0110300 over Patterson Ave.

                                                          

                  Engineering underway. Construction to begin during current fiscal year.

                                                                                     Added to the Construction Program.

                                                                            Bridge rehabilitation including cleaning, painting, 
lighting, deck , superstructure and substructure repairs are required.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
490

0
12,058
12,548
12,493

0
407

0
0

407
360

0
83
0

1,189
1,272
1,264

0
0
0

5,301
5,301
5,301

0
0
0

4,767
4,767
4,767

0
0
0

801
801
801

0
0
0
0
0
0

0
0
0
0
0
0

0
83
0

12,058
12,141
12,133

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Allegany County -- Line 3

Intermediate Arterial

Other Principal Arterial

Primary

12,700

18,000

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing bridge is structurally deficient.  The bridge provides a critical link 
from Maryland to West Virginia.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    US 220, McMullen Highway

                            Replaced Bridge 1060 over the Potomac River.  Shoulders and sidewalks will 
accommodate bicycles and pedestrians.  Existing structure will be removed. (ARRA)

                                                          

                  The new bridge is Open to Service, the project will remain active through FY14 to remove 
the old bridge.  The cost shown is the estimated cost for Maryland's share only (which is 
approximately 35% of the total cost).
                                                                                     None.

                                                                            The existing bridge was structurally deficient.PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
2,000
1,733
9,300

13,033
12,629

0
112

1,729
6,934
8,775
8,375

0
1,888

4
1,505
3,397
3,393

0
0
0

861
861
861

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,888

4
2,366
4,258
4,254

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Allegany County -- Line 4

Intermediate Arterial

Other Principal Arterial

Primary

9,200 - 18,000

11,800 - 32,650

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 220, McMullen Highway

                            Study to upgrade and/or relocate US 220 from I-68, via MD 53, to the West Virginia 
State Line (15.0 miles).  This represents Maryland's portion of a larger joint study from I-68 to Corridor 
H in West Virginia.

                                                          
US 219, I-68 to Pennsylvania State Line (Garrett County - Line 2)

                  Project Planning corridor studies underway.  The cost shown is SHA share only. West 
Virginia is the lead in performing this study.

                                                                                     None.

                              Improvements along the US 220 South corridor would enhance accessibility and 
promote economic development in the Appalachian Region.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,363
0
0
0

1,363
1,208

1,032
0
0
0

1,032
943

50
0
0
0

50
40

281
0
0
0

281
225

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

331
0
0
0

331
265

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ALLEGANY COUNTY LINE 5

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Safety/Spot Improvement

1,6891 CompletedNational Freeway; east of MD 736 to west of MD 936; drainage improvementI   68

Commuter Action Improvements

2422 Under constructionAli Ghan Road; at Christie Road; ridesharing facilitiesMD 144

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

5,6243 FY 2014Various locations in Allegany County; resurface

9964 CompletedMt. Savage Road; Parkersburg Road to south corporate limits of Mt. Savage; resurfaceMD  36

1,4935 FY 2013National Pike; Fifteen Mile Creek Road to West Shipley Road; resurfaceUS  40 SC

5,3946 CompletedNational Freeway; MD 55 to MD 658; resurfaceI   68

Bridge Replacement/Rehabilitation

1,0067 Under constructionCleaning and painting of bridges on MD 936, I 68 and MD 36

Safety/Spot Improvement

3,7208 Under constructionNational Freeway; at US 220 interchange; improvement access to I 68I   68 EB
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ALLEGANY COUNTY LINE 5 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements

Pedestrian/Bicycle Facilities

1989 FY 2014Amtrak Station Entryway Improvement
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  ANNE ARUNDEL COUNTY



 



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 1

Urban Minor Arterial

Urban Minor Arterial

Secondary

24,700

65,700

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This project will relieve traffic congestion on this failing intersection as a result of 
the projected volumes resulting from BRAC expansion.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 175, Annapolis Road

                            Construct intersection capacity improvements from west of MD 713 (Rockenbach 
Road/Ridge Road) to east of Disney Road/26th Street. (BRAC intersection improvement).

                                                          
MD 175, at Mapes and Reece Roads (Line 2)
MD 175, MD 295 to MD 170 (Line 6)
BRAC Intersection Improvements near Fort Meade (Statewide Line 7)

                  Construction underway.

                                                                                     None.

                                                                            The project will improve safety and operations along 
MD 175 and ease growing congestion resulting from BRAC expansion.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

4,606
8,562

13,168
12,992

0
0

3,440
3,319
6,759
6,633

0
0

514
5,243
5,757
5,707

0
0

652
0

652
652

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

1,166
5,243
6,409
6,359

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 2

Urban Minor Arterial

Urban Minor Arterial

Secondary

24,700

65,700

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This project will relieve traffic congestion at these failing intersections,as a result 
of the projected volumes from BRAC.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 175, Annapolis Road

                            Construct intersection capacity improvements at Mapes Road/Charter Oaks 
Boulevard and Reece Road (MD 174) (BRAC intersection improvement)

                                                          
MD 175, MD 713 to Disney Road (Line 1)
MD 175, MD 295 to MD 170 (Line 6)
BRAC Intersection Improvements near Fort Meade (Statewide Line 7)

                  Engineering and Right-of-Way underway.  Advanced Utilities to begin during current fiscal 
year.  Construction to begin during budget fiscal year.

                                                                                     Moved $22.1 million from Statewide Line 6 
(BRAC Intersections near Fort Meade) for right-of-way and construction.

                                                                            This project will improve safety and operations along 
MD 175 and ease growing congestion resulting from BRAC expansion at Fort Meade.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

7,854
14,200
22,054
22,026

0
0

176
0

176
148

0
0

3,540
0

3,540
3,540

0
0

4,138
2,837
6,975
6,975

0
0
0

6,958
6,958
6,958

0
0
0

4,405
4,405
4,405

0
0
0
0
0
0

0
0
0
0
0
0

0
0

7,678
14,200
21,878
21,878

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 3

Principal Arterial

Other Principal Arterial

Primary

63,300 - 81,275

124,800

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 3, Robert Crain Highway

                            Study to upgrade MD 3 from US 50 to MD 32 to address safety and capacity 
concerns (8.89 miles). Bicycle and pedestrian access will be provided where appropriate.

                                                          
US 301, South Corridor Transportation Study (Prince George's County - Line 16)
US 301, North of Mount Oak Road to US 50 (Prince George's County - Line 17)
MD 450, Stonybrook Drive to west of MD 3 (Prince George's County - Line 24)

                  Project Planning underway.

                                                                                     None.

                              This project would improve safety and operations and relieve congestion in this 
heavily traveled corridor.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,978
0

4,673
0

8,651
2,785

3,869
0

4,673
0

8,542
2,708

10
0
0
0

10
7

99
0
0
0

99
70

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

109
0
0
0

109
77

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-AA-3The estimated cost is for the entire project in Anne Arundel and Prince George's counties.STIP REFERENCE #AT1981          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 4

Principal Arterial

Freeway/Expressway

Primary

98,700

134,700

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 295, Baltimore Washington Parkway

                            Study to widen MD 295 from 4 to 6 lanes from MD 100 to I-195 including an 
interchange at Hanover Road and improvements to Hanover Road from the CSX railroad tracks in 
Howard County to MD 170 (3.27 miles).

                                                          

                  Project Planning complete.

                                                                                     None.

                              This project would help ease congestion and improve access to one of the State's 
economic engines, the Baltimore-Washington International Thurgood Marshall Airport.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,554
0
0
0

2,554
2,043

2,554
0
0
0

2,554
2,043

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-AA-4STIP REFERENCE #AA3721          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 5

Principal Arterial

Urban Freeway/Expressway

Primary

126,450

159,900

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 50, John Hanson Highway

                            Study to investigate options for alleviating congestion on US 50 from MD 70 to         
MD 2 (north), including the Severn River/Pearl Harbor Memorial Bridge.  (1.7 miles)

                                                          

                  Feasibility Study complete.

                                                                                     None.

                              The approaches to the Severn River/Pearl Harbor Memorial Bridge experience 
severe congestion, particularly the eastbound direction during the evening peak period.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

563
0
0
0

563
0

563
0
0
0

563
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 6

Urban Minor Arterial

Urban Minor Arterial

Secondary

24,700 - 38,000

54,300 - 82,200

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 175, Annapolis Road

                            This study will identify traffic flow improvements on MD 175 from MD 295 to         
MD 170 including the MD 175/MD 295 interchange (5.2 miles).  Bicycles and pedestrian 
accommodations will be provided where appropriate.  (BRAC Related)

                                                          
MD 175, MD 713 to Disney Road (Line 1)
MD 175, at Mapes and Reece Roads (Line 2)
MD 198, MD 295 to MD 32 (Line 7)
BRAC Intersection Improvements at Fort Meade (Statewide Line 7)

                  Partial Engineering underway. The Engineering shown is for the design of the MD 295 
interchange.

                                                                                     None.

                              This project would address current and future congestion along MD 175 and will 
improve access to Fort Meade.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,000
8,519

0
0

11,519
10,832

2,603
2,178

0
0

4,781
4,166

0
1,000

0
0

1,000
1,000

397
1,000

0
0

1,397
1,343

0
4,341

0
0

4,341
4,323

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

397
6,341

0
0

6,738
6,666

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Anne Arundel County -- Line 7

Other Principal Arterial

Other Principal Arterial

Secondary

26,000

42,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 198, Laurel Fort Meade Road

                            Study to address capacity needs on MD 198 from MD 295 to MD 32 (2.66 miles).  
Bicycle and pedestrian access will be provided where appropriate.  (BRAC Related)

                                                          
MD 175, MD 713 to Disney Road (Line 1)
MD 175, at Mapes and Reece Roads (Line 2)
MD 175, MD 295 to MD 170 (Line 6)
BRAC Intersection Improvements at Fort Meade (Statewide Line 7)

                  Project Planning underway.  County contributing up to $3.5 million for the planning phase.

                                                                                     None.

                              MD 198 is a key link to Fort Meade from points south and west.  The area in and 
around Fort Meade will experience substantial growth as a result of BRAC.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 8

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

4531 CompletedVarious Locations in Anne Arundel County; joint sealing

1,4002 CompletedGovernor Ritchie Highway; Hammonds Lane to Baltimore City Line; resurfacing (ARRA PROJECT)MD   2

1,1473 CompletedSolomons Island Road; Lothian Roundabout to Harwood Drive; resurfacing (ARRA PROJECT)MD   2

3064 CompletedBelle Grove Road; 10th Avenue to MD 2; resurfacing (ARRA PROJECT)MD 170

4605 CompletedGenerals Highway; MD 450 to Bestgate Road; resurfacing (ARRA PROJECT)MD 178

7356 CompletedBaltimore Washington Parkway; MD 100 to Hanover Road; resurfacing (ARRA PROJECT)MD 295 SB

3287 CompletedAnnapolis Street; MD 436 to MD 450 and MD 70 SB at MD 435; resurfacing (ARRA PROJECT)MD 435

Bridge Replacement/Rehabilitation

2,3398 CompletedRidge Road; over MD 295; bridge deck replacement

3389 CompletedJohn Hanson Highway; over Weems Creek; clean and paint bridge (ARRA Project)I  595

Safety/Spot Improvement

26010 CompletedVarious locations in District 5; installation of rumble strips (Also shown in Calvert, Charles and St. 
Mary's Counties)

1,40811 CompletedFunctional Enhancement of stormwater management facilities 2nd Phase; reconstruction of 
stormwater management facilities (This project is a split funded project with the Enhancement 
Program)
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 8 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions (cont'd)

Safety/Spot Improvement (cont'd)

6712 CompletedFort Smallwood Road; Lauren Way to Sycamore Road; ADA improvements (ARRA PROJECT)MD 173

8613 CompletedQuarterfield Road; Queenstown Road to Old Stage Road westbound; ADA improvements (ARRA 
PROJECT)

MD 174 WB

Enhancements (cont'd)

Scenic/Historic Highway Programs/Visitor Centers (cont'd)

2,64714 CompletedLondon Town Visitor's Center & Museum - construct a Visitor's Center and Museum at Historic 
London Town and Gardens in Edgewater (Visitor's Center Complete)

Congressional Earmarks

015 Linthicum; Peer review study of conflicts between road system and light rail operations (Earmark 
$80,000; Project Complete) Sponsor: Maryland Transit Administration

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

10,48216 FY 2014Various locations in Southern Anne Arundel County; mill/grind, patch and resurface pavement

9,34517 FY 2014Various locations in Northern Anne Arundel County; mill/grind, patch and resurface pavement

7,92918 FY 2013Various locations in Northern Anne Arundel County

79519 Under constructionHoward County Line to MD 713; resurfacing (ARRA PROJECT)MD 100 EB
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 8 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Resurface/Rehabilitate (cont'd)

74220 FY 2013Defense Highway; Housley Road to Generals Highway; resurfaceMD 450

Bridge Replacement/Rehabilitation

5,31021 Under constructionWest Nursery Road;  over MD 295 (NB and SB); bridge rehabilitation

3,35822 Under constructionCleaning and Painting of bridges on MD 176, MD 174, MD 32, MD 2 and MD 10 in Anne Arundel 
County

90823 CompletedCleaning and Painting of bridges on I 695, MD 173 and MD 100 in Anne Arundel County

3,63824 Completed2 bridges on MD 168 (Nursery Road) over MD 295 and 2 bridges on Hammonds Ferry Road over 
MD 295; bridge deck replacements

MD 168

2,08525 FY 2013Fort Smallwood Road; bridge 02045 over Stoney Creek; clean paint bridgeMD 173

3,64926 FY 2013Baltimore Beltway; bridge over Patapsco River and Hammonds Ferry Road; clean and paint bridgesI  695

Safety/Spot Improvement

6327 Under constructionCrain Highway; Business 3 at 11th Avenue; landscape

50728 CompletedSouth River Farms Park; wetland replacement

1,42129 Under constructionSolomons Island Road; Jewel Road/MD 423; safetyMD   2

54430 Under constructionSouthern MD Boulevard; various locations at MD 4 and MD 408 interchange; drainage 
improvements

MD   4
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 8 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Safety/Spot Improvement (cont'd)

45331 FY 2013At Lower Pindell Road; geometric improvementsMD   4 SB

2632 Under constructionMayo Road; MD 214 to MD 2 northbound; ADA improvements (ARRA PROJECT)MD 253 NB

3,49733 FY 2014Davidsonville Road; MD 3 to MD 450;  ADA improvementsMD 424

1,85034 Under constructionWest Street; MD 2 to MD 435;  ADA improvementsMD 450

17535 Under constructionBaltimore Annapolis Boulevard; Edgewood Road to Hammonds Lane; ADA improvements (ARRA 
PROJECT)

MD 648

99136 Under constructionEast Ordnance Road; at VEIP entrance; geometric improvementsMD 710

Community Safety and Enhancements

37 Baltimore Annapolis Boulevard; MD 2 to MD 10; urban reconstruct (Project on hold)MD 648

Streetscapes and Minor Reconstruction

48638 UnderwayBladen Street; College Creek Park to College Avenue (Bloomsbury Square); streetscape
(Note:  The cost shown represents SHA share of project cost)

Traffic Management

1,55039 Under constructionSignals along MD 2 and MD 710; reconstruct signals (ARRA PROJECT)

Environmental Preservation

7940 Under constructionRowe Boulevard; Taylor Avenue to Farragut Road; landscapingMD  70 NB
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 8 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Environmental Preservation (cont'd)

25641 FY 2013Defense Highway; at Annapolis Shop; drainage improvementsMD 450

Commuter Action Improvements

2,63142 FY 2014Davidsonville Road; US 50 south of interchange; ridesharing lot expansionMD 424

Bicycle Retrofit

1,00043 FY 2014Camp Meade Road; MD 648 to Andover Road; bicycle retrofitMD 170

Enhancements

Pedestrian/Bicycle Facilities

1,64544 FY 2014South Shore Trail Phase II; Sappington Circle east to the Preserve at Severn Run Community;  two 
mile 10' wide asphalt over stone base trail

Environmental Mitigation

85645 FY 2014Rutland Road Fish Passage

61946 FY 2013Whitehall Creek and Windsor Ridge Stream stabilization; providing a total of 1,250 LF of stream 
restoration

40747 UnderwayFunctional Enhancement of SWM facilities along MD 4 in Anne Arundel County; SWM facilities 
improvements

1,00048 FY 2014Cowhide Branch stream restoration and Fish Passage; mitigation of water pollution due to highway 
runoff
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ANNE ARUNDEL COUNTY LINE 8 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements (cont'd)

65049 UnderwayNorth Cypress Branch Stream Restoration; 2200 linear feet of stream restoration for creation of a 
one-acre stormwater wetland; restoration/creation of 3.3 acres of wetlands along the stream; 
environmental mitigation

Congressional Earmarks

050 Construct Broadneck Peninsula Trail; construct trail (Earmark $1.2 million; CO)

051 Patuxent Research Refuge road improvements (Earmark $3 million; PE, CO) Sponsor: U.S. Fish & 
Wildlife Service

052 South Shore Trail; construct trail from MD 3 to I-97 at Waterbury Road; construct trail (Earmark 
$1.6 million; PE, CO)
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 1

Principal Arterial

Interstate

Primary

56,350 (I-83)                                       
7,600 (Middletown Road)

73,000 (I-83)                                       
9,300 (Middletown Road)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The Bridge serves as a major link along the Interstate 83 commuter freight route. 
The I-83 corridor links points in southern Pennsylvania to points in northern Baltimore County  such 
as Hunt Valley, Towson and Baltimore City.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-83, Harrisburg Expressway

                            Replace Bridge 03214 on Middletown Road over I-83

                                                          

                  Engineering Underway.  Construction to begin during current fiscal year.

                                                                                     The cost increase of $1.9 million is due to a 
unfavorable bid.

                                                                            The bridge is nearing the end of its structural life and 
needs to be replaced. An additional lane is required to accommodate traffic volumes through the 
interchange during peak hours.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,263

0
6,227
7,490
7,162

0
875

0
1

876
644

0
388

0
2,916
3,304
3,217

0
0
0

3,310
3,310
3,301

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
388

0
6,226
6,614
6,518

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 2

Principal Arterial

Interstate

Primary

171,800

208,000

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The MD 139 (Charles Street) bridge was nearing the end of its structural life.  The 
bridge serves as a major link connecting Lutherville and West Towson neighborhoods.  The new 
bridge provides additional capacity for safety, improved operation and enhanced pedestrian and 
bicycle accommodations.  The bridge has been lengthened to allow future widening of I-695, which 
serves as the main emergency and freight transport interstate for the Baltimore Region.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-695, Baltimore Beltway

                            Replaced Bridge 0316000 MD 139  (Charles Street).

                                                          
I-695, I-83 to I-95 (Line 9)

                  Open to Service.

                                                                                     None.

                                                                            The bridge was nearing the end of its structural life 
and widening of the bridge was required for the future capacity needs of I-695.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,703

156
48,496
52,355
49,927

0
3,703

156
44,221
48,080
45,675

0
0
0

4,275
4,275
4,252

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

4,275
4,275
4,252

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 3

Principal Arterial

Interstate

Primary

201,450

248,400

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The Baltimore Beltway bridge over MD 26 (Liberty Road) is nearing the end of its 
structural life.  The new bridge will provide critical capacity needed for improved safety and 
operations on I-695, a vital emergency, freight carrier and connecting route for the Baltimore 
Region.  Lengthening of the bridge deck will allow for pedestrian and bicycle accommodations along 
MD 26 (Liberty Road).

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-695, Baltimore Beltway

                            Replace Bridge 0313900 over MD 26 (Liberty Road).  (ARRA Project)

                                                          
I-695, MD 372 Bridge Replacement (Line 5)
I-695, I-95 to MD 122 (Line 8)
I-695, Noise Barrier rehabilitation (System Preservation Program)

                  Construction underway.

                                                                                     None.

                                                                            The I-695 bridge over MD 26 is nearing the end of its 
structural life and widening of the bridge is required to serve the future capacity needs of I-695.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
2,296

0
24,156
26,452
25,593

0
2,296

0
18,836
21,132
20,460

0
0
0

5,069
5,069
4,907

0
0
0

251
251
226

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

5,320
5,320
5,133

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 4

Principal Arterial

Interstate

Primary

195,700

251,600

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The MD 144 (Frederick Road) bridge is nearing the end of its structural life.  The 
bridge serves as a major link connecting the Catonsville Community with Baltimore City.  The new 
bridge will provide for future capacity improvements of I-695.  The project will enhance safety, 
operation and accommodate pedestrians and bicycles.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-695, Baltimore Beltway

                            Replace Bridge 0312100  MD 144 Bridge (Frederick Road) over I-695.

                                                          
I-695, MD 26 Bridge Replacement (Line 3)
I-695, MD 372 Bridge Replacement (Line 5)
I-695, I-95 to MD 122 (Line 8)

                  Construction underway.

                                                                                     None.

                                                                            The bridge is nearing the end of its structural life and 
widening of the bridge is required for future capacity improvements to I-695.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0

15,716
15,716
15,716

0
0
0

6,495
6,495
6,495

0
0
0

6,157
6,157
6,157

0
0
0

3,064
3,064
3,064

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

9,221
9,221
9,221

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 5

Principal Arterial

Interstate

Primary

99,950

123,900

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The MD 372 (Wilkens Ave.) bridge is nearing the end of its structural life. The 
bridge serves as a major link for the Arbutus neighborhood and provides access to the UMBC 
Campus. The new bridge will also provide for future capacity improvements of I-695. The project will 
enhance safety, operations and accommodate pedestrians and bicycles.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-695, Baltimore Beltway

                            Replace Bridge 0311905 on I-695 Inner Loop over MD 372 (Wilkens Ave.)

                                                          
I-695, MD 26 Bridge Replacement (Line 3)
I-695, MD 144 Bridge Replacement (Line 4)
I-695, I-95 to MD 122 (Line 8)

                  Construction underway.

                                                                                     None.

                                                                            This bridge is nearing the end of its structural life 
and widening is required for the future capacity needs of I-695.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,757

0
15,089
16,846
16,421

0
1,757

0
6,624
8,381
7,963

0
0
0

6,064
6,064
6,057

0
0
0

2,401
2,401
2,401

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

8,465
8,465
8,458

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 6

Principal Arterial

Interstate

Primary

201,450

248,400

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The bridge is nearing the end of its useful service life. The bridge serves as a vital 
link to the Randallstown community and provides access to I-795. The new bridge will also provide 
for future capacity improvements of I-695. The project will enhance safety and operations and 
accommodate pedestrians and bicycles.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-695, Baltimore Beltway

                            Replace Bridge 0314000 over Milford Mill Road.

                                                          
I-695, MD 26 Bridge Replacement (Line 3)

                  Engineering underway. Construction to begin during current fiscal year.

                                                                                     Added to the Construction Program.

                                                                            The bridge is nearing the end of its useful service life 
and will be widened to accommodate future capacity needs of I-695.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,730

0
16,988
18,718
18,340

0
616

0
0

616
471

0
1,114

0
958

2,072
1,839

0
0
0

5,409
5,409
5,409

0
0
0

6,095
6,095
6,095

0
0
0

4,526
4,526
4,526

0
0
0
0
0
0

0
0
0
0
0
0

0
1,114

0
16,988
18,102
17,869

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-B-6STIP REFERENCE #BA4622            12/01/2012



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 7

Principal Arterial

Other Principal Arterial

Secondary

38,800

47,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This deteriorating bridge is a major link along the US 40 corridor.  US 40 is a 
major commerce route for the transportation of goods and freight.  In emergencies, the US 40 
corridor serves as a back up route for I-70.  The bridge will be rehabilitated to preserve the historic 
nature of the structure and to blend in with its Patapsco State Park setting.  The bridge will be 
widened 5' to provide for bicycle/pedestrian compatible shoulders.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    US 40, Baltimore National Pike

                            Replace Bridge 0310900 over Patapsco River.  Shoulders will accommodate 
bicycles and pedestrians.

                                                          

                  Construction underway.

                                                                                     The cost decrease of $2.8 million is due to 
moving Transportation Enhancement Program to the System Preservation Program.

                                                                            This project will rehabilitate the deteriorating 1936 
historic bridge structure over the Patapsco River at the Baltimore/Howard County Line.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,068

45
16,321
19,434
18,564

0
3,065

44
9,799

12,908
12,068

0
3
1

5,164
5,168
5,144

0
0
0

1,358
1,358
1,352

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
3
1

6,522
6,526
6,496

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-B-7The estimated cost is for the entire project in Baltimore and Howard counties.STIP REFERENCE #BA4671          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 8

Principal Arterial

Interstate

Primary

221,100

262,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-695, Baltimore Beltway

                            Upgrade existing I-695 to an 8 lane freeway from I-95 to MD 122 (Security Blvd.) 
(5.67 miles).

                                                          
I-695, MD26 Bridge Replacement (Line 3)
I-695, MD 144 Bridge Replacement (Line 4)
I-695, MD 372 Bridge Replacement (Line 5)

                  Engineering underway for the segment from MD 144 to south of US 40.

                                                                                     Added $2.1 million to Engineering for the 
Segment from MD 144 to US 40.

                              This project would provide additional capacity and improve operations and safety 
on this segment of I-695.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,426
15,908
2,401

0
19,735
14,406

1,426
13,908
2,281

0
17,615
12,304

0
50
45
0

95
88

0
750
75
0

825
814

0
1,200

0
0

1,200
1,200

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,000

120
0

2,120
2,102

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 9

Principal Arterial

Interstate

Primary

185,250

231,000

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-695, Baltimore Beltway

                            Upgrade existing I-695 to an 8 lane freeway from I-83 (JFX) to I-95 (east) including 
the MD 139 (Charles Street) Interchange.  (11.38 miles).

                                                          
I-695, at MD 139 (Line 2)

                  Engineering and Right-of-way underway for the segment from MD 41 to MD 147.

                                                                                     Added $2.3 million to Engineering and 
advanced Utilities  for the Segment from MD 41 to MD 147 .

                              This project would provide additional capacity and improve operations and safety 
of this segment of I-695.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,515
9,196
2,942

0
13,653
10,360

1,515
6,825

167
0

8,507
5,844

0
600

1,775
0

2,375
2,069

0
750

1,000
0

1,750
1,464

0
1,021

0
0

1,021
983

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,371
2,775

0
5,146
4,516

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 10

Principal Arterial

Interstate

Primary

99,950 (I-695)                                        
4,500 (Leeds Ave. ramp)

123,900 (I-695)                                  
6,400 (Leeds Ave. ramp)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-695, Baltimore Beltway

                            Reconstruct Ramp at I-695 and Leeds Ave. to provide direct access to US 1 
(Southwest Boulevard).

                                                          
I-695, MD 144 Bridge Replacement (Line 4)
I-695, MD 372 Bridge Replacement (Line 5)
Francis Avenue Noise Barrier (System Preservation Program)

                  Engineering underway. Right-of-Way to begin during current fiscal year.

                                                                                     Added $0.7 million to Engineering and $1.4 
million to Right-of-Way.

                              The new ramp connection would greatly reduce the commuter cut-through traffic in 
the Arbutus neighborhood, thereby improving traffic safety and operations in the residential area.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,700
1,400

0
3,100
3,100

0
403

0
0

403
403

0
500
10
0

510
510

0
500
875

0
1,375
1,375

0
297
515

0
812
812

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,297
1,400

0
2,697
2,697

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 11

Principal Arterial

Interstate

Primary

185,250 - 221,100

231,000 - 262,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-695, Baltimore Beltway

                            Development traffic management strategies to improve operations on the Baltimore 
Beltway by implementing interim improvements prior to the implementation of future widening projects.

                                                          

                  Operational studies underway.

                                                                                     Added to the Development and Evaluation 
Program.

                              The proposed traffic management strategies will improve traffic operations and 
safety along congested areas of I-695.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
10,000

0
0

10,000
10,000

0
0
0
0
0
0

0
100

0
0

100
100

0
3,000

0
0

3,000
3,000

0
4,000

0
0

4,000
4,000

0
2,900

0
0

2,900
2,900

0
0
0
0
0
0

0
0
0
0
0
0

0
10,000

0
0

10,000
10,000

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 12

Principal Arterial

Interstate

Primary

77,350

100,750

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-795, Northwest Expressway

                            Study to develop interchange options at Dolfield Boulevard.

                                                          
MD 140, Garrison View to Owings Mill (Line 13)
Owings Mill (TOD) (MTA Line 17)

                  Project Planning underway.  Baltimore County is contributing $0.625 million towards 
Planning.  The cost shown is SHA share only.

                                                                                     None.

                              This project would provide improved access to the planned growth corridor along 
Red Run Boulevard in Owings Mills.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,437
0
0
0

2,437
0

2,118
0
0
0

2,118
0

75
0
0
0

75
0

244
0
0
0

244
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

319
0
0
0

319
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-B-12STIP REFERENCE #BA4511          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 13

Principal Arterial

Other Principal Arterial

Primary

39,600 (MD 140)

67,700 (MD 140)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 140, Reisterstown Road

                            Capacity and safety improvements to MD 140, from Garrison View Road to north of 
Owings Mills Boulevard.  Bicycle and pedestrian improvements will be provided where appropriate 
(0.75 miles).

                                                          
I-795, at Dolfield Road (Line 12)
Transit Oriented Development at Owings Mills Metro Station (MTA Program Line 17)

                  Engineering underway for a breakout project at Painters Mill Road.

                                                                                     Added $1.1 million to Engineering for a 
breakout project at Painters Mill Road.

                              This project would provide additional capacity and access for the planned 
development in Owings Mills, including the Owings Mills Town Center, the Owings Mills Metro Station 
and the MD 140 Business corridor.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,592

0
0

3,592
1,100

0
2,460

0
0

2,460
0

0
300

0
0

300
300

0
832

0
0

832
800

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,132

0
0

1,132
1,100

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Baltimore County -- Line 14

Other Principal Arterial

Other Principal Arterial

Secondary

34,900

44,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 40, Pulaski Highway

                            This project will include improvements along US 40 from Middle River Road to     
MD 43 and is consistent with local corridor plans that promote mixed-use development along US 40 
within the White Marsh/ Nottingham area of Baltimore County. The US 40 and Mohr's Lane 
intersection improvements, required for the extension of the County's Campbell Boulevard project are 
included within the project limits. (1.86 miles).

                                                          

                  Engineering underway. Right-of-Way to begin during current fiscal year. The County is 
contributing $360K towards Engineering for  US 40 at Mohr's Lane. The cost shown is SHA share 
only.
                                                                                     Added $8.0 million for Right-of-Way for the US 
40 at Mohr's Lane intersection improvements.

                              This project will provide improved safety and traffic operations along with 
beautification of this segment of the corridor.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,540
8,000

0
9,540
9,403

0
175

0
0

175
38

0
390

1,000
0

1,390
1,390

0
700

2,000
0

2,700
2,700

0
275

2,000
0

2,275
2,275

0
0

3,000
0

3,000
3,000

0
0
0
0
0
0

0
0
0
0
0
0

0
1,365
8,000

0
9,365
9,365

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 15

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

3,2341 CompletedYork Road; Western Run to Corbett Road; resurfaceMD  45

1,8272 CompletedLoch Raven Boulevard; Baltimore City Line to south of Taylor Avenue; resurfaceMD 542

4,5603 CompletedBaltimore Beltway (innerloop); west of MD 7 to MD 150 (including ramps at MD 7, US 40, MD 702 
and MD 150); resurface

MD 695

Bridge Replacement/Rehabilitation

1,5724 CompletedBridge 0320900 on Downes Road over I 83; bridge rehabilitation

Safety/Spot Improvement

4805 CompletedBaltimore National Pike; I 695 to the Baltimore City Line; ADA improvementsUS  40

8866 CompletedYork Road;  Towson Roundabout; geometric improvementsMD  45

827 CompletedGunpowder Falls Stream Stabilization; restore and stabilize 300 linear feet and 500 linear feet of 
stream channel at the southern and northern sites (This project is a split funded project with 
Transportation Enhancements)

I  83

7508 CompletedNorthwest Expressway;  North of Tobins Lane and near Red Run Boulevard; slope repairsI  795

Noise Barriers

5,1609 CompletedMetropolitan Boulevard; Francis Avenue to US 1; noise barrierI  195
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 15 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions (cont'd)

Enhancements

Acquisition of Scenic Easements and Scenic/Historic Sites

22410 CompletedI 83 Viewshed Protection Runkles Property; Acquisition of scenic easement on 40.1 acre Runkles 
farm adjacent to I 83; Acquisition of scenic easement and scenic or historic sites

Environmental Mitigation

30211 CompletedGunpowder Falls Tributaries - Stream Stabilization; restore and stabilize 300 linear feet and 500 
linear feet of stream channel at the southern and northern sites (This project is a split funded 
project with Safety Spot Improvement)

I   83

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

5,55212 FY 2013Various locations in Baltimore County west of I 83; resurface

5,19913 FY 2013Various locations in Baltimore County east of I 83; resurface

7,39414 Under constructionInterstate patching at various locations in Baltimore County

5,11015 FY 2013Liberty Road; I 695 to Baltimore City/County Line; resurfaceMD  26

4,85816 Under constructionLiberty Road; Powells Run Road to Offutt Road; resurfaceMD  26

4,85617 Under constructionBaltimore National Pike; I 695 to Baltimore City Line; resurfaceUS  40

1,39318 CompletedYork Road; north of Ridgely Road to north of Timonium Road; resurfaceMD  45
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 15 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Resurface/Rehabilitate (cont'd)

1,52819 Under constructionYork Road; Stevenson Lane to Towsontown Boulevard; resurfaceMD  45

12420 PE UnderwayYork Road; north of Padonia Road to bridge over Beaver Dam Run; resurface
(Funded for preliminary engineering)

MD  45

2,74621 FY 2014York Road; north of Timonium Road to south of Padonia Road; resurfaceMD  45

2,19922 FY 2013Dulaney Valley Road; Towson roundabout to I 695; resurfaceMD 146

3,48423 FY 2014Baltimore Beltway; MD 122 to MD 26; resurfaceI  695

5,32024 FY 2014Baltimore Beltway; MD 45 to Providence Road including numerous ramps; resurfaceI  695

6,35925 Under constructionBaltimore Beltway (outerloop); west of MD 7 to MD 150; resurfaceMD 695

3,71826 CompletedMartin Boulevard; MD 150 to US 40; resurfaceMD 700

4,24027 Under constructionNorthwest Expressway; I 695 to CSX Railroad overpass southern portion; resurfaceI  795

6,02828 Under constructionNorthwest Expressway; I 695 to CSX Railroad overpass northern portion; resurfaceI  795

Bridge Replacement/Rehabilitation

1,33829 FY 2014Existing bridges at various locations on I 695, MD 166, MD 702 and MD 695A; clean and paint 
bridges

2,18730 FY 2013Cleaning and painting of 8 existing bridges in I 83, I 695, and MD 158
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 15 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Bridge Replacement/Rehabilitation (cont'd)

2,46631 FY 2013Bridge 0322903 and 0322904 over Patapsco River and CSX Transportation; clean and paint bridgesI  70

1,70132 FY 2013Bridge 03203 over I 695 and MTA Light Rail; clean and paint bridgeI  83

5,43433 FY 2014Westminster Pike; bridge 03083 over North Branch of Patapsco River; bridge rehabilitationMD 140

2,09934 FY 2013Paper Mill Road; bridge 03376 over Gunpowder Falls; clean/paint bridgeMD 145

20135 Under constructionHarford Road; over Tributary to Little Gunpowder Falls; box culvertsMD 147

4,40136 FY 2013Eastern Boulevard; bridge 03095 over MD 700; bridge rehabilitationMD 150

3,57837 FY 2013Baltimore Beltway; bridges 0323805, 0323806 over Amtrak and Back River; clean and paintMD 695

Safety/Spot Improvement

53238 FY 2013Various locations - Phase 2; drainage improvement

1,76039 Under constructionPhiladelphia Road; at Hospital Drive; safetyMD   7

15040 FY 2013York Road; Ridgely Road to Beaver Dam Run;  ADA improvementsMD  45

34341 FY 2013Bellona Avenue; at Malvern Avenue; safetyMD 134

15042 FY 2013Reisterstown Road; Naylors Lane to I 695;  ADA improvementsMD 140

11043 FY 2013Eastern Avenue; west of Lariet Road to Bowleys Quarters Road; ADA improvementsMD 150
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 15 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Safety/Spot Improvement (cont'd)

18044 FY 2013Eastern Avenue; Old Eastern Avenue to Bennett Road; ADA improvementsMD 150

40045 FY 2013Old Annapolis Road; Baltimore City Line to Anne Arundel County Line;  ADA improvementsMD 648

28646 FY 2014Baltimore Beltway; from the Townhouses to west of US 1; stream stabilizationI  695

97247 FY 2014Baltimore Beltway; at Double Rock Stream restoration from Townhouses to west of US 1; drainage 
improvement (Phase II)

I  695

21948 FY 2013Baltimore Beltway; southeast loop at I 695 and MD 147; drainage improvement
(This project is a split funded project with the Enhancement Program)

I  695

3,61149 Under constructionProvidence Road and I 795; lightingI  695

1,04750 Under constructionNorthwest Expressway; Owings Mills Metro station to MD 140; traffic barrierI  795

Community Safety and Enhancements

51 Belair Road; through Overlea; geometric/pedestrian improvements
 (Project on hold)

US   1

52 Charles Street; Baltimore City Line to Bellona Avenue; pedestrian improvements
 (Project on hold)

MD 139

53 Frederick Road; Bishops Lane to the Baltimore City Line in Paradise; roadway reconstruction
(Project on hold)

MD 144

54 Eastern Boulevard; MD 700 (Martin Boulevard) to east of MD 587 (Wilson Point Road) and 
MD 587 - MD 150 to Strawberry Point Road in Middle River; urban reconstruct
(Project on hold)

MD 150
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 15 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Traffic Management

99055 FY 2013I  83 at Timonium Road and I 695 at Edmondson Avenue; lighting

1,85356 FY 2013At Shawan Road; lightingI   83

Intersection Capacity Improvements

1,64557 Under constructionLiberty Road; Wards Chapel Road; widen MD 26 to provide a second through laneMD  26

2,47258 Under constructionHanover Pike; at MD 91; widen to two lanes in southbound directionMD  30

2,86059 FY 2014Jarrettsvile Pike; at MD 145; geometric improvementsMD  97

73960 PE UnderwayHarford Road; at Glen Arm/Mt. Vista Road; construct roundabout
(Funded for preliminary engineering)

MD 147

1,19461 CompletedRolling Road; I 195 Southwest park and ride; geometric improvementsMD 166

Truck Weight

3,09062 FY 2013Harrisburg Expressway; improvements at Parkton Weigh StationI   83

Enhancements

Historic Preservation

2,00063 UnderwayUS 40 bridge over Patapsco River; rehabilitating historic features of the bridge
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE COUNTY LINE 15 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements (cont'd)

Environmental Mitigation

32264 FY 2013Storm Water Management mitigation Southeast loop at I 695 and MD 147

Scenic/Historic Highway Programs/Visitor Centers

89765 FY 2013Hampton National Historic Site
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  BALTIMORE CITY



 



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE CITY LINE 1

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Congressional Earmarks

01 Midtown Cultural District Streetscape (Earmark $475,000; Project Complete) (Baltimore City Project)

02 Baltimore City ITS Implement intelligent transportation system in Baltimore (Earmark $1.12 million; 
Project Complete) (Baltimore City Project)

03 Baltimore Traffic Monitoring Camera Upgrade conduit system for traffic systems, street lighting  
(Earmark $960,000; Project Complete) (Baltimore City Project)

04 Rehabilitation of Pennington Avenue Drawbridge (Earmark $7.5 million; CO) (Baltimore City Project) 
(Project Complete)

Fiscal Years 2013 and 2014

Enhancements

Pedestrian/Bicycle Facilities

2,0005 FY 2013Baltimore Waterfront Promenade - Inner Harbor East

2,0506 FY 2014Jones Falls Greenway Phase V; continuation of Jones Falls Trail 2.4 miles from Woodberry Light 
Rail station to Cylburn Arboretum

1,9807 FY 2014Herring Run Greenway; Construct new portions of a 8 foot wide trail between Harford Road and 
Sinclair Lane, extended to the west to Lake Montebello and Morgan State University, extended to 
the east to Sinclair Lane; Pedestrian or Bicycle facilities (Baltimore City Project)

5548 UnderwayKey Highway; from I 95 to Lawrence Street; construct a ten foot wide bicycle pedestrian path 
(Baltimore City Project) (Underway)

2,0009 UnderwayJones Falls Trail Phase IV; Woodberry Light Rail station to Cylburn Arboretum; add 2.4 miles to the 
Jones Falls trail
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE CITY LINE 1 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements (cont'd)

Historic Preservation

1,77810 FY 2014St. Paul Place and Preston Gardens

7111 FY 2013Historic Research along the US 40 Corridor;  documentation of historic resources and 
neighborhoods in western section of the US 40 Corridor in Baltimore City

Landscaping/Scenic Beautification/Mitigation

10212 FY 2013West Baltimore MARC Station Beautification

86213 FY 2013Pedestrian lighting in Baltimore City historic districts; install new street lighting in four historic 
districts; Landscaping and other scenic beautification (Baltimore City Project)

Pedestrian and Bicycle Safety and Educational Activities

4514 FY 2013Bicycle Safety Education Program

Congressional Earmarks

015 State Center intersection improvements in Baltimore City (Earmark $0.8 million; PE) (Underway) 
(Baltimore City Project)

016 Center for Aquatic Life this is for roadway access improvements, boardwalk and pier construction at 
Hanover Street and West Cromwell Street (Earmark $2.7 million; CO) (Baltimore City Project) 
Sponsor: Baltimore City for the National Aquarium

017 Druid Hill Park Neighborhood pedestrian and roadway improvements (Earmark $1.6 million; PE, 
CO) (Baltimore City Project)
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE CITY LINE 1 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Congressional Earmarks (cont'd)

018 Hanover Street Bridge rehabilitation (Earmark $1.2 million; CO) (Baltimore City Project)

019 Sinclair Lane rehabilitation road including bridge over CSX tracks in Baltimore (Earmark $2.32 
million; CO) (Underway) (Baltimore City Project)

020 Liberty Heights Avenue in Druid Hill Park Improvements (Earmark $1.52 million; CO) (Baltimore 
City Project)

021 Canton Satellite Parking and Terminal; construction of fringe and corridor parking at the intersection 
(Earmark $3.2 million; CO) (Baltimore City Project)

022 Gwynns Falls Trail/CSX Bridge (Earmark $335,000; PE, CO) (Baltimore City Project)

023 Construction of new Baltimore water taxi terminals at Fells Point (Complete) and at Pier 1 which is 
Constellation dock improvement (Earmark $2 million; CO) (Baltimore City Project)

024 Rehabilitate west Baltimore trail and the implementation of pedestrian improvements along 
associated roadways (Earmark $720,000; CO) (Underway)  (Baltimore City Project)

025 Construct phase 2 of the Jones Falls Trail: from Baltimore Penn Station to Maryland Science Center 
(Earmark $3.2 million; CO) (Underway) (Baltimore City Project)

026 Coppin State University; construct pedestrian bridge and garage (Earmark $2.64 million; CO)

027 Martin Luther King Junior Boulevard and West Baltimore Street; Safety and operations 
improvements
(Earmark $2 million; CO) (Baltimore City Project) Sponsor: University of Maryland, Baltimore

028 Morgan State University Transportation Center (Earmark $500,000; PE)
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- BALTIMORE CITY LINE 1 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Congressional Earmarks (cont'd)

029 Rehabilitate roadways around East Baltimore Life Science Park in Baltimore (Earmark $9.0 million; 
CO) (Baltimore City Project)

030 East North Avenue; reconstruction (Earmark $4 million) (Baltimore City Project)US   1
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  CALVERT COUNTY



 



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Calvert County -- Line 1

Urban Minor Arterial

Secondary

15,875

23,150

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient. MD 261 is an important north-south 
link in Calvert County.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 261, Willows Road

                            Replace Bridge 0401101 over Fishing Creek. Shoulders will accommodate bicycles 
and pedestrians.

                                                          

                  Engineering Underway.  Construction to begin during budget fiscal year.

                                                                                     Added to the Construction Program.

                                                                            The existing bridge is structurally deficient.PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
2,065

0
7,092
9,157
8,694

0
844

0
0

844
626

0
1,221

0
0

1,221
976

0
0
0

1,390
1,390
1,390

0
0
0

3,722
3,722
3,722

0
0
0

1,980
1,980
1,980

0
0
0
0
0
0

0
0
0
0
0
0

0
1,221

0
7,092
8,313
8,068

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Calvert County -- Line 2

Intermediate Arterial

Other Principal Arterial

Primary

50,000

83,600

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 2/4, Solomons Island Road

                            Upgrade MD 2/4, from south of MD 765 to north of Stoakley Road, excluding the 
MD 231 intersection, to a 6 lane divided highway with auxiliary lanes (3.29 miles).  Sidewalks will be 
included where appropriate.  Wide curb lanes will accommodate bicycles.

                                                          
Prince Frederick Boulevard (County Project)

                  Engineering underway for the segment from Fox Run Boulevard to Commerce Lane.

                                                                                     Added $2.8 million to Engineering for the 
Segment from Fox Run Boulevard to Commerce Lane.

                              Projected traffic volumes generated by continuing commercial growth in the Prince 
Frederick area and throughout Calvert County along the MD 2/4 corridor will result in congestion along 
the existing roadway unless additional capacity is provided.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX GrandfatheredX
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,972
4,477

644
0

7,093
4,373

1,972
1,677

644
0

4,293
1,573

0
300

0
0

300
300

0
850

0
0

850
850

0
850

0
0

850
850

0
800

0
0

800
800

0
0
0
0
0
0

0
0
0
0
0
0

0
2,800

0
0

2,800
2,800

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-C-2STIP REFERENCE #CA4131          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Calvert County -- Line 3

Intermediate Arterial

Other Principal Arterial

Primary

29,425

35,200

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 4, Solomons Island Road

                            Study to upgrade MD 4 between MD 2 and MD 235, including the Thomas Johnson 
Bridge and MD 235 intersection (2.91 miles).  Sidewalks will be provided where appropriate for 
pedestrians.  Shoulders, wide curb lanes and a parallel trail system will accommodate bicycles and 
pedestrians.

                                                          

                  Project Planning underway.

                                                                                     None.

                              Projected traffic volumes generated by planned growth will result in increasing 
congestion.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

5,766
0
0
0

5,766
4,902

3,794
0
0
0

3,794
2,930

1,150
0
0
0

1,150
1,150

822
0
0
0

822
822

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,972
0
0
0

1,972
1,972

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CALVERT COUNTY LINE 4

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Safety/Spot Improvement

4151 CompletedSolomons Island Road; Dowell Road to Spinnaker Way (Service Road on east side); ADA 
improvements (ARRA PROJECT)

MD   2

Enhancements

Environmental Mitigation

4832 CompletedMD 2/4 storm water management facilities functional upgrade; Improvements to two dry swales, 
construct a new water quality facility; Mitigation of water pollution due to highway runoff
(This project is a split funded project with the Drainage)

Fiscal Years 2013 and 2014

Bridge Replacement/Rehabilitation

2,6273 CompletedSolomons Island Road; bridge over Patuxent River (concrete beams); bridge rehabilitationMD   4

3,6274 CompletedSouthern MD Boulevard; bridge over Patuxent River (steel beams); bridge rehabilitationMD   4

Safety/Spot Improvement

2605 Under constructionVarious locations in District 5; installation of rumble strips (Also shown in Anne Arundel, Charles 
and St. Mary's Counties)

2,2586 CompletedSolomons Island Road; Stoakley Road to MD 262; guardrailMD   2

4567 CompletedChesapeake Beach Road; east of Chesapeake Beach Road/MD 2 near Solomon's Island RoadMD 260
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CALVERT COUNTY LINE 4 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Community Safety and Enhancements

1,5008 PE UnderwayChurch Street; MD 2/4 to MD 765A, MD 756A from King George Way to 300 feet north of Main 
Street; intersection improvement/roadway reconstruction (Funded for preliminary engineering)

MD 231

9 Rousby Hall Road/H.G. Trueman Road; MD 760 from east of MD 765 to west of MD 765 and 
MD 765 from Appeal Lane to south of MD 760 (Lusby); urban reconstruct (Project on hold)

MD 760/765
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  CAROLINE COUNTY



 



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Caroline County -- Line 1

Major Collector

Major Collector

Secondary

2,600

3,150

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing bridge is structurally deficient and does not meet current design 
standards making it functionally obsolete.  Shoulders on the new bridge will accommodate bicycles 
and pedestrians.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 287, Sandtown Road

                            Replace Bridge 5002 over the Choptank River.  Shoulders will accommodate 
bicycles and pedestrians.

                                                          

                  Construction Underway.

                                                                                     None.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,473

161
4,137
5,771
4,993

0
1,473

161
2,736
4,370
3,592

0
0
0

1,401
1,401
1,401

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,401
1,401
1,401

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Caroline County -- Line 2

Minor Arterial

Rural Minor Arterial

Secondary

6,850

9,850

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing bridge is structurally deficient and does not meet current design 
standards making it functionally obsolete.  Shoulders on the new bridge will accommodate bicycles 
and pedestrians.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 328, New Bridge Road

                            Replace Bridge 5012 over Tuckahoe Creek.  The new bridge to be built on a 
parallel alignment.  Shoulders will accommodate bicycles and pedestrians.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,646

958
14,674
17,278
16,598

0
1,603

941
11,065
13,609
12,956

0
43
17

3,609
3,669
3,642

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
43
17

3,609
3,669
3,642

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-CO-2The estimated cost is for the entire project in Caroline and Talbot counties.STIP REFERENCE #CO4521          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Caroline County -- Line 3

Intermediate Arterial

Other Principal Arterial

Primary

18,350                                               
22,950 (Summer)

26,200                                               
32,800 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 404, Shore Highway

                            Upgrade existing MD 404 to a 4 lane divided highway with access controls from      
US 50 to MD 404 Business (11.83 miles).  Shoulders will accommodate bicycles and pedestrians.

                                                          
US 50, US 301 to MD 404 (Queen Anne's County - Line 2)

                  Partial Engineering underway. Right-of-Way underway for the segment from MD 309 to 
Tuckahoe Creek.

                                                                                     None.

                              This project is needed to reduce traffic congestion caused by high seasonal peaks 
associated with summer resort traffic and to improve safety and operations.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

559
7,900
4,726

0
13,185
10,961

559
6,203

0
0

6,762
5,026

0
750
515

0
1,265
1,128

0
750

3,810
0

4,560
4,248

0
197
401

0
598
559

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,697
4,726

0
6,423
5,935

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Caroline County -- Line 4

Minor Arterial

Minor Arterial

Secondary

15,700

21,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 331, Dover Road

                            Replace Bridge 20023 over Choptank River.  The new span, which will be located 
south of the existing roadway and will provide a 50 foot river clearance.  Shoulders will accommodate 
bicycles and pedestrians.

                                                          

                  Engineering underway. Right-of-Way to begin during current fiscal year.

                                                                                     Added Right-of-Way funding.

                              Constructing a new bridge will provide a safe and dependable MD 331 crossing of 
the Choptank River that will accommodate both vehicular and marine traffic.  The old span has had 
mechanical difficulties with the drawbridge in the past that affected commerce and emergency 
services in Caroline and Talbot counties.  This bridge is functionally obsolete.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

584
3,685

636
0

4,905
3,137

584
2,214

0
0

2,798
1,340

0
1,214

10
0

1,224
965

0
257
626

0
883
832

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,471

636
0

2,107
1,797

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-CO-4The estimated cost is for the entire project in Caroline and Talbot counties.STIP REFERENCE #TA3921          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CAROLINE COUNTY LINE 5

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Bridge Replacement/Rehabilitation

5101 CompletedBridgetown Road; over Mason Branch; clean and paint bridgeMD 304

1262 CompletedShore Highway; over Watts Creek; clean and paint bridgeMD 404

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

4,2513 FY 2013Various locations in Caroline County; patch and resurface

3,0064 FY 2013Various Locations in Caroline County; resurface

2,3135 FY 2013Shore Highway; Sennett Road to the Delaware State Line; resurfaceMD 404

5806 FY 2014Gay Street; 7th Street to 1st Street; resurfaceMD 404 Bus

6017 FY 2013Main Street; from Cedar Lane to MD 313; resurfacingMD 480

Bridge Replacement/Rehabilitation

2,8828 Under constructionReliance Road; Bridge 0502200 over Marshyhope Creek; bridge rehabilitationMD 313

3559 Under constructionNew Bridge Road; bridge over Tuckahoe Creek; mitigationMD 328

Safety/Spot Improvement

10010 FY 2014Legion Road; 5th Street to MD 404; sidewalk improvementsMD 619 B
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CAROLINE COUNTY LINE 5 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements

Scenic/Historic Highway Programs/Visitor Centers

97611 FY 2014Wharves at Choptank Crossing; construction of a Heritage Welcome Center within the town limits of 
Denton

PAGE _________SHA-CO-6



 

  CARROLL COUNTY



 



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Carroll County -- Line 1

Intermediate Arterial

Other Principal Arterial

Primary

49,175 - 60,100

63,900 - 82,600

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 140, Baltimore Boulevard

                            Study to consider capacity improvements along MD 140 between Market Street and 
Sullivan Road through Westminster (2.46 miles).  Bicycle and pedestrian facilities will be provided.

                                                          

                  Project Planning complete.

                                                                                     None.

                              This project would relieve existing congestion and provide additional capacity for 
planned growth and economic development within the Priority Funding Area of Westminster.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,432
0
0
0

1,432
0

1,432
0
0
0

1,432
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-CL-1STIP REFERENCE #CL7021          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Carroll County -- Line 2

Minor Arterial

Other Principal Arterial

Secondary

28,400 - 36,100

27,300 - 41,400

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 26, Liberty Road

                            Project to provide access, operational, safety and streetscape improvements along 
the MD 26 corridor between the Liberty Reservoir and MD 32 (2.55 miles).  Bicycle and pedestrian 
facilities will be provided.

                                                          

                  Project on hold.  County and State split planning cost and County contributing               
$1.0 million towards engineering cost.  The cost shown is SHA share only.

                                                                                     None.

                              This project would improve operations and safety along this segment of MD 26.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

290
0
0
0

290
203

290
0
0
0

290
203

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-CL-2STIP REFERENCE #CL8501          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CARROLL COUNTY LINE 3

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Bridge Replacement/Rehabilitation

2571 CompletedOld Liberty Road; structure 06103X0 on MD 850H over drainage ditch; bridge replacementMD 850

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

10,6582 FY 2013Various locations in Carroll County; resurface

4,3473 FY 2014Baltimore Boulevard; west of Sandymount Road to Market Street; resurfaceMD 140

Safety/Spot Improvement

4004 FY 2013Main Street; near West Street; drainage improvementMD  30 BU

7305 CompletedGamber Road; at Deer Park Road; provide northbound/southbound left turn lanes and shouldersMD  91

3,3006 FY 2013Littlestown Pike; at Stone Road; intersection reconstructMD  97

3607 FY 2014South Main Street; Hood Street to Station Circle;  ADA improvementsMD 808

Community Safety and Enhancements

1,5008 PE UnderwayHanover Pike; CSX Railroad to Northwoods Trail; urban reconstruct
(Funded for preliminary engineering)

MD  30

PAGE _________SHA-CL-3



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CARROLL COUNTY LINE 3 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements

Environmental Mitigation

7619 FY 2013Finksburg Industrial Park Stormwater Management Facility

84310 FY 2014Westminster Community Pond Stormwater Management Facility; conversion of existing pond to 
stormwater management

45411 FY 2013Westminster High School Stormwater Management Facility; construction of a stormwater 
management facility to treat stormwater from portions of MD 97 to MD 32.

PAGE _________SHA-CL-4



 

  CECIL COUNTY



 



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Cecil County -- Line 1

Other Principal Arterial

Other Principal Arterial

Secondary

23,325

37,200

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing bridge is structurally deficient and does not meet current design 
standards making it functionally obsolete. The new bridge will have sidewalks for pedestrians and 
wide shoulders for bicycles.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 272, Mauldin Ave

                            Replace Bridge 7036 over Amtrak. Shoulders will accommodate bicycles and 
pedestrians.

                                                          

                  Engineering Underway.  Construction to begin during budget fiscal year.

                                                                                     Added to the Construction Program.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
2,218

0
12,584
14,802
14,397

0
889

0
0

889
752

0
1,329

0
0

1,329
1,061

0
0
0

3,981
3,981
3,981

0
0
0

5,882
5,882
5,882

0
0
0

2,721
2,721
2,721

0
0
0
0
0
0

0
0
0
0
0
0

0
1,329

0
12,584
13,913
13,645

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-CE-1STIP REFERENCE #CE4461            12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CECIL COUNTY LINE 2

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

5841 CompletedNortheast Road; US 40 to Lums Road; resurfaceMD 272

Bridge Replacement/Rehabilitation

9292 CompletedPulaski Highway; over Big Elk Creek; clean and paint bridgesUS  40

Congressional Earmarks

03 Construct Perryville pier at Rodgers Tavern (Earmark $1.25 million; Project Complete)

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

3,3504 FY 2013Various locations in Cecil County; patch and resurface

3,2905 Under constructionVarious Locations in Cecil County; resurface

3,4096 Under constructionPulaski Highway; structure 7021 over Big Elk Creek to Delaware State Line; resurfaceUS  40

1,2507 FY 2014Perryville Road; US 40 to I 95; resurfaceMD 222

1,5278 Under constructionElkton Newark Road; Elkton Municipality Limits at Belle Hill Road to the Delaware State Line; 
resurface

MD 279

5009 FY 2014Main Street; Western Corporate Town Limit of Cecilton to MD 213; resurfaceMD 282

PAGE _________SHA-CE-2



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CECIL COUNTY LINE 2 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Safety/Spot Improvement

2,49410 Under constructionPulaski Highway; MD 222 to Delaware State Line; guardrailUS  40

Intersection Capacity Improvements

62311 Under constructionDelancy Road; north of US 40 to Suburban Drive; geometric improvementsMD 781

Truck Weight

20112 FY 2013Blue Star Memorial Highway; CCTV cameras at Cecilton Weigh StationUS 301
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  CHARLES COUNTY



 



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Charles County -- Line 1

Principal Arterial

Other Principal Arterial

Primary

19,850(Charles) -                               
87,300 (Prince George's)

27,300 (Charles) -                               
114,300 (Prince George's)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 301, South Corridor Transportation Study

                            Multi-modal corridor study to consider highway/transit improvements from the 
Potomac River to the US 301/US 50 interchange in Bowie (45.5 miles). Includes preparing 
appropriate environmental approvals for recommended alternates. Bicycle and pedestrian access will 
be considered in the study.

                                                          
US 301, Waldorf Area Project (Line 2)
Southern Maryland Mass Transportation Analysis (MTA)
MD 3, US 50 to MD 32 (Prince George's Line 9)
MD 5, US 301 at T.B. to North of I-95/I-495 (Prince George's Line 12)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Prince George's Line 13)

                  Project Planning on hold. Protective Right-of-way funding to be used to preserve viability 
of alternatives under study.

                                                                                     The cost increase of $3.0 million is due to 
adding protective Right-of-way funds in FY18..

                              This study will address transportation needs and alternatives, and consider related 
environmental and growth management issues.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

10,743
0

60,669
0

71,412
7,520

10,743
0

45,008
0

55,751
7,520

0
0

10
0

10
0

0
0

3,651
0

3,651
0

0
0

3,000
0

3,000
0

0
0

3,000
0

3,000
0

0
0

3,000
0

3,000
0

0
0

3,000
0

3,000
0

0
0

15,661
0

15,661
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-CH-1The estimated cost is for the entire project in Charles and Prince George's counties.STIP REFERENCE #AW5341          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Charles County -- Line 2

Principal Arterial

Other Principal Arterial

Primary

62,100 (Charles) -                                   
87,375 (Prince George's)

75,000 (Charles) -                               
116,000 (Prince George's)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 301, Waldorf Area Project

                            Examine alternatives to upgrade and widen US 301 through Waldorf and/or 
construct an access controlled bypass of Waldorf from Turkey Hill Road/Washington Ave. in Charles 
County to north of the US 301/MD 5 interchange at T.B. in Prince George's County.

                                                          
US 301, South Corridor Transportation Study (Line 1)
Southern Maryland Mass Transportation Analysis (MTA)
MD 5, US 301 to I-95/I-495 (Line 12)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Prince George's Line 13)

                  Project on hold.

                                                                                     None.

                              Existing US 301 is a state primary highway that experiences congestion due to 
intense commercial development and high volumes of commuter traffic.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

9,637
0
0
0

9,637
7,040

9,637
0
0
0

9,637
7,040

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-CH-2The estimated cost is for the entire project in Charles and Prince George's counties.STIP REFERENCE #AT8661          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CHARLES COUNTY LINE 3

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Safety/Spot Improvement

9301 CompletedCrain Highway; at Billingsley Road; extend left turn laneUS 301

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

4,9782 FY 2013Various locations in Charles County; resurface

Safety/Spot Improvement

2603 Under constructionVarious locations in District 5; installation of rumble strips (Also shown in Anne Arundel, Calvert and 
St. Mary's Counties)

1,1874 CompletedLeonardtown Road; Renner Road to Gallant Green Road; guardrailMD   5

1105 FY 2013Leonardtown Road; US 301 to Post Office Road northbound;  ADA improvementsMD   5 BUS

1156 FY 2013Charles Street; Haldane Drive to MD 488 westbound;  ADA improvementsMD   6

2937 FY 2013Charles Street; US 301 to Somerset Street; ADA improvements (ARRA PROJECT)MD   6

8748 Under constructionCrain Highway; Mitchell Road to Billingsley Road; guardrailUS 301

Community Safety and Enhancements

2,4009 PE UnderwayLeonardtown Road; at MD 925 (Old  Washington Road); geometric improvement/pedestrian 
improvement (Funded for preliminary engineering and right of way)

MD   5 BUS

PAGE _________SHA-CH-3



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- CHARLES COUNTY LINE 3 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Environmental Preservation

1,18510 Under constructionLeonardtown Road; exit ramp from MD 231; wetland restoration and creationMD   5

PAGE _________SHA-CH-4



 

  DORCHESTER COUNTY



 



CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Dorchester County -- Line 1

NA

NA

NA

NA

NA

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing shop does not meet the current needs to maintain the roads in 
Cambridge and Dorchester County.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    Maintenance Facility in Cambridge

                            Replacement of the maintenance facility in Cambridge.

                                                          

                  Engineering Underway.

                                                                                     Added to the Construction Program.

                                                                            The existing shop does not meet the current needs 
of the shop to maintain the roads in Cambridge and Dorchester County.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA LawX

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,824

0
12,810
14,634

0

0
301

0
0

301
0

0
1,221

0
0

1,221
0

0
302

0
0

302
0

0
0
0

8,522
8,522

0

0
0
0

4,288
4,288

0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,523

0
12,810
14,333

0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-D-1STIP REFERENCE #DO3481



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- DORCHESTER COUNTY LINE 2

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Safety/Spot Improvement

8001 CompletedWashington Street; Pine Street to St. Clair Avenue; ADA improvementsMD 343

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

2,4242 CompletedVarious Locations in Dorchester County; resurface

3,6813 Under constructionVarious locations in Dorchester County; resurface

Community Safety and Enhancements

4 Church Creek Road; in Church Creek; drainage improvement/roadway construct/pedestrian 
improvement
(Project on hold)

MD  16

Enhancements

Scenic/Historic Highway Programs/Visitor Centers

9,7245 FY 2014Harriet Tubman Underground Railroad Visitor Center
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  FREDERICK COUNTY



 



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 1

Principal Arterial

Interstate

Primary

83,800

102,900

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            By improving the geometry of the existing interchange ramps between I-70 and 
Monocacy Boulevard and Reich's Ford Road, this project will improve operations along I-70 through 
Frederick and reduce collision and injury rates.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-70, Baltimore National Pike

                            Widen I-70 east of MD 355 to east of MD 144, (1.57 miles) replace the I-70 bridge 
over Reich's Ford Road.  The existing ramps to Monocacy Blvd. and Reich's Ford are reconstructed 
(Phase 2D).

                                                          
I-70, Mt. Phillip Road to MD 144FA (Line 7)

                  Construction underway.

                                                                                     None.

                                                                            Signed as I-70, this section was constructed as US 
40 Relocated and does not meet current Interstate highway standards.  Existing interchanges have 
short acceleration and deceleration lanes, very sharp curves, short merging and weaving sections 
and missing movements.  Improvements include widening of the 4 lane section and reconstruction of 
the interchanges.  This project will enhance access to the City of Frederick and improve Interstate 
travel .

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

2,972
41,307
44,279
43,447

0
0

2,543
20,465
23,008
22,397

0
0

288
17,293
17,581
17,374

0
0

141
3,549
3,690
3,676

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

429
20,842
21,271
21,050

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-1STIP REFERENCE #FR4271          12/01/2012



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 2

Rural Interstate

Interstate

Primary

I-270: 90,075                                         
MD 80: 20,525

I-270: 141,000                                       
MD 80: 34,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing structures are structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-270, Eisenhower Memorial Highway

                            Replace decks and widen Bridges 10078 and 10079 over MD 80 and Bennett Creek.

                                                          
I-270 and US 15, Multi-Modal Corridor Study (Line 9)

                  Construction underway.

                                                                                     None.

                                                                            The existing structures are structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,870

0
9,025

10,895
10,420

0
1,870

0
6,313
8,183
7,708

0
0
0

2,712
2,712
2,712

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

2,712
2,712
2,712

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-2STIP REFERENCE #FR3821          12/01/2012



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 3

Urban Freeway/Expressway

Urban Freeway/Expressway

Primary

78,750

102,125

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    US 15, Catoctin Mountain Highway

                            Replace Bridge 10098 on Motter Ave.

                                                          
I-270 and US 15 Multi-Modal Corridor Study (Line 9)
US 15, Interchange at Monocacy Boulevard (Line 10)

                  Construction underway.

                                                                                     The cost decrease of $2.4 million is due to a 
favorable bid price.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,251

860
12,231
14,342
13,698

0
1,251

755
1,060
3,066
2,539

0
0

105
5,748
5,853
5,766

0
0
0

4,216
4,216
4,193

0
0
0

1,207
1,207
1,200

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

105
11,171
11,276
11,159

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-3STIP REFERENCE #FR4181          12/01/2012



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 4

Other Principal Arterial

Other Principal Arterial

Primary

5,575

7,150

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 140, Taneytown Pike

                            Replace Bridge 10065 over Monocacy River.  Shoulders will accommodate bicycles 
and pedestrians.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

200
4,399
4,599
4,545

0
0

154
18

172
140

0
0

46
3,689
3,735
3,713

0
0
0

692
692
692

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

46
4,381
4,427
4,405

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-4STIP REFERENCE #FR5041          12/01/2012



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 5

Rural

Rural - Local

Secondary

850

1,550

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 76, Motters Station Road

                            Replaced Bridge 10252 over Motter Run.  Shoulders will accommodate bicycles 
and pedestrians.

                                                          

                  Open to Service.

                                                                                     None.

                                                                            The existing structure was structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
767
44

1,494
2,305

0

0
767
42

304
1,113

0

0
0
2

1,190
1,192

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
2

1,190
1,192

0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-5STIP REFERENCE #FR5301          12/01/2012



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 6

Rural Major Collector

Rural Major Collector

Secondary

3,600

6,200

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 550, Woodsboro Road

                            Replaced Bridge 10094 over Israel Creek.  Shoulders will accommodate bicycles 
and pedestrians.

                                                          

                  Open to Service .

                                                                                     The cost decrease of $0.7 million is due to a 
favorable bid price.

                                                                            The existing structure was structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
693

0
1,577
2,270
1,877

0
693

0
164
857
477

0
0
0

1,413
1,413
1,400

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,413
1,413
1,400

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-6STIP REFERENCE #FR4571          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 7

Principal Arterial

Interstate

Primary

97,300

176,925

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-70, Baltimore National Pike

                            Upgrade existing I-70 from Mt. Phillip Road to MD 144 FA (Phase 4) (5.30 miles).

                                                          
I-70, Phase 2D (Line 1)
I-270 and US 15 Multi-Modal Corridor Study (Line 9)

                  Engineering on hold.

                                                                                     None.

                              Although signed as I-70, this section was constructed as US 40 Relocated (the 
Frederick Bypass) and does not meet current Interstate highway standards.  Existing interchanges 
have short acceleration and deceleration lanes, very sharp curves, short merging and weaving 
sections and missing movements.  Improvements include widening of the existing 4 lane section to    
6 lanes and reconstruction of the interchanges.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,251
6,721

21,493
0

29,465
13,629

1,251
6,721

21,493
0

29,465
13,629

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-7STIP REFERENCE #101007          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 8

Urban Interstate

Principal Arterial

Primary

78,000

116,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-70, Baltimore National Pike

                            Study to construct interchange improvements at Meadow Road.

                                                          

                  Project on hold.

                                                                                     None.

                              This project will look at providing the missing eastbound off-ramp to westbound   
on-ramp to and from I-70.  This will alleviate traffic on lower functioning routes into the City of 
Frederick.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

252
0
0
0

252
0

252
0
0
0

252
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-8STIP REFERENCE #FR5801          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 9

Principal Arterial

Interstate

Primary

40,400 - 97,500 (US -15)                    
82,100 - 235,700 (I-270)

58,000 - 169,100 (US 15)                  
103,900 - 267,400 (I-270)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-270, Eisenhower Highway, and US 15, Frederick Freeway

                            Multi-modal corridor study to consider highway and transit improvements in the        
I-270/US 15 corridor in Montgomery and Frederick counties from Shady Grove Metro Station to north 
of Biggs Ford Road (27.90 miles).

                                                          
I-70, Mt. Phillip Road to MD 144 (Line 7)
US 15, Interchange at Monocacy Boulevard (Line 10)
MD 200, InterCounty Connector (Montgomery County Line 2)
I-270, Interchange at Watkins Mill Road (Montgomery County Line 8)

                  Project Planning on hold, proceeding with transit options in corridor first.

                                                                                     None.

                              Poor levels of traffic service and safety problems are experienced throughout         
I-270 and on US 15 through the City of Frederick.  Traffic conditions will continue to deteriorate due to 
rapid development along this corridor.  Transportation route and transportation improvements are 
needed to relieve existing and future traffic and to support planned economic development.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

17,460
0

1,107
0

18,567
12,222

17,419
0

1,107
0

18,526
12,193

10
0
0
0

10
7

31
0
0
0

31
22

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

41
0
0
0

41
29

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-9The estimated cost is for the entire project in Frederick and Montgomery counties.STIP REFERENCE #FR1921          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 10

Urban Freeway/Expressway

Other Principal Arterial

Primary

44,650

75,600

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 15, Catoctin Mountain Highway

                            Design of a grade-separated interchange at Monocacy Boulevard including a Park-
and-Ride lot. This project will include appropriate bicycle and pedestrian facilities.  (BRAC Related)

                                                          
I-270/US 15, Multi-Modal Corridor Study (Line 9)

                  Engineering underway.  The County is providing $2.0 million to proceed with engineering. 
The City has also committed $2.0 million for engineering with $1.4 million being deferred to 2015. The 
cost shown is SHA share only.
                                                                                     None.

                              This project will add a new interchange and Park-and-Ride lot in the vicinity of   US 
15 and Monocacy Boulevard to safely accommodate future traffic volumes associated with planned 
development. The project will close the existing at-grade intersection at US 15 and Hayward Road.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

472
1,803

0
0

2,275
1,217

472
707

0
0

1,179
300

0
202

0
0

202
202

0
698

0
0

698
698

0
196

0
0

196
17

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,096

0
0

1,096
917

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-10STIP REFERENCE #FR5711          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 11

Major Collector

Urban Minor Arterial

Secondary

9,400 - 45,750

16,175 - 64,000

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 85, Buckeystown Pike

                            Upgrade MD 85 to a multi-lane divided highway from south of English Muffin Way to 
north of Grove Road (2.40 miles).  The project will include 6' bicycle lanes.

                                                          
I-270/US 15, Multi-Modal Corridor Study (Line 9)

                  Partial Engineering for Phase 1 underway. County funding partial Engineering for          
$1.5 million.  The cost shown is SHA share only.

                                                                                     None.

                              This project would relieve congestion and provide capacity for planned commercial 
development along the MD 85 corridor.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

531
5,354

0
0

5,885
4,451

531
198

0
0

729
170

0
674

0
0

674
674

0
780

0
0

780
780

0
3,702

0
0

3,702
2,827

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
5,156

0
0

5,156
4,281

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-F-11STIP REFERENCE #FR3881          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Frederick County -- Line 12

Minor Collector

Collector

Secondary

26,250

53,450

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 180/MD 351, Jefferson Pike/Ballenger Creek Pike

                            Study to improve the existing capacity and traffic operations along MD 180 and      
MD 351 from Greenfield Drive to Corporate Drive, while supporting existing and planned 
development. This project will include appropriate bicycle and pedestrian facilities.

                                                          
I-70, Mt. Phillip Road to MD 144 (Line 7)
I-270/US 15, Multi-Modal Corridor Study (Line 9)
Butterfly Lane Improvements (Frederick County)

                  Project Planning underway.  Frederick County contributed $0.5 million to Planning.  The 
cost shown is SHA share only.

                                                                                     None.

                              Land adjacent to existing MD 180 and MD 351 is experiencing rapid growth.  
Businesses and residential developments in the study area have contributed to operational failures 
along the existing roadway network, as indicated by heavily congested roads and high traffic volumes, 
especially during peak periods.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,271
0
0
0

2,271
800

1,465
0
0
0

1,465
0

250
0
0
0

250
244

556
0
0
0

556
556

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

806
0
0
0

806
800

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- FREDERICK COUNTY LINE 13

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Enhancements

Archaeological Planning & Research

1691 CompletedArcheology - Frederick County - research and development of a GIS database of transportation, 
industry and agricultural facilities

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

10,7482 FY 2013Various locations in Frederick County; resurface

3,3763 FY 2013Catoctin Mountain Highway; MD 26 to north of Angleberger Road; resurfaceUS  15 NB

2,2824 Under constructionCatoctin Mountain Highway; Roddy Road to Structure 10182; resurfaceUS  15 SB

2,3825 CompletedJefferson National Pike; US 340 to structure 1010200; resurfaceUS  15 SB

2,3686 FY 2014Eisenhower Memorial Highway; US 15 to New Design Road; resurfaceI   70 EB

3,6387 CompletedEisenhower Memorial Highway; west of Ridge Road to west of I 270; resurfaceI   70 EB

Bridge Replacement/Rehabilitation

1,7158 FY 2013Liberty Road; bridge 1002504 over Monocacy River; clean and paint bridgeMD  26

Safety/Spot Improvement

8209 Under constructionCatoctin Mountain Highway; at Mountville Road; geometric improvementsUS  15
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- FREDERICK COUNTY LINE 13 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Community Safety and Enhancements

3,00010 PE UnderwayOld National Pike; through Middletown; urban reconstruct (Funded for preliminary engineering)US  40 ALT

20011 FY 2014Main Street; through Town of New Market to Bye Alley; urban reconstruct (Funded for preliminary 
engineering)

MD 144 FB

12 Jefferson Pike; US 340 to Old Holter Road in Jefferson; urban reconstruct
(Project on hold)

MD 180

Enhancements

Acquisition of Scenic Easements and Scenic/Historic Sites

97913 FY 2013Saving Maryland's Critical Civil War Battlefields; 7 battlefield acquisitions

Pedestrian/Bicycle Facilities

85714 UnderwayBallenger Creek Trail Phase 1; construction of a 12 foot wide asphalt trail; pedestrian or bicycle 
facilities.

3,00015 FY 2014Carroll Creek Park Trail - Phase II; construction of 1.3 miles of a 25 mile shared use trail along 
Carroll Creek in the City of Frederick from Bentz Street to East Patrick Street
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  GARRETT COUNTY



 



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Garrett County -- Line 1

Intermediate Arterial

Other Principal Arterial

Primary

7,475 - 17,200

7,800 (Bypass)                            
18,200 (US 219)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 219 Relocated, Oakland Bypass

                            Relocate US 219 from north of Oakland to MD 135 (2.40 miles).  Sidewalks will be 
included where appropriate and shoulders will accommodate pedestrians in open sections.  
Shoulders and wide curb lanes will accommodate bicycles.

                                                          

                  Project on hold.

                                                                                     None.

                              Existing US 219 through Oakland experiences congestion because of the 
frequency of entrances and intersections along with restricted roadway width.  The bypass will divert 
through traffic including heavy trucks from downtown Oakland, improving safety and reducing 
congestion.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,280
4,012
4,410

0
9,702
2,818

1,280
4,012
4,410

0
9,702
2,818

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Garrett County -- Line 2

Minor Arterial

Other Principal Arterial

Secondary

4,850

6,970

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 219 North, Chestnut Ridge Road

                            Study to reconstruct/relocate US 219 from I-68 to the Pennsylvania State Line       
(2.54 miles).  This represents Maryland's portion of a larger study of US 219, from the Myersdale 
Bypass in Pennsylvania to I-68 in Maryland.

                                                          
US 220, I-68 to West Virginia State Line (Allegany County - Line 4)

                  Project on hold due to withdrawal of funds by PennDOT for their portion of the project.  
Pennsylvania is the lead in performing this study.  The cost shown is Maryland's share only.

                                                                                     The remaining Appalachian Development 
Highway System Funds will be programmed when the project progresses.

                              Improvements along the US 219 North Corridor would enhance accessibility and 
promote economic development in the Appalachian Region.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,075
0
0
0

2,075
1,619

2,075
0
0
0

2,075
1,619

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-G-2STIP REFERENCE #GA6461          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- GARRETT COUNTY LINE 3

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

2,1971 CompletedFinzel Road; south of I 68 bridge 1101200 to Pennsylvania State Line; resurfaceMD 546

Environmental Preservation

1132 CompletedHoyes Run Gully and Erosion Repair Project; construct a series of step pools with logs and 
boulders within a narrow floodplain, adjacent to Crabtree Bottom Road, to stabilize an un-named 
channel within the stream corridor (This project is a split funded project with the Enhancement 
Program)

Enhancements

Environmental Mitigation

1133 CompletedHoyes Run Gully and Erosion Repair Project; construct a series of step pools with logs and 
boulders within a narrow floodplain, adjacent to Crabtree Bottom Road, to stabilize an un-named 
channel within the stream corridor  (This project is a split funded project with the Environmental 
Preservation Program)

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

2,6584 FY 2013National Pike; US 40 to west corporate limits of Grantsville; resurfaceUS  40 ALT

Bridge Replacement/Rehabilitation

1,4475 CompletedCleaning and painting bridges on MD 38, MD 742, I 68, MD 948 and US 219
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- GARRETT COUNTY LINE 3 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Community Safety and Enhancements

6 Oak Street/Third Street; MD 135 to north corporate limits of Oakland; urban reconstruct 
improvements (Project on hold)

US 219

7 Oakland Drive; MD 826A to Deer Park Avenue in Mt. Lake Park; urban reconstruct
(Project on hold)

MD 825B

Traffic Management

1,6398 CompletedNational Freeway; along I 68; guardrailI   68
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  HARFORD COUNTY



 



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 1

Urban Freeway Expressway

Freeway/Expressway

Secondary

22,500

49,700

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This project includes intersection capacity improvements.  The improvements will 
address operational and safety concerns and provide improved access to APG.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 22, Aberdeen Thruway

                            Intersection improvements at Old Post Road.

                                                          
US 40, Interchange at MD 715 (Line 3)
BRAC Intersection Improvements at APG (Statewide Line 9)

                  Right-of-Way underway. Construction to begin during budget fiscal year.

                                                                                     Moved $8.6 million from Statewide Line 8 
(BRAC Intersections near Aberdeen Proving Grounds) for utilities and construction.

                                                                            This project will improve safety and operations at 
MD 22 and Old Post Road. It will also improve access to Aberdeen Proving Grounds (APG) 
supporting BRAC expansion.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

1,559
7,000
8,559
8,559

0
0

108
0

108
108

0
0

1,050
0

1,050
1,050

0
0

401
1,030
1,431
1,431

0
0
0

3,370
3,370
3,370

0
0
0

2,600
2,600
2,600

0
0
0
0
0
0

0
0
0
0
0
0

0
0

1,451
7,000
8,451
8,451

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 2

Major Collector

Major Collector

Secondary

4,100

7,750

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This section of MD 24 travels through Rocks State Park and parallels Deer 
Creek.  The reconstruction of MD 24 will be designed to preserve the historic and aesthetic value of 
the state park and at the same time preserve the operational and safety aspects of the state 
roadway.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 24, Rocks Road

                            MD 24 will be reconstructed, with slopes repaired and guardrail replaced from 
South of Sharon Road to North of Stirrup Run Culvert.

                                                          

                  Engineering underway for the entire project. Right-of-Way for Setion A at Deer Creek 
underway.

                                                                                     Construction delayed for Section A from FY14 
to FY15 due to constructability issues.

                                                                            The purpose of this project is to improve the road 
safety by remediating the slope supporting MD 24, repairing the pavement, improving roadway 
drainage and addressing roadside safety concerns.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,258

235
9,889

13,382
7,730

0
2,306

23
0

2,329
190

0
370
56
0

426
8

0
381
156

0
537
152

0
201

0
8,554
8,755
7,380

0
0
0

1,335
1,335

0

0
0
0
0
0
0

0
0
0
0
0
0

0
952
212

9,889
11,053
7,540

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-H-2STIP REFERENCE #HA3341          12/01/2012



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 3

Intermediate Arterial

Other Principal Arterial

Secondary

36,600

75,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The project includes capacity and MD 715/Old Philadelphia Road intersection 
improvements to accommodate growth from BRAC.  The improvements will address operational 
and safety concerns, support freight movement and provide improved access to the APG main 
gate.  The proposed improvements will also eliminate the current dangerous u-turns for large 
commercial trucks accessing the industrial park area.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    US 40, Pulaski Highway

                            Construct interchange improvements to address operational issues at MD 715.  
(BRAC Related)

                                                          
Perryman Access Study (Line 5)
BRAC Intersection Improvements at APG (Statewide Line 9)

                  Construction underway.

                                                                                     None.

                                                                            The project will improve safety and operations along 
US 40.  It will also improve access to the Town of Aberdeen, Aberdeen Proving Ground (APG) and 
the commercial/industrial parks in the area.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,046
9,430

20,617
33,093
29,508

0
3,046
7,181

11,302
21,529
17,976

0
0

1,641
5,958
7,599
7,567

0
0

608
3,357
3,965
3,965

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

2,249
9,315

11,564
11,532

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 4

Other Principal Arterial

Other Principal Arterial

Secondary

36,600

75,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The project includes capacity and geometric improvements that will improve 
safety and operations of the intersection. The intersection is a major access point to the Aberdeen 
Proving Grounds and Aberdeen's surrounding industrial park area.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    US 40, Pulaski Highway

                            Construct intersection improvements on US 40 at MD 7/MD 159 in Aberdeen 
(Phase 1). (BRAC intersection improvements).

                                                          
US 40, Interchange at MD 715 (Line 3)
BRAC Intersection Improvements at APG (Statewide Line 9)

                  Construction underway.

                                                                                     None.

                                                                            Improve access to the Aberdeen Industrial Park 
complexes and the Perryman Penninsula, as well as the Aberdeen Proving Grounds.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

971
2,436
3,407
3,258

0
0

544
7

551
441

0
0

141
2,029
2,170
2,156

0
0

222
400
622
597

0
0

64
0

64
64

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

427
2,429
2,856
2,817

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 5

Major Collector

Major Collector

Secondary

6,700

18,200

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 159, Philadelphia Road Improvement Project

                            Study to provide improved access from the Perryman Peninsula to the state road 
network.  Sidewalks will be provided where appropriate.  Shoulders will accommodate bicycles.  
(BRAC  Related)

                                                          
US 40, Interchange at MD 715 (Line 3)
US 40, at MD 7 (Line 4)
BRAC Intersection Improvements at APG (Statewide Line 9)

                  Project on hold.

                                                                                     None.

                              This project would improve access to the planned growth area of the Perryman 
Peninsula and improve the safety and operation of the area road network.  This project includes the 
transfer of MD 159 to the County after construction.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

248
137

0
0

385
174

248
137

0
0

385
174

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Harford County -- Line 6

Intermediate Arterial

Freeway / Expressway

Secondary

30,550

54,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 1, Belair Road

                            Study to reconstruct US 1 to a multi-lane highway from MD 152 to the Hickory 
Bypass (5.50 miles).  Sidewalks will be included where appropriate.  Shoulders will accommodate 
bicycles.

                                                          
US 1, MD 24 to MD 924 Median Barrier (System Preservation Program)

                  Project Planning complete.

                                                                                     None.

                              This project would improve the safety and operational characteristics of US 1.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,270
0

286
0

2,556
1,589

2,270
0

286
0

2,556
1,589

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HARFORD COUNTY LINE 7

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

3571 CompletedChurchville Road; MD 136 to MD 155 and MD 22 east of MD 543; patching (ARRA PROJECT)MD  22

Bridge Replacement/Rehabilitation

2562 CompletedAberdeen Thruway; bridge over Amtrak; clean and paint bridgeMD  22

1703 CompletedPulaski Highway; over Otter Point Creek; clean and paint bridgeUS  40

424 CompletedOakington Road; over Amtrak; clean and paint bridgeMD 132 B

2165 CompletedShort Lane; over Amtrak; clean and paint bridgeMD 715 EB

2166 CompletedShort Lane; over Amtrak; clean and paint bridgeMD 715 WB

Safety/Spot Improvement

2,1597 CompletedBelair Bypass; MD 24 to MD 924; installation of median barrier systemUS   1

4808 CompletedPulaski Highway; Lewis Lane to Erie Street;  ADA improvements (ARRA PROJECT)US  40

2549 CompletedWest Belair Avenue; MD 462 to Beards Hill Road; ADA improvementsMD 132

20010 CompletedParadise Road; MD 132 to over Carsins Run;  ADA improvementsMD 462
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HARFORD COUNTY LINE 7 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

5,48711 FY 2013Various locations in Harford County  East of US 1; resurface

5,22812 FY 2013At various locations in Harford County - west of US 1; resurfacing

79013 Under constructionNorth Main/Bond Street; Gordon Street to US 1 Business; resurfaceMD 924

1,50814 Under constructionSouth Main Street; East Macphail Road to MD 22; resurfaceMD 924

Safety/Spot Improvement

91815 Under constructionConowingo Road; south of Conowingo Dam; repair slideUS   1

1,71916 FY 2013Pulaski Highway; MD 132 to Plater Street; resurfaceUS  40

1,39417 Under constructionSuperior Street; at Bayview Drive/Graceview Drive; provide a left turn lane from MD 155 into school 
on Graceview Drive

MD 155

11218 Under constructionSuperior Street; East of Ohio Street to Juniata Street;  ADA improvementsMD 763

Community Safety and Enhancements

2,00019 PE UnderwayEdgewood Road; Willoughby Beach Road to MARC Station; pedestrian safety and drainage 
improvements
(Funded for preliminary engineering and right of way)

MD 755

Bicycle Retrofit

56920 FY 2013Riverside Parkway; Gilmer Way to Church Creek Road; bicycle pedestrian routeMD 543
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HARFORD COUNTY LINE 7 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements

Environmental Mitigation

48021 FY 2014Bynum Run at St. Andrews Way Stream Restoration; mitigation

Congressional Earmarks

022 Edgewood; Train station streetscaping and parking improvements (Earmark $1.8 million; PE, CO) 
(Underway) Sponsor: Maryland Transit Administration
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 1

Interstate

Interstate

Primary

NA

NA

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This project will help to reduce illegal and unsafe truck parking on shoulders and 
ramps, increasing safety and reducing pavement damage.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-95

                            South Welcome Center truck parking expansion.

                                                          

                  Engineering underway. Construction to begin during current fiscal year.

                                                                                     Added to the Construction Program.

                                                                            Truck parking expansion along the I-95 Corridor will 
provide a safe haven for truck drivers who have reached their hours of service limit or are staging for 
deliveries.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
332

0
11,325
11,657
11,651

0
194

0
0

194
190

0
138

0
4,191
4,329
4,327

0
0
0

7,134
7,134
7,134

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
138

0
11,325
11,463
11,461

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-HO-1STIP REFERENCE #HO2931           12/01/2012



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 2

Principal  Arterial

Other Principal Arterial

Primary

30,400

32,900

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This grade-separation project will result in a reduction in travel times along       
MD 32, and improved safety and reduced collision and injury rates.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 32, Patuxent Freeway

                            Construct a new interchange at Linden Church Road.

                                                          
MD 32, Wellworth Way Access Improvements (Line 3)
MD 32 MD 108 to I-70 (Line 9)

                  Construction underway. Howard County is providing $19.6 million to fund  Engineering, 
Right-of-Way and Construction. The cost shown is SHA share only.

                                                                                     None.

                                                                            This project will improve safety and operations and 
relieve congestion in the heavily traveled corridor.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,037

2
0

1,039
0

0
1,037

2
0

1,039
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 3

Principal  Arterial

Other Principal Arterial

Primary

28,300

32,900

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            By removing direct private access to this section of MD 32, this project will 
improve operations and reduce crash and injury rates.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 32, Patuxent Freeway

                            Construct access management improvements by relocating private driveways from 
MD 32 to the local road system, specifically Rosemary Lane and  Wellworth Way.

                                                          
MD 32, Interchange at Linden Church Road (Line 2)
MD 32 MD 108 to I-70 (Line 9)

                  Right-of-Way underway. Construction to begin during current fiscal year

                                                                                     Moved from the Development and Evaluation 
Program to the Construction Program.

                                                                            This project will improve safety and operations by 
removing direct private driveway access to MD 32.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,607

907
4,770
7,284
2,925

0
1,543

22
0

1,565
2

0
64

885
379

1,328
1,087

0
0
0

1,836
1,836
1,836

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
64

885
2,215
3,164
2,923

0
0
0

2,555
2,555

0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-HO-3STIP REFERENCE #HO7562          12/01/2012



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 4

Principal Arterial

Freeway/Expressway

Primary

41,400

59,425

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2013) - 

PROJECTED (2013) - 

                            By reducing the number of conflict points in this section of US 29, this project will 
improve operations and safety.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    US 29, Columbia Pike

                            Construct road access improvements by relocating direct access at Gales Lane and 
Old Columbia Road from US 29 to the local road system (Phase 1A).

                                                          
US 29, Seneca Drive to MD 175 (Line 10)
US 29, Middle Patuxent River to Seneca Drive (Line 11)

                  Construction to begin during budget fiscal year.

                                                                                     Added to the Construction Program.

                                                                            This project will improve safety and operations by 
removing direct access to US 29.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0

6,200
6,200
6,200

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

4,925
4,925
4,925

0
0
0

1,275
1,275
1,275

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

6,200
6,200
6,200

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 5

Urban Minor Arterial

Urban Minor Arterial

Secondary

26,000

30,800

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The widening of MD 108 will relieve traffic congestion, improving travel times and 
travel time reliability.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 108, Clarksville Pike

                            Widen MD 108 from 2  to 4 lanes from 1,000 feet west of Centennial Lane to 
Woodland Road (1.2 miles).

                                                          

                  Engineering underway.  Howard County is funding this project.

                                                                                     None.

                                                                            Additional capacity is needed to address increasing 
congestion resulting from continued growth in the Columbia area.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 6

Principal Arterial

Other Principal Arterial

Secondary

38,800

47,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This deteriorating bridge is a major link along the US 40 corridor.  US 40 is a 
major commerce route for the transportation of goods and freight.  In emergencies, the US 40 
corridor serves as a back up route for I-70.  The bridge will be rehabilitated to preserve the historic 
nature of the structure and to blend in with its Patapsco State Park setting.  The bridge will be 
widened 5' to provide for bicycle/pedestrian compatible shoulders.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    US 40, Baltimore National Pike

                            Replace Bridge 0310900 over Patapsco River.  Shoulders will accommodate 
bicycles and pedestrians.

                                                          

                  Construction underway.

                                                                                     The cost decrease of $2.8 million is due to 
moving Transportation Enhancement Program to the System Preservation Program.

                                                                            This project will rehabilitate the deteriorating 1936 
historic bridge structure over the Patapsco River at the Baltimore/Howard County Line.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,068

45
16,321
19,434
18,564

0
3,065

44
9,799

12,908
12,068

0
3
1

5,164
5,168
5,144

0
0
0

1,358
1,358
1,352

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
3
1

6,522
6,526
6,496

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-HO-6The estimated cost is for the entire project in Howard and Baltimore counties.STIP REFERENCE #BA4671          12/01/2012



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 7

Principal Arterial

Other Principal Arterial

Secondary

55,075

68,150

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This project will relieve congestion, improving travel time reliability.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    US 40, Baltimore National Pike

                            Replaced Bridge 130330 on US 40 WB Ramp to US 29 SB over US 40 EB.

                                                          

                  Complete.

                                                                                     None.

                                                                            This project improved safety and operations and 
relieved congestion in the heavily traveled corridor.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
812

0
4,973
5,785
5,577

0
812

0
4,651
5,463
5,255

0
0
0

322
322
322

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

322
322
322

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-HO-7STIP REFERENCE #HO3741          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 8

Principal Arterial

Urban Interstate

Primary

78,600

116,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-70

                            Study to address current and future capacity needs on I-70 between MD 32 and   
US 29 (6.0 miles)

                                                          
Marriottsville Road, US 40 to MD 99 (County Project)

                  Project on hold.

                                                                                     None.

                              This project would ease increasing congestion and improve safety along this 
segment of I-70.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

858
0
0
0

858
0

858
0
0
0

858
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-HO-8STIP REFERENCE #HO3951          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 9

Principal  Arterial

Other Principal Arterial

Primary

30,400

58,000

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 32, Patuxent Freeway

                            Study to upgrade existing MD 32 from MD 108 to I-70 to address safety concerns 
(9.06 miles).  Shoulders will accommodate bicycles.

                                                          
MD 32, Interchange at Linden Church Road (Line 2)
MD 32,  Wellworth Way Access Management (Line 3)

                  Project Planning complete.  Engineering underway for the improvements at Rosemary 
Lane. Protective Right-of-way funding to be used as properties become available.

                                                                                     Added $3.0 million for protective Right-of-Way 
acquisitions in FY18.  Trtansferred $6.0 million from Right-of-Way to Engineering for Rosemary Lane.

                              This project would address safety problems which have been experienced as a 
result of increasing traffic volumes on the existing 2 lane roadway.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,657
6,000

10,703
0

20,360
8,560

3,657
0

2,109
0

5,766
2,560

0
300

5
0

305
300

0
1,000

349
0

1,349
1,000

0
1,000
2,200

0
3,200
1,000

0
1,000
2,200

0
3,200
1,000

0
2,700
1,920

0
4,620
2,700

0
0

1,920
0

1,920
0

0
6,000
8,594

0
14,594
6,000

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-HO-9STIP REFERENCE #HO7561          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 10

Principal Arterial

Freeway/Expressway

Primary

41,400

59,425

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 29, Columbia Pike

                            Widen the northbound section of US 29 from Seneca Drive to MD 175 from            
2 to 3 lanes (2.8 miles).

                                                          
US 29, Access Improvements at Gales Lane and Old Columbia Road (Line 4)
US 29, Middle Patuxent River to Seneca Drive (Line 11)

                  Engineering underway. Right-of-Way to begin during current fiscal year.  Howard County 
is funding $2.0 million for Engineering.  The cost shown is SHA share only.

                                                                                     Added $1.8 million for Right-of-Way. The 
remaining Federal High Priority Project Funds will be programmed as the project progresses.

                              This project will improve safety and reduce congestion by upgrading northbound 
US 29 to match the southbound section, which is currently 3 lanes.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
3,751
1,800

0
5,551
3,484

0
1,490

0
0

1,490
0

0
723
100

0
823
584

0
680
700

0
1,380
1,230

0
858

1,000
0

1,858
1,670

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,261
1,800

0
4,061
3,484

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 11
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Principal Arterial

Freeway/Expressway

Primary

42,450

60,650

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 29, Columbia Pike

                            Widen the northbound section of US 29 from the Middle Patuxent River to Seneca 
Drive from 2 to 3 lanes (1.7 miles).

                                                          
US 29, Access Improvements at Gales Lane and Old Columbia Road (Line 4)
US 29, Seneca Drive to MD 175 (Line 10)

                  Engineering on hold.

                                                                                     None.

                              This project will improve safety and reduce congestion by upgrading northbound 
US 29 to match the southbound section, which is currently 3 lanes.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Howard County -- Line 12

Minor Arterial

Other Principal Arterial

Secondary

41,850

52,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 1, Washington Boulevard

                            Study to identify potential improvements along the US 1 corridor from the Prince 
George's County Line to the Baltimore County Line, including potential interchange improvements at 
MD 175.  (11.0 miles).

                                                          

                  Project Planning (Corridor Planning) underway.

                                                                                     None.

                              Improvements identified as a result of this study will provide a blueprint for future 
State, local and developer projects such that the corridor can be developed in a manner consistent 
with the County's overall vision plan as well as in a way that accommodates existing and future travel 
demand to improve safety and mobility on US 1, circulation on the supporting local network, and 
connectivity for all users of the system, including bicyclists and pedestrians.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,250
0
0
0

1,250
1,000

1,013
0
0
0

1,013
815

15
0
0
0

15
12

222
0
0
0

222
173

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

237
0
0
0

237
185

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HOWARD COUNTY LINE 13

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

1,8311 CompletedColumbia Pike; south of Brokenland Parkway to MD 175; safety and resurfaceUS  29 NB

9012 CompletedColumbia Pike; Montgomery County Line to north of MD 216; resurfaceUS  29 NB

2643 CompletedFrederick Road; Long Corner Road to MD 94; patching (ARRA PROJECT)MD 144 A

Bridge Replacement/Rehabilitation

1,7004 CompletedRouse Parkway; Bridge 1308603 eastbound over US 29 and Bridge 1308604 westbound over US 
29; bridge deck overlay

MD 175

Enhancements

Environmental Mitigation

5795 CompletedBrampton Hills stream restoration project; restoration of eroded stream channel behind MD 100 
noise walls; Environmental Mitigation.

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

9,9116 FY 2013Various locations in Howard County; resurface

2,8607 FY 2014Structure at Little Patuxent River to 3,000 ft. north of MD 216; resurfaceI   95

Bridge Replacement/Rehabilitation

4,1238 Under constructionVarious bridges on US 29 and MD 216; bridge deck overlays
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HOWARD COUNTY LINE 13 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Safety/Spot Improvement

9 FY 2014Baltimore National Pike; at Rogers Avenue; intersection improvement
(Howard County is funding this project)

US  40

1,23710 CompletedRouse Parkway; MD 108 to US 29; guardrailMD 175

Noise Barriers

2,10811 FY 2013Timberview Noise Barrier ExtensionI   95

Traffic Management

2,65212 Under constructionMD 100 to MD 175; lightingI   95

Environmental Preservation

6313 Under constructionDorsey Run Fish Passage; restoration of fish passage under the CSX railroad line; stabilization of 
stream banks and restoration of the floodplain along Dorsey Run (This project is a split funded 
project with the Enhancement Program)

Enhancements

Pedestrian/Bicycle Facilities

38614 FY 2013Broken Land Parkway Pathway; Cradlerock Way to Snowden River Parkway; construct an eight foot 
wide pathway
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- HOWARD COUNTY LINE 13 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements (cont'd)

Environmental Mitigation

22215 CompletedDorsey Run; restoration and creation of floodplain wetlands and elimination of headcut ditch across 
floodplain to the mainstream of Dorsey Run (This project is a split funded project with the  
Environmental Preservation Program)
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  KENT COUNTY



 



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- KENT COUNTY LINE 1

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

1,8061 CompletedBlue Star Memorial Highway; Chesterville Bridge Road to MD 313; resurfaceUS 301

Bridge Replacement/Rehabilitation

782 CompletedQuaker Neck Road; over Radcliff Creek; clean and paint bridgeMD 289

3773 CompletedCrumpton Road; over the Chester River; clean and paint bridgeMD 290

604 CompletedRiver Road; over Mills Branch; clean and paint bridgeMD 291

1325 CompletedBlue Star Memorial Highway; over MD 290; clean and paint bridgeUS 301 NB

1226 CompletedBlue Star Memorial Highway; over MD 290; clean and paint bridgeUS 301 SB

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

4,1517 FY 2013Various locations in Kent County; patch and resurface

2,7728 FY 2013Various Locations in Kent County; resurface

Safety/Spot Improvement

1,1369 FY 2014Chestertown Road; at MD 291; geometric improvementsMD  20
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- KENT COUNTY LINE 1 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Congressional Earmarks

010 Construct Chestertown Trail (Earmark $300,000; PE)
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  MONTGOMERY COUNTY



 



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 1

Principal Arterial

Interstate

Primary

220,225

272,600

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-495, Capital Beltway

                            Replace deck on Bridge 15137 over the Northwest Branch.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
329

0
9,359
9,688
9,574

0
329

0
6,252
6,581
6,495

0
0
0

3,107
3,107
3,079

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

3,107
3,107
3,079

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-1STIP REFERENCE #MO2411          12/01/2012



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 2

Principal Arterial

Freeway - Expressway

Primary

27,500

96,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            MD 200 will provide an east/west connection to facilitate movement of freight and 
people.  It provides an improved route for emergency vehicles and improved security during a state 
of emergency.  The new access will support master plan development in Montgomery and Prince 
George's counties.  The project includes numerous environmental features such as wildlife 
crossings and stream restorations.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 200, InterCounty Connector

                            Construct a new East-West multi-modal highway in Montgomery and Prince 
George's counties between I-270 and I-95/US 1.

                                                          
US 29 Interchanges (Lines 10,11)
MD 28/MD 198, MD 97 to I-95 (Line 12)
I-95/Contee Road Interchange (Prince George's County - Line 1)
MD 201 Extended/US 1, I-95/I-495 to N. of Muirkirk Road (Prince George's County - Line 21)

                  Construction underway. The section from I-270 to I-95 is Open to Service.

                                                                                     Additional project funds are shown in MdTA's 
portion of the CTP.  The funding shown in SHA's  Program is due to the Federal Appropriation Acts of 
2004, 2005 and Federal High Priority/NC11P Project Funds.

                                                                            This transportation project is needed to increase 
community mobility and safety; to support development and local land-use plans; to improve access 
between economic growth centers; to advance home land security measures; and to help restore the 
natural, human and cultural environments from past development impacts in the project area.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

19,292
0

19,292
19,292

0
0

19,292
0

19,292
19,292

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERALX OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-2The estimated cost is for the entire project in Montgomery and Prince George's countiesSTIP REFERENCE #AT3761          12/01/2012



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 3

Other Principal Arterial

Other Principal Arterial

Secondary

52,000

59,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This grade-separation project will result in a reduction in travel times along both 
Randolph Road and Georgia Avenue and improve safety by separating the through movements.  
The new interchange will also provide new sidewalks and wide curb lanes to safely accommodate 
all users of the road.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 97, Georgia Avenue

                            Construct interchange improvements at Randolph Road.  Sidewalks will be included 
where appropriate.  Wide curb lanes will accommodate bicycles.

                                                          
InterCounty Connector (Line 2)

                  Engineering and Right-of-way underway.  Advanced utility work underway.  Construction 
for the overall project to begin during budget fiscal year.  County to provide $14.4 million for Right-of-
way and Advanced Utilities.  The cost shown is SHA share only.
                                                                                     None.

                                                                            This project would relieve congestion at the existing 
intersection.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,097
5,640

11,250
42,044
60,031
10,950

1,097
4,972

801
2,740
9,610
7,315

0
518

3,240
3

3,761
3,521

0
150

1,704
12,183
14,037

114

0
0

2,579
16,270
18,849

0

0
0

2,926
10,848
13,774

0

0
0
0
0
0
0

0
0
0
0
0
0

0
668

10,449
39,304
50,421
3,635

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-3STIP REFERENCE #MO8541          12/01/2012



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 4

Other Principal Arterial

Other Principal Arterial

Secondary

72,675

79,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            Improvements to this intersection in the vicinity of the National Naval Medical 
Center is vital in support of the congressionally authorized BRAC initiative.  This improvement will 
provide congestion relief and safety improvements as well as provide for the safe and efficient 
movement of freight.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 185, Connecticut Ave.

                            Construct intersection improvements on MD 185 at Jones Bridge Road (Phases 1 & 
2). Bicycle and Pedestrian facilities will be provided where appropriate. (BRAC Intersection 
Improvements).

                                                          
BRAC Intersection Improvements near Bethesda (Statewide Line 8)

                  Construction underway.

                                                                                     The cost decrease of $3.1 million is due to a 
favorable bid price.

                                                                            Improved access to Naval Support Activity Bethesda 
is a vital component to accommodate the increase of employment as a result of BRAC. It will improve 
safety, capacity and operation in the near term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

1,132
4,053
5,185
5,185

0
0

384
504
888
888

0
0

329
3,549
3,878
3,878

0
0

419
0

419
419

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

748
3,549
4,297
4,297

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-4STIP REFERENCE #MO5935          12/01/2012



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 5

Other Principal Arterial

Other Principal Arterial

Secondary

44,100

48,475

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing structure is structurally deficient and functionally obsolete.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 193, University Boulevard

                            Replace Bridge 15136 over I-495.

                                                          

                  Engineering underway. Construction to begin during current fiscal year.

                                                                                     Added to the Construction Program.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,036

0
11,365
12,401
12,185

0
593

0
0

593
468

0
443

0
984

1,427
1,336

0
0
0

4,172
4,172
4,172

0
0
0

5,045
5,045
5,045

0
0
0

1,164
1,164
1,164

0
0
0
0
0
0

0
0
0
0
0
0

0
443

0
11,365
11,808
11,717

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-5STIP REFERENCE #MO5821          12/01/2012



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 6

Other Principal Arterial

Other Principal Arterial

Secondary

61,625

69,750

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            Improvements to this intersection in the vicinity of the National Naval Medical 
Center is vital in support of the congressionally authorized BRAC initiative.  This improvement will 
provide congestion relief and safety improvements as well as provide for the safe and efficient 
movement of freight.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 355, Rockville Pike

                            Construct utilities on MD 355 at Cedar Lane and Jones Bridge Road              
(Phases 1 & 2). Construct Dynamic Lane Controls on MD 355 at Cedar Lane (BRAC Intersection 
Improvements).

                                                          
BRAC Intersection Improvements near Bethesda (Statewide Line 8)

                  Construction underway.

                                                                                     None.

                                                                            Improved access to the Naval Support Activity 
Bethesda is a vital component to accommodate the increase of employment as a result of BRAC. It 
will improve safety, capacity and operation in the near term.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0

9,936
9,936
8,864

0
0
0

1,619
1,619

780

0
0
0

5,767
5,767
5,534

0
0
0

1,378
1,378
1,378

0
0
0

1,172
1,172
1,172

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

8,317
8,317
8,084

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-6STIP REFERENCE #MO5937          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 7

Principal Arterial

Interstate

Primary

40,400 - 97,500 (US -15)                    
82,100 - 235,700 (I-270)

58,000 - 169,100 (US 15)                  
103,900 - 267,400 (I-270)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-270, Eisenhower Highway, and US 15, Frederick Freeway

                            Multi-modal corridor study to consider highway and transit improvements in the        
I-270/US 15 corridor in Montgomery and Frederick counties from Shady Grove Metro Station to north 
of Biggs Ford Road (27.90 miles).

                                                          
InterCounty Connector (Line 2)
I-270/Watkins Mill Road Extended Interchange (Line 8)
I-70, Mt. Phillip Road to MD 144 (Frederick County - Line 7)
US 15, Interchange at Monocacy Boulevard (Frederick County - Line 10)

                  Project Planning on hold, proceeding with transit options in corridor first.

                                                                                     None.

                              Poor levels of traffic service and safety problems are experienced throughout         
I-270 and on US 15 through the City of Frederick.  Traffic conditions will continue to deteriorate due to 
rapid development along this corridor.  Transportation route and transportation improvements are 
needed to relieve existing and future traffic and to support planned economic development.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

17,460
0

1,107
0

18,567
12,222

17,419
0

1,107
0

18,526
12,193

10
0
0
0

10
7

31
0
0
0

31
22

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

41
0
0
0

41
29

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-7The estimated cost is for the entire project in Montgomery and Frederick counties.STIP REFERENCE #FR1921          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 8

Principal Arterial

Interstate

Primary

160,900

191,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-270/Watkins Mill Road Extended

                            Construct a new interchange at Watkins Mill Road Extended. Bicycle and 
pedestrian improvements will be included as appropriate.

                                                          
InterCounty Connector (Line 2)
I-270 and US 15 Multi-Modal Corridor Study (Line 7)

                  Partial Engineering underway.  Right-of-Way to begin during current fiscal year.  The 
County is contributing $4.9 million towards engineering.  The cost shown is SHA share only.

                                                                                     Added $39.7 million to right-of-way.

                              This project would support economic development and relieve existing congestion 
at the I-270/MD 124 interchange and the MD 355/MD 124 intersection.  It would provide access from  
I-270 to the Metropolitan Grove Road (MARC) commuter rail station.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,177
1,770

39,755
0

42,702
41,579

1,177
406

0
0

1,583
832

0
200
55
0

255
255

0
492

10,000
0

10,492
10,492

0
300

29,650
0

29,950
29,950

0
372
50
0

422
50

0
0
0
0
0
0

0
0
0
0
0
0

0
1,364

39,755
0

41,119
40,747

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-8STIP REFERENCE #MO8391          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 9

Principal Arterial

Interstate

Primary

142,100 - 251,275

178,950 - 278,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-95/I-495, Capital Beltway

                            Study to widen I-495 and determine the feasibility of managed lanes from the 
American Legion Bridge to the Woodrow Wilson Bridge (42.2 miles).

                                                          
MD 4, MD 223 to I-95/I-495 (Prince George's County - Lines 10,11)
I-270/I-495, Advanced Traffic Management Systems Project (System Preservation Program)
Purple Line Study (MTA Program)
Capital Beltway South Side Transit Study (MTA)

                  Project on hold.

                                                                                     None.

                              Increasing growth and development in Prince George's and Montgomery counties 
and the concurrent increase in traffic has caused the Capital Beltway to experience severe congestion.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

11,043
0
0
0

11,043
7,730

11,043
0
0
0

11,043
7,730

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-9The estimated cost is for the entire project in Montgomery and Prince George's counties.STIP REFERENCE #AW5181          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 10

Other Principal Arterial

Other Principal Arterial

Primary

62,775

81,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 29, Columbia Pike

                            Construct an interchange at Musgrove/Fairland Road.

                                                          
InterCounty Connector (Line 2)
US 29 Interchanges (Lines 11)

                  Project on hold.

                                                                                     None.

                              Rapid development along the US 29 corridor has resulted in traffic growth and 
congestion. This project will provide relief to present and future traffic congestion while improving 
system operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
991

1,079
0

2,070
535

0
991

1,079
0

2,070
1,535

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0

-1,000

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-10STIP REFERENCE #MO8911          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 11

Other Principal Arterial

Other Principal Arterial

Primary

49,125 - 67,925

66,925 - 81,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 29, Columbia Pike

                            Construct interchanges at Stewart Lane, Tech Road, Greencastle Road and 
Blackburn Road.

                                                          
InterCounty Connector (Line 2)
US 29, Interchanges (Lines 10)

                  Project on hold.

                                                                                     None.

                              Rapid development along the US 29 corridor has resulted in traffic growth and 
congestion. This project will provide relief to present and future traffic congestion while improving 
system operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,488
4,273

545
0

7,306
2,772

2,488
4,273

545
0

7,306
2,772

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-11STIP REFERENCE #MO4253          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 12

Intermediate Arterial

Other Principal Arterial

Secondary

17,450 - 22,350 (MD 28)                   
14,875 - 40,550 (MD 198)

41,325 - 51,775 (MD 28)                   
36,875 - 62,250 (MD 198)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 28 (Norbeck Road)/MD 198 (Spencerville Road)

                            Study to construct capacity improvements in the MD 28 and MD 198 corridors in 
Montgomery and Prince George's Counties (10.50 miles).  Sidewalks will be included where 
appropriate.  Wide curb lanes to accommodate bicycles will be included where appropriate.

                                                          
MD 97/MD 28 Interchange (Line 13)
I-95/Contee Road Interchange (Prince George's County - Line 1)

                  Project on hold.

                                                                                     None.

                              This project would accommodate travel safety along the MD 28/MD 198 corridor 
between MD 97 and the US 29/I-95 corridor.  This project would also provide relief to present and 
future traffic congestion and improve traffic operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

4,031
0
0
0

4,031
2,822

4,031
0
0
0

4,031
2,822

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-12The estimated cost is for the entire project in Montgomery and Prince George's counties.STIP REFERENCE #MO8861          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 13

Intermediate Arterial

Other Principal Arterial

Secondary

45,500

51,775

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 97, Georgia Avenue

                            Construct interchange improvements at MD 28/Norbeck Road.  Sidewalks will be 
included where appropriate.  Wide curb lanes will accommodate bicycles.

                                                          
InterCounty Connector (Line 2)
MD 28/MD 198, MD 97 to I-95 (Line 12)

                  Project on hold.

                                                                                     None.

                              This project will relieve congestion at the existing intersection.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,982
844

0
0

2,826
1,978

1,982
844

0
0

2,826
1,978

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-13STIP REFERENCE #MO8521          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 14

Minor Arterial

Other Principal Arterial

Secondary

11,050

15,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 97, Georgia Ave.

                            Study to construct a 2 lane highway from south of Brookeville to north of 
Brookeville.  Shoulders will accommodate bicycles (0.7 miles).

                                                          

                  Engineering to begin during current fiscal year.  The County is contributing $10.0 million 
towards engineering and right-of-way.  The cost shown is SHA share only.

                                                                                     None.

                              This project would relieve traffic congestion in the town of Brookeville and improve 
traffic operations and safety on existing MD 97.  This funding is for completion of the environmental 
document.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,065
0
0
0

2,065
1,446

2,065
0
0
0

2,065
1,446

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-14STIP REFERENCE #MO7461          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 15

Other Principal Arterial

Other Principal Arterial

Secondary

81,125

91,350

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 97, Georgia Ave.

                            Forest Glen Road to 16th. Street. The MD 97 Montgomery Hills project will evaluate 
safety and accessibility issues on MD 97. Sidewalks and wide curb lanes to accommodate bicycles 
will be included where appropriate.

                                                          

                  Project Planning underway. County is contributing $3.0 million towards planning.

                                                                                     None.

                              This project will address safety and traffic operations within the study area.JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-15STIP REFERENCE #MO2241          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 16

Other Principal Arterial

Other Principal Arterial

Secondary

45,550

65,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 97, Georgia Avenue

                            Bus Rapid Transit Study from Glenmount Metro Station to Olney.  This study  will 
evaluate roadway improvements to implement Montgomery County's Bus Rapid Transit (BRT) 
System on MD 97 from Wheaton to Olney.  Sidewalks and curb lanes will accommodate bicycles and 
pedestrians where appropriate.

                                                          
MD 28/MD 198, MD 97 to I-95 (Line 12)
MD 97/MD 28 Interchange (Line 13)

                  Project Planning underway.  County is contributing $5.0 million towards planning.

                                                                                     None.

                              This project will enhance transit connectivity, improve operational efficiency and 
travel times in Montgomery County,  This project supports the plans for BRT implementation.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-16STIP REFERENCE #MONEW1          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 17

Minor Arterial

Minor Arterial

Secondary

21,000 - 44,450

28,150 - 66,950

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 117, Clopper Road

                            Construct intersection capacity improvements from west of Game Preserve Road to 
I-270 (1.73 miles).  Sidewalks will be included where appropriate, including multi-use pathway on the 
south side.  Wide curb lanes will accommodate bicycles.

                                                           
I-270/Watkins Mill Road Extended Interchange (Line 8)

                  Project on hold.

                                                                                     None.

                              MD 117 is a heavily traveled commuter route. Capacity improvements are needed 
to relieve existing and future congestion associated with planned and approved development in 
Germantown that will exceed the current capacity of the highway.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,030
1,901

0
0

2,931
721

1,030
1,901

0
0

2,931
721

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-17STIP REFERENCE #MO6711          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 18

Major Collector

Major Collector

Secondary

20,675

48,000

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 124, Woodfield Road

                            Reconstruct MD 124 from Midcounty Highway to south of Airpark Road and north of 
Fieldcrest Road to Warfield Road (2.3 miles).  Sidewalks will be included where appropriate.  Wide 
curb lanes will accommodate bicycles.

                                                          

                  Partial Engineering underway. Discussing cost sharing agreements for engineering  and 
right-of-way.

                                                                                     None.

                              MD 124 is a heavily traveled commuter route from northern Montgomery County to 
the Rockville-Gaithersburg area which experiences capacity and sight distance problems.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,114
1,852

24
0

3,990
690

2,114
544
24
0

2,682
55

0
350

0
0

350
273

0
500

0
0

500
245

0
458

0
0

458
117

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,308

0
0

1,308
635

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-18STIP REFERENCE #MO6322          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 19

Intermediate Arterial

Other Principal Arterial

Secondary

54,350 (MD 355)

92,550 (MD 355)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 355, Rockville Pike

                            Construct a CSX Railroad grade separated crossing and interchange improvements 
at Parklawn Drive.  Sidewalks will be included where appropriate.  Wide curb lanes will accommodate 
bicycles.

                                                          
Montrose Parkway East (Montgomery County Project)

                  Engineering underway. County is contributing $9.0 million to engineering. The cost shown 
is SHA share only.

                                                                                     None.

                              This project would improve safety and relieve traffic congestion that occurs at the 
Parklawn Drive intersection and at the CSX Railroad crossing.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,860
0
0
0

1,860
0

1,860
0
0
0

1,860
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-M-19STIP REFERENCE #MO3441          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Montgomery County -- Line 20

Other Principal Arterial

Other Principal Arterial

Secondary

22,275 - 44,875

28,375 - 54,550

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 586, Veirs Mill Road

                            Bus Rapid Transit Study from Rockville and Wheaton Metro stations. This study will 
evaluate roadway improvements to implement Montgomery County's Bus Rapid Transit (BRT) 
System on MD 586 from Rockville to Wheaton. Wide curb lanes to accommodate bicycles will be 
included where appropriate.

                                                          

                  Project Planning underway. County is contributing $6.0 million towards planning.

                                                                                     None.

                              This project will enhance transit connections, improve operational efficiency and 
travel times. This project supports plans for BRT implementation.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 21

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

4001 CompletedUniversity Boulevard; US 29 to I 495; resurfacing (ARRA PROJECT)MD 193

4,1042 CompletedCapital Beltway; Seminary Road to US 29; resurfaceI 495 WB

1603 CompletedKnowles Avenue; Weymouth Street to MD 185; resurfacing (ARRA PROJECT)MD 547

1304 CompletedStrathmore Avenue; MD 355 to Flanders Avenue; resurfacing (ARRA PROJECT)MD 547

Safety/Spot Improvement

2295 CompletedWhites Ferry Road; at Partnership Road; add a shoulder bypass lane on west bound MD 107MD 107

5006 CompletedNew Hampshire Avenue; MD 410 to Holton Lane; ADA improvements (ARRA PROJECT)MD 650

8687 CompletedNew Hampshire Avenue; at Adelphi Road; widen MD 650 westsideMD 650

Enhancements

Rehabilitation/Operation of Historic Transportation Structures

4308 CompletedOlde Town Gaithersburg Rolling Stock Restoration; renovation and refurbishment of 
two historic rail cars

Congressional Earmarks

09 Construct Potomac River Gorge stormwater mitigation project (Earmark $500,000; Project 
Complete) Sponsor: National Park Service
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 21 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

6,37510 CompletedVarious Locations in Montgomery County; resurface

5,05311 CompletedVarious Locations in Montgomery County; resurface

1,90812 FY 2014Norbeck Road; Maple Avenue to Structure 15092 (Rock Creek); resurfaceMD  28

1,94513 Under constructionKey West Avenue; Hurley Avenue to South Adams Street; resurfaceMD  28

1,39314 Under constructionGeorgia Avenue; Emory Lane to Old Baltimore Road; resurfaceMD  97

3,08715 CompletedGeorgia Avenue; MD 185 to International Drive ; resurfaceMD  97

3,20516 FY 2013Georgia Avenue; DC Line/Montgomery County Line to MD 390; resurfaceMD  97

3,70017 Under constructionGeorgia Avenue; Glenallan Avenue to MD 185; safety and resurfaceMD  97

6,21518 Under constructionConnecticut Avenue; Warner Street to MD 97; resurfaceMD 185

2,27519 FY 2013Connecticut Avenue; DC Line to north of MD 410; resurfaceMD 185

2,98720 CompletedUniversity Boulevard West; Arcola Avenue to US 29; safety and resurfaceMD 193

2,82121 CompletedEisenhower Memorial Highway; I 495 to south of MD 187; resurfaceI  270

1,78722 CompletedPiney Branch Road; DC line to MD 193; resurfaceMD 320

1,45523 Under constructionWisconsin Avenue; DC Line to MD 191; resurfaceMD 355

PAGE _________SHA-M-22



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 21 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Resurface/Rehabilitate (cont'd)

3,01724 Under constructionHungerford Drive; Mannakee Street to King Farm Boulevard; resurfaceMD 355

2,24025 Under constructionRockville Pike; north of Cedar Croft Drive to MD 547; resurfaceMD 355

1,53826 Under constructionRockville Pike; Nicholson Lane to 0.1 mile north of MD 187; resurfaceMD 355

1,79727 CompletedFrederick Road; at MD 27; white toppingMD 355

1,44528 Under constructionWisconsin Avenue; Montgomery Avenue to Jones Bridge Road; resurfaceMD 355

59329 FY 2013Ethan Allen Avenue; Park Avenue to MD 650; resurfaceMD 410

2,51830 CompletedVeirs Mill Road; Andrew Street to MD 193; safety and resurfaceMD 586

Bridge Replacement/Rehabilitation

75531 CompletedRiver Road; Bridge 1502700 over Cabin John Creek; bridge deck overlayMD 190

2,19532 FY 2014New Hampshire Avenue; bridge 15013 over Sligo Creek; bridge rehabilitationMD 650

1,64433 CompletedBridge 1415900 over I 495; bridge rehabilitationMD 650

Safety/Spot Improvement

5,86934 CompletedAreawide Traffic Barrier improvements along I 270 and I 270Y; guard rail

70335 Under constructionLayhill Road; Norwood Road; add left turn bay on Norwood Road and eastbound MD 182MD 182
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 21 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Safety/Spot Improvement (cont'd)

40036 Under constructionConnecticut Avenue; MD 547 to MD 193;  ADA improvementsMD 185

52837 Under constructionConnecticut Avenue; Washington Street to Saul Road; safety improvementsMD 185

30038 Under constructionConnecticut Avenue; MD 547 to Warner Street; ADA improvementsMD 185 SB

3,61639 FY 2014Old Georgetown Road; MD 188 to Lincoln Street; ADA improvements (ARRA PROJECT) (Cost 
shown is total for District 3 for ADA Compliance)

MD 187

12040 FY 2013University Boulevard West; MD 185 to Lexington Street; ADA improvementsMD 193

Traffic Management

77141 FY 2013Colesville Road; MD 97/ MD 384 to Sligo Creek Parkway/St. Andrews Way; signalizationUS  29

1,31042 Under ConstructionColumbia Pike; MD 410 to Wayne Avenue; reconstruct signal (ARRA PROJECT)US  29

98643 Under constructionEisenhower Memorial Highway; Gude Drive South to north of MD 28; lightingI  270

44 New Hampshire Avenue; Sheridan Street to Metzerott Road; traffic signal systemization (Project on 
hold)

MD 650

Intersection Capacity Improvements

38445 Under constructionRidge Road; at Sweepstakes Road/Marlboro Drive;  widen northbound MD 27 to provide right turn 
lanes

MD  27

22746 Under constructionOlney Laytonsville Road; at Bowie Mill Road;  install a Maryland "T" and a half signalMD 108
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 21 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Intersection Capacity Improvements (cont'd)

43447 Under constructionFrederick Road; at MD 118; extend southbound left turn laneMD 355

48 New Hampshire Ave; Oakview Drive; Extend left-turn lane on SB MD 650
(Funded for preliminary engineering) (Project on hold)

MD 650

Enhancements (cont'd)

Pedestrian/Bicycle Facilities (cont'd)

1,25549 FY 2013Shady Grove Metro Access Road Bikepath; Shady Grove Road to Redland Road; construct a 10 
foot wide bikepath and install lighting

Rehabilitation/Operation of Historic Transportation Structures

1,11150 FY 2013Anglers Breach - C&O Canal

Environmental Mitigation

52851 FY 2013I 270 Stormwater Management Facilities Functional Upgrades

Congressional Earmarks

052 Long Branch Village Center; access improvements (Earmark $750,000; CO)

053 US 29 at Industrial Parkway; from US 29 to Cherry Hill Road/Food and Drug Administration Access; 
roadway improvements (Earmark $2 million; CO)

054 Gaithersburg revitalization extension of Teachers Way-Old Town (Earmark $1.4 million; CO)
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- MONTGOMERY COUNTY LINE 21 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Congressional Earmarks (cont'd)

055 Rockville Intermodal Access: Maryland Avenue and Market Street; Construction of intermodal 
access project including pedestrian safety improvements along the Baltimore Road corridor 
(Earmark $4 million; PE,CO)
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  PRINCE GEORGE’S COUNTY 



 



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 1

Principal Arterial

Interstate

Primary

187,175

245,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The new Interchange at I-95 and Contee Road Relocated will facilitate enhanced 
access and improved circulation to an area that is planned for growth and economic development.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-95/Contee Road (Virginia Manor Road) Interchange

                            Construct a new interchange with collector-distributor roads at I-95 and Contee 
Road Relocated (Virginia Manor Road Relocated)(2.0 miles).  Bicycle and pedestrian access will be 
provided on Contee Road.

                                                          
InterCounty Connector (Line 5)
MD 28/MD 198, MD 97 to I-95 (Line 19)
MD 201 Extended/US 1, I-95/I-495 to N. of Muirkirk (Line 21)
Virginia Manor Road Relocated (TSO Program Line 4)

                  Construction underway. The cost shown is SHA share only.

                                                                                     None.

                                                                            This interchange and collector-distributor road would 
relieve congestion on the mainline of I-95, improve traffic flow at the I-95/MD 198 interchange and 
provide access for planned development east and west of I-95.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,313
4,847

10,467
39,187
55,814
53,126

1,313
4,847
2,975
6,165

15,300
12,617

0
0

6,992
13,985
20,977
20,972

0
0

500
19,037
19,537
19,537

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

7,492
33,022
40,514
40,509

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 2

Urban Interstate

Interstate

Primary

142,100 - 251,275

178,950 - 278,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The resurfacing will extend the lifespan of the roadway, while enhancing the 
quality of travel along the corridor.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-95, Capital Beltway

                            Resurface I-95 form D'arcy Road to Arena Drive.

                                                          
I-95/495, American Legion Bridge to Woodrow Wilson Bridge (Line 6)

                  Construction to begin during current fiscal year.

                                                                                     Added to the Construction Porgram.

                                                                            This project enhances the longevity of the roadway 
surface.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
393

0
12,087
12,480
12,087

0
340

0
0

340
0

0
53
0

5,294
5,347
5,294

0
0
0

6,793
6,793
6,793

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
53
0

12,087
12,140
12,087

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 3

Principal Arterial

Interstate

Primary

195,775

278,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            National Harbor is an emerging mixed-use center in Prince George's County and 
a major draw for the Capital Region.  Improved access will allow the National Harbor to continue to 
prosper.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-295/I-495, National Harbor

                            Construct access improvements and MD 414 Extended.

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 6)
MD 210, MD 228 to I-95/I-495 (Line 14)
MD 210, Interchange at Kerby Hill/Livingston Roads (Line 15)
Capital Beltway South Side Transit Study (MTA)

                  Construction underway.

                                                                                     None.

                                                                            This project supports the National Harbor project, 
which is a major economic development engine in Prince George's County.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
382

0
34,810
35,192

0

0
380

0
33,407
33,787

0

0
2
0

1,403
1,405

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2
0

1,403
1,405

0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 4

Urban Freeway/Expressway

Urban Freeway/Expressway

Primary

63,050

90,050

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing bridges are nearing the end of their useful life and are in need of 
replacement.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 4, Pennsylvania Avenue

                            Replace Bridges 1618101 and 1618102 over MD 223.

                                                          
MD 4, MD 223 to I-95 (Line 11)
MD 223, Stead Road to MD 5 (Line 23)

                  Engineering underway. Construction to begin during current fiscal year.

                                                                                     Added to the Construction Program.

                                                                            The existing structures are structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,628

0
22,724
24,352
23,847

0
1,234

0
0

1,234
913

0
394

0
2,080
2,474
2,290

0
0
0

7,981
7,981
7,981

0
0
0

8,128
8,128
8,128

0
0
0

4,535
4,535
4,535

0
0
0
0
0
0

0
0
0
0
0
0

0
394

0
22,724
23,118
22,934

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 5

Principal Arterial

Freeway - Expressway

Primary

27,500

96,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            MD 200 will provide an east/west connection to facilitate movement of freight and 
people.  It provides an improved route for emergency vehicles and improved security during a state 
of emergency.  The new access will support master plan development in Montgomery and Prince 
George's counties.  The project includes numerous environmental features such as wildlife 
crossings and stream restorations.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 200, InterCounty Connector

                            Construct a new East-West multi-modal highway in Montgomery and Prince 
George's counties between I-270 and I-95/US 1.

                                                          
I-95/Contee Road Interchange (Line 1)
MD 28/MD 198, MD 97 to I-95 (Line 19)
MD 201 Ext/US 1, I-95/495 to N. of Muirkirk Road (Line 21)
Virginia Manor Road Relocated (TSO Line 4)

                  Construction underway. The section from I-270 to I-95 is Open to Service.

                                                                                     Additional project funds are shown in MdTA's 
portion of the CTP.  The funding shown in SHA's  Program is due to the Federal Appropriation Acts of 
2004, 2005 and Federal High Priority/NC11P Project Funds.

                                                                            This transportation project is needed to increase 
community mobility and safety; to support development and local land-use plans; to improve access 
between economic growth centers; to advance homeland security measures; and to help restore the 
natural, human and cultural environments from past development impacts in the project area.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
0

19,292
0

19,292
19,292

0
0

19,292
0

19,292
19,292

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERALX OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 6

Principal Arterial

Interstate

Primary

142,100 - 251,275

178,950 - 278,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-95/I-495, Capital Beltway

                            Study to widen I-495 and determine the feasibility of managed lanes from the 
American Legion Bridge to the Woodrow Wilson Bridge (42.2 miles).

                                                          
I-95/I-495, Greenbelt Metro Station (Line 7)
I-95/I-495, Branch Ave. Metro Access Phase 2 (Line 8)
MD 4, Interchange at Suitland Parkway (Line 10)
Purple Line Study (MTA Program)
Capital Beltway South Side Transit Study (MTA)

                  Project on hold.

                                                                                     None.

                              Increasing growth and development in Prince George's and Montgomery counties 
and the concurrent increase in traffic has caused the Capital Beltway to experience severe congestion.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

11,043
0
0
0

11,043
7,730

11,043
0
0
0

11,043
7,730

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-6The estimated cost is for the entire project in Prince George's and Montgomery counties.STIP REFERENCE #AW5181          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 7

Principal Arterial

Interstate

Primary

234,600

282,800

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-95/I-495, Capital Beltway

                            Construct a full interchange along I-95/I-495 at the Greenbelt Metro Station.

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 6)

                  Project on hold.

                                                                                     None.

                              This interchange would improve traffic operations on mainline I-95/I-495 and 
provide access for a proposed joint use development at the Greenbelt Metro Station.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,561
214

0
0

1,775
1,267

1,561
214

0
0

1,775
1,267

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-7STIP REFERENCE #PG3331          12/01/2012



INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 8

Principal Arterial

Interstate

Primary

125,725 (MD 5)                              187,875 
(I-95/495)

141,000 (MD 5)                                    
204,400 (I-95/495)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-95/I-495, Capital Beltway

                            Phase 2 Access improvements from MD 5 (Branch Avenue) and I-95/I-495 to the 
Branch Avenue Metro Station including improvements to the Access Road, pedestrian bridge and the 
County Roads (Auth Road, Auth Place, Auth Way and Linda Lane).  Pedestrian/bicycle facilities will 
be included where appropriate.

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 6)
MD 5, US 301 at T.B. to north of I-95/I-495 (Line 12)

                  Engineering and Right-of-Way underway .

                                                                                     Added $8.1 million for utility work.

                              The Branch Avenue Metro Station increased traffic volumes on MD 5 and the 
Capital Beltway in the vicinity of the station during peak periods.  The purpose of this project is to 
provide a long term solution for traffic congestion in this area.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

777
6,932

14,900
0

22,609
21,051

777
3,457

2
0

4,236
2,755

0
700
200

0
900
860

0
1,185
7,750

0
8,935
8,898

0
800

4,948
0

5,748
5,748

0
790

1,000
0

1,790
1,790

0
0

1,000
0

1,000
1,000

0
0
0
0
0
0

0
3,475

14,898
0

18,373
18,296

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-8STIP REFERENCE #PG2151          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 9

Principal Arterial

Other Principal Arterial

Primary

63,300 - 81,275

124,800

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 3, Robert Crain Highway

                            Study to upgrade MD 3 from US 50 to MD 32 to address safety and capacity 
concerns (8.89 miles). Bicycle and pedestrian access will be provided where appropriate.

                                                          
US 301, South Corridor Transportation Study (Line 16)
US 301, North of Mount Oak Road to US 50 (Line 17)
MD 450, Stonybrook Drive to west of MD 3 (Line 24)

                  Project Planning underway.

                                                                                     None.

                              This project would improve safety and operations and relieve congestion in this 
heavily traveled corridor.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,978
0

4,673
0

8,651
2,785

3,869
0

4,673
0

8,542
2,708

10
0
0
0

10
7

99
0
0
0

99
70

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

109
0
0
0

109
77

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-9The estimated cost is for the entire project in Prince George's and Anne Arundel counties.STIP REFERENCE #AT1981          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 10

Intermediate Arterial

Freeway/Expressway

Primary

79,000

99,350

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 4, Pennsylvania Avenue

                            Construct a new interchange at MD 4 and Suitland Parkway.  Bicycles and 
pedestrians will be accommodated where appropriate.  (BRAC Related)

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 6)
MD 4, MD 223 to I-95/I-495 (Line 11)

                  Engineering underway.

                                                                                     None. The remaining Federal High Priority 
Project Funds will be programmed as the project progresses.

                              Severe traffic congestion occurs during peak hours and will increase with planned 
development in the immediate area.  This project will relieve existing congestion and accommodate 
increasing traffic volumes associated with future growth.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
8,064
1,482

0
9,546
8,267

0
7,322
1,482

0
8,804
7,525

0
250

0
0

250
250

0
309

0
0

309
309

0
183

0
0

183
183

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
742

0
0

742
742

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-10STIP REFERENCE #PG6181          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 11

Intermediate Arterial

Freeway - Expressway

Primary

63,325

99,325

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 4, Pennsylvania Avenue

                            Upgrade existing MD 4 to a multi-lane freeway from MD 223 to I-95/I-495       
(Capital Beltway) (3.08 miles).  Bicycles and pedestrians will be accommodated where appropriate.  
(BRAC Related)

                                                          
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 6)
MD 4, Interchange at Suitland Parkway (Line 10)

                  Project Planning complete.

                                                                                     None.

                              Severe traffic congestion occurs during peak hours and will increase with planned 
development in the immediate area.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,615
0
0
0

1,615
1,131

1,615
0
0
0

1,615
1,131

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-11STIP REFERENCE #PG9171          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 12

Principal Arterial

Freeway - Expressway

Primary

119,475

141,000

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 5, Branch Avenue

                            Study to upgrade existing MD 5 to a multi-lane freeway from US 301 interchange at 
T.B. to north of I-95/I-495 Capital Beltway (10.5 miles).  Bicycles and pedestrians will be 
accommodated where appropriate.

                                                          
I-95/I-495, Branch Ave. Metro Station Access - Phase 2 (Line 8)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Line 13)
US 301, South Corridor Transportation Study (Line 16)
US 301, Waldorf Area Project (Line 18)
MD 223, Steed Road to MD 5 (Line 23)

                  Project Planning underway.

                                                                                     None.

                              Severe traffic congestion occurs during peak hours, especially at signalized 
intersections.  High accident rates exist at a number of the at-grade intersections along this section of 
MD 5.  Traffic volumes will continue to increase as southern Prince George's County and Charles 
County continue to develop.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,691
1,723
8,169

0
13,583
7,649

3,474
1,723
8,169

0
13,366
7,432

200
0
0
0

200
200

17
0
0
0

17
17

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

217
0
0
0

217
217

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-12STIP REFERENCE #PG3916          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 13

Principal Arterial

Freeway - Expressway

Primary

63,925

97,700

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 5, Branch Avenue

                            Construct a new interchange at MD 5, MD 373 and Brandywine Road Relocated.  
Bicycle and pedestrian access will be included as part of this project where appropriate.

                                                          
MD 5, US 301 at T.B. to north of I-95/I-495 (Line 12)
US 301, South Corridor Transportation Study (Line 16)
US 301, Waldorf Area Project (Line 18)

                  Engineering underway.

                                                                                     The remaining Federal High Priority Project 
Funds will be programmed as the project progresses.

                              Severe traffic congestion occurs during peak hours and will increase as growth 
continues to occur in southern Prince George's County and Southern Maryland.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
7,682

0
0

7,682
5,946

0
3,639

0
0

3,639
2,792

0
400

0
0

400
312

0
750

0
0

750
585

0
1,100

0
0

1,100
858

0
1,793

0
0

1,793
1,399

0
0
0
0
0
0

0
0
0
0
0
0

0
4,043

0
0

4,043
3,154

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-13STIP REFERENCE #PG1751          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 14

Intermediate Arterial

Freeway - Expressway

Primary

76,825

126,350

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 210, Indian Head Highway

                            Multi-modal transportation study to relieve traffic congestion along MD 210 and 
improve intersections from I-95/I-495 to MD 228 (10.0 miles).  Bicycles and pedestrians will be 
accommodated where appropriate.

                                                          
I-295/I-495, National Harbor Access (Line 3)
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 6)
MD 210, Interchange at Kerby Hill/Livingston Roads (Line 15)

                  Project Planning complete.

                                                                                     None.

                              Increased development along this corridor has caused MD 210 to have severe 
congestion during peak periods.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,059
1

982
0

4,042
0

3,059
1

982
0

4,042
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-14STIP REFERENCE #PG2211          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 15

Intermediate Arterial

Freeway - Expressway

Primary

76,825

126,350

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 210, Indian Head Highway

                            Reconstruct the existing MD 210 intersection at Kerby Hill Road/Livingston Road to 
a grade separated interchange.  Bicycles and pedestrians will be accommodated where appropriate.

                                                          
I-295/I-495, National Harbor Access (Line 3)
I-95/I-495, American Legion Bridge to Woodrow Wilson Bridge (Line 6)
MD 210, MD 228 to 95/I-495 (Line 14)

                  Engineering underway.

                                                                                     None.

                              Increased development along this corridor has caused MD 210 to have severe 
congestion during peak periods.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
6,030

0
0

6,030
5,718

0
787

0
0

787
614

0
500

0
0

500
390

0
501

0
0

501
472

0
500

0
0

500
500

0
3,742

0
0

3,742
3,742

0
0
0
0
0
0

0
0
0
0
0
0

0
5,243

0
0

5,243
5,104

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-15STIP REFERENCE #PG7001          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 16

Principal Arterial

Other Principal Arterial

Primary

19,850(Charles) -                               
87,300 (Prince George's)

27,300 (Charles) -                               
114,300 (Prince George's)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 301, South Corridor Transportation Study

                            Multi-modal corridor study to consider highway/transit improvements from the 
Potomac River to the US 301/US 50 interchange in Bowie (45.5 miles). Includes preparing 
appropriate environmental approvals for recommended alternates. Bicycle and pedestrian access will 
be considered in the study.

                                                          
MD 3, US 50 to MD 32 (Line 9)
MD 5, US 301 at T.B. to North of I-95/I-495 (Line 12)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Line 13)
US 301, North of Mount Oak Road to US 50 (Line 17)
US 301, Waldorf Area Project (Line 18)
Southern Maryland Mass Transportation Analysis (MTA)

                  Project Planning on hold. Protective Right-of-way funding to be used to preserve viability 
of alternatives under study.

                                                                                     The cost increase of $3.0 million is due to 
adding protective Right-of-way funds in FY18..

                              This study will address transportation needs and alternatives, and consider related 
environmental and growth management issues.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

10,743
0

60,669
0

71,412
7,520

10,743
0

45,008
0

55,751
7,520

0
0

10
0

10
0

0
0

3,651
0

3,651
0

0
0

3,000
0

3,000
0

0
0

3,000
0

3,000
0

0
0

3,000
0

3,000
0

0
0

3,000
0

3,000
0

0
0

15,661
0

15,661
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-16The estimated cost is for the entire project in Prince George's and Charles counties.STIP REFERENCE #AW5341          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 17

Principal Arterial

Other Principal Arterial

Primary

66,400

116,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 301, Crain Highway

                            Study to upgrade and widen US 301, from north of Mount Oak Road to                  
US 50 (2.0 miles), and MD 197 from US 301 to Mitchellville Road (0.3 miles).  Sidewalks will be 
included where appropriate.  Shoulders will accommodate bicycles.

                                                          
MD 3, US 50 to MD 32 (Line 9)
US 301, South Corridor Transportation Study (Line 16)

                  Project on hold.

                                                                                     None.

                              Improvements are needed to accommodate the existing and projected high 
volumes of traffic generated by continuing growth along the US 301 corridor and to address existing 
safety problems.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,504
0
0
0

2,504
0

2,504
0
0
0

2,504
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-17STIP REFERENCE #PG2881          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 18

Principal Arterial

Other Principal Arterial

Primary

62,100 (Charles) -                                   
87,375 (Prince George's)

75,000 (Charles) -                               
116,000 (Prince George's)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 301, Waldorf Area Project

                            Examine alternatives to upgrade and widen US 301 through Waldorf and/or 
construct an access controlled bypass of Waldorf from Turkey Hill Road/Washington Ave. in Charles 
County to north of the US 301/MD 5 interchange at T.B. in Prince George's County.

                                                          
MD 3, US 50 to MD 32 (Line 9)
MD 5, US 301 to I-95/I-495 (Line 12)
MD 5, Interchange at MD 373 and Brandywine Road Relocated (Line 13)
US 301, North of Mount Oak Road to US 50 (Line 17)

                  Project on hold.

                                                                                     None.

                              Existing US 301 is a state primary highway that experiences congestion due to 
intense commercial development and high volumes of commuter traffic.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

9,637
0
0
0

9,637
7,040

9,637
0
0
0

9,637
7,040

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-18The estimated cost is for the entire project in Prince George's and Charles counties.STIP REFERENCE #AT8661          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 19

Intermediate Arterial

Other Principal Arterial

Secondary

17,450 - 22,350 (MD 28)                   
14,875 - 40,550 (MD 198)

41,325 - 51,775 (MD 28)                   
36,875 - 62,250 (MD 198)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 28 (Norbeck Road)/MD 198 (Spencerville Road)

                            Study to construct capacity improvements in the MD 28 and MD 198 corridors in 
Montgomery and Prince George's Counties (10.50 miles).  Sidewalks will be included where 
appropriate.  Wide curb lanes to accommodate bicycles will be included where appropriate.

                                                          
I-95/Contee Road Interchange (Line 1)
InterCounty Connector (Line 5)

                  Project on hold.

                                                                                     None.

                              This project would accommodate travel safety along the MD 28/MD 198 corridor 
between MD 97 and the US 29/I-95 corridor.  This project would also provide relief to present and 
future traffic congestion and improve traffic operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

4,031
0
0
0

4,031
2,822

4,031
0
0
0

4,031
2,822

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-19The estimated cost is for the entire project in Prince George's and Montgomery counties.STIP REFERENCE #MO8861          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 20

Minor Arterial

Other Principal Arterial

Secondary

36,425

57,925

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 197, Collington Road

                            Study to upgrade and widen existing MD 197 to a multi-lane divided highway from 
Kenhill Drive to MD 450 Relocated (1.4 miles).  Sidewalks will be included where appropriate.  Wide 
curb lanes will accommodate bicycles.

                                                          

                  Project Planning complete.  County contributed $1.0 million to planning study.  Cost 
shown is SHA share only.

                                                                                     None.

                              Additional lanes are needed to accommodate increasing volumes of traffic.  This 
improvement would provide better access to the City of Bowie.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

576
0
0
0

576
0

576
0
0
0

576
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-20STIP REFERENCE #PG6911          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 21

Intermediate Arterial

Other Principal Arterial

Secondary

51,875

62,300

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 201 Extended (Edmonston Road)/US 1 (Baltimore Ave.)

                            Study of capacity improvements on MD 201 and US 1 from I-95/I-495 (Capital 
Beltway) to north of Muirkirk Road (7.1 miles).  Bicycle and pedestrian access will be considered as 
part of this project.

                                                          
I-95/Contee Road Interchange (Line 1)
InterCounty Connector (Line 5)
US 1, College Avenue to Sunnyside Avenue (Line 25)

                  Project on hold.

                                                                                     None.

                              US 1 and MD 201 are over capacity and experience severe congestion during 
peak periods.  The local roadway network is inadequate.  Industrial and employment centers are 
being developed in the area, which is expected to further increase traffic.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location SpecificX

Project Inside PFA Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

6,839
0
0
0

6,839
4,787

6,839
0
0
0

6,839
4,787

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-21STIP REFERENCE #PG9491          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 22

Minor Arterial

Other Principal Arterial

Secondary

50,850

68,575

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 202, Largo Road

                            Improve the MD 202 intersection at Brightseat Road.  This improvement will 
enhance capacity, operations, and safety of the intersection.  Pedestrian and bicycle facilities will be 
included where appropriate.

                                                          
I-95/495, American Legion Bridge to Woodrow Wilson Bridge (Line 6)

                  Project on hold.

                                                                                     None.

                              This project will provide improved access to the Landover Mall which is being 
planned for revitalization by the County.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
460

0
0

460
0

0
460

0
0

460
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-22STIP REFERENCE #PG6191          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 23

Other Principal Arterial

Other Principal Arterial

Secondary

47,300

62,375

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 223, Piscataway Road

                            A study to establish a long term vision for the MD 223 Corridor, from Steed Road to 
MD 4.  Bicycle and pedestrian facilities will be included where appropriate.

                                                          
MD 5, US 301 @ TB to I-95/495 (Line 12)

                  Corridor Study underway for the Segment from Steed Road to MD 4.

                                                                                     Added $1.0 million for a Corridor Study from 
Steed Road to MD 4.

                              Increased development along the MD 223 corridor has caused traffic congestion 
during peak hours.  A long term vision for the corridor is needed, from which a series of short-term 
safety and operational improvements can be developed and prioritized.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,671
0
0
0

1,671
1,000

671
0
0
0

671
0

200
0
0
0

200
200

800
0
0
0

800
800

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,000
0
0
0

1,000
1,000

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-23STIP REFERENCE #PG0841          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 24

Minor Arterial

Other Principal Arterial

Secondary

29,850

58,850

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 450, Annapolis Road

                            Upgrade and widen existing MD 450 to a multi-lane divided highway from 
Stonybrook Drive to west of MD 3 (1.37 miles).  Sidewalks will be included where appropriate.  Wide 
curb lanes will accommodate bicycles.

                                                          
MD 3, US 50 to MD 32 (Line 9)

                  Engineering underway.

                                                                                     None.

                              Additional lanes are needed to accommodate increasing volumes of traffic. This 
improvement would provide better access to developing areas of central Prince George's County.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,334
1,612

0
0

2,946
1,289

1,334
1,475

0
0

2,809
1,180

0
3
0
0
3
2

0
134

0
0

134
107

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
137

0
0

137
109

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-24STIP REFERENCE #PG6541          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Prince George's County -- Line 25

Intermediate Arterial

Other Principal Arterial

Secondary

51,450

71,800

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 1, Baltimore Avenue

                            Reconstruct US 1 from College Avenue to I-95 (Capital Beltway) (2.6 miles).  
Bicycle and pedestrian facilities will be included where appropriate.

                                                          
MD 201 Extended/US 1, I-95/I-495 to north of Muirkirk Road (Line 21)

                  Engineering underway.

                                                                                     None.

                              Major traffic congestion is experienced along this segment of US 1.  This project 
would improve traffic operations, pedestrian circulation and safety.  This project would also 
accommodate planned revitalization within College Park.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,338
8,800

0
0

10,138
8,800

1,338
147

0
0

1,485
147

0
500

0
0

500
500

0
1,000

0
0

1,000
1,000

0
7,153

0
0

7,153
7,153

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
8,653

0
0

8,653
8,653

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-PG-25STIP REFERENCE #PG2531          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 26

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

4,3421 CompletedCapital Beltway; MD 5 to D'Arcy Road; safety and resurfaceI   95

1,3442 CompletedKenilworth Avenue; Tuxedo Road to north of Rolick Lane and interchange ramps; safety and 
resurface

MD 201

8953 CompletedAccokeek Road; 400 feet north of Gardner Road to Becker Road; resurfaceMD 373

2,3474 CompletedEast West Highway; MD 212 to MD 500; resurfaceMD 410

1,1495 CompletedEast West Highway; US 1 to MD 201; resurfaceMD 410

1036 CompletedSilver Hill Road; at MD 414; patching (ARRA PROJECT)MD 458

Bridge Replacement/Rehabilitation

3,9787 CompletedLandover Road; over I 495; bridge deck replacementMD 202

2,9438 CompletedForestville Road; Bridge 16161 over I-95/I-495; bridge deck replacement (ARRA PROJECT)CO 483

Safety/Spot Improvement

1819 CompletedSecond Street; at Bowie Road; safetyUS   1

43010 CompletedPennsylvania Avenue; erosion repair at milepoint 2.6; spot improvementMD   4

9811 CompletedCollington Road; Mitchellville Road to Evergreen Parkway; safety improvementsMD 197

7512 CompletedKenilworth Avenue; at Westchester Park Drive/Pontiac Street; ADA improvementsMD 201
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 26 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions (cont'd)

Safety/Spot Improvement (cont'd)

28213 CompletedRiggs Road; at Powder Mill Road; safety improvementsMD 212

Environmental Preservation

60114 CompletedJohn Hanson Highway; at I-495/I-95 interchange; landscaping (ARRA PROJECT)US  50

Enhancements

Pedestrian/Bicycle Facilities

83015 CompletedNorth Gate Park at the Paint Branch - construction of two pedestrian bridges over the Paint Branch 
and 8 feet wide paved trail

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

5,19516 FY 2014Various locations in Prince George's County; mill/grind, patch and resurface

5,19517 FY 2014Various locations in Prince George's County; mill/grind and resurface

4,60018 Under constructionVarious Locations in Prince George's County; resurface

4,51019 Under constructionVarious Locations in Prince George's County; resurface

1,41720 CompletedBaltimore Avenue; Delaware Street to Howard Avenue; resurfaceUS   1

2,50121 Under constructionBaltimore Avenue, Albion Road to structure 16004 over Paint Branch; resurfaceUS   1
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 26 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Resurface/Rehabilitate (cont'd)

3,68622 FY 2014John Hanson Highway; western corporate limits of Cheverly to variable message sign #315; 
resurface

US  50

5,01623 Under constructionJohn Hanson Highway; Washington DC Line to outer limits of Cheverly; resurfaceUS  50

2,95724 Under constructionGreenbelt Road; MD 564 to Partello Road; resurfaceMD 193

4,46325 Under constructionUniversity Boulevard; Rhode Island Avenue to South Way; resurfaceMD 193

1,87526 FY 2014Collington Road;  Evergreen Parkway to US 301; resurfaceMD 197

4,03727 FY 2014Laurel Bowie Road; southbound MD 295 off ramp to Brock Bridge Road; resurfaceMD 197

3,71728 FY 2014Kenilworth Avenue; Good Luck Road to I-95; resurfaceMD 201

1,12829 CompletedKenilworth Avenue; Lawrence Street to MD 450; safety and resurfaceMD 201

1,41830 Under constructionLargo Road; Homestead Drive to entrance of Prince George's Community College; resurfaceMD 202

1,78031 Under constructionLandover Road; MD 704 to US 50; resurfaceMD 202

3,88732 Under constructionRiggs Road; north of Sargent Road to MD 193; resurfacingMD 212

3,45833 Under constructionCentral Avenue; MD 193 to south of Devonwood Drive; resurfaceMD 214

1,26334 Under constructionEast West Highway; MD 650 to MD 212; resurfaceMD 410

2,00335 Under constructionAnnapolis Road; 51st Street to 65th Avenue; resurfaceMD 450
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 26 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Bridge Replacement/Rehabilitation

7,26536 Under ConstructionKenilworth Avenue; over I-95; bridge deck replacement  (ARRA PROJECT)MD 201

Safety/Spot Improvement

87737 FY 2013Baltimore Avenue; at MD 410; provide second left turn lane on northbound US 1US   1

33038 Under constructionBladensburg Road; DC line to Anacostia River;  ADA improvementsUS   1 ALT

88139 FY 2013Branch Avenue; proximity of Washington Executive Airport/Hyde and Andrews Air Force Base; 
guard rails

MD   5

6540 FY 2013Laurel Bowie Road; at Morris Drive;  ADA improvementsMD 197

48041 FY 2013Collington Road; US 301 to Northview Drive;  ADA improvementsMD 197

95342 CompletedAnnapolis Road; Annacostia River to MD 202; ADA improvements (ARRA PROJECT)MD 450

99543 FY 2013Annapolis Road; South bound I-495/I95 Ramps to 85th Street; Install monolithic median to 
eliminate weave

MD 450

28044 CompletedQueens Chapel Road; MD 501 to Jamestown Road;  ADA improvements (ARRA PROJECT)MD 500

5,20745 FY 2013Martin Luther King Jr. Highway, DC Line to Hill Road; safety and resurfaceMD 704

Community Safety and Enhancements

2,79946 PE UnderwayPennsylvania Avenue; Forestville Road to Silver Hill Road; pedestrian safety
(Funded for preliminary engineering)

MD   4
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 26 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Community Safety and Enhancements (cont'd)

2,50047 PE UnderwayBranch Avenue; Curtis Lane to south of Suitland Parkway/Naylor Road;  Branch Avenue to south of 
Suitland Parkway; urban reconstruct at Naylor Road Metro Station (Funded for preliminary 
engineering)

MD   5

40048 PE UnderwayKenilworth Avenue; 500 feet north of MD 450 to Ingraham Street; urban reconstruct
(Funded for preliminary engineering)

MD  201

2,00049 PE UnderwayPowder Mill Road; Montgomery Road to US 1; urban reconstruct
(Funded for preliminary engineering)

MD 212

50 PE UnderwayAnnapolis Road; Peace Cross to 56th Street in Bladensburg; urban reconstruct
(Project on hold)

MD 450

1,76051 PE UnderwayQueens Chapel Road; MD 208 to MD 410; urban reconstruct (Funded for preliminary engineering)MD 500

Noise Barriers

52 Capital Beltway; at White Oak I 95/I 495 interchange; noise barrier (Project on hold)I  495

Traffic Management

20053 FY 2014John Hanson Highway; at MD 410; noise abatement
(Funded for preliminary engineering only)

US  50

Commuter Action Improvements

1,91254 FY 2013Access Road to Park and Ride from I 95/I 495; ridesharing facilityI   95
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- PRINCE GEORGE'S COUNTY LINE 26 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Sidewalks

15055 PE UnderwayChestnut Avenue; Maple Avenue to 11th Street; retrofit sidewalk - 2,050 linear feet
(Funded for preliminary engineering)

MD 564

Intersection Capacity Improvements

91256 FY 2013Laurel Bowie Road; at Powder Mill Road; geometric improvementsMD 197

8,12857 Under constructionWoodyard Road; at Rosaryville Road; intersection improvementsMD 223

Enhancements

Pedestrian/Bicycle Facilities

20058 FY 2013College Park Trolley Trail Phase IV Calvert to Paint Branch; construction of final segment Calvert 
Road to Paint Branch Parkway

Archaeological Planning & Research

2,02259 UnderwayArcheology of the USS Scorpion 2010; archeological excavation

38560 UnderwayArcheological and historical study related to the War of 1812 in Bladensburg.
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  QUEEN ANNE’S COUNTY



 



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Queen Anne's County -- Line 1

Intermediate Arterial

Other Principal Arterial

Primary

18,350                                               
22,950 (Summer)

26,200                                               
32,800 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 404, Shore Highway

                            Upgrade existing MD 404 to a 4 lane divided highway with access controls from      
US 50 to MD 404 Business (11.83 miles).  Shoulders will accommodate bicycles and pedestrians.

                                                          
US 50, US 301 to MD 404 (Line 2)

                  Partial Engineering underway. Right-of-Way underway for the segment from MD 309 to 
Tuckahoe Creek.

                                                                                     None.

                              This project is needed to reduce traffic congestion caused by high seasonal peaks 
associated with summer resort traffic and to improve safety and operations.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

559
7,900
4,726

0
13,185
10,961

559
6,203

0
0

6,762
5,026

0
750
515

0
1,265
1,128

0
750

3,810
0

4,560
4,248

0
197
401

0
598
559

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,697
4,726

0
6,423
5,935

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-QA-1The estimated cost is for the entire project in Queen Anne's, Caroline and Talbot counties.STIP REFERENCE #AW8961          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Queen Anne's County -- Line 2

Principal Arterial

Other Principal Arterial

Primary

48,675                                               
68,750 (Summer)

67,100                                               
93,800 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 50, Ocean Gateway

                            Widen existing US 50 from US 301 at Queenstown to MD 404 (13.8 miles) to          
6 lanes, acquire access controls and replace at-grade intersections with interchanges.  Shoulders and 
service roads will accommodate bicycles and pedestrians.

                                                          
MD 404, US 50 to MD 404 Business (Line 1)

                  Project on hold.

                                                                                     None.

                              This project will provide increased capacity to relieve traffic congestion and 
improve safety.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,557
6,727
9,787

0
18,071
9,185

1,557
6,709
9,787

0
18,053
9,174

0
9
0
0
9
5

0
9
0
0
9
6

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
18
0
0

18
11

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-QA-2STIP REFERENCE #QA2367          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Queen Anne's County -- Line 3

Principal Arterial

Other Principal Arterial

Primary

20,800 (U301)                                   
5,025  (MD 304)

32,400 (US 301)                               
7,350  (MD 304)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 301, Blue Star Memorial Highway

                            Development of a new interchange at MD 304.  Shoulders on MD 304 will 
accommodate bicycles and pedestrians.

                                                          

                  Engineering underway.

                                                                                     Added $7.8 million for Engineering.

                              The existing at-grade intersection creates a conflict point on a high speed arterial.  
This project will improve safety and access controls on US 301.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,098
7,949

0
0

9,047
7,800

1,098
149

0
0

1,247
0

0
500

0
0

500
500

0
750

0
0

750
750

0
750

0
0

750
750

0
5,800

0
0

5,800
5,800

0
0
0
0
0
0

0
0
0
0
0
0

0
7,800

0
0

7,800
7,800

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-QA-3STIP REFERENCE #QA2651          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- QUEEN ANNE'S COUNTY LINE 4

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

3621 CompletedLiberty Street; Couplet to couplet and upgrading sidewalks on MD 303 from Railroad Avenue to 
South of Railroad Avenue; sidewalks

MD 213

Bridge Replacement/Rehabilitation

702 CompletedChurch Hill Road; over Three Bridges Branch; clean and paint bridgeMD 213

1313 CompletedBlue Star Memorial Highway; over Red Lion Branch; clean and paint bridgeUS 301 NB

2304 CompletedBlue Star Memorial Highway; over the Chester River; clean and paint bridgeUS 301 NB

1265 CompletedBlue Star Memorial Highway; over Red Lion Branch; clean and paint bridgeUS 301 SB

1806 CompletedBlue Star Memorial Highway; over the Chester River; clean and paint bridgeUS 301 SB

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

3,5747 FY 2013Various locations in Queen Anne's County; patch and resurface

1,1758 Under constructionDel Rhodes Avenue; US 301 to MD 18C; resurfaceMD 456 A

Bridge Replacement/Rehabilitation

3,2389 Under constructionOcean Gateway; Bridge 17010 over US 301; bridge deck replacementUS  50 WB

PAGE _________SHA-QA-4



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- QUEEN ANNE'S COUNTY LINE 4 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Safety/Spot Improvement

2,94210 FY 2013Blue Star Memorial Highway; MdTA Maintenance to MD 404; guardrailUS  50

86611 FY 2013Ocean Gateway;  at MD 213; construct right turn lanes on northbound MD 213 and on southbound 
MD 213 approaching US 50

US  50

1,53712 Under constructionBlue Star Memorial Highway; at MD 304; modified crossoverUS 301

Traffic Management

2,92413 FY 2013East of MD 8 to West of US 50/301 Split; lighting

PAGE _________SHA-QA-5



 



 

  SAINT MARY’S COUNTY



 



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- St. Mary's County -- Line 1

Intermediate Arterial

Other Principal Arterial

Primary

29,425

35,200

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 4, Solomons Island Road

                            Study to upgrade MD 4 between MD 2 and MD 235, including the Thomas Johnson 
Bridge and MD 235 intersection (2.91 miles).  Sidewalks will be provided where appropriate for 
pedestrians.  Shoulders, wide curb lanes and a parallel trail system will accommodate bicycles and 
pedestrians.

                                                          

                  Project Planning underway.

                                                                                     None.

                              Projected traffic volumes generated by planned growth will result in increasing 
congestion.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

5,766
0
0
0

5,766
4,902

3,794
0
0
0

3,794
2,930

1,150
0
0
0

1,150
1,150

822
0
0
0

822
822

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,972
0
0
0

1,972
1,972

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-SM-1The cost estimate is for the entire project in St. Mary's and Calvert counties.STIP REFERENCE #SM3511          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- St. Mary's County -- Line 2

Major Collector

Major Collector

Secondary

4,900 (Summer Peak)

7,000 (Summer Peak)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 5, Point Lookout Road

                            Upgrade and widen MD 5 to provide shoulders from south of Camp Brown Road to 
the Ranger Station.  (2.0 miles)

                                                          

                  Project on hold.

                                                                                     None.

                              The existing roadway is narrow with no shoulders, creating an unsafe situation for 
increasing traffic volumes.  A large percentage of tourists are unfamiliar with the roadway and many 
recreational vehicles are too wide to safely travel the narrow road.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

455
774

0
0

1,229
542

455
774

0
0

1,229
542

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-SM-2STIP REFERENCE #SM7741          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- St. Mary's County -- Line 3

Minor Arterial

Minor Arterial

Secondary

26,800

50,750

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 5, Point Lookout  Road

                            Study to upgrade MD 5 between MD 243 and MD 245 (1.39 miles).  Sidewalks will 
be included where appropriate for pedestrians.  Wide curb lanes will accommodate bicycles. 
Shoulders will accommodate Amish buggies.

                                                          
MD 5 Business, MD 5 to MD 5 in Leonardtown (System Preservation Program)

                  Planning underway.

                                                                                     None.

                              Projected traffic volumes generated by area growth will result in congestion.  
Safety problems associated with roadside development are expected to increase.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

2,325
0
0
0

2,325
903

1,746
0
0
0

1,746
347

379
0
0
0

379
356

200
0
0
0

200
200

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

579
0
0
0

579
556

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-SM-3STIP REFERENCE #SM3521          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ST. MARY'S COUNTY LINE 4

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Safety/Spot Improvement

291 CompletedThree Notch Road; at Mohawk Drive; ADA improvements (ARRA PROJECT)MD   5

Community Safety and Enhancements

4,4772 CompletedGreat Mills Road; West of Saratoga Drive to MD 235 in Lexington Park; streetscapeMD 246

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

6,6883 Under constructionVarious locations in St. Mary's County; resurface

Safety/Spot Improvement

2604 Under constructionVarious locations in District 5; installation of rumble strips (Also shown in Anne Arundel, Calvert and 
Charles Counties)

Enhancements

Pedestrian/Bicycle Facilities

1,4355 FY 2013Three Notch Trail Phase VI; 5 mile hiker biker trail

Congressional Earmarks

06 Re-aligning the intersection of MD 5 and Trinity Church Road; safety improvements and traffic 
calming on MD 5 to include sidewalks, street lighting, curbs and bicycle lanes and the design of 
pedestrian pathway parallel to MD 5 across Fishers Creek (Earmark $1 million) and (Earmark 
$500,000; CO)

PAGE _________SHA-SM-4



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- ST. MARY'S COUNTY LINE 4 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Congressional Earmarks (cont'd)

07 Patuxent River Naval Air Museum and Visitor Center (Earmark $3.4 million ; CO)

PAGE _________SHA-SM-5



 



 

  SOMERSET COUNTY



 



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Somerset County -- Line 1

Minor Collector

Minor Collector

Secondary

5,100

9,500

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 822, University of Maryland Eastern Shore Access Road

                            Construct a roundabout at the MD 675 intersection and sidewalks along MD 675.

                                                          

                  Right-of-Way underway.

                                                                                     Added $0.4 million for Right-of-Way.

                              This project will improve safety and operations at the MD 675 intersection and 
provide safe accomodations for pedestrians in Princess Anne.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
431
494

0
925
417

0
431
18
0

449
0

0
0

206
0

206
179

0
0

260
0

260
231

0
0

10
0

10
7

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

476
0

476
417

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-S-1STIP REFERENCE #SO4101          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- SOMERSET COUNTY LINE 2

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

2,4241 CompletedVarious Locations in Somerset County; resurface

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

3,5492 Under constructionVarious locations in Somerset County; resurface

Safety/Spot Improvement

5383 CompletedSomerset Avenue; South Street to Antioch Avenue; ADA improvementsMD 675

Congressional Earmarks

04 Ferry Terminal construction in Crisfield (Earmark $800,000; PE, CO)

PAGE _________SHA-S-2



 

  TALBOT COUNTY



 



SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Talbot County -- Line 1

Minor Arterial

Rural Minor Arterial

Secondary

6,850

9,850

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing bridge is structurally deficient and does not meet current design 
standards making it functionally obsolete.  Shoulders on the new bridge will accommodate bicycles 
and pedestrians.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 328, New Bridge Road

                            Replace Bridge 5012 over Tuckahoe Creek.  The new bridge to be built on a 
parallel alignment.  Shoulders will accommodate bicycles and pedestrians.

                                                          

                  Construction underway.

                                                                                     None.

                                                                            The existing structure is structurally deficient and 
functionally obsolete.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,646

958
14,674
17,278
16,598

0
1,603

941
11,065
13,609
12,956

0
43
17

3,609
3,669
3,642

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
43
17

3,609
3,669
3,642

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-T-1The estimated cost is for the entire project in Talbot and Caroline counties.STIP REFERENCE #CO4521          12/01/2012



PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Talbot County -- Line 2

Intermediate Arterial

Other Principal Arterial

Primary

18,350                                               
22,950 (Summer)

26,200                                               
32,800 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 404, Shore Highway

                            Upgrade existing MD 404 to a 4 lane divided highway with access controls from      
US 50 to MD 404 Business (11.83 miles).  Shoulders will accommodate bicycles and pedestrians.

                                                          
US 50, US 301 to MD 404 (Queen Anne's County - Line 2)

                  Partial Engineering underway. Right-of-Way underway for the segment from MD 309 to 
Tuckahoe Creek.

                                                                                     None.

                              This project is needed to reduce traffic congestion caused by high seasonal peaks 
associated with summer resort traffic and to improve safety and operations.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

559
7,900
4,726

0
13,185
10,961

559
6,203

0
0

6,762
5,026

0
750
515

0
1,265
1,128

0
750

3,810
0

4,560
4,248

0
197
401

0
598
559

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,697
4,726

0
6,423
5,935

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-T-2The estimated cost is for the entire project in Talbot, Caroline and Queen Anne's counties.STIP REFERENCE #AW8961          12/01/2012



SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Talbot County -- Line 3

Minor Arterial

Minor Arterial

Secondary

15,700

21,100

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 331, Dover Road

                            Replace Bridge 20023 over Choptank River.  The new span, which will be located 
south of the existing roadway and will provide a 50 foot river clearance.  Shoulders will accommodate 
bicycles and pedestrians.

                                                          

                  Engineering underway. Right-of-Way to begin during current fiscal year.

                                                                                     Added Right-of-Way funding.

                              Constructing a new bridge will provide a safe and dependable MD 331 crossing of 
the Choptank River that will accommodate both vehicular and marine traffic.  The old span has had 
mechanical difficulties with the drawbridge in the past that affected commerce and emergency 
services in Caroline and Talbot counties.  This bridge is functionally obsolete.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedXPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

584
3,685

636
0

4,905
3,137

584
2,214

0
0

2,798
1,340

0
1,214

10
0

1,224
965

0
257
626

0
883
832

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,471

636
0

2,107
1,797

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-T-3The estimated cost is for the entire project in Talbot and Caroline counties.STIP REFERENCE #TA3921          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- TALBOT COUNTY LINE 4

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Bridge Replacement/Rehabilitation

1061 CompletedOcean Gateway; over South Branch Skipton Creek; clean and paint bridgeUS  50 EB

882 CompletedOcean Gateway; over North Branch Skipton Creek; clean and paint bridgeUS  50 EB

1063 CompletedOcean Gateway; over South Branch Skipton Creek; clean and paint bridgeUS  50 WB

884 CompletedOcean Gateway; over North Branch Skipton Creek; clean and paint bridgeUS  50 WB

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

3,3335 FY 2013Various locations in Talbot County; resurface

2,3536 CompletedOcean Gateway; Barber Road to the Choptank River Bridge;  safety and resurfaceUS  50 WB

Safety/Spot Improvement

1,6707 Under constructionOcean Gateway; Rabbit Hill Road to Schwaninger Road; guard railUS  50

Community Safety and Enhancements

8 Morris Street; Strand Street to north of Bonfield Avenue; urban street reconstruct (Project on Hold)MD 333
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- TALBOT COUNTY LINE 4 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements

Pedestrian/Bicycle Facilities

8279 FY 2013Easton Rail Spur Line Project; 12,500' hiker biker trail
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  WASHINGTON COUNTY



 



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Washington County -- Line 1

Principal Arterial

Interstate

Primary

45,450

63,000

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            I-70 provides a crirical link through Western Maryland. Maintaining this bridge 
supports this east/west movement.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-70, Eisenhower Memorial Highway

                            Widen and rehabilitate Bridge 21106 over Concocheague Creek.

                                                          

                  Construction underway.

                                                                                     The cost decrease of $2.3 million is due to a 
favorable bid price.

                                                                            Bridge rehabilitation for cleaning, painting, 
superstructure and substructure repairs. Deck will be widened to provide full shoulders.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,078

36
15,024
16,138
15,727

0
1,076

36
34

1,146
845

0
2
0

8,500
8,502
8,439

0
0
0

6,490
6,490
6,443

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2
0

14,990
14,992
14,882

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-W-1STIP REFERENCE #WA3251          12/01/2012



INTERSTATE CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Washington County -- Line 2

Urban Interstate

Urban Interstate

Primary

40,975

48,200

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            I-70 provides a critical link through central and Western Maryland. Replacing this 
bridge supports this east/west connection for travel and goods movement.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    I-70, Eisenhower Memorial Highway

                            Total replacement of the existing dual bridge 2110802 and 2110804 on I-70 over 
MD 63.

                                                          

                  Construction underway.

                                                                                     Added to the Construction Program.

                                                                            The existing bridge is being replaced because it has 
a structurally deficient deck and superstructure. Deck will be widened to provide full shoulders.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
1,160

0
13,558
14,718
14,300

0
1,075

0
0

1,075
851

0
85
0

2,873
2,958
2,902

0
0
0

7,827
7,827
7,726

0
0
0

2,858
2,858
2,821

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
85
0

13,558
13,643
13,449

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Washington County -- Line 3

Rural Major Collector

Rural Major Collector

Secondary

5,300

7,200

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            The existing structure is in an advanced state of deterioration. MD 68 is an 
important east west link in Washington County.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    MD 68, Lappans Road

                            Replace small structure 21185XO over St.James Run. The existing small structure 
will be replaced with a prestressed concrete slab bridge.

                                                          

                  Engineering and Right-of Way underway. Construction to begin during current fiscal year.

                                                                                     Added to the Construction Program.

                                                                            The existing pipe culvert is in an advanced state of 
deterioration with significant corrosion.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
718
134

1,144
1,996
1,674

0
288

4
0

292
198

0
430
130
533

1,093
865

0
0
0

611
611
611

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
430
130

1,144
1,704
1,476

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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INTERSTATE DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Washington County -- Line 4

Principal Arterial

Interstate

Primary

43,650 - 76,150

49,375 - 108,150

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    I-81, Maryland Veterans Memorial Highway

                            Study to reconstruct I-81 from the West Virginia State Line to the Pennsylvania 
State Line (12.08 miles).

                                                          
I-81, Feasibility Study (Pennsylvania)
I-81, Martinsburg to Falling Waters Interchange (West Virginia)

                  Project Planning complete.

                                                                                     None.

                              Existing I-81 is a 4 lane freeway that experiences operational problems due to the 
heavy traffic volumes and truck traffic.  Projected residential and commercial development in the 
Hagerstown area will further contribute to congestion.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,502
0
0
0

3,502
2,451

3,502
0
0
0

3,502
2,451

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW

PAGE ____________SHA-W-4STIP REFERENCE #WA1281          12/01/2012



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WASHINGTON COUNTY LINE 5

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

2,0371 CompletedNational Pike; Big Pool Road to west of corporate limits of Clear Spring; resurfaceUS  40

Bridge Replacement/Rehabilitation

1,6542 CompletedRohrersville Road; bridge over US 340; bridge rehabilitationMD  67

8,8133 CompletedJefferson Pike; bridge over Potomac River; clean and paint bridgeUS 340

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

5,0124 FY 2014Various locations in Washington County; resurface

1,3505 FY 2013Fort Ritchie Road; Frederick County Line to MD 491; resurfaceMD 550

Bridge Replacement/Rehabilitation

1,2266 CompletedClean and painting 12 bridges on MD 34, MD 60, MD 550, US 40 and I 70

1,1677 Under constructionCleaning and painting bridges on MD 144 WB, I 70 and I 68

9798 Under constructionClean and painting 8 bridges on US 40, MD 56 and I 70

1,5259 FY 2013Potomac Street; Bridge on US 11 over 21001 over Potomac River and bridge 21036 on MD 68 over 
Conococheague Creek; clean/paint bridges

US  11
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WASHINGTON COUNTY LINE 5 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Safety/Spot Improvement

1,28610 Under constructionVarious locations in Washington County; geometric improvements

98911 Under constructionBoonsboro Pike; at Poffenberger Road; geometric improvementsUS  40 Alt

82012 PE UnderwayMapleville Road; at San Mar Road; geometric improvements
(Funded for preliminary engineering)

MD  66

4,39713 Under constructionMaryland Veterans Memorial Highway; at I 70 Interchange Phase II; Upgrade Ramps 6 and 8, 
widen Hopewell Road Bridge

I   81

67414 FY 2014Fairview Road; west of Fairview Church Road to east Fairview Church Road; geometric 
improvements

MD 494

Community Safety and Enhancements

15 Twin Springs Drive; Little Antietam Road to MD 64 (Chewsville); urban street reconstruct
(Project on hold)

MD 62/804B

Intersection Capacity Improvements

1,65816 FY 2013National Pike; at MD 63; geometric improvementUS  40

Enhancements

Pedestrian/Bicycle Facilities

4,40017 CompletedBig Slackwater; reconstruct and stabilize the 3.5 mile Big Slackwater C&O path

2,45018 FY 2014Western Maryland Rail Trail Phase IV; Pearre Station to Little Orleans; construct trail
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WASHINGTON COUNTY LINE 5 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements (cont'd)

Rehabilitation/Operation of Historic Transportation Structures

16419 FY 2014Lock 44 Restoration; repair leak under C&O Canal Lock 44 in Williamsport

Environmental Mitigation

13020 FY 2014Greenbriar State Park Wildlife Mortality Project; construction of new and improved long culverts with 
fencing;  Mitigation of water pollution due to highway runoff.

Congressional Earmarks

021 Eastern Boulevard at Antietam Drive;  intersection improvement design Eastern Boulevard widening 
design;  widen from a two lane open section highway to a four lane divided roadway 
(Earmark $0.4 million; PE)

022 Hagerstown Area Northeast Bypass; Eastern Boulevard at Antietam Drive to Maryland Route 60; 
design and construct a new two lane roadway with closed section drainage and sidewalks (Earmark 
$0.1 million; PE)
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  WICOMICO COUNTY



 



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WICOMICO COUNTY LINE 1

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

2,4241 CompletedVarious Locations in Wicomico County; resurface

Bridge Replacement/Rehabilitation

5,5572 CompletedNorth Salisbury Boulevard; bridge 22026 over US 50 Business; bridge deck replacementUS  13 BUS

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

3,5543 Under constructionVarious locations in Wicomico County; resurface

1,6484 Under constructionOcean Gateway; Nanticoke River to Waltertown Road; resurfaceUS  50

4505 Under constructionSalisbury Bypass; in the vicinity of Naylor Mill Road; slope stabilizationUS  50 BYP

Safety/Spot Improvement

6,7616 Under constructionNorth Salisbury Boulevard; E Church Street to north of London Avenue,  William Street, Park 
Avenue, Isabella Street; drainage improvements

US  13 BUS

3447 Under constructionSalisbury Bypass, Northwood Drive to US 13; drainage improvementsUS  50

2,0148 CompletedNanticoke Road; US 50 to North Culver Road; construct thru lane and left turn laneMD 349

Environmental Preservation

3859 FY 2013Ocean Gateway; US 13 Bypass interchange to Worcester County Line; landscapingUS  50

PAGE _________SHA-WI-1



SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WICOMICO COUNTY LINE 1 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Enhancements

Pedestrian/Bicycle Facilities

22510 FY 2014Northeast Collector Road Phase II Bikepath; MD 346 to US 50 in the city of Salisbury; 
construct a 3,642 linear foot, 6 - 10 foot wide bike path
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  WORCESTER COUNTY



 



PRIMARY CONSTRUCTION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Worcester County -- Line 1

Intermediate Arterial

Other Principal Arterial

Primary

11,650

16,275

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                            This project will decrease travel time and delay for local and seasonal traffic and 
improve safety.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                    US 113, Worcester Highway

                            Upgrade existing US 113 as a 4 lane divided highway from Goody Hill Road to 
Massey Branch (1.8 miles).  Project will include access control improvements.  Shoulders will 
accommodate bicycles and pedestrians.

                                                          
US 113, Public Landing Road to Massey Branch (Line 3)

                  Open to Service.

                                                                                     

                                                                            The US 113 corridor is experiencing deterioration in 
safety and service due to increasing seasonal traffic volumes coupled with local, 
commercial/residential development along this highway.  This project will improve the highway's 
safety and servicability.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
250

2,811
17,094
20,155
18,868

0
250

2,801
16,160
19,211
17,936

0
0

10
934
944
932

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

10
934
944
932

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Worcester County -- Line 2

Principal Arterial

Other Principal Arterial

Primary

17,000                                                   
49,200  (Summer)

20,900                                                   
66,450 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 50, Ocean Gateway

                            Study to replace Bridge 23007 over the Sinepuxent Bay.  The study will investigate 
options to eliminate/upgrade the drawspan structure.  Shoulders or wide curb lanes and sidewalks will 
accommodate bicycles and pedestrians.

                                                          

                  Project Planning underway.

                                                                                     None.

                              The 67 year old draw span is estimated to have 15 to 20 years of life span left.  
This high traffic volume arterial has experienced mechanical problems with the drawbridge during 
peak seasonal traffic.  This project would improve the highway's safety and operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFAX Grandfathered
Project Outside PFA

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

3,117
0
0
0

3,117
0

2,799
0
0
0

2,799
0

90
0
0
0

90
0

228
0
0
0

228
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

318
0
0
0

318
0

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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PRIMARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Worcester County -- Line 3

Intermediate Arterial

Other Principal Arterial

Primary

7,050 - 12,375

9,000 - 18,850                            
11,300 - 23,700 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    US 113, Worcester Highway

                            Upgrade existing US 113 as a 4 lane divided highway, including access controls 
from north of MD 365, Public Landing Road, to Massey Branch (8.9 miles).  Shoulders will 
accommodate bicycles and pedestrians.

                                                          

                  Partial Engineering underway.

                                                                                     None.

                              The US 113 corridor is experiencing deterioration in safety and operations due to 
increasing seasonal traffic volumes coupled with local commercial/residential development along the 
highway.  This project will improve the highway's safety and operations.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA GrandfatheredX
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be Required

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

0
8,267

0
0

8,267
6,218

0
5,660

0
0

5,660
3,827

0
802

0
0

802
740

0
1,236

0
0

1,236
1,132

0
569

0
0

569
519

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,607

0
0

2,607
2,391

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SECONDARY DEVELOPMENT AND EVALUATION PROGRAMSTATE HIGHWAY ADMINISTRATION -- Worcester County -- Line 4

Minor Arterial

Minor Arterial

Secondary

20,650                                                    
26,250 (Summer)

27,000                                                   
43,650 (Summer)

CLASSIFICATION:

STATE - 

FEDERAL - 

STATE SYSTEM :

DAILY TRAFFIC : (USAGE IMPACTS)

CURRENT (2012) - 

PROJECTED (2030) - 

                    MD 589, Racetrack Road

                            Study for potential improvements to the existing MD 589 corridor from US 50 to    
US 113 (4.7 miles).  Bicycles and pedestrians will be accomodated by a shared-use path and 
sidewalks.

                                                          

                  Feasibility study underway.

                                                                                     None.

                              This project will relieve traffic congestion and improve traffic safety along MD 589 
and at the US 50 intersection.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

SMART GROWTH STATUS: Project Not Location Specific

Project Inside PFA Grandfathered
Project Outside PFAX

Exception GrantedPFA Status Yet To Be Determined
Exception Will Be RequiredX

Not Subject to PFA Law

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE
FOR PLANNING PURPOSES ONLY

1,506
0
0
0

1,506
717

1,376
0
0
0

1,376
587

10
0
0
0

10
10

120
0
0
0

120
120

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

130
0
0
0

130
130

0
0
0
0
0
0

BUDGET

SPECIALX GENERAL OTHER

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PROJECT CASH FLOW
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WORCESTER COUNTY LINE 5

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Year 2012 Completions

Resurface/Rehabilitate

2,4641 CompletedVarious Locations in Worcester County; resurface

Environmental Preservation

1,2242 CompletedLizard Hill Wetland Creation Site; creation of a 23 acre wetland and restoration of Atlantic White 
Cedar Habitat (This project is split funded with Transportation Enhancement)

Enhancements

Environmental Mitigation

1,2243 CompletedLizard Hill Wetland Creation Site; creation of a 23 acre wetland and restoration of Atlantic White 
Cedar Habitat (This project is split funded with Environmental Preservation)

Fiscal Years 2013 and 2014

Resurface/Rehabilitate

3,6674 Under constructionVarious locations in Worcester County; resurface

2,6335 FY 2013Ocean Gateway; MD 818 to Wicomico County Line; resurfaceUS  50

3,2626 CompletedOcean Gateway; MD 346 to structure over Herring Creek; resurfaceUS  50

Bridge Replacement/Rehabilitation

8,8667 FY 2014Ocean Highway; bridge 2301601 and 2301602 over Pocomoke River; bridge rehabilitationUS  13

4008 FY 2013Structure over Crippen Branch, structure replacementMD 575
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SAFETY, CONGESTION RELIEF, HIGHWAY AND BRIDGE PRESERVATION PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTIONTOTAL
ESTIMATED

COST
($000's)

STATE HIGHWAY ADMINISTRATION -- WORCESTER COUNTY LINE 5 (cont'd)

ROUTE 
NO.

December 1, 2012

START
Status as of

Fiscal Years 2013 and 2014 (cont'd)

Safety/Spot Improvement

4469 Under constructionBroad Street; West of Henry's Mill Drive to MD 818; ADA improvementsMD 374

50010 Under constructionCoastal Highway; 72nd Street to 81st Street; ADA improvementsMD 528

50011 Under constructionCoastal Highway; 123rd Street to 131st Street; ADA improvementsMD 528

Community Safety and Enhancements

12 Market Street; Coulbourne Drive to Morris Street in Snow Hill; streetscape
(Project on hold)

US 113 BUS
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MARYLLAND TRRANSPOORTATIION AUUTHORITTY 



MARYLAND TRANSPORTATION AUTHORITY
CAPITAL PROGRAM SUMMARY

($ MILLIONS) 

SIX-YEAR
FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 TOTAL

Construction Program

Major Projects 405.0           347.4           128.9           59.1             44.7             35.6             1,020.8         
System Preservation Minor Projects 110.4           149.1           218.5           227.8           260.8           264.6           1,231.2         

Development & Evaluation Program 1.6               0.7               4.8               4.9               -                 -                 12.0              

TOTAL 517.0           497.2           352.2           291.8           305.5           300.3           2,264.0         



Maryland Transportation Authority -- Line 1 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Express Toll Lanes (ETL)

                                                          
I-95 Interchange Improvements at MD 24 - Construction Program (Line 2)
I-95 John F. Kennedy Memorial Highway - Resurfacing (Phase I)
I-95 Ft. McHenry Tunnel - Moravia Road to the Tunnel Modifications - Construction Program (Line 6)

                                                                            This segment of I-95 is the most congested section 
of I-95 in Maryland north of Baltimore City.  Currently, I-95, south of MD 43, operates at Level of 
Service (LOS) F (lowest level of efficiency) during morning and evening rush hours.  By 2025, this 
section is also expected to operate at LOS E (irregular flow with speed variations) and LOS F (lowest 
level of efficiency, frequent slowing required) during weekend peak periods.  I-95 is the backbone of 
the east coast's transportation network and is essential to the movement of people and freight.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Construct two Express Toll Lanes in each direction from I-895 North to north of MD 
43 (8.0 miles) and improve the interchanges with I-895, I-695 and MD 43. (BRAC related.)
DESCRIPTION:

                            I-95, south of MD 43, experiences congestion during the morning and evening 
rush hours. By 2025, this section is also expected to experience congestion during weekend peak 
periods.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering, right-of-way acquisition and construction 
are underway.
STATUS:

                                                                                     Cost 
increased by $46.6 million due to adding back I-695 Beltway 
unbraiding project including the reconstruction of I-695 roadway 
at I-95.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

6,032
117,260
44,546

909,965
1,077,803

0

6,032
112,148
42,874

620,459
781,513

0

0
2,358
1,672

104,235
108,265

0

0
2,754

0
108,911
111,665

0

0
0
0

65,682
65,682

0

0
0
0

10,678
10,678

0

0
0
0
0
0
0

0
0
0
0
0
0

0
5,112
1,672

289,506
296,290

0

0
0
0
0
0
0

1116, 2343

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 2 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - MD 24 Interchange Improvements (Phase I)

                                                          
I-95 Express Toll Lanes - Construction Program (Line 1)
I-95 John F. Kennedy Memorial Highway - Resurfacing (Phase I) (Line 4)

                                                                            This project provides improved capacity, operation 
and safety for the I-95/MD 24 interchange and the MD 24/MD 924/Tollgate Road intersection, which is 
in close proximity and integral to the I-95/MD 24 interchange operation.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Constructed improvements to the I-95/MD 24 interchange, including upgrades to 
MD 24 and the reconstruction of the MD 24/MD 924/Tollgate Road intersection to a grade separated 
interchange.  (BRAC related.)

DESCRIPTION:

                            The project improves capacity and safety for the I-95/MD 24 interchange and the 
MD 24/MD 924/Tollgate Road intersection.  This improvement addresses weaving movements on I-
95 and MD 24 and improves traffic flow.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Open to service.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
9,951
4,000

51,317
65,268

0

0
8,520
2,076

49,914
60,510

0

0
1,431
1,924
1,403
4,758

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,431
1,924
1,403
4,758

0

0
0
0
0
0
0

1111

BUDGET

SPECIALX GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 3 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Underwater Repairs at Tydings Bridge

                                                          None.

                                                                            Pier foundations in the river exhibit wear and 
analysis shows scour protection is needed. This improvement will extend the useful life of the pier 
foundations.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitate pier foundations and provide pier scour protection.DESCRIPTION:

                            Pier foundations were found to have advanced wear and require scour protection.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,116

0
41,376
43,492

0

0
758

0
14,530
15,288

0

0
1,358

0
24,779
26,137

0

0
0
0

2,067
2,067

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,358

0
26,846
28,204

0

0
0
0
0
0
0

2185, 2215

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 4 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Resurfacing (Phase I)

                                                          
I-95 Express Toll Lanes - Construction Program (Line 1)
I-95 Interchange Improvements at MD 24 (Line 2)

                                                                            The I-95 roadway north of MD 43 is in need of 
resurfacing.  Phase I is I-95 from MD 43 to MD 24, Phase II will be MD 24 to the Tydings Bridge and 
Phase III will be from the Tydings Bridge to the Maryland/Delaware state line.  Only Phase I is funded 
at this time.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Resurface I-95 northbound and southbound from MD 43 to the Maryland/Delaware 
state line.  Phase I is I-95 from MD 43 to MD 24.
DESCRIPTION:

                            The I-95 roadway is in need of resurfacing from MD 43 to the Maryland/Delaware 
state line (northbound and southbound).  Phase I is I-95 from MD 43 to MD 24, Phase II will be MD 
24 to the Tydings Bridge and Phase III will be from the Tydings Bridge to the Maryland/Delaware 
state line.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering is underway.  Construction will begin in 
FY 2013.
STATUS:

                                                                                     Added to 
Construction Program from Systems Preservations Program.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
125

0
13,353
13,478

0

0
102

0
0

102
0

0
19
0

5,712
5,731

0

0
4
0

7,641
7,645

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
23
0

13,353
13,376

0

0
0
0
0
0
0

2261

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 5 CONSTRUCTION PROGRAM
                    I-95 John F. Kennedy Memorial Highway - Redevelop Travel Plazas

                                                          
None.

                                                                            The Maryland House and Chesapeake House Travel 
Plazas have aged to the point in which redesign and/or reconstruction is necessary to adequately 
meet public demand over the next 30 years.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Redevelop the Maryland House and Chesapeake House Travel Plazas. The private-
public partnership includes designing, building, operating, maintaining and financing the 
redevelopment of the two I-95 travel plazas.

DESCRIPTION:

                            The structures were built in the 1960's and 70's and are nearing the end of their 
design life.  Age and condition require major rehabilitation or replacement.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Right-of-way acquisition and construction are 
underway.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

2,027
2,317

250
1,680
6,274

0

2,027
2,317

0
0

4,344
0

0
0

250
840

1,090
0

0
0
0

840
840

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

250
1,680
1,930

0

0
0
0
0
0
0

2055

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PAGE ________MdTA-5



Maryland Transportation Authority -- Line 6 CONSTRUCTION PROGRAM
                    I-95  Fort McHenry Tunnel - Moravia Road to the Tunnel Modifications

                                                                                                                                    
I-95 Express Toll Lanes - Construction Program (Line 1)
I-95 Ft. McHenry Tunnel - Rehabilitate North of Tunnel - Construction Program (Line 7)
I-95 Ft. McHenry Tunnel - Rehabilitate Concrete Tunnel Deck - Construction Program (Line 9)

                                                                            The existing typical section of I-95 from Moravia 
Road to the FMT is as follows: three lanes per direction from I-895 to Moravia Road; four lanes per 
direction from Moravia Road to O'Donnell Street; three lanes per direction from O'Donnell Street to 
Boston Street; and four lanes per direction from Boston Street to the Fort McHenry Tunnel. This 
project will provide southbound lane continuity from the southern limits of the ETL's to the tunnel.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            The project limits extend from the southern end of the I-95 ETL Project (Moravia 
Road) to the Fort McHenry Tunnel Toll Plaza.  Phase 1 modifications from Moravia Road to Eastern 
Avenue include grinding and overlaying to provide four continuous through lanes (lane continuity);  
Phase 2 from Eastern Avenue to Fort McHenry Tunnel includes re-striping to provide four continuous 
through lanes (lane continuity).  Construction funding is only included for Phase 1 southbound.

DESCRIPTION:

                            This project will provide southbound lane continuity from the southern limits of the 
ETL's to the Fort McHenry Tunnel. This will improve traffic flow on this segment of I-95.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Phase 1 southbound  is open to service.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

555
1,494

0
12,250
14,299

0

555
1,443

0
10,382
12,380

0

0
51
0

1,868
1,919

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
51
0

1,868
1,919

0

0
0
0
0
0
0

1300

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 7 CONSTRUCTION PROGRAM
                    I-95 Fort McHenry Tunnel - Rehabilitate Bridge, Roadway and Signage North of Tunnel

                                                          
I-95 Ft. McHenry Tunnel - Moravia Road to the Tunnel Modifications - Construction Program (Line 6)
I-95 Ft. McHenry Tunnel - Rehabilitate Concrete Tunnel Deck - Construction Program (Line 9)

                                                                            Bridge decks and roadways have been rehabilitated 
and resurfaced through this project.  Signs and other safety features have been upgraded to the latest 
standards.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitated I-95 north of the Tunnel to the I-895 split. Included resurfacing of 34 
bridge decks and related structural repairs; resurfacing and safety improvements of roadways;  
replacing and upgrading of existing signing; and inspecting and repairing of high mast light poles and 
sign structures.

DESCRIPTION:

                            Bridge decks and roadways have been rehabilitated and resurfaced through this 
project.  Signs and other safety features have been upgraded to the latest standards.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Open to service.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
6,391

0
33,999
40,390

0

0
6,391

0
33,908
40,299

0

0
0
0

91
91
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

91
91
0

0
0
0
0
0
0

1447, 1466

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 8 CONSTRUCTION PROGRAM
                    I-95 Fort McHenry Tunnel - Rehabilitate Bridge, Roadway and Signage from Joh Avenue 
to Washington Boulevard

                                                          
I-95 Ft. McHenry Tunnel - Rehabilitate Concrete Tunnel Deck - Construction Program (Line 9)
I-95/I-395 Fort McHenry Tunnel - Joint Replacement, Zone Painting and Other Misc. Repairs South of 
Tunnel - Construction Program (Line 10)

                                                                            Roadway has not been resurfaced since its opening 
in 1976 and it exhibits various degrees of wear. Signing, lighting and other safety features have been 
upgraded to the latest standards.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitated I-95 South of the Fort McHenry Tunnel. Work included overlaying the 
roadway section, excluding bridge decks, between Joh Avenue and Washington Boulevard and 
replacement and upgrades of existing signing;  miscellaneous safety improvements; and inspection 
and repair of high mast light poles and sign structures.

DESCRIPTION:

                            Roadway exhibits various degrees of wear. Signing, lighting and other safety 
features need to be upgraded to the latest standards.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Open to service.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,177

0
33,306
37,483

0

0
1,833

0
32,383
34,216

0

0
2,344

0
923

3,267
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,344

0
923

3,267
0

0
0
0
0
0
0

1448, 2080

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 9 CONSTRUCTION PROGRAM
                    I-95 Fort McHenry Tunnel - Rehabilitate Concrete Tunnel Deck

                                                          
I-95 Ft. McHenry Tunnel - Moravia Road to the Tunnel Modifications - Construction Program (Line 6)
I-95 Ft. McHenry Tunnel - Rehabilitate North of Tunnel - Construction Program (Line 7)
I-95 Ft. McHenry Tunnel - Rehab. from Joh Ave. to Washington Blvd. - Construction Program (Line 8)
I-95/I-395 Fort McHenry Tunnel - Joint Replacement, Zone Painting South of Tunnel (Line 10)

                                                                            The bottom of the tunnel deck is showing signs of 
wear throughout the length of the tunnel. This improvement will significantly increase the useful life of 
the tunnel deck.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitate the tunnel deck for all four bores.DESCRIPTION:

                            The tunnel deck shows signs of wear.  This improvement will extend the useful 
life of the tunnel deck.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     Cost 
increased by $8.9 million due to the addition of Contract C 
needed to complete unanticipated repairs uncovered during 
construction of Contracts A & B.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,160

0
24,075
25,235

0

0
561

0
12,654
13,215

0

0
409

0
5,777
6,186

0

0
190

0
5,644
5,834

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
599

0
11,421
12,020

0

0
0
0
0
0
0

2045, 2226, 2305

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 10 CONSTRUCTION PROGRAM
                    I-95/I-395 Fort McHenry Tunnel - Repair Superstructure, Replace Joints, Zone Paint and 
Other Miscellaneous Repairs South of Tunnel

                                                          
I-95 Ft. McHenry Tunnel - Rehab. from Joh Ave. to Washington Blvd. - Construction Program (Line 8)
I-95 Ft. McHenry Tunnel - Rehabilitate Concrete Tunnel Deck - Construction Program (Line 9)

                                                                            Superstructure and paint exhibit various degrees of 
wear. This improvement will correct current wear and extend the useful life of the superstructure.  The 
joints are near the end of their useful life and need to be replaced.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Repair superstructure, replace joints, add drainage troughs and paint fifty-one 
bridges south of the Fort McHenry Tunnel.
DESCRIPTION:

                            Repairs are needed to correct current wear and to prevent further wear of the 
superstructure and paint.  The joints are nearing the end of their useful life and need to be replaced.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     Cost 
increased by $19.5 million due to increased scope resulting from 
the addition of repairs and painting of forty-four bridges and the 
addition of drainage troughs under the joints.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
10,412

0
43,451
53,863

0

0
1,837

0
2,106
3,943

0

0
385

0
2,615
3,000

0

0
5,250

0
9,252

14,502
0

0
2,940

0
9,297

12,237
0

0
0
0

9,297
9,297

0

0
0
0

9,297
9,297

0

0
0
0

1,587
1,587

0

0
8,575

0
41,345
49,920

0

0
0
0
0
0
0

2205, 2207, 2262

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 11 CONSTRUCTION PROGRAM
                    MD 695 Francis Scott Key Bridge - Improve Interchange at Quarantine Road

                                                          
MD 695 Francis Scott Key Bridge - Replace Curtis Creek Grid Deck - Construction Program (Line 12)
MD 695 Francis Scott Key Bridge - Repair Approach Spans and Paint Fascia Beams - Construction 
Program (Line 13)

                                                                            This project has improved safety by addressing 
constraints at the existing MD 695 - Quarantine Road interchange that result in ramp queues that 
extend onto MD 695.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Improvements to Quarantine Road interchange included widening of the ramps and 
upgraded traffic signals; permanent closure of the ramp from Quarantine Road to the Outer Loop and 
redirection of traffic to the Fort Armistead ramp; widening of the approach roadways and restriping the 
Quarantine Road bridge to four lanes; a new  storm water management facility to control storm water 
pollution; new roadway signing, lighting, pavement markings, landscaping and reforestation.

DESCRIPTION:

                            This project has improved safety by addressing constraints at the existing MD 
695 - Quarantine Road interchange.  This improvement eliminated existing queues, which extended 
onto mainline MD 695.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Open to service.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,984
4,750
6,215

15,949
0

0
4,984
4,750
5,180

14,914
0

0
0
0

1,035
1,035

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,035
1,035

0

0
0
0
0
0
0

0303

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PAGE ________MdTA-11



Maryland Transportation Authority -- Line 12 CONSTRUCTION PROGRAM
                    MD 695 Francis Scott Key Bridge - Replace Curtis Creek Grid Deck

                                                          
MD 695 Francis Scott Key Bridge - Improve Interchange at Quarantine Road - Construction Program 
(Line 11)
MD 695 Francis Scott Key Bridge - Repair Approach Spans and Paint Fascia Beams - Construction 
Program (Line 13)

                                                                            This improvement addressed existing wear and 
extended the useful life of the bridge.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Replaced the steel grid deck of the bascule (movable) span, and retrofitted 
stringers and floor beams.
DESCRIPTION:

                            This improvement addressed existing wear and extended the useful life of the 
bridge.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Open to service.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,500

0
12,947
14,447

0

0
812

0
10,936
11,748

0

0
688

0
2,011
2,699

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
688

0
2,011
2,699

0

0
0
0
0
0
0

2019

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 13 CONSTRUCTION PROGRAM
                    MD 695 Francis Scott Key Bridge - Clean and Paint  Approach Spans to Francis Scott 
Key Bridge and Miscellaneous Repairs

                                                          
MD 695 Francis Scott Key Bridge - Improve Interchange at Quarantine Road - Construction Program 
(Line 11)
MD 695 Francis Scott Key Bridge - Replace Curtis Creek Grid Deck - Construction Program (Line 12)

                                                                            The approach spans exhibit various degrees of 
wear. This improvement will address existing deterioration and prevent further deterioration.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Clean, paint and repair the approach spans.DESCRIPTION:

                            The approach spans exhibit various degrees of wear. This improvement will 
address existing deterioration and prevent further deterioration.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
457

0
6,715
7,172

0

0
238

0
3,021
3,259

0

0
219

0
3,694
3,913

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
219

0
3,694
3,913

0

0
0
0
0
0
0

2201

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 14 CONSTRUCTION PROGRAM
                    I-895 Baltimore Harbor Tunnel Thruway - Replace Canton Viaduct

                                                          
I-895 Baltimore Harbor Tunnel Thruway - Rehabilitate Patapsco Flats Bridge - Construction Program 
(Line 15)
I-895 Baltimore Harbor Tunnel Thruway - Replace Various Bridge Decks - Construction Program (Line 
16)

                                                                            The bridge deck on this structure has not been 
renovated since 1985. Testing has indicated that portions of the viaduct are nearing the end of their 
life cycle. The bridge deck, substructure and superstructure are experiencing various degrees of wear. 
The Canton Viaduct is one of the MDTA's Structurally Deficient bridges.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Replace the Canton Viaduct which is the elevated portion of the roadway from the 
north portal entrance to Holabird Avenue.
DESCRIPTION:

                            The bridge deck, substructure and superstructure are experiencing various 
degrees of wear. The Canton Viaduct is one of the MDTA's Structurally Deficient bridges.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering is underway. Right-of-way acquisition is 
to begin in FY 2013. Construction is to begin in FY 2015.
STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
5,137

10,920
162,711
178,768

0

0
5,114

0
59

5,173
0

0
23

5,460
0

5,483
0

0
0

5,460
0

5,460
0

0
0
0

24,526
24,526

0

0
0
0

34,811
34,811

0

0
0
0

35,215
35,215

0

0
0
0

34,050
34,050

0

0
23

10,920
128,602
139,545

0

0
0
0

34,050
34,050

0

0280

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 15 CONSTRUCTION PROGRAM
                    I-895 Baltimore Harbor Tunnel Thruway - Rehabilitate Patapsco Flats Bridge 
Substructure

                                                          
I-895 Baltimore Harbor Tunnel Thruway - Replace Canton Viaduct - Construction Program (Line 14)
I-895 Baltimore Harbor Tunnel Thruway - Replace Various Bridge Decks - Construction Program (Line 
16)

                                                                            Pier bearing pedestals, caps, and columns exhibit 
various degrees of wear.  This improvement will address existing wear and prevent further wear.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Repair worn concrete of the pier bearing pedestals, caps, and columns.DESCRIPTION:

                            Pier bearing pedestals, caps, and columns exhibit various degrees of wear.  This 
improvement will address existing wear and prevent further wear.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
778

0
2,708
3,486

0

0
602

0
1,500
2,102

0

0
176

0
1,102
1,278

0

0
0
0

106
106

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
176

0
1,208
1,384

0

0
0
0
0
0
0

2211

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 16 CONSTRUCTION PROGRAM
                    I-895 Baltimore Harbor Tunnel Thruway - Replace Various Bridge Decks

                                                          
I-895 Baltimore Harbor Tunnel Thruway - Replace Canton Viaduct - Construction Program (Line 14)
I-895 Baltimore Harbor Tunnel Thruway - Rehabilitate Patapsco Flats Bridge - Construction Program 
(Line 15)

                                                                            These bridge decks are reaching the end of their 
useful life and need to be replaced.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Replace the bridge decks on the South Hanover Street, Potee Street and West 
Patapsco Avenue bridges and repair identified structural defects.
DESCRIPTION:

                            These bridge decks are reaching the end of their useful life and need to be 
replaced.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     Cost 
increased by $1.8 million due to scope changes and based on 
actual bid.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,011

0
11,827
12,838

0

0
965

0
0

965
0

0
46
0

3,312
3,358

0

0
0
0

7,215
7,215

0

0
0
0

1,300
1,300

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
46
0

11,827
11,873

0

0
0
0
0
0
0

2209

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 17 CONSTRUCTION PROGRAM
                    US 50/301 Bay Bridge - Clean and Paint Structural Steel Westbound Bridge

                                                          
US 50/301 Bay Bridge - Cable Rewrapping & Dehumidification - Construction Program (Line 18)
US 50/301 Bay Bridge - Repair Substructure Westbound Bridge - Construction Program (Line 19)
US 50/301 Bay Bridge - Rehabilitate Eastbound Bridge Deck - Development and Evaluation Program 
(Line 29)

                                                                            The bridge has not been fully painted since it 
opened in 1973. Limited spot painting has been done as needed. The paint is showing signs of wear. 
This improvement will protect the steel components of the bridge and extend the useful life.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Partial painting of all structural steel surfaces on the westbound bridge of 
approximately 3 million square feet including girder spans, deck trusses, overhead truss members 
and suspension spans.  Construction funding only included for Phases 1 (painting west girder spans), 
2 (cleaning and painting the suspension towers, spot painting the remainder of the suspension span 
and zone painting the deck truss spans)  and 3 (cleaning and painting the deck truss spans and steel 
rail posts and rehabilitating the steel barrier).  Phase 4 (cleaning and painting the east girder and 
through truss spans) construction funding will be addressed as engineering progresses.

DESCRIPTION:

                            The paint is showing signs of wear.  This improvement will address existing wear 
and extend the useful life of the steel components of the bridge.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     Cost 
increased by $43.0 million due to the addition of construction 
funding for Phase 3.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,786

0
81,889
84,675

0

0
273

0
15,440
15,713

0

0
2,448

0
40,727
43,175

0

0
60
0

22,042
22,102

0

0
5
0

3,680
3,685

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,513

0
66,449
68,962

0

0
0
0
0
0
0

0632, 2224, 2259, 2260

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 18 CONSTRUCTION PROGRAM
                    US 50/301 Bay Bridge - Cable Rewrapping and Dehumidification

                                                          
US 50/301 Bay Bridge - Clean and Paint Structural Steel WB Bridge - Construction Program (Line 17)
US 50/301 Bay Bridge - Repair Substructure Westbound Bridge - Construction Program (Line 19)
US 50/301 Bay Bridge - Rehabilitate Eastbound Bridge Deck - Development and Evaluation Program 
(Line 29)

                                                                            The existing suspension cable wrapping is reaching 
the end of its useful life.  This improvement will prevent cable corrosion.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rewrap and dehumidify the main cables and anchorages on both spans.DESCRIPTION:

                            Cable wrapping is nearing the end of its useful life and needs to be replaced.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     Cost 
increased by $8.8 million based on actual bid price.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,269

0
50,809
54,078

0

0
1,861

0
1

1,862
0

0
1,408

0
23,767
25,175

0

0
0
0

25,351
25,351

0

0
0
0

1,690
1,690

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,408

0
50,808
52,216

0

0
0
0
0
0
0

2046, 2228

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 19 CONSTRUCTION PROGRAM
                    US 50/301 Bay Bridge - Repair Substructure Westbound Bridge

                                                          
US 50/301 Bay Bridge - Clean and Paint Structural Steel WB Bridge - Construction Program (Line 17)
US 50/301 Bay Bridge - Cable Rewrapping and Dehumidification - Construction Program (Line 18)
US 50/301 Bay Bridge - Rehabilitate Eastbound Bridge Deck - Development and Evaluation Program 
(Line 29)

                                                                            Piles and pile caps exhibit various degrees of wear. 
This improvement will address existing wear and extend the useful life of the piles on the east and 
west approach spans of the westbound bridge.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            System preservation work consisting of repairing wear to concrete piles and pile 
caps and replacing missing and damaged pile jackets on the east and west approach spans of the 
westbound bridge.

DESCRIPTION:

                            Repair wear to concrete piles and pile caps and replace missing and damaged 
pile jackets on the east and west approach spans of the westbound bridge.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,001

0
4,549
5,550

0

0
725

0
2,885
3,610

0

0
276

0
1,664
1,940

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
276

0
1,664
1,940

0

0
0
0
0
0
0

2197

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 20 CONSTRUCTION PROGRAM
                    MD 200, InterCounty Connector

                                                          
US 29 Interchanges (Lines 10, 11 Montgomery County - SHA)
MD 28/MD 198, MD 97 to I-95 (Line 12, Montgomery County - SHA)
I-95/Contee Road Interchange (Line 1, Prince George's County - SHA)
MD 201 Extended/US 1, I-95/I-495 to N. of Muirkirk Road (Line 21, Prince George's County - SHA)

                                                                            This transportation project is needed to increase 
community mobility and safety;  to support development and local land use plans;  to improve access 
between economic growth centers;  to advance homeland security measures;  and to help restore the 
natural, human and cultural environments from past development impacts in the project area.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Construction of a new east-west, multi-modal highway in Montgomery and Prince 
George's counties between I-270 and I-95/US 1.
DESCRIPTION:

                            The project increases community mobility and safety;  supports development and 
local land use plans;  improves access between economic growth centers;  advances homeland 
security measures;  and helps restore the natural, human and cultural environments from past 
development impacts in the project area.

EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily LifeX

Safety & SecurityX
Environmental StewardshipX

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Planning and engineering are complete.  Right-of-way 
and construction are underway.  Contract A from I-370 to MD 97 
was opened to traffic in February 2011. Contracts B and C, 
extending to I-95, opened to traffic in November 2011.  
Construction is underway for Contracts D and E extending to I-
95/US 1.

STATUS:

                                                                                     Cost 
decreased by $26.0 million due to the reduction of construction 
contingencies.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALX

The Federal aid share of $19.27 million is also included in SHA's portion of the CTP.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

28,889
75,181

260,656
2,034,383
2,399,109

19,270

28,889
75,181

242,789
1,829,527
2,176,386

19,270

0
0

10,519
102,258
112,777

0

0
0

7,348
99,932

107,280
0

0
0
0

1,333
1,333

0

0
0
0

1,333
1,333

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

17,867
204,856
222,723

0

0
0
0
0
0
0

1982

BUDGET

SPECIALX GENERALX OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 21 CONSTRUCTION PROGRAM
                    US 40 Thomas J. Hatem Memorial Bridge - Underwater Repairs

                                                          
US 40 Thomas J. Hatem Memorial Bridge - Clean and Paint Structural Steel - Construction Program 
(Line 22)

                                                                            Pier foundations in the river exhibit wear and 
analysis shows scour protection is needed.  This improvement will extend the useful life of the pier 
foundations.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitate pier foundations with advanced wear and address pier scour protection.DESCRIPTION:

                            Pier foundations have advanced wear and require scour protection.  This 
improvement will address existing wear and prevent further wear.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,152

0
46,454
48,606

0

0
1,522

0
6,206
7,728

0

0
630

0
11,445
12,075

0

0
0
0

23,693
23,693

0

0
0
0

5,110
5,110

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
630

0
40,248
40,878

0

0
0
0
0
0
0

2065

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 22 CONSTRUCTION PROGRAM
                    US 40 Thomas J. Hatem Memorial Bridge - Clean and Paint Structural Steel

                                                          
US 40 Thomas J. Hatem Memorial Bridge - Underwater Repairs - Construction Program (Line 21)

                                                                            Bridge has areas of paint wear.  This improvement 
will address existing paint wear and extend the useful life of the structural steel.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Paint structural members throughout the bridge.DESCRIPTION:

                            Bridge has paint wear.  This improvement will address existing wear and prevent 
further wear.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
100

0
8,511
8,611

0

0
66
0

6,561
6,627

0

0
34
0

1,950
1,984

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
34
0

1,950
1,984

0

0
0
0
0
0
0

2184

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 23 CONSTRUCTION PROGRAM
                    US 301 Harry W. Nice Bridge - Clean and Paint Structural Steel and Miscellaneous 
Structural Repairs

                                                          
US 301 Harry W. Nice Memorial Bridge - Improvement Study - Development and Evaluation Program 
(Line 28)

                                                                            Last zone paint completed was on the truss towers 
in 2002. Paint on many locations throughout the bridge has wear. This improvement will extend the 
useful life of the structural steel.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Spot paint as required throughout the full length of the bridge and zone paint at 
locations of roadway joints. Repair miscellaneous structural elements.
DESCRIPTION:

                            Paint throughout the bridge has wear.  This improvement will address existing 
wear and prevent further wear.
EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & PerformanceX
Connectivity for Daily Life

Safety & Security
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering is underway. Construction is to begin in 
FY 2014.
STATUS:

                                                                                     Cost 
increased by $1.1 million due to additional structural rehabilitation 
and a re-evaluation of the construction estimates.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
537

0
14,255
14,792

0

0
495

0
0

495
0

0
42
0
0

42
0

0
0
0

7,149
7,149

0

0
0
0

7,106
7,106

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
42
0

14,255
14,297

0

0
0
0
0
0
0

2160

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 24 CONSTRUCTION PROGRAM
                    Authority-Wide - Upgrade MDTA Radio Communication Systems (700 MHz System)

                                                          
None.

                                                                            The upgraded radio communications systems 
provide state, local, and regional public first responders' real time operable and interoperable voice 
and data services that support Day-to-Day, Mutual Aid, and Task Force operations.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            The State of Maryland purchased an integrated statewide wireless communications 
system. The system operates with the 700/800 MHz band frequencies. The implementation of the 
system incorporated a phased deployment methodology. The Maryland Transportation Authority is the 
first agency to work within this statewide project.  MDTA is in Phase 1 Region 1-A which consists of 
BWI, ICC, Tunnel Command, Nice Bridge, Bay Bridge, and JFK North.

DESCRIPTION:

                            The upgraded radio communications systems provide state, local, and regional 
public first responders' real time operable and interoperable voice and data services that support 
Day-to-Day, Mutual Aid, and Task Force operations.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Open to service.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,680

0
22,000
23,680

0

0
1,002

0
6,195
7,197

0

0
678

0
15,805
16,483

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
678

0
15,805
16,483

0

0
0
0
0
0
0

1941

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 25 CONSTRUCTION PROGRAM
                    Authority-Wide - Procure, Upgrade, Repair and Replace Signs Including Dynamic 
Message Signs and Sign Structures

                                                          None.

                                                                            Existing DMS signs are experiencing reliability 
issues and other signs and sign structures are worn.  This improvement will also bring signs and other 
safety features MDTA-wide up to latest standards.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Upgrade and replace signs and sign structures and perform miscellaneous repairs. 
Also, supply dynamic message signs (DMS) for a 5 year period to support about 20+ projects that are 
replacing or installing new DMS throughout MDTA's facilities. The project also provides for preventive 
maintenance, emergency maintenance, and parts and supplies as needed to maintain the DMS signs.

DESCRIPTION:

                            Existing signs, sign structures and DMS signs are worn, requiring upgrades and 
replacement.
EXPLANATION:

STATE GOALS :
Quality of ServiceX
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering and construction are underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,453

0
25,861
29,314

0

0
3,003

0
18,317
21,320

0

0
450

0
7,544
7,994

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
450

0
7,544
7,994

0

0
0
0
0
0
0

1949, 1959, 2016

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PAGE ________MdTA-25



Maryland Transportation Authority -- Line 26 CONSTRUCTION PROGRAM
                    Authority-Wide - Install Security Systems and Video Surveillance at Major Bridges

                                                          None.

                                                                            This project will enhance the safety and security at 
five major bridges.
PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Install electronic security systems and video surveillance at five major bridges.DESCRIPTION:

                            This project will enhance the safety and security at five major bridges.EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Engineering is complete.  Construction is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
612

0
11,310
11,922

0

0
612

0
1,221
1,833

0

0
0
0

5,000
5,000

0

0
0
0

4,500
4,500

0

0
0
0

200
200

0

0
0
0

200
200

0

0
0
0

189
189

0

0
0
0
0
0
0

0
0
0

10,089
10,089

0

0
0
0
0
0
0

1966

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....

PAGE ________MdTA-26



Maryland Transportation Authority -- Line 27 CONSTRUCTION PROGRAM
                    Upgrade Truck Weigh Facilities at the Kennedy Highway, Bay Bridge and Hatem Bridge.

                                                          None.

                                                                            The truck weigh facilities will be upgraded to 
accommodate increased truck traffic by replacing the existing scales and installing newer 
technologies including Commercial Vehicles Information Systems and Networks (CVISN) and 
CHART.  This project will improve the efficiency and effectiveness of commercial vehicle safety 
programs.

PURPOSE & NEED SUMMARY STATEMENT:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Upgrade the existing truck weigh facilities in accordance with increased truck traffic.DESCRIPTION:

                            The truck weigh facilities will be upgraded to accommodate increased truck traffic 
by replacing the existing scales and installing newer technologies including Commercial Vehicles 
Information Systems and Networks (CVISN) and CHART.  This project will improve the efficiency 
and effectiveness of commercial vehicle safety programs.

EXPLANATION:

STATE GOALS :
Quality of Service
System Preservation & Performance
Connectivity for Daily Life

Safety & SecurityX
Environmental Stewardship

Maryland Transportation Plan (MTP) Goals/Selection Criteria:

                  Design is underway.STATUS:

                                                                                     Cost 
increased by $10.8 million due to the addition of the construction 
phase and additional upgrades at the Bay Bridge and Hatem 
Bridge.

SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
200

0
10,800
11,000

0

0
10
0
0

10
0

0
150

0
0

150
0

0
40
0

2,000
2,040

0

0
0
0

6,000
6,000

0

0
0
0

2,800
2,800

0

0
0
0
0
0
0

0
0
0
0
0
0

0
190

0
10,800
10,990

0

0
0
0
0
0
0

2287

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 28 DEVELOPMENT AND EVALUATION PROGRAM
                    US 301 Harry W. Nice Memorial Bridge - Improvement Study

                                                          
US 301 Harry W. Nice Memorial Bridge - Clean and Paint Structural Steel and Miscellaneous 
Structural Repairs - Construction Program (Line 23)

                              The existing bridge does not meet current standards, i.e., narrow lanes, lack of 
shoulders, and steep grades with lack of truck climbing lanes.  The existing bridge during peak 
periods is reaching capacity.  Traffic is projected to increase by 45 percent on weekdays and 33 
percent on weekends by 2025.

JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Investigate capacity and safety needs of the bridge and approaches.DESCRIPTION:

                  Planning is underway.STATUS:

                                                                                     None.SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:
FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

6,400
100

0
0

6,500
0

5,213
0
0
0

5,213
0

1,187
100

0
0

1,287
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,187
100

0
0

1,287
0

0
0
0
0
0
0

1024

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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Maryland Transportation Authority -- Line 29 DEVELOPMENT AND EVALUATION PROGRAM
                    US 50/301 Bay Bridge - Rehabilitate Eastbound Bridge Deck

                                                          
US 50/301 Bay Bridge - Clean and Paint Structural Steel Westbound Bridge - Construction Program 
(Line 17)
US 50/301 Bay Bridge - Cable Rewrapping & Dehumidification - Construction Program (Line 18)
US 50/301 Bay Bridge - Repair Substructure Westbound Bridge - Construction Program (Line 19)

                              The eastbound deck is exhibiting various degrees of deterioration as it was last 
replaced in 1985. Industry standards indicate that the deck is nearing the end of its life cycle.
JUSTIFICATION:

PROJECT:

ASSOCIATED IMPROVEMENTS:

                            Rehabilitate and/or replace the eastbound bridge deck.DESCRIPTION:

                  Engineering is underway.STATUS:

                                                                                     New 
project.
SIGNIFICANT CHANGE FROM FY 2012 - 17 CTP:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL 
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
10,700

0
0

10,700
0

0
0
0
0
0
0

0
300

0
0

300
0

0
700

0
0

700
0

0
4,800

0
0

4,800
0

0
4,900

0
0

4,900
0

0
0
0
0
0
0

0
0
0
0
0
0

0
10,700

0
0

10,700
0

0
0
0
0
0
0

2317

BUDGET

SPECIAL GENERAL OTHERX

2012 2013 2014 ....2015.... ....2016.... ....2017.... ....2018....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 30

FY 2013 and Prior

BALTIMORE HARBOR TUNNEL

2,4821 CompleteRehabilitate Tunnel Lighting and Control System (0264)
4,7462 CompleteReplace Drainage Pipe in Fresh Air Duct (Code 1 System Preservation) (2213)
1,4913 UnderwayReplace Dynamic Message Signs & Lane Use Signals with LED Based Technology (0281)

2144 UnderwayStudy Sound Barriers (2233)
3005 UnderwayCanton and Fairfield Vent Building Envelope Repair (Engineering only) (2306)

3,2296 UnderwayClean and Paint Structural Steel - Phase I (2253)
5,2307 UnderwayDeck and Superstructure Replacement of Bridge on I-895 over Patapsco Flats (Engineering only) (2292)

758 UnderwayHVAC Replacement at Administration Building (Engineering only) (2308)
5,4529 UnderwayRehabilitate K-Truss Bridge Deck (Code 1 System Preservation) (2210)

38010 UnderwayReplace Vent Fans (Engineering only) (2263)
6611 UnderwayBHT Toll Booth Replacement (Engineering only) (2307)

4,42212 UnderwayClean and Paint Structural Steel on Various Bridges - Phase II (2255)
1,00013 UnderwayRehabilitation of K-Truss Approach Spans (Engineering only) (2334)

6014 UnderwayRepaint Harbor Tunnel Switchgear Enclosures (Engineering only) (2330)
2,41215 Spring, 2013Zone Painting Various Bridges (2279)

F.S.KEY BRIDGE

1,22616 UnderwayReplace Light Poles on Bridge (2150)
1,57517 UnderwayClean and Paint Structural Steel on Various Bridges - Phase I (2258)
2,80018 UnderwayAll Electronic Tolling Conversion and Virtual Weigh Station (Engineering only) (2304)

40019 UnderwayBridge Deck Overlay to Bridges over Dock Road (inner loop) & over CSXT(outer loop) (Engineering only (2327)
3,98820 UnderwayClean and Paint Structural Steel at Bear Creek Bridges (2252)

10021 UnderwayCleaning and Painting of Approach Spans on I-695 Bridge over Curtis Creek (Engineering only) (2331)
7522 UnderwayNew Salt Bin (Engineering only) (2309)
6823 UnderwayReplace HVAC at Engineering and Administration Buildings (Engineering only) (2319)

1,69224 UnderwaySuperstructure Fatigue Retrofits at Curtis Creek Bridge (Code 2 System Preservation) (2214)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 30 (cont'd)

FY 2013 and Prior (cont'd)

FORT MCHENRY TUNNEL

1,30425 UnderwayUpgrade Central Utility Plant (1477)
2,53226 UnderwayFMT East Vent Building Police Detention Area (1402)
1,00027 UnderwayReplace Weathering Steel High Mast Light Poles - Code 2 System Preservation (Engineering only) (2206)
1,61728 UnderwayRepair Hanover Street Ramp (2157)

36329 UnderwayReplace Administration Building Generator (2138)
2,91330 UnderwayReplace Dynamic Message Signs and Lane Use Signals with LED Based Technology (1463)

30031 UnderwayRepair or Rehabilitate Vent Fans (Engineering only) (2251)
50032 UnderwayReplace or Rehabilitate Tunnel Lighting System (Engineering only) (2269)
1633 UnderwaySalt Barn Replacement (Engineering only) (2299)

48034 UnderwayDewatering Pad (2310)
1,50035 UnderwayRehab of 4 Bridges on I-95 over Herring Run and CSX (Engineering only) (2333)

97436 Spring, 2013Replace Roof at the Maintenance Building (2301)
5,79137 Spring, 2013Zone Painting Various Bridges North of Tunnel (2256)

HATEM BRIDGE

12338 UnderwayHVAC Replacement at Administration Building and Scale Houses (Engineering only) (2303)
1,51639 UnderwayRehabilitate Approach Roadways (Engineering only) (2273)

10040 UnderwayRemove UST's and Add One 1,000 Gallon Diesel Aboveground Tank for Winter Ops (Engineering only) (2222)
50041 UnderwayToll Modification (2293)

KENNEDY HIGHWAY

7,35942 CompleteSection 200:  I-95 from North of MD 43 to North of MD 22 (1119)
6,18543 UnderwayNew Maintenance Facility (Equipment, Vehicle Acquisition & ROW only) (2136)

42544 UnderwayI-95/MD 222 Concept Study (Planning only) (2237)
33845 UnderwayModify Drainage to Hand Boxes (2057)

1,55746 UnderwaySalt Barn at MD 7 and I-695 (Joint project with SHA) (2181)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 30 (cont'd)

FY 2013 and Prior (cont'd)

KENNEDY HIGHWAY (cont'd)

3,25747 UnderwayClean and Paint Structural Steel on Various Bridges (Code 1 System Preservation) (2238)
4,60548 UnderwayModify Expansion Joints on the Tydings Bridge (SB) and Miscellaneous Structural Repairs (2182)

29049 UnderwayReplace Administration Building 230kW Generator (2239)
15050 UnderwayReplace Underground Storage Tank with Aboveground Storage Tank-Maintenance 1 (Engineering only) (2218)

6,00051 UnderwayClean and Paint Structural Steel - Phase II (2257)
15052 UnderwayClean and Zone Paint Tydings Bridge (Engineering only) (2313)
18053 UnderwayDewatering Pad at Maintenance 1 (2314)
10054 UnderwayLight Pole Replacement (Engineering only) (2323)
25055 UnderwayPhase II Resurfacing from MD 24 to Tydings Bridge (Engineering only) (2312)
10056 UnderwayReplace Navigational Lighting on the MET Bridge (Engineering only) (2332)
11057 UnderwayToll Booth Replacement (Engineering only) (2311)

1,50658 Spring, 2013Overlay Deck & Repair - Bouchelle Road & MD 213 Bridges over I-95 (2275)
3,55159 Spring, 2013Zone Painting Various Bridges - Phase III (2281)

MULTI-AREA

17160 UnderwayEvaluate and Upgrade Security Related Plans (1467)
91361 UnderwayInstall Radio Rebroadcast Systems in Fort McHenry and Harbor Tunnels (1963)

1,18362 UnderwayInstall Highway Advisory Radio Transmitters and Signs - JFK and WPL (2008)
3,14763 UnderwayLaw Enforcement IT Systems Plan - Multi-Area (2060)
3,89764 UnderwayReplace Electronic Toll Collection and Operating System - 3rd Gen. (Engineering only) (2147)

62865 UnderwayComprehensive Building Inspection Program (2177)
4,69766 UnderwayMiscellaneous Paving Repairs (2142)

28267 UnderwayRight-of-Way and General Fencing at Various Locations (2144)
73368 UnderwayAll Electronic Tolling Authority-Wide Feasibility Study (2183)
10069 UnderwayDesign of E-ZPass Back-Up Site (2225)

1,80470 UnderwayEvaluate Condition of Deck, Superstructure & Substructures All Facilities (Engineering only) (2083)
1,92971 UnderwayFurnish and Install Radiax Cable within Tunnels (2156)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 30 (cont'd)

FY 2013 and Prior (cont'd)

MULTI-AREA (cont'd)

4,91172 UnderwayMiscellaneous Roadway Lighting Repairs and Modifications (1913)
2,55373 UnderwayReplace Navigational Lighting Systems to Francis Scott Key, Nice Memorial Bridge and Bay Bridge (2074)

33074 UnderwayStudy of Commercial Vehicle Inspections Facilities Authority-Wide (2073)
1075 UnderwayStudy Unified Operations Center (2250)

2,04176 UnderwayDesign & Construct Security Fencing at Shores of Major Bridges (TJH, FSK, HWN, Tydings & WPL) (2130)
33177 UnderwayReplace Generators (Engineering only) (2265)

3,07778 UnderwayAllocated Long Range Capital Needs Reserve (2325)
3,34179 UnderwayBridge Deck Overlay and Misc. Repairs of I-895A Ramp over I-895B and Quarantine Road over I-695 (2270)

40080 UnderwayDeck Sealing of Various Bridges on I-95, I-695 and I-895 (JFK, FSK, BHT) (Engineering only) (2326)
1,54681 UnderwayEnergy Lease Program (2078)
3,46582 UnderwayEquipment Budget (1702)
6,95283 UnderwayLaw Enforcement CAD/RMS/AFR/AVL System Plan (2324)
2,48784 UnderwayMiscellaneous Paving Repairs (Code 1 System Preservation) (2193)

69285 UnderwayOn-Call Facility/Building Repairs (2240)
2,06686 UnderwayOn-Call Furnishing and Installation of Camera and CODEC Equipment (2014)

29887 UnderwayOn-Call Miscellaneous Electrical Repairs (5-year) (2236)
12288 UnderwayOn-Call Miscellaneous Paving Repairs (2335)

4,48589 UnderwayOn-Call Shotcrete Repairs and Miscellaneous Modifications (2227)
2,38290 UnderwayOn-Call Shotcrete Repairs and Miscellaneous Modifications (2297)

50091 UnderwayOn-Call Structural Repairs and Miscellaneous Modifications (2171)
1,88192 UnderwayOn-Call Structural Repairs and Miscellaneous Modifications (2176)
5,40693 UnderwayOn-Call Structural Repairs and Miscellaneous Modifications (2254)
3,88994 UnderwayOn-Call Structural Repairs and Miscellaneous Modifications (2291)
2,36695 UnderwayOn-Call Structural Repairs and Miscellaneous Modifications (2296)
1,31196 UnderwayOn-Call TMDL Stormwater Retrofits on JFK and BHT (2290)
3,00097 UnderwayProgram Management Services for System Preservation (2235)

85098 UnderwayRemove, Replace and Upgrade Sign Structures - Northern Region  (Engineering only) (2289)
19599 UnderwayReplace Roofs at the Baltimore Harbor Tunnel and Francis Scott Key Campuses (2247)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 30 (cont'd)

FY 2013 and Prior (cont'd)

MULTI-AREA (cont'd)

700100 UnderwayVideo Citation Process (2294)
1,439101 Spring, 2013Furnish, Deliver and Commission DMS (2229)
1,248102 Spring, 2013Multi-Area Fatigue Retrofits for Structures (Code 2 System Preservation) (2219)
2,638103 Spring, 2013Replace Roofs at JFK and Hatem Bridge Campuses (2241)

NICE BRIDGE

2,141104 UnderwayRenovate Administration Building (1025)

POINT BREEZE

6,950105 Spring, 2013Point Breeze - Second Floor Renovation (2295)

W. P. LANE BRIDGE

241106 UnderwayReconstruct/Rehab Pavement - Eastbound & Westbound Approaches (Engineering only) (2053)
8,428107 UnderwayReplace Traffic System Controllers, Signals and Communications and Replace Cameras and Remount (0651)

250108 UnderwayFatigue Retrofits - Code 2 System Preservation (Engineering only) (2217)
374109 UnderwayPotomac Pier Study and Analysis (2286)
938110 UnderwayReplace Existing DMS Near Bridge and Install New DMS - east of MD 404 (1914)

1,300111 UnderwayReplace Underground Tanks at Administration Building & Police West Garage (2051)
150112 UnderwayModifications to WPL Crossover (Engineering only) (2344)
154113 UnderwayModifications to WPL Lane Use System (Engineering only) (2340)
304114 UnderwayRehabilitate Acoustic Monitoring on EB Bay Bridge (Engineering only) (2341)
50115 UnderwayRehabilitate Metal Northrop/Grumman Building for Operations (Engineering only) (2322)

1,359116 UnderwayReplace 5KV Feeder on EB Bay Bridge (Engineering only) (2329)
377117 UnderwayReplace Roofs at Bay Bridge Campus (2245)

6,100118 UnderwaySuspension Fans Rehabilitation (Engineering only) (2342)
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ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START
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ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 30 (cont'd)

FY 2013 and Prior (cont'd)

W. P. LANE BRIDGE (cont'd)

400119 UnderwayToll Plaza Concrete Paving Repairs (Engineering only) (2318)
1,069120 Spring, 2013Install 4 Isolation Points and Access Ladder - Eastbound Bay Bridge (2054)

986121 Spring, 2013Renovate Conduit Hangers - Both Spans (2267)

FY 2014

BALTIMORE HARBOR TUNNEL

1,550122 Summer, 2013Installation of Tunnel Sprinkler System (Engineering only) (2337)

F.S.KEY BRIDGE

3,764123 Summer, 2013Reconstruct Service Road #3 (2234)
1,576124 Summer, 2013Replace Underground Storage Tanks with Vaulted Aboveground Storage Tanks (2202)

FORT MCHENRY TUNNEL

2,269125 Summer, 2013HVAC Replacement at Administration Building, Maintenance Building and Emergency Garages (2285)

KENNEDY HIGHWAY

889126 Summer, 2013Renovate HVAC System at Administration Building (2272)

MULTI-AREA

30,435127 Summer, 2013Allocated Long Range Capital Needs Reserve (2325)
3,990128 Summer, 2013Equipment Budget (1702)
2,208129 Summer, 2013Miscellaneous Paving Repairs (Code 1 System Preservation) (2193)

575130 Summer, 2013On-Call Facility/Building Repairs (2240)
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($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 30 (cont'd)

FY 2014 (cont'd)

MULTI-AREA (cont'd)

279131 Summer, 2013On-Call Miscellaneous Electrical Repairs (5-year) (2236)
3,021132 Summer, 2013On-Call Miscellaneous Paving Repairs (2335)
3,595133 Summer, 2013On-Call Shotcrete Repairs and Miscellaneous Modifications (2297)
2,790134 Summer, 2013On-Call Sign Structures (2298)

352135 Summer, 2013On-Call Structural Repairs and Miscellaneous Modifications (2171)
5,140136 Summer, 2013On-Call Structural Repairs and Miscellaneous Modifications (2254)
3,558137 Summer, 2013On-Call Structural Repairs and Miscellaneous Modifications (2291)
3,195138 Summer, 2013On-Call Structural Repairs and Miscellaneous Modifications (2296)
1,015139 Summer, 2013On-Call TMDL Stormwater Retrofits on JFK and BHT (2290)
3,000140 Summer, 2013Program Management Services for System Preservation (2235)
4,813141 Summer, 2013Replace Toll Booths - Bay Bridge and Fort McHenry Tunnel (2276)

33,095142 Summer, 2013System Preservation Allocated Reserve (1979)
5,026143 Summer, 2013System Preservation Unallocated Reserve (1981)
8,800144 Spring, 2014Chesapeake Bay TMDL Stormwater Retrofits (2300)

NICE BRIDGE

524145 Summer, 2013Replace Roofs of Administration and Maintenance Buildings and Rehab Roof of Metal Storage Building (2302)
605146 Summer, 2013Replace Two Generators at the Administration and Maintenance Buildings (2328)
530147 Summer, 2013Replace Underground Storage Tanks with Aboveground Storage Tanks (2200)

POINT BREEZE

1,204148 Summer, 2013Replace Roof at 2310 Point Breeze Building (2242)

W. P. LANE BRIDGE

805149 Summer, 2013Furnish and Install  Uninterruptible Power Supply (UPS) (2268)
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CONSOLIDATED TRANSPORTATION PROGRAM GLOSSARY 
 

State Report on Transportation (SRT) Consists of the Maryland Transportation Plan (MTP) and the Consolidated Transportation Program (CTP). 
 
Maryland Transportation Plan (MTP) The MTP identifies the focus of the Department and its modal administration that defines program objectives 

and serves to guide program development.  It includes a 20-year forecast of needs based on anticipated 
resources available to the Department. 

 
CHART Coordinated Highways Action Response Team – Maryland’s program to employ Intelligent Vehicle Highway 

System (IVHS) technology to better manage highway capacity. 
 
Consolidated Transportation Program (CTP) The CTP designates capital projects that will be undertaken during the six-year period, and a summary of 

operating programs.  The CTP also identifies projects added to the Construction Program and Development and 
Evaluation Program, delayed in schedule, deleted from the Development and Evaluation Program and finally 
completions. 

 
Construction Program List within the CTP of major projects (descriptions, cost estimates and schedules) under construction and those 

anticipated to begin construction within the six-year period.  An estimate of annual expenditure levels for 
system preservation projects is also included. 

 
Development & Evaluation Program (D&E) List within the CTP of projects for planning studies, preparation of environmental studies and preliminary 

design.  These projects are candidates for future addition to the Construction Program. 
 
Remaining Cost to Complete Amount of funds required after the budget year to complete a project. 
 
Balance to Complete Amount of funds required after the six-year program period of the CTP to complete a project. 
 
Major Capital Project New, expanded or significantly improved facility or service that generally involves planning, environmental 

studies, design, right-of-way acquisition, construction or purchase of essential equipment related to the facility 
or service. 

 
System Preservation Project Project of limited scope for the preservation or rehabilitation of an existing facility or service which generally 

does not have a significant impact on the human or natural environment. 



 
 

CONSOLIDATED TRANSPORTATION PROGRAM GLOSSARY (Cont’d.) 
 

Reconstruction Complete rebuilding of a facility/structure or system which is beyond the point where it may be economically 
repaired or renovated. 

 
Rehabilitation Restoration and/or modernization of a facility/structure or system in order that it may be effectively used for its 

designated functional purpose or comply with current requirements. 
 
Highway System Preservation Program Program of projects oriented toward preserving the existing highway system, including resurfacing, safety 

improvements, bridge rehabilitation, landscaping, traffic control and ridesharing lots and other miscellaneous 
improvements. 

 
Reimbursables State funds advanced for work performed for local jurisdictions, services performed for other agencies, recovery 

of damages to Department property, salaries and expenses of the Interstate Division for Baltimore City, fees for 
issuing commercial entrance permits, and other activities performed by the Department and are paid by various 
sources. 

 
Capital Contributions Agreement Agreement entered into by 8 local jurisdictions in Maryland, Virginia and the District of Columbia that provides 

a capital funding schedule for Metrorail construction in the Washington area. 
 
(PP) Project Planning:  The state in the planning process where detailed studies and analysis are conducted to 

establish the scope and location of proposed transportation facilities. 
 
(PE) Preliminary Engineering:  The state in project development when surveys, soil conditions, elevations, right-of-

way plats, and detailed design plans and specifications are prepared. 
 
(RW) Right-of-Way:  Acquisition of land for transportation projects. 
 
(CO) Construction. 
 
(IN) Inflated Cost. 
 
(FA) Federal-aid. 
 
(STP) Surface Transportation Program category of federal aid 
 
(NHS) National Highway System category of federal aid. 
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(IM) Interstate Maintenance category of federal aid. 
 
(BR) Bridge Replacement/Rehabilitation category of federal aid. 
 
(CMAQ)  Congestion Mitigation/Air Quality category of federal aid. 
 
(DEMO) Specific projects identified in federal legislation for demonstration purposes. 
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