






 

Administrative Modification: This administrative modification adds $300,000 to the construction phase in FY 2017. 
Federal STP funds increase by $240,000 along with a $60,000 increase in local matching funds. The requested 
increase in construction funds reflects the complexity of the project as determined during the final design phase. The 
total project cost increases from $1.6 million to $1.9 million.  
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