

**Monthly Status Report
American Recovery and Reinvestment Act
Maryland Transit Administration**

All Data as of 12/31/2011

County/Jurisdiction	Project Name & Description	ARRA Cost Estimate (\$)	Fed Expended* thru Report Date	Advertisement Date (mm/dd/yyyy)	Award Date (mm/dd/yyyy)	Notice to Proceed Date	Current Percent Complete	Scheduled Completion	Contractor Name	Contracting Agency	Congressional District	Federal-Aid Project Number	State Project Number or Identification Number
AA Co., Balto City, Balto Co.	Bus Procurement and Equipment (16)	9,600,000	9,600,000	-	-	11/2007	100%	2/2010	New Flyer of America	MTA	2, 3, 4, 7	MD-96-X002	T-8000-0275
AA Co., Balto City, Balto Co.	Light Rail Substation Breakers Replacement/Overhaul	5,500,000	3,844,083	1/15/2010	-	3/26/2010	69.9%	4/2012	Denver-Elek, Inc.	MTA	1, 2, 3, 6, 7	MD-66-X001	T-1127R
AA Co., Balto City, Balto Co.	MARC BWI Station Improvements (FRA)	9,400,000	6,807,284	-	-	10/18/2010	72.4%	7/2012	STV Inc.	MTA	2,3,7	FR-HSR-0011-10-01-00	MTA-1117D
Anne Arundel	MARC BWI Station Renovation (additional elevators, electrical upgrades)	2,442,174	2,442,174	-	-	10/5/2009	100%	6/2011	Whiting Turner Contracting Co.	AMTRAK	2	MD-56-0001	Railroad Agreement
Baltimore City	Bus Facilities Infrastructure Renewal and Improvements (Wash Blvd Roof)	8,560,000	8,363,423	4/6/2009	4/7/2010	4/15/2010	97.7%	1/2012	Ruff Roofers, Inc.	MTA	3	MD-96-X002	T-0300-2040
Baltimore City	Bus Loop Pavement Rehab at Mondawmin Transit Center	2,000,000	2,000,000	-	-	5/3/2010	100%	1/2011	General Paving, Inc.	MTA	7	MD-66-X001	T-1188B
Baltimore City	Bus NW Division HVAC Upgrade	5,400,000	2,078,939	3/10/2010	9/2010	9/30/2010	38.5%	6/2012	Denver-Elek, Inc.	MTA	7	MD-66-X001	T-1181-0140
Baltimore City	Light Rail Signage Upgrades	500,000	500,000	-	-	4/3/2009	100%	4/2011	Denver-Elek, Inc.	MTA	7	MD-96-X002	T-1127R
Baltimore City	Light Rail Yard Switches Upgrade (manual to electric)	4,200,000	2,587,837	11/19/2009	10/21/2010	10/21/2010	61.6%	7/2012	M.C. Dean, Inc.	MTA	7	MD-66-X001	T-0451-0140
Baltimore City	MARC Penn Station Improvements (heating, windows, and train watering)	4,557,826	3,163,696	-	-	7/31/2009	69.4%	6/2012	EMJAY / J.S. Cornell & Sons	AMTRAK	7	MD-56-0001	Railroad Agreement
Baltimore City	MARC West Balto Station Parking Expansion Phase I (demolition)	2,600,000	2,556,419	10/21/2009	8/2010	9/2/2010	98.3%	1/2012	Potts & Callahan, Inc.	MTA	7	MD-56-0001	T-1089-0140
Baltimore City, Baltimore Co.	Metro Bridge and Elevated Structures Rehabilitation	2,600,000	2,600,000	4/15/2009	11/4/2009	11/19/2009	100%	12/2011	Pioneer Construction	MTA	2, 3, 7	MD-96-X002	T-0239-0240
Baltimore City, Baltimore Co.	Metro Fastener and Bolt Replacement	3,622,884	3,622,884	2/16/2009	3/26/2009	3/27/2009	100%	12/2009	Atlas Railroad	MTA	7	MD-96-X002	T-0455-0540
Baltimore City, Baltimore Co.	Metro Halon Replacement (TIGGER)	522,000	522,000	-	-	8/27/2010	100%	6/2011	Ruskey & Company Builders	MTA	1, 2, 3, 6, 7	MD-77-X001	T-1222R
Baltimore City, Baltimore Co.	Metro Public Address System	5,400,000	5,375,764	12/31/2008	4/15/2009	4/22/2009	99.6%	1/2012	International Display Systems, Inc.	MTA	2, 3, 7	MD-96-X002	T-1295-0140
Baltimore City, Baltimore Co.	Metro Railcar Truck Overhaul	18,000,000	11,253,362	10/7/2008	4/15/2009	4/22/2009	62.5%	6/2013	TTA Systems, LLC	MTA	7	MD-96-X002	T-8000-0248
Baltimore City, Baltimore Co.	Metro Stations Restoration	6,377,116	6,377,116	-	-	2/23/2009	100%	6/2011	Denver-Elek, Inc. / Brawner Builders	MTA	2, 3, 7	MD-96-X002	T-1187A/B
Baltimore City, Baltimore Co.	Metro Tunnel and Underground Station Repairs	3,900,000	3,196,329	5/30/2008	5/20/2009	5/27/2009	82.0%	8/2012	Pioneer Construction	MTA	3, 7	MD-96-X002	T-0529-0240
Baltimore Co.	Light Rail Falls Road Station Parking Expansion	2,281,000	2,281,000	-	-	4/3/2009	100%	4/2011	Melvin Benhoff & Sons	MTA	3	MD-96-X002	T-1188B
Baltimore Co.	Light Rail Substation Installation	4,798,571	4,225,668	04/10/2009	4/7/2010	4/15/2010	88.1%	5/2012	VacroMac Electrical Construction Co.	MTA	1, 2	MD-96-X002/MD-56-0001	T-0341-0140
Baltimore Co.	MARC Martins Yard Improvements	400,000	400,000	11/30/2008	4/21/2009	4/21/2009	100%	4/2011	Denver Elek, Inc. / Mercier's Inc	MTA	2	MD-56-0001	T-1276
Montgomery	MARC CSXT Joint Benefit Projects (Randolph interlocking)	4,700,000	2,164,101	-	-	9/30/2010	46.0%	2/2012	CSXT	CSXT	8	MD-96-X002	Railroad Agreement
Prince George's	MARC Laurel Station Southbound Platform Rehabilitation	2,100,000	1,982,609	9/15/2008	2/18/2009	3/3/2009	100%	1/2010	John F. Brinker and Sons, Inc.	MTA	5	MD-96-X002	T-1098-0240
Prince George's	MARC Muirkirk Retaining Wall Rehabilitation	180,650	180,650	-	-	2/23/2009	100%	7/2009	Brawner Builders	MTA	5	MD-96-X002	T-1269B
Systemwide	MARC Public Address System	8,314,205	5,935,965	12/15/2008	4/1/2009	4/13/2009	71.4%	6/2012	Intellect Corporation	MTA	All 8 Districts	MD-96-X002/MD-56-0001	T-0430-0240
	MARC - Total	25,294,855											
	ARRA - MTA Subtotal	117,956,426	94,061,303										
	Local Transit Facilities Urban Philadelphia	366,198											
Cecil	Bus Shelter Excavation	12,010	12,010	-	-	3/30/2010	100%	4/2011	Grablis	Cecil	1	MD-96-X001	Grant Agreement
Cecil	Bus Stop Benches	3,662	3,662	-	-	5/13/2010	100%	4/2011	Grablis	Cecil	1	MD-96-X001	Grant Agreement
Cecil	Capital Facility Items - Automated Destination	9,590	9,590	-	-	4/1/2009	100%	11/2009	Coach & Equipment Bus Sales, Inc.	Cecil	1	MD-96-X001	Grant Agreement
Cecil	Diesel Fuel Pumps	138,000	138,000	12/23/2009	9/28/2010	10/6/2010	100%	8/2011	Decker Contracting, Inc.	Cecil	1	MD-96-X001	Grant Agreement
Cecil	Large Bus Storage Facility & Consulting	190,000	190,000	12/23/2009	9/28/2010	10/6/2010	100%	8/2011	Decker Contracting, Inc.	Cecil	1	MD-96-X001	Grant Agreement
Cecil	Passenger Amenities	12,936	12,010	-	-	7/17/2009	100%	8/2011	Columbia Equipment Co.	Cecil	1	MD-96-X001	Grant Agreement
	Cecil - Total	366,198											
	Local Transit Vehicles/Facilities Small Urban	16,127,604											
Program Administration	Program Administration	20,000	9,179	-	-	10/5/2010	45.89%	2/2012	STV, Inc.	MTA		MD-96-X001	
Allegany	Capital Maintenance Items	16,886	16,886	-	-	6/24/2009	100%	9/2010	Colonial Equipment Co.	Allegany	6	MD-96-X001	Grant Agreement
Allegany	D&E Electrical System	9,213	9,213	-	-	12/7/2009	100%	8/2010	H. F. Lenz Company	Allegany	6	MD-96-X001	Grant Agreement
Allegany	Facilities Renovation (Electrical System)	44,745	44,745	2/19/2010	4/12/2010	5/10/2010	100%	8/2010	Big D Electric	Allegany	6	MD-96-X001	Grant Agreement
Allegany	Preventative Maintenance	539,205	516,237	-	-	7/1/2009	95.74%	2/2012	Allegany County	Allegany	6	MD-96-X001	Grant Agreement
Allegany	Rehab/Renovate Office	8,539	8,539	-	-	8/1/2009	100%	8/2010	Burkey's	Allegany	6	MD-96-X001	Grant Agreement
Allegany	Shop Equipment	554	554	-	-	10/1/2009	100%	9/2010	Carquest Auto	Allegany	6	MD-96-X001	Grant Agreement
Allegany	Vehicle Shelter	198,187	228,571	12/8/2009	2/9/2010	2/15/2010	100%	12/2010	Harbel, Inc.	Allegany	6	MD-96-X001	Grant Agreement
Allegany	Video Surveillance System for Vehicles	79,032	79,032	1/15/2010	2/22/2010	2/26/2010	100%	6/2010	Seon Design	Allegany	6	MD-96-X001	Grant Agreement
Allegany	Medium High-floor < 30' Bus - Repl	131,993	131,993	2008	3/18/2009	4/1/2009	100%	3/2010	Rohrer Bus Sales	MTA	6	MD-96-X001	T-8000-0230/A
Allegany	Small Bus 8/2 - Expansion	49,603	49,603	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-96-X001	T-8000-0230
Allegany	Small Bus 8/2 - Repl (2)	109,361	109,361	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-96-X001	T-8000-0230
Allegany	Computer Equipment	14,945	14,945	-	-	11/9/2009	100%	1/2010	Dell Computers	Allegany	6	MD-96-X001	Grant Agreement
Allegany	Facilities Renovation (Office Addition)	29,408	29,408	-	-	10/15/2009	100%	2/2010	Allegany County	Allegany	6	MD-96-X001	Grant Agreement
Allegany	Facilities Renovation (Roof)	28,000	27,608	12/14/2009	2/6/2010	2/10/2010	100%	5/2011	Hite Roofing	Allegany	6	MD-96-X001	Grant Agreement
	Allegany - Total	1,259,671											
Carroll	ADP Software	260,000	260,000	5/1/2009	7/6/2009	7/6/2009	100%	6/2010	Trapeze	Carroll	6	MD-96-X001	Grant Agreement
Carroll	Bus Equipment [Branding]	50,000	35,279	5/16/2009	8/11/2009	8/11/2009	70.56%	3/2012	ClearView Strategies	Carroll	6	MD-96-X001	Grant Agreement
Carroll	Bus Radio System	106,465	106,466	5/1/2009	6/29/2009	6/29/2009	100%	10/2009	North Carroll Communications	Carroll	6	MD-96-X001	Grant Agreement
Carroll	Operations Facility & Parking - Construction	858,260	841,399	8/14/2009	-	2/11/2010	98.04%	3/2012	GRC General Contractor	Carroll	6	MD-96-X001	Grant Agreement
Carroll	Office Furniture	8,478	8,478	6/22/2009	7/6/2009	7/6/2009	100%	10/2009	Byte Right Support	Carroll	6	MD-96-X001	Grant Agreement
Carroll	Technology [wireless internet on vehicles]	14,150	14,150	6/16/2009	7/2/2009	7/2/2009	100%	11/2009	InfoPathways, Inc.	Carroll	6	MD-96-X001	Grant Agreement
Carroll	Small Bus 12/2 - Repl (2)	103,460	103,460	2008	3/18/2009	4/1/2009	100%	11/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-96-X001	T-8000-0230
Carroll	Small Bus 16/2 - Repl (2)	103,460	103,460	2008	3/18/2009	4/1/2009	100%	11/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-96-X001	T-8000-0230
Carroll	Support Vehicle - 2 Hybrid Cars	48,724	48,724	9/8/2009	10/15/2009	10/15/2009	100%	6/2010	Bob Bell Chevrolet	Carroll	6	MD-96-X001	Grant Agreement
Carroll	Preventative Maintenance	16,706	16,706	-	-	11/1/2010	100%	1/2011	Carroll County	Carroll	6	MD-96-X001	Grant Agreement
	Carroll - Total	1,569,703											
Charles	Purchase/Install Passenger Amenities	8,525	8,525	-	-	3/1/2010	100%	6/2010	Stricker & Company	Charles	5	MD-96-X001	Grant Agreement
Charles	Technology - Electronic Fareboxes	229,523	218,896	-	-	12/28/2009	100%	5/2011	GFI Genfare	Charles	5	MD-96-X001	Grant Agreement
Charles	Medium Low-Floor < 30' Bus - Repl (7)	1,213,886	1,213,886	2008	3/18/2009	4/1/2009	100%	12/2010	Rohrer Bus Sales	MTA	5	MD-96-X001	T-8000-0230/A
Charles	Portable Lift	25,125	25,125	-	-	3/15/2010	100%	6/2010	Alan Tye & Associates	Charles	5	MD-96-X001	Grant Agreement
Charles	Preventative Maintenance	395,113	284,108	-	-	7/1/2009	71.91%	6/2012	Charles County	Charles	5	MD-96-X001	Grant Agreement

County/Jurisdiction	Project Name & Description	ARRA Cost Estimate (\$)	Fed Expended* thru Report Date	Advertisement Date (mm/dd/yyyy)	Award Date (mm/dd/yyyy)	Notice to Proceed Date	Current Percent Complete	Scheduled Completion	Contractor Name	Contracting Agency	Congressional District	Federal-Aid Project Number	State Project Number or Identification Number
Charles	Information Posts/Signs	8,000	1,350	-	-	7/25/2011	16.88%	6/2012	Shannon-Baum	Charles	5	MD-96-X001	Grant Agreement
Charles	Bike Racks	10,000	4,415	-	-	6/1/2011	100%	9/2011	Sportworks Northwest, Inc.	Charles	5	MD-96-X001	Grant Agreement
Charles	Video Surveillance System	40,000	0	-	-	8/1/2011	-	5/2012	Howard Technology Solutions	Charles	5	MD-96-X001	Grant Agreement
	Charles - Total	1,930,172											
Frederick	Bike Racks (12)	5,280	5,280	-	-	8/25/2009	100%	3/2010	Midwest	Frederick	6	MD-96-X001	Grant Agreement
Frederick	MDT/AVL	26,372	26,372	5/1/2006	10/1/2006	8/20/2009	100%	3/2010	Trapeze	Frederick	6	MD-96-X001	Grant Agreement
Frederick	Parking Lot Construction	1,242,369	831,744	2010	4/30/2010	5/5/2010	66.95%	4/2012	Francis O. Day	Frederick	6	MD-96-X001	Grant Agreement
Frederick	Preventative Maintenance	382,032	382,032	-	-	7/1/2009	100%	5/2011	Frederick County	Frederick	6	MD-96-X001	Grant Agreement
Frederick	Bus Replacement (23-passenger)	63,310	63,310	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-96-X001	T-8000-0230
Frederick	Hybrid Transit Bus > 30 Expansion (2)	1,077,600	1,077,600	2008	3/23/2010	4/21/2010	100%	11/2011	Gillig	Frederick	6	MD-96-X001	Grant Agreement
Frederick	Minivan Replacement	25,461	25,461	-	-	2/25/2010	100%	8/2010	Apple Ford	Frederick	6	MD-96-X001	Grant Agreement
Frederick	Small Bus 12/2 - Repl	57,570	57,570	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-96-X001	T-8000-0230
Frederick	Small Bus 16/2 - Repl (2)	119,017	119,017	2008	3/18/2009	4/1/2009	100%	11/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-96-X001	T-8000-0230
Frederick	Support Vehicle Replacement	25,461	25,461	-	-	2/25/2010	100%	8/2010	Apple Ford	Frederick	6	MD-96-X001	Grant Agreement
	Frederick - Total	3,024,473											
Harford	Medium Low-Floor < 30' Bus - Expansion (12)	4,210,536	0	6/2/2008	9/25/2008	7/10/2009	-	4/2012	Gillig	Harford	1, 2, 6	MD-96-X001	Grant Agreement
Harford	Small Bus 16/2 - Repl (3)	191,806	191,806	2008	3/18/2009	4/1/2009	100%	11/2009	Coach & Equipment Bus Sales, Inc.	MTA	1, 2, 6	MD-96-X001	T-8000-0230
Harford	Preventative Maintenance	173,189	168,658	-	-	7/1/2009	97.38%	2/2012	Harford County	Harford	1, 2, 6	MD-96-X001	Grant Agreement
	Harford - Total	4,575,531											
Shore Transit (Somerset, Wicomico, Worcester)	Capital Maintenance Equipment	30,000	30,000	-	-	12/23/2009	100%	3/2010	Carl King Tire Company	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Computer Hardware	30,743	30,743	-	-	7/30/2009	100%	6/2010	Dell	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Computer Software	147,147	127,429	-	-	7/30/2009	86.60%	2/2012	Multiple	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Fare Counting/Sorting Machine	6,879	6,879	-	-	8/31/2009	100%	9/2009	Dunbar	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Office Equipment	29,547	29,547	-	-	7/31/2009	100%	6/2010	Buy-A-Safe	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Outside Facility Maintenance Equipment	28,827	28,827	-	-	7/28/2009	100%	3/2010	Atlantic Tractor	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Passenger Amenities	34,187	34,187	-	-	7/9/2009	100%	1/2010	Highland Products	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Recondition Bus Engine	12,500	12,500	-	-	7/7/2009	100%	7/2009	Alban Caterpillar	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Security Updates	13,000	11,731	-	-	4/15/2011	100%	8/2011	Precision Systems	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Shop Equipment	16,733	16,733	-	-	7/27/2009	100%	9/2009	Sit Down Rider Lift	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Medium Duty Transit Bus > 30 Repl (2)	390,550	390,550	8/6/2006	1/3/2007	6/10/2009	100%	3/2010	Champion	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Medium Duty Transit Bus > 30 Repl	206,580	206,580	2008	9/30/2009	10/2/2009	100%	4/2011	American Bus Sales	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Medium High-floor 30' Bus - Repl (3)	329,162	329,162	2008	3/18/2009	4/1/2009	100%	6/2010	Rohrer Bus Sales	MTA	1	MD-96-X001	T-8000-0230/A
Shore Transit (Somerset, Wicomico, Worcester)	Small Bus 8/4 - Repl (2)	105,993	105,993	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	1	MD-96-X001	T-8000-0230
Shore Transit (Somerset, Wicomico, Worcester)	Support Vehicle (2)	30,008	29,710	6/13/2010	7/23/2010	7/27/2010	100%	10/2010	Hertrich Fleet Service	Shore Transit	1	MD-96-X001	Grant Agreement
Shore Transit (Somerset, Wicomico, Worcester)	Preventative Maintenance	64,287	64,287	-	-	7/1/2009	100%	6/2011	Shore Transit	Shore Transit	1	MD-96-X001	Grant Agreement
	Shore Transit - Total	1,476,142											
Washington	Bus Shelters	135,813	0	4/14/2011	5/12/2011	6/29/2011	-	2/2012	-	Washington	6	MD-96-X001	Grant Agreement
Washington	Facilities Renovation	212,000	212,000	-	12/20/2009	12/28/2009	100%	12/2010	GTSI	Washington	6	MD-96-X001	Grant Agreement
Washington	GFI Fareboxes	206,128	199,248	-	12/3/2010	12/9/2009	96.66%	2/2012	GFI Genfare	Washington	6	MD-96-X001	Grant Agreement
Washington	Key-pad Entrance Door Lock System	5,000	5,000	-	-	5/16/2011	100%	6/2011	Tele-Plus Corporation	Washington	6	MD-96-X001	Grant Agreement
Washington	Oil Tank	12,124	12,124	-	-	9/29/2009	100%	7/2010	Floyd E. Cline and Sons	Washington	6	MD-96-X001	Grant Agreement
Washington	Shop Equipment	8,668	8,668	-	-	12/20/2009	100%	6/2010	GTSI	Washington	6	MD-96-X001	Grant Agreement
Washington	Transfer Point Relocation	875,225	853,746	2/12/2010	5/26/2010	5/27/2010	97.55%	2/2012	Callas Contractors, Inc.	Washington	6	MD-96-X001	Grant Agreement
Washington	Medium Low-Floor < 30' Bus - Expansion (3)	627,251	627,251	2008	3/18/2009	4/1/2009	100%	4/2010	Rohrer Bus Sales	MTA	6	MD-96-X001	T-8000-0230/A
Washington	Support Vehicle	19,853	19,853	-	-	6/9/2010	100%	12/2010	Criswell Chevrolet	Washington	6	MD-96-X001	Grant Agreement
Washington	Preventative Maintenance	169,851	153,910	-	-	7/1/2009	90.61%	2/2012	Washington County	Washington	6	MD-96-X001	Grant Agreement
	Washington - Total	2,271,913											
	Local Transit Vehicles/Facilities Urban Baltimore	5,974,000											
Anne Arundel (Annapolis)	Preventative Maintenance	74,769	74,071	-	-	7/1/2009	100%	10/2010	Annapolis Transit	Annapolis	3	MD-96-X001	Grant Agreement
Anne Arundel (Annapolis)	1 Trolley	591,000	589,698	5/15/2009	11/1/2009	12/1/2009	100%	9/2011	Gillig	Annapolis	3	MD-96-X001	Grant Agreement
Anne Arundel (Annapolis)	Heavy Duty Transit Bus - Repl (5)	1,642,565	1,642,565	5/15/2009	8/25/2009	8/26/2009	100%	8/2011	Gillig	Annapolis	3	MD-96-X001	Grant Agreement
Anne Arundel	Medium Low-Floor < 30' Bus - Expansion (2)	387,666	387,666	2008	3/18/2009	4/1/2009	100%	11/2010	Rohrer Bus Sales	MTA	1, 2, 3, 5	MD-96-X001	T-8000-0230/A
	Anne Arundel - Total	2,696,000											
CTC (Anne Arundel, Howard, Laurel)	AVL System Installation and Maintenance	600,000	392,389	12/1/2009	3/25/2010	3/28/2010	65.40%	2/2012	Nextbus	CTC	1, 2, 3, 5, 7	MD-96-X001	Grant Agreement
	CTC - Total	600,000											
Howard	Bus Painting	61,000	56,593	8/28/2009	10/15/2009	12/15/2009	92.78%	2/2012	Herman Born and Sons	Howard	3, 7	MD-96-X001	Grant Agreement
Howard	Bus Stop Amenities	100,000	0	12/2010	2/2011	2/8/2011	-	2/2012	Duo-Guard	Howard	3, 7	MD-96-X001	Grant Agreement
Howard	GPS	12,944	12,944	7/30/2009	9/1/2009	10/30/2009	100%	1/2010	Norseman Defense Tech	Howard	3, 7	MD-96-X001	Grant Agreement
Howard	Preventative Maintenance	150,000	150,000	-	-	7/1/2009	100%	6/2010	First Transit	Howard	3, 7	MD-96-X001	Grant Agreement
Howard	Security Cameras	135,542	135,000	7/30/2009	1/20/2010	1/25/2010	100%	1/2011	TransIT Solutions	Howard	3, 7	MD-96-X001	Grant Agreement
Howard	Hybrid Transit Bus > 30' Expansion	540,000	540,000	5/1/2009	6/30/2009	6/30/2009	100%	3/2011	Gillig	Howard	3, 7	MD-96-X001	Grant Agreement

County/Jurisdiction	Project Name & Description	ARRA Cost Estimate (\$)	Fed Expended* thru Report Date	Advertisement Date (mm/dd/yyyy)	Award Date (mm/dd/yyyy)	Notice to Proceed Date	Current Percent Complete	Scheduled Completion	Contractor Name	Contracting Agency	Congressional District	Federal-Aid Project Number	State Project Number or Identification Number
Howard	Hybrid Transit Bus > 30' Repl (2)	1,080,000	1,080,000	5/1/2009	6/30/2009	6/30/2009	100%	3/2011	Gillig	Howard	3, 7	MD-96-X001	Grant Agreement
Howard	Paratransit Bus (3)	598,514	582,132	6/1/2009	7/20/2009	7/30/2009	100%	6/2010	Colonial Equipment Co.	Howard	3, 7	MD-96-X001	Grant Agreement
	Howard - Total	2,678,000											
	Local Transit Vehicles/Facilities Urban Washington	13,800,000											
Montgomery	Dispatch Software	350,000	340,149	10/2/2006	3/22/2010	3/26/2010	100%	12/2011	Trapeze	Montgomery	4, 6, 8	MD-96-X001	Grant Agreement
Montgomery	Heavy Duty Transit Bus > 30 Repl (12)	6,205,920	6,205,920	2006	7/2006	9/3/2009	100%	12/2011	Gillig	Montgomery	4, 6, 8	MD-96-X001	Grant Agreement
Montgomery	Heavy Duty Transit Bus > 30 Repl - Diesel	344,080	344,080	2006	7/2006	9/3/2009	100%	12/2011	Gillig	Montgomery	4, 6, 8	MD-96-X001	Grant Agreement
	Montgomery - Total	6,900,000											
Prince George's	Heavy Duty Transit Bus > 30 Repl (22)	6,900,000	6,900,000	4/1/2008	8/27/2008	7/10/2009	100%	4/2011	Gillig	Prince George's	4, 5	MD-96-X001	Grant Agreement
	Prince George's - Total	6,900,000											
	Local Transit Vehicles/Facilities Rural Areas	7,425,244											
Inter City Bus Allocation	Inter City Bus Allocation	1,113,787	472,605	8/4/2010	10/4/2010	12/17/2010	42.43%	5/2012	Greyhound/BayRunner	MTA		MD-86-X001	
Program Administration	Program Administration	184,449	240,473	-	-	4/17/2009	100%	5/2011	STV, Inc.			MD-86-X001	MTA-1117D
Calvert	Bus Shelter	15,000	8,924	-	-	10/25/2010	100%	8/2011	Sombrero Shelters	Calvert	5	MD-86-X001	Grant Agreement
Calvert	Electronic Farebox System	220,000	219,036	-	-	1/15/2010	100%	8/2011	GFI Genfare	Calvert	5	MD-86-X001	Grant Agreement
Calvert	GPS/Vehicle Tracking System	12,075	12,075	-	-	7/31/2009	100%	4/2010	Skyline Engineering	Calvert	5	MD-86-X001	Grant Agreement
Calvert	Shop Equipment	5,924	5,924	-	-	1/25/2010	100%	6/2010	MonoMachines	Calvert	5	MD-86-X001	Grant Agreement
Calvert	Wheelchair Securement Device	1,670	1,670	-	-	8/4/2009	100%	6/2010	Atel Truck & Bus	Calvert	5	MD-86-X001	Grant Agreement
Calvert	Medium Low-Floor < 30' Bus - Repl (2)	405,011	405,011	2008	3/18/2009	4/1/2009	100%	4/2010	Rohrer Bus Sales	MTA	5	MD-86-X001	T-8000-0230/A
Calvert	Small Bus 16/2 Expansion	65,494	65,494	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	5	MD-86-X001	T-8000-0230
Calvert	Computer Equipment	4,200	4,198	-	-	1/18/2011	100%	8/2011	Calvert County Technical Services	Calvert	5	MD-86-X001	Grant Agreement
	Calvert - Total	729,374											
DCT (Caroline, Kent, Talbot)	2-way Radios	21,804	21,804	-	-	10/22/2009	100%	11/2009	Motorola	Caroline	1	MD-86-X001	Grant Agreement
DCT (Caroline, Kent, Talbot)	Strobe Lights	7,783	7,783	-	-	3/10/2010	100%	5/2010	Colonial Equipment Co.	Caroline	1	MD-86-X001	Grant Agreement
DCT (Caroline, Kent, Talbot)	Surveillance Equipment	100,000	99,917	8/2010	11/2010	1/18/2011	100%	6/2011	Apollo Video	Caroline	1	MD-86-X001	Grant Agreement
DCT (Caroline, Kent, Talbot)	Medium Low-Floor < 30' Bus - Repl	112,283	112,283	2008	3/18/2009	4/1/2009	100%	4/2010	Rohrer Bus Sales	MTA	1	MD-86-X001	T-8000-0230/A
DCT (Caroline, Kent, Talbot)	Small Bus 16/2 - Repl	64,051	64,051	2008	3/18/2009	4/1/2009	100%	11/2009	Coach & Equipment Bus Sales, Inc.	MTA	1	MD-86-X001	T-8000-0230
DCT (Caroline, Kent, Talbot)	Support Vehicle	25,000	21,387	8/2010	11/2010	10/20/2010	100%	1/2011	Hertich Fleet Service	Caroline	1	MD-86-X001	Grant Agreement
DCT (Caroline, Kent, Talbot)	Facility Renovation (Training Room)	6,500	6,500	-	-	10/29/2010	100%	3/2011	DCL	Caroline	1	MD-86-X001	Grant Agreement
DCT (Caroline, Kent, Talbot)	Facility Renovation (Drivers Room)	5,000	4,063	-	-	10/29/2010	100%	3/2011	Sears	Caroline	1	MD-86-X001	Grant Agreement
	DCT - Total	342,421											
Dorchester	Small Bus 16/2 - Repl (3)	175,932	175,932	2008	3/18/2009	4/1/2009	100%	11/2009	Coach & Equipment Bus Sales, Inc.	MTA	1	MD-86-X001	T-8000-0230
	Dorchester - Total	175,932											
Garrett	Bus Wash	106,711	106,711	9/8/2009	11/19/2009	3/1/2010	100%	4/2010	MYCO Company	Garrett	6	MD-86-X001	Grant Agreement
Garrett	Small Bus 10/2 - Repl	49,447	49,448	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-86-X001	T-8000-0230
Garrett	Small Bus 12/2 - Repl	49,448	49,448	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-86-X001	T-8000-0230
Garrett	Small Bus 16/2 - Repl	49,448	49,448	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	6	MD-86-X001	T-8000-0230
Garrett	Enclosed Vehicle Parking Canopy	325,000	197,408	5/26/2011	7/2011	7/27/2011	60.74%	3/2012	Day Star Builders	Garrett	6	MD-86-X001	Grant Agreement
	Garrett - Total	580,054											
Queen Anne's	Computer Equipment for Transit Office	5,046	5,046	-	-	8/6/2009	100%	5/2010	TigerDirect	Queen Anne's	1	MD-86-X001	Grant Agreement
Queen Anne's	Office Furniture for Transit Office	9,951	9,951	-	-	11/6/2009	100%	5/2010	Next Day Blinds	Queen Anne's	1	MD-86-X001	Grant Agreement
Queen Anne's	Signs for Facility	510	510	-	-	1/15/2010	100%	3/2010	Shore Sign Company	Queen Anne's	1	MD-86-X001	Grant Agreement
Queen Anne's	Telephone Handsets and Voicemail System	1,500	930	-	-	1/31/2011	100%	3/2011	Toshiba	Queen Anne's	1	MD-86-X001	Grant Agreement
Queen Anne's	Medium Low-Floor < 30' Bus - Expansion	187,240	187,910	2008	3/18/2009	4/1/2009	100%	4/2010	Rohrer Bus Sales	MTA	1	MD-86-X001	T-8000-0230/A
Queen Anne's	Medium Low-Floor < 30' Bus - Repl	187,240	144,252	-	-	11/17/2010	100%	9/2011	Ei Dorado	MTA	1	MD-86-X001	T-8000-0230/A
Queen Anne's	Small Bus 10/2 - Repl (4)	241,699	241,699	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	1	MD-86-X001	T-8000-0230
Queen Anne's	Vehicle Refurbishment (Engine)	8,800	8,104	-	-	12/8/2010	100%	2/2011	QAC Roads	Queen Anne's	1	MD-86-X001	Grant Agreement
Queen Anne's	Small Bus 10/2 Repl (1)	55,280	55,743	2008	3/18/2009	11/10/2010	100%	2/2011	Coach & Equipment Bus Sales, Inc.	MTA	1	MD-86-X001	T-8000-0230
Queen Anne's	Hydraulic Lift	10,000	7,510	-	-	12/8/2010	100%	3/2011	Alan Tye & Associates	Queen Anne's	1	MD-86-X001	Grant Agreement
	Queen Anne's - Total	707,265											
St. Mary's	Bus Canopy Solar Lights	20,000	0	5/13/2011	12/9/2011	12/9/2011	-	3/2012	-	St. Mary's	5	MD-86-X001	Grant Agreement
St. Mary's	Bus Shelters (5)	30,000	0	12/23/2010	12/16/2011	12/16/2011	-	3/2012	-	St. Mary's	5	MD-86-X001	Grant Agreement
St. Mary's	Bus Stop Shelter Solar Lights	2,500	0	12/23/2010	12/9/2011	12/9/2011	-	3/2012	-	St. Mary's	5	MD-86-X001	Grant Agreement
St. Mary's	Bus Wash Rack Solar Lights	5,000	0	12/23/2010	12/9/2011	12/9/2011	-	3/2012	-	St. Mary's	5	MD-86-X001	Grant Agreement
St. Mary's	Concrete Pads	12,000	0	12/23/2010	12/16/2011	12/16/2011	-	3/2012	-	St. Mary's	5	MD-86-X001	Grant Agreement
St. Mary's	Shop/Maintenance Equipment	50,000	12,134	12/23/2010	5/16/2011	5/16/2011	24.27%	3/2012	B&R Associates	St. Mary's	5	MD-86-X001	Grant Agreement
St. Mary's	Medium High-floor < 30' Bus - Expansion (2)	212,775	212,775	2008	3/18/2009	4/1/2009	100%	4/2010	Rohrer Bus Sales	MTA	5	MD-86-X001	T-8000-0230/A
St. Mary's	Small Bus 16/2 - Repl (2)	122,437	122,437	2008	3/18/2009	4/1/2009	100%	10/2009	Coach & Equipment Bus Sales, Inc.	MTA	5	MD-86-X001	T-8000-0230
	St. Mary's - Total	454,712											
Worcester (Ocean City)	Bus Spare Parts	78,660	78,660	-	-	12/23/2009	100%	6/2010	Multiple Vendors	Ocean City	1	MD-86-X001	Grant Agreement
Worcester (Ocean City)	Currency Counters	6,000	6,000	-	-	8/12/2009	100%	10/2009	Cummins Allison Corp.	Ocean City	1	MD-86-X001	Grant Agreement
Worcester (Ocean City)	Electronic Fareboxes	100,000	0	-	-	9/28/2011	-	3/2012	-	Ocean City	1	MD-86-X001	Grant Agreement
Worcester (Ocean City)	LED Info Signs at Transit Facilities	50,000	4,313	-	-	12/16/2010	100%	3/2011	Electronic Displays, Inc.	Ocean City	1	MD-86-X001	Grant Agreement
Worcester (Ocean City)	Refurbish S. End Transit Center	30,000	30,000	3/15/2010	4/27/2010	11/8/2010	100%	8/2011	Brooks Creek	Ocean City	1	MD-86-X001	Grant Agreement
Worcester (Ocean City)	Rehab/Renovate P&R	50,000	25,040	11/9/2009	2/5/2010	2/10/2010	50.08%	5/2012	Tymatt, Inc.	Ocean City	1	MD-86-X001	Grant Agreement
Worcester (Ocean City)	Shelter Parts	24,978	24,979	-	-	10/28/2009	100%	2/2010	Optiglass PC	Ocean City	1	MD-86-X001	Grant Agreement
Worcester (Ocean City)	Supplemental AVL/APC Funding	30,000	2,425	-	-	1/3/2011	100%	4/2011	We Count People, LLC	Ocean City	1	MD-86-X001	Grant Agreement
Worcester (Ocean City)	Heavy Duty Transit Bus 40' Rep (6)	2,372,238	2,372,238	-	-	4/5/2010	100%	6/2011	Thomas	Ocean City	1	MD-86-X001	Grant Agreement
Worcester (Ocean City)	Heavy Duty Transit Bus 40' Rep (1)	395,373	395,373	-	-	11/10/2010	100%	6/2011	Thomas	Ocean City	1	MD-86-X001	Grant Agreement
	Worcester - Total	3,137,249											
	ARRA - LOTS Subtotal	43,693,046	37,239,369										
	ARRA Obligations to projects that have received NTP												
	ARRA - Total	161,649,472	131,300,672										