



STATUS: Project Planning underway. Final Engineering to begin during FY 2004. Construction to begin during FY 2005.

PROJECT: Point of Rocks MARC Station Parking Expansion

DESCRIPTION: Construct 150 - 250 additional parking spaces at the Point of Rocks MARC Station in Frederick County. Project will include pedestrian access improvements along MD 28.

JUSTIFICATION: Parking demand regularly exceeds the existing 276 space lot. Currently, patrons are parking in the adjacent community.

SMART GROWTH STATUS:

- ☐ Project Not Location Specific or Location Not Determined
☒ Project Within PFA ☐ Project Outside PFA; Subject to Exception
☐ Grandfathered ☐ Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
 MARC Frederick Extension -- Line 1

SIGNIFICANT CHANGE FROM FY 2002 - 07 CTP: Construction delayed from FY 2003 to FY 2005 to address environmental issues.

| POTENTIAL FUNDING SOURCE: | | | | | | | | | | |
|---------------------------|------------------------|------------------|-------------------|------------------|--|----------------|----------------|----------------|----------------|---------------------|
| TOTAL | | | | | | | | | | |
| PHASE | ESTIMATED COST (\$000) | EXPEND THRU 2002 | CURRENT YEAR 2003 | BUDGET YEAR 2004 | PROJECTED CASH REQUIREMENTS FOR PLANNING PURPOSES ONLY | | | | SIX YEAR TOTAL | BALANCE TO COMPLETE |
| | | | | |2005..... |2006..... |2007..... |2008..... | | |
| Planning | 448 | 438 | 10 | 0 | 0 | 0 | 0 | 0 | 10 | 0 |
| Engineering | 169 | 89 | 0 | 80 | 0 | 0 | 0 | 0 | 80 | 0 |
| Right-of-way | 502 | 2 | 0 | 500 | 0 | 0 | 0 | 0 | 500 | 0 |
| Construction | 2,240 | 0 | 0 | 0 | 1,120 | 1,120 | 0 | 0 | 2,240 | 0 |
| Total | 3,359 | 529 | 10 | 580 | 1,120 | 1,120 | 0 | 0 | 2,830 | 0 |
| Federal-Aid | 2,605 | 418 | 8 | 449 | 868 | 862 | 0 | 0 | 2,187 | 0 |