1120



STATUS: Construction to start in FY 2003. Concourse B renovations to be underway in FY 2005, following opening of new Concourse A.

SIGNIFICANT CHANGE FROM FY 2002 - 07 CTP: Project delayed from FY 2002 to FY 2003 due to coordination with the airline. Project cost has increased by \$44.4 million and now includes the manufacture and installation of the moving walkways and escalators.

PROJECT: New Concourse A Terminal Expansion at BWI Airport

<u>DESCRIPTION:</u> This project provides for the construction of a new 11-gate Concourse A. Project includes demolition of the existing 3-gates on Concourse A, construction of a new ticketing concourse, security and concession area, 11 new passenger gates and holdrooms, moving walkways, baggage claim areas on the lower level, and airline operations and support areas. A portion of the existing Concourse B will also be reconstructed to include fire protection upgrades, expanded concessions, moving sidewalks, and other passenger amenities.

<u>JUSTIFICATION:</u> Expansion of Concourse A is necessary to accommodate the continued expansion of domestic air service.

<u>SMA</u>	<u>\R</u>	<u>Г G</u>	iR	<u>0W</u>	<u>/TH</u>	1 S	<u>ГАТ</u>	<u>US:</u>	

	Project Not Location Specific or Location Not Determined							
X	Project Within PFA		Project Outside PFA; Subject to Exception					
	Grandfathered		Exception Approved by BPW/MDOT					

ASSOCIATED IMPROVEMENTS:

Terminal Entrance Roadway Improvements, Phase I -- Line 7
Terminal Entrance Roadway Improvements, Phase II -- Line 8
15R Parallel Taxiway and Aircraft Parking Ramp at BWI Airport -- Line 6
Central Utility Plant Expansion and Upgrade of Electrical Substations at BWI Airport -- Line 13

POTENTIAL FUNDING SOURCE: TOTAL				SPECIAL FEDERAL GENERAL X OTHER						
PHASE	ESTIMATED	EXPEND	CURRENT	BUDGET	PROJE	CTED CASH	REQUIRE	MENTS	SIX	BALANCE
	COST	THRU	YEAR	YEAR	FOR P	LANNING P	URPOSES	ONLY	YEAR	TO
	(\$000)	2002	2003	2004	2005	2006	2007	2008	TOTAL	COMPLETE
Planning	0	0	0	0	0	0	0	0		0 0
Engineering	0	0	0	0	0	0	0	0		0 0
Right-of-way	0	0	0	0	0	0	0	0		0 0
Construction	219,893	0	51,230	82,903	83,973	1,787	0	0	219,89	3 0
Total	219,893	0	51,230	82,903	83,973	1,787	0	0	219,89	3 0
Federal-Aid	0	0	0	0	0	0	0	0		0 0

^{*} Other funding is Maryland Economic Development Corporation (MEDCO) and Revenue Bonds supported by Passenger Facility Charge (PFC).

USAGE: Accommodate projected 160 daily flights.

<u>OPERATING COST IMPACT:</u> Operating cost will be recovered through airport user fees.