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Planning and Delivering Transportation Projects Planning and Delivering Transportation Projects 
in Marylandin Maryland

An overview of the following:An overview of the following:
Local and regional planning processesLocal and regional planning processes
State transportation planning and programming State transportation planning and programming 
processprocess
Project level planning and deliveryProject level planning and delivery

BRAC programming strategyBRAC programming strategy

A complex process that involves and overlaps A complex process that involves and overlaps 
local, regional, statewide and federal rules and local, regional, statewide and federal rules and 
requirements.requirements.



Levels of Transportation PlanningLevels of Transportation Planning

Local Planning

Regional Planning

State Planning



Land Use Decisions

• Basic land use planning & zoning powers are held by the State’s 
municipalities and counties.

• Local governments who exercise these powers must follow certain 
guidelines in developing comprehensive plans.

Capital Improvement Program (CIP):

• This 6-year capital program includes projects which the County 
intends to fund (all or in part).

• Project selection is guided by the County Comprehensive Plan. 

Local Planning ProcessLocal Planning Process



Local Planning ProcessLocal Planning Process

Transportation

•Maryland’s 23 counties and the City of Baltimore each develop 
transportation planning documents.

•State law requires localities that develop a comprehensive plan to 
have a transportation component that will:

- Propose the most appropriate pattern & location for the 
components of the transportation system.

- Include  bicycle/pedestrian access to the system.

- Estimate the probable utilization of any proposed addition to 
the system.



Local Planning ProcessLocal Planning Process

Smart Growth

•With the passage of the Smart Growth & Neighborhood 
Conservation Act in 1997, Counties were required to define 
specific areas where they wanted to focus future growth.  

•These areas became Priority Funding Areas (PFA).  

•Counties can still allow development in other areas, but 
only projects in PFAs are eligible for State funding. 



Regional Planning ProcessRegional Planning Process

MPOMPO
Federal Planning Regulation requires that a Federal Planning Regulation requires that a 
Metropolitan Planning Organization (MPO) be Metropolitan Planning Organization (MPO) be 
designated for each urbanized area within the State. designated for each urbanized area within the State. 

3C Process 3C Process -- Continuing, Cooperative and Continuing, Cooperative and 
ComprehensiveComprehensive

Plans and programs that consider all transportation Plans and programs that consider all transportation 
modes and support metropolitan community modes and support metropolitan community 
development and social goals.development and social goals.



Regional Planning ProcessRegional Planning Process

6 Metropolitan Planning Organizations (MPOs) in 6 Metropolitan Planning Organizations (MPOs) in 
the State of Maryland:the State of Maryland:

1.1. The Transportation Planning Board (TPB) for the The Transportation Planning Board (TPB) for the 
Washington RegionWashington Region

2.2. The Baltimore Regional Transportation Planning Board The Baltimore Regional Transportation Planning Board 
(BRTB) for the Baltimore Region(BRTB) for the Baltimore Region

3.3. The Wilmington Area Planning Council (WILMAPCO) for The Wilmington Area Planning Council (WILMAPCO) for 
Cecil County, MD and New Castle County, DECecil County, MD and New Castle County, DE

4.4. The Hagerstown/Eastern Panhandle MPO (HEP) for The Hagerstown/Eastern Panhandle MPO (HEP) for 
Washington County, MD and Berkeley and Jefferson Washington County, MD and Berkeley and Jefferson 
Counties in West VirginiaCounties in West Virginia

5.5. The Cumberland MPO for the Cumberland Urbanized AreaThe Cumberland MPO for the Cumberland Urbanized Area
6.6. The Salisbury/Wicomico MPOThe Salisbury/Wicomico MPO



Maryland MPOsMaryland MPOs



Regional Planning ProcessRegional Planning Process

MPOMPO
Each MPO, in coordination with State & local governments, Each MPO, in coordination with State & local governments, 
develops:develops:

A Unified Planning Work Program.A Unified Planning Work Program.

A Constrained Long Range Plan (20 year planning A Constrained Long Range Plan (20 year planning 
horizon).horizon).

A Transportation Improvement Program (TIP)A Transportation Improvement Program (TIP)——a shorta short--
term program of capital improvements.term program of capital improvements.

A Financial Analysis of the CLRP/TIP.A Financial Analysis of the CLRP/TIP.

An Air Quality Conformity Analysis of the CLRP & TIP.An Air Quality Conformity Analysis of the CLRP & TIP.



Regional Planning ProcessRegional Planning Process

Long Range PlanLong Range Plan

Each MPO develops a CLRP which serves as the vision for Each MPO develops a CLRP which serves as the vision for 
the region and includes all of the transportation the region and includes all of the transportation 
improvements where funding is reasonably expected over the improvements where funding is reasonably expected over the 
next 20 years.next 20 years.
Some projects that are included in the CLRP are selected Some projects that are included in the CLRP are selected 
from the Countyfrom the County’’s:s:

Comprehensive Plans and Capital Improvement Comprehensive Plans and Capital Improvement 
Programs (CIP)Programs (CIP)
County Priority LettersCounty Priority Letters

MPOs conduct regular meetings to coordinate State, county, MPOs conduct regular meetings to coordinate State, county, 
and local transportation planning efforts.and local transportation planning efforts.
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State Planning ProcessState Planning Process

Maryland Transportation Plan (MTP)

•The first step in Maryland’s transportation planning process.

•Establishes a 20-year vision for transportation in the State.

•Sets goals and objectives for improvements across all modes of 
transportation, including highways, tunnels, bridges, rail, buses, 
water ports, airports, bike trails, and sidewalks. 

•All transportation projects and programs should fall within the 
MTP vision and work to meet the MTP goals and objectives.



Modal PlansModal Plans

• Modal plans are a more detailed list of unconstrained transportation 
needs. 

• The Highway Needs Inventory (HNI), is produced by the State Highway 
Administration (SHA). The HNI is a long-term, fiscally unconstrained 
planning document that identifies highway needs across the State. 

• There are also transit capital plans that identify key long range needs, such 
as the Baltimore Regional Rail Plan, the MARC Growth and Investment 
Plan, and WMATA’s long-range plan.

• The Maryland Port Administration (MPA), the Maryland Aviation 
Administration (MAA) often create and update Master Plan Documents.



• For a project to be implemented, it must appear in either the State CTP 
or a County CIP.

• The CTP is MDOT’s 6-year capital budget of projects to be funded for 
all the modal administrations.

• Each year, a draft CTP is presented to local elected officials & citizens 
throughout Maryland for comment (CTP Tour). 

• Projects enter the CTP through the MPO CLRP, county Priority 
Letters, or through Statewide priorities, including system preservation 
and safety.

• Once a project has been added to the CTP, it is remains in the CTP until 
it is OTT (or otherwise removed).

Consolidated Transportation Program (CTP)



County Priority LettersCounty Priority Letters

Priority letters represent each CountyPriority letters represent each County’’s internal ranking of s internal ranking of 
secondary system projects deemed most important based on secondary system projects deemed most important based on 
local need and local input. local need and local input. 
Priority letters involve requests for a wide variety of project Priority letters involve requests for a wide variety of project 
funding such as transit improvements and highway funding such as transit improvements and highway 
reconstruction. reconstruction. 
Counties have the opportunity to develop a Priority Letter Counties have the opportunity to develop a Priority Letter 
every year, typically in the summer as the draft CTP is every year, typically in the summer as the draft CTP is 
developed.developed.
Based upon input from MDOT, the Governor decides which Based upon input from MDOT, the Governor decides which 
projects are funded in the CTP based on internal rankings, projects are funded in the CTP based on internal rankings, 
external discussions, State and MTP Goals and Objectives, and external discussions, State and MTP Goals and Objectives, and 
the amount of funding available.the amount of funding available.



County Priority LettersCounty Priority Letters



Many factors determine when and if a project Many factors determine when and if a project 
is funded:is funded:

System Preservation System Preservation —— In Maryland, the #1 In Maryland, the #1 
priority is to maintain and preserve priority is to maintain and preserve 
infrastructureinfrastructure

StructuralStructural

SafetySafety

EnvironmentalEnvironmental

Project SelectionProject Selection



System Expansion

• Technical assessment 
- Safety problems
- Capacity deficiencies 

• Growth Management
- Economic
- Smart Growth/Revitalization
- Environmental

• Support
- Executive, State and Local Elected Officials
- Metropolitan Planning Organizations
- Public Meetings & Hearings

• Funding

Project Selection CriteriaProject Selection Criteria
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Addressing BRAC: Addressing BRAC: 
MDOTMDOT’’ss High/Low StrategyHigh/Low Strategy

Time/Cost

HIGHHIGH
$$$$$$$$$$

Major construction Major construction 
projectsprojects
LongLong--term needsterm needs
EightEight--plus years to plus years to 
completecomplete

LOWLOW
$$$$

Minor projectsMinor projects
NearNear--term fixterm fix
One to three years to One to three years to 
completecomplete



MDOTMDOT’’ss High/Low StrategyHigh/Low Strategy

HIGHHIGH
$$$$$$$$$$

MARC Growth and MARC Growth and 
Investment PlanInvestment Plan
MD 198 and MD 175 MD 198 and MD 175 
StudiesStudies

LOWLOW
$$$$

Edgewood MARC Edgewood MARC 
StationStation

Intersection Intersection 
Improvement ProgramImprovement Program



MDOT MDOT –– CTP BRACCTP BRAC--Related ProjectsRelated Projects

$1.7 billion$1.7 billion for 31 BRACfor 31 BRAC--related projects in the related projects in the 
sixsix--year CTP (FY 08year CTP (FY 08--13) period13) period

FY 2009FY 2009 Budget includes a total of Budget includes a total of $448.5 million$448.5 million
for BRAC projectsfor BRAC projects

$13,000,000,000

$1,700,000,000

MDOT Capital Plans (CTP and MdTA)

BRAC Funding



MDOT MDOT –– CTP BRACCTP BRAC--Related ProjectsRelated Projects

$356 million$356 million added to the Consolidated added to the Consolidated 
Transportation Program (CTP) as a result of Transportation Program (CTP) as a result of 
special session special session revenue increaserevenue increase

MDOT will add funding in future years for MDOT will add funding in future years for 
longerlonger-- term projectsterm projects as they advanceas they advance

Priorities established and updated in Priorities established and updated in 
consultation with Local Governmentsconsultation with Local Governments



FundingFunding

•The source of a majority of “State” funding for transportation 
needs in Maryland is the Transportation Trust Fund (from 
many different sources including federal-aid)

This allows MDOT to direct resources to priority   projects 
and encourages multi-modal solutions.

It also allows transportation projects to be programmed on 
the basis of a known cash flow.

•MdTA has a separate toll revenue bonding capacity.  All of 
MdTA's projects and services are funded through tolls paid by 
the customers who use the agency's facilities



HOW THE TRUST FUND WORKS
Motor Fuel Tax      Vehicle Titling Tax      Sales and Use Tax  Operating Revenues       Bond Sales

Corporate Income Tax                        Federal Aid Motor Vehicle Registration and Fees

Transportation
Trust Fund

Maryland Aviation 
Administration

Maryland Transit
Administration

Washington Metropolitan
Transit Authority

Motor Vehicle
Administration

Local
Governments

Maryland Port
Administration

State Highway
Administration

Debt
Payments



Transportation Trust Fund
FY 2008 – 2013 Sources of Revenue

Other
2%

Vehicle Titling 
Taxes
20%

Registration & 
MVA Fees

15%

Corporate 
Income Taxes

4%

Bonds
8%

Sales and Use 
Tax
6%

Operating
10%

Federal Aid
16%

Motor Fuel 
Taxes
19%



• New authorization acts do not provide huge sums of unanticipated
funding. 

• MDOT’s six year capital program assumes receipt of federal funds at 
or slightly above existing levels.

• New authorization will bring additional unanticipated funding only 
if new funding levels exceed what is assumed in the program.

• Annual appropriation bills adjust spending limits to meet overall 
federal budget requirements.

• Discretionary earmarks in appropriation bills provide additional
funding above the “base” formula level of funding only for specific 
transit and highway (e.g. federal lands) programs. Most highway 
earmarks do not provide additional funding.

Federal FundingFederal Funding



Federal Funding of State ProjectsFederal Funding of State Projects

NearNear--term Needsterm Needs: If funding is available, it can be applied to : If funding is available, it can be applied to 
Intersection Improvements because it would have a direct Intersection Improvements because it would have a direct 
impact, and could be constructed in the BRAC timeframe.impact, and could be constructed in the BRAC timeframe.

Coordination is CriticalCoordination is Critical: Because Federal and State funding is : Because Federal and State funding is 
constrained, Federal and State bodies should coordinate constrained, Federal and State bodies should coordinate 
information and activities.information and activities.

The State prioritization process is a careful procedure based onThe State prioritization process is a careful procedure based on local local 
input, state policy and law, project schedules, and technical input, state policy and law, project schedules, and technical 
evaluation.evaluation.
The DAR funding process, as an example of Federal prioritizationThe DAR funding process, as an example of Federal prioritization, is , is 
also a careful procedure based on installation requests for certalso a careful procedure based on installation requests for certification ification 
of eligibility, federal policy and law, state and local input, aof eligibility, federal policy and law, state and local input, and technical nd technical 
evaluation.evaluation.



State Highway AdministrationState Highway Administration

BRAC Intersection Improvement Program BRAC Intersection Improvement Program 
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Intersection Improvement ProgramIntersection Improvement Program

Improvements are critical to traffic operations in Improvements are critical to traffic operations in 
accessing bases.accessing bases.
Sketch level concepts developed to improve shortSketch level concepts developed to improve short--
term operations and understand scope and cost of term operations and understand scope and cost of 
needed improvements at NNMC, APG, and FGGMneeded improvements at NNMC, APG, and FGGM
Traffic Studies completed in 2007Traffic Studies completed in 2007
16 Intersections currently in Design16 Intersections currently in Design
Engineering surveys to be completed in Summer 2008, Engineering surveys to be completed in Summer 2008, 
Design by Winter 2009Design by Winter 2009--2010, and Construction to 2010, and Construction to 
begin by Spring 2010begin by Spring 2010



Intersection Improvement ProgramIntersection Improvement Program

Traffic StudiesTraffic Studies
107 intersections analyzed to determine how they will be 107 intersections analyzed to determine how they will be 
affected by BRAC growthaffected by BRAC growth

26 in NNMC area, 47 in APG area, and 34 in FGGM area26 in NNMC area, 47 in APG area, and 34 in FGGM area

Traffic operations forecasted for 2011Traffic operations forecasted for 2011

54 of the 107 intersections expected to operate at failing 54 of the 107 intersections expected to operate at failing 
levels of service in 2011 with BRAC in placelevels of service in 2011 with BRAC in place

5 of the 26 in NNMC area, 29 of the 47 in APG area, and 20 of 345 of the 26 in NNMC area, 29 of the 47 in APG area, and 20 of 34
in FGGM areain FGGM area



Intersection Improvement ProgramIntersection Improvement Program

Intersection ConceptsIntersection Concepts
Sketch level concepts developed to improve shortSketch level concepts developed to improve short--
term operations and understand cost and scope of term operations and understand cost and scope of 
needed improvementsneeded improvements

Concepts intended to be low cost, low impact Concepts intended to be low cost, low impact 
improvements and in place by 2011improvements and in place by 2011

Preliminary costs and impacts estimated for each Preliminary costs and impacts estimated for each 
conceptconcept



Intersection Improvement ProgramIntersection Improvement Program

Priority IntersectionsPriority Intersections
Available funding insufficient to construct all Available funding insufficient to construct all 
needed improvementsneeded improvements

Intersections prioritized based on proximity to Intersections prioritized based on proximity to 
bases and future traffic operationsbases and future traffic operations

16 locations selected for implementation16 locations selected for implementation



Intersection Improvement ProgramIntersection Improvement Program

Unfunded NeedsUnfunded Needs
$147 million programmed in FY 08$147 million programmed in FY 08--13 CTP for intersection improvements 13 CTP for intersection improvements 
for the mostfor the most--heavily impacted intersections around NNMC, APG, and heavily impacted intersections around NNMC, APG, and 
FGGM.  This funding is insufficient to construct all needed FGGM.  This funding is insufficient to construct all needed 
improvements.improvements.
However, the Intersection Improvement Program is structured to aHowever, the Intersection Improvement Program is structured to allow llow 
for flexibility.  for flexibility.  
Available funding is intended to bring priority intersections toAvailable funding is intended to bring priority intersections to the point the point 
where construction could begin once additional funding is identiwhere construction could begin once additional funding is identifiedfied
Additional federal funds (including DAR), EUL mitigation, etc. wAdditional federal funds (including DAR), EUL mitigation, etc. will allow ill allow 
for expansion of the program in the BRAC timeframe.for expansion of the program in the BRAC timeframe.

FEDERAL MONEY WOULD BE HELPFUL TO (A) CONSTRUCT ALL PRIORITY FEDERAL MONEY WOULD BE HELPFUL TO (A) CONSTRUCT ALL PRIORITY 
INTERSECTIONS, AND (B) GO INTO DESIGN, ETC. FOR OTHER INTERSECTIONS, AND (B) GO INTO DESIGN, ETC. FOR OTHER 
INTERSECTIONSINTERSECTIONS

In addition, SHA would benefit from the bases providing Right ofIn addition, SHA would benefit from the bases providing Right of Way Way 
(ROW) where necessary to accommodate any roadway improvements.(ROW) where necessary to accommodate any roadway improvements.



Intersection Improvement Program: Intersection Improvement Program: How How 
Federal Funds would be helpfulFederal Funds would be helpful

Aberdeen Proving GroundAberdeen Proving Ground: : 

MD 715 @ US 40 including Old MD 715 @ US 40 including Old 
Philadelphia RoadPhiladelphia Road

US 40 @ MD 159/MD 7US 40 @ MD 159/MD 7

MD 22 @ Old Post RoadMD 22 @ Old Post Road

MD 22 @ Beards Hill RoadMD 22 @ Beards Hill Road

US 40 @ MD 155/MD 7AUS 40 @ MD 155/MD 7A

MD 22 @ MD 462MD 22 @ MD 462

National Naval Medical CenterNational Naval Medical Center: : 

MD 355 @ West Cedar LaneMD 355 @ West Cedar Lane

MD 355 @ Jones Bridge RoadMD 355 @ Jones Bridge Road

MD 187 @ West Cedar LaneMD 187 @ West Cedar Lane

MD 185 @ Jones Bridge RoadMD 185 @ Jones Bridge Road

Fort George G. MeadeFort George G. Meade: : 
MD 175 @ MD 713/Rockenback RoadMD 175 @ MD 713/Rockenback Road
MD 175 @ MD 174 (Reece Road)MD 175 @ MD 174 (Reece Road)
MD 175 @ MD 175 @ MapesMapes RoadRoad
MD 175 @ Max Blobs Park MD 175 @ Max Blobs Park 
Road/Clark RoadRoad/Clark Road
MD 175 @ Disney RoadMD 175 @ Disney Road
MD 174 @ Severn RoadMD 174 @ Severn Road



““The Journey to WorkThe Journey to Work””

MTAMTA’’s 5s 5--Step Approach for BRACStep Approach for BRAC--Related Related 
ServicesServices

1.1. LOTS Service, including Shuttles to Rail Stations.LOTS Service, including Shuttles to Rail Stations.

2.2. BRAC Commuter Bus Study, with buses onto Base.BRAC Commuter Bus Study, with buses onto Base.

3.3. MARC Initial, generally within existing resources.MARC Initial, generally within existing resources.

4.4. MARC Growth and Investment Study, to 2035.MARC Growth and Investment Study, to 2035.

5.5. Market the Services, including Rideshare.Market the Services, including Rideshare.

6.6. Possible 6Possible 6thth FocusFocus -- Secondary Travel Needs.Secondary Travel Needs.

Improving the ease and convenience for BRAC employees to get to work
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