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INTRODUCTION 

This document provides guidance for interested applicants and project sponsors for the 
Maryland Department of Transportation (MDOT) Bikeways Program.  It provides an overview of the 
grant process and project management procedures, including project reporting and financial 
management requirements. Adhering to these guidelines will help ensure a more seamless, 
efficient, and transparent grant process for MDOT and its Grantees.   

 
Any project-specific needs not addressed in this document will be addressed on a case-by-

case basis, in compliance with these guidelines, and relevant State and local requirements.   
For more information, contact the Maryland Bikeways Program staff at 
MDBikeways@mdot.state.md.us. 
 

The Maryland Bikeways Program is a state-funded, competitive, reimbursable grant program 
administered by the Office of Planning and Capital Programming (OPCP) of the Secretary’s Office 
at MDOT. The Bikeways Program offers State grant assistance to local jurisdictions and other key 
agencies to help expedite the development of bicycle infrastructure where transportation 
efficiencies, multimodal travel, economic development, and safety benefits are expected. It was 
created in 2012 to address key needs and gaps in existing state and federal programs, which were 
identified through stakeholder outreach, planning initiatives, and staff experience in coordinating a 
broad array of state and federal discretionary programs.  

 
The program was designed to make targeted infrastructure interventions that would allow 

MDOT to better leverage existing (state and local) infrastructure and discretionary programs, and 
to help create a better pipeline of projects to address Departmental goals of supporting safe, 
efficient, multimodal travel.  
 
Email Support:  For questions regarding the Maryland Bikeway Program, email 
MDBikeways@mdot.state.md.us. 

 

GRANT PLANNING  

1.1 Application and Project Timeline  

Projects are solicited on an annual basis as described below. The timing of the annual 
solicitation is designed to ensure coordinated review with other relevant programs. 

• December – April:  Letter of Intent from potential applicants 

• January – March: Workshops and outreach to potential applicants  

• April – May: Application period open (deadline mid-May) 

• May – July: Internal review/clarification with applicants 

• August: Interagency review committee and final recommendations prepared for 
MDOT Secretary 

• September - October: Announcement of grant awards 

• Months vary: Post – Award  Project Management 

mailto:MDBikeways@mdot.state.md.us
mailto:MDBikeways@mdot.state.md.us
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• Project Close: Grantees are expected to complete the project within 24 or 36 
months of award notice (depending on project type).  

ELIGIBILITY 

2.1 Eligible Project Types 

The Bikeways Program supports implementation of projects that improve the safety and 
connectivity of the State’s bicycle transportation system. The following project types are 
eligible for support. 
 

Design 
• For completion of Design Plans and Feasibility Assessments of proposed or potential 

bikeways. 

• To assess issues such as environmental impacts, right-of-way issues, ADA compatibility, 
local support, and cost estimates. 

• Project must be completed within 2 years of grant award. 

• Design funding may not be used for general bicycle planning but may be used to 
investigate the feasibility of bicycle improvements on specific routes serving specific 
objectives. 

 

Minor Retrofit 
• For installation of low-cost treatments to enhance bicycle routes. May include bicycle 

route signing, pavement markings, bicycle parking, drainage grate replacement, 
automated bicycle counters and similar low-cost treatments. 

• Maximum grant award is $100,000. 

• Up to 15% of grant award may support final design for the project. 

• Project must be completed within 2 years of grant award. 

 

Construction  
• For construction or installation of bikeways infrastructure. May include transportation 

trails, shared-use paths and bridges, cycle tracks, bicycle lanes, and other major 
projects. 

• Design may be funded as a component of a construction award. 

• Total project cost typically exceeds $100,000. 

• Project must be completed within 3 years of grant award. 

 

See section 6.2 for detailed information about eligible project costs. 
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2.2 Eligible Project Locations 

To be eligible for funding through the Bikeways program, a project must meet at least one 
of the following criteria: 

• Located within 3 miles of a rail transit station or major bus transit hub, 
• Provide or enhance bicycle access along any gap identified in the Maryland 

Statewide Trails Plan “A Greener Way to Go”,  
• Identified by the local jurisdiction as a transportation priority in their most recent 

annual priority letter submitted to MDOT, 
• Enhances bicycle circulation within or access to a Maryland Sustainable 

Community Area, 
• Enhances bicycle access to a Designated Maryland Main Street, 
• Provides bicycle access within a Census tract within which 50% or more of 

households have incomes at or below 60% of Area Median Income, 
• Enhances bicycle access to a major institution (e.g. university, major hospital), or 

important tourist or heritage attraction, or central business district (not an official 
designation, but evidenced by land uses). 

 
2.3 Eligible Applicants 

Eligible applicants include: 
• Maryland local governments, alone or in partnership with other jurisdictions or 

private organizations 
• Maryland State agencies 

• Metropolitan Planning Organizations (MPOs) 
• Public transit entities operating in Maryland 
• Federal public lands agencies 

 

2.4  Letter of Intent 

Eligible applicants are encouraged to submit a letter of intent to inform the Bikeways Program of 
the organization’s interest in applying for Bikeways funding.  The purpose of the letter of intent is 
to inform MDOT of the organization’s interest and provide guidance to the Bikeways staff on how 
many organizations will apply for funding.  Letters of intent may also provide an opportunity for 
MDOT Bikeways staff to discuss the applicant’s project and ensure that key elements are included 
in the submitted application.   The letter of intent is not a prerequisite to a Bikeways application.  
Letters of intent may be submitted to MDOT by email at MDbikeways@mdot.maryland.gov.  The 
letter of intent should include: 

• Project Title; 

• Project Description (purposes, multimodal connections, affected neighborhoods and other 

relevant information); 

• Physical Limits of Project; 

• Anticipated Total Project Estimate – The estimate does not have to be finalized.  Estimates 

can be preliminary to reflect the anticipated costs of project tasks; 

• Anticipated Bikeways Funding Request Amount; and  

http://www.mdot.maryland.gov/Office_of_Planning_and_Capital_Programming/Trails/Documents/pdfs/Trails_Brochure_FINAL.pdf
http://www.mdot.maryland.gov/newMDOT/Planning/County_Priority_Letters/Letters.html
http://dhcd.maryland.gov/Communities/Pages/dn/default.aspx
http://dhcd.maryland.gov/Communities/Pages/dn/default.aspx
http://dhcd.maryland.gov/Communities/Pages/programs/MainStreet.aspx
mailto:MDbikeways@mdot.maryland.gov
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• Contact information of likely project applicant including name, title, organization, email 
address and phone number.  

Once the letter of intent is submitted, MDOT Bikeways staff will confirm receipt and follow-up with 
questions or guidance prior to the Bikeways application opening. 

 

APPLYING FOR FUNDING 

3.1  Completing and Submitting an Application 

Applications are submitted online. The link to the Application system is accessed from the 
Maryland Bikeways website: http://www.mdot.maryland.gov/Bikeways.html  

 
Application recommendations and project deliverables are available on the Bikeways 
website to provide guidance as to what project elements to include in an application.  

 
Interactive Map Tool:   
MDOT has prepared a GIS-based interactive map to assist applicants in completing the 
Bikeways application. Applicants may use the map tool as a resource for this purpose, but 
are not required to do so. If an applicant observes a discrepancy or error in the information 
shown in the map, please note it on the application and report what the applicant believes 
is the correct response. Links to the map and detailed instructions for using it to answer 
particular questions are provided throughout the application. 

 
3.2  Required Matching Contributions 

Grantees are required to provide a minimum of 20% of Project Cost as a match. Matching 
fund contributions can be in the form of applicant cash, applicant in-kind contribution, a 3rd 
party cash contribution, a 3rd party in-kind contribution, or an indirect match.  

 

See section 6.4 for additional information on match requirements.  

 

AWARD ACCEPTANCE 

4.1 Award Notification  

MDOT will notify applicants of awarded Bikeways projects via email and mail. An e-mail may 
be sent to applicants shortly in advance of an official press release. An official letter 
confirming the award will be sent shortly thereafter.   

 

4.2 Award Acceptance 

MDOT assumes that awarded projects are accepted by the applicants unless written notice 
declining the awarded amount is received.  MDOT and the project applicant then commit to 
specific terms of the grant award by executing a Grant Agreement as described below. 

 
4.3 Project Workplan 

A Project Workplan must be submitted to MDOT within 30 days after award notification 
using the provided template. (See appendix for template). The Workplan is a proposed 

http://www.mdot.maryland.gov/newMDOT/Planning/Bike_Walk/Bikeways.html
http://www.arcgis.com/home/webmap/viewer.html?webmap=b8805d50f3794fb2a04961cd3ecf07d2&extent=-78.5388,38.1741,-75.8471,39.8893


Maryland Bikeways Program Procedures and Guidelines  Page 8 of 16

  
   

schedule of the key milestones to complete the Bikeways project. The Workplan serves as a 
guide for both MDOT and the Grantee to anticipate and coordinate at key points throughout 
the project. The Project Workplan is also the basis for quarterly updates that the Grantee is 
required to submit to MDOT indicating whether the project is proceeding on schedule. 

 

4.4 Grant Agreement 

A Project Grant Agreement is the legal document describing the scope and terms for 
reimbursement of funds awarded by the Bikeways program to the Grantee. MDOT Bikeways 
Program staff will provide a Grant Agreement for review and execution by the Grantee 
based on the schedule agreed to in the Project Workplan. Typically, the Grant Agreement 
will be reached after the Grantee has submitted the relevant detailed project information 
(such as signing and marking plans, scopes of work, and detailed cost estimates) to MDOT 
and addressed MDOT comments.  

 

No reimbursable expenses may be incurred until the project Grant Agreement is executed 
by both the Grantee and MDOT.  Grantee expenditures on the project that appear in an 
approved budget as counting toward their project match, however, may be expended prior 
to final execution of a signed Grant Agreement but no earlier than the grant award 
notification date. (Indirect match expenditures may be incurred up to 24 months prior to 
application submission.)  

 

In the event that Bikeways funds are awarded to support project-related expenses incurred 
by one of MDOT’s Transportation Business Units (such as the State Highway Administration 
or Maryland Transit Administration), a fund transfer agreement will be established, possibly 
in conjunction with a Grant Agreement. 

 

Modifications to project Grant Agreements must be requested by written request to MDOT 
Bikeways Program staff. Modifications affecting project termination dates, scope of work, 
budget, and match contributions must be approved by MDOT, and reflected in an 
Amendment to the Grant Agreement. The Grant Amendment must be executed by both the 
Grantee and MDOT. 

 

BIKEWAYS PROJECT MANAGEMENT 

5.1 Standards of Practice 

Project Grantees must comply with all applicable Federal, State and local laws.  This 
includes all relevant regulations pertaining to procurement, stormwater management, 
signage, zoning, design guidelines and public notice.   

 

Project Grantees are expected to provide appropriate opportunities for public review and 
comment on the Bikeways project, and ensure that any Environmental Justice issues are 
addressed. 

 



Maryland Bikeways Program Procedures and Guidelines  Page 9 of 16

  
   

5.2 Project Review 

The Grantee will provide project design plans and other supplemental project information as 
requested by MDOT for review.   MDOT will provide advisory comments within 30 days. 
MDOT’s project review serves to: 

• Ensure that the Grantee and MDOT have the shared expectations on the scope of the 

project before grant funds are expended, and 

• Ensure that Bikeways funds are improving the safety and connectivity of Maryland’s 

bicycle transportation system, consistent with relevant State and federal design 

guidelines and policies.  

MDOT does not assume responsibility for ensuring compliance with relevant regulatory 
requirements (e.g. regarding signage, stormwater, etc.) but may provide advisory comments 
to help ensure such issues are addressed.  MDOT retains the authority to deny grant 
funding to any project, or portion thereof, for which comments are not satisfactorily 
addressed.   
 
MDOT strongly encourages that Bikeways Projects comply with State and Federal standards 
and guidelines for bicycle accommodation.  MDOT recognizes, however, that the context 
and appropriate design for bicycle facilities on local roads may justify flexibility in certain 
circumstances. Bicycle-compatible design of trails, sidepaths and shared-use paths is 
required. This includes a recommended minimum width of 10 feet to accommodate two-way 
bicycle travel, as well as appropriately designed intersections (sight distance, warning signs, 
yield/stop control). 
 
The owner of the Bikeway facility retains responsibility for approving final design, managing 
construction, including appropriate maintenance of traffic, and inspecting construction. The 
grant recipient agrees to defend and hold the state free from liability in case of claim or suit 
arising from the construction, operation, or maintenance of the Bikeways project. 
 

5.3 Procurement 

State of Maryland agencies will follow the policies and procedures used for non-Federal 
procurements pursuant to the State Finance and Procurement Article (Code of Maryland 
Regulations (COMAR) Division II of Title 11). 
 
Other Grantees will follow local procurement laws in order to procure any property, 
equipment, services or supplies associated with the development and implementation of the 
Project.  
 
In the absence of any local procurement laws, Grantees shall comply with Division II of 
Maryland Procurement Law, found in Title 11 of the State Finance and Procurement Article. 
 
A Grantee may use contractors and/or services previously procured in accordance with the 
relevant laws and policies referenced above on a Bikeways project. State and local agencies 
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are bound by these procurement laws; therefore, MDOT will not review or oversee 
procurement for Bikeways projects by State or local agencies 

 
5.4 Required Project Update Reporting 

For each awarded Bikeways project, a Project Workplan must be submitted outlining the 
intended schedule for the project as noted in Section 4.3. Subsequently, a Quarterly Update 
must be submitted to MDOT each quarter. (See appendix for template). The Quarterly 
Update Report describes progress on a Bikeways Project relative to the schedule anticipated 
in the Workplan.  
 
In addition, Grantees are expected to notify MDOT Bikeways staff when significant changes 
or obstacles are encountered on a Bikeways project that may impact the project schedule, 
cost or scope.  

 
MDOT may withhold reimbursement until reporting requirements are met.   

 

5.5 Project Close-Out 

A Final Report is to be completed and submitted to MDOT within the project period noted in 
the Project Grant Agreement and Workplan. (See appendix for template). An electronic copy 
of all final design plans, photographs and documentation of activities funded by the grant 
must be provided to MDOT. The final Reimbursement Claim may not be processed until final 
reporting requirements are met. 

 

5.6 Project Maintenance 

For Construction and Minor Retrofit Projects: 
An entity responsible for operations and maintenance of the project facility and equipment 
for the duration of their useful life must be identified prior to executing the Project 
Agreement.  

 
Project facilities and equipment funded by the Bikeways Program are expected to be 
adequately maintained for the duration of their useful life, and not less than five years. In 
the event that project facilities and equipment are not adequately maintained for at least 
five years, the Grantee shall refund the Bikeways expenditures, at the request of MDOT.    

 
For Design Projects: 

If maintenance and operating responsibilities have not been assigned prior to the Bikeways 
project, the Grantee is responsible for coordinating with partner agencies and entities 
through the design process in order to identify how those responsibilities will be assigned.  

 
Bikeways projects funded for final design are expected to include in their scope the 
identification of any and all entities that will be responsible for ownership, maintenance and 
management of the constructed project.  
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PROJECT REIMBURSEMENTS 

6.1 Reimbursement Claims 

Grantees may request reimbursement for eligible expenses (see Section 6.2) no more than 
once per month. Request for reimbursement must be submitted to MDOT using the 
Bikeways Reimbursement Claim form. Supporting documentation (see Section 6.5) must be 
attached to the reimbursement request. 
 
Reimbursement claims may be submitted to: 

Bikeways Program Administration  
Office of Planning and Capital Programming  
Maryland Department of Transportation 
7201 Corporate Center Drive 
Hanover, MD 21076 

 
Submission of the final Reimbursement Claim will signal completion of the project and result 
in MDOT's closing the project account.  Final Reimbursement Claims may not be paid until 
Final Report requirements are met. Any remaining funds will revert to the Bikeways 
Program.   
 
 

6.2 Reimbursable Expenses  

Reimbursable expenses must be: 
• necessary and reasonable for, and allocable to, an approved project; 

• incurred within the grant term specified in the Project Grant Agreement; 
• adequately documented; and 
• authorized and not prohibited under any Federal, State and local laws or 

regulations. 
 

Signs, Pavement Markings, and Trail/Pathway Construction 
• Purchase, fabrication and installation of regulatory, warning and guide signs, 

supports and field reference markers are generally allowable expenses. 
• Installation of pavement markings, including paint and thermoplastic lines, bicycle 

stencils, and sharrows are generally allowable expenses. 
• Replacement of drainage grates that are not bicycle-friendly with grates that will 

not pose a hazard to bicyclists is an allowable expense, only on established 
bicycle routes and located where bicyclists are likely to encounter the grates. 

• Expenses associated with the removal and replacement of existing signs and 
pavement markings to provide for improved bicycle accommodation will be 
considered eligible for project support.  

• Roadway paving will generally not be reimbursed; however, limited repaving or 
patching of the portion of a roadway dedicated to bicycle use may be eligible if 
the surface condition is very poor. The use of Bikeways funds for repaving must 
be approved by MDOT Bikeways Program staff on a case by case basis and prior 
approval is strongly recommended. Repaving expenses may be counted as 
matching funds. 
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Other Capital Equipment 
• Capital equipment eligible for reimbursement includes tangible, non-expendable 

items, such as automated bicycle counters, bicycle racks, benches, and bicycle 
repair stations;  

• Purchases of new and/or replacement capital equipment are limited to 10% of 
reimbursable project costs unless specifically authorized in the Grant Agreement; 
and 

• Material/equipment acquisition should be completed far enough in advance to 
allow the receipt and use of it within 24 months of the grant award notification. 
 

Salary and Benefits 
• Regular Positions, including salaries and benefits pro-rated based on employee 

time spent working on a Bikeways project, are not eligible for reimbursement; 
however, they may be counted toward matching funds if documented in the grant 
application appropriately. 

• Overtime hours are ineligible for reimbursement. 
 

Contractual/Consultant Services 
• Consultants may be used to perform special work which cannot be performed, or  

performed as efficiently or effectively, by the Grantee; 
• Such work to be done must be described in a scope of work/services statement, 

which includes the basis for payment for work done (i.e., fee for service, person-
days of effort, hours X charge rates, etc.); and 

• Contractual and consultant services must be procured in accordance with 
applicable procurement law. 
 

Travel 
• Costs to attend meetings of demonstrable value to the project are reimbursable. 
• Travel greater than 50 miles or $50 per person in any day must be approved in 

writing by MDOT prior to incurring expenses;  
• Out-of-state travel must be approved in writing in advance of the trip. A pre-

approval request should be submitted, along with a complete agenda of proposed 
activities with their relevance to the project; and 

• Travel costs must comply with the Project Agency’s regulations, provided they are 
at least as stringent as the State Travel Regulations. In the absence of Project 
Agency regulations, reimbursement for travel costs must comply with State Travel 
Regulations and cannot exceed the Meal and Trip Reimbursement Limits set by 
the Maryland DBM. 

  

http://dbm.maryland.gov/agencies/Pages/TravelRegulations.aspx
http://dbm.maryland.gov/agencies/Pages/TravelRegulations.aspx
http://dbm.maryland.gov/agencies/Pages/MealTipReimbursement.aspx
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Materials 
Educational or marketing materials, incentive items and other materials (including film, 
posters, pamphlets, reports, etc.) to be published or reproduced are generally not 
reimbursable by the Bikeways Program.  Some materials may, however, be considered for 
support on a case-by-case basis. For materials to be considered for reimbursement, they 
must be: 

• Specifically included in the Grant Agreement; 
• Directly related to the project activities;  

• Be limited to the lesser of 10 percent of the Bikeways project award or $10,000 per 
project; and 

• Reviewed and approved by MDOT prior to purchase, publication or reproduction. 
 
 

6.3 Ineligible Expenses 

The following items are not eligible for reimbursement with Bikeways Program funds: 
• Salaries and benefits of full-time staff; 
• Purchase of land or land easements; 
• General roadway and sidewalk construction, except when necessitated, and/or 

directly impacted by, development of an adjacent bicycle facility;  
• Employee training; 
• Paid media requests, marketing and other educational materials except as 

specified above; and 
• General operating expenses incurred as part of the general operation of the 

government or entity.     
 

6.4 Matching funds 

Grantees are required to provide a minimum of 20% of Project Cost as a match. Matching 
fund contributions can be in the form of applicant cash, applicant in-kind contribution, a 3rd 
party cash contribution, a 3rd party in-kind contribution, or an indirect match.  

Cash Match: Funds provided by the applicant jurisdiction for the proposed project costs. 

In-Kind Match: A non-financial contribution to the project by the applicant jurisdiction 
during the grant term. For example, this could be the value of staff time devoted to 
implementing the project. To calculate the value of staff time, the applicant itemizes labor 
costs in the application by specifying the anticipated number of hours and staff labor rates. 

3rd Party Cash Contribution: A contribution of funds towards project costs from a party other 
than the applicant jurisdiction.  

A grant awarded to the project by another state and federal agency may count as a 3rd 
party cash contribution. Other grant programs may preclude the inclusion of state funding 
(including Bikeways) as part of any request for their program funding.  MDOT actively 
coordinates with other appropriate funding agencies, but project applicants who support 
projects from multiple sources are responsible for ensuring that each program’s 
requirements are being met.    
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3rd Party In-Kind Contribution: A non-financial contribution to the project by a 3rd party 

during the grant term. 

Indirect Match: Expenditures directly related to the project that were expended up to 24 
months prior to application submission. A directly related expenditure must be directly 
connected to, or adjacent to, a proposed Bikeways project, and leverage the benefit to 
cyclists who would the use proposed Bikeways project. (For example, directly related costs 
may include: construction of a parking lot at a Bikeways project trail head; or a bike lane 
adjoining a Bikeways project; or design work for an adjoining segment). Expenditures on 
acquisition of right-of way for the project may qualify as indirect match, provided the 
expenditure occurred within 24 months prior to application submission. 

Documentation of matching funds expended will be required upon submission of a final 
reimbursement claim.   
 

6.5 Supporting Documentation 

Reimbursement Claims are to be supported and accompanied by copies of invoices or other 
suitable documentation, as follows: 

• Contractual Services:   Copies of consultant/contractor invoices, detailing service 
costs billed, which includes individual dates, hours, activities, etc. indicating the 
Grantee’s payment of the invoice. 

• Applicant’s in-kind match of costs for salaries and benefits paid for staff time to 
support a project shall be documented by:  

o Providing employee name, title, hourly rate, date(s) work was performed, 
hours worked, and a description of the activities/tasks performed on the 
project during the period covered by the Reimbursement Claim.   

o Certifying salary and benefit rates for staff whose time is counted toward 
the project match.  This information shall be submitted on official 
letterhead with the Reimbursement Claim. Re-certification will not be 
required with subsequent Reimbursement Claims unless changes to the 
salary or benefit rate occur.  

• Materials and Equipment: Copies of vendor invoices or receipts itemizing costs 
billed. 

• Travel: Copies of expense reports and/or copies of receipts, tickets, etc. 
• Other Direct Costs: Copies of vendor invoices or receipts itemizing costs billed 

 

 

ADDITIONAL PROGRAM POLICIES 
 

7.1 Retention and Access of Records 
 

All files, including deliverables, invoices, and reimbursement claims must be compiled and 
maintained in a separately-identified file for the project for three years from date the final 
reimbursement claim is submitted to MDOT. 
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If there is an action resulting from an audit or other action started before the expiration of 
the three-year period, the records must be retained until completion of the action and 
resolution of all issues, or the end of the three-year period, whichever is later. 
 
MDOT has the right of access to any books, documents, papers, or other records in order to 
perform audits and examinations or make excerpts and transcripts, with two (2) days 
notice, and the right of access shall last as long as the records are retained. 

 
7.2 Audits 

MDOT reserves the right to request audits of any agencies with a demonstrated non-
compliance or other financial management deficiencies. 

 
7.3 Project Achievement Policy 

The Project Achievement Policy has been developed to ensure that Grantees meet the 
expectations for execution of awarded projects in a timely manner and to ensure 
compliance with State accountability measures.   
 
Within 6 months of grant award notification, grantee must have submitted an updated 
Project Workplan. If no Workplan is received within 6 months of grant award, MDOT 
reserves the right to terminate the grant award. 
 
Within 12 months of grant award notification a Project Grant Agreement must be executed, 
or at a minimum be circulating for signatures by the Grantee and by MDOT.  In the event 
that a Grant Agreement cannot be executed within 12 months of award, MDOT reserves the 
right to terminate the grant award.   
 
On a quarterly basis, grantees are expected to submit a Quarterly Report. If factors 
preclude progress on a project, Grantees are expected to update MDOT accordingly as part 
of their quarterly reports, and to submit written justification and request for extending the 
grant period where necessary.  MDOT will provide e-mail notification to the project applicant 
30 days prior to the award expiration date, during which the Grantee may submit a written 
request for extension.  A Grantee request for extension should include full explanation for 
delays experienced, demonstration that such delays were unforeseen and beyond the 
control of the Grantee, and a realistic revised timeline for completion of the project. MDOT 
may suspend the grant pending decision on extension of the award period, and will respond 
to the documented requests within 60 days.   In the event that an extension is not granted, 
all unexpended funds will be returned to the Bikeways Program for re-allocation, and the 
Grantee may re-apply for Bikeways Program funding in the next regular solicitation round.  
 
Bikeways projects are to be completed, reimbursed and closed within 24 months or 36 
months of notification of grant award, depending on the project type. Design projects and 
Minor Retrofit projects are to be completed within 24 months. Construction projects are to 
be completed within 36 months.  
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APPENDICES  

All forms in the appendices can be downloaded on the Maryland Bikeways website at 
http://www.mdot.maryland.gov/Bikeways.html  
 

A. Application Recommendations and Project Deliverables 
B. Bicycle and Pedestrian Projects: Design & Implementation Reference Guide 
C. Workplan and Quarterly Update Form 
D. Reimbursement Request Template 
E. Final Report Form 

 
 

 

http://www.mdot.maryland.gov/newMDOT/Planning/Bike/Bikeways.html
http://www.mdot.maryland.gov/newMDOT/Planning/Bike_Walk/Documents/Bikeways/Bikeways%20Application%20Recommendations%20Project%20Deliverables.pdf
http://www.mdot.maryland.gov/newMDOT/Planning/Bike_Walk/Documents/Bikeways/Bicycle_Pedestrian_Project_Design_Implementation_Reference_Guide.pdf
http://www.mdot.maryland.gov/newMDOT/Planning/Bike_Walk/Documents/Update_2018/BW_Quarterly_Report_FY18.docx
http://www.mdot.maryland.gov/newMDOT/Planning/Bike_Walk/Documents/Bikeways_Reimbursement_Claim_Form.xlsx
http://www.mdot.maryland.gov/newMDOT/Planning/Bike_Walk/Documents/MD_Bikeways_Final_Report_Template.docx

